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Tt Vo Depuviment of Transportas

o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  09/08/26
SiteManager
CONTRACT ID: 002712169 HIGHWAY: IH 69
PROJECT: C 27-12-169 DISTRICT NAME: HOUSTON
CONTRACT: 05243224 COUNTY: FORT BEND
AWARD AMOUNT: $2,690,638.36 AREA ENGINEER: Daniel Dvorak, P.E.
PROJECTED AMOUNT: $2,765,638.36 AREA NUMBER: 061
ADJ. PROJECTED AMOUNT: $2,765,638.36
CONTRACTOR: CENTRAL NORTH CONSTRUCTION, LLC
ESTIMATE NUMBER: 0025 LETTING DATE: 05/03/2024
ESTIMATE PAID: Z AWARD DATE: 05/23/2024
ESTIMATE PERIOD: 07/26/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 06/26/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/26/2024
% COMPLETE: 94.45 ACCEPTED DATE: 08/27/2026
% TIME USED: 74.81 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $2,612,022.17 $2,602,922.17 $9,100.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $2,612,022.17 $2,602,922.17 $9,100.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $2,612,022.17 $2,602,922.17 $9,100.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 002712169

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

08/26/2024
07/26/2024
135
0
135
101
00/00/0000

0025

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$832.00

0

DAYS AT
PER DAY
$0.00

$832.00
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CONTRACT ID 002712169

ESTIMATE 0025

DAILY BREAKDOWN

Date or Days
Days Charged
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026
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Days

Credited

SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

WORK COMPLETED

AWAIT FINAL ACCEPT

WORK COMPL & ACCEP
AWAITING FINAL DOCUMENTATION
SATURDAY

SUNDAY

AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

PERIOD SUMMARY

Date or Days
Days Charged
37 0

AWAIT FINALACCEPT
AWAITING FINAL DOCU
OTHER - SEE RMRKS
SATURDAY

SUNDAY

WORK COMPL & ACCE
WORK COMPLETED

Page 3 of 8

Days
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37
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CONTRACT ID 002712169 ESTIMATE
WORK PERFORMED THIS PERIOD
PROJECT C 27-12-169
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0195 05006001 000 MOBILIZATION

0025

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

002712169
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 130,000.000 0.070

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$9,100.00

$9,100.00
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Total Bid QTY Paid
Quantity To Date
1.00 0.97




CONTRACT ID

CONTRACT LINE ITEMS

PROJECT C 27-12-169
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01006004 000
0065 01006013 000
0070 01606005 000
0075 01616009 000
0080 01616012 000
0085 01626002 000
0090 01646052 000
0095 01666001 000
0105 01706002 000
0110 01706003 000
0115 01706004 000
0120 01926016 001
0125 01926023 000
0130 01926024 001
0135 01926028 001
0140 01926030 001
0145 01926064 001
0150 01926065 001
0155 01926066 001
0160 01926067 001
0165 01936002 000
0170 01936007 000
0175 04206062 001
0180 04206074 001
0185 04236015 000
0190 04326003 000
0195 05006001 000
0200 05026001 008
0215 05316002 000
0220 07516011 000
0225 10026002 000
0230 10026005 000
0235 10026006 000
0240 10056001 000
0245 10056002 000
0250 10056003 000
0255 10066001 000
0260 10066002 000
0265 10066003 000
0270 10066004 000
0275 10066005 000
0280 10226003 000
0285 10226004 000
0290 10226005 000

002712169

ESTIMATE 0025

CONTROL 002712169
ROADWAY

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

PREPARING ROW(TREE)(12" TO 24" DIA)
PREP ROW (TREE) (2" TO 12" DIA)
FURNISHING AND PLACING TOPSOIL
EROSION CONTROL COMPOST
GENERAL USE COMPOST

BLOCK SODDING

BROADCAST SEED (PERM)(SPECIAL MIX)
FERTILIZER

IRRIGATION SYSTEM (TY Iy

IRRIGATION SYSTEM (TY 1)

IRRIGATION SYSTEM (TY 1)

PLANT BED PREPARATION

PLANT MATERIAL (15 GAL) (TREE)

PLANT MATERIAL (30 GAL) (TREE)

PLANT MATERIAL (1 GAL) (SHRUB)
PLANT MATERIAL (3 GAL) (SHRUB)
PLANT BED PREP (TYPE II)

PLANT BED PREP (TYPE Il)

PLANT BED PREP (TYPE IV)

LANDSCAPE EDGE (TYPE I)

PLANT MAINTENANCE

IRRIGATION SYSTEM OPER AND MAINT
CL C CONC (RETAINING WALL)

CL C CONC (MISC)

RETAINING WALL (SPECIAL)

RIPRAP (CONC)(6 IN)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
CONC SIDEWALKS (5")

PRUNING

LANDSCAPE AMENITY (TY 1)
LANDSCAPE AMENITY (TY 4)
LANDSCAPE AMENITY (TY 5)

LOOSE AGGR FOR GROUNDCOVER (TYPE I
LOOSE AGGR FOR GROUNDCOVER (TYPE II)
LOOSE AGGR FOR GROUNDCOVER (TYPE Ill)
LANDSCAPE SOIL AMENDMENT (TYPE 1)
LANDSCAPE SOIL AMENDMENT (TYPE 1)
LANDSCAPE SOIL AMENDMENT (TYPE Iil)
LANDSCAPE SOIL AMENDMENT (TYPE IV)
LANDSCAPE SOIL AMENDMENT (TYPE V)
LANDSCAPE TREATMENT(TY 3)
LANDSCAPE TREATMENT(TY 4)
LANDSCAPE TREATMENT (TY 5)

UNIT

EA
EA
cYy
cYy
cYy
SY
SY
AC
LS
LS
LS
SY
EA
EA
EA
EA
Sy
Sy
Sy
LF
CcYc
MO
cYy
cYy
SF
CcYy
LS
MO
SY
CcYcC
EA
EA
EA
CcYy
CcYy
CcYy
SY
SY
SY
Sy
Sy
EA
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

800.000
500.000
22.000
20.000
21.000
4.000

0.350
1,100.000
265,000.000
81,126.260
215,000.000
0.260
130.000
260.000
6.000
10.000
0.350

1.000

1.000

8.500
65,000.000
1,250.000
1,700.000
1,700.000
205.000
20,000.000
130,000.000
5,000.000
112.000
22,000.000
6,000.000
10,000.000
256,000.000
250.000
500.000
600.000
0.160

0.200
10.000
8.000

0.400
100,000.000
2,500.000
25,000.000

BID
QUANTITY

8.000
13.000
980.000
2,538.750
995.750
21,462.000
17,889.000
8.160
1.000
1.000
1.000
21,397.000
108.000
161.000
29,984.000
16,581.000
8,234.000
2,100.000
7,391.500
3,004.000
4.000
21.000
5.750
2.800
423.000
0.250
1.000
9.000
164.000
1.000
3.000
1.000
1.000
55.000
570.000
3.500
17,725.500
17,725.500
269.000
807.000
46,834.000
1.000
2.000
1.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

8.00
13.00
980.00
2,538.75
995.75
21,462.00
17,889.00
8.16

1.00

1.00

1.00
21,397.00
108.00
161.01
29,984.00
16,581.01
8,234.00
2,100.00
7,391.50
3,004.00
3.00
20.00
5.75

2.80
423.00
0.25

0.97

9.00
164.00
1.00

3.00

1.00

1.00
55.00
570.00
3.50
17,725.50
17,725.50
269.00
807.00
46,834.00
1.00

1.00

1.00
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AMOUNT
$

6,400.00
6,500.00
21,560.00
50,775.00
20,910.75
85,848.00
6,261.15
8,976.00
265,000.00
81,126.26
215,000.00
5,563.22
14,040.00
41,861.56
179,904.00
165,810.05
2,881.90
2,100.00
7,391.50
25,534.00
195,000.00
25,000.00
9,775.00
4,760.00
86,715.00
5,000.00
126,100.00
45,000.00
18,368.00
22,000.00
18,000.00
10,000.00
256,000.00
13,750.00
285,000.00
2,100.00
2,836.08
3,545.10
2,690.00
6,456.00
18,733.60
100,000.00
2,500.00
25,000.00



CONTRACT ID 002712169 ESTIMATE 0025 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
0295 10226006 000 LANDSCAPE TREATMENT (TY 6) EA 48,000.000 1.000 0.000 1.00 48,000.00
0300 61856002 002 TMA (STATIONARY) DAY 250.000 40.000 0.000 40.00 10,000.00
0305 61856005 002 TMA (MOBILE OPERATION) DAY 750.000 75.000 0.000 75.00 56,250.00
Category Subtotal $2,612,022.17
PROJECT C 27-12-169 CONTROL 002712169
CATEGORY 001 DESCRIPTION ROADWAY
INE ITEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
L PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
0100 01686001 000 VEGETATIVE WATERING MG 1.000 967.800 0.000 0.000 0.00
0205 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF 2.000 2,000.000 0.000 0.000 0.00
0210 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF 0.500 2,000.000 0.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
0400 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1.000 0.000 0.000 0.00
0401 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1.000 0.000 0.000 0.00
0402 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000 1.000 0.000 0.000 0.00
LANE CLOSURE ASSESMENT FEE
0403 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 25,000.000 0.000 0.000 0.00
0404 96066054 PARTNERING DOL 1.000 1.000 0.000 0.000 0.00
0405 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 25,000.000 0.000 0.000 0.00
0406 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 25,000.000 0.000 0.000 0.00
0407 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000 1.000 0.000 0.000 0.00
0408 96066058 SPECIAL DEDUCTION DOL -1.000 1.000 0.000 0.000 0.00
0409 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL 1.000 1.000 0.000 0.000 0.00
0410 96096001 DISPUTE SETTLEMENT DOL 1.000 1.000 0.000 0.000 0.00
0411 96096002 DBE GOAL SHORTFALL DOL -1.000 1.000 0.000 0.000 0.00
0412 96096003 SBE GOAL SHORTFALL DOL -1.000 1.000 0.000 0.000 0.00
0413 96106001 ON THE JOB TRAINING DOL 1.000 1.000 0.000 0.000 0.00
0414 96016001 MATERIAL ON HAND DOL 1.000 1.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$2,612,022.17



CONTRACT ID 002712169 ESTIMATE 0025 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE ($)
01006004 000 PREPARING ROW(TREE)(12" TO 24" DIA) EA 800.000 8.00 8.000 6,400.00
01006013 000 PREP ROW (TREE) (2" TO 12" DIA) EA 500.000 13.00 13.000 6,500.00
01606005 000 FURNISHING AND PLACING TOPSOIL CcY 22.000 980.00 980.000 21,560.00
01616009 000 EROSION CONTROL COMPOST Cy 20.000 2,538.75 2,538.750 50,775.00
01616012 000 GENERAL USE COMPOST cYy 21.000 995.75 995.750 20,910.75
01626002 000 BLOCK SODDING SY 4.000 21,462.00 21,462.000 85,848.00
01646052 000 BROADCAST SEED (PERM)(SPECIAL MIX) SY 0.350 17,889.00 17,889.000 6,261.15
01666001 000 FERTILIZER AC 1,100.000 8.16 8.160 8,976.00
01706002 000 IRRIGATION SYSTEM (TY I) LS 265,000.000 1.00 1.000 265,000.00
01706003 000 IRRIGATION SYSTEM (TY II) LS 81,126.260 1.00 1.000 81,126.26
01706004 000 IRRIGATION SYSTEM (TY IlI) LS 215,000.000 1.00 1.000 215,000.00
01926016 001 PLANT BED PREPARATION SY 0.260 21,397.00 21,397.000 5,563.22
01926023 000 PLANT MATERIAL (15 GAL) (TREE) EA 130.000 108.00 108.000 14,040.00
01926024 001 PLANT MATERIAL (30 GAL) (TREE) EA 260.000 161.00 161.006 41,861.56
01926028 001 PLANT MATERIAL (1 GAL) (SHRUB) EA 6.000 29,984.00 29,984.000 179,904.00
01926030 001 PLANT MATERIAL (3 GAL) (SHRUB) EA 10.000 16,581.00 16,581.005 165,810.05
01926064 001 PLANT BED PREP (TYPE II) SY 0.350 8,234.00 8,234.000 2,881.90
01926065 001 PLANT BED PREP (TYPE Ill) SY 1.000 2,100.00 2,100.000 2,100.00
01926066 001 PLANT BED PREP (TYPE IV) SY 1.000 7,391.50 7,391.500 7,391.50
01926067 001 LANDSCAPE EDGE (TYPE I) LF 8.500 3,004.00 3,004.000 25,534.00
01936002 000 PLANT MAINTENANCE CyC 65,000.000 4.00 3.000 195,000.00
01936007 000 IRRIGATION SYSTEM OPER AND MAINT MO 1,250.000 21.00 20.000 25,000.00
04206062 001 CL C CONC (RETAINING WALL) cYy 1,700.000 5.75 5.750 9,775.00
04206074 001 CL C CONC (MISC) CcYy 1,700.000 2.80 2.800 4,760.00
04236015 000 RETAINING WALL (SPECIAL) SF 205.000 423.00 423.000 86,715.00
04326003 000 RIPRAP (CONC)(6 IN) CcY 20,000.000 0.25 0.250 5,000.00
05006001 000 MOBILIZATION LS 130,000.000 1.00 0.970 126,100.00
05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 5,000.000 9.00 9.000 45,000.00
05316002 000 CONC SIDEWALKS (5") SY 112.000 164.00 164.000 18,368.00
07516011 000 PRUNING Ccyc 22,000.000 1.00 1.000 22,000.00
10026002 000 LANDSCAPE AMENITY (TY 1) EA 6,000.000 3.00 3.000 18,000.00
10026005 000 LANDSCAPE AMENITY (TY 4) EA 10,000.000 1.00 1.000 10,000.00
10026006 000 LANDSCAPE AMENITY (TY 5) EA 256,000.000 1.00 1.000 256,000.00
10056001 000 LOOSE AGGR FOR GROUNDCOVER (TYPE I) Cy 250.000 55.00 55.000 13,750.00
10056002 000 LOOSE AGGR FOR GROUNDCOVER (TYPE II) cYy 500.000 570.00 570.000 285,000.00
10056003 000 LOOSE AGGR FOR GROUNDCOVER (TYPE llI) CcYy 600.000 3.50 3.500 2,100.00
10066001 000 LANDSCAPE SOIL AMENDMENT (TYPE I) SY 0.160 17,725.50 17,725.500 2,836.08
10066002 000 LANDSCAPE SOIL AMENDMENT (TYPE II) SY 0.200 17,725.50 17,725.500 3,545.10
10066003 000 LANDSCAPE SOIL AMENDMENT (TYPE lII) SYy 10.000 269.00 269.000 2,690.00
10066004 000 LANDSCAPE SOIL AMENDMENT (TYPE IV) SY 8.000 807.00 807.000 6,456.00
10066005 000 LANDSCAPE SOIL AMENDMENT (TYPE V) SY 0.400 46,834.00 46,834.000 18,733.60
10226003 000 LANDSCAPE TREATMENT(TY 3) EA 100,000.000 1.00 1.000 100,000.00

10226004 000 LANDSCAPE TREATMENT(TY 4) EA 2,500.000 2.00 1.000 2,500.00



CONTRACT ID

10226005 000
10226006 000
61856002 002
61856005 002

002712169 ESTIMATE

LANDSCAPE TREATMENT (TY 5)
LANDSCAPE TREATMENT (TY 6)
TMA (STATIONARY)

TMA (MOBILE OPERATION)

0025

CONTRACTOR'S ESTIMATE PACKAGE

EA
EA
DAY
DAY

25,000.000 1.00
48,000.000 1.00
250.000 40.00
750.000 75.00

TOTAL ITEM EARNINGS TO DATE

1.000
1.000
40.000
75.000

25,000.00
48,000.00
10,000.00
56,250.00

$2,612,022.17
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