
 179,960.67

002713237CONTRACT ID:

PROJECT: STP 2025(477)MM

CONTRACT:

01253004

PROJECTED AMOUNT: $45,141,589.31

CONTRACTOR:

HIGHWAY: IH 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS MATERIALS GROUP, INC.

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2025

01/07/2025

ESTIMATE PAID:

 342

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/13/2025

$45,321,549.98

CONTRACT:

09/01/2026

AWARD AMOUNT: $44,841,587.31

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.40

$3,678,629.20 $34,119,469.04 $37,798,098.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,678,629.20 $34,119,469.04 $37,798,098.24 

$0.00 $0.00 $0.00 

$3,678,629.20 $37,798,098.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,119,469.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 342

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2025

04/13/2025

 413

 0

 413

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  12  13

HOLIDAY 1

RAIN 5

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1 RAIN

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1 RAIN

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(477)MM 002713237PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 03477001 TOM-C PG76-22 SAC-A000 TON  222.500 $3,369,978.33 15,145.970  31,785.52 40,951.00

0127 03477011 TACK COAT GAL  4.000 $95,880.00 23,970.000  52,057.00 72,480.00

CO-001 ADDS ITEM FOR TACK COAT (T.R.A.I.L. EMULSION) BY 

GAL

SUPP DESCR

0195 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  140.000 $7,840.00 56.000  630.00 974.00

0200 05057001 TMA (STATIONARY)000 DAY  280.000 $16,520.00 59.000  883.00 1,184.00

0310 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.500 $22,140.00 44,280.000  290,135.00 86,609.00

0315 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.450 $16,516.80 36,704.000  362,162.00 413,772.00

0320 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.910 $13,543.53 14,883.000  92,478.00 45,418.00

0325 06627014 WK ZN PAV MRK NON-REMOV (W)12"(LNDP)000 LF  3.330 $10,639.35 3,195.000  24,096.00 18,738.00

0345 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.460 $22,968.72 49,932.000  250,456.00 110,852.00

CATEGORY 008 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1102 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $102,602.47 102,602.470  1,689,470.18 200,000.00

$3,678,629.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002713237PROJECT CONTROLSTP 2025(477)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  3.800  231,855.000 -209,121.000  22,734.00  86,389.20

0110 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  230.000  5,589.000 -4,996.070  592.92  136,370.91

0115 03477001 000 TOM-C PG76-22 SAC-A TON  222.500  40,951.000  0.000  31,785.52  7,072,278.21

0120 03477007 000 TOM-F PG76-22 SAC-B TON  211.000  40,951.000  0.000  40,113.95  8,464,043.45

0127 03477011 TACK COAT GAL  4.000  0.000  72,480.000  52,057.00  208,228.00

CO-001 ADDS ITEM FOR TACK COAT (T.R.A.I.L. EMULSION) BY GAL

0130 03547065 000 PLANE CONC PAV(0" TO 1.5") SY  10.250  14,537.000  0.000  12,249.42  125,556.56

0136 03547082 PLANE ASPH CONC PAV (2.5") SY  4.540  0.000  642,539.000  691,493.86  3,139,382.15

CO-001 ADDS ITEM FOR 2.5" PLN ASPH CONC PAV LOW PROD BY SY

0140 03617008 000 FULL - DEPTH REPAIR CRCP (13") CY  1,750.000  625.000  0.000  49.68  86,933.00

0180 04967043 000 REMOVE STR (BARRIER GATE) EA  5,365.000  8.000  0.000  9.00  48,285.00

0185 05007001 000 MOBILIZATION LS  2,100,000.000  1.000  0.000  0.90  1,890,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,000.000  14.000  0.000  14.00  154,000.00

0195 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  140.000  974.000  0.000  630.00  88,200.00

0200 05057001 000 TMA (STATIONARY) DAY  280.000  1,184.000  0.000  883.00  247,240.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  522.000  284.000  0.000  13.00  6,786.00

0210 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  113.250  59,469.000 -294.000  57,580.00  6,520,935.00

0215 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  66.000  1,320.000  0.000  1,680.00  110,880.00

0220 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  4.750  60,900.000  1,800.000  51,743.00  245,779.25

0230 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  17.000  61,269.000  0.000  59,923.00  1,018,691.00

0240 05147037 000 PERM CTB (TRAN SSCB TO CTB) (MOD) LF  427.000  1,800.000  0.000  1,641.00  700,707.00

0284 05457002 CRASH CUSH ATTEN (MOVE & RESET) EA  2,115.700  0.000  75.000  69.00  145,983.30

CO No. 5 CIP Barrier Sections

0295 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  8,250.000  54.000  0.000  59.00  486,750.00

0310 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  86,609.000  0.000  290,135.00  145,067.50

0315 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.450  413,772.000  0.000  362,162.00  162,972.90

0320 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.910  45,418.000  0.000  92,478.00  84,154.98

0325 06627014 000 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  3.330  18,738.000  0.000  24,096.00  80,239.68

0330 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  3.330  21,934.000  0.000  3,472.00  11,561.76

0335 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  99.310  55.000  0.000  10.00  993.10

0340 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  134.360  55.000  0.000  10.00  1,343.60

0345 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.460  110,852.000  0.000  250,456.00  115,209.76

0350 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.750  10,600.000  0.000  7,760.00  21,340.00

0567 30067001 UNDERSEAL COURSE GAL  6.000  0.000  146,833.320  115,576.00  693,456.00

CO-001 ADDS NEW ITEM FOR UNDERSEAL COURSE BY GAL

0575 50107002 000 PEDESTRIAN BARRIER (REMOVE & REINSTALL) LF  8.650  21,714.000  0.000  20,115.00  173,994.76

0580 50347001 000 BARRIER GATE EA  47,000.000  8.000  0.000  9.00  423,000.00

2001 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  10,639.750  0.000  1.000  1.00  10,639.75

CO No. 2 Damaged CCA 3rd Party Damage 11/25/2025

2002 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  11,495.570  0.000  1.000  1.00  11,495.57

CO No. 2 Damaged CCA 3rd Party Damage 9/11/2025
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2003 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  10,647.390  0.000  1.000  1.00  10,647.39

CO No. 4 Damaged CCA replaced/repaired 12/5/2026

2004 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  11,800.440  0.000  1.000  1.00  11,800.44

CO No. 4 Damaged CCA replaced/repaired 1/9/2026

2006 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  282.860  0.000  294.000  148.00  41,863.28

CO No. 5 Pour Cast In place Barrier Sections

Category Subtotal $32,983,198.50

002 BRIDGE: 121020002713088 [IH 69 NBML @ RICE AVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0640 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  304.000  402.000  0.000  381.90  116,096.38

0645 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,460.000  226.000  0.000  226.00  329,960.00

0650 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  17,500.000  3.000  0.000  3.00  52,500.00

0655 07887001 000 CONCRETE BEAM REPAIR EA  2,700.000  9.000  0.000  9.00  24,300.00

Category Subtotal $522,856.38

003 BRIDGE: 121020002713210 [IH 69 NBML @ FOUNTAINVIEW DR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  304.000  264.000  0.000  91.50  27,816.00

0720 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,460.000  227.000  0.000  227.00  331,420.00

Category Subtotal $359,236.00

004 BRIDGE: 121020002713211 [IH 69 SBML @ FOUNTAINVIEW DR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  304.000  178.000  0.000  91.25  27,740.00

0785 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,460.000  239.000  0.000  239.00  348,940.00

0790 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  17,500.000  5.000  0.000  5.00  87,500.00

0795 07887001 000 CONCRETE BEAM REPAIR EA  2,700.000  4.000  0.000  4.00  10,800.00

Category Subtotal $474,980.00

005 BRIDGE: 121020002713214 [IH 69 NBML @ CHIMNEY ROCK RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  304.000  48.000  0.000  54.00  16,416.00

0860 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,460.000  232.000  0.000  232.00  338,720.00

0865 07887001 000 CONCRETE BEAM REPAIR EA  2,700.000  4.000  0.000  1.00  2,700.00

0870 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,165.000  2.000  0.000  2.00  2,330.00

Category Subtotal $360,166.00

006 BRIDGE: 121020002713215 [IH 69 SB @ CHIMNEY ROCK RD]CATEGORY DESCRIPTION
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006 BRIDGE: 121020002713215 [IH 69 SB @ CHIMNEY ROCK RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  304.000  54.000  0.000  165.00  50,160.00

0930 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,460.000  225.000  0.000  225.00  328,500.00

0935 07887001 000 CONCRETE BEAM REPAIR EA  2,700.000  8.000  0.000  5.00  13,500.00

0940 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,165.000  2.000  0.000  2.00  2,330.00

Category Subtotal $394,490.00

007 BRIDGE: 121020002713259 [IH 69 SBML @ RICE AVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0995 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  304.000  198.000  0.000  230.00  69,920.00

1000 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,460.000  226.000  0.000  226.00  329,960.00

1005 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  17,500.000  5.000  0.000  5.00  87,500.00

1010 07887001 000 CONCRETE BEAM REPAIR EA  2,700.000  9.000  0.000  9.00  24,300.00

Category Subtotal $511,680.00

008 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1101 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  84,500.00 -84,500.00

1102 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  200,000.000  0.000  1,689,470.18  1,689,470.18

1104 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  54,561.94  54,561.94

1112 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  531,959.25  531,959.25

Category Subtotal $2,191,491.37

002713237STP 2025(477)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  32.000  1,427.000  0.000  0.000  0.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  54.000  885.000  0.000  0.000  0.00

0070 01047016 000 REMOV CONC (CURB) LF  12.000  165.000  0.000  0.000  0.00

0075 01047036 000 REMOV CONC (RAIL) LF  100.000  26.000  0.000  0.000  0.00

0080 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  63.000  865.000  0.000  0.000  0.00

0085 01107001 000 EXCAV (ROADWAY) CY  50.000  651.000  0.000  0.000  0.00

0090 01627002 000 BLOCK SODDING SY  8.000  1,745.000  0.000  0.000  0.00

0095 01667001 000 FERTILIZER AC  2,900.000  0.410  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  109.000  49.200  0.000  0.000  0.00

0125 03477011 000 TACK COAT GAL  6.500  43,488.000 -43,488.000  0.000  0.00

0135 03547082 000 PLANE ASPH CONC PAV (2.5") SY  2.900  642,539.000 -642,539.000  0.000  0.00

0145 04207052 000 CL C CONC (RAIL FOUNDATION) CY  822.000  793.000  0.000  0.000  0.00

0150 04277007 000 BLAST FINISH SF  0.300  387,106.000  0.000  0.000  0.00

0155 04327001 000 RIPRAP (CONC)(4 IN) CY  1,318.000  67.000  0.000  0.000  0.00

0160 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,377.000  154.000  0.000  0.000  0.00

0165 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  82.000  576.000  0.000  0.000  0.00
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0170 04507024 000 RAIL (TY SSTR) LF  130.000  7,186.000  0.000  0.000  0.00

0175 04517024 000 RETROFIT RAIL (TY SSTR) LF  493.000  330.000  0.000  0.000  0.00

0225 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  66.000  1,320.000  360.000  0.000  0.00

0235 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  5.000  1,725.000  0.000  0.000  0.00

0245 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  37.000  25.000  0.000  0.000  0.00

0250 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,450.000  1.000  0.000  0.000  0.00

0255 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.350  3,233.000  0.000  0.000  0.00

0260 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  251.000  3.000  0.000  0.000  0.00

0265 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  269.000  18.000  0.000  0.000  0.00

0270 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  298.000  17.000  0.000  0.000  0.00

0275 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,415.000  1.000  0.000  0.000  0.00

0280 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  380.000  32.000  0.000  0.000  0.00

0285 05457003 000 CRASH CUSH ATTEN (STKPL) EA  1,150.000  54.000  0.000  0.000  0.00

0290 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  37,350.000  21.000  0.000  0.000  0.00

0300 06587047 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF EA  103.000  591.000  0.000  0.000  0.00

0305 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  21.000  591.000  0.000  0.000  0.00

0355 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.290  46,076.000  0.000  0.000  0.00

0360 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.290  27,730.000  0.000  0.000  0.00

0365 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  1.030  521.000  0.000  0.000  0.00

0370 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.870  31,603.000  0.000  0.000  0.00

0375 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.060  7,082.000  0.000  0.000  0.00

0380 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.320  22,683.000  0.000  0.000  0.00

0385 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.840  76,838.000 -76,838.000  0.000  0.00

0390 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.490  76,838.000  0.000  0.000  0.00

0395 06667174 000 RE PM TY II (W) 6" (LNDP) LF  0.490  521.000  0.000  0.000  0.00

0400 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.460  166,212.000  0.000  0.000  0.00

0405 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.910  31,603.000  0.000  0.000  0.00

0410 06667181 000 RE PM TY II (W) 12" (LNDP) LF  3.330  7,082.000  0.000  0.000  0.00

0415 06667182 000 RE PM TY II (W) 12" (SLD) LF  3.330  22,683.000  0.000  0.000  0.00

0420 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.460  92,090.000  0.000  0.000  0.00

0425 06667229 000 RE PM TY II (BLK)(6")(SHADOW) LF  0.490  76,838.000 -76,838.000  0.000  0.00

0430 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.810  76,838.000  0.000  0.000  0.00

0435 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.780  166,212.000  0.000  0.000  0.00

0440 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.780  92,090.000  0.000  0.000  0.00

0445 06687091 000 PREFAB PM TY C (W)(ARROW) EA  360.450  77.000  0.000  0.000  0.00

0450 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  510.160  3.000  0.000  0.000  0.00

0455 06687103 000 PREFAB PM TY C (W)(WORD) EA  486.050  97.000  0.000  0.000  0.00

0460 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  376.580  37.000  0.000  0.000  0.00

0465 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,917.430  67.000  0.000  0.000  0.00

0470 06727006 000 REFL PAV MRKR TY II-C-R EA  6.720  7,216.000  0.000  0.000  0.00

0475 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  171,479.000  0.000  0.000  0.00

0480 06777004 000 ELIM EXT PM & MRKS (8") LF  0.980  9,292.000  0.000  0.000  0.00

0485 06777006 000 ELIM EXT PM & MRKS (12") LF  1.690  6,047.000  0.000  0.000  0.00

0490 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  81.780  12.000  0.000  0.000  0.00

0495 06777015 000 ELIM EXT PM & MRKS (WORD) EA  81.780  26.000  0.000  0.000  0.00

0500 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  81.780  12.000  0.000  0.000  0.00

0505 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  292.080  11.000  0.000  0.000  0.00

0510 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  412,499.000 -76,838.000  0.000  0.00

0515 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.040  31,603.000  0.000  0.000  0.00

0520 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.050  29,765.000  0.000  0.000  0.00

0525 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.840  77.000  0.000  0.000  0.00

0530 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  5.840  3.000  0.000  0.000  0.00
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0535 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.840  97.000  0.000  0.000  0.00

0540 06787021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  5.840  37.000  0.000  0.000  0.00

0545 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  5.840  67.000  0.000  0.000  0.00

0550 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.170  7,216.000  0.000  0.000  0.00

0555 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  3.500  129,434.000  0.000  0.000  0.00

0560 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  4,150.000  2.000  0.000  0.000  0.00

0565 07647021 000 SLOTTED DRAIN CLEANING LF  9.000  6,612.000  0.000  0.000  0.00

0570 50107001 000 PEDESTRIAN BARRIER (FURN & INSTALL) LF  49.000  760.000  0.000  0.000  0.00

0585 60137001 000 COVER (ADJUST) EA  2,700.000  26.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 121020002713088 [IH 69 NBML @ RICE AVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  76.000  20.000  0.000  0.000  0.00

0660 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,165.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 121020002713210 [IH 69 NBML @ FOUNTAINVIEW DR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0710 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  76.000  20.000  0.000  0.000  0.00

0725 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,165.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 121020002713211 [IH 69 SBML @ FOUNTAINVIEW DR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0775 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  76.000  20.000  0.000  0.000  0.00

0800 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,165.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 121020002713214 [IH 69 NBML @ CHIMNEY ROCK RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0850 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  76.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 121020002713215 [IH 69 SB @ CHIMNEY ROCK RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0920 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  76.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal
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007CATEGORY DESCRIPTION BRIDGE: 121020002713259 [IH 69 SBML @ RICE AVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0990 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  76.000  20.000  0.000  0.000  0.00

1015 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,165.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1103 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1105 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1106 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1107 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1108 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1109 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1110 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1111 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $37,798,098.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167067 000 GAL  3.800ASPH (AC-20-5TR OR AC-20XP)  22,734.000  86,389.20 231,855.00

03167245 000 CY  230.000AGGR (TY-PB OR PL, GR-4)(SAC-B)  592.917  136,370.91 5,589.00

03477001 000 TON  222.500TOM-C PG76-22 SAC-A  31,785.520  7,072,278.21 40,951.00

03477007 000 TON  211.000TOM-F PG76-22 SAC-B  40,113.950  8,464,043.45 40,951.00

03477011 GAL  4.000TACK COAT  52,057.000  208,228.00 0.00

CO-001 ADDS ITEM FOR TACK COAT (T.R.A.I.L. EMULSION) BY 

GAL

03547065 000 SY  10.250PLANE CONC PAV(0" TO 1.5")  12,249.421  125,556.56 14,537.00

03547082 000 SY  2.900PLANE ASPH CONC PAV (2.5")  0.000 -0.01 0.00

03547082 SY  4.540PLANE ASPH CONC PAV (2.5")  691,493.864  3,139,382.15 0.00

CO-001 ADDS ITEM FOR 2.5" PLN ASPH CONC PAV LOW PROD 

BY SY

03617008 000 CY  1,750.000FULL - DEPTH REPAIR CRCP (13")  49.676  86,933.00 625.00

04297007 000 SF  304.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,013.646  308,148.38 1,144.00

04967043 000 EA  5,365.000REMOVE STR (BARRIER GATE)  9.000  48,285.00 8.00

05007001 000 LS  2,100,000.000MOBILIZATION  0.900  1,890,000.00 1.00

05027001 000 MO  11,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  154,000.00 14.00

05037001 000 DAY  140.000PORTABLE CHANGEABLE MESSAGE SIGN  630.000  88,200.00 974.00

05057001 000 DAY  280.000TMA (STATIONARY)  883.000  247,240.00 1,184.00

05057003 000 DAY  522.000TMA (MOBILE OPERATION)  13.000  6,786.00 284.00

05127001 000 LF  113.250PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  57,580.000  6,520,935.00 59,469.00

05127013 000 LF  66.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  1,680.000  110,880.00 1,320.00

05127029 000 LF  4.750PORT CTB (MOVE)(F-SHAPE)(TY 1)  51,743.000  245,779.25 60,900.00

05127053 000 LF  17.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  59,923.000  1,018,691.00 61,269.00

05147037 000 LF  427.000PERM CTB (TRAN SSCB TO CTB) (MOD)  1,641.000  700,707.00 1,800.00

05457002 EA  2,115.700CRASH CUSH ATTEN (MOVE & RESET)  69.000  145,983.30 0.00

CO No. 5 CIP Barrier Sections

05457018 000 EA  8,250.000CCA (INSTL)(N)(TL3)(WORK ZONE)  59.000  486,750.00 54.00

06627005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  290,135.000  145,067.50 86,609.00

06627008 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)6"(SLD)  362,162.000  162,972.90 413,772.00

06627012 000 LF  0.910WK ZN PAV MRK NON-REMOV (W)8"(SLD)  92,478.000  84,154.98 45,418.00

06627014 000 LF  3.330WK ZN PAV MRK NON-REMOV (W)12"(LNDP)  24,096.000  80,239.68 18,738.00

06627015 000 LF  3.330WK ZN PAV MRK NON-REMOV (W)12"(SLD)  3,472.000  11,561.76 21,934.00

06627018 000 EA  99.310WK ZN PAV MRK NON-REMOV (W)(ARROW)  10.000  993.10 55.00

06627030 000 EA  134.360WK ZN PAV MRK NON-REMOV(W)(WORD)  10.000  1,343.60 55.00

06627038 000 LF  0.460WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  250,456.000  115,209.76 110,852.00

06627065 000 LF  2.750WK ZN PAV MRK REMOV (W)6"(BRK)  7,760.000  21,340.00 10,600.00

07857011 000 LF  1,460.000BRIDGE JOINT REPLACEMENT (SEJ)  1,375.000  2,007,500.00 1,375.00

07877001 000 EA  17,500.000REPLACING ELASTOMERIC BEARING PADS  13.000  227,500.00 13.00

07887001 000 EA  2,700.000CONCRETE BEAM REPAIR  28.000  75,600.00 34.00

30067001 GAL  6.000UNDERSEAL COURSE  115,576.000  693,456.00 0.00

CO-001 ADDS NEW ITEM FOR UNDERSEAL COURSE BY GAL

50107002 000 LF  8.650PEDESTRIAN BARRIER (REMOVE & REINSTALL)  20,115.000  173,994.76 21,714.00

50347001 000 EA  47,000.000BARRIER GATE  9.000  423,000.00 8.00
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70017002 000 EA  1,165.000BENT CAP/ABUTMENT CAP CLEANING  4.000  4,660.00 4.00

96017001 DOL  1.000MATERIAL ON HAND  531,959.250  531,959.25 1.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  84,500.000 -84,500.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,689,470.180  1,689,470.18 200,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  54,561.940  54,561.94 50,000.00

96087001 DOL  10,639.750UNIQUE CHANGE ORDER ITEM 1  1.000  10,639.75 0.00

CO No. 2 Damaged CCA 3rd Party Damage 11/25/2025

96087002 DOL  11,495.570UNIQUE CHANGE ORDER ITEM 2  1.000  11,495.57 0.00

CO No. 2 Damaged CCA 3rd Party Damage 9/11/2025

96087003 DOL  10,647.390UNIQUE CHANGE ORDER ITEM 3  1.000  10,647.39 0.00

CO No. 4 Damaged CCA replaced/repaired 12/5/2026

96087004 DOL  11,800.440UNIQUE CHANGE ORDER ITEM 4  1.000  11,800.44 0.00

CO No. 4 Damaged CCA replaced/repaired 1/9/2026

96087005 DOL  282.860UNIQUE CHANGE ORDER ITEM 5  148.000  41,863.28 0.00

CO No. 5 Pour Cast In place Barrier Sections

$37,798,098.24TOTAL ITEM EARNINGS TO DATE


