
002713257CONTRACT ID:

PROJECT: F 2025(497)

CONTRACT:

02253017

PROJECTED AMOUNT: $4,027,211.52

CONTRACTOR:

HIGHWAY: IH 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/06/2025

ESTIMATE PAID:

 126

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/21/2025

$4,027,211.52

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,952,209.55

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.22

$50,167.47 $2,777,672.42 $2,827,839.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$50,167.47 $2,777,672.42 $2,827,839.89 

$0.00 $0.00 $0.00 

$50,167.47 $2,827,839.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,777,672.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 126

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/21/2025

04/18/2025

 135

 0

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG MAINTENANCE 18

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(497) 002713257PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 01927044 PLANT MATERIAL (1 GAL) (SHRUB)000 EA  8.999 $2,465.05 273.925  10,135.23 10,957.00

0115 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $513.96 21.625  800.13 865.00

0125 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $1,373.13 0.023  0.23 0.70

0130 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $2,158.85 0.150  1.80 3.92

0200 05057003 TMA (MOBILE OPERATION)000 DAY  671.642 $2,686.57 4.000  23.00 100.00

0205 07347002 LITTER REMOVAL000 CYC  6,130.064 $1,103.41 0.180  3.57 7.84

F 2025(497) 002715030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0370 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $41.00 1.725  63.83 69.00

0375 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $119.40 0.002  0.02 0.05

0380 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $143.92 0.010  0.12 0.28

0420 07347002 LITTER REMOVAL000 CYC  6,130.064 $61.30 0.010  0.21 0.56

F 2025(497) 011006163PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0535 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $286.39 12.050  445.85 482.00

0545 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $143.92 0.010  0.12 0.28

0575 07347002 LITTER REMOVAL000 CYC  6,130.064 $61.30 0.010  0.21 0.56

F 2025(497) 017711166PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0680 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $33.27 1.400  51.80 56.00

0685 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $179.10 0.003  0.03 0.10

0690 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $287.85 0.020  0.24 0.56

0720 07347002 LITTER REMOVAL000 CYC  6,130.064 $122.60 0.020  0.42 1.12

F 2025(497) 027106139PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0850 01927039 PLANT MATERIAL (30 GAL) (TREE)000 EA  266.848 $346.90 1.300  48.10 52.00

0860 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $5,827.07 245.175  3,023.83 3,269.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0865 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $776.12 0.013  0.12 0.40

0870 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $1,151.39 0.080  0.96 2.24

0920 07347002 LITTER REMOVAL000 CYC  6,130.064 $613.01 0.100  1.99 4.48

F 2025(497) 027107351PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1070 01927035 PLANT MATERIAL (5 GAL) (TREE)000 EA  24.876 $27.99 1.125  41.63 45.00

1075 01927037 PLANT MATERIAL (15 GAL) (TREE)000 EA  149.254 $186.57 1.250  46.25 50.00

1080 01927039 PLANT MATERIAL (30 GAL) (TREE)000 EA  266.848 $93.40 0.350  12.95 14.00

1085 01927044 PLANT MATERIAL (1 GAL) (SHRUB)000 EA  8.999 $781.11 86.800  3,211.60 3,472.00

1090 01927046 PLANT MATERIAL (3 GAL) (SHRUB)000 EA  20.451 $984.20 48.125  1,780.63 1,925.00

1095 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $199.64 8.400  310.80 336.00

1100 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $895.52 0.015  0.15 0.45

1105 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $1,295.31 0.090  1.08 2.52

1145 07347002 LITTER REMOVAL000 CYC  6,130.064 $674.31 0.110  2.21 5.04

C 598-1-111 059801111PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1245 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $776.12 0.013  0.13 0.40

1250 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $1,151.39 0.080  0.96 2.24

1275 07347002 LITTER REMOVAL000 CYC  6,130.064 $613.01 0.100  1.89 4.48

F 2025(497) 072003157PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1410 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $444.44 18.700  691.90 748.00

1415 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $716.42 0.012  0.12 0.35

1420 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $1,007.46 0.070  0.84 1.96

1465 07347002 LITTER REMOVAL000 CYC  6,130.064 $613.01 0.100  1.68 3.92

F 2025(497) 072006006PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1570 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $16.64 0.700  25.90 28.00

1575 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $179.10 0.003  0.03 0.10

1580 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $287.85 0.020  0.24 0.56

1615 07347002 LITTER REMOVAL000 CYC  6,130.064 $183.90 0.030  0.57 1.12

F 2025(497) 100601092PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1720 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $169.93 7.150  264.55 286.00

1725 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $716.42 0.012  0.12 0.35

1730 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $1,007.46 0.070  0.84 1.96

1765 07347002 LITTER REMOVAL000 CYC  6,130.064 $613.01 0.100  1.69 3.92

F 2025(498) 141502055PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1870 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $597.01 0.010  0.10 0.30

1875 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $863.54 0.060  0.72 1.68

1905 07347002 LITTER REMOVAL000 CYC  6,130.064 $490.41 0.080  1.36 3.36

F 2025(497) 325601130PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2035 01927046 PLANT MATERIAL (3 GAL) (SHRUB)000 EA  20.451 $4.60 0.225  8.33 9.00

2045 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $749.25 31.525  1,166.43 1,261.00

2050 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $2,208.96 0.037  0.37 1.10

2055 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $3,742.00 0.260  3.12 6.86

2115 07347002 LITTER REMOVAL000 CYC  6,130.064 $2,084.22 0.340  5.75 13.72

F 2025(497) 325602120PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2225 01927094 PLANT MATERIAL (3 GAL)(TREE)000 EA  23.767 $80.81 3.400  125.80 136.00

2230 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $776.12 0.013  0.13 0.40

2235 01937022 LANDSCAPE TREAT000 CYC  14,392.324 $3,166.31 0.220  1.32 2.94

2280 07347002 LITTER REMOVAL000 CYC  6,130.064 $796.91 0.130  2.23 5.88

F 2025(498) 325604083PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2380 01937002 LANDSCAPE ESTABLISH000 CYC  59,701.493 $477.61 0.008  0.08 0.25

$50,167.47TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 002713257 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 15ESTIMATE 0018

CONTRACT LINE ITEMS 

002713257PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  2.000  0.000  2.00  1,408.88

0065 01617006 000 EROSION CONTROL COMPOST (4") SY  3.900  389.800  0.000  389.44  1,518.83

0070 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  107.100  0.000  107.10  3,214.61

0095 01927008 000 SOIL AMEND (TY I) SY  0.144  5,955.000  0.000  5,931.00  854.06

0100 01927010 000 PLANT BED PREP (TY I) SY  0.677  5,955.000  0.000  5,931.00  4,015.29

0105 01927044 000 PLANT MATERIAL (1 GAL) (SHRUB) EA  8.999  10,957.000  0.000  10,135.23  91,206.88

0110 01927084 000 SOIL AMEND (TY II) SY  0.127  5,955.000  0.000  5,931.00  753.24

0115 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  865.000  0.000  800.13  19,016.56

0125 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.700  0.000  0.23  13,850.73

0130 01937022 000 LANDSCAPE TREAT CYC  14,392.324  3.920  0.000  1.80  25,906.20

0135 01937023 000 LANDSCAPE TREAT (TY I) EA  0.968  796.000  0.000  796.00  770.53

0140 01937024 000 LANDSCAPE TREAT (TY II) EA  0.298  2,388.000  0.000  2,388.00  711.62

0145 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.140  0.000  0.14  31,134.12

0150 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.280  0.000  0.14  6,686.57

0155 01937028 000 LANDSCAPE TREAT (TY III) EA  2.126  11,753.000  0.000  11,753.00  24,986.88

0160 01937029 000 LANDSCAPE TREAT (TY IV) EA  4,975.124  6.000  0.000  6.00  29,850.74

0165 01937034 000 LANDSCAPE TREAT (TY IX) EA  6,716.418  2.000  0.000  2.00  13,432.84

0170 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.140  0.000  0.14  11,900.00

0175 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.140  0.000  0.14  14,808.42

0180 01937040 000 LANDSCAPE TREAT (TY VII) CYC  30,970.149  2.000  0.000  1.00  30,970.14

0185 05007001 000 MOBILIZATION LS  388,059.706  1.000  0.000  0.90  349,253.74

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,610.583  9.000  0.000  9.00  68,495.24

0195 05057001 000 TMA (STATIONARY) DAY  666.667  75.000  0.000  54.00  36,000.01

0200 05057003 000 TMA (MOBILE OPERATION) DAY  671.642  100.000  0.000  23.00  15,447.77

0205 07347002 000 LITTER REMOVAL CYC  6,130.064  7.840  0.000  3.57  21,884.31

0210 07357026 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  15,000.000  1.000  0.000  1.00  15,000.00

Category Subtotal $833,078.21

002715030PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  35.000  0.000  34.35  1,031.02

0370 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  69.000  0.000  63.83  1,516.94

0375 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.050  0.000  0.02  1,194.03

0380 01937022 000 LANDSCAPE TREAT CYC  14,392.324  0.280  0.000  0.12  1,727.04

0385 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.010  0.000  0.01  2,223.87

0390 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.020  0.000  0.01  477.61

0395 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.010  0.000  0.01  850.00

0400 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.040  0.000  0.01  1,480.84

0405 01937040 000 LANDSCAPE TREAT (TY VII) CYC  30,970.149  2.000  0.000  0.50  15,485.07

0410 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  500.000  0.000  500.00  1,359.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  500.000  0.000  500.00  362.50

0420 07347002 000 LITTER REMOVAL CYC  6,130.064  0.560  0.000  0.21  1,287.30

0425 07357026 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  15,000.000  1.000  0.000  0.50  7,500.00

Category Subtotal $36,495.72

011006163PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  9.000  0.000  9.00  6,339.98

0530 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  121.000  0.000  120.61  3,620.14

0535 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  482.000  0.000  445.85  10,596.51

0540 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.050  0.000  0.05  2,985.07

0545 01937022 000 LANDSCAPE TREAT CYC  14,392.324  0.280  0.000  0.12  1,727.04

0550 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.010  0.000  0.01  2,223.87

0555 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.020  0.000  0.01  477.61

0560 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.010  0.000  0.01  850.00

0565 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  500.000  0.000  500.00  1,359.50

0570 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  500.000  0.000  500.00  362.50

0575 07347002 000 LITTER REMOVAL CYC  6,130.064  0.560  0.000  0.21  1,287.30

Category Subtotal $31,829.52

017711166PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  14.000  0.000  13.98  419.58

0680 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  56.000  0.000  51.80  1,231.12

0685 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.100  0.000  0.03  1,910.43

0690 01937022 000 LANDSCAPE TREAT CYC  14,392.324  0.560  0.000  0.24  3,454.17

0695 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.020  0.000  0.02  4,447.73

0700 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.040  0.000  0.02  955.22

0705 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.020  0.000  0.02  1,700.00

0710 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

0715 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

0720 07347002 000 LITTER REMOVAL CYC  6,130.064  1.120  0.000  0.42  2,574.61

Category Subtotal $21,858.86

027106139PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  497.000  0.000  497.00  350,107.67

0825 01617006 000 EROSION CONTROL COMPOST (4") SY  3.900  23.100  0.000  23.10  90.09
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0830 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  830.300  0.000  826.95  24,820.90

0835 01617010 000 GENERAL USE COMPOST (VEH) CY  30.792  11.500  0.000  11.50  354.11

0840 01927008 000 SOIL AMEND (TY I) SY  0.144  208.000  0.000  208.00  29.95

0845 01927012 000 PLANT BED PREP (TY III) SY  0.521  208.000  0.000  208.00  108.37

0850 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  266.848  52.000  0.000  48.10  12,835.37

0855 01927084 000 SOIL AMEND (TY II) SY  0.127  208.000  0.000  208.00  26.42

0860 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  3,269.000  0.000  3,023.83  71,867.26

0865 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.400  0.000  0.12  7,283.58

0870 01937022 000 LANDSCAPE TREAT CYC  14,392.324  2.240  0.000  0.96  13,816.68

0875 01937023 000 LANDSCAPE TREAT (TY I) EA  0.968  52.000  0.000  52.00  50.34

0880 01937024 000 LANDSCAPE TREAT (TY II) EA  0.298  156.000  0.000  156.00  46.49

0885 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.080  0.000  0.08  17,790.93

0890 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.160  0.000  0.08  3,820.90

0895 01937028 000 LANDSCAPE TREAT (TY III) EA  2.126  52.000  0.000  52.00  110.55

0900 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.080  0.000  0.08  6,800.00

0905 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.090  0.000  0.03  3,173.24

0910 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

0915 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

0920 07347002 000 LITTER REMOVAL CYC  6,130.064  4.480  0.000  1.99  12,198.88

Category Subtotal $530,497.73

027107351PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 01007001 000 PREPARING ROW AC  20,000.000  0.700  0.000  0.70  13,940.00

1025 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  535.000  5.000  0.000  5.00  2,675.00

1030 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  31.000  0.000  31.00  21,837.71

1035 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  509.000  0.000  376.91  11,312.83

1040 01617010 000 GENERAL USE COMPOST (VEH) CY  30.792  189.100  0.000  189.02  5,820.24

1045 01627002 000 BLOCK SODDING SY  5.053  3,323.000  0.000  2,282.00  11,530.94

1050 01667001 000 FERTILIZER AC  1,316.945  0.670  0.000  0.67  882.35

1060 01707003 000 IRRIGATION SYSTEM (TY II) EA  72,530.317  1.000  0.000  1.00  72,530.32

1065 01927011 000 PLANT BED PREP (TY II) SY  0.312  3,350.000  0.000  3,350.00  1,045.20

1070 01927035 000 PLANT MATERIAL (5 GAL) (TREE) EA  24.876  45.000  0.000  41.63  1,035.48

1075 01927037 000 PLANT MATERIAL (15 GAL) (TREE) EA  149.254  50.000  0.000  46.25  6,903.02

1080 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  266.848  14.000  0.000  12.95  3,455.69

1085 01927044 000 PLANT MATERIAL (1 GAL) (SHRUB) EA  8.999  3,472.000  0.000  3,211.60  28,901.18

1090 01927046 000 PLANT MATERIAL (3 GAL) (SHRUB) EA  20.451  1,925.000  0.000  1,780.63  36,415.54

1095 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  336.000  0.000  310.80  7,386.78

1100 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.450  0.000  0.15  8,955.21

1105 01937022 000 LANDSCAPE TREAT CYC  14,392.324  2.520  0.000  1.08  15,543.72

1110 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.090  0.000  0.09  20,014.79

1115 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.180  0.000  0.09  4,298.51

1120 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.090  0.000  0.09  7,650.00

1125 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.270  0.000  0.09  9,519.70

1130 04207011 000 CL B CONC (MISC) CY  734.779  299.500  0.000  299.47  220,045.74
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1135 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

1140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

1145 07347002 000 LITTER REMOVAL CYC  6,130.064  5.040  0.000  2.21  13,547.48

Category Subtotal $530,413.43

059801111PROJECT CONTROLC 598-1-111

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1245 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.400  0.000  0.13  7,880.60

1250 01937022 000 LANDSCAPE TREAT CYC  14,392.324  2.240  0.000  0.96  13,816.68

1255 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.080  0.000  0.08  17,790.93

1260 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.160  0.000  0.08  3,820.90

1265 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.080  0.000  0.08  6,800.00

1270 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.130  0.000  0.04  4,654.08

1275 07347002 000 LITTER REMOVAL CYC  6,130.064  4.480  0.000  1.89  11,585.85

Category Subtotal $66,349.04

072003157PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1375 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  38.000  0.000  38.00  26,768.80

1380 01617006 000 EROSION CONTROL COMPOST (4") SY  3.900  94.400  0.000  93.33  364.00

1385 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  187.000  0.000  186.58  5,600.14

1390 01617010 000 GENERAL USE COMPOST (VEH) CY  30.792  47.200  0.000  47.01  1,447.47

1395 01927008 000 SOIL AMEND (TY I) SY  0.144  850.500  0.000  850.00  122.40

1400 01927012 000 PLANT BED PREP (TY III) SY  0.521  850.500  0.000  850.00  442.85

1405 01927084 000 SOIL AMEND (TY II) SY  0.127  850.500  0.000  850.00  107.95

1410 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  748.000  0.000  691.90  16,444.37

1415 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.350  0.000  0.12  7,044.78

1420 01937022 000 LANDSCAPE TREAT CYC  14,392.324  1.960  0.000  0.84  12,089.52

1425 01937023 000 LANDSCAPE TREAT (TY I) EA  0.968  215.000  0.000  215.00  208.12

1430 01937024 000 LANDSCAPE TREAT (TY II) EA  0.298  645.000  0.000  645.00  192.21

1435 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.070  0.000  0.07  15,567.06

1440 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.140  0.000  0.09  4,298.51

1445 01937028 000 LANDSCAPE TREAT (TY III) EA  2.126  215.000  0.000  215.00  457.09

1450 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.070  0.000  0.07  5,950.00

1455 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

1460 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

1465 07347002 000 LITTER REMOVAL CYC  6,130.064  3.920  0.000  1.68  10,298.55

Category Subtotal $112,569.82

072006006PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1565 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  7.000  0.000  7.00  210.11

1570 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  28.000  0.000  25.90  615.58

1575 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.100  0.000  0.03  1,910.43

1580 01937022 000 LANDSCAPE TREAT CYC  14,392.324  0.560  0.000  0.24  3,454.20

1585 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.020  0.000  0.02  4,447.73

1590 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.040  0.000  0.02  955.22

1595 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.020  0.000  0.02  1,700.00

1600 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.060  0.000  0.03  3,173.22

1605 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

1610 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

1615 07347002 000 LITTER REMOVAL CYC  6,130.064  1.120  0.000  0.57  3,494.11

Category Subtotal $25,126.60

100601092PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1715 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  72.000  0.000  70.61  2,119.30

1720 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  286.000  0.000  264.55  6,287.53

1725 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.350  0.000  0.12  7,044.78

1730 01937022 000 LANDSCAPE TREAT CYC  14,392.324  1.960  0.000  0.84  12,089.52

1735 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.070  0.000  0.07  15,567.06

1740 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.140  0.000  0.07  3,343.28

1745 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.070  0.000  0.07  5,950.00

1750 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.060  0.000  0.03  3,173.23

1755 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  500.000  0.000  500.00  1,359.50

1760 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  500.000  0.000  500.00  362.50

1765 07347002 000 LITTER REMOVAL CYC  6,130.064  3.920  0.000  1.69  10,359.86

Category Subtotal $67,656.56

141502055PROJECT CONTROLF 2025(498)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1865 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  10.000  0.000  10.00  7,044.42

1870 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.300  0.000  0.10  5,970.13

1875 01937022 000 LANDSCAPE TREAT CYC  14,392.324  1.680  0.000  0.72  10,362.48

1880 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.060  0.000  0.06  13,343.20

1885 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.120  0.000  0.06  2,865.67

1890 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.060  0.000  0.06  5,100.00

1895 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  500.000  0.000  500.00  1,359.50

1900 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  500.000  0.000  500.00  362.50

1905 07347002 000 LITTER REMOVAL CYC  6,130.064  3.360  0.000  1.36  8,336.94

Category Subtotal $54,744.84

325601130PROJECT CONTROLF 2025(497)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2005 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  61.000  0.000  61.00  42,970.96

2010 01617006 000 EROSION CONTROL COMPOST (4") SY  3.900  181.600  0.000  181.50  707.85

2015 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  134.800  0.000  134.80  4,046.02

2020 01617010 000 GENERAL USE COMPOST (VEH) CY  30.792  348.400  0.000  348.40  10,727.93

2025 01927008 000 SOIL AMEND (TY I) SY  0.144  2,092.000  0.000  2,091.67  301.20

2030 01927012 000 PLANT BED PREP (TY III) SY  0.521  2,092.000  0.000  2,091.67  1,089.76

2035 01927046 000 PLANT MATERIAL (3 GAL) (SHRUB) EA  20.451  9.000  0.000  8.33  170.24

2040 01927084 000 SOIL AMEND (TY II) SY  0.127  2,092.000  0.000  2,091.67  265.64

2045 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  1,261.000  0.000  1,166.43  27,722.39

2050 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  1.100  0.000  0.37  21,970.17

2055 01937022 000 LANDSCAPE TREAT CYC  14,392.324  6.860  0.000  3.12  44,904.00

2060 01937023 000 LANDSCAPE TREAT (TY I) EA  0.968  338.000  0.000  338.00  327.18

2065 01937024 000 LANDSCAPE TREAT (TY II) EA  0.298  1,014.000  0.000  1,014.00  302.17

2070 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.220  0.000  0.22  48,925.05

2075 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.490  0.000  0.25  11,701.49

2080 01937028 000 LANDSCAPE TREAT (TY III) EA  2.126  338.000  0.000  338.00  718.59

2085 01937031 000 LANDSCAPE TREAT (TY VI) EA  8,656.716  1.000  0.000  1.00  8,656.72

2090 01937032 000 LANDSCAPE TREAT (TY VII) EA  1,759.062  5.000  0.000  5.00  8,795.31

2095 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.220  0.000  0.22  18,700.00

2100 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.150  0.000  0.08  7,933.08

2105 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

2110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

2115 07347002 000 LITTER REMOVAL CYC  6,130.064  13.720  0.000  5.75  35,247.84

Category Subtotal $301,349.59

325602120PROJECT CONTROLF 2025(497)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2215 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  704.442  30.000  0.000  30.00  21,133.26

2220 01617008 000 EROSION CONTROL COMPOST (VEH) CY  30.015  34.000  0.000  34.00  1,020.51

2225 01927094 000 PLANT MATERIAL (3 GAL)(TREE) EA  23.767  136.000  0.000  125.80  2,989.91

2230 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.400  0.000  0.13  7,880.60

2235 01937022 000 LANDSCAPE TREAT CYC  14,392.324  2.940  0.000  1.32  18,997.91

2240 01937025 000 LANDSCAPE TREAT (TY I) CYC  222,386.606  0.080  0.000  0.08  17,790.93

2245 01937026 000 LANDSCAPE TREAT (TY II) CYC  47,761.194  0.210  0.000  0.11  5,014.93

2250 01937030 000 LANDSCAPE TREAT (TY V) EA  82,089.552  1.000  0.000  1.00  82,089.56

2255 01937032 000 LANDSCAPE TREAT (TY VII) EA  1,759.062  9.000  0.000  9.00  15,831.56

2260 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.080  0.000  0.08  6,800.00

2265 01937039 000 LANDSCAPE TREAT (TY VI) CYC  105,774.440  0.060  0.000  0.03  3,173.22

2270 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

2275 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

2280 07347002 000 LITTER REMOVAL CYC  6,130.064  5.880  0.000  2.23  13,670.07

Category Subtotal $201,558.46

325604083PROJECT CONTROLF 2025(498)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2380 01937002 000 LANDSCAPE ESTABLISH CYC  59,701.493  0.250  0.000  0.08  4,895.51

2385 01937036 000 LANDSCAPE TREAT (TY III) CYC  85,000.000  0.050  0.000  0.05  4,250.00

2390 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.719  1,500.000  0.000  1,500.00  4,078.50

2395 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.725  1,500.000  0.000  1,500.00  1,087.50

Category Subtotal $14,311.51

002713257F 2025(497)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01627002 000 BLOCK SODDING SY  5.053  1,698.000  0.000  0.000  0.00

0080 01667001 000 FERTILIZER AC  1,316.945  0.350  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  42.402  42.000  0.000  0.000  0.00

0090 01707002 000 IRRIGATION SYSTEM (TY I) EA  1.000  1.000  0.000  0.000  0.00

0120 01937001 000 LANDSCAPE ESTABLISH MO  8,208.955  20.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

3001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

3002 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  25,000.000  0.000  0.000  0.00

3003 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

3004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

3005 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

3006 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

3007 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

3008 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3009 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3010 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

3011 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

3012 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

027107351F 2025(497)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 01687001 000 VEGETATIVE WATERING TGL  42.402  10.800  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,827,839.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  20,000.000PREPARING ROW  0.697  13,940.00 0.70

01007003 000 EA  535.000PREP ROW (TREE REMOVE) (0"-12" DIA)  5.000  2,675.00 5.00

01007004 000 EA  704.440PREP ROW (TREE REMOVE) (12"-24" DIA)  678.000  477,611.68 678.00

01617006 000 SY  3.900EROSION CONTROL COMPOST (4")  687.377  2,680.77 688.90

01617008 000 CY  30.020EROSION CONTROL COMPOST (VEH)  1,912.882  57,415.16 2,051.20

01617010 000 CY  30.790GENERAL USE COMPOST (VEH)  595.926  18,349.75 596.20

01627002 000 SY  5.050BLOCK SODDING  2,281.999  11,530.94 3,323.00

01667001 000 AC  1,316.950FERTILIZER  0.670  882.35 0.67

01707003 000 EA  72,530.320IRRIGATION SYSTEM (TY II)  1.000  72,530.32 1.00

01927008 000 SY  0.140SOIL AMEND (TY I)  9,080.666  1,307.61 9,105.50

01927010 000 SY  0.680PLANT BED PREP (TY I)  5,931.000  4,015.29 5,955.00

01927011 000 SY  0.310PLANT BED PREP (TY II)  3,350.000  1,045.20 3,350.00

01927012 000 SY  0.520PLANT BED PREP (TY III)  3,149.666  1,640.98 3,150.50

01927035 000 EA  24.880PLANT MATERIAL (5 GAL) (TREE)  41.625  1,035.48 45.00

01927037 000 EA  149.250PLANT MATERIAL (15 GAL) (TREE)  46.250  6,903.02 50.00

01927039 000 EA  266.850PLANT MATERIAL (30 GAL) (TREE)  61.050  16,291.06 66.00

01927044 000 EA  9.000PLANT MATERIAL (1 GAL) (SHRUB)  13,346.825  120,108.06 14,429.00

01927046 000 EA  20.450PLANT MATERIAL (3 GAL) (SHRUB)  1,788.950  36,585.78 1,934.00

01927084 000 SY  0.130SOIL AMEND (TY II)  9,080.666  1,153.25 9,105.50

01927094 000 EA  23.770PLANT MATERIAL (3 GAL)(TREE)  6,970.800  165,674.95 7,536.00

01937002 000 CYC  59,701.490LANDSCAPE ESTABLISH  1.688  100,776.05 5.00

01937022 000 CYC  14,392.320LANDSCAPE TREAT  12.360  177,889.16 28.00

01937023 000 EA  0.970LANDSCAPE TREAT (TY I)  1,401.000  1,356.17 1,401.00

01937024 000 EA  0.300LANDSCAPE TREAT (TY II)  4,203.000  1,252.49 4,203.00

01937025 000 CYC  222,386.610LANDSCAPE TREAT (TY I)  0.950  211,267.27 0.95

01937026 000 CYC  47,761.190LANDSCAPE TREAT (TY II)  1.020  48,716.42 2.00

01937028 000 EA  2.130LANDSCAPE TREAT (TY III)  12,358.000  26,273.11 12,358.00

01937029 000 EA  4,975.120LANDSCAPE TREAT (TY IV)  6.000  29,850.74 6.00

01937030 000 EA  82,089.550LANDSCAPE TREAT (TY V)  1.000  82,089.56 1.00

01937031 000 EA  8,656.720LANDSCAPE TREAT (TY VI)  1.000  8,656.72 1.00

01937032 000 EA  1,759.060LANDSCAPE TREAT (TY VII)  14.000  24,626.87 14.00

01937034 000 EA  6,716.420LANDSCAPE TREAT (TY IX)  2.000  13,432.84 2.00

01937036 000 CYC  85,000.000LANDSCAPE TREAT (TY III)  1.000  85,000.00 1.00

01937039 000 CYC  105,774.440LANDSCAPE TREAT (TY VI)  0.483  51,089.03 1.00

01937040 000 CYC  30,970.150LANDSCAPE TREAT (TY VII)  1.500  46,455.21 4.00

04207011 000 CY  734.780CL B CONC (MISC)  299.472  220,045.74 299.50

05007001 000 LS  388,059.710MOBILIZATION  0.900  349,253.74 1.00

05027001 000 MO  7,610.580BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  68,495.24 9.00

05057001 000 DAY  666.670TMA (STATIONARY)  54.000  36,000.01 75.00

05057003 000 DAY  671.640TMA (MOBILE OPERATION)  23.000  15,447.77 100.00

05067043 000 LF  2.720BIODEG EROSN CONT LOGS (INSTL) (8")  14,000.000  38,066.00 14,000.00

05067046 000 LF  0.730BIODEG EROSN CONT LOGS (REMOVE)  14,000.000  10,150.00 14,000.00

07347002 000 CYC  6,130.060LITTER REMOVAL  23.780  145,773.10 56.00



CONTRACT ID 002713257 CONTRACTOR'S ESTIMATE PACKAGE Page 15 of 15ESTIMATE 0018

07357026 000 CYC  15,000.000DEBRIS REMOVAL (FRONTAGE ROADS)  1.500  22,500.00 2.00

$2,827,839.89TOTAL ITEM EARNINGS TO DATE


