
002713260CONTRACT ID:

PROJECT: C 27-13-260

CONTRACT:

11253231

PROJECTED AMOUNT: $2,436,105.10

CONTRACTOR:

HIGHWAY: IH 69

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GREEN SAGE SERVICES LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/06/2025

ESTIMATE PAID:

 84

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$2,436,105.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,411,103.10

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.73

$4,000.00 $1,840,940.25 $1,844,940.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,000.00 $1,840,940.25 $1,844,940.25 

$0.00 $0.00 $0.00 

$4,000.00 $1,844,940.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,840,940.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 84

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

01/08/2026

 84

 0

 84

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG MAINTENANCE 18

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

C 27-13-260 002713260PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 01937022 LANDSCAPE TREAT000 CYC  4,000.000 $4,000.00 1.000  6.00 32.00

$4,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002713260PROJECT CONTROLC 27-13-260

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  410.000  25.000  0.000  25.00  10,250.00

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  620.000  100.000  0.000  100.00  62,000.00

0070 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  820.000  100.000  0.000  55.00  45,100.00

0075 01617008 000 EROSION CONTROL COMPOST (VEH) CY  38.000  421.800  0.000  421.80  16,028.40

0080 01617010 000 GENERAL USE COMPOST (VEH) CY  45.000  205.400  0.000  205.40  9,243.00

0085 01627002 000 BLOCK SODDING SY  4.600  73,775.000  0.000  73,775.00  339,364.99

0090 01667001 000 FERTILIZER AC  700.000  15.300  0.000  15.30  10,710.00

0095 01687001 000 VEGETATIVE WATERING TGL  32.000  1,834.000  0.000  1,492.79  47,769.22

0100 01707002 000 IRRIGATION SYSTEM (TY I) EA  395,000.000  1.000  0.000  1.00  395,000.00

0105 01707003 000 IRRIGATION SYSTEM (TY II) EA  25,000.000  1.000  0.000  1.00  25,000.00

0110 01707004 000 IRRIGATION SYSTEM (TY III) EA  15,500.000  1.000  0.000  1.00  15,500.00

0115 01707013 000 IRRIGATION SYSTEM (MISC) LS  4,500.000  1.000  0.000  1.00  4,500.00

0120 01927001 000 MULCH CY  90.000  10.300  0.000  10.30  927.00

0125 01927008 000 SOIL AMEND (TY I) SY  0.700  3,856.000  0.000  3,855.78  2,699.05

0130 01927011 000 PLANT BED PREP (TY II) SY  4.500  3,856.000  0.000  3,855.78  17,351.00

0140 01927024 000 LOOSE AGGR GRND COVER (TY I) CY  230.000  262.000  0.000  262.70  60,421.00

0145 01927025 000 LOOSE AGGR GRND COVER (TY II) CY  195.000  97.000  0.000  97.19  18,952.44

0150 01927026 000 PLANT MATERIAL (1 GAL) EA  10.500  509.000  0.000  381.75  4,008.37

0155 01927029 000 PLANT MATERIAL (5 GAL) EA  40.000  18.000  0.000  13.50  540.00

0160 01927032 000 PLANT MATERIAL (45 GAL) EA  520.000  20.000  0.000  15.00  7,800.00

0165 01927033 000 PLANT MATERIAL (65 GAL) EA  590.000  146.000  0.000  109.50  64,605.00

0170 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  340.000  762.000  0.000  617.40  209,916.00

0175 01927044 000 PLANT MATERIAL (1 GAL) (SHRUB) EA  12.000  487.000  0.000  365.25  4,383.00

0180 01927084 000 SOIL AMEND (TY II) SY  3.000  3,856.000  0.000  3,855.78  11,567.33

0195 01937022 000 LANDSCAPE TREAT CYC  4,000.000  32.000  0.000  6.00  24,000.00

0200 01937023 000 LANDSCAPE TREAT (TY I) EA  6.000  1,415.000  0.000  1,415.00  8,490.00

0205 01937024 000 LANDSCAPE TREAT (TY II) EA  2.500  4,245.000  0.000  4,245.00  10,612.50

0210 01937025 000 LANDSCAPE TREAT (TY I) CYC  25,000.000  1.000  0.000  1.00  25,000.00

0215 01937028 000 LANDSCAPE TREAT (TY III) EA  7.500  1,415.000  0.000  1,415.00  10,612.50

0220 01937029 000 LANDSCAPE TREAT (TY IV) EA  54.000  146.000  0.000  146.00  7,884.00

0225 01937030 000 LANDSCAPE TREAT (TY V) EA  35,000.000  1.000  0.000  1.00  35,000.00

0230 01937032 000 LANDSCAPE TREAT (TY VII) EA  38.000  795.000  0.000  795.00  30,210.00

0235 01937036 000 LANDSCAPE TREAT (TY III) CYC  28,000.000  1.000  0.000  1.00  28,000.00

0240 01937037 000 LANDSCAPE TREAT (TY IV) CYC  11,000.000  2.000  0.000  1.00  11,000.00

0245 01937039 000 LANDSCAPE TREAT (TY VI) CYC  18,500.000  2.000  0.000  1.00  18,500.00

0250 01937040 000 LANDSCAPE TREAT (TY VII) CYC  19,500.000  2.000  0.000  0.60  11,700.00

0255 04207011 000 CL B CONC (MISC) CY  1,100.000  32.800  0.000  33.31  36,645.40

0260 05007001 000 MOBILIZATION LS  149,000.000  1.000  0.000  0.90  134,100.00

0265 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  4.000  0.000  4.00  26,000.00

0270 05057003 000 TMA (MOBILE OPERATION) DAY  790.000  25.000  0.000  25.00  19,750.00

0285 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  750.000  0.000  750.00  4,500.00

0290 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  750.000  0.000  750.00  1,500.00

0295 05287001 000 LANDSCAPE PAVERS SY  150.000  67.000  0.000  66.67  10,000.05

0300 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  52.000  150.000  0.000  150.00  7,800.00
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Category Subtotal $1,844,940.25

002713260C 27-13-260PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 01927012 000 PLANT BED PREP (TY III) SY  10.000  80.000  0.000  0.000  0.00

0185 01937001 000 LANDSCAPE ESTABLISH MO  9,700.000  18.000  0.000  0.000  0.00

0190 01937002 000 LANDSCAPE ESTABLISH CYC  19,000.000  4.000  0.000  0.000  0.00

0275 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  560.000  0.000  0.000  0.00

0280 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  8.000  560.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0351 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0352 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0353 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0354 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0356 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0357 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,844,940.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007003 000 EA  410.000PREP ROW (TREE REMOVE) (0"-12" DIA)  25.000  10,250.00 25.00

01007004 000 EA  620.000PREP ROW (TREE REMOVE) (12"-24" DIA)  100.000  62,000.00 100.00

01007005 000 EA  820.000PREP ROW (TREE REMOVE) (24"-36" DIA)  55.000  45,100.00 100.00

01617008 000 CY  38.000EROSION CONTROL COMPOST (VEH)  421.800  16,028.40 421.80

01617010 000 CY  45.000GENERAL USE COMPOST (VEH)  205.400  9,243.00 205.40

01627002 000 SY  4.600BLOCK SODDING  73,774.999  339,364.99 73,775.00

01667001 000 AC  700.000FERTILIZER  15.300  10,710.00 15.30

01687001 000 TGL  32.000VEGETATIVE WATERING  1,492.788  47,769.22 1,834.00

01707002 000 EA  395,000.000IRRIGATION SYSTEM (TY I)  1.000  395,000.00 1.00

01707003 000 EA  25,000.000IRRIGATION SYSTEM (TY II)  1.000  25,000.00 1.00

01707004 000 EA  15,500.000IRRIGATION SYSTEM (TY III)  1.000  15,500.00 1.00

01707013 000 LS  4,500.000IRRIGATION SYSTEM (MISC)  1.000  4,500.00 1.00

01927001 000 CY  90.000MULCH  10.300  927.00 10.30

01927008 000 SY  0.700SOIL AMEND (TY I)  3,855.778  2,699.05 3,856.00

01927011 000 SY  4.500PLANT BED PREP (TY II)  3,855.778  17,351.00 3,856.00

01927024 000 CY  230.000LOOSE AGGR GRND COVER (TY I)  262.700  60,421.00 262.00

01927025 000 CY  195.000LOOSE AGGR GRND COVER (TY II)  97.192  18,952.44 97.00

01927026 000 EA  10.500PLANT MATERIAL (1 GAL)  381.750  4,008.37 509.00

01927029 000 EA  40.000PLANT MATERIAL (5 GAL)  13.500  540.00 18.00

01927032 000 EA  520.000PLANT MATERIAL (45 GAL)  15.000  7,800.00 20.00

01927033 000 EA  590.000PLANT MATERIAL (65 GAL)  109.500  64,605.00 146.00

01927039 000 EA  340.000PLANT MATERIAL (30 GAL) (TREE)  617.400  209,916.00 762.00

01927044 000 EA  12.000PLANT MATERIAL (1 GAL) (SHRUB)  365.250  4,383.00 487.00

01927084 000 SY  3.000SOIL AMEND (TY II)  3,855.778  11,567.33 3,856.00

01937022 000 CYC  4,000.000LANDSCAPE TREAT  6.000  24,000.00 32.00

01937023 000 EA  6.000LANDSCAPE TREAT (TY I)  1,415.000  8,490.00 1,415.00

01937024 000 EA  2.500LANDSCAPE TREAT (TY II)  4,245.000  10,612.50 4,245.00

01937025 000 CYC  25,000.000LANDSCAPE TREAT (TY I)  1.000  25,000.00 1.00

01937028 000 EA  7.500LANDSCAPE TREAT (TY III)  1,415.000  10,612.50 1,415.00

01937029 000 EA  54.000LANDSCAPE TREAT (TY IV)  146.000  7,884.00 146.00

01937030 000 EA  35,000.000LANDSCAPE TREAT (TY V)  1.000  35,000.00 1.00

01937032 000 EA  38.000LANDSCAPE TREAT (TY VII)  795.000  30,210.00 795.00

01937036 000 CYC  28,000.000LANDSCAPE TREAT (TY III)  1.000  28,000.00 1.00

01937037 000 CYC  11,000.000LANDSCAPE TREAT (TY IV)  1.000  11,000.00 2.00

01937039 000 CYC  18,500.000LANDSCAPE TREAT (TY VI)  1.000  18,500.00 2.00

01937040 000 CYC  19,500.000LANDSCAPE TREAT (TY VII)  0.600  11,700.00 2.00

04207011 000 CY  1,100.000CL B CONC (MISC)  33.314  36,645.40 32.80

05007001 000 LS  149,000.000MOBILIZATION  0.900  134,100.00 1.00

05027001 000 MO  6,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  26,000.00 4.00

05057003 000 DAY  790.000TMA (MOBILE OPERATION)  25.000  19,750.00 25.00

05067043 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (8")  750.000  4,500.00 750.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  750.000  1,500.00 750.00

05287001 000 SY  150.000LANDSCAPE PAVERS  66.667  10,000.05 67.00
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06187041 000 LF  52.000CONDT (PVC) (SCH 40) (4") (BORE)  150.000  7,800.00 150.00

$1,844,940.25TOTAL ITEM EARNINGS TO DATE


