
 2,970,678.70

002801067CONTRACT ID:

PROJECT: C 28-1-67

CONTRACT:

06233404

PROJECTED AMOUNT: $63,796,690.13

CONTRACTOR:

HIGHWAY: BU 90U

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

BALFOUR BEATTY INFRASTRUCTURE, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0037

09/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/03/2023

06/27/2023

ESTIMATE PAID:

 15

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/01/2024

$66,767,368.83

CONTRACT:

09/01/2026

AWARD AMOUNT: $62,500,910.13

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 2.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/16/2026

00/00/0000

 100.00

$1,202,786.06 $16,415,269.13 $17,618,055.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,202,786.06 $16,415,269.13 $17,618,055.19 

$0.00 $0.00 $0.00 

$1,202,786.06 $17,618,055.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $16,415,269.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2024

11/01/2023

 592

 0

 592

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

HOLIDAY 1

OTHER - SEE RMRKS 20

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1
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WORK PERFORMED THIS PERIOD

C 28-1-67 002801067PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0425 05006001 MOBILIZATION000 LS  6,200,000.000 -$3,428,600.00-0.553  0.35 0.35

0430 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  9,000.000 $99,000.00 11.000  39.00 39.00

1210 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  4,187,626.900 $4,187,626.90 1.000  1.00 1.00

CO 8 Project Termination & Demobilization UOM = LSSUPP DESCR

1211 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  2,711,310.430 $2,711,310.43 1.000  1.00 1.00

CO 8 Material Buyback & Delivery UOM = LSSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1815 96016001 MATERIAL ON HAND DOL  1.000 -$2,366,551.27-2,366,551.270  0.00 1.00

$1,202,786.06TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002801067PROJECT CONTROLC 28-1-67

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  98,750.000  61.000  0.000  19.00  1,876,250.00

0410 04966007 000 REMOV STR (PIPE) LF  15.000  6,541.000  0.000  24.00  360.00

0425 05006001 000 MOBILIZATION LS  6,200,000.000  1.000 -0.653  0.35  2,151,400.00

0430 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  39.000  0.000  39.00  351,000.00

0445 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  7,191.000  0.000  3,059.50  12,238.00

0885 06816001 000 TEMP TRAF SIGNALS EA  57,209.000  4.000  0.000  0.40  22,883.60

1201 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  4,813.030  0.000  2.000  3.00  14,439.09

CO1: Hydro Excave No Traffic Control DOL=DAY ($4813.03/DAY)

1203 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  152,351.950  0.000  1.000  1.00  152,351.95

CO 2: Statewide Services Additional MOB/DEMOB (Pay Lump Sum)

1208 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  1,628,157.090  0.000  1.000  1.00  1,628,157.09

CO 3: Balfour Beatty Overhead 11/1/23 to 12/31/25 (PAY LS)

1209 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  4,131.540  0.000  145.000  145.00  599,073.30

CO 3: Balfour Beatty Overhead 11/1/23 to 12/31/25 ( DOL=WD)

1210 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  4,187,626.900  0.000  1.000  1.00  4,187,626.90

CO 8 Project Termination & Demobilization UOM = LS

1211 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  2,711,310.430  0.000  1.000  1.00  2,711,310.43

CO 8 Material Buyback & Delivery UOM = LS

Category Subtotal $13,707,090.36

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1819 96046005 CONTRACTOR FORCE ACCOUNT 5 DOL  1.000  6,100.000  0.000  3,964.83  3,964.83

PUBLIC UTILITY

Category Subtotal $3,964.83

002801093PROJECT CONTROLROW 28-1-93

001 SEWER: U00015410 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1455 72956001 000 NEW SAN SWR LIFT STATION (COMPLETE) EA  5,500,000.000  1.000  0.000  0.71  3,899,500.00

Category Subtotal $3,899,500.00

002 WATER: U00011847 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1505 01006001 000 PREPARING ROW AC  10,000.000  1.300  0.000  0.75  7,500.00

Category Subtotal $7,500.00
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002801067C 28-1-67PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01046001 000 REMOVING CONC (PAV) SY  5.250  2,875.000  0.000  0.000  0.00

0070 01046011 000 REMOVING CONC (MEDIANS) SY  9.250  239.000  0.000  0.000  0.00

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  3.400  445.000  0.000  0.000  0.00

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  4.700  1,716.000  0.000  0.000  0.00

0085 01046021 000 REMOVING CONC (CURB) LF  1.900  803.000  0.000  0.000  0.00

0090 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  6.900  186.000  0.000  0.000  0.00

0095 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  5.000  57,845.000  0.000  0.000  0.00

0100 01106001 000 EXCAVATION (ROADWAY) CY  2.000  47,424.000  0.000  0.000  0.00

0105 01106002 000 EXCAVATION (CHANNEL) CY  100.000  37.000  0.000  0.000  0.00

0110 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  20.000  3,570.000  0.000  0.000  0.00

0115 01606005 000 FURNISHING AND PLACING TOPSOIL CY  35.000  14.000  0.000  0.000  0.00

0120 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.250  1,315.000  0.000  0.000  0.00

0125 01626002 000 BLOCK SODDING SY  3.750  13,575.000  0.000  0.000  0.00

0130 01626003 000 STRAW OR HAY MULCH SY  0.200  1,300.000  0.000  0.000  0.00

0135 01646052 000 BROADCAST SEED (PERM)(SPECIAL MIX) SY  0.350  1,300.000  0.000  0.000  0.00

0140 01666001 000 FERTILIZER AC  750.000  3.070  0.000  0.000  0.00

0145 01686001 000 VEGETATIVE WATERING MG  25.000  369.000  0.000  0.000  0.00

0150 02606006 000 LIME TRT (EXST MATL) (6") SY  6.500  55,601.000  0.000  0.000  0.00

0155 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  305.000  751.000  0.000  0.000  0.00

0160 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  15.500  55,601.000  0.000  0.000  0.00

0165 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  68.000  3,058.000  0.000  0.000  0.00

0170 03606006 001 CONC PVMT (CONT REINF - CRCP) (12") SY  105.500  52,452.000  0.000  0.000  0.00

0175 03606045 001 CONC PVMT (CONT REINF)(FAST TRK)(15") SY  161.500  16,204.000  0.000  0.000  0.00

0180 04006005 000 CEM STABIL BKFL CY  52.000  13,519.000  0.000  0.000  0.00

0185 04006006 000 CUT & RESTORING PAV SY  90.000  1,883.000  87.000  0.000  0.00

0190 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  55.000  1,210.000  0.000  0.000  0.00

0195 04016001 000 FLOWABLE BACKFILL CY  170.000  145.000  0.000  0.000  0.00

0200 04026001 000 TRENCH EXCAVATION PROTECTION LF  8.700  11,433.000  0.000  0.000  0.00

0205 04036001 000 TEMPORARY SPL SHORING SF  4.700  147,734.000  0.000  0.000  0.00

0210 04166008 000 DRILL SHAFT (60 IN) LF  612.000  90.000  0.000  0.000  0.00

0215 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  340.000  146.000  0.000  0.000  0.00

0220 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  406.000  88.000  0.000  0.000  0.00

0225 04206074 001 CL C CONC (MISC) CY  2,100.000  137.900  0.000  0.000  0.00

0230 04326001 000 RIPRAP (CONC)(4 IN) CY  525.000  227.000  0.000  0.000  0.00

0235 04326004 000 RIPRAP CONC (8 IN) CY  525.000  11.000  0.000  0.000  0.00

0240 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  135.000  21.000  0.000  0.000  0.00

0245 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  8.000  0.000  0.000  0.00

0250 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  1,545.000  293.000  0.000  0.000  0.00

0255 04626040 002 CONC BOX CULV (12 FT X 4 FT) LF  1,440.000  766.000  0.000  0.000  0.00

0260 04626041 002 CONC BOX CULV (12 FT X 6 FT) LF  1,635.000  4,839.000  0.000  0.000  0.00

0265 04626099 002 CONC BOX CULV (6 FT X 2 FT) LF  600.000  426.000  0.000  0.000  0.00

0270 04626176 002 CONC BOX CULV (12 FT X 5 FT) LF  1,530.000  1,552.000  0.000  0.000  0.00

0275 04646005 001 RC PIPE (CL III)(24 IN) LF  103.000  1,920.000  0.000  0.000  0.00

0280 04646007 001 RC PIPE (CL III)(30 IN) LF  128.000  281.000  0.000  0.000  0.00

0285 04646008 001 RC PIPE (CL III)(36 IN) LF  163.000  960.000  0.000  0.000  0.00



CONTRACT ID 002801067 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 12ESTIMATE 0037

0290 04646009 001 RC PIPE (CL III)(42 IN) LF  257.000  38.000  0.000  0.000  0.00

0295 04646010 001 RC PIPE (CL III)(48 IN) LF  244.000  903.000  0.000  0.000  0.00

0300 04646011 001 RC PIPE (CL III)(54 IN) LF  342.000  156.000  0.000  0.000  0.00

0305 04646012 001 RC PIPE (CL III)(60 IN) LF  425.000  12.000  0.000  0.000  0.00

0310 04656167 001 INLET (COMPL)(TY AD) EA  5,800.000  10.000  0.000  0.000  0.00

0315 04656170 001 INLET (COMPL)(TY AZ) EA  11,900.000  3.000  0.000  0.000  0.00

0320 04656173 001 MANH (COMPL)(TY A) EA  11,500.000  20.000  0.000  0.000  0.00

0325 04656174 001 MANH (COMPL)(TY B) EA  36,500.000  1.000  0.000  0.000  0.00

0330 04656175 001 INLET (COMPL)(CURB)(TY C) EA  7,700.000  3.000  0.000  0.000  0.00

0335 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  8,500.000  28.000  0.000  0.000  0.00

0340 04656225 001 JCT BOX (COMPL)(SPL) EA  140,000.000  4.000  0.000  0.000  0.00

0345 04656228 001 INLET (TOP) (TY AD) EA  4,500.000  1.000  0.000  0.000  0.00

0350 04656239 001 INLET (COMPL) (TY AD) (MOD) EA  5,900.000  47.000  0.000  0.000  0.00

0355 04656274 001 MANH (COMPL)(RISER ONLY) EA  3,700.000  18.000  0.000  0.000  0.00

0360 04656379 001 INLET EXT EA  1,700.000  40.000  0.000  0.000  0.00

0365 04656637 001 INLET (COMPL)(TY AAD)(MOD) EA  7,800.000  1.000  0.000  0.000  0.00

0370 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,950.000  4.000  0.000  0.000  0.00

0375 04766059 000 JACK BOR TUN BOX CULV (10 FT X 10 FT) LF  2,700.000  474.000  0.000  0.000  0.00

0380 04796001 000 ADJUSTING MANHOLES EA  3,700.000  1.000  0.000  0.000  0.00

0385 04966001 000 REMOV STR (BOX CULVERT) EA  7,700.000  1.000  0.000  0.000  0.00

0390 04966002 000 REMOV STR (INLET) EA  810.000  39.000  0.000  0.000  0.00

0395 04966003 000 REMOV STR (MANHOLE) EA  615.000  4.000  0.000  0.000  0.00

0400 04966004 000 REMOV STR (SET) EA  450.000  20.000  0.000  0.000  0.00

0405 04966006 000 REMOV STR (HEADWALL) EA  700.000  4.000  0.000  0.000  0.00

0415 04966008 000 REMOV STR (BOX CULVERT) LF  250.000  16.000  0.000  0.000  0.00

0420 04966099 000 REMOVE STR (RAIL) LF  19.250  164.000  0.000  0.000  0.00

0435 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  45.000  2,000.000  0.000  0.000  0.00

0440 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  8.750  2,000.000  0.000  0.000  0.00

0450 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  7,191.000  0.000  0.000  0.00

0455 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.750  560.000  0.000  0.000  0.00

0460 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.750  1,232.000  0.000  0.000  0.00

0465 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.750  1,792.000  0.000  0.000  0.00

0470 05086001 000 CONSTRUCTING DETOURS SY  125.000  16,630.000  0.000  0.000  0.00

0475 05126010 001 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  65.000  1,120.000  0.000  0.000  0.00

0480 05126021 001 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  9.000  3,800.000  0.000  0.000  0.00

0485 05126033 001 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  5.000  4,100.000  0.000  0.000  0.00

0490 05126034 001 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  5.000  1,240.000  0.000  0.000  0.00

0495 05126045 001 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  8.250  3,800.000  0.000  0.000  0.00

0500 05126046 001 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  7.500  1,120.000  0.000  0.000  0.00

0505 05126080 001 PORT CTB CONNECT HARDWARE EA  100.000  478.000  0.000  0.000  0.00

0510 05296005 000 CONC CURB (MONO) (TY II) LF  4.500  7,480.000  0.000  0.000  0.00

0515 05296011 000 CONC CURB (DOWEL) LF  6.500  565.000  0.000  0.000  0.00

0520 05306004 000 DRIVEWAYS (CONC) SY  105.000  6,076.000  0.000  0.000  0.00

0525 05316002 000 CONC SIDEWALKS (5") SY  80.000  4,912.000  0.000  0.000  0.00

0530 05316004 000 CURB RAMPS (TY 1) EA  2,900.000  10.000  0.000  0.000  0.00

0535 05316005 000 CURB RAMPS (TY 2) EA  3,400.000  1.000  0.000  0.000  0.00

0540 05316010 000 CURB RAMPS (TY 7) EA  3,100.000  16.000  0.000  0.000  0.00

0545 05316016 000 CURB RAMPS (TY 21) EA  5,800.000  1.000  0.000  0.000  0.00

0550 05366002 000 CONC MEDIAN SY  62.000  24.000  0.000  0.000  0.00

0555 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  100.000  0.000  0.000  0.00

0560 05406005 001 TERMINAL ANCHOR SECTION EA  1,250.000  1.000 -1.000  0.000  0.00

0565 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,650.000  2.000  0.000  0.000  0.00
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0570 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,650.000  1.000  0.000  0.000  0.00

0575 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  255.000  0.000  0.000  0.00

0577 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  4,112.970  0.000  1.000  0.000  0.00

CO4: OCT 2024 HOUSTON 3-MO ALBUP = $3,326.20/EA FOR 17 QTY.

0580 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  21,000.000  1.000  0.000  0.000  0.00

0585 05606009 000 MAILBOX INSTALL-S (RR-POST) TY 4 EA  250.000  1.000  0.000  0.000  0.00

0590 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  250.000  11.000  0.000  0.000  0.00

0595 05606012 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  350.000  3.000  0.000  0.000  0.00

0600 05606015 000 MAILBOX INSTALL-S (TIM-POST) TY 5 EA  250.000  4.000  0.000  0.000  0.00

0605 05606022 000 MAILBOX INSTALL-D (TWG-POST) TY 4 EA  350.000  1.000  0.000  0.000  0.00

0610 06186046 000 CONDT (PVC) (SCH 80) (2") LF  6.580  3,360.000  0.000  0.000  0.00

0615 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  21.400  960.000  0.000  0.000  0.00

0620 06186053 000 CONDT (PVC) (SCH 80) (3") LF  14.060  260.000  0.000  0.000  0.00

0625 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  25.160  15.000  0.000  0.000  0.00

0630 06186058 000 CONDT (PVC) (SCH 80) (4") LF  20.330  180.000  0.000  0.000  0.00

0635 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  29.850  2,025.000  0.000  0.000  0.00

0640 06206009 000 ELEC CONDR (NO.6) BARE LF  1.810  14,380.000  0.000  0.000  0.00

0645 06206011 000 ELEC CONDR (NO.4) BARE LF  2.250  685.000  0.000  0.000  0.00

0650 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.720  1,370.000  0.000  0.000  0.00

0655 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.160  1,950.000  0.000  0.000  0.00

0660 06246009 000 GROUND BOX TY D (162922) EA  993.000  28.000  0.000  0.000  0.00

0665 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,263.000  28.000  0.000  0.000  0.00

0670 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,025.000  4.000  0.000  0.000  0.00

0675 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  23.000  0.000  0.000  0.00

0680 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  800.000  5.000  0.000  0.000  0.00

0685 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  35.000  0.000  0.000  0.00

0690 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.600  3,000.000  0.000  0.000  0.00

0695 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.600  11,606.000  0.000  0.000  0.00

0700 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.500  87.000  0.000  0.000  0.00

0705 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.100  326.000  0.000  0.000  0.00

0710 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  200.000  4.000  0.000  0.000  0.00

0715 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  250.000  2.000  0.000  0.000  0.00

0720 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.600  11,985.000  0.000  0.000  0.00

0725 06626041 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  3.100  300.000  0.000  0.000  0.00

0730 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.350  5,270.000  0.000  0.000  0.00

0735 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  2.250  447.000  0.000  0.000  0.00

0740 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.350  15,953.000  0.000  0.000  0.00

0745 06626069 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  4.500  420.000  0.000  0.000  0.00

0750 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.250  1,474.000  0.000  0.000  0.00

0755 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.500  632.000  0.000  0.000  0.00

0760 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  200.000  5.000  0.000  0.000  0.00

0765 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  250.000  5.000  0.000  0.000  0.00

0770 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.350  24,578.000  0.000  0.000  0.00

0775 06626102 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  8.250  107.000  0.000  0.000  0.00

0780 06726007 000 REFL PAV MRKR TY I-C EA  5.250  326.000  0.000  0.000  0.00

0785 06726009 000 REFL PAV MRKR TY II-A-A EA  6.950  568.000  0.000  0.000  0.00

0790 06726010 000 REFL PAV MRKR TY II-C-R EA  6.000  135.000  0.000  0.000  0.00

0795 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.600  13,821.000  0.000  0.000  0.00

0800 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.800  1,540.000  0.000  0.000  0.00

0805 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.000  1,093.000  0.000  0.000  0.00

0810 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  309.000  0.000  0.000  0.00

0815 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.000  6.000  0.000  0.000  0.00
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0820 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  200.000  1.000  0.000  0.000  0.00

0825 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  100.000  6.000  0.000  0.000  0.00

0830 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.100  20,903.000  0.000  0.000  0.00

0835 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.150  14,351.000  0.000  0.000  0.00

0840 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.200  2,395.000  0.000  0.000  0.00

0845 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.200  414.000  0.000  0.000  0.00

0850 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.250  3,178.000  0.000  0.000  0.00

0855 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  25.000  36.000  0.000  0.000  0.00

0860 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  25.000  5.000  0.000  0.000  0.00

0865 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  25.000  19.000  0.000  0.000  0.00

0870 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  1.000  1,029.000  0.000  0.000  0.00

0875 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  71,580.000  4.000  0.000  0.000  0.00

0880 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,112.000  4.000  0.000  0.000  0.00

0890 06826001 000 VEH SIG SEC (12")LED(GRN) EA  220.000  33.000  0.000  0.000  0.00

0895 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  220.000  16.000  0.000  0.000  0.00

0900 06826003 000 VEH SIG SEC (12")LED(YEL) EA  220.000  45.000  0.000  0.000  0.00

0905 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  220.000  14.000  0.000  0.000  0.00

0910 06826005 000 VEH SIG SEC (12")LED(RED) EA  220.000  39.000  0.000  0.000  0.00

0915 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  220.000  14.000  0.000  0.000  0.00

0920 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  790.000  20.000  0.000  0.000  0.00

0925 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  144.000  51.000  0.000  0.000  0.00

0930 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  1,700.000  2.000  0.000  0.000  0.00

0935 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.090  5,160.000  0.000  0.000  0.00

0940 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.530  5,270.000  0.000  0.000  0.00

0945 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.250  12,855.000  0.000  0.000  0.00

0950 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.940  35,700.000  0.000  0.000  0.00

0955 06846049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  1.500  3,985.000  0.000  0.000  0.00

0960 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  9,826.000  1.000  0.000  0.000  0.00

0965 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  11,419.000  2.000  0.000  0.000  0.00

0970 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  13,279.000  2.000  0.000  0.000  0.00

0975 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  12,744.000  1.000  0.000  0.000  0.00

0980 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  13,895.000  4.000  0.000  0.000  0.00

0985 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  32,881.000  1.000  0.000  0.000  0.00

0990 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  34,139.000  2.000  0.000  0.000  0.00

0995 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  35,136.000  1.000  0.000  0.000  0.00

1000 06876001 000 PED POLE ASSEMBLY EA  2,049.000  15.000  0.000  0.000  0.00

1005 06886001 000 PED DETECT PUSH BUTTON (APS) EA  386.000  20.000  0.000  0.000  0.00

1010 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,161.000  3.000  0.000  0.000  0.00

1015 07306107 003 FULL - WIDTH MOWING CYC  2,500.000  12.000  0.000  0.000  0.00

1020 07346002 000 LITTER REMOVAL CYC  3,000.000  12.000  0.000  0.000  0.00

1025 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  2,500.000  12.000  0.000  0.000  0.00

1030 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  2,500.000  12.000  0.000  0.000  0.00

1035 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  14,000.000  3.000  0.000  0.000  0.00

1040 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  2.530  350.000  0.000  0.000  0.00

1045 60076017 000 FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER) LF  3.900  7,035.000  0.000  0.000  0.00

1050 60076021 000 FIBER OPTIC SPLICE ENCLOSURE EA  1,468.000  4.000  0.000  0.000  0.00

1055 60076093 000 RACK MOUNTED FO SPLICE ENCLOSURE EA  1,190.000  4.000  0.000  0.000  0.00

1060 60156001 000 FIBER OPTIC RS-232 DATA MODEM(S/M) EA  879.000  4.000  0.000  0.000  0.00

1065 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  29.410  2,070.000  0.000  0.000  0.00

1070 60166012 000 ITS MULTI-DUCT CND (PVC-80)(CONC ENCSE) LF  27.920  3,815.000  0.000  0.000  0.00

1075 60386001 000 MULTIPOLYMER PAV MRK (W)(4")(SLD) LF  1.550  2,302.000  0.000  0.000  0.00

1080 60386002 000 MULTIPOLYMER PAV MRK (W)(4")(BRK) LF  2.000  50.000  0.000  0.000  0.00
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1085 60386003 000 MULTIPOLYMER PAV MRK (W)(4")(DOT) LF  2.000  155.000  0.000  0.000  0.00

1090 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  2.000  1,047.000  0.000  0.000  0.00

1095 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  2.000  6,682.000  0.000  0.000  0.00

1100 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  2.500  2,395.000  0.000  0.000  0.00

1105 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  4.950  414.000  0.000  0.000  0.00

1110 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  9.000  2,530.000  0.000  0.000  0.00

1115 60386014 000 MULTIPOLYMER PAV MRK (Y)(4")(SLD) LF  1.550  16,346.000  0.000  0.000  0.00

1120 60386015 000 MULTIPOLYMER PAV MRK (Y)(4")(BRK) LF  2.000  2,050.000  0.000  0.000  0.00

1125 60386022 000 MULTIPOLYMER PAV MRK (Y)(24")(SLD) LF  9.000  648.000  0.000  0.000  0.00

1130 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  2.000  6,622.000  0.000  0.000  0.00

1135 60476009 000 PREFB PAV MK TY B (W)(ARROW) EA  250.000  36.000  0.000  0.000  0.00

1140 60476010 000 PREFB PAV MK TY B (W)(DBL ARW) EA  300.000  5.000  0.000  0.000  0.00

1145 60476017 000 PREFB PAV MK TY B (W)(WORD) EA  350.000  19.000  0.000  0.000  0.00

1150 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  9,572.000  4.000  0.000  0.000  0.00

1155 60616001 000 GPS COMMUNICATIONS UNIT EA  866.000  4.000  0.000  0.000  0.00

1160 61866004 000 ITS GND BOX(PCAST) TY 1 (243648)W/APRN EA  4,319.000  18.000  0.000  0.000  0.00

1165 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  6,337.000  5.000  0.000  0.000  0.00

1170 63066006 000 VIVDS TEMPORARY EA  18,433.000  4.000  0.000  0.000  0.00

1202 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  7,380.790  0.000  5.000  0.000  0.00

CO1: Hydro Excave w/ Traffic Control DOL=DAY ($7,380.79/DAY)

1205 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  15,581.960  0.000  1.000  0.000  0.00

CO 5: Banner Drive TCP Pay as Lump Sum

1206 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  3,262.560  0.000  7.000  0.000  0.00

CO7:Locate Exist San Sew Tie-Ins No Traffic Control DOL=DAY

1207 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  5,833.720  0.000  2.000  0.000  0.00

CO7:Locate Exist San Sew Tie-Ins w/ Traffic Control DOL=DAY

1212 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL -2,366,551.270  0.000  1.000  0.000  0.00

CO 8 Material on Hand Credit = LS

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1800 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1801 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1802 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

1803 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

1804 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  244,000.000  0.000  0.000  0.00

1805 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1806 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  64,000.000  0.000  0.000  0.00

1807 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  17,000.000  0.000  0.000  0.00

1808 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1809 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1810 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1811 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1812 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1813 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1814 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1815 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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1816 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  924,000.000  0.000  0.000  0.00

WORK NON PARTICIPATING

1817 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  678.000  0.000  0.000  0.00

OVERHEAD UTILITIES

1818 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  40,000.000  0.000  0.000  0.00

LEAD ABATEMENT

1820 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002801093ROW 28-1-93PROJECT CONTROL

001CATEGORY DESCRIPTION SEWER: U00015410 [CITY OF HOUSTON]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1350 70176041 000 CASING (STEEL) (SANITARY SEWER) (12 IN) LF  442.610  19.000  0.000  0.000  0.00

1355 70176051 000 MANHOLE (SAN SEWER) ( 4' DIA) EA  8,298.990  17.000  0.000  0.000  0.00

1360 70176053 000 MANHOLE (SAN SEWER) (5' DIA) EA  9,405.520  19.000  0.000  0.000  0.00

1365 70176058 000 JACK BOR OR TUN(SANSWR)(PVC)(8IN (C900) LF  354.090  1,921.000  0.000  0.000  0.00

1370 70176059 000 JCK BOR OR TUN SAN SWR(PVC)(10IN)(C900) LF  376.220  1,755.000  0.000  0.000  0.00

1375 70176060 000 JCK BOR OR TUN SAN SWR(PVC)(12IN)(C900) LF  420.480  1,022.000  0.000  0.000  0.00

1380 70176061 000 JCK BOR OR TUN SAN SWR(PVC)(24IN)(C900) LF  663.920  2,144.000  0.000  0.000  0.00

1385 70176073 000 SERVICE CONNECTION (SANITARY SEWER) EA  5,532.660  57.000  0.000  0.000  0.00

1390 70176085 000 ABANDON SANITARY SEWER (LIFT STATION) EA  226,759.000  2.000  0.000  0.000  0.00

1395 70176094 000 REMOVE EXISTING MANHOLE(SANITARY SEWER) EA  2,213.060  7.000  0.000  0.000  0.00

1400 70176099 000 CONNECT EXIST SAN SWR TO MANHOLE EA  4,426.130  6.000  0.000  0.000  0.00

1405 70176112 000 MANHOLE (SAN SEWER)(6' DIA) EA  13,278.390  16.000  0.000  0.000  0.00

1410 70176133 000 ABAND/FILL EXIST SAN SWR PIPE (8IN) LF  22.130  2,528.000  0.000  0.000  0.00

1415 70176134 000 ABAND/FILL EXIST SAN SWR PIPE (10IN) LF  24.340  7,069.000  0.000  0.000  0.00

1420 70176135 000 ABAND/FILL EXIST SAN SWR PIPE (12IN) LF  27.660  325.000  0.000  0.000  0.00

1425 70176138 000 ABAND/FILL EXIST SAN SWR PIPE (24IN) LF  44.260  1,680.000  0.000  0.000  0.00

1430 70176169 000 ABANDON MANHOLE EA  1,106.530  30.000  0.000  0.000  0.00

1435 70176191 000 JCK BOR TUN SAN SWR (PVC)(15IN)(C900) LF  464.740  2,330.000  0.000  0.000  0.00

1436 70176191 JCK BOR TUN SAN SWR (PVC)(15IN)(C900) LF  704.900  0.000  0.000  0.000  0.00

SS/WL Redesign Delay Price Escalations, Added Items, Ext OH

1440 70176192 000 JCK BOR TUN SAN SWR (PVC)(18 IN)(C900) LF  509.000  1,250.000  0.000  0.000  0.00

1445 70176193 000 JCK BOR TUN SAN SWR (PCV)(21 IN)(C900) LF  553.270  465.000  0.000  0.000  0.00

1450 70176194 000 JCK BOR TUN SAN SWR (PCV)(30 IN)(C900) LF  885.230  92.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION WATER: U00011847 [CITY OF HOUSTON]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1510 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  5.000  21.000  0.000  0.000  0.00

1515 04646003 001 RC PIPE (CL III)(18 IN) LF  82.000  356.000  0.000  0.000  0.00

1520 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,350.000  2.000  0.000  0.000  0.00

1525 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,094.000  0.000  0.000  0.00

1530 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  2,094.000  0.000  0.000  0.00

1535 70176198 000 MH(SAN SWR)(CORROSION REST)(FM DIS)(5FT EA  14,384.920  2.000  0.000  0.000  0.00

1540 70496017 016 WATER MAIN PIPE (PVC)(12IN)(DR18)(C900) LF  146.060  5,034.000  0.000  0.000  0.00
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1545 70496020 016 WTR MAIN PIPE (PVC)(RESTRAINED JT) 8IN LF  293.230  60.000  0.000  0.000  0.00

1550 70496021 016 WTR MAIN PIPE (PVC)(RESTRAINED JT) 12IN LF  309.830  1,415.000  0.000  0.000  0.00

1555 70496074 016 SERVICE LINE (SHORT SIDE) (5/8" TO 1") EA  3,319.600  29.000  0.000  0.000  0.00

1560 70496075 016 SERVICE LINE (LONG SIDE)  (5/8" TO 1") EA  5,532.660  16.000  0.000  0.000  0.00

1565 70496076 016 SERVICE LINE (SHORT SIDE) (1-1/2"TO 2") EA  4,426.130  8.000  0.000  0.000  0.00

1570 70496077 016 SERVICE LINE (LONG SIDE)  (1-1/2"TO 2") EA  6,639.190  7.000  0.000  0.000  0.00

1575 70496080 016 TAPPING VALVE AND VALVE  (6IN X 6IN) EA  8,298.990  1.000  0.000  0.000  0.00

1580 70496083 016 TAPPING SLEEVE AND VALVE (8IN X 8IN) EA  13,278.390  2.000  0.000  0.000  0.00

1585 70496087 016 TAPPING SLEEVE AND VALVE (12IN X 6IN) EA  11,065.320  1.000  0.000  0.000  0.00

1590 70496088 016 TAPPING SLEEVE AND VALVE (12IN X 8IN) EA  12,171.860  2.000  0.000  0.000  0.00

1595 70496090 016 TAPPING SLEEVE AND VALVE (12IN X 12IN) EA  19,917.580  1.000  0.000  0.000  0.00

1600 70496104 016 FIRE HYDRANT ASSEMBLY EA  7,745.730  20.000  0.000  0.000  0.00

1605 70496114 016 REMOVING FIRE HYDRANT EA  885.230  11.000  0.000  0.000  0.00

1610 70496124 016 CUT AND PLUG WATER MAIN (2IN) EA  553.270  4.000  0.000  0.000  0.00

1615 70496126 016 CUT AND PLUG WATER MAIN (6IN) EA  1,106.530  2.000  0.000  0.000  0.00

1620 70496127 016 CUT AND PLUG WATER MAIN (8IN) EA  2,213.060  7.000  0.000  0.000  0.00

1625 70496129 016 CUT AND PLUG WATER MAIN (12IN) EA  3,319.600  2.000  0.000  0.000  0.00

1630 70496139 016 WET CONNECTION (6IN) EA  1,659.800  1.000  0.000  0.000  0.00

1635 70496142 016 WET CONNECTION (12IN) EA  3,319.600  2.000  0.000  0.000  0.00

1640 70496158 016 WTR MAIN PIPE (PVC) (RESTRAINED JT) 6IN LF  221.310  33.000  0.000  0.000  0.00

1645 70496162 016 GATE VALVE (12 IN) EA  5,532.660  11.000  0.000  0.000  0.00

1650 70496165 016 ABAND/FILL EXIST WATER PIPE (8") LF  22.130  4,396.000  0.000  0.000  0.00

1655 70496200 016 WTR MAIN PIPE(PVC)(6 IN)(DR 18) (C900) LF  99.590  360.000  0.000  0.000  0.00

1660 70496201 016 WTR MAIN PIPE(PVC)(8 IN)(DR 18) (C900) LF  154.910  127.000  0.000  0.000  0.00

1665 70496220 016 ABAND/FILL EXIST WATER PIPE (12IN) LF  33.200  2,312.000  0.000  0.000  0.00

1670 70496226 016 WET CONNECTION (42IN) EA  27,663.310  2.000  0.000  0.000  0.00

1675 70496227 016 AIR RELEASE/VACUUM RELEASE VALVE (6 IN) EA  49,793.950  1.000  0.000  0.000  0.00

1680 70496229 016 JCK TUN BOR OR AUG CSG (STL)(60IN) LF  1,881.100  265.000  0.000  0.000  0.00

1685 70496373 016 SERVICE LINE (SHORT SIDE)(2-1/2" TO 4") EA  5,532.660  2.000  0.000  0.000  0.00

1690 70496376 016 CUT AND PLUG EXIST WATER LINE (42IN) EA  44,261.290  2.000  0.000  0.000  0.00

1695 70496395 016 WATER MAIN PIPE (STEEL) (RSTR JT)942IN) LF  774.570  390.000  0.000  0.000  0.00

1700 70496396 016 ACCESS MANWAY EA  27,663.310  1.000  0.000  0.000  0.00

1705 70496397 016 REMOVAL OF DISHED HEAD PLUG (42IN) EA  5,532.660  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,618,055.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  10,000.000PREPARING ROW  0.750  7,500.00 1.30

01006002 000 STA  98,750.000PREPARING ROW  19.000  1,876,250.00 61.00

04966007 000 LF  15.000REMOV STR (PIPE)  24.000  360.00 6,541.00

05006001 000 LS  6,200,000.000MOBILIZATION  0.347  2,151,400.00 1.00

05026001 008 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  39.000  351,000.00 39.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  3,059.500  12,238.00 7,191.00

06816001 000 EA  57,209.000TEMP TRAF SIGNALS  0.400  22,883.60 4.00

72956001 000 EA  5,500,000.000NEW SAN SWR LIFT STATION (COMPLETE)  0.709  3,899,500.00 1.00

96046005 DOL  1.000CONTRACTOR FORCE ACCOUNT 5  3,964.830  3,964.83 6,100.00

PUBLIC UTILITY

96086001 DOL  4,813.030UNIQUE CHANGE ORDER ITEM 1  3.000  14,439.09 0.00

CO1: Hydro Excave No Traffic Control DOL=DAY 

($4813.03/DAY)

96086003 DOL  152,351.950UNIQUE CHANGE ORDER ITEM 3  1.000  152,351.95 0.00

CO 2: Statewide Services Additional MOB/DEMOB (Pay Lump 

Sum)

96086008 DOL  1,628,157.090UNIQUE CHANGE ORDER ITEM 8  1.000  1,628,157.09 0.00

CO 3: Balfour Beatty Overhead 11/1/23 to 12/31/25 (PAY LS)

96086009 DOL  4,131.540UNIQUE CHANGE ORDER ITEM 9  145.000  599,073.30 0.00

CO 3: Balfour Beatty Overhead 11/1/23 to 12/31/25 ( DOL=WD)

96086010 DOL  4,187,626.900UNIQUE CHANGE ORDER ITEM 10  1.000  4,187,626.90 0.00

CO 8 Project Termination & Demobilization UOM = LS

96086011 DOL  2,711,310.430UNIQUE CHANGE ORDER ITEM 11  1.000  2,711,310.43 0.00

CO 8 Material Buyback & Delivery UOM = LS

$17,618,055.19TOTAL ITEM EARNINGS TO DATE


