
 1,862,764.58

002802098CONTRACT ID:

PROJECT: F 2024(675)

CONTRACT:

04243006

PROJECTED AMOUNT: $11,991,174.79

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS MATERIALS GROUP, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0027

08/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/22/2024

04/04/2024

ESTIMATE PAID:

 204
-71.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/17/2024

$13,853,939.37

CONTRACT:

07/26/2026

AWARD AMOUNT: $11,991,169.79

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/13/2026

00/00/0000

 100.00

$685,606.97 $13,800,619.57 $14,486,226.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$685,606.97 $13,800,619.57 $14,486,226.54 

$0.00 $0.00 $0.00 

$685,606.97 $14,486,226.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,800,619.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 133

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2024

06/21/2024

 134

 0

 134

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  0  26

AWAITING FINAL DOCU 4

OTHER - SEE RMRKS 14

SATURDAY 3

SUNDAY 4

WORK COMPL &  ACCE 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1 WORK COMPL &  ACCEP

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(675) 002802098PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05006001 MOBILIZATION000 LS  605,000.000 $60,500.00 0.100  1.00 1.00

0370 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)007 LF  0.580 $1,156.52 1,994.000  97,496.00 97,496.00

0375 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)007 LF  0.580 $11.02 19.000  1,709.00 1,709.00

0405 06686085 PREFAB PAV MRK TY C (W) (WORD)000 EA  281.330 -$562.66-2.000  69.00 69.00

0490 06786016 PAV SURF PREP FOR MRK (WORD)000 EA  5.210 -$10.42-2.000  69.00 69.00

0543 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  154.000 $4,326,326.62 28,093.030  28,093.03 28,093.03

CO 1:State ALBUP $170.51>$154.00/GAL > $135.30 Houston 

ALBUP

SUPP DESCR

0545 30776065 SP MIXES SP-D SAC-A PG76-22000 TON  156.000 $113,100.00 725.000  35,099.05 35,099.59

0567 30846001 BONDING COURSE GAL  5.250 $251,590.50 47,922.000  47,922.00 47,922.00

CO 1: $5.25/GAL < $5.89 Houston ALBUP< State ALBUP 

$6.00/GAL

SUPP DESCR

0568 30856001 UNDERSEAL COURSE GAL  5.890 $427,672.90 72,610.000  72,610.00 72,610.00

CO 1: State ALBUP $6.37 > $5.89/GAL > $5.68 Houston ALBUPSUPP DESCR

0641 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000 $53,951.00 53,951.000  53,951.00 1.00

 CO 1:Material Change - Adding new itemSUPP DESCR

0642 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $94,369.50 94,369.500  94,369.50 1.00

 CO 1:Material Change - Adding new itemSUPP DESCR

0643 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $114,394.77 114,394.770  114,394.77 1.00

 CO 1:Material Change - Adding new itemSUPP DESCR

0644 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $63,643.39 63,643.390  63,643.39 1.00

 CO 1:Material Change - Adding new itemSUPP DESCR

0645 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $72,325.48 72,325.480  72,325.48 1.00

 CO 1:Material Change - Adding new itemSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$4,892,828.25-4,892,828.254  0.00 1.00

STP 2B24(104)HES 002802105PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0825 06206007 ELEC CONDR (NO.8) BARE000 LF  1.670 -$33.40-20.000  2,545.00 2,520.00

$685,606.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002802098PROJECT CONTROLF 2024(675)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01346004 000 BACKFILL (TY A OR B) STA  290.000  398.000  0.000  398.00  115,420.00

0080 03516035 000 FLEX PAV STR REPAIR(11.5"-20.5") SY  148.000  256.000  0.000  765.05  113,226.66

0085 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  1.750  113,944.000  0.000  109,419.63  191,484.35

0091 03546065 PLANE ASPH CONC PAV (3 1/2") SY  3.350  0.000  214,977.000  214,977.00  720,172.95

CO#3 - Revise Price for 3.5" Milling Item

0095 03546205 000 PLAN & TEXT CONC PAV (0" TO 2.5") SY  11.350  2,532.000  0.000  2,055.56  23,330.55

0105 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  287.000  84.000  0.000  83.20  23,878.40

0115 05006001 000 MOBILIZATION LS  605,000.000  1.000  0.000  1.00  605,000.00

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  781.000  9.000  0.000  9.00  7,029.00

0121 05126029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  0.000  16,440.000  16,440.00  246,600.00

CO#2: May 2025 Houston 12-MO ALBUP = $50.00/LF.

0125 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.050  64,995.000  0.000  57,320.50  2,866.03

0130 05336005 000 RUMBLE STRIPS (SHOULDER) CONCRETE LF  0.370  26,512.000  0.000  24,789.50  9,172.12

0185 06186046 000 CONDT (PVC) (SCH 80) (2") LF  11.930  20.000  0.000  20.00  238.60

0190 06186053 000 CONDT (PVC) (SCH 80) (3") LF  16.830  510.000  0.000  510.00  8,583.30

0195 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  16.930  320.000  0.000  320.00  5,417.60

0200 06206007 000 ELEC CONDR (NO.8) BARE LF  1.670  850.000  0.000  825.00  1,377.75

0205 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.400  340.000  0.000  480.00  1,152.00

0210 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.870  1,390.000  0.000  1,390.00  3,989.30

0215 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,224.310  9.000  0.000  9.00  11,018.79

0220 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,538.350  1.000  0.000  1.00  6,538.35

0245 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.350  40,748.000  0.000  23,230.00  8,130.50

0250 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.940  2,488.000  0.000  1,061.00  997.34

0255 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.350  134,826.000  0.000  146,479.00  51,267.65

0260 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.630  16,382.000  0.000  24,323.00  15,323.49

0265 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.300  7,062.000  0.000  2,900.00  3,770.00

0270 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.600  2,200.000  0.000  946.00  2,459.60

0275 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  78.150  116.000  0.000  2.00  156.30

0280 06626018 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  156.300  1.000  0.000  2.00  312.60

0290 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  88.570  138.000  0.000  2.00  177.14

0295 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.350  3,418.000  0.000  1,570.00  549.50

0300 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  99,694.000  0.000  129,394.00  45,287.90

0305 06626039 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  1.560  3,184.000  0.000  1,370.00  2,137.20

0310 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.430  678.000  0.000  163.00  722.09

0315 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.430  1,526.000  0.000  318.00  1,408.74

0320 06626052 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  4.430  3,540.000  0.000  530.00  2,347.90

0325 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.880  1,166.000  0.000  1,270.00  2,387.60

0330 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.990  7,549.000  0.000  7,549.00  7,473.51

0335 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.130  3,531.000  0.000  2,719.00  8,510.47

0340 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.250  1,160.000  0.000  1,337.00  8,356.25

0345 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  468.890  8.000  0.000  5.00  2,344.45

0350 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.130  1,592.000  0.000  966.00  3,023.58

0360 06666288 007 REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL) LF  0.780  28,810.000  0.000  39,387.00  30,721.86
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.580  20,374.000  0.000  16,200.00  9,396.00

0370 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.580  97,496.000  0.000  97,496.00  56,547.68

0375 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.580  1,709.000  0.000  1,709.00  991.22

0380 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.580  50,349.000  0.000  74,446.00  43,178.68

0385 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.080  252.000  0.000  668.00  1,389.44

0390 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  213.600  58.000  0.000  55.00  11,748.00

0395 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  369.900  1.000  0.000  1.00  369.90

0400 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  479.310  2.000  0.000  2.00  958.62

0405 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  281.330  69.000  0.000  69.00  19,411.77

0415 06726009 000 REFL PAV MRKR TY II-A-A EA  6.250  789.000  0.000  982.00  6,137.50

0420 06726010 000 REFL PAV MRKR TY II-C-R EA  6.250  1,770.000  0.000  2,350.00  14,687.50

0425 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.460  108,282.000  0.000  108,282.00  49,809.72

0430 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.920  3,225.000  0.000  5,009.00  4,608.28

0435 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.560  3,120.000  0.000  2,830.00  4,414.80

0440 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.130  224.000  0.000  832.00  2,604.16

0445 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  72.940  20.000  0.000  2.00  145.88

0450 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  72.940  24.000  0.000  8.00  583.52

0460 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  386,117.000  0.000  303,020.00  6,060.40

0465 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.050  11,416.000  0.000  9,947.00  497.35

0470 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.260  8,518.000  0.000  4,078.00  1,060.28

0475 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.520  1,312.000  0.000  1,241.00  645.32

0480 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.210  60.000  0.000  55.00  286.55

0485 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  5.210  1.000  0.000  1.00  5.21

0490 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  5.210  69.000  0.000  69.00  359.49

0495 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  10.420  8.000  0.000  5.00  52.10

0500 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  33,979.120  1.000  0.000  1.00  33,979.12

0505 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,005.790  1.000  0.000  1.00  2,005.79

0510 06826003 000 VEH SIG SEC (12")LED(YEL) EA  401.160  4.000  0.000  4.00  1,604.64

0515 06826005 000 VEH SIG SEC (12")LED(RED) EA  401.160  8.000  0.000  8.00  3,209.28

0520 06826021 000 BACK PLATE (12")(1 SEC) EA  161.510  12.000  0.000  12.00  1,938.12

0525 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.870  1,860.000  0.000  2,800.00  8,036.00

0530 06846021 000 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF  5.840  325.000  0.000  695.00  4,058.80

0535 06866031 002 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  10,508.250  4.000  0.000  4.00  42,033.00

0540 06866047 002 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  13,863.390  2.000  0.000  2.00  27,726.78

0543 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  154.000  0.000  28,093.030  28,093.03  4,326,326.62

CO 1:State ALBUP $170.51>$154.00/GAL > $135.30 Houston ALBUP

0545 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  156.000  27,086.000  8,013.590  35,099.05  5,475,451.80

0550 30776075 000 TACK COAT GAL  3.650  22,377.000 -6,906.650  15,470.35  56,466.76

0567 30846001 BONDING COURSE GAL  5.250  0.000  47,922.000  47,922.00  251,590.50

CO 1: $5.25/GAL < $5.89 Houston ALBUP< State ALBUP $6.00/GAL

0568 30856001 UNDERSEAL COURSE GAL  5.890  0.000  72,610.000  72,610.00  427,672.90

CO 1: State ALBUP $6.37 > $5.89/GAL > $5.68 Houston ALBUP

0570 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  297.000  68.000  0.000  363.00  107,811.00

0575 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.830  47,655.000  0.000  47,655.00  39,553.65

0580 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.300  8,926.000  0.000  9,490.00  12,337.00

0585 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  2.080  926.000  0.000  1,244.00  2,587.52

0590 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.560  3,225.000  0.000  3,709.00  5,786.04
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  4.950  1,428.000  0.000  393.00  1,945.35

0610 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  0.830  39,846.000  0.000  39,236.00  32,565.88

0615 60386018 000 MULTIPOLYMER PAV MRK (Y)(6")(BRK) LF  0.830  995.000  0.000  970.00  805.10

0625 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  0.830  8,926.000  0.000  9,480.00  7,868.40

0630 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,179.460  1.000  0.000  1.00  8,179.46

0635 61856002 002 TMA (STATIONARY) DAY  1.000  252.000  0.000  165.00  165.00

0640 61856005 002 TMA (MOBILE OPERATION) DAY  597.000  48.000  0.000  70.00  41,790.00

0641 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  0.000  1.000  53,951.00  53,951.00

 CO 1:Material Change - Adding new item

0642 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  94,369.50  94,369.50

 CO 1:Material Change - Adding new item

0643 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  114,394.77  114,394.77

 CO 1:Material Change - Adding new item

0644 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  63,643.39  63,643.39

 CO 1:Material Change - Adding new item

0645 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  72,325.48  72,325.48

 CO 1:Material Change - Adding new item

Category Subtotal $13,852,489.44

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  384,480.19  384,480.21

1015 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  7,795.50  7,795.50

Category Subtotal $392,275.71

002802105PROJECT CONTROLSTP 2B24(104)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0805 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  287.000  86.000  0.000  85.20  24,452.40

0810 06186046 000 CONDT (PVC) (SCH 80) (2") LF  11.930  1,050.000  0.000  1,050.00  12,526.50

0815 06186053 000 CONDT (PVC) (SCH 80) (3") LF  16.830  1,040.000  0.000  1,040.00  17,503.20

0820 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  16.930  430.000  0.000  430.00  7,279.90

0825 06206007 000 ELEC CONDR (NO.8) BARE LF  1.670  2,520.000  0.000  2,545.00  4,250.15

0830 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.400  1,080.000  0.000  1,220.00  2,928.00

0835 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.870  3,375.000  0.000  4,910.00  14,091.70

0840 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,224.310  10.000  0.000  10.00  12,243.10

0845 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,538.350  1.000  0.000  1.00  6,538.35

0850 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  33,979.120  1.000  0.000  1.00  33,979.12

0855 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,005.790  1.000  0.000  1.00  2,005.79

0860 06826003 000 VEH SIG SEC (12")LED(YEL) EA  401.160  4.000  0.000  4.00  1,604.64

0865 06826005 000 VEH SIG SEC (12")LED(RED) EA  401.160  8.000  0.000  8.00  3,209.28

0870 06826021 000 BACK PLATE (12")(1 SEC) EA  161.510  12.000  0.000  12.00  1,938.12

0875 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.870  4,485.000  0.000  4,485.00  12,871.95
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0880 06846021 000 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF  5.840  470.000  0.000  470.00  2,744.80

0885 06866031 002 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  10,508.250  2.000  0.000  2.00  21,016.50

0890 06866035 002 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  10,508.260  1.000  0.000  1.00  10,508.26

0895 06866047 002 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  13,863.390  3.000  0.000  3.00  41,590.17

0900 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,179.460  1.000  0.000  1.00  8,179.46

Category Subtotal $241,461.39

002802098F 2024(675)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03166001 002 ASPH (MULTI OPTION) GAL  2.500  46,877.000 -46,877.000  0.000  0.00

0070 03166017 002 ASPH (AC-20-5TR) GAL  2.500  92,457.000 -92,457.000  0.000  0.00

0075 03166434 002 AGGR (TY-PB GR-4 OR TY-PL GR-4 ( SAC-B) CY  100.000  2,820.000 -2,820.000  0.000  0.00

0090 03546065 000 PLANE ASPH CONC PAV (3 1/2") SY  1.200  220,135.000 -220,135.000  0.000  0.00

0100 03616007 000 FULL - DEPTH REPAIR CRCP (13") SY  316.000  800.000  0.000  0.000  0.00

0110 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  779.000  456.000 -456.000  0.000  0.00

0135 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  21.880  9,625.000 -9,625.000  0.000  0.00

0140 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,927.640  17.000 -17.000  0.000  0.00

0145 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,437.920  8.000 -8.000  0.000  0.00

0150 05406037 001 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  885.670  17.000 -17.000  0.000  0.00

0155 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.340  10,663.000 -10,663.000  0.000  0.00

0160 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  364.690  6.000 -6.000  0.000  0.00

0165 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  260.490  2.000  0.000  0.000  0.00

0170 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  260.490  1.000  0.000  0.000  0.00

0175 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,917.510  14.000 -14.000  0.000  0.00

0180 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  260.490  10.000  0.000  0.000  0.00

0225 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  937.770  8.000  0.000  0.000  0.00

0230 06446076 000 REMOVE SM RD SN SUP&AM EA  104.200  3.000  0.000  0.000  0.00

0235 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  78.150  7.000  0.000  0.000  0.00

0240 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  31.260  193.000 -193.000  0.000  0.00

0285 06626023 000 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA  260.490  10.000  0.000  0.000  0.00

0355 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.040  20,374.000  0.000  0.000  0.00

0410 06726007 000 REFL PAV MRKR TY I-C EA  6.250  339.000  0.000  0.000  0.00

0455 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  156.300  8.000  0.000  0.000  0.00

0555 30816007 000 TOM-C PG76-22 SAC-A TON  157.000  17,903.000 -17,903.000  0.000  0.00

0560 30816009 000 TOM-F PG76-22 SAC-A TON  155.000  5,465.000 -5,465.000  0.000  0.00

0565 30816015 000 TACK COAT GAL  3.650  22,741.000 -22,741.000  0.000  0.00

0595 60386009 000 MULTIPOLYMER PAV MRK (W)(8")(DOT) LF  2.340  1,047.000  0.000  0.000  0.00

0605 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  9.380  152.000  0.000  0.000  0.00

0620 60386021 000 MULTIPOLYMER PAV MRK (Y)(12")(SLD) LF  4.170  1,692.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

1004 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1005 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1006 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1007 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1008 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1009 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1010 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  1.000  0.000  0.000  0.00

1011 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1012 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1013 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1014 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1016 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,486,226.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01346004 000 STA  290.000BACKFILL (TY A OR B)  398.000  115,420.00 398.00

03516035 000 SY  148.000FLEX PAV STR REPAIR(11.5"-20.5")  765.045  113,226.66 256.00

03546064 000 SY  1.750PLANE ASPH CONC PAV (2 1/2")  109,419.627  191,484.35 113,944.00

03546065 SY  3.350PLANE ASPH CONC PAV (3 1/2")  214,977.000  720,172.95 0.00

CO#3 - Revise Price for 3.5" Milling Item

03546205 000 SY  11.350PLAN & TEXT CONC PAV (0" TO 2.5")  2,055.555  23,330.55 2,532.00

04166032 000 LF  287.000DRILL SHAFT (TRF SIG POLE) (36 IN)  168.400  48,330.80 170.00

05006001 000 LS  605,000.000MOBILIZATION  1.000  605,000.00 1.00

05026001 008 MO  781.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  7,029.00 9.00

05126029 LF  15.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  16,440.000  246,600.00 0.00

CO#2: May 2025 Houston 12-MO ALBUP = $50.00/LF.

05336003 000 LF  0.050RUMBLE STRIPS (SHOULDER) ASPHALT  57,320.500  2,866.03 64,995.00

05336005 000 LF  0.370RUMBLE STRIPS (SHOULDER) CONCRETE  24,789.500  9,172.12 26,512.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  53,951.000  53,951.00 0.00

 CO 1:Material Change - Adding new item

06186046 000 LF  11.930CONDT (PVC) (SCH 80) (2")  1,070.000  12,765.10 1,070.00

06186053 000 LF  16.830CONDT (PVC) (SCH 80) (3")  1,550.000  26,086.50 1,550.00

06186054 000 LF  16.930CONDT (PVC) (SCH 80) (3") (BORE)  750.000  12,697.50 750.00

06206007 000 LF  1.670ELEC CONDR (NO.8) BARE  3,370.000  5,627.90 3,370.00

06206012 000 LF  2.400ELEC CONDR (NO.4) INSULATED  1,700.000  4,080.00 1,420.00

06216005 000 LF  2.870TRAY CABLE (4 CONDR) (12 AWG)  6,300.000  18,081.00 4,765.00

06246010 000 EA  1,224.310GROUND BOX TY D (162922)W/APRON  19.000  23,261.89 19.00

06286145 000 EA  6,538.350ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  13,076.70 2.00

06626005 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)6"(BRK)  23,230.000  8,130.50 40,748.00

06626006 000 LF  0.940WK ZN PAV MRK NON-REMOV (W)6"(DOT)  1,061.000  997.34 2,488.00

06626008 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)6"(SLD)  146,479.000  51,267.65 134,826.00

06626012 000 LF  0.630WK ZN PAV MRK NON-REMOV (W)8"(SLD)  24,323.000  15,323.49 16,382.00

06626014 000 LF  1.300WK ZN PAV MRK NON-REMOV (W)12"(SLD)  2,900.000  3,770.00 7,062.00

06626016 000 LF  2.600WK ZN PAV MRK NON-REMOV (W)24"(SLD)  946.000  2,459.60 2,200.00

06626017 000 EA  78.150WK ZN PAV MRK NON-REMOV (W)(ARROW)  2.000  156.30 116.00

06626018 000 EA  156.300WK ZN PAV MRK NON-REMOV (W)(DBL ARW)  2.000  312.60 1.00

06626029 000 EA  88.570WK ZN PAV MRK NON-REMOV(W)(WORD)  2.000  177.14 138.00

06626035 000 LF  0.350WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  1,570.000  549.50 3,418.00

06626037 000 LF  0.350WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  129,394.000  45,287.90 99,694.00

06626039 000 LF  1.560WK ZN PAV MRK NON-REMOV (Y)12"(SLD)  1,370.000  2,137.20 3,184.00

06626048 000 EA  4.430WK ZN PAV MRK REMOV (REFL) TY I-C  163.000  722.09 678.00

06626050 000 EA  4.430WK ZN PAV MRK REMOV (REFL) TY II-A-A  318.000  1,408.74 1,526.00

06626052 000 EA  4.430WK ZN PAV MRK REMOV (REFL) TY II-C-R  530.000  2,347.90 3,540.00

06666018 007 LF  1.880REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,270.000  2,387.60 1,166.00

06666036 007 LF  0.990REFL PAV MRK TY I (W)8"(SLD)(100MIL)  7,549.000  7,473.51 7,549.00

06666042 007 LF  3.130REFL PAV MRK TY I (W)12"(SLD)(100MIL)  2,719.000  8,510.47 3,531.00

06666048 007 LF  6.250REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,337.000  8,356.25 1,160.00

06666093 007 EA  468.890REFL PAV MRK TY I (W)(RR XING)(100MIL)  5.000  2,344.45 8.00
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06666141 007 LF  3.130REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  966.000  3,023.58 1,592.00

06666288 007 LF  0.780REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL)  39,387.000  30,721.86 28,810.00

06666306 007 LF  0.580RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  16,200.000  9,396.00 20,374.00

06666309 007 LF  0.580RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  97,496.000  56,547.68 97,496.00

06666318 007 LF  0.580RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  1,709.000  991.22 1,709.00

06666321 007 LF  0.580RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  74,446.000  43,178.68 50,349.00

06666350 007 LF  2.080REFL PAV MRK TY I (W)12"(DOT)(100MIL)  668.000  1,389.44 252.00

06686077 000 EA  213.600PREFAB PAV MRK TY C (W) (ARROW)  55.000  11,748.00 58.00

06686078 000 EA  369.900PREFAB PAV MRK TY C (W) (DBL ARROW)  1.000  369.90 1.00

06686083 000 EA  479.310PREFAB PAV MRK TY C (W) (LNDP ARROW)  2.000  958.62 2.00

06686085 000 EA  281.330PREFAB PAV MRK TY C (W) (WORD)  69.000  19,411.77 69.00

06726009 000 EA  6.250REFL PAV MRKR TY II-A-A  982.000  6,137.50 789.00

06726010 000 EA  6.250REFL PAV MRKR TY II-C-R  2,350.000  14,687.50 1,770.00

06776002 000 LF  0.460ELIM EXT PAV MRK & MRKS (6")  108,282.000  49,809.72 108,282.00

06776003 000 LF  0.920ELIM EXT PAV MRK & MRKS (8")  5,009.000  4,608.28 3,225.00

06776005 000 LF  1.560ELIM EXT PAV MRK & MRKS (12")  2,830.000  4,414.80 3,120.00

06776007 000 LF  3.130ELIM EXT PAV MRK & MRKS (24")  832.000  2,604.16 224.00

06776008 000 EA  72.940ELIM EXT PAV MRK & MRKS (ARROW)  2.000  145.88 20.00

06776012 000 EA  72.940ELIM EXT PAV MRK & MRKS (WORD)  8.000  583.52 24.00

06786002 000 LF  0.020PAV SURF PREP FOR MRK (6")  303,020.000  6,060.40 386,117.00

06786004 000 LF  0.050PAV SURF PREP FOR MRK (8")  9,947.000  497.35 11,416.00

06786006 000 LF  0.260PAV SURF PREP FOR MRK (12")  4,078.000  1,060.28 8,518.00

06786008 000 LF  0.520PAV SURF PREP FOR MRK (24")  1,241.000  645.32 1,312.00

06786009 000 EA  5.210PAV SURF PREP FOR MRK (ARROW)  55.000  286.55 60.00

06786010 000 EA  5.210PAV SURF PREP FOR MRK (DBL ARROW)  1.000  5.21 1.00

06786016 000 EA  5.210PAV SURF PREP FOR MRK (WORD)  69.000  359.49 69.00

06786020 000 EA  10.420PAV SURF PREP FOR MRK (RR XING)  5.000  52.10 8.00

06806003 006 EA  33,979.120INSTALL HWY TRF SIG (SYSTEM)  2.000  67,958.24 2.00

06806004 006 EA  2,005.790REMOVING TRAFFIC SIGNALS  2.000  4,011.58 2.00

06826003 000 EA  401.160VEH SIG SEC (12")LED(YEL)  8.000  3,209.28 8.00

06826005 000 EA  401.160VEH SIG SEC (12")LED(RED)  16.000  6,418.56 16.00

06826021 000 EA  161.510BACK PLATE (12")(1 SEC)  24.000  3,876.24 24.00

06846012 000 LF  2.870TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  7,285.000  20,907.95 6,345.00

06846021 000 LF  5.840TRF SIG CBL (TY A)(12 AWG)(16 CONDR)  1,165.000  6,803.60 795.00

06866031 002 EA  10,508.250INS TRF SIG PL AM(S)1 ARM(28')LUM  6.000  63,049.50 6.00

06866035 002 EA  10,508.260INS TRF SIG PL AM(S)1 ARM(32')LUM  1.000  10,508.26 1.00

06866047 002 EA  13,863.390INS TRF SIG PL AM(S)1 ARM(44')LUM  5.000  69,316.95 5.00

30766042 TON  154.000D-GR HMA TY-D SAC-B PG70-22  28,093.030  4,326,326.62 0.00

CO 1:State ALBUP $170.51>$154.00/GAL > $135.30 Houston 

ALBUP

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  63,643.390  63,643.39 0.00

 CO 1:Material Change - Adding new item

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  72,325.480  72,325.48 0.00

 CO 1:Material Change - Adding new item

30776065 000 TON  156.000SP MIXES SP-D SAC-A PG76-22  35,099.050  5,475,451.80 27,086.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  114,394.770  114,394.77 0.00

 CO 1:Material Change - Adding new item

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  94,369.500  94,369.50 0.00

 CO 1:Material Change - Adding new item
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30776075 000 GAL  3.650TACK COAT  15,470.346  56,466.76 22,377.00

30846001 GAL  5.250BONDING COURSE  47,922.000  251,590.50 0.00

CO 1: $5.25/GAL < $5.89 Houston ALBUP< State ALBUP 

$6.00/GAL

30856001 GAL  5.890UNDERSEAL COURSE  72,610.000  427,672.90 0.00

CO 1: State ALBUP $6.37 > $5.89/GAL > $5.68 Houston ALBUP

60016001 000 DAY  297.000PORTABLE CHANGEABLE MESSAGE SIGN  363.000  107,811.00 68.00

60386004 000 LF  0.830MULTIPOLYMER PAV MRK (W)(6")(SLD)  47,655.000  39,553.65 47,655.00

60386005 000 LF  1.300MULTIPOLYMER PAV MRK (W)(6")(BRK)  9,490.000  12,337.00 8,926.00

60386006 000 LF  2.080MULTIPOLYMER PAV MRK (W)(6")(DOT)  1,244.000  2,587.52 926.00

60386007 000 LF  1.560MULTIPOLYMER PAV MRK (W)(8")(SLD)  3,709.000  5,786.04 3,225.00

60386011 000 LF  4.950MULTIPOLYMER PAV MRK (W)(12")(SLD)  393.000  1,945.35 1,428.00

60386017 000 LF  0.830MULTIPOLYMER PAV MRK (Y)(6")(SLD)  39,236.000  32,565.88 39,846.00

60386018 000 LF  0.830MULTIPOLYMER PAV MRK (Y)(6")(BRK)  970.000  805.10 995.00

60386024 000 LF  0.830MULTIPOLYMER PAV MRK (BLK)(6")(BRK)  9,480.000  7,868.40 8,926.00

60586001 000 EA  8,179.460BBU SYSTEM (EXTERNAL BATT CABINET)  2.000  16,358.92 2.00

61856002 002 DAY  1.000TMA (STATIONARY)  165.000  165.00 252.00

61856005 002 DAY  597.000TMA (MOBILE OPERATION)  70.000  41,790.00 48.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  384,480.185  384,480.21 1.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  7,795.500  7,795.50 1.00

$14,486,226.54TOTAL ITEM EARNINGS TO DATE


