
 7,709,145.27

002802099CONTRACT ID:

PROJECT: C 28-2-99

CONTRACT:

01243007

PROJECTED AMOUNT: $10,349,818.07

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS MATERIALS GROUP, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0029

08/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/07/2024

01/04/2024

ESTIMATE PAID:

 252
-118.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 04/30/2024

$18,058,963.34

CONTRACT:

07/17/2026

AWARD AMOUNT: $10,229,817.06

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/29/2026

00/00/0000

 100.00



0029Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$19,549,792.50 ITEM EARNINGS $19,549,792.50 $0.00 

$0.00 PARTICIPATING $0.00 

$19,549,792.50 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($2,634.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$386,463.51 OTHER ADJUSTMENTS $386,463.51 

$19,547,158.50 $19,933,622.01 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$19,549,792.50 

($2,634.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$0.00

$386,463.51 

($386,463.51)

$0.00

0028Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $41,796.03 

PARTICIPATING $0.00 

NON-PARTICIPATING $41,796.03 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($2,634.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$386,463.51

$39,162.03 

($425,625.54)

$0.00

Note:  See Worked Performed Section for previous history.



0027Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($0.05)

PARTICIPATING $0.00 

NON-PARTICIPATING ($0.05)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$425,625.54

($0.05)

($425,625.49)

$0.00

Note:  See Worked Performed Section for previous history.

0026Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $165,443.18 

PARTICIPATING $0.00 

NON-PARTICIPATING $165,443.18 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$425,625.49

$165,443.18 

($591,068.67)

$0.00

Note:  See Worked Performed Section for previous history.



0025Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$591,068.67

$0.00 

($591,068.67)

$0.00

Note:  See Worked Performed Section for previous history.

0024Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($738,572.67)

PARTICIPATING $0.00 

NON-PARTICIPATING ($738,572.67)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $147,504.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($591,068.67)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

386,463.51

ADJUSTMENT DESCRIPTION: RECEIPT OF CHECK FROM CONTRACTOR

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 134

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/30/2024

04/06/2024

 134

 0

 134

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD

0028Estimate Number

PROJECT C 28-2-99 CONTROL 002802099

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION008 LS  402,000.000 $40,200.00 0.1000090  1.00  1.00

06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.190 $415.91 2,189.0000205  155,850.00  155,850.00

06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL)007 LF  3.170 -$602.30-190.0000230  9,907.00  9,907.00

06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  0.630 -$699.30-1,110.0000250  24,960.00  24,960.00

06726010 REFL PAV MRKR TY II-C-R000 EA  4.230 -$152.28-36.0000255  2,445.00  2,445.00

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $2,634.00 2,634.0000400  1.00  2,634.00

$41,796.03TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0027Estimate Number

PROJECT C 28-2-99 CONTROL 002802099

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

03546017 PLAN & TEXT CONC PAV(0" TO 2")000 SY  7.750 -$17,780.05-2,294.2000075  20,531.00  25,444.24

61856002 TMA (STATIONARY)002 DAY  254.000 $17,780.00 70.0000315  148.00  524.00

$-0.05TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0026Estimate Number

PROJECT C 28-2-99 CONTROL 002802099

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000 $24,530.00 24,530.0000137  1.00  99,516.00

added by CO:Material Change, Spray Paver , Adding Level Up

30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $76,175.00 76,175.0000294  1.00  163,641.65

ADDED BY CO1: MATERIAL CHANGE , LEVEL UP

30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $64,738.18 64,738.180296  1.00  118,753.64

ADDED BY CO1: MATERIAL CHANGE , LEVEL UP

$165,443.18TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0024Estimate Number

PROJECT C 28-2-99 CONTROL 002802099

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

07216003 FIBER REINF POLYMER PATCHNG MATLS (SPL) LB  5.000 $1,221,000.00 244,200.0000291  244,200.00  244,200.00

added by CO: Material Change, Spray Paver , Adding Level Up

30776065 SP MIXES SP-D SAC-A PG76-22 TON  150.000 $94,827.00 632.1800293  29,705.16  29,705.16

added by CO: Material Change, Spray Paver , Adding Level Up

30846001 BONDING COURSE GAL  5.250 $185,718.75 35,375.0000307  30,375.00  35,375.00

added by CO: Material Change, Spray Paver , Adding Level Up

30856001 UNDERSEAL COURSE GAL  5.890 $393,157.50 66,750.0000308  60,750.00  66,750.00

added by CO1: Material Change, Spray Paver , Adding Level Up

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$2,633,275.92-2,633,275.9200400  1.00  2,634.00

$-738,572.67TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

002802099PROJECT CONTROLC 28-2-99

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01346004 000 BACKFILL (TY A OR B) STA  478.000  307.000  0.000  309.61  147,993.58

0071 04386002 CLEANING AND SEALING EXIST JOINTS(CL3) LF  83.780  0.000  6,338.000  6,338.00  530,997.64

added by CO1: Material Change, Spray Paver , Adding Level Up

0075 03546017 000 PLAN & TEXT CONC PAV(0" TO 2") SY  7.750  20,531.000  0.000  25,444.24  197,192.87

0083 03616007 FULL - DEPTH REPAIR CRCP (13") SY  482.530  0.000  11,896.780  11,896.78  5,740,553.25

ADDED BY CO2:REPLACING 8" FULL DEPTH REPAIR CRCP WITH 13"

0085 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  639.000  290.000  0.000  343.10  219,240.90

0090 05006001 008 MOBILIZATION LS  402,000.000  1.000  0.000  1.00  402,000.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  713.000  9.000  0.000  9.00  6,417.00

0100 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.500  3,237.500  0.000  3,537.50  83,131.25

0105 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,875.000  39.000  0.000  43.00  80,625.00

0110 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,426.000  24.000  0.000  23.00  32,798.00

0120 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.150  4,431.500  0.000  4,792.00  15,094.81

0125 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  264.000  20.000  0.000  20.00  5,280.00

0130 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,959.000  56.000  0.000  61.00  180,499.00

0135 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  264.000  52.000  0.000  60.00  15,840.00

0137 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  0.000  1.000  99,516.00  99,516.00

added by CO:Material Change, Spray Paver , Adding Level Up

0165 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  79.250  41.000  0.000  41.00  3,249.25

0170 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  38.000  68.000  0.000  187.00  7,106.00

0175 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.260  49,920.000  0.000  83,270.00  21,650.20

0180 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.320  12,460.000  0.000  3,278.00  1,048.96

0185 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  151,284.000  0.000  219,453.00  41,696.07

0190 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.530  28,846.000  0.000  43,625.00  23,121.25

0195 06626013 000 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  1.060  10,952.000  0.000  4,912.00  5,206.72

0200 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.060  19,818.000  0.000  12,890.00  13,663.40

0205 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  155,850.000  0.000  155,850.00  29,611.50

0215 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.740  6,232.000  0.000  1,720.00  1,272.80

0220 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.270  15,076.000  0.000  16,767.00  21,294.09

0225 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  3.330  5,476.000  0.000  1,280.00  4,262.40

0230 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.170  9,907.000  0.000  9,907.00  31,405.19

0235 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.950  24,960.000  0.000  24,960.00  23,712.00

0240 06666284 007 REF PROF PAV MRK TY I(W)6"(SLD)(060MIL) LF  0.580  75,642.000  0.000  85,140.00  49,381.20

0245 06666288 007 REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL) LF  0.720  77,925.000  0.000  82,798.00  59,614.56

0250 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.630  24,960.000  0.000  24,960.00  15,724.80

0255 06726010 000 REFL PAV MRKR TY II-C-R EA  4.230  2,445.000  0.000  2,445.00  10,342.35

0260 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.050  203,319.000  0.000  22,310.00  1,115.50

0275 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  203,319.000  0.000  2,950.00  59.00

0285 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.210  15,383.000  0.000  4,128.00  866.88

0291 07216003 FIBER REINF POLYMER PATCHNG MATLS (SPL) LB  5.000  0.000  244,200.000  244,200.00  1,221,000.00

added by CO: Material Change, Spray Paver , Adding Level Up

0292 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  141.500  0.000  25,586.750  25,586.75  3,620,525.13

added by CO:Material Change, Spray Paver , Adding Level Up
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0293 30776065 SP MIXES SP-D SAC-A PG76-22 TON  150.000  0.000  29,705.160  29,705.16  4,455,774.00

added by CO: Material Change, Spray Paver , Adding Level Up

0294 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  163,641.65  163,641.65

ADDED BY CO1: MATERIAL CHANGE , LEVEL UP

0307 30846001 BONDING COURSE GAL  5.250  0.000  30,375.000  35,375.00  185,718.75

added by CO: Material Change, Spray Paver , Adding Level Up

0308 30856001 UNDERSEAL COURSE GAL  5.890  0.000  60,750.000  66,750.00  393,157.50

added by CO1: Material Change, Spray Paver , Adding Level Up

0310 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  301.210  176.000  0.000  649.00  195,485.29

0315 61856002 002 TMA (STATIONARY) DAY  254.000  148.000  0.000  524.00  133,096.00

0320 61856005 002 TMA (MOBILE OPERATION) DAY  577.000  48.000  0.000  47.00  27,119.00

0325 63066009 000 VIVDS PROSR SYS (INSTALL ONLY) EA  1,057.000  1.000  0.000  1.00  1,057.00

0330 63066010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  554.000  3.000  0.000  3.00  1,662.00

0335 63066012 000 VIVDS CABLING (INSTALL ONLY) LF  1.060  745.000  0.000  745.00  789.70

296 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  118,753.64  118,753.64

ADDED BY CO1: MATERIAL CHANGE , LEVEL UP

Category Subtotal $18,640,363.08

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  2,634.00  2,634.00

0404 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  60,000.000  0.000  906,795.39  906,795.42

Category Subtotal $909,429.42

002802099C 28-2-99PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03166017 002 ASPH (AC-20-5TR) GAL  2.750  97,201.000 -97,201.000  0.000  0.00

0070 03166434 002 AGGR (TY-PB GR-4 OR TY-PL GR-4 ( SAC-B) CY  110.000  2,337.000 -2,337.000  0.000  0.00

0080 03616002 000 FULL - DEPTH REPAIR CRCP (8") SY  312.750  5,911.000 -5,911.000  0.000  0.00

0115 05406037 001 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  951.000  41.000  0.000  0.000  0.00

0140 06186046 000 CONDT (PVC) (SCH 80) (2") LF  18.000  75.000  0.000  0.000  0.00

0145 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  37.000  155.000  0.000  0.000  0.00

0150 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  230.000  0.000  0.000  0.00

0155 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,368.000  2.000  0.000  0.000  0.00

0160 06246028 000 REMOVE GROUND BOX EA  634.000  5.000  0.000  0.000  0.00

0210 06626052 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  4.070  4,890.000  0.000  0.000  0.00

0265 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.160  15,076.000  0.000  0.000  0.00

0270 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.210  15,383.000  0.000  0.000  0.00

0280 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.110  15,076.000  0.000  0.000  0.00

0290 07206003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  89.830  2,000.000 -2,000.000  0.000  0.00

0295 30816007 000 TOM-C PG76-22 SAC-A TON  166.500  17,162.000 -17,162.000  0.000  0.00
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0300 30816009 000 TOM-F PG76-22 SAC-A TON  166.500  17,162.000 -17,162.000  0.000  0.00

0305 30816015 000 TACK COAT GAL  6.000  18,225.000 -18,225.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0401 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0403 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0405 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0406 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  30,000.000  0.000  0.000  0.00

0407 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  30,000.000  0.000  0.000  0.00

0408 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0409 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0410 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0411 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0412 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0413 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0414 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0415 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $19,549,792.50



CONTRACT ID 002802099 CONTRACTOR'S ESTIMATE PACKAGE Page 14 of 15ESTIMATE 0029

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01346004 000 STA  478.000BACKFILL (TY A OR B)  309.610  147,993.58 307.00

03546017 000 SY  7.750PLAN & TEXT CONC PAV(0" TO 2")  25,444.241  197,192.87 20,531.00

03616007 SY  482.530FULL - DEPTH REPAIR CRCP (13")  11,896.780  5,740,553.25 0.00

ADDED BY CO2:REPLACING 8" FULL DEPTH REPAIR CRCP WITH 

13"

04326045 000 CY  639.000RIPRAP (MOW STRIP)(4 IN)  343.100  219,240.90 290.00

04386002 LF  83.780CLEANING AND SEALING EXIST JOINTS(CL3)  6,338.000  530,997.64 0.00

added by CO1: Material Change, Spray Paver , Adding Level Up

05006001 008 LS  402,000.000MOBILIZATION  1.000  402,000.00 1.00

05026001 008 MO  713.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  6,417.00 9.00

05406001 001 LF  23.500MTL W-BEAM GD FEN (TIM POST)  3,537.500  83,131.25 3,237.50

05406006 001 EA  1,875.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  43.000  80,625.00 39.00

05406016 001 EA  1,426.000DOWNSTREAM ANCHOR TERMINAL SECTION  23.000  32,798.00 24.00

05426001 000 LF  3.150REMOVE METAL BEAM GUARD FENCE  4,792.000  15,094.81 4,431.50

05426002 000 EA  264.000REMOVE TERMINAL ANCHOR SECTION  20.000  5,280.00 20.00

05446001 000 EA  2,959.000GUARDRAIL END TREATMENT (INSTALL)  61.000  180,499.00 56.00

05446003 000 EA  264.000GUARDRAIL END TREATMENT (REMOVE)  60.000  15,840.00 52.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  99,516.000  99,516.00 0.00

added by CO:Material Change, Spray Paver , Adding Level Up

06586047 000 EA  79.250INSTL OM ASSM (OM-2Y)(WC)GND  41.000  3,249.25 41.00

06586061 000 EA  38.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  187.000  7,106.00 68.00

06626005 000 LF  0.260WK ZN PAV MRK NON-REMOV (W)6"(BRK)  83,270.000  21,650.20 49,920.00

06626006 000 LF  0.320WK ZN PAV MRK NON-REMOV (W)6"(DOT)  3,278.000  1,048.96 12,460.00

06626008 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(SLD)  219,453.000  41,696.07 151,284.00

06626012 000 LF  0.530WK ZN PAV MRK NON-REMOV (W)8"(SLD)  43,625.000  23,121.25 28,846.00

06626013 000 LF  1.060WK ZN PAV MRK NON-REMOV (W)12"(LNDP)  4,912.000  5,206.72 10,952.00

06626014 000 LF  1.060WK ZN PAV MRK NON-REMOV (W)12"(SLD)  12,890.000  13,663.40 19,818.00

06626037 000 LF  0.190WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  155,850.000  29,611.50 155,850.00

06666018 007 LF  0.740REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,720.000  1,272.80 6,232.00

06666036 007 LF  1.270REFL PAV MRK TY I (W)8"(SLD)(100MIL)  16,767.000  21,294.09 15,076.00

06666039 007 LF  3.330REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  1,280.000  4,262.40 5,476.00

06666042 007 LF  3.170REFL PAV MRK TY I (W)12"(SLD)(100MIL)  9,907.000  31,405.19 9,907.00

06666162 007 LF  0.950RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)  24,960.000  23,712.00 24,960.00

06666284 007 LF  0.580REF PROF PAV MRK TY I(W)6"(SLD)(060MIL)  85,140.000  49,381.20 75,642.00

06666288 007 LF  0.720REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL)  82,798.000  59,614.56 77,925.00

06666306 007 LF  0.630RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  24,960.000  15,724.80 24,960.00

06726010 000 EA  4.230REFL PAV MRKR TY II-C-R  2,445.000  10,342.35 2,445.00

06776002 000 LF  0.050ELIM EXT PAV MRK & MRKS (6")  22,310.000  1,115.50 203,319.00

06786002 000 LF  0.020PAV SURF PREP FOR MRK (6")  2,950.000  59.00 203,319.00

06786006 000 LF  0.210PAV SURF PREP FOR MRK (12")  4,128.000  866.88 15,383.00

07216003 LB  5.000FIBER REINF POLYMER PATCHNG MATLS (SPL)  244,200.000  1,221,000.00 0.00

added by CO: Material Change, Spray Paver , Adding Level Up

30766042 TON  141.500D-GR HMA TY-D SAC-B PG70-22  25,586.750  3,620,525.13 0.00

added by CO:Material Change, Spray Paver , Adding Level Up
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30776065 TON  150.000SP MIXES SP-D SAC-A PG76-22  29,705.160  4,455,774.00 0.00

added by CO: Material Change, Spray Paver , Adding Level Up

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  163,641.650  163,641.65 0.00

ADDED BY CO1: MATERIAL CHANGE , LEVEL UP

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  118,753.640  118,753.64 0.00

ADDED BY CO1: MATERIAL CHANGE , LEVEL UP

30846001 GAL  5.250BONDING COURSE  35,375.000  185,718.75 0.00

added by CO: Material Change, Spray Paver , Adding Level Up

30856001 GAL  5.890UNDERSEAL COURSE  66,750.000  393,157.50 0.00

added by CO1: Material Change, Spray Paver , Adding Level Up

60016001 000 DAY  301.210PORTABLE CHANGEABLE MESSAGE SIGN  649.000  195,485.29 176.00

61856002 002 DAY  254.000TMA (STATIONARY)  524.000  133,096.00 148.00

61856005 002 DAY  577.000TMA (MOBILE OPERATION)  47.000  27,119.00 48.00

63066009 000 EA  1,057.000VIVDS PROSR SYS (INSTALL ONLY)  1.000  1,057.00 1.00

63066010 000 EA  554.000VIVDS CAM ASSY (INSTALL ONLY)  3.000  1,662.00 3.00

63066012 000 LF  1.060VIVDS CABLING (INSTALL ONLY)  745.000  789.70 745.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  2,634.000  2,634.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  906,795.393  906,795.42 60,000.00

$19,549,792.50TOTAL ITEM EARNINGS TO DATE


