
002804083CONTRACT ID:

PROJECT: STP 2026(107)MM

CONTRACT:

11253213

PROJECTED AMOUNT: $4,088,177.20

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/15/2025

11/06/2025

ESTIMATE PAID:

 85

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2026

$4,088,177.20

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,088,177.20

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.55

$357,277.36 $850,681.25 $1,207,958.61 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$357,277.36 $850,681.25 $1,207,958.61 

$0.00 $0.00 $0.00 

$357,277.36 $1,207,958.61 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $850,681.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2026

01/14/2026

 92

 0

 92

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  23  14

RAIN 1

SATURDAY 5

SUNDAY 6

TOO WET 2

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 TOO WET

08/12/2026  1 TOO WET

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(107)MM 002804083PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047016 REMOV CONC (CURB)000 LF  20.000 $12,680.00 634.000  634.00 780.00

0120 03617003 FULL - DEPTH REPAIR CRCP (8")000 CY  3,100.000 $28,923.00 9.330  67.08 21.00

0135 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  3.360 $260,823.36 77,626.000  77,635.00 77,722.00

0145 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,000.000 $6,000.00 1.000  6.00 7.00

0170 05297002 CONC CURB (TY II)000 LF  77.000 $46,046.00 598.000  598.00 780.00

0360 07207003 SPALLING REPAIR (POLYMERIC) (SEMIRIGID)000 GAL  330.000 $2,805.00 8.500  8.50 80.00

$357,277.36TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002804083PROJECT CONTROLSTP 2026(107)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047016 000 REMOV CONC (CURB) LF  20.000  780.000  0.000  634.00  12,680.00

0110 03547025 000 PLAN & TEXT CONC PAV(0" TO 1") SY  6.500  16,324.000  0.000  9,675.00  62,887.52

0115 03547076 000 PLANE ASPH CONC PAV (1" TO 2") SY  2.000  125,347.000  0.000  96,291.68  192,583.35

0120 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  3,100.000  21.000  0.000  67.08  207,948.00

0135 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  3.360  77,722.000  0.000  77,635.00  260,853.60

0140 05007001 000 MOBILIZATION LS  250,000.000  1.000  0.000  0.90  225,000.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,000.000  7.000  0.000  6.00  36,000.00

0150 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

0155 05057001 000 TMA (STATIONARY) DAY  125.000  90.000  0.000  11.00  1,375.00

0160 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  24.000  0.000  4.00  400.00

0165 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  7.500  310.000  0.000  136.00  1,020.00

0170 05297002 000 CONC CURB (TY II) LF  77.000  780.000  0.000  598.00  46,046.00

0255 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.290  26,950.000  0.000  20,300.00  5,887.00

0260 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.290  22,014.000  0.000  6,703.00  1,943.87

0265 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.410  10,916.000  0.000  1,207.00  494.87

0270 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.500  910.000  0.000  263.00  920.50

0280 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.290  8,757.000  0.000  8,010.00  2,322.90

0285 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.290  48,908.000  0.000  57,900.00  16,791.00

0355 07207001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  200.000  500.000  0.000  500.00  100,000.00

0360 07207003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  330.000  80.000  0.000  8.50  2,805.00

Category Subtotal $1,207,958.61

002804083STP 2026(107)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  50.000  264.000  0.000  0.000  0.00

0070 01347004 000 BACKFILL (TY A OR B) STA  1.000  3,458.000  0.000  0.000  0.00

0075 01507002 000 BLADING HR  125.000  40.000  0.000  0.000  0.00

0080 01587001 000 SPEC EXCAV WORK (BACKHOE) HR  125.000  40.000  0.000  0.000  0.00

0085 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.250  1,921.000  0.000  0.000  0.00

0090 03167007 000 ASPH (AC-20-5TR) GAL  4.050  46,361.000  0.000  0.000  0.00

0095 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  225.450  991.000  0.000  0.000  0.00

0100 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  203.500  10,341.000  0.000  0.000  0.00

0101 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0102 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

0103 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0104 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00
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STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

0105 03467028 000 TACK COAT GAL  3.850  5,014.000  0.000  0.000  0.00

0106 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  0.000  0.00

0125 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  5,000.000  2.000  0.000  0.000  0.00

0130 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  805.000  30.000  0.000  0.000  0.00

0175 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  2.600  1,024.000  0.000  0.000  0.00

0180 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.150  550.000  0.000  0.000  0.00

0185 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,040.000  4.000  0.000  0.000  0.00

0190 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  550.000  0.000  0.000  0.00

0195 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  260.000  4.000  0.000  0.000  0.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,255.000  4.000  0.000  0.000  0.00

0205 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  4.000  0.000  0.000  0.00

0210 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  695.000  79.000  0.000  0.000  0.00

0215 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  855.000  16.000  0.000  0.000  0.00

0220 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,030.000  2.000  0.000  0.000  0.00

0225 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  715.000  7.000  0.000  0.000  0.00

0230 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  835.000  1.000  0.000  0.000  0.00

0235 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,025.000  3.000  0.000  0.000  0.00

0240 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,000.000  5.000  0.000  0.000  0.00

0245 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  113.000  0.000  0.000  0.00

0250 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  70.000  20.000  0.000  0.000  0.00

0275 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  65.000  104.000  0.000  0.000  0.00

0290 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  690.000  0.000  0.000  0.00

0295 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,254.000  0.000  0.000  0.00

0300 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.820  5,458.000  0.000  0.000  0.00

0305 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.680  13,475.000  0.000  0.000  0.00

0310 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.680  11,007.000  0.000  0.000  0.00

0315 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.680  4,379.000  0.000  0.000  0.00

0320 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.680  24,454.000  0.000  0.000  0.00

0325 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  150.000  4.000  0.000  0.000  0.00

0330 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  455.000  0.000  0.000  0.00

0335 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  52.000  0.000  0.000  0.00

0340 06687103 000 PREFAB PM TY C (W)(WORD) EA  260.000  45.000  0.000  0.000  0.00

0345 06727002 000 REFL PAV MRKR TY I-C EA  5.000  597.000  0.000  0.000  0.00

0350 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  917.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,207,958.61
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047016 000 LF  20.000REMOV CONC (CURB)  634.000  12,680.00 780.00

03547025 000 SY  6.500PLAN & TEXT CONC PAV(0" TO 1")  9,675.003  62,887.52 16,324.00

03547076 000 SY  2.000PLANE ASPH CONC PAV (1" TO 2")  96,291.677  192,583.35 125,347.00

03617003 000 CY  3,100.000FULL - DEPTH REPAIR CRCP (8")  67.080  207,948.00 21.00

04387001 000 LF  3.360CLEANING AND SEALING EXISTING JOINTS  77,635.000  260,853.60 77,722.00

05007001 000 LS  250,000.000MOBILIZATION  0.900  225,000.00 1.00

05027001 000 MO  6,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  36,000.00 7.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

05057001 000 DAY  125.000TMA (STATIONARY)  11.000  1,375.00 90.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  4.000  400.00 24.00

05067040 000 LF  7.500TEMP SDMT CONT FENCE (INLET PROTECTION)  136.000  1,020.00 310.00

05297002 000 LF  77.000CONC CURB (TY II)  598.000  46,046.00 780.00

06627005 000 LF  0.290WK ZN PAV MRK NON-REMOV (W)6"(BRK)  20,300.000  5,887.00 26,950.00

06627008 000 LF  0.290WK ZN PAV MRK NON-REMOV (W)6"(SLD)  6,703.000  1,943.87 22,014.00

06627012 000 LF  0.410WK ZN PAV MRK NON-REMOV (W)8"(SLD)  1,207.000  494.87 10,916.00

06627017 000 LF  3.500WK ZN PAV MRK NON-REMOV (W)24"(SLD)  263.000  920.50 910.00

06627036 000 LF  0.290WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  8,010.000  2,322.90 8,757.00

06627038 000 LF  0.290WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  57,900.000  16,791.00 48,908.00

07207001 000 CF  200.000SPALLING REPAIR (HYDRAULIC CEMENT)  500.000  100,000.00 500.00

07207003 000 GAL  330.000SPALLING REPAIR (POLYMERIC) (SEMIRIGID)  8.500  2,805.00 80.00

$1,207,958.61TOTAL ITEM EARNINGS TO DATE


