
 393,146.62

002806091CONTRACT ID:

PROJECT: F 2023(746)

CONTRACT:

11253011

PROJECTED AMOUNT: $3,143,022.05

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/05/2025

ESTIMATE PAID:

 35

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/20/2026

$3,536,168.67

CONTRACT:

06/26/2026

AWARD AMOUNT: $3,143,022.05

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 43.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/03/2026

00/00/0000

 100.00



0007Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$3,145,428.49 ITEM EARNINGS $2,685,098.39 $460,330.10 

$0.00 PARTICIPATING $0.00 

$3,145,428.49 NON-PARTICIPATING $460,330.10 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$2,685,098.39 $3,145,428.49 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$2,685,098.39 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$375,016.95

$460,330.10 

($85,313.15)

$375,016.95

0006Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($85,313.15)

PARTICIPATING $0.00 

NON-PARTICIPATING ($85,313.15)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($85,313.15)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 35

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/20/2026

00/00/0000

 81

 0

 81

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 35  0  35

AWAIT FINAL ACCEPT 7

AWAITING FINAL DOCU 26

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

06/26/2026  1 AWAIT FINAL ACCEPT

06/27/2026  1 AWAIT FINAL ACCEPT

06/28/2026  1 AWAIT FINAL ACCEPT

06/29/2026  1 AWAIT FINAL ACCEPT

06/30/2026  1 AWAIT FINAL ACCEPT

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 WORK COMPL &  ACCEP

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 AWAITING FINAL DOCUMENTATION

07/19/2026  1 AWAITING FINAL DOCUMENTATION

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 AWAITING FINAL DOCUMENTATION

07/26/2026  1 AWAITING FINAL DOCUMENTATION

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1
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WORK PERFORMED THIS PERIOD

0007Estimate Number

PROJECT F 2023(746) CONTROL 002806091

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

03167007 ASPH (AC-20-5TR)000 GAL  4.000 -$35,400.00-8,850.0000080  0.00  0.00

03167012 ASPH (CRS-2P) GAL  3.800 $50,437.40 13,273.0000081  13,273.00  13,273.00

CO-02 ADDS NEW ITEM

03547074 PLANE ASPH CONC PAV (1.5")000 SY  12.000 -$373,952.52-31,162.7100120  0.00  0.00

03547074 PLANE ASPH CONC PAV (1.5") SY  9.750 $303,836.42 31,162.7100121  31,162.71  31,162.71

CO-02 ADDS NEW ITEM

03617038 FULL - DEPTH REPAIR CPJR (10")000 CY  1,105.000 -$33,150.00-30.0000125  0.00  0.00

03617038 FULL - DEPTH REPAIR CPJR (10") CY  1,381.250 $41,437.50 30.0000126  30.00  30.00

CO-02 ADDS NEW ITEM

05007001 MOBILIZATION000 LS  134,000.000 $4,020.00 0.0300135  1.00  1.00

05307018 TURNOUTS (ACP) SY  130.000 $503,101.30 3,870.0100156  3,870.01  3,870.01

CO-02 ADDS NEW ITEM

$460,330.10TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0006Estimate Number

PROJECT F 2023(746) CONTROL 002806091

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $17,124.72 17,124.7200101  1,000.00  17,124.72

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000 -$9,129.06 9,129.0600102  1,000.00  9,129.06

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $2,519.50 2,519.5000103  1,000.00  2,519.50

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000 -$121,879.06 121,879.0600104  1,000.00  121,879.06

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

05007001 MOBILIZATION000 LS  134,000.000 $9,380.00 0.0700135  1.00  1.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $2,000.00 2.0000140  6.00  6.00

05307010 DRIVEWAYS (ACP)000 SY  75.000 $14,670.75 195.6100160  575.00  575.00

$-85,313.15TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

002806091PROJECT CONTROLF 2023(746)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  133.000  171.000  0.000  171.00  22,743.00

0065 01647050 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) AC  2,371.000  2.300  0.000  2.30  5,453.30

0075 03107001 000 PRIME COAT (AE-P) GAL  4.100  6,456.000  0.000  6,456.00  26,469.60

0081 03167012 ASPH (CRS-2P) GAL  3.800  0.000  13,273.000  13,273.00  50,437.40

CO-02 ADDS NEW ITEM

0085 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  283.000  598.000  0.000  598.00  169,234.00

0090 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  159.000  2,663.000  0.000  3,030.23  481,806.57

0095 03417082 000 TACK COAT GAL  3.750  1,937.000  0.000  1,937.00  7,263.75

0100 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  205.000  6,697.000  0.000  5,363.46  1,099,509.30

0101 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  17,124.72  17,124.72

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0102 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  9,129.06 -9,129.06

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

0103 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  2,519.50  2,519.50

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0104 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  121,879.06 -121,879.06

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

0105 03467028 000 TACK COAT GAL  3.750  4,659.000  0.000  3,945.20  14,794.50

0106 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000 -3,071.00 -3,071.00

0110 03547065 000 PLANE CONC PAV(0" TO 1.5") SY  15.000  1,600.000  0.000  1,600.78  24,011.70

0115 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  15.000  1,068.000  0.000  1,066.46  15,996.90

0121 03547074 PLANE ASPH CONC PAV (1.5") SY  9.750  0.000  31,162.710  31,162.71  303,836.42

CO-02 ADDS NEW ITEM

0126 03617038 FULL - DEPTH REPAIR CPJR (10") CY  1,381.250  0.000  30.000  30.00  41,437.50

CO-02 ADDS NEW ITEM

0130 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  3.150  57,529.000  0.000  57,529.00  181,216.35

0135 05007001 000 MOBILIZATION LS  134,000.000  1.000  0.000  1.00  134,000.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  6.00  6,000.00

0145 05057001 000 TMA (STATIONARY) DAY  334.000  71.000  0.000  18.00  6,012.00

0150 05057003 000 TMA (MOBILE OPERATION) DAY  750.000  15.000  0.000  5.00  3,750.00

0156 05307018 TURNOUTS (ACP) SY  130.000  0.000  3,870.010  3,870.01  503,101.30

CO-02 ADDS NEW ITEM

0160 05307010 000 DRIVEWAYS (ACP) SY  75.000  575.000  0.000  575.00  43,125.00

0165 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.350  25,936.000  0.000  26,786.00  9,375.10

0205 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.250  1,716.000  0.000  1,716.00  2,145.00

0210 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  115.000  0.000  115.00  115.00

0215 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  1,494.000  0.000  2,464.00  2,464.00

0220 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.600  4,620.000  0.000  4,450.00  2,670.00

0225 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.600  16,740.000  0.000  17,590.00  10,554.00

0230 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.600  24,912.000  0.000  17,534.00  10,520.40

0235 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.000  36.000  0.000  36.00  612.00

0240 06687091 000 PREFAB PM TY C (W)(ARROW) EA  270.000  30.000  0.000  30.00  8,100.00

0245 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  55.000  150.000  0.000  180.00  9,900.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  60.000  0.000  60.00  450.00

0255 06727006 000 REFL PAV MRKR TY II-C-R EA  7.500  395.000  0.000  395.00  2,962.50

0260 07207003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  380.000  150.000  0.000  157.36  59,796.80

Category Subtotal $3,145,428.49

002806091F 2023(746)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01687001 000 VEGETATIVE WATERING TGL  41.750  16.000  0.000  0.000  0.00

0080 03167007 000 ASPH (AC-20-5TR) GAL  4.000  27,952.000 -27,952.000  0.000  0.00

0091 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - BONUS

0092 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - PENALTY

0093 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - BONUS

0094 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - PENALTY

0096 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0120 03547074 000 PLANE ASPH CONC PAV (1.5") SY  12.000  3,909.000 -3,909.000  0.000  0.00

0125 03617038 000 FULL - DEPTH REPAIR CPJR (10") CY  1,105.000  270.000 -270.000  0.000  0.00

0155 05307002 000 INTERSECTIONS (ACP) SY  150.000  324.000 -324.000  0.000  0.00

0170 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  4,620.000  0.000  0.000  0.00

0175 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  16,740.000  0.000  0.000  0.00

0180 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.750  1,494.000  0.000  0.000  0.00

0185 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  36.000  0.000  0.000  0.00

0190 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  139.000  30.000  0.000  0.000  0.00

0195 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  39.000  150.000  0.000  0.000  0.00

0200 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  24,912.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,145,428.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  133.000BACKFILL (TY A)  171.000  22,743.00 171.00

01647050 000 AC  2,371.000HYDRO MULCH SEED (PERM_RURAL_CLAY)  2.300  5,453.30 2.30

03107001 000 GAL  4.100PRIME COAT (AE-P)  6,456.000  26,469.60 6,456.00

03167012 GAL  3.800ASPH (CRS-2P)  13,273.000  50,437.40 0.00

CO-02 ADDS NEW ITEM

03167136 000 CY  283.000AGGR (TY-PB, GR-4)(SAC-A)  598.000  169,234.00 598.00

03417064 000 TON  159.000D-GR HMA TY-D PG 64-22 (EXEMPT)  3,030.230  481,806.57 2,663.00

03417082 000 GAL  3.750TACK COAT  1,937.000  7,263.75 1,937.00

03467009 000 TON  205.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  5,363.460  1,099,509.30 6,697.00

03467026 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  9,129.060 -9,129.06 2,000.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  17,124.720  17,124.72 2,000.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

03467027 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  121,879.060 -121,879.06 2,000.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  2,519.500  2,519.50 2,000.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

03467028 000 GAL  3.750TACK COAT  3,945.200  14,794.50 4,659.00

03547065 000 SY  15.000PLANE CONC PAV(0" TO 1.5")  1,600.780  24,011.70 1,600.00

03547073 000 SY  15.000PLANE ASPH CONC PAV (0" TO 1.5")  1,066.460  15,996.90 1,068.00

03547074 SY  9.750PLANE ASPH CONC PAV (1.5")  31,162.710  303,836.42 0.00

CO-02 ADDS NEW ITEM

03547074 000 SY  12.000PLANE ASPH CONC PAV (1.5")  0.000  0.00 0.00

03617038 000 CY  1,105.000FULL - DEPTH REPAIR CPJR (10")  0.000  0.00 0.00

03617038 CY  1,381.250FULL - DEPTH REPAIR CPJR (10")  30.000  41,437.50 0.00

CO-02 ADDS NEW ITEM

04387004 000 LF  3.150CLEANING AND SEALING EXIST JOINTS (CL3)  57,529.000  181,216.35 57,529.00

05007001 000 LS  134,000.000MOBILIZATION  1.000  134,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  6,000.00 6.00

05057001 000 DAY  334.000TMA (STATIONARY)  18.000  6,012.00 71.00

05057003 000 DAY  750.000TMA (MOBILE OPERATION)  5.000  3,750.00 15.00

05307010 000 SY  75.000DRIVEWAYS (ACP)  575.000  43,125.00 575.00

05307018 SY  130.000TURNOUTS (ACP)  3,870.010  503,101.30 0.00

CO-02 ADDS NEW ITEM

05337001 000 LF  0.350MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  26,786.000  9,375.10 25,936.00

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346) -3,071.000 -3,071.00 1,000.00

06627112 000 EA  1.250WK ZN PAV MRK SHT TERM (TAB)TY W  1,716.000  2,145.00 1,716.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  115.000  115.00 115.00

06667023 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(090MIL)  2,464.000  2,464.00 1,494.00

06667407 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(090MIL)  4,450.000  2,670.00 4,620.00

06667410 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(090MIL)  17,590.000  10,554.00 16,740.00

06667422 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  17,534.000  10,520.40 24,912.00

06687089 000 LF  17.000PREFAB PM TY C (W)(24")(SLD)  36.000  612.00 36.00

06687091 000 EA  270.000PREFAB PM TY C (W)(ARROW)  30.000  8,100.00 30.00
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06687111 000 EA  55.000PREFAB PM TY C (W)(36")(YLD TRI)  180.000  9,900.00 150.00

06727004 000 EA  7.500REFL PAV MRKR TY II-A-A  60.000  450.00 60.00

06727006 000 EA  7.500REFL PAV MRKR TY II-C-R  395.000  2,962.50 395.00

07207003 000 GAL  380.000SPALLING REPAIR (POLYMERIC) (SEMIRIGID)  157.360  59,796.80 150.00

$3,145,428.49TOTAL ITEM EARNINGS TO DATE


