
 83,930.04

002807059CONTRACT ID:

PROJECT: BR 2025(842)

CONTRACT:

07253007

PROJECTED AMOUNT: $5,167,739.54

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RAGLE CONSTRUCTION, INC.

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/01/2025

ESTIMATE PAID:

 173

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$5,251,669.58

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,167,739.54

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.66

$33,850.00 $5,042,594.07 $5,076,444.07 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$33,850.00 $5,042,594.07 $5,076,444.07 

$0.00 $0.00 $0.00 

$33,850.00 $5,076,444.07 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,042,594.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 173

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

09/17/2025

 207

 0

 207

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

PERFORM PERIOD 14

RAIN 4

SATURDAY 3

SUNDAY 3

09/01/2026  1 RAIN

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 PERFORM PERIOD

09/09/2026  1 PERFORM PERIOD

09/10/2026  1 PERFORM PERIOD

09/11/2026  1 PERFORM PERIOD

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 PERFORM PERIOD

09/15/2026  1 PERFORM PERIOD

09/16/2026  1 PERFORM PERIOD

09/17/2026  1 PERFORM PERIOD

09/18/2026  1 PERFORM PERIOD

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 PERFORM PERIOD

09/22/2026  1 PERFORM PERIOD

09/23/2026  1 PERFORM PERIOD

09/24/2026  1 PERFORM PERIOD

09/25/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD

BR 2025(842) 002807059PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  33,850.000 $33,850.00 1.000  4.00 4.00

$33,850.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002807059PROJECT CONTROLBR 2025(842)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  510,000.000  1.000  0.000  0.90  459,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  33,850.000  4.000  0.000  4.00  135,400.00

0070 05057001 000 TMA (STATIONARY) DAY  100.000  60.000  0.000  6.00  600.00

0100 06587066 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  50.000  2.000  0.000  2.00  100.00

0105 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  50.000  2.000  0.000  2.00  100.00

0145 06727002 000 REFL PAV MRKR TY I-C EA  7.000  3.000  0.000  18.00  126.00

0150 06777002 000 ELIM EXT PM & MRKS (6") LF  0.280  360.000  0.000  360.00  100.80

0155 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  360.000  0.000  360.00  7.20

0160 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  100.000  0.000  100.00  7.00

0165 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  775.000  2.000  0.000  2.00  1,550.00

Category Subtotal $596,991.00

002 BRIDGE: 201240002807044 [US 90 @ HILLEBRANDT BAYOU]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  400.000  92.000  0.000  118.26  47,304.00

0225 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  12.000  836.000  0.000  844.44  10,133.33

0230 04007001 000 STRUCT EXCAV CY  45.000  21.000  0.000  21.00  945.00

0235 04007010 000 CEM STABIL BKFL CY  100.000  44.000  0.000  44.00  4,400.00

0240 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  4.350  236.000  0.000  236.00  1,026.60

0245 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  175.000  82.000  0.000  196.77  34,434.93

0250 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  125.000  272.000  0.000  2.50  312.50

0255 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  250.000  57.000  0.000  41.22  10,305.50

0260 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  42.500  570.000  0.000  570.00  24,225.00

0265 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.000  153.000  0.000  153.00  5,355.00

0270 20047001 000 FILTER FABRIC SY  5.000  157.000  0.000  123.67  618.34

Category Subtotal $139,060.20

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  36,685.35  36,685.35

Category Subtotal $36,685.35

002807060PROJECT CONTROLBR 2025(842)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  33,850.000  3.000  0.000  3.00  101,550.00

0430 05057001 000 TMA (STATIONARY) DAY  100.000  48.000  0.000  6.00  600.00

0460 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  6.000  0.000  6.00  150.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0465 06587066 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  50.000  2.000  0.000  2.00  100.00

0470 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  50.000  2.000  0.000  2.00  100.00

0510 06727002 000 REFL PAV MRKR TY I-C EA  7.000  8.000  0.000  16.00  112.00

0515 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  4.000  0.000  10.00  70.00

0520 06777002 000 ELIM EXT PM & MRKS (6") LF  0.280  500.000  0.000  500.00  140.00

0525 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  500.000  0.000  500.00  10.00

0530 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  775.000  2.000  0.000  2.00  1,550.00

Category Subtotal $104,382.00

002 BRIDGE: 201240002807063 [US 90 @ CALDWOOD CUTOFF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  400.000  118.000  0.000  141.70  56,680.00

0590 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  12.000  1,076.000  0.000  1,051.11  12,613.34

0595 04007001 000 STRUCT EXCAV CY  45.000  72.000  0.000  72.00  3,240.00

0600 04007010 000 CEM STABIL BKFL CY  100.000  134.000  0.000  134.00  13,400.00

0605 04207059 000 CL C CONC(PILE ENCASEMENT) LF  350.000  50.000  0.000  48.00  16,800.00

0610 04207150 000 CL A CONC (CHANNEL LINING) CY  1,050.000  17.000  0.000  1.14  1,201.20

0615 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  4.350  43.000  0.000  43.00  187.05

0620 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  175.000  31.000  0.000  772.64  135,212.00

0625 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  125.000  167.000  0.000  115.63  14,453.13

0630 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  250.000  120.000  0.000  64.07  16,018.50

0635 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  42.500  194.000  0.000  194.00  8,245.00

0640 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.000  194.000  0.000  194.00  6,790.00

0645 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  125.000  234.000  0.000  144.00  18,000.00

0650 20047001 000 FILTER FABRIC SY  5.000  302.000  0.000  203.99  1,019.96

Category Subtotal $303,860.18

050802135PROJECT CONTROLBR 2025(841)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  33,850.000  3.000  0.000  3.00  101,550.00

0755 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  4.000  0.000  3.00  54,000.00

0760 05057001 000 TMA (STATIONARY) DAY  100.000  46.000  0.000  36.00  3,600.00

0765 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  10.000  0.000  10.00  1,500.00

0790 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,075.000  2.000  0.000  2.00  2,150.00

0795 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,250.000  2.000  0.000  1.00  7,250.00

0800 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  101.000  0.000  101.00  2,525.00

0805 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  25.000  52.000  0.000  52.00  1,300.00

0810 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  4.450  430.000  0.000  430.00  1,913.50

0815 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.050  8,590.000  0.000  8,590.00  9,019.50

0820 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.250  40,430.000  0.000  40,340.00  50,425.00

0825 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.850  659.000  0.000  655.00  1,211.75

0830 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  38,749.000  0.000  38,749.00  48,436.25

0835 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.850  1,748.000  0.000  1,748.00  3,233.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0840 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.850  11,070.000  0.000  11,070.00  9,409.50

0845 06667347 000 PAVEMENT SLER 6" LF  0.190  64,918.000  0.000  64,918.00  12,334.42

0850 06667348 000 PAVEMENT SLER 8" LF  0.280  1,748.000  0.000  1,748.00  489.44

0855 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.740  11,070.000  0.000  11,070.00  8,191.80

0860 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.680  20,647.000  0.000  22,647.00  15,399.96

0865 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.680  22,131.000  0.000  22,131.00  15,049.08

0870 06727006 000 REFL PAV MRKR TY II-C-R EA  7.000  641.000  0.000  641.00  4,487.00

0875 06777002 000 ELIM EXT PM & MRKS (6") LF  0.280  64,918.000  0.000  64,918.00  18,177.04

0880 06777004 000 ELIM EXT PM & MRKS (8") LF  0.760  1,338.000  0.000  1,338.00  1,016.88

0885 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  64,918.000  0.000  64,918.00  1,298.36

0890 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  1,748.000  0.000  1,748.00  122.36

0895 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  775.000  6.000  0.000  6.00  4,650.00

1096 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  11,126.770  0.000  1.000  1.00  11,126.77

CO-001 BARRICADES, SIGNS AND TRAFFIC HANDLING BY EA

Category Subtotal $389,867.41

002 BRIDGE: 200360050802032 [IH 10 @ OLD/LOST RIVER & FM 565]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0945 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  4.350  66,578.000  0.000  66,578.00  289,614.30

0950 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  175.000  4.000  0.000  4.00  700.00

0955 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  50.000  64.000  0.000  151.35  7,567.35

0965 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.000  2,548.000  0.000  2,495.00  87,325.00

0970 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  1.000  0.000  1.00  5,000.00

0975 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  1.00  400.00

0980 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1,000.000  1.000  0.000  1.00  1,000.00

0985 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  325.000  33.000  0.000  40.50  13,162.50

0990 07807001 000 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF  25.000  694.000  0.000  817.00  20,425.00

0991 30107001 RAIS AND UNDERSEAL CONC SLBS W FOAM SYS LB  9.916  0.000  7,342.000  7,592.10  75,283.27

CO-001 RAIS AND UNDERSEAL CONC SLBS BY LB

0995 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $501,477.42

050802136PROJECT CONTROLBR 2025(841)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  33,850.000  2.000  0.000  2.00  67,700.00

1100 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  2.000  0.000  2.00  36,000.00

1105 05057001 000 TMA (STATIONARY) DAY  100.000  30.000  0.000  5.00  500.00

1110 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  10.000  0.000  25.00  3,750.00

1115 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  1.000  3,930.000  0.000  2,640.00  2,640.00

1120 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  3.250  3,930.000  0.000  2,640.00  8,580.00

1125 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  8.500  3,930.000  0.000  2,640.00  22,440.00

1130 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  950.000  1.000  0.000  1.00  950.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1135 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,075.000  1.000  0.000  3.00  3,225.00

1140 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,250.000  1.000  0.000  2.00  14,500.00

1145 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  39.000  0.000  39.00  975.00

1150 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  25.000  39.000  0.000  39.00  975.00

1155 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  4.450  396.000  0.000  396.00  1,762.20

1160 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.050  4,220.000  0.000  4,220.00  4,431.00

1165 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.250  20,784.000  0.000  20,784.00  25,980.00

1170 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  4.850  413.000  0.000  413.00  2,003.05

1175 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.850  3,683.000  0.000  3,683.00  6,813.55

1180 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  20,603.000  0.000  20,603.00  25,753.75

1185 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.850  1,608.000  0.000  1,713.00  3,169.05

1190 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.850  5,900.000  0.000  5,900.00  5,015.00

1195 06667347 000 PAVEMENT SLER 6" LF  0.190  34,469.000  0.000  34,469.00  6,549.11

1200 06667348 000 PAVEMENT SLER 8" LF  0.280  1,608.000  0.000  1,608.00  450.24

1205 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.740  5,900.000  0.000  5,900.00  4,366.00

1210 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.680  10,880.000  0.000  10,880.00  7,398.40

1215 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.680  11,789.000  0.000  11,789.00  8,016.52

1220 06727006 000 REFL PAV MRKR TY II-C-R EA  7.000  375.000  0.000  375.00  2,625.00

1225 06777002 000 ELIM EXT PM & MRKS (6") LF  0.280  34,469.000  0.000  34,469.00  9,651.32

1230 06777004 000 ELIM EXT PM & MRKS (8") LF  0.760  5,843.000  0.000  5,843.00  4,440.68

1235 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  34,469.000  0.000  34,469.00  689.38

1240 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  1,608.000  0.000  1,608.00  112.56

1245 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  775.000  4.000  0.000  4.00  3,100.00

Category Subtotal $284,561.81

002 BRIDGE: 200360050802179 [IH 10 WB @ TRINITY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1295 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  4.350  18,568.000  0.000  18,568.00  80,770.80

1300 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  175.000  15.000  0.000  10.00  1,750.00

1305 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  50.000  327.000  0.000  100.80  5,040.00

1310 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.000  868.000  0.000  862.00  30,170.00

1315 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  170.000  6,600.000  0.000  6,600.00  1,122,000.00

1320 04837017 000 DIAMOND GRINDING SLAB SY  100.000  70.000  0.000  70.00  7,000.00

1330 07767001 000 REPAIR (STEEL RAIL) LF  250.000  10.000  0.000  30.00  7,500.00

1335 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $1,255,230.80

050802141PROJECT CONTROLBR 2025(856)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1435 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  33,850.000  2.000  0.000  2.00  67,700.00

1440 05057001 000 TMA (STATIONARY) DAY  100.000  30.000  0.000  1.00  100.00

1445 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  10.000  0.000  3.00  450.00

1450 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  1.000  3,930.000  0.000  2,640.00  2,640.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1455 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  3.250  3,930.000  0.000  2,640.00  8,580.00

1460 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  8.500  3,930.000  0.000  2,640.00  22,440.00

1465 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  950.000  1.000  0.000  1.00  950.00

1470 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,075.000  1.000  0.000  1.00  1,075.00

1475 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,250.000  1.000  0.000  3.00  21,750.00

1480 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  38.000  0.000  38.00  950.00

1485 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  25.000  39.000  0.000  39.00  975.00

1490 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  4.450  226.000  0.000  226.00  1,005.70

1495 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.050  3,550.000  0.000  3,550.00  3,727.50

1500 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.250  14,029.000  0.000  14,029.00  17,536.25

1505 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.850  940.000  0.000  924.00  1,709.40

1510 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  14,080.000  0.000  14,080.00  17,600.00

1515 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.850  1,796.000  0.000  1,796.00  3,322.60

1520 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.850  3,380.000  0.000  3,380.00  2,873.00

1525 06667347 000 PAVEMENT SLER 6" LF  0.190  20,242.000  0.000  20,242.00  3,845.98

1530 06667348 000 PAVEMENT SLER 8" LF  0.280  1,796.000  0.000  1,796.00  502.88

1535 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.740  3,380.000  0.000  3,630.00  2,686.20

1540 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.680  6,741.000  0.000  6,741.00  4,583.88

1545 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.680  6,741.000  0.000  7,342.00  4,992.56

1550 06727006 000 REFL PAV MRKR TY II-C-R EA  7.000  260.000  0.000  260.00  1,820.00

1555 06777002 000 ELIM EXT PM & MRKS (6") LF  0.280  28,955.000  0.000  28,955.00  8,107.40

1560 06777004 000 ELIM EXT PM & MRKS (8") LF  0.760  4,496.000  0.000  4,590.00  3,488.40

1565 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  20,242.000  0.000  20,242.00  404.84

1570 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  1,796.000  0.000  1,796.00  125.72

1575 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  775.000  1.000  0.000  1.00  775.00

Category Subtotal $206,717.31

002 BRIDGE: 200360050802022 [IH 10 EB @ TRINITY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1625 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  4.350  18,554.000  0.000  18,573.33  80,793.99

1630 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  175.000  10.000  0.000  12.00  2,100.00

1635 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  50.000  272.000  0.000  19.00  950.00

1640 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  125.000  6.000  0.000  18.00  2,250.00

1645 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  35.000  868.000  0.000  920.00  32,200.00

1650 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  170.000  6,600.000  0.000  6,600.98  1,122,166.60

1655 04837017 000 DIAMOND GRINDING SLAB SY  100.000  69.000  0.000  69.00  6,900.00

1660 06907199 000 REPLACE HAND HOLE COVER EA  1,850.000  2.000  0.000  2.00  3,700.00

1665 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1,000.000  1.000  0.000  1.00  1,000.00

1670 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  325.000  18.000  0.000  14.00  4,550.00

1675 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $1,257,610.59

002807059BR 2025(842)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  8.000  0.000  0.000  0.00

0080 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  253.000  0.000  0.000  0.00

0085 05067011 000 ROCK FILTER DAMS (REMOVE) LF  20.000  253.000  0.000  0.000  0.00

0090 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  6.000  0.000  0.000  0.00

0095 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  25.000  2.000  0.000  0.000  0.00

0110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  29.000  0.000  0.000  0.00

0115 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.850  80.000  0.000  0.000  0.00

0120 06667347 000 PAVEMENT SLER 6" LF  0.190  360.000  0.000  0.000  0.00

0125 06667348 000 PAVEMENT SLER 8" LF  0.280  100.000  0.000  0.000  0.00

0130 06687077 000 PREFAB PM TY C (W)(6")(BRK) LF  4.750  80.000  0.000  0.000  0.00

0135 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  5.460  100.000  0.000  0.000  0.00

0140 06687123 000 PREFAB PM TY C (Y)(6")(SLD) LF  5.380  200.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 201240002807044 [US 90 @ HILLEBRANDT BAYOU]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0216 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - BONUS

0217 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - PENALTY

0218 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - BONUS

0219 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - PENALTY

0220 03417082 000 TACK COAT GAL  20.000  84.000  0.000  0.000  0.00

0221 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

2005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

2015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002807060BR 2025(842)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  8.000  0.000  0.000  0.00

0440 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  240.000  0.000  0.000  0.00

0445 05067011 000 ROCK FILTER DAMS (REMOVE) LF  20.000  240.000  0.000  0.000  0.00

0450 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  24.000  0.000  0.000  0.00

0455 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  24.000  0.000  0.000  0.00

0475 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  32.000  0.000  0.000  0.00

0480 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  26.000  0.000  0.000  0.00

0485 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.850  110.000  0.000  0.000  0.00

0490 06667347 000 PAVEMENT SLER 6" LF  0.190  500.000  0.000  0.000  0.00

0495 06687077 000 PREFAB PM TY C (W)(6")(BRK) LF  4.750  110.000  0.000  0.000  0.00

0500 06687121 000 PREFAB PM TY C (Y)(6")(BRK) LF  5.750  60.000  0.000  0.000  0.00

0505 06687123 000 PREFAB PM TY C (Y)(6")(SLD) LF  5.380  220.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 201240002807063 [US 90 @ CALDWOOD CUTOFF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0581 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - BONUS

0582 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - PENALTY

0583 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - BONUS

0584 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D SAC-A PG64-22 - PENALTY

0585 03417082 000 TACK COAT GAL  20.000  108.000  0.000  0.000  0.00

0586 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

050802135BR 2025(841)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0770 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  1.000  10,590.000  0.000  0.000  0.00

0775 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  3.250  10,560.000  0.000  0.000  0.00

0780 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  8.500  10,590.000  0.000  0.000  0.00

0785 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  950.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 200360050802032 [IH 10 @ OLD/LOST RIVER & FM 565]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  125.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

050802136BR 2025(841)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 200360050802179 [IH 10 WB @ TRINITY RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1325 07647001 000 DRAIN INLET CLEANING EA  440.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,076,444.07
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417044 000 TON  400.000D-GR HMA TY-D SAC-A PG64-22  259.960  103,984.00 210.00

03547019 000 SY  12.000PLANE & TEXT ASPH CONC PAV(2")  1,895.556  22,746.67 1,912.00

04007001 000 CY  45.000STRUCT EXCAV  93.000  4,185.00 93.00

04007010 000 CY  100.000CEM STABIL BKFL  178.000  17,800.00 178.00

04207059 000 LF  350.000CL C CONC(PILE ENCASEMENT)  48.000  16,800.00 50.00

04207150 000 CY  1,050.000CL A CONC (CHANNEL LINING)  1.144  1,201.20 17.00

04287001 000 SY  4.350PENETRATING CONCRETE SURFACE TREATMENT  103,998.330  452,392.74 103,979.00

04297001 000 SF  175.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  995.411  174,196.93 142.00

04297003 000 SF  50.000CONC STR REPAIR(DECK REP(PART DEPTH))  271.147  13,557.35 663.00

04297007 000 SF  125.000CONC STR REPAIR (VERTICAL & OVERHEAD)  136.125  17,015.63 445.00

04327038 000 CY  250.000RIPRAP (STONE COMMON)(GROUT)(12 IN)  105.296  26,324.00 177.00

04387004 000 LF  42.500CLEANING AND SEALING EXIST JOINTS (CL3)  764.000  32,470.00 764.00

04387007 000 LF  35.000CLEANING AND SEALING EXIST JOINTS (CL7)  4,624.000  161,840.00 4,631.00

04397015 000 SY  170.000POLYESTER POLYMER CONC OVERLAY (3/4")  13,200.980  2,244,166.60 13,200.00

04837017 000 SY  100.000DIAMOND GRINDING SLAB  139.000  13,900.00 139.00

05007001 000 LS  510,000.000MOBILIZATION  0.900  459,000.00 1.00

05027001 000 MO  33,850.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  473,900.00 14.00

05027004 EA  11,126.770BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  11,126.77 0.00

CO-001 BARRICADES, SIGNS AND TRAFFIC HANDLING BY EA

05037002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  90,000.00 6.00

05057001 000 DAY  100.000TMA (STATIONARY)  54.000  5,400.00 214.00

05057003 000 DAY  150.000TMA (MOBILE OPERATION)  38.000  5,700.00 30.00

05127005 000 LF  1.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  5,280.000  5,280.00 7,860.00

05127029 000 LF  3.250PORT CTB (MOVE)(F-SHAPE)(TY 1)  5,280.000  17,160.00 7,860.00

05127053 000 LF  8.500PORT CTB (REMOVE)(F-SHAPE)(TY 1)  5,280.000  44,880.00 7,860.00

05447001 000 EA  5,000.000GUARDRAIL END TREATMENT (INSTALL)  1.000  5,000.00 1.00

05447003 000 EA  400.000GUARDRAIL END TREATMENT (REMOVE)  1.000  400.00 1.00

05457002 000 EA  950.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  1,900.00 2.00

05457004 000 EA  1,075.000CRASH CUSH ATTEN (REMOVE)  6.000  6,450.00 4.00

05457014 000 EA  7,250.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  6.000  43,500.00 4.00

06587012 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  184.000  4,600.00 184.00

06587031 000 EA  25.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  78.000  1,950.00 78.00

06587032 000 EA  25.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI)  52.000  1,300.00 52.00

06587066 000 EA  50.000INSTL OM ASSM (OM-3L)(TWT)GND  4.000  200.00 4.00

06587070 000 EA  50.000INSTL OM ASSM (OM-3R)(TWT)GND  4.000  200.00 4.00

06627053 000 EA  4.450WK ZN PAV MRK REMOV (REFL) TY II-C-R  1,052.000  4,681.40 1,052.00

06627065 000 LF  1.050WK ZN PAV MRK REMOV (W)6"(BRK)  16,360.000  17,178.00 16,360.00

06627068 000 LF  1.250WK ZN PAV MRK REMOV (W)6"(SLD)  75,153.000  93,941.25 75,243.00

06627070 000 LF  4.850WK ZN PAV MRK REMOV (W)8"(DOT)  413.000  2,003.05 413.00

06627072 000 LF  1.850WK ZN PAV MRK REMOV (W)8"(SLD)  5,262.000  9,734.70 5,282.00

06627100 000 LF  1.250WK ZN PAV MRK REMOV (Y)6"(SLD)  73,432.000  91,790.00 73,432.00

06667023 000 LF  1.850REFL PAV MRK TY I (W)8"(SLD)(090MIL)  5,257.000  9,725.45 5,152.00

06667137 000 LF  0.850RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)  20,350.000  17,297.50 20,350.00



CONTRACT ID 002807059 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 13ESTIMATE 0013

06667347 000 LF  0.190PAVEMENT SLER 6"  119,629.000  22,729.51 119,629.00

06667348 000 LF  0.280PAVEMENT SLER 8"  5,152.000  1,442.56 5,152.00

06667407 000 LF  0.740REFL PAV MRK TY I (W)6"(BRK)(090MIL)  20,600.000  15,244.00 20,350.00

06667410 000 LF  0.680REFL PAV MRK TY I (W)6"(SLD)(090MIL)  40,268.000  27,382.24 38,268.00

06667422 000 LF  0.680REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  41,262.000  28,058.16 40,661.00

06727002 000 EA  7.000REFL PAV MRKR TY I-C  34.000  238.00 11.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  10.000  70.00 4.00

06727006 000 EA  7.000REFL PAV MRKR TY II-C-R  1,276.000  8,932.00 1,276.00

06777002 000 LF  0.280ELIM EXT PM & MRKS (6")  129,202.000  36,176.56 129,202.00

06777004 000 LF  0.760ELIM EXT PM & MRKS (8")  11,771.000  8,945.96 11,677.00

06787002 000 LF  0.020PAV SURF PREP FOR MRK (6")  120,489.000  2,409.78 120,489.00

06787004 000 LF  0.070PAV SURF PREP FOR MRK (8")  5,252.000  367.64 5,252.00

06907199 000 EA  1,850.000REPLACE HAND HOLE COVER  2.000  3,700.00 2.00

07707011 000 EA  1,000.000REPAIR OF TERMINAL ANCHORS POSTS  2.000  2,000.00 2.00

07767001 000 LF  250.000REPAIR (STEEL RAIL)  30.000  7,500.00 10.00

07787001 000 LF  325.000CONCRETE RAIL REPAIR (IN-KIND)  54.500  17,712.50 51.00

07807001 000 LF  25.000CNC CRACK REPAIR (DISCRETE)(GRAVITY)  817.000  20,425.00 694.00

07867001 000 SF  125.000CARBON FIBER REINF POLYMER PROTECTION  144.000  18,000.00 234.00

20047001 000 SY  5.000FILTER FABRIC  327.659  1,638.30 459.00

30107001 LB  9.920RAIS AND UNDERSEAL CONC SLBS W FOAM SYS  7,592.101  75,283.27 0.00

CO-001 RAIS AND UNDERSEAL CONC SLBS BY LB

40197001 000 EA  500.000INSTALL BRIDGE IDENTIFICATION NUMBERS  6.000  3,000.00 6.00

70017002 000 EA  775.000BENT CAP/ABUTMENT CAP CLEANING  15.000  11,625.00 15.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  36,685.350  36,685.35 1,000.00

$5,076,444.07TOTAL ITEM EARNINGS TO DATE


