
 89,374.35

002815062CONTRACT ID:

PROJECT: F 2025(844)

CONTRACT:

07253211

PROJECTED AMOUNT: $2,802,309.20

CONTRACTOR:

HIGHWAY: BU 90Y

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

07/02/2025

ESTIMATE PAID:

 63

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/22/2025

$2,891,683.55

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,802,309.20

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 131.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.97

$386.00 $2,818,098.06 $2,818,484.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($14,520.00)($14,520.00)

$0.00 $0.00 $0.00 

$386.00 $2,832,618.06 $2,833,004.06 

$0.00 $0.00 $0.00 

$386.00 $2,833,004.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,832,618.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$14,520.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 15

 15

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

09/24/2025

 48

 0

 48

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAITING AE ACCEPTA 37

07/26/2026  1 AWAITING AE ACCEPTANCE

07/27/2026  1 AWAITING AE ACCEPTANCE

07/28/2026  1 AWAITING AE ACCEPTANCE

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 AWAITING AE ACCEPTANCE

07/31/2026  1 AWAITING AE ACCEPTANCE

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 AWAITING AE ACCEPTANCE

08/23/2026  1 AWAITING AE ACCEPTANCE

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 AWAITING AE ACCEPTANCE

08/30/2026  1 AWAITING AE ACCEPTANCE

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

F 2025(844) 002815062PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0255 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  1.000 $140.00 140.000  4,150.00 4,150.00

0260 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  1.000 $146.00 146.000  4,200.00 4,200.00

0265 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  1.000 $100.00 100.000  2,760.00 2,760.00

$386.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002815062PROJECT CONTROLF 2025(844)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  40.000  88.000  0.000  88.00  3,520.00

0065 01047016 000 REMOV CONC (CURB) LF  58.000  90.000  0.000  181.00  10,498.00

0069 01047028 REMOV CONC (WINGWALL) CY  6,067.680  0.000  4.000  4.00  24,270.72

0070 01047036 000 REMOV CONC (RAIL) LF  85.000  156.000  0.000  156.00  13,260.00

0075 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  383.000  5,140.000  0.000  5,073.42  1,943,119.86

0080 03467028 000 TACK COAT GAL  5.000  3,738.000  0.000  3,507.81  17,539.07

0081 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  10,353.00  10,353.00

0085 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  203.000  323.000  0.000  227.78  46,238.93

0090 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  2.000  59,968.000  0.000  59,142.55  118,285.10

0094 04207052 CL C CONC (RAIL FOUNDATION) CY  8,689.938  0.000  6.000  6.00  52,139.63

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,205.000  10.000  0.000  10.00  12,050.00

0105 04517004 000 RETROFIT RAIL (TY T221) LF  400.000  156.000  0.000  156.00  62,400.00

0110 04657020 000 INLET (COMPL)(PCO)(4FT)(BOTH) EA  20,000.000  1.000  0.000  1.20  24,000.00

0115 05007001 000 MOBILIZATION LS  280,000.000  1.000  0.000  0.90  252,000.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  2.000  6.00  30,000.00

0125 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  2.000  0.000  2.00  10,000.00

0130 05057001 000 TMA (STATIONARY) DAY  300.000  48.000  0.000  288.00  86,400.00

0135 05057003 000 TMA (MOBILE OPERATION) DAY  775.000  48.000  0.000  10.00  7,750.00

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.500  200.000  0.000  290.00  2,465.00

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.200  200.000  0.000  290.00  638.00

0160 05297002 000 CONC CURB (TY II) LF  35.000  90.000  0.000  181.00  6,335.00

0165 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  47.000  38.000  0.000  38.00  1,786.00

0170 05407019 000 MTL THRIE-BEAM GD FEN (TIM POST) EA  2,300.000  2.000  0.000  2.00  4,600.00

0175 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  73.000  0.000  73.00  219.00

0180 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  280.000  6.000  0.000  6.00  1,680.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,680.000  2.000  0.000  2.00  7,360.00

0190 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  30,005.000  1.000  0.000  1.00  30,005.00

0215 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  16.500  6.000  0.000  6.00  99.00

0220 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  39.000  3.000  0.000  3.00  117.00

0245 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  1,145.000  0.000  1,145.00  1,717.50

0250 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  1,649.000  0.000  1,649.00  2,143.70

0255 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.000  4,150.000  0.000  4,150.00  4,150.00

0260 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.000  4,200.000  0.000  4,200.00  4,200.00

0265 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.000  2,760.000  0.000  2,760.00  2,760.00

0270 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.000  15,340.000  0.000  15,340.00  15,340.00

0275 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  5.200  320.000  0.000  224.00  1,164.80

0276 06687087 PREFAB PM TY C (W)(12")(SLD) LF  9.750  0.000  304.000  304.00  2,964.00

0280 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.750  26.000  0.000  13.00  269.75

0285 06687091 000 PREFAB PM TY C (W)(ARROW) EA  330.000  30.000  0.000  26.00  8,580.00

0290 06687103 000 PREFAB PM TY C (W)(WORD) EA  445.000  2.000  0.000  2.00  890.00

0295 06727002 000 REFL PAV MRKR TY I-C EA  8.000  275.000  0.000  233.00  1,864.00

0300 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  196.000  0.000  264.00  2,112.00

0305 70147001 000 CURB INLET SEDIMENT PROTECTION LF  11.000  400.000  0.000  520.00  5,720.00
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Category Subtotal $2,833,004.06

002815062F 2025(844)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0076 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0077 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

0078 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0079 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

0100 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  1.000  570.000  0.000  0.000  0.00

0140 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  53.000  200.000  0.000  0.000  0.00

0145 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.150  200.000  0.000  0.000  0.00

0195 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  675.000  1.000  0.000  0.000  0.00

0200 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  808.000  14.000  0.000  0.000  0.00

0205 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  825.000  1.000  0.000  0.000  0.00

0210 06447015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  1,060.000  3.000  0.000  0.000  0.00

0225 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.750  4,150.000  0.000  0.000  0.00

0230 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.750  4,200.000  0.000  0.000  0.00

0235 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.600  2,760.000  0.000  0.000  0.00

0240 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.750  15,340.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,833,004.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  40.000REMOV CONC (MOWSTRIP)  88.000  3,520.00 88.00

01047016 000 LF  58.000REMOV CONC (CURB)  181.000  10,498.00 90.00

01047028 CY  6,067.680REMOV CONC (WINGWALL)  4.000  24,270.72 0.00

01047036 000 LF  85.000REMOV CONC (RAIL)  156.000  13,260.00 156.00

03467009 000 TON  383.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  5,073.420  1,943,119.86 5,140.00

03467028 000 GAL  5.000TACK COAT  3,507.814  17,539.07 3,738.00

03517007 000 SY  203.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  227.778  46,238.93 323.00

03547018 000 SY  2.000PLANE & TEXT ASPH CONC PAV(1.5")  59,142.550  118,285.10 59,968.00

04207052 CY  8,689.940CL C CONC (RAIL FOUNDATION)  6.000  52,139.63 0.00

04327013 000 CY  1,205.000RIPRAP (MOW STRIP)(4 IN)  10.000  12,050.00 10.00

04517004 000 LF  400.000RETROFIT RAIL (TY T221)  156.000  62,400.00 156.00

04657020 000 EA  20,000.000INLET (COMPL)(PCO)(4FT)(BOTH)  1.200  24,000.00 1.00

05007001 000 LS  280,000.000MOBILIZATION  0.900  252,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  30,000.00 4.00

05037002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  10,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  288.000  86,400.00 48.00

05057003 000 DAY  775.000TMA (MOBILE OPERATION)  10.000  7,750.00 48.00

05067039 000 LF  8.500TEMP SEDMT CONT FENCE (INSTALL)  290.000  2,465.00 200.00

05067041 000 LF  2.200TEMP SEDMT CONT FENCE (REMOVE)  290.000  638.00 200.00

05297002 000 LF  35.000CONC CURB (TY II)  181.000  6,335.00 90.00

05407001 000 LF  47.000MTL W-BEAM GD FEN (TIM POST)  38.000  1,786.00 38.00

05407019 000 EA  2,300.000MTL THRIE-BEAM GD FEN (TIM POST)  2.000  4,600.00 2.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  73.000  219.00 73.00

05427002 000 EA  280.000REMOVE TERMINAL ANCHOR SECTION  6.000  1,680.00 6.00

05447001 000 EA  3,680.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,360.00 2.00

05457005 000 EA  30,005.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  1.000  30,005.00 1.00

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  10,353.000  10,353.00 1,000.00

06587013 000 EA  16.500INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  6.000  99.00 6.00

06587020 000 EA  39.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  3.000  117.00 3.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  1,145.000  1,717.50 1,145.00

06627114 000 EA  1.300WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,649.000  2,143.70 1,649.00

06667407 000 LF  1.000REFL PAV MRK TY I (W)6"(BRK)(090MIL)  4,150.000  4,150.00 4,150.00

06667410 000 LF  1.000REFL PAV MRK TY I (W)6"(SLD)(090MIL)  4,200.000  4,200.00 4,200.00

06667419 000 LF  1.000REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  2,760.000  2,760.00 2,760.00

06667422 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  15,340.000  15,340.00 15,340.00

06687084 000 LF  5.200PREFAB PM TY C (W)(8")(SLD)  224.000  1,164.80 320.00

06687087 LF  9.750PREFAB PM TY C (W)(12")(SLD)  304.000  2,964.00 0.00

06687089 000 LF  20.750PREFAB PM TY C (W)(24")(SLD)  13.000  269.75 26.00

06687091 000 EA  330.000PREFAB PM TY C (W)(ARROW)  26.000  8,580.00 30.00

06687103 000 EA  445.000PREFAB PM TY C (W)(WORD)  2.000  890.00 2.00

06727002 000 EA  8.000REFL PAV MRKR TY I-C  233.000  1,864.00 275.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  264.000  2,112.00 196.00

70147001 000 LF  11.000CURB INLET SEDIMENT PROTECTION  520.000  5,720.00 400.00
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$2,833,004.06TOTAL ITEM EARNINGS TO DATE


