
Contract ID: 003103048

Project: BR 2026(558)

Highway:

District: CHILDRESS

Contract: 05263025 County: COLLINGSWORTH

Award Amount: $2,396,525.55 Area Engineer: JORDAN BAKER

Projected Amount $2,396,525.55 Area Number: 050

Adj Projected Amount $0.00

Contractor: BUILT RIGHT CONSTRUCTION OF OKLAHOMA, LLC

Estimate Number: 0001 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 6/4/2026 to 7/31/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 07/20/2026

% Complete 8.13 Accepted Date:

% Time Used: 10

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $194,887.75 $0.00 $194,887.75

Participating $192,687.75 $0.00 $192,687.75

Non-Participating $2,200.00 $0.00 $2,200.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $194,887.75 $0.00 $194,887.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM
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Contract Time Statement

Work Begin Date: 07/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/04/2026 Liquidated Damage Rate $968.00
Bid Days: 100

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 100
0

Days Charged to Date: 10 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 10

SATURDAY 4

SUNDAY 4

TIME NOT STARTED 3

TIME SUSPENDED 10

Total Period Days: 10 21 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 1 ü TIME NOT STARTED

07/02/2026 1 ü TIME NOT STARTED

07/03/2026 1 ü TIME NOT STARTED

07/04/2026 1 ü SATURDAY

07/05/2026 1 ü SUNDAY

07/06/2026 1 ü TIME SUSPENDED

07/07/2026 1 ü TIME SUSPENDED

07/08/2026 1 ü TIME SUSPENDED

07/09/2026 1 ü TIME SUSPENDED

07/10/2026 1 ü TIME SUSPENDED

07/11/2026 1 ü SATURDAY

07/12/2026 1 ü SUNDAY

07/13/2026 1 ü TIME SUSPENDED

07/14/2026 1 ü TIME SUSPENDED

07/15/2026 1 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

07/16/2026 1 ü TIME SUSPENDED

07/17/2026 1 ü TIME SUSPENDED

07/18/2026 1 ü SATURDAY

07/19/2026 1 ü SUNDAY

07/20/2026 1

07/21/2026 1

07/22/2026 1

07/23/2026 1

07/24/2026 1

07/25/2026 1 ü SATURDAY

07/26/2026 1 ü SUNDAY

07/27/2026 1

07/28/2026 1

07/29/2026 1

07/30/2026 1

07/31/2026 1
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Project: BR 2026(558) Control 003103048

Category: 001 Description: Bridge Maintenance

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0150 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA $300.00 1 $300.00 2.00 1.00

0210 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $2.00 4218 $8,436.00 7,517.00 4,218.00

0115 05007001 000 MOBILIZATION LS $75,000.00 0.75 $56,250.00 1.00 0.75

0120 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $100.00 1080 $108,000.00 2,670.00 1,080.00

0145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $3.00 150 $450.00 300.00 150.00

0230 06777001 000 ELIM EXT PM & MRKS (4") LF $1.15 2230 $2,564.50 12,417.00 2,230.00

0160 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 1 $300.00 2.00 1.00

0175 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $11,000.00 1 $11,000.00 1.00 1.00

0200 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.00 27 $675.00 54.00 27.00

0205 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $2.25 1961 $4,412.25 4,900.00 1,961.00

0660 05057001 000 TMA (STATIONARY) DAY $300.00 1 $300.00 2.00 1.00

0810 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,200.00 1 $2,200.00 6.00 1.00

Total Item Earnings This Estimate $194,887.
75
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM
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Contract Line Items

Project: BR 2026(558) Control 003103048

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047003 0 REMOV CONC (MOWSTRIP) SY $5.00 142.00 0.00 0.00 $0.00

0065 01327003 0 EMBANK (FNL)(OC)(TY B) CY $40.00 92.00 0.00 0.00 $0.00

0070 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $18.00 3,920.00 0.00 0.00 $0.00

0075 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $10.00 460.00 0.00 0.00 $0.00

0080 04297002 0 CONC STR REPAIR (EPOXY MORTAR) SF $100.00 250.00 0.00 0.00 $0.00

0085 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $325.00 300.00 0.00 0.00 $0.00

0090 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $225.00 250.00 0.00 0.00 $0.00

0095 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $400.00 16.00 0.00 0.00 $0.00

0100 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 396.00 0.00 0.00 $0.00

0105 04397017 0 POLYESTER POLYMER CONC OVERLAY (2") SY $160.00 3,920.00 0.00 0.00 $0.00

0110 04517024 0 RETROFIT RAIL (TY SSTR) LF $115.00 1,712.00 0.00 0.00 $0.00

0115 05007001 0 MOBILIZATION LS $75,000.00 1.00 0.00 0.75 $56,250.00

0120 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $100.00 2,670.00 0.00 1,080.00 $108,000.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003103048

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $15.00 2,670.00 0.00 0.00 $0.00

0130 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $30.00 2,670.00 0.00 0.00 $0.00

0135 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $35.00 300.00 0.00 0.00 $0.00

0140 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 4.00 0.00 0.00 $0.00

0145 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 300.00 0.00 150.00 $450.00

0150 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $300.00 2.00 0.00 1.00 $300.00

0155 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 0.00 $0.00

0160 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 2.00 0.00 1.00 $300.00

0165 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $3,000.00 1.00 0.00 0.00 $0.00

0170 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,300.00 1.00 0.00 0.00 $0.00

0175 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $11,000.00 1.00 0.00 1.00 $11,000.00

0180 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $25.00 24.00 0.00 0.00 $0.00

0185 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 3.00 0.00 0.00 $0.00

Contract: 003103048 Payment Estimate: 0001 Page: 8 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003103048

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $35.00 24.00 0.00 0.00 $0.00

0195 06587037 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $35.00 3.00 0.00 0.00 $0.00

0200 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.00 54.00 0.00 27.00 $675.00

0205 06627004 0 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $2.25 4,900.00 0.00 1,961.00 $4,412.25

0210 06627035 0 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $2.00 7,517.00 0.00 4,218.00 $8,436.00

0215 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $2.25 1,374.00 0.00 0.00 $0.00

0220 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $2.25 2,026.00 0.00 0.00 $0.00

0225 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $2.25 3,760.00 0.00 0.00 $0.00

0230 06777001 0 ELIM EXT PM & MRKS (4") LF $1.15 12,417.00 0.00 2,230.00 $2,564.50

0235 06777002 0 ELIM EXT PM & MRKS (6") LF $1.25 7,160.00 0.00 0.00 $0.00

0240 06787002 0 PAV SURF PREP FOR MRK (6") LF $1.30 1,890.00 0.00 0.00 $0.00

0245 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0250 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003103048

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 4,000.00 0.00 0.00 $0.00

Category 001 SubTotal $192,387.75

Total Item earnings this contract $192,387.75

Contract Line Items

Project: BR 2026(558) Control 003202036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0340 01047003 0 REMOV CONC (MOWSTRIP) SY $5.00 305.00 0.00 0.00 $0.00

0345 01327003 0 EMBANK (FNL)(OC)(TY B) CY $40.00 204.00 0.00 0.00 $0.00

0350 04017001 0 FLOWABLE BACKFILL CY $300.00 30.00 0.00 0.00 $0.00

0355 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $10.00 29.00 0.00 0.00 $0.00

0360 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $325.00 125.00 0.00 0.00 $0.00

0365 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $225.00 200.00 0.00 0.00 $0.00

0370 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $400.00 36.00 0.00 0.00 $0.00

Contract: 003103048 Payment Estimate: 0001 Page: 10 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003202036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $200.00 29.00 0.00 0.00 $0.00

0380 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 133.00 0.00 0.00 $0.00

0385 04517024 0 RETROFIT RAIL (TY SSTR) LF $115.00 194.00 0.00 0.00 $0.00

0390 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $8,500.00 1.00 0.00 0.00 $0.00

0395 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $100.00 300.00 0.00 0.00 $0.00

0400 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $15.00 300.00 0.00 0.00 $0.00

0405 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $30.00 300.00 0.00 0.00 $0.00

0410 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $35.00 350.00 0.00 0.00 $0.00

0415 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 4.00 0.00 0.00 $0.00

0420 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 370.00 0.00 0.00 $0.00

0425 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 4.00 0.00 0.00 $0.00

0430 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 4.00 0.00 0.00 $0.00

0435 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $3,000.00 2.00 0.00 0.00 $0.00

Contract: 003103048 Payment Estimate: 0001 Page: 11 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003202036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0440 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,300.00 2.00 0.00 0.00 $0.00

0445 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $11,000.00 2.00 0.00 0.00 $0.00

0450 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $25.00 5.00 0.00 0.00 $0.00

0455 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 11.00 0.00 0.00 $0.00

0460 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.00 16.00 0.00 0.00 $0.00

0465 06627004 0 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $2.25 1,898.00 0.00 0.00 $0.00

0470 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $17.00 84.00 0.00 0.00 $0.00

0475 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $2.25 1,157.00 0.00 0.00 $0.00

0480 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $2.25 5,079.00 0.00 0.00 $0.00

0485 06727004 0 REFL PAV MRKR TY II-A-A EA $12.00 14.00 0.00 0.00 $0.00

0490 06777001 0 ELIM EXT PM & MRKS (4") LF $1.15 1,898.00 0.00 0.00 $0.00

0495 06777002 0 ELIM EXT PM & MRKS (6") LF $1.25 6,236.00 0.00 0.00 $0.00

0500 06777008 0 ELIM EXT PM & MRKS (24") LF $3.25 84.00 0.00 0.00 $0.00

Contract: 003103048 Payment Estimate: 0001 Page: 12 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003202036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0505 06787002 0 PAV SURF PREP FOR MRK (6") LF $1.30 6,236.00 0.00 0.00 $0.00

0510 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $50.00 50.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(558) Control 003202037

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 01047003 0 REMOV CONC (MOWSTRIP) SY $5.00 1,620.00 0.00 0.00 $0.00

0615 01327003 0 EMBANK (FNL)(OC)(TY B) CY $40.00 226.00 0.00 0.00 $0.00

0620 04017001 0 FLOWABLE BACKFILL CY $300.00 100.00 0.00 0.00 $0.00

0625 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $10.00 260.00 0.00 0.00 $0.00

0630 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $225.00 80.00 0.00 0.00 $0.00

0635 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $400.00 40.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003202037

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $200.00 66.00 0.00 0.00 $0.00

0645 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 572.00 0.00 0.00 $0.00

0650 04397014 0 MULTI-LAYER POLYMER OVERLAY SY $37.00 4,620.00 0.00 0.00 $0.00

0655 04837016 0 SHOT BLASTING SY $2.00 4,620.00 0.00 0.00 $0.00

0660 05057001 0 TMA (STATIONARY) DAY $300.00 2.00 0.00 1.00 $300.00

0665 05057003 0 TMA (MOBILE OPERATION) DAY $300.00 1.00 0.00 0.00 $0.00

0670 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $2.25 1,890.00 0.00 0.00 $0.00

0675 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $2.25 240.00 0.00 0.00 $0.00

0680 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $2.25 1,890.00 0.00 0.00 $0.00

0685 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $50.00 240.00 0.00 0.00 $0.00

Category 001 SubTotal $300.00

Total Item earnings this contract $300.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 236501002

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0785 04017001 0 FLOWABLE BACKFILL CY $300.00 30.00 0.00 0.00 $0.00

0790 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $10.00 18.00 0.00 0.00 $0.00

0795 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $225.00 150.00 0.00 0.00 $0.00

0800 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $200.00 109.00 0.00 0.00 $0.00

0805 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 76.00 0.00 0.00 $0.00

0810 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,200.00 6.00 0.00 1.00 $2,200.00

0815 05057001 0 TMA (STATIONARY) DAY $300.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $2,200.00

Total Item earnings this contract $2,200.00

Contract Line Items

Project: BR 2026(558) Control 003103048

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0900 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0905 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 03:48:29 PM

Contract Line Items

Project: BR 2026(558) Control 003103048

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003103048 Payment Estimate: 0001 Page: 16 of 19



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047003 REMOV CONC (MOWSTRIP) SY $5.00 2,067.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $40.00 522.00 0.00 $0.00

03547019 PLANE & TEXT ASPH CONC PAV(2") SY $18.00 3,920.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $300.00 160.00 0.00 $0.00

04287001 PENETRATING CONCRETE SURFACE TREATMENT SY $10.00 767.00 0.00 $0.00

04297002 CONC STR REPAIR (EPOXY MORTAR) SF $100.00 250.00 0.00 $0.00

04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $325.00 425.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $225.00 680.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $400.00 92.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $200.00 204.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 1,177.00 0.00 $0.00

04397014 MULTI-LAYER POLYMER OVERLAY SY $37.00 4,620.00 0.00 $0.00

04397017 POLYESTER POLYMER CONC OVERLAY (2") SY $160.00 3,920.00 0.00 $0.00

04517024 RETROFIT RAIL (TY SSTR) LF $115.00 1,906.00 0.00 $0.00

04837016 SHOT BLASTING SY $2.00 4,620.00 0.00 $0.00

05007001 MOBILIZATION LS $75,000.00 1.00 0.75 $56,250.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,200.00 6.00 1.00 $2,200.00

05057001 TMA (STATIONARY) DAY $300.00 4.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $300.00 4.00 1.00 $300.00

05057003 TMA (MOBILE OPERATION) DAY $300.00 1.00 0.00 $0.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $8,500.00 1.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $100.00 2,970.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $100.00 2,970.00 1,080.00 $108,000.00

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $15.00 2,970.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $30.00 2,970.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $35.00 650.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 8.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 670.00 0.00 $0.00
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05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 670.00 150.00 $450.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $300.00 2.00 1.00 $300.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,500.00 8.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 6.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 6.00 1.00 $300.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $3,000.00 3.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,300.00 3.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $11,000.00 3.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $11,000.00 3.00 1.00 $11,000.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $25.00 29.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 14.00 0.00 $0.00

06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $35.00 24.00 0.00 $0.00

06587037 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $35.00 3.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.00 70.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.00 70.00 27.00 $675.00

06627004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $2.25 6,798.00 0.00 $0.00

06627004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $2.25 6,798.00 1,961.00 $4,412.25

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $17.00 84.00 0.00 $0.00

06627035 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $2.00 7,517.00 4,218.00 $8,436.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $2.25 1,374.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $2.25 5,073.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $2.25 240.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $2.25 10,729.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $12.00 14.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.15 14,315.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.15 14,315.00 2,230.00 $2,564.50

06777002 ELIM EXT PM & MRKS (6") LF $1.25 13,396.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.25 84.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $1.30 8,126.00 0.00 $0.00

07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $50.00 290.00 0.00 $0.00
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96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 4,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $194,887.75
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