
-1,111,925.99

003106034CONTRACT ID:

PROJECT: C 31-6-34

CONTRACT:

10253013

PROJECTED AMOUNT: $6,688,614.40

CONTRACTOR:

HIGHWAY: US 62

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

NORTHEASTERN PAVERS, LLC

Matthew Herbstritt , P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/24/2025

10/08/2025

ESTIMATE PAID:

 21

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2026

$5,576,688.41

CONTRACT:

07/01/2026

AWARD AMOUNT: $6,688,614.40

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.72

$4,057,943.70 $1,391,693.09 $5,449,636.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,057,943.70 $1,391,693.09 $5,449,636.79 

$0.00 $0.00 $0.00 

$4,057,943.70 $5,449,636.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,391,693.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 21

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2026

11/24/2025

 50

 0

 50

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

HOLIDAY 1

SATURDAY 1

SUNDAY 4

TIME SUSPENDED 4

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TIME SUSPENDED

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

C 31-6-34 003106034PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  675,000.000 $607,500.00 0.900  0.90 1.00

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  0.010 $0.01 1.000  1.00 3.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.29 29.000  29.00 108.00

0085 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $327.52 32,752.000  32,752.00 31,252.00

0090 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $730.33 73,033.000  73,033.00 73,033.00

0095 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.150 $4,636.50 30,910.000  30,910.00 70,991.00

0100 06667173 RE PM TY II (W) 6" (DOT)000 LF  1.000 $926.00 926.000  926.00 585.00

0105 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.140 $117,079.34 836,281.000  836,281.00 856,060.00

0110 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.500 $4,615.00 9,230.000  9,230.00 7,054.00

0135 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.150 $5,424.00 36,160.000  36,160.00 46,906.00

0140 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.150 $104,708.25 698,055.000  698,055.00 678,323.00

0160 96017001 MATERIAL ON HAND DOL  1.000 -$1,391,693.09-1,391,693.090  0.00 1,000.00

0175 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  130.200 $1,903,393.80 14,619.000  14,619.00 14,619.00

w/5% markupSUPP DESCR

0180 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  102.770 $21,581.70 210.000  210.00 210.00

Ref#2 w/5% markupSUPP DESCR

0185 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  116.310 $44,779.35 385.000  385.00 385.00

Ref#3 w/5% markupSUPP DESCR

0190 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  114.020 $63,851.20 560.000  560.00 560.00

Ref#5 w/5%markupSUPP DESCR

0195 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  97.950 $6,856.50 70.000  70.00 70.00

Ref#6 w/5%markupSUPP DESCR

0210 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  101.170 $17,704.75 175.000  175.00 175.00

Ref#7 w/5%markupSUPP DESCR

0215 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  104.150 $58,324.00 560.000  560.00 560.00

Ref#8 w/5%markupSUPP DESCR

0220 03167007 ASPH (AC-20-5TR) GAL  2.790 $2,473,125.75 886,425.000  886,425.00 886,425.00

w/5% markupSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNTS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $14,072.50 14,072.500  14,072.50 1,000.00

$4,057,943.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003106034PROJECT CONTROLC 31-6-34

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  675,000.000  1.000  0.000  0.90  607,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  3.000  0.000  1.00  0.01

0080 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  108.000  0.000  29.00  0.29

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  31,252.000  0.000  32,752.00  327.52

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  73,033.000  0.000  73,033.00  730.33

0095 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.150  70,991.000  0.000  30,910.00  4,636.50

0100 06667173 000 RE PM TY II (W) 6" (DOT) LF  1.000  585.000  0.000  926.00  926.00

0105 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  856,060.000  0.000  836,281.00  117,079.34

0110 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  7,054.000  0.000  9,230.00  4,615.00

0135 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.150  46,906.000  0.000  36,160.00  5,424.00

0140 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.150  678,323.000  0.000  698,055.00  104,708.25

0175 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  130.200  0.000  14,619.000  14,619.00  1,903,393.80

w/5% markup

0180 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  102.770  0.000  210.000  210.00  21,581.70

Ref#2 w/5% markup

0185 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  116.310  0.000  385.000  385.00  44,779.35

Ref#3 w/5% markup

0190 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  114.020  0.000  560.000  560.00  63,851.20

Ref#5 w/5%markup

0195 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  97.950  0.000  70.000  70.00  6,856.50

Ref#6 w/5%markup

0210 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  101.170  0.000  175.000  175.00  17,704.75

Ref#7 w/5%markup

0215 03167117 AGGR (TY-E, GR-4S)(SAC-A) CY  104.150  0.000  560.000  560.00  58,324.00

Ref#8 w/5%markup

0220 03167007 ASPH (AC-20-5TR) GAL  2.790  0.000  886,425.000  886,425.00  2,473,125.75

w/5% markup

Category Subtotal $5,435,564.29

002 FORCE ACCOUNTSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  14,072.50  14,072.50

Category Subtotal $14,072.50

003106034C 31-6-34PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0060 03167007 000 ASPH (AC-20-5TR) GAL  2.660  1,200,944.000 -1,200,944.000  0.000  0.00

0065 03167117 000 AGGR (TY-E, GR-4S)(SAC-A) CY  124.000  20,218.000 -20,218.000  0.000  0.00

0115 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  148.000  0.000  0.000  0.00

0120 06667186 000 RE PM TY II (W) (ARROW) EA  200.000  4.000  0.000  0.000  0.00

0125 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  500.000  16.000  0.000  0.000  0.00

0130 06667194 000 RE PM TY II (W) (WORD) EA  500.000  2.000  0.000  0.000  0.00

0145 06727002 000 REFL PAV MRKR TY I-C EA  5.000  174.000  0.000  0.000  0.00

0150 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  11,160.000  0.000  0.000  0.00

0155 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  2,896.000  0.000  0.000  0.00

0160 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0165 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,449,636.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 GAL  2.790ASPH (AC-20-5TR)  886,425.000  2,473,125.75 0.00

w/5% markup

03167117 CY  97.950AGGR (TY-E, GR-4S)(SAC-A)  70.000  6,856.50 0.00

Ref#6 w/5%markup

03167117 CY  101.170AGGR (TY-E, GR-4S)(SAC-A)  175.000  17,704.75 0.00

Ref#7 w/5%markup

03167117 CY  102.770AGGR (TY-E, GR-4S)(SAC-A)  210.000  21,581.70 0.00

Ref#2 w/5% markup

03167117 CY  104.150AGGR (TY-E, GR-4S)(SAC-A)  560.000  58,324.00 0.00

Ref#8 w/5%markup

03167117 CY  114.020AGGR (TY-E, GR-4S)(SAC-A)  560.000  63,851.20 0.00

Ref#5 w/5%markup

03167117 CY  116.310AGGR (TY-E, GR-4S)(SAC-A)  385.000  44,779.35 0.00

Ref#3 w/5% markup

03167117 CY  130.200AGGR (TY-E, GR-4S)(SAC-A)  14,619.000  1,903,393.80 0.00

w/5% markup

05007001 000 LS  675,000.000MOBILIZATION  0.900  607,500.00 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  0.01 3.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  29.000  0.29 108.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  32,752.000  327.52 31,252.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  73,033.000  730.33 73,033.00

06667172 000 LF  0.150RE PM TY II (W) 6" (BRK)  30,910.000  4,636.50 70,991.00

06667173 000 LF  1.000RE PM TY II (W) 6" (DOT)  926.000  926.00 585.00

06667175 000 LF  0.140RE PM TY II (W) 6" (SLD)  836,281.000  117,079.34 856,060.00

06667179 000 LF  0.500RE PM TY II (W) 8" (SLD)  9,230.000  4,615.00 7,054.00

06667211 000 LF  0.150RE PM TY II (Y) 6" (BRK)  36,160.000  5,424.00 46,906.00

06667213 000 LF  0.150RE PM TY II (Y) 6" (SLD)  698,055.000  104,708.25 678,323.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  14,072.500  14,072.50 1,000.00

$5,449,636.79TOTAL ITEM EARNINGS TO DATE


