
 2,759,339.11

003204034CONTRACT ID:

PROJECT: F 2026(253)

CONTRACT:

01263001

PROJECTED AMOUNT: $46,493,743.17

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

ZACK BURKETT CO.

Jared Groves, P.E.

COTTLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/12/2026

01/06/2026

ESTIMATE PAID:

 85
 60.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/24/2026

$49,253,082.28

CONTRACT:

07/01/2026

AWARD AMOUNT: $46,493,743.17

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.70

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.46

$2,400,624.49 $6,198,896.53 $8,599,521.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,400,624.49 $6,198,896.53 $8,599,521.02 

$0.00 $0.00 $0.00 

$2,400,624.49 $8,599,521.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,198,896.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/24/2026

02/12/2026

 449

 60

 509

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  22  9

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(253) 003204034PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 01107001 EXCAV (ROADWAY)000 CY  6.500 $1,101.62 169.480  4,621.33 29,762.00

0090 01107003 EXCAV (SPECIAL)000 CY  22.000 $1,144.00 52.000  251.00 2,030.00

0095 01327002 EMBANK (FNL)(DC)(TY A)000 CY  25.500 $136,022.61 5,334.220  10,939.18 81,084.00

0123 02757001 CEMENT TON  335.890 $57,312.91 170.630  194.70 1,909.88

0124 02757017 CEMENT TREAT (SUBGRADE) (8") SY  5.410 $169,974.73 31,418.620  35,876.62 303,156.00

0126 03107004 PRIME COAT (MC-30) GAL  5.140 $31,354.00 6,100.000  6,100.00 90,946.80

0130 03417009 D-GR HMA TY-B PG70-28000 TON  123.150 $1,384,821.75 11,245.000  11,245.00 100,852.00

0131 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $13,272.87 13,272.870  13,272.87 107,911.64

0132 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $11,978.14 11,978.140  11,978.14 57,485.64

0145 03417082 TACK COAT000 GAL  4.400 $12,100.00 2,750.000  14,000.00 181,193.00

0160 04017001 FLOWABLE BACKFILL000 CY  302.500 $19,057.50 63.000  156.00 885.00

0180 04327002 RIPRAP (CONC)(5 IN)000 CY  715.000 $5,720.00 8.000  15.00 134.00

0200 04627001 CONC BOX CULV (3 FT X 2 FT)000 LF  649.000 $9,086.00 14.000  63.50 171.00

0205 04627002 CONC BOX CULV (3 FT X 3 FT)000 LF  737.000 $42,009.00 57.000  113.00 186.00

0280 04667145 WINGWALL (FW - 0) (HW=3 FT)000 EA  8,250.000 $4,125.00 0.500  2.50 11.00

0285 04667146 WINGWALL (FW - 0) (HW=4 FT)000 EA  11,550.000 $11,550.00 1.000  3.00 10.00

0310 04667188 WINGWALL (PW - 2) (HW=4 FT)000 EA  11,220.000 $5,610.00 0.500  1.00 3.00

0345 04677041 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)000 EA  11,275.000 $11,275.00 1.000  3.00 5.00

0365 05007001 MOBILIZATION000 LS  2,438,920.000 $365,838.00 0.150  0.90 1.00

0370 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,000.000 $6,000.00 1.000  5.00 27.00

0380 05057001 TMA (STATIONARY)000 DAY  36.500 $2,409.00 66.000  251.00 678.00

0385 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.08 8.000  16.00 200.00

0550 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.180 $13,308.12 73,934.000  153,272.00 316,261.00

0555 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.180 $9,327.06 51,817.000  131,894.00 646,800.00

0635 06777002 ELIM EXT PM & MRKS (6")000 LF  0.550 $69,128.95 125,689.000  226,339.00 503,703.00

0665 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $7,098.15 7,098.150  7,098.15 1,000.00

$2,400,624.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003204034PROJECT CONTROLF 2026(253)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  13.000  0.000  1.00  1,000.00

0085 01107001 000 EXCAV (ROADWAY) CY  6.500  29,762.000  0.000  4,621.33  30,038.65

0090 01107003 000 EXCAV (SPECIAL) CY  22.000  2,030.000  0.000  251.00  5,522.00

0095 01327002 000 EMBANK (FNL)(DC)(TY A) CY  25.500  81,084.000  0.000  10,939.18  278,949.09

0123 02757001 CEMENT TON  335.890  0.000  1,909.880  194.70  65,397.78

CO#1: ADDS CEMENT

0124 02757017 CEMENT TREAT (SUBGRADE) (8") SY  5.410  0.000  303,156.000  35,876.62  194,092.51

CO#1: ADDS CEMENT TREAT

0126 03107004 PRIME COAT (MC-30) GAL  5.140  0.000  90,946.800  6,100.00  31,354.00

CO#1: ADDS PRIME

0130 03417009 000 D-GR HMA TY-B PG70-28 TON  123.150  100,852.000  0.000  11,245.00  1,384,821.75

0131 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  107,911.640  0.000  13,272.87  13,272.87

0132 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  57,485.640  0.000  11,978.14  11,978.14

0140 03417055 000 D-GR HMA TY-D PG70-28 (LEVEL-UP) TON  129.300  42,715.000  0.000  16,504.12  2,133,982.72

0141 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  45,705.050  0.000  16,517.43  16,517.43

0145 03417082 000 TACK COAT GAL  4.400  181,193.000  0.000  14,000.00  61,600.00

0155 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.500  325,777.000  0.000  132,317.00  198,475.50

0160 04017001 000 FLOWABLE BACKFILL CY  302.500  885.000  0.000  156.00  47,190.00

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  49.500  1,050.000  0.000  1,565.00  77,467.50

0180 04327002 000 RIPRAP (CONC)(5 IN) CY  715.000  134.000  0.000  15.00  10,725.00

0200 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  649.000  171.000  0.000  63.50  41,211.50

0205 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  737.000  186.000  0.000  113.00  83,281.00

0210 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  759.000  22.000  0.000  12.00  9,108.00

0220 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  990.000  45.000  0.000  17.00  16,830.00

0225 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  874.500  21.000  0.000  8.00  6,996.00

0230 04627008 000 CONC BOX CULV (5 FT X 4 FT) LF  1,078.000  25.000  0.000  7.00  7,546.00

0240 04627013 000 CONC BOX CULV (6 FT X 5 FT) LF  1,430.000  34.000  0.000  22.00  31,460.00

0245 04627022 000 CONC BOX CULV (8 FT X 5 FT) LF  1,540.000  38.000  0.000  17.00  26,180.00

0250 04627031 000 CONC BOX CULV (9 FT X 9 FT) LF  1,925.000  14.000  0.000  20.00  38,500.00

0280 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA  8,250.000  11.000  0.000  2.50  20,625.00

0285 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  11,550.000  10.000  0.000  3.00  34,650.00

0290 04667147 000 WINGWALL (FW - 0) (HW=5 FT) EA  12,925.000  4.000  0.000  1.00  12,925.00

0305 04667187 000 WINGWALL (PW - 2) (HW=3 FT) EA  8,250.000  2.000  0.000  2.00  16,500.00

0310 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  11,220.000  3.000  0.000  1.00  11,220.00

0315 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  15,950.000  3.000  0.000  1.00  15,950.00

0320 04667190 000 WINGWALL (PW - 2) (HW=6 FT) EA  27,500.000  6.000  0.000  2.00  55,000.00

0330 04667199 000 WINGWALL (PW - 2) (HW=15 FT) EA  214,500.000  1.000  0.000  1.00  214,500.00

0345 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  11,275.000  5.000  0.000  3.00  33,825.00

0365 05007001 000 MOBILIZATION LS  2,438,920.000  1.000  0.000  0.90  2,195,028.00

0370 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,000.000  27.000  0.000  5.00  30,000.00

0380 05057001 000 TMA (STATIONARY) DAY  36.500  678.000  0.000  251.00  9,161.50

0385 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  200.000  0.000  16.00  0.16

0400 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.230  10,560.000  0.000  9,800.00  51,254.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.180  316,261.000  0.000  153,272.00  27,588.96

0555 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.180  646,800.000  0.000  131,894.00  23,740.92

0635 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  503,703.000  0.000  226,339.00  124,486.45

0660 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  892,470.44  892,470.44

0665 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  7,098.15  7,098.15

Category Subtotal $8,599,521.02

003204034F 2026(253)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  2,500.000  1.000  0.000  0.000  0.00

0070 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  2,500.000  1.000  0.000  0.000  0.00

0075 01047005 000 REMOV CONC (MOWSTRIP) LF  22.000  1,339.000  0.000  0.000  0.00

0080 01057129 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  25.000  72.000  0.000  0.000  0.00

0100 01347004 000 BACKFILL (TY A OR B) STA  100.000  2,153.050  0.000  0.000  0.00

0105 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  599.500  90.000  0.000  0.000  0.00

0110 01647045 000 DRILL SEED (TEMP_WARM) AC  388.300  45.000  0.000  0.000  0.00

0115 01647046 000 DRILL SEED (TEMP_COOL) AC  657.800  45.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  27.480  6,562.000  0.000  0.000  0.00

0125 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  3.600  81,600.000  0.000  0.000  0.00

0135 03417053 000 D-GR HMA TY-D SAC-A PG70-28 TON  120.700  131,998.000  0.000  0.000  0.00

0136 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  75,238.860  0.000  0.000  0.00

0137 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  141,237.860  0.000  0.000  0.00

0138 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  393,354.040  0.000  0.000  0.00

0142 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  24,347.550  0.000  0.000  0.00

0150 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  44.600  1,500.000  0.000  0.000  0.00

0170 04207055 000 CL C CONC (RAC-R) CY  2,200.000  71.400  0.000  0.000  0.00

0175 04207061 000 CL C CONC (COLLAR) EA  1,100.000  1.000  0.000  0.000  0.00

0185 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  715.000  570.000  0.000  0.000  0.00

0190 04507020 000 RAIL (TY T631) LF  110.000  440.000  0.000  0.000  0.00

0195 04607005 000 CMP (GAL STL 24 IN) LF  165.000  7.000  0.000  0.000  0.00

0215 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  847.000  19.000  0.000  0.000  0.00

0235 04627009 000 CONC BOX CULV (5 FT X 5 FT) LF  1,155.000  45.000  0.000  0.000  0.00

0255 04627035 000 CONC BOX CULV (10 FT X 7 FT) LF  1,650.000  30.000  0.000  0.000  0.00

0260 04647009 000 RC PIPE (CL III)(36 IN) LF  275.000  3.000  0.000  0.000  0.00

0265 04657135 000 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA  12,650.000  1.000  0.000  0.000  0.00

0270 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  6,050.000  2.000  0.000  0.000  0.00

0275 04667009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  11,550.000  1.000  0.000  0.000  0.00

0295 04667149 000 WINGWALL (FW - 0) (HW=7 FT) EA  25,300.000  2.000  0.000  0.000  0.00

0300 04667150 000 WINGWALL (FW - 0) (HW=8 FT) EA  36,575.000  1.000  0.000  0.000  0.00

0325 04667191 000 WINGWALL (PW - 2) (HW=7 FT) EA  35,200.000  3.000  0.000  0.000  0.00

0335 04677003 000 SET (REPLACE PIPE RUNNER ASSEMBLY) EA  4,400.000  4.000  0.000  0.000  0.00

0340 04677037 000 SET (TY I)(S= 3 FT)(HW= 2 FT)(4:1)(C) EA  9,900.000  1.000  0.000  0.000  0.00

0350 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  12,842.500  1.000  0.000  0.000  0.00
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0355 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  12,430.000  1.000  0.000  0.000  0.00

0360 04807001 000 CLEAN EXIST CULVERTS EA  2,805.000  98.000  0.000  0.000  0.00

0375 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  33.000  0.000  0.000  0.00

0390 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  21.200  1,295.000  0.000  0.000  0.00

0395 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  1,295.000  0.000  0.000  0.00

0405 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.830  10,560.000  0.000  0.000  0.00

0410 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  0.010  3.000  0.000  0.000  0.00

0415 05127014 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 2) LF  33.000  550.000  0.000  0.000  0.00

0420 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  27.500  2,750.000  0.000  0.000  0.00

0425 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  33.000  550.000  0.000  0.000  0.00

0430 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.220  427,241.000  0.000  0.000  0.00

0435 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.260  213,032.000  0.000  0.000  0.00

0440 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  37.400  5,160.000  0.000  0.000  0.00

0445 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,300.000  16.000  0.000  0.000  0.00

0450 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  107.800  100.000  0.000  0.000  0.00

0455 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,595.000  6.000  0.000  0.000  0.00

0460 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,017.500  8.000  0.000  0.000  0.00

0465 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.200  8,775.000  0.000  0.000  0.00

0470 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  330.000  16.000  0.000  0.000  0.00

0475 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,630.000  64.000  0.000  0.000  0.00

0480 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  64.000  0.000  0.000  0.00

0485 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  4,400.000  2.000 -2.000  0.000  0.00

0486 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,544.500  0.000  2.000  0.000  0.00

CO#1: Adds ATTEN Install

0490 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,100.000  10.000  0.000  0.000  0.00

0495 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,650.000  2.000  0.000  0.000  0.00

0500 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  335.500  5.000  0.000  0.000  0.00

0505 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  874.500  95.000  0.000  0.000  0.00

0510 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,039.500  76.000  0.000  0.000  0.00

0515 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,237.500  2.000  0.000  0.000  0.00

0520 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,402.500  24.000  0.000  0.000  0.00

0525 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,347.500  2.000  0.000  0.000  0.00

0530 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  124.000  0.000  0.000  0.00

0535 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  38.500  24.000  0.000  0.000  0.00

0540 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  44.000  144.000  0.000  0.000  0.00

0545 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  99.000  312.000  0.000  0.000  0.00

0560 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.950  4,200.000  0.000  0.000  0.00

0565 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  17.380  384.000  0.000  0.000  0.00

0570 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.950  4,200.000  0.000  0.000  0.00

0575 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.400  7,656.000  0.000  0.000  0.00

0580 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.400  21,651.000  0.000  0.000  0.00

0585 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.940  4,935.000  0.000  0.000  0.00

0590 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  467.500  30.000  0.000  0.000  0.00

0595 06667347 000 PAVEMENT SLER 6" LF  0.790  2,921.000  0.000  0.000  0.00

0600 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.680  31,467.000  0.000  0.000  0.00

0605 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.610  431,729.000  0.000  0.000  0.00

0610 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.680  41,546.000  0.000  0.000  0.00

0615 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.610  234,725.000  0.000  0.000  0.00

0620 06727002 000 REFL PAV MRKR TY I-C EA  4.950  1,605.000  0.000  0.000  0.00

0625 06727004 000 REFL PAV MRKR TY II-A-A EA  4.950  5,040.000  0.000  0.000  0.00

0630 06777001 000 ELIM EXT PM & MRKS (4") LF  0.440  462,284.000  0.000  0.000  0.00

0640 06777008 000 ELIM EXT PM & MRKS (24") LF  4.400  384.000  0.000  0.000  0.00
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0645 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.690  2,921.000  0.000  0.000  0.00

0650 07307019 000 FULL - WIDTH MOWING CYC  32,000.000  3.000  0.000  0.000  0.00

0655 60337001 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.010  9.000  0.000  0.000  0.00

0670 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  849,280.640  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0705 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,599,521.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  1.000  1,000.00 13.00

01107001 000 CY  6.500EXCAV (ROADWAY)  4,621.330  30,038.65 29,762.00

01107003 000 CY  22.000EXCAV (SPECIAL)  251.000  5,522.00 2,030.00

01327002 000 CY  25.500EMBANK (FNL)(DC)(TY A)  10,939.180  278,949.09 81,084.00

02757001 TON  335.890CEMENT  194.700  65,397.78 0.00

02757017 SY  5.410CEMENT TREAT (SUBGRADE) (8")  35,876.620  194,092.51 0.00

03107004 GAL  5.140PRIME COAT (MC-30)  6,100.000  31,354.00 0.00

03417009 000 TON  123.150D-GR HMA TY-B PG70-28  11,245.000  1,384,821.75 100,852.00

03417055 000 TON  129.300D-GR HMA TY-D PG70-28 (LEVEL-UP)  16,504.120  2,133,982.72 42,715.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  29,790.300  29,790.30 153,616.69

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  11,978.140  11,978.14 57,485.64

03417082 000 GAL  4.400TACK COAT  14,000.000  61,600.00 181,193.00

03547032 000 SY  1.500PLANE ASPH CONC PAV(0" TO 2")  132,317.000  198,475.50 325,777.00

04017001 000 CY  302.500FLOWABLE BACKFILL  156.000  47,190.00 885.00

04027001 000 LF  49.500TRENCH EXCAVATION PROTECTION  1,565.000  77,467.50 1,050.00

04327002 000 CY  715.000RIPRAP (CONC)(5 IN)  15.000  10,725.00 134.00

04627001 000 LF  649.000CONC BOX CULV (3 FT X 2 FT)  63.500  41,211.50 171.00

04627002 000 LF  737.000CONC BOX CULV (3 FT X 3 FT)  113.000  83,281.00 186.00

04627003 000 LF  759.000CONC BOX CULV (4 FT X 2 FT)  12.000  9,108.00 22.00

04627005 000 LF  990.000CONC BOX CULV (4 FT X 4 FT)  17.000  16,830.00 45.00

04627006 000 LF  874.500CONC BOX CULV (5 FT X 2 FT)  8.000  6,996.00 21.00

04627008 000 LF  1,078.000CONC BOX CULV (5 FT X 4 FT)  7.000  7,546.00 25.00

04627013 000 LF  1,430.000CONC BOX CULV (6 FT X 5 FT)  22.000  31,460.00 34.00

04627022 000 LF  1,540.000CONC BOX CULV (8 FT X 5 FT)  17.000  26,180.00 38.00

04627031 000 LF  1,925.000CONC BOX CULV (9 FT X 9 FT)  20.000  38,500.00 14.00

04667145 000 EA  8,250.000WINGWALL (FW - 0) (HW=3 FT)  2.500  20,625.00 11.00

04667146 000 EA  11,550.000WINGWALL (FW - 0) (HW=4 FT)  3.000  34,650.00 10.00

04667147 000 EA  12,925.000WINGWALL (FW - 0) (HW=5 FT)  1.000  12,925.00 4.00

04667187 000 EA  8,250.000WINGWALL (PW - 2) (HW=3 FT)  2.000  16,500.00 2.00

04667188 000 EA  11,220.000WINGWALL (PW - 2) (HW=4 FT)  1.000  11,220.00 3.00

04667189 000 EA  15,950.000WINGWALL (PW - 2) (HW=5 FT)  1.000  15,950.00 3.00

04667190 000 EA  27,500.000WINGWALL (PW - 2) (HW=6 FT)  2.000  55,000.00 6.00

04667199 000 EA  214,500.000WINGWALL (PW - 2) (HW=15 FT)  1.000  214,500.00 1.00

04677041 000 EA  11,275.000SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)  3.000  33,825.00 5.00

05007001 000 LS  2,438,920.000MOBILIZATION  0.900  2,195,028.00 1.00

05027001 000 MO  6,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  30,000.00 27.00

05057001 000 DAY  36.500TMA (STATIONARY)  251.000  9,161.50 678.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  16.000  0.16 200.00

05067045 000 LF  5.230BIODEG EROSN CONT LOGS (INSTL) (18")  9,800.000  51,254.00 10,560.00

06627008 000 LF  0.180WK ZN PAV MRK NON-REMOV (W)6"(SLD)  153,272.000  27,588.96 316,261.00

06627038 000 LF  0.180WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  131,894.000  23,740.92 646,800.00

06777002 000 LF  0.550ELIM EXT PM & MRKS (6")  226,339.000  124,486.45 503,703.00

96017001 DOL  1.000MATERIAL ON HAND  892,470.440  892,470.44 1,000.00
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96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  7,098.150  7,098.15 1,000.00

$8,599,521.02TOTAL ITEM EARNINGS TO DATE


