
 138,880.08

003305089CONTRACT ID:

PROJECT: F 2B24(277)

CONTRACT:

07243005

PROJECTED AMOUNT: $39,803,127.50

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

FNF CONSTRUCTION, INC.

Bryce Turentine, P.E.

JONES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/14/2024

07/09/2024

ESTIMATE PAID:

 392
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/13/2025

$39,942,007.58

CONTRACT:

09/01/2026

AWARD AMOUNT: $39,496,850.50

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.48

$2,632,801.20 $34,703,903.23 $37,336,704.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,632,801.20 $34,703,903.23 $37,336,704.43 

$0.00 $0.00 $0.00 

$2,632,801.20 $37,336,704.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,703,903.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 392

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/13/2025

10/13/2024

 528

 0

 528

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  19  6

HOLIDAY 1

SATURDAY 2

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(277) 003305089PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046017 REMOVING CONC (DRIVEWAYS)000 SY  20.000 $140.00 7.000  329.00 289.00

0110 02476053 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)005 CY  58.000 $95,004.00 1,638.000  31,772.00 31,327.00

0130 03106005 PRIME COAT (AE-P)000 GAL  6.000 $32,862.00 5,477.000  25,415.00 23,108.00

0230 04326002 RIPRAP (CONC)(5 IN)000 CY  1,000.000 $86,000.00 86.000  562.00 530.50

0425 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  41,800.000 $41,800.00 1.000  21.00 30.00

0480 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.000 $3,150.00 630.000  12,120.00 12,900.00

0640 06246002 GROUND BOX TY A (122311)W/APRON000 EA  1,900.000 $1,900.00 1.000  5.00 16.00

0650 06246028 REMOVE GROUND BOX000 EA  270.000 $270.00 1.000  1.00 3.00

0955 30766001 D-GR HMA TY-B PG64-22000 TON  130.000 $965,766.10 7,428.970  13,835.65 14,087.00

0970 30776033 SP MIXES SP-C SAC-A PG76-22000 TON  165.000 $605,375.10 3,668.940  4,903.11 4,253.00

0975 30776075 TACK COAT000 GAL  7.000 $19,159.00 2,737.000  11,126.27 13,050.00

1045 61856002 TMA (STATIONARY)002 DAY  250.000 $1,250.00 5.000  95.00 136.00

CATEGORY 003 DESCRIPTION BRIDGE: 081280003305329 [US 83 NB OVERPASS AT FM3034]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1205 04226002 REINF CONC SLAB (HPC)000 SF  38.000 $355,680.00 9,360.000  18,720.00 18,720.00

1210 04226016 APPROACH SLAB (HPC)000 CY  1,140.000 $164,160.00 144.000  144.00 144.00

1225 04326001 RIPRAP (CONC)(4 IN)000 CY  1,500.000 $21,000.00 14.000  23.47 18.00

CATEGORY 004 DESCRIPTION BRIDGE: 081280003305330 [US 83 SB OVERPASS AT FM3034]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1335 04326001 RIPRAP (CONC)(4 IN)000 CY  1,500.000 $21,000.00 14.000  17.00 18.00

CATEGORY 006 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1475 96016001 MATERIAL ON HAND DOL  1.000 $218,285.00 218,285.000  411,048.36 1,000.00

$2,632,801.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003305089PROJECT CONTROLF 2B24(277)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,500.000  70.200  0.000  70.20  175,500.00

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  20.000  289.000  0.000  329.00  6,580.00

0070 01056074 000 REMOVING STAB BASE AND ASPH PAV (4") SY  5.000  7,077.000  0.000  22,226.00  111,130.00

0075 01066001 000 OBLITERATING ABANDONED ROAD STA  1,800.000  7.770  0.000  7.77  13,986.00

0080 01106001 000 EXCAVATION (ROADWAY) CY  16.000  45,781.000  0.000  45,781.00  732,496.00

0085 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  37.000  189,902.000  0.000  189,902.00  7,026,374.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.150  93,780.000  0.000  36,427.00  5,464.05

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.150  93,780.000  0.000  34,251.00  5,137.65

0110 02476053 005 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  58.000  31,327.000  0.000  31,772.00  1,842,776.00

0115 02516067 000 REWORK BS MTL (TY A)(2")(DENS CONT) SY  2.000  17,604.000  0.000  17,604.00  35,208.00

0120 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  475.000  2,045.000  0.000  1,919.14  911,590.56

0125 02606079 000 LIME TRT (SUBGRADE)(6") SY  5.000  108,163.000  0.000  110,728.32  553,641.60

0130 03106005 000 PRIME COAT (AE-P) GAL  6.000  23,108.000  0.000  25,415.00  152,490.00

0145 03546043 000 PLANE ASPH CONC PAV (1") SY  2.000  28,301.000  0.000  24,697.80  49,395.60

0150 03546044 000 PLANE ASPH CONC PAV (7") SY  8.000  14,509.000  0.000  68,352.00  546,816.00

0155 03546045 000 PLANE ASPH CONC PAV (2") SY  3.000  25,211.000  0.000  17,507.00  52,521.00

0160 03546100 000 PLANE ASPH CONC PAV (5") SY  5.000  18,991.000  0.000  248.00  1,240.00

0165 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  165.000  7,074.000  0.000  7,074.00  1,167,210.00

0170 04006008 000 CUT & RESTORE ASPH PAVING SY  320.000  28.000  0.000  28.00  8,960.00

0175 04016001 000 FLOWABLE BACKFILL CY  335.000  13.000  1.000  47.00  15,745.00

0180 04026001 000 TRENCH EXCAVATION PROTECTION LF  60.000  51.000  0.000  640.00  38,400.00

0185 04036001 000 TEMPORARY SPL SHORING SF  100.000  256.000  0.000  256.00  25,600.00

0190 04166003 000 DRILL SHAFT (30 IN) LF  490.000  320.000  0.000  96.00  47,040.00

0220 04236001 005 RETAINING WALL (MSE) SF  49.000  63,019.000  0.000  63,019.00  3,087,931.00

0230 04326002 000 RIPRAP (CONC)(5 IN) CY  1,000.000  530.500  0.000  562.00  562,000.00

0235 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  401.000  0.000  136.80  95,760.00

0245 04606009 000 CMP AR (GAL STL DES 2) LF  125.000  286.000  0.000  286.00  35,750.00

0250 04606010 000 CMP AR (GAL STL DES 3) LF  150.000  56.000  0.000  56.00  8,400.00

0255 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  800.000  61.000  0.000  61.00  48,800.00

0260 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  700.000  161.000  0.000  161.00  112,700.00

0265 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  850.000  76.000  0.000  76.00  64,600.00

0270 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  1,600.000  30.000  0.000  30.00  48,000.00

0275 04626057 002 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  2,100.000  26.000  0.000  26.00  54,600.00

0280 04626058 002 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  1,650.000  36.000  0.000  36.00  59,400.00

0285 04626099 002 CONC BOX CULV (6 FT X 2 FT) LF  950.000  50.000  0.000  50.00  47,500.00

0290 04626165 002 CONC BOX CULVERT (10 FT X 4 FT)(EXTEND) LF  2,350.000  78.000  0.000  78.00  183,300.00

0295 04646003 001 RC PIPE (CL III)(18 IN) LF  100.000  381.000 -8.000  373.00  37,300.00

0300 04646005 001 RC PIPE (CL III)(24 IN) LF  150.000  737.000  814.000  1,551.00  232,650.00

0303 04656011 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  8,462.340  0.000  1.000  1.00  8,462.34

System at Ramp PR219L

0306 04656148 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  7,829.220  0.000  1.000  1.00  7,829.22

System at Ramp PR219L

0310 04666130 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  14,000.000  1.000  0.000  1.00  14,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 04666152 000 WINGWALL (FW - 0) (HW=5 FT) EA  25,000.000  1.000  0.000  1.00  25,000.00

0320 04676052 000 SET (TY I)(S=10 FT)(HW=5FT)(4:1)(C) EA  30,000.000  1.000  0.000  1.00  30,000.00

0325 04676150 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1) (C) EA  20,000.000  1.000  0.000  1.00  20,000.00

0330 04676152 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1) (C) EA  40,000.000  1.000  0.000  1.00  40,000.00

0335 04676177 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C) EA  14,445.000  2.000  0.000  2.00  28,890.00

0340 04676205 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1) (C) EA  18,000.000  2.000  0.000  2.00  36,000.00

0345 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  15,755.000  8.000  0.000  8.00  126,040.00

0350 04676227 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1) (C) EA  20,775.000  4.000  0.000  4.00  83,100.00

0353 04676356 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  2,000.000  0.000  2.000  2.00  4,000.00

Culvert PRO83-SB STA 218+56.70

0355 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,000.000  6.000 -3.000  3.00  6,000.00

0360 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  3,500.000  1.000  0.000  1.00  3,500.00

0365 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,750.000  2.000  0.000  2.00  5,500.00

0370 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  2,250.000  1.000  1.000  2.00  4,500.00

0375 04676525 000 SET (TY II) (DES 2) (CMP) (6: 1) (P) EA  1,000.000  10.000  0.000  8.00  8,000.00

0390 04966001 000 REMOV STR (BOX CULVERT) EA  20,000.000  3.000  0.000  3.00  60,000.00

0395 04966002 000 REMOV STR (INLET) EA  1,500.000  3.000  0.000  3.00  4,500.00

0400 04966004 000 REMOV STR (SET) EA  1,320.000  13.000  0.000  13.00  17,160.00

0405 04966005 000 REMOV STR (WINGWALL) EA  2,500.000  9.000  0.000  9.00  22,500.00

0410 04966006 000 REMOV STR (HEADWALL) EA  2,500.000  2.000  0.000  2.00  5,000.00

0415 04966007 000 REMOV STR (PIPE) LF  35.000  614.000  0.000  615.00  21,525.00

0420 05006001 000 MOBILIZATION LS  3,949,000.000  1.000  0.000  0.90  3,554,100.00

0425 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  41,800.000  30.000  0.000  21.00  877,800.00

0430 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  85.000  180.000  0.000  120.00  10,200.00

0440 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  7,134.000  0.000  7,285.00  36,425.00

0450 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  860.000  0.000  1,098.00  16,470.00

0460 05086001 000 CONSTRUCTING DETOURS SY  60.000  7,915.000  0.000  10,345.42  620,725.20

0465 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  105.000  320.000  0.000  360.00  37,800.00

0470 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  140.000  40.000  0.000  80.00  11,200.00

0475 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  10.000  9,420.000  0.000  8,460.00  84,600.00

0480 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  12,900.000  0.000  12,120.00  60,600.00

0485 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  8.000  260.000  0.000  480.00  3,840.00

0490 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  60.000  40.000  0.000  80.00  4,800.00

0495 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  8.000  9,420.000  0.000  2,490.00  19,920.00

0500 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  6.000  320.000  0.000  360.00  2,160.00

0505 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  17.000  40.000  0.000  80.00  1,360.00

0515 05306006 000 DRIVEWAYS (SURF TREAT) SY  40.000  735.000  0.000  554.00  22,160.00

0520 05306024 000 TURNOUTS (RAP) SY  45.000  443.000  0.000  341.00  15,345.00

0530 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  30.000  3,750.000  0.000  3,125.00  93,750.00

0535 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  8.000  0.000  1.00  3,000.00

0540 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,750.000  11.000  0.000  6.00  10,500.00

0545 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  825.000  0.000  825.00  2,062.50

0550 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  525.000  3.000  0.000  3.00  1,575.00

0555 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  700.000  1.000  0.000  1.00  700.00

0560 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  15.000  0.000  9.00  36,000.00

0565 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  650.000  2.000  0.000  2.00  1,300.00

0570 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  500.000  16.000  0.000  14.00  7,000.00

0575 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,200.000  13.000  0.000  17.00  20,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,525.000  13.000  0.000  23.00  357,075.00

0585 05606025 000 RELOCATE EXISTING MAILBOX EA  325.000  16.000  0.000  16.00  5,200.00

0595 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  550.000  3.000  0.000  3.00  1,650.00

0620 06186046 000 CONDT (PVC) (SCH 80) (2") LF  11.000  7,660.000  0.000  3,418.00  37,598.00

0625 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.000  880.000  0.000  120.00  4,200.00

0640 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,900.000  16.000  0.000  5.00  9,500.00

0650 06246028 000 REMOVE GROUND BOX EA  270.000  3.000  0.000  1.00  270.00

0725 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  56.000  0.000  15.00  1,500.00

0780 06586063 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  45.000  39.000  0.000  27.00  1,215.00

0785 06586065 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  45.000  19.000  0.000  13.00  585.00

0805 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.750  820.000  0.000  5,580.00  9,765.00

0810 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.500  23,832.000  0.000  90,775.00  136,162.50

0815 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.500  31,175.000  0.000  62,665.00  93,997.50

0840 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.750  10,014.000  0.000  14,735.00  11,051.25

0915 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.500  19,387.000  0.000  30,153.00  45,229.50

0945 06906009 000 REMOVAL OF CABLES LF  1.000  2,145.000  0.000  2,145.00  2,145.00

0950 06906127 000 REMOVE LUMINAIRE POLE EA  700.000  4.000  0.000  4.00  2,800.00

0955 30766001 000 D-GR HMA TY-B PG64-22 TON  130.000  14,087.000  0.000  13,835.65  1,798,634.50

0960 30766015 000 D-GR HMA TY-C PG64-22 TON  150.000  6,075.000  0.000  7,859.76  1,178,964.00

0965 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  130.000  10,020.000  0.000  11,741.86  1,526,441.80

0970 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  165.000  4,253.000  0.000  4,903.11  809,013.15

0975 30776075 000 TACK COAT GAL  7.000  13,050.000  0.000  11,126.27  77,883.89

0980 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  3.00  60,000.00

1045 61856002 002 TMA (STATIONARY) DAY  250.000  136.000  0.000  95.00  23,750.00

1050 61856005 002 TMA (MOBILE OPERATION) DAY  690.000  34.000  0.000  39.00  26,910.00

1410 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  48,061.000  0.000  23,585.81  23,585.81

1415 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  50,109.000  0.000  24,932.62  24,932.62

1420 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  48,060.000  0.000  4,565.65  4,565.65

1425 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  50,108.000  0.000  19,473.49  19,473.49

1463 96056007 ROAD USER COST - INCENTIVE DOL  1,000.000  0.000  20.000  19.00  19,000.00

Milestones 1 and 2

Category Subtotal $30,654,390.38

002 BRIDGE: 081280003305328 [US 83 BOX CULVERT G]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1110 04026001 000 TRENCH EXCAVATION PROTECTION LF  60.000  139.000  0.000  32.00  1,920.00

1115 04326002 000 RIPRAP (CONC)(5 IN) CY  1,000.000  17.000  0.000  18.00  18,000.00

1120 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  700.000  1,732.000  0.000  1,732.00  1,212,400.00

1125 04676177 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C) EA  14,445.000  2.000  0.000  2.00  28,890.00

Category Subtotal $1,261,210.00

003 BRIDGE: 081280003305329 [US 83 NB OVERPASS AT FM3034]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04006005 000 CEM STABIL BKFL CY  165.000  218.000  0.000  162.00  26,730.00
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003 BRIDGE: 081280003305329 [US 83 NB OVERPASS AT FM3034]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1180 04166001 000 DRILL SHAFT (18 IN) LF  280.000  115.000  0.000  115.00  32,200.00

1185 04166004 000 DRILL SHAFT (36 IN) LF  470.000  1,110.000  0.000  1,110.00  521,700.00

1190 04206014 001 CL C CONC (ABUT)(HPC) CY  3,170.000  75.200  0.000  75.20  238,384.00

1195 04206030 001 CL C CONC (CAP)(HPC) CY  3,250.000  52.400  0.000  52.40  170,300.00

1200 04206038 001 CL C CONC (COLUMN)(HPC) CY  2,790.000  31.400  0.000  31.40  87,606.00

1205 04226002 000 REINF CONC SLAB (HPC) SF  38.000  18,720.000  0.000  18,720.00  711,360.00

1210 04226016 000 APPROACH SLAB (HPC) CY  1,140.000  144.000  0.000  144.00  164,160.00

1215 04256039 000 PRESTR CONC GIRDER (TX54) LF  295.000  2,150.520  0.000  2,150.52  634,403.40

1220 04276004 003 SILICONE RESIN PAINT FINISH SF  11.250  792.000  0.000  792.00  8,910.00

1225 04326001 000 RIPRAP (CONC)(4 IN) CY  1,500.000  18.000  0.000  23.47  35,205.00

1235 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  118.000  0.000  118.00  35,400.00

Category Subtotal $2,666,358.40

004 BRIDGE: 081280003305330 [US 83 SB OVERPASS AT FM3034]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1285 04006005 000 CEM STABIL BKFL CY  165.000  114.000  0.000  112.00  18,480.00

1290 04166001 000 DRILL SHAFT (18 IN) LF  280.000  110.000  0.000  110.00  30,800.00

1295 04166004 000 DRILL SHAFT (36 IN) LF  470.000  870.000  0.000  870.00  408,900.00

1300 04206014 001 CL C CONC (ABUT)(HPC) CY  3,170.000  61.200  0.000  61.20  194,004.00

1305 04206030 001 CL C CONC (CAP)(HPC) CY  3,250.000  40.600  0.000  40.60  131,950.00

1310 04206038 001 CL C CONC (COLUMN)(HPC) CY  2,790.000  23.600  0.000  23.60  65,844.00

1315 04226002 000 REINF CONC SLAB (HPC) SF  38.000  14,400.000  0.000  14,400.00  547,200.00

1320 04226016 000 APPROACH SLAB (HPC) CY  1,140.000  99.000  0.000  99.00  112,860.00

1325 04256039 000 PRESTR CONC GIRDER (TX54) LF  295.000  1,792.100  0.000  1,792.10  528,669.50

1330 04276004 003 SILICONE RESIN PAINT FINISH SF  11.250  596.000  0.000  596.00  6,705.00

1335 04326001 000 RIPRAP (CONC)(4 IN) CY  1,500.000  18.000  0.000  17.00  25,500.00

1345 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  90.000  0.000  90.00  27,000.00

Category Subtotal $2,097,912.50

005 BRIDGE: 081280306801001 [FM3034 CULVERT E]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1395 04326002 000 RIPRAP (CONC)(5 IN) CY  1,000.000  13.000  0.000  18.50  18,500.00

1400 04626096 002 CONC BOX CULV (8 FT X 3 FT) LF  1,050.000  159.000  0.000  159.00  166,950.00

1405 04676270 000 SET (TY I)(S= 8 FT)(HW= 4 FT)(4:1) (C) EA  25,000.000  2.000  0.000  2.00  50,000.00

Category Subtotal $235,450.00

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1465 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  10,334.79  10,334.79

1475 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  411,048.36  411,048.36

Category Subtotal $421,383.15
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003305089F 2B24(277)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0063 01046001 REMOVING CONC (PAV) SY  19.840  0.000  0.000  0.000  0.00

Removal of concrete pavement at MSE Walls and Driveway 1

0100 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  815.000  39.140  0.000  0.000  0.00

0105 01686001 000 VEGETATIVE WATERING MG  80.000  1,595.000  0.000  0.000  0.00

0135 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  45.000  2,670.000  0.000  0.000  0.00

0140 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.000  767.000  0.000  0.000  0.00

0195 04166006 000 DRILL SHAFT (48 IN) LF  1,255.000  21.000  0.000  0.000  0.00

0200 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  270.000  26.000  0.000  0.000  0.00

0205 04166019 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  460.000  52.000  0.000  0.000  0.00

0210 04166020 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  570.000  68.000  0.000  0.000  0.00

0215 04166022 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  820.000  90.000  0.000  0.000  0.00

0225 04326001 000 RIPRAP (CONC)(4 IN) CY  1,500.000  16.250  0.000  0.000  0.00

0240 04506023 001 RAIL (TY SSTR) LF  105.000  2,926.000  0.000  0.000  0.00

0305 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  15,000.000  1.000 -1.000  0.000  0.00

0356 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,175.000  0.000  1.000  0.000  0.00

Restocking fee for 3 Ea. SET (TY II)(18 IN)(RCP)(4:1)(C)

0380 04676537 000 SET (TY II) (DES 3) (CMP) (6: 1) (P) EA  1,250.000  2.000  0.000  0.000  0.00

0383 04746022 PRE-CAST TRENCH DRAIN (IN CONC PAVEMNT) LF  541.141  0.000  25.000  0.000  0.00

System PR219L (WFR STA 217+03.23)

0385 04806001 000 CLEAN EXIST CULVERTS EA  10,000.000  3.000  0.000  0.000  0.00

0426 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  26,171.550  0.000  0.000  0.000  0.00

Furnish & Install Additional Barricades and Signs

0427 05026002 BARR, SIGNS, TRAFFIC HANDLING ADD ALT1X MO  2,542.050  0.000  0.000  0.000  0.00

Additional Barricades, Signs and Traffic Handling

0435 05066011 005 ROCK FILTER DAMS (REMOVE) LF  30.000  180.000  0.000  0.000  0.00

0445 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  7,134.000  0.000  0.000  0.00

0455 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  860.000  0.000  0.000  0.00

0510 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  130.000  4,457.000  0.000  0.000  0.00

0514 05306004 DRIVEWAYS (CONC) SY  310.180  0.000  0.000  0.000  0.00

FM 3034 Driveway 1

0516 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  310.180  0.000  0.000  0.000  0.00

FM 3034 CONC DRIVEWAY 1

0525 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.500  10,811.000  0.000  0.000  0.00

0531 05406001 MTL W-BEAM GD FEN (TIM POST) LF  33.090  0.000  0.000  0.000  0.00

Existing Contract Item at New Contract Price (mat'l escal)

0536 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,196.190  0.000  0.000  0.000  0.00

Exist Contract Item at New Contract Price (mat'l escalation)

0541 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,776.510  0.000  0.000  0.000  0.00

Exist Contract Item at New Contract Price (mat'l escalation)

0561 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  4,158.010  0.000  0.000  0.000  0.00

Exist Contract Item at New Contract Price (mat'l escalation)

0590 06106004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  3,500.000  1.000  0.000  0.000  0.00

0600 06106198 000 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA  7,770.000  7.000  0.000  0.000  0.00

0605 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  6,750.000  38.000  0.000  0.000  0.00

0610 06106215 000 IN RD IL (TY SA) 40T-8-8 (250W EQ) LED EA  9,100.000  1.000  0.000  0.000  0.00
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0615 06186025 000 CONDT (PVC) (SCH 40) (2") (CONC ENCSE) LF  20.000  1,875.000  0.000  0.000  0.00

0630 06206007 000 ELEC CONDR (NO.8) BARE LF  1.500  11,230.000  0.000  0.000  0.00

0635 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  23,710.000  0.000  0.000  0.00

0645 06246008 000 GROUND BOX TY C (162911)W/APRON EA  2,150.000  1.000  0.000  0.000  0.00

0655 06286002 000 REMOVE ELECTRICAL SERVICES EA  500.000  1.000  0.000  0.000  0.00

0660 06286067 000 ELC SRV TY A 240/480 100(NS)AL(E)SP(O) EA  13,000.000  2.000  0.000  0.000  0.00

0665 06286116 000 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  11,000.000  1.000  0.000  0.000  0.00

0670 06366002 001 ALUMINUM SIGNS (TY G) SF  36.000  135.000  0.000  0.000  0.00

0675 06366003 001 ALUMINUM SIGNS (TY O) SF  36.000  1,185.250  0.000  0.000  0.00

0680 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  790.000  77.000  0.000  0.000  0.00

0685 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  965.000  16.000  0.000  0.000  0.00

0690 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,070.000  2.000  0.000  0.000  0.00

0695 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,575.000  2.000  0.000  0.000  0.00

0700 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,050.000  1.000  0.000  0.000  0.00

0705 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,140.000  11.000  0.000  0.000  0.00

0710 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,350.000  8.000  0.000  0.000  0.00

0715 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  3,455.000  2.000  0.000  0.000  0.00

0720 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  705.000  3.000  0.000  0.000  0.00

0730 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  1,219.900  0.000  0.000  0.00

0735 06476003 000 REMOVE LRSA EA  1,780.000  1.000  0.000  0.000  0.00

0740 06506025 000 INS OH SN SUP(25 FT CANT) EA  60,000.000  3.000  0.000  0.000  0.00

0745 06506032 000 INS OH SN SUP(30 FT CANT) EA  69,500.000  1.000  0.000  0.000  0.00

0750 06506064 000 INS OH SN SUP(55 FT BRDG) EA  91,500.000  1.000  0.000  0.000  0.00

0755 06506084 000 INS OH SN SUP(75 FT BRDG) EA  102,000.000  1.000  0.000  0.000  0.00

0760 06506204 000 REMOVE OVERHD SIGN SUP EA  11,000.000  1.000  0.000  0.000  0.00

0765 06586010 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  90.000  6.000  0.000  0.000  0.00

0770 06586040 000 INSTL DEL ASSM (D-DW)SZ 2(WC)GND EA  90.000  11.000  0.000  0.000  0.00

0775 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  90.000  38.000  0.000  0.000  0.00

0790 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  45.000  35.000  0.000  0.000  0.00

0795 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  45.000  52.000  0.000  0.000  0.00

0800 06586078 000 INSTL OM ASSM (OM-4)(TWT)WAS EA  390.000  2.000  0.000  0.000  0.00

0820 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  1,026.000  0.000  0.000  0.00

0825 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  7,365.000  0.000  0.000  0.00

0830 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  3.500  399.000  0.000  0.000  0.00

0835 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  1.000  1,190.000  0.000  0.000  0.00

0845 06666243 007 PAVEMENT SEALER (YLD TRI) EA  25.000  35.000  0.000  0.000  0.00

0850 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.000  3,160.000  0.000  0.000  0.00

0855 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  47,009.000  0.000  0.000  0.00

0860 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.000  1,190.000  0.000  0.000  0.00

0865 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  40,046.000  0.000  0.000  0.00

0870 06686074 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF  10.000  1,146.000  0.000  0.000  0.00

0875 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  15.000  167.000  0.000  0.000  0.00

0880 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  280.000  6.000  0.000  0.000  0.00

0885 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  635.000  8.000  0.000  0.000  0.00

0890 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  380.000  6.000  0.000  0.000  0.00

0895 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  80.000  9.000  0.000  0.000  0.00

0900 06726007 000 REFL PAV MRKR TY I-C EA  8.000  34.000  0.000  0.000  0.00

0905 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  740.000  0.000  0.000  0.00

0910 06726010 000 REFL PAV MRKR TY II-C-R EA  7.000  578.000  0.000  0.000  0.00

0920 06786002 000 PAV SURF PREP FOR MRK (6") LF  1.500  6,491.000  0.000  0.000  0.00

0925 06786006 000 PAV SURF PREP FOR MRK (12") LF  3.000  1,146.000  0.000  0.000  0.00

0930 06786008 000 PAV SURF PREP FOR MRK (24") LF  5.000  84.000  0.000  0.000  0.00
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0935 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  105.000  1.000  0.000  0.000  0.00

0940 06786023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  25.000  35.000  0.000  0.000  0.00

0985 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  25,000.000  1.000  0.000  0.000  0.00

0990 60106003 000 CCTV FIELD CONTROLLER EA  10,000.000  1.000  0.000  0.000  0.00

0995 60106004 000 CCTV MOUNT (POLE) EA  3,600.000  1.000  0.000  0.000  0.00

1000 60276003 000 CONDUIT (PREPARE) LF  2.250  195.000  0.000  0.000  0.00

1005 60276008 000 GROUND BOX (PREPARE) EA  775.000  4.000  0.000  0.000  0.00

1010 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  8.000  2,595.000  0.000  0.000  0.00

1015 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  11.000  70.000  0.000  0.000  0.00

1020 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  61.000  84.000  0.000  0.000  0.00

1025 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  8.000  2,205.000  0.000  0.000  0.00

1030 60386028 000 MULTIPOLYMER PAV MRK (W) 36" YLD TRI EA  130.000  35.000  0.000  0.000  0.00

1035 60646055 001 ITS POLE (60 FT)(90 MPH) EA  32,000.000  1.000  0.000  0.000  0.00

1040 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  9,500.000  1.000  0.000  0.000  0.00

1055 62476003 000 INSTALL OF FIELD HARD ETHERNET SWITCH EA  4,000.000  1.000  0.000  0.000  0.00

1060 62476005 000 INSTALL OF CELLULAR MODEM EA  4,000.000  1.000  0.000  0.000  0.00

1430 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  19,224.000  0.000  0.000  0.00

1435 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  20,043.000  0.000  0.000  0.00

1440 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  11,672.000  0.000  0.000  0.00

1444 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL -1.000  0.000  25,000.000  0.000  0.00

Adjust pavement thickness pay Adjust to negative value

1445 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL  1.000  25,000.000 -25,000.000  0.000  0.00

1448 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  0.000  1,000.000  0.000  0.00

Add new line 1448 for Payment Adjustment -POS

1449 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  0.000  1,000.000  0.000  0.00

Added line no 1449 PAYMENT ADJUSTMENT -NEG

1450 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  25,000.000 -25,000.000  0.000  0.00

115%

1454 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  0.000  25,000.000  0.000  0.00

Add Corrrect extra depth Drill Shaft Item number for 115%

1455 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

125%

1460 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1464 96056008 ROAD USER COST - DISINCENTIVE DOL -1,000.000  0.000  1.000  0.000  0.00

Milestones 1 and 2

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 081280003305329 [US 83 NB OVERPASS AT FM3034]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1230 04506024 001 RAIL (TY SSTR)(HPC) LF  100.000  764.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 081280003305330 [US 83 SB OVERPASS AT FM3034]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1340 04506024 001 RAIL (TY SSTR)(HPC) LF  100.000  764.000  0.000  0.000  0.00

 0.00Category Subtotal
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006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1467 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  31,000.000  0.000  0.00

CO #1- Add/Revise Items Contractor's Estimate Package

1470 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $37,336,704.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,500.000PREPARING ROW  70.200  175,500.00 70.20

01046017 000 SY  20.000REMOVING CONC (DRIVEWAYS)  329.000  6,580.00 289.00

01056074 000 SY  5.000REMOVING STAB BASE AND ASPH PAV (4")  22,226.000  111,130.00 7,077.00

01066001 000 STA  1,800.000OBLITERATING ABANDONED ROAD  7.770  13,986.00 7.77

01106001 000 CY  16.000EXCAVATION (ROADWAY)  45,781.000  732,496.00 45,781.00

01326002 000 CY  37.000EMBANKMENT (FINAL)(DENS CONT)(TY A)  189,902.000  7,026,374.00 189,902.00

01646009 000 SY  0.150BROADCAST SEED (TEMP) (WARM)  36,427.000  5,464.05 93,780.00

01646011 000 SY  0.150BROADCAST SEED (TEMP) (COOL)  34,251.000  5,137.65 93,780.00

02476053 005 CY  58.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  31,772.000  1,842,776.00 31,327.00

02516067 000 SY  2.000REWORK BS MTL (TY A)(2")(DENS CONT)  17,604.000  35,208.00 17,604.00

02606012 000 TON  475.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  1,919.138  911,590.56 2,045.00

02606079 000 SY  5.000LIME TRT (SUBGRADE)(6")  110,728.320  553,641.60 108,163.00

03106005 000 GAL  6.000PRIME COAT (AE-P)  25,415.000  152,490.00 23,108.00

03546043 000 SY  2.000PLANE ASPH CONC PAV (1")  24,697.800  49,395.60 28,301.00

03546044 000 SY  8.000PLANE ASPH CONC PAV (7")  68,352.000  546,816.00 14,509.00

03546045 000 SY  3.000PLANE ASPH CONC PAV (2")  17,507.000  52,521.00 25,211.00

03546100 000 SY  5.000PLANE ASPH CONC PAV (5")  248.000  1,240.00 18,991.00

03606004 001 SY  165.000CONC PVMT (CONT REINF - CRCP) (10")  7,074.000  1,167,210.00 7,074.00

04006005 000 CY  165.000CEM STABIL BKFL  274.000  45,210.00 332.00

04006008 000 SY  320.000CUT & RESTORE ASPH PAVING  28.000  8,960.00 28.00

04016001 000 CY  335.000FLOWABLE BACKFILL  47.000  15,745.00 13.00

04026001 000 LF  60.000TRENCH EXCAVATION PROTECTION  672.000  40,320.00 190.00

04036001 000 SF  100.000TEMPORARY SPL SHORING  256.000  25,600.00 256.00

04166001 000 LF  280.000DRILL SHAFT (18 IN)  225.000  63,000.00 225.00

04166003 000 LF  490.000DRILL SHAFT (30 IN)  96.000  47,040.00 320.00

04166004 000 LF  470.000DRILL SHAFT (36 IN)  1,980.000  930,600.00 1,980.00

04206014 001 CY  3,170.000CL C CONC (ABUT)(HPC)  136.400  432,388.00 136.40

04206030 001 CY  3,250.000CL C CONC (CAP)(HPC)  93.000  302,250.00 93.00

04206038 001 CY  2,790.000CL C CONC (COLUMN)(HPC)  55.000  153,450.00 55.00

04226002 000 SF  38.000REINF CONC SLAB (HPC)  33,120.000  1,258,560.00 33,120.00

04226016 000 CY  1,140.000APPROACH SLAB (HPC)  243.000  277,020.00 243.00

04236001 005 SF  49.000RETAINING WALL (MSE)  63,019.000  3,087,931.00 63,019.00

04256039 000 LF  295.000PRESTR CONC GIRDER (TX54)  3,942.620  1,163,072.90 3,942.62

04276004 003 SF  11.250SILICONE RESIN PAINT FINISH  1,388.000  15,615.00 1,388.00

04326001 000 CY  1,500.000RIPRAP (CONC)(4 IN)  40.470  60,705.00 36.00

04326002 000 CY  1,000.000RIPRAP (CONC)(5 IN)  598.500  598,500.00 560.50

04326045 000 CY  700.000RIPRAP (MOW STRIP)(4 IN)  136.800  95,760.00 401.00

04546018 000 LF  300.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  208.000  62,400.00 208.00

04606009 000 LF  125.000CMP AR (GAL STL DES 2)  286.000  35,750.00 286.00

04606010 000 LF  150.000CMP AR (GAL STL DES 3)  56.000  8,400.00 56.00

04626004 002 LF  800.000CONC BOX CULV (4 FT X 3 FT)  61.000  48,800.00 61.00

04626007 002 LF  700.000CONC BOX CULV (5 FT X 3 FT)  1,893.000  1,325,100.00 1,893.00

04626010 002 LF  850.000CONC BOX CULV (6 FT X 3 FT)  76.000  64,600.00 76.00
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04626054 002 LF  1,600.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  30.000  48,000.00 30.00

04626057 002 LF  2,100.000CONC BOX CULV (6 FT X 6 FT)(EXTEND)  26.000  54,600.00 26.00

04626058 002 LF  1,650.000CONC BOX CULV (7 FT X 3 FT)(EXTEND)  36.000  59,400.00 36.00

04626096 002 LF  1,050.000CONC BOX CULV (8 FT X 3 FT)  159.000  166,950.00 159.00

04626099 002 LF  950.000CONC BOX CULV (6 FT X 2 FT)  50.000  47,500.00 50.00

04626165 002 LF  2,350.000CONC BOX CULVERT (10 FT X 4 FT)(EXTEND)  78.000  183,300.00 78.00

04646003 001 LF  100.000RC PIPE (CL III)(18 IN)  373.000  37,300.00 381.00

04646005 001 LF  150.000RC PIPE (CL III)(24 IN)  1,551.000  232,650.00 737.00

04656011 EA  8,462.340JCTBOX(COMPL)(PJB)(6FTX6FT)  1.000  8,462.34 0.00

System at Ramp PR219L

04656148 EA  7,829.220INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT)  1.000  7,829.22 0.00

System at Ramp PR219L

04666130 000 EA  14,000.000HEADWALL (CH - PW - S) (DIA= 24 IN)  1.000  14,000.00 1.00

04666152 000 EA  25,000.000WINGWALL (FW - 0) (HW=5 FT)  1.000  25,000.00 1.00

04676052 000 EA  30,000.000SET (TY I)(S=10 FT)(HW=5FT)(4:1)(C)  1.000  30,000.00 1.00

04676150 000 EA  20,000.000SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1) (C)  1.000  20,000.00 1.00

04676152 000 EA  40,000.000SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1) (C)  1.000  40,000.00 1.00

04676177 000 EA  14,445.000SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C)  4.000  57,780.00 4.00

04676205 000 EA  18,000.000SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1) (C)  2.000  36,000.00 2.00

04676212 000 EA  15,755.000SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C)  8.000  126,040.00 8.00

04676227 000 EA  20,775.000SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1) (C)  4.000  83,100.00 4.00

04676270 000 EA  25,000.000SET (TY I)(S= 8 FT)(HW= 4 FT)(4:1) (C)  2.000  50,000.00 2.00

04676356 EA  2,000.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  2.000  4,000.00 0.00

Culvert PRO83-SB STA 218+56.70

04676358 000 EA  2,000.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  3.000  6,000.00 6.00

04676388 000 EA  3,500.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  3,500.00 1.00

04676390 000 EA  2,750.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  5,500.00 2.00

04676391 000 EA  2,250.000SET (TY II) (24 IN) (RCP) (4: 1) (P)  2.000  4,500.00 1.00

04676525 000 EA  1,000.000SET (TY II) (DES 2) (CMP) (6: 1) (P)  8.000  8,000.00 10.00

04966001 000 EA  20,000.000REMOV STR (BOX CULVERT)  3.000  60,000.00 3.00

04966002 000 EA  1,500.000REMOV STR (INLET)  3.000  4,500.00 3.00

04966004 000 EA  1,320.000REMOV STR (SET)  13.000  17,160.00 13.00

04966005 000 EA  2,500.000REMOV STR (WINGWALL)  9.000  22,500.00 9.00

04966006 000 EA  2,500.000REMOV STR (HEADWALL)  2.000  5,000.00 2.00

04966007 000 LF  35.000REMOV STR (PIPE)  615.000  21,525.00 614.00

05006001 000 LS  3,949,000.000MOBILIZATION  0.900  3,554,100.00 1.00

05026001 008 MO  41,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  21.000  877,800.00 30.00

05066002 005 LF  85.000ROCK FILTER DAMS (INSTALL) (TY 2)  120.000  10,200.00 180.00

05066038 005 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  7,285.000  36,425.00 7,134.00

05066041 005 LF  15.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,098.000  16,470.00 860.00

05086001 000 SY  60.000CONSTRUCTING DETOURS  10,345.420  620,725.20 7,915.00

05126009 000 LF  105.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  360.000  37,800.00 320.00

05126010 000 LF  140.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  11,200.00 40.00

05126013 000 LF  10.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  8,460.000  84,600.00 9,420.00

05126025 000 LF  5.000PORT CTB (MOVE)(SGL SLP)(TY 1)  12,120.000  60,600.00 12,900.00

05126033 000 LF  8.000PORT CTB (MOVE)(LOW PROF)(TY 1)  480.000  3,840.00 260.00

05126034 000 LF  60.000PORT CTB (MOVE)(LOW PROF)(TY 2)  80.000  4,800.00 40.00

05126037 000 LF  8.000PORT CTB (STKPL)(SGL SLP)(TY 1)  2,490.000  19,920.00 9,420.00

05126045 000 LF  6.000PORT CTB (STKPL)(LOW PROF)(TY 1)  360.000  2,160.00 320.00
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05126046 000 LF  17.000PORT CTB (STKPL)(LOW PROF)(TY 2)  80.000  1,360.00 40.00

05306006 000 SY  40.000DRIVEWAYS (SURF TREAT)  554.000  22,160.00 735.00

05306024 000 SY  45.000TURNOUTS (RAP)  341.000  15,345.00 443.00

05406001 001 LF  30.000MTL W-BEAM GD FEN (TIM POST)  3,125.000  93,750.00 3,750.00

05406006 001 EA  3,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  3,000.00 8.00

05406016 001 EA  1,750.000DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  10,500.00 11.00

05426001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  825.000  2,062.50 825.00

05426002 000 EA  525.000REMOVE TERMINAL ANCHOR SECTION  3.000  1,575.00 3.00

05426004 000 EA  700.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  1.000  700.00 1.00

05446001 000 EA  4,000.000GUARDRAIL END TREATMENT (INSTALL)  9.000  36,000.00 15.00

05446003 000 EA  650.000GUARDRAIL END TREATMENT (REMOVE)  2.000  1,300.00 2.00

05456003 000 EA  500.000CRASH CUSH ATTEN (MOVE & RESET)  14.000  7,000.00 16.00

05456005 000 EA  1,200.000CRASH CUSH ATTEN (REMOVE)  17.000  20,400.00 13.00

05456019 000 EA  15,525.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  23.000  357,075.00 13.00

05606025 000 EA  325.000RELOCATE EXISTING MAILBOX  16.000  5,200.00 16.00

06106009 000 EA  550.000REMOVE RD IL ASM (TRANS-BASE)  3.000  1,650.00 3.00

06186046 000 LF  11.000CONDT (PVC) (SCH 80) (2")  3,418.000  37,598.00 7,660.00

06186047 000 LF  35.000CONDT (PVC) (SCH 80) (2") (BORE)  120.000  4,200.00 880.00

06246002 000 EA  1,900.000GROUND BOX TY A (122311)W/APRON  5.000  9,500.00 16.00

06246028 000 EA  270.000REMOVE GROUND BOX  1.000  270.00 3.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  15.000  1,500.00 56.00

06586063 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  27.000  1,215.00 39.00

06586065 000 EA  45.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)  13.000  585.00 19.00

06626064 000 LF  1.750WK ZN PAV MRK REMOV (W)6"(BRK)  5,580.000  9,765.00 820.00

06626067 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(SLD)  90,775.000  136,162.50 23,832.00

06626098 000 LF  1.500WK ZN PAV MRK REMOV (Y)6"(SLD)  62,665.000  93,997.50 31,175.00

06666210 007 LF  0.750REFL PAV MRK TY II (Y) 6" (SLD)  14,735.000  11,051.25 10,014.00

06776001 000 LF  1.500ELIM EXT PAV MRK & MRKS (4")  30,153.000  45,229.50 19,387.00

06906009 000 LF  1.000REMOVAL OF CABLES  2,145.000  2,145.00 2,145.00

06906127 000 EA  700.000REMOVE LUMINAIRE POLE  4.000  2,800.00 4.00

30766001 000 TON  130.000D-GR HMA TY-B PG64-22  13,835.650  1,798,634.50 14,087.00

30766015 000 TON  150.000D-GR HMA TY-C PG64-22  7,859.760  1,178,964.00 6,075.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  23,585.810  23,585.81 48,061.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  4,565.650  4,565.65 48,060.00

30776023 000 TON  130.000SP MIXES SP-C SAC-B PG70-22  11,741.860  1,526,441.80 10,020.00

30776033 000 TON  165.000SP MIXES SP-C SAC-A PG76-22  4,903.110  809,013.15 4,253.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  24,932.620  24,932.62 50,109.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  19,473.490  19,473.49 50,108.00

30776075 000 GAL  7.000TACK COAT  11,126.270  77,883.89 13,050.00

60016002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  60,000.00 2.00

61856002 002 DAY  250.000TMA (STATIONARY)  95.000  23,750.00 136.00

61856005 002 DAY  690.000TMA (MOBILE OPERATION)  39.000  26,910.00 34.00

96016001 DOL  1.000MATERIAL ON HAND  411,048.360  411,048.36 1,000.00

96056007 DOL  1,000.000ROAD USER COST - INCENTIVE  19.000  19,000.00 0.00

Milestones 1 and 2

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  10,334.790  10,334.79 1,000.00

$37,336,704.43TOTAL ITEM EARNINGS TO DATE


