
Contract ID: 003306129

Project: BR 2026(587)

Highway:

District: ABILENE

Contract: 05263212 County: TAYLOR

Award Amount: $4,004,004.00 Area Engineer: BRYCE TURENTINE

Projected Amount $4,009,004.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: THE TRUESDELL CORPORATION

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 08/31/2026

% Complete 20.73 Accepted Date:

% Time Used: 15.79

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $830,980.05 $0.00 $830,980.05

Participating $830,980.05 $0.00 $830,980.05

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $830,980.05 $0.00 $830,980.05

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM
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Contract Time Statement

Work Begin Date: 08/31/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/15/2026 Liquidated Damage Rate $1,107.00
Bid Days: 114

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 114
0

Days Charged to Date: 18 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

Total Period Days: 17 8 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2 ü HOLIDAY TRAFFIC

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: BR 2026(587) Control 000702067

Category: 002 Description: BMIP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1685 04467020 000 CLEAN AND PAINT EXIST STR (REF NO. 1) EA $320,000.00 1 $320,000.00 1.00 1.00

1855 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 333 $49,950.00 2,060.00 333.00

1860 04467021 000 CLEAN AND PAINT EXIST STR (REF NO. 2) EA $30,000.00 1 $30,000.00 1.00 1.00

2175 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 97 $14,550.00 225.00 97.00

2345 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 290 $43,500.00 500.00 290.00

Total Item Earnings This Estimate $458,000.
00

Project: BR 2026(587) Control 003306129

Category: 001 Description: BMIP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007001 000 MOBILIZATION LS $410,644.50 0.90 $369,580.05 1.00 0.90

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,400.00 1 $3,400.00 7.00 1.00

Total Item Earnings This Estimate $372,980.
05
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Contract Line Items

Project: BR 2026(587) Control 000604085

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0370 05057001 0 TMA (STATIONARY) DAY $380.00 5.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000604086

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0535 05057001 0 TMA (STATIONARY) DAY $380.00 4.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000605133

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0700 05057001 0 TMA (STATIONARY) DAY $380.00 8.00 0.00 0.00 $0.00

0705 06667236 0 RE PM TY III (W)(6")(SLD) LF $3.50 205.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000605133

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0710 06667237 0 RE PM TY III (W)(6")(BRK) LF $3.50 205.00 0.00 0.00 $0.00

0715 06667248 0 RE PM TY III (Y)(6")(SLD) LF $3.50 205.00 0.00 0.00 $0.00

0720 06727006 0 REFL PAV MRKR TY II-C-R EA $27.00 3.00 0.00 0.00 $0.00

0725 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000605134

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0890 05057001 0 TMA (STATIONARY) DAY $380.00 14.00 0.00 0.00 $0.00

0895 06667236 0 RE PM TY III (W)(6")(SLD) LF $3.50 330.00 0.00 0.00 $0.00

0900 06667237 0 RE PM TY III (W)(6")(BRK) LF $3.50 330.00 0.00 0.00 $0.00

0905 06667243 0 RE PM TY III (W)(12")(DOT) LF $5.50 330.00 0.00 0.00 $0.00

0910 06667248 0 RE PM TY III (Y)(6")(SLD) LF $3.50 330.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000605134

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0915 06727006 0 REFL PAV MRKR TY II-C-R EA $27.00 5.00 0.00 0.00 $0.00

0920 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000605135

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1085 05057001 0 TMA (STATIONARY) DAY $380.00 14.00 0.00 0.00 $0.00

1090 06667236 0 RE PM TY III (W)(6")(SLD) LF $3.50 330.00 0.00 0.00 $0.00

1095 06667237 0 RE PM TY III (W)(6")(BRK) LF $3.50 660.00 0.00 0.00 $0.00

1100 06667248 0 RE PM TY III (Y)(6")(SLD) LF $3.50 330.00 0.00 0.00 $0.00

1105 06727006 0 REFL PAV MRKR TY II-C-R EA $27.00 5.00 0.00 0.00 $0.00

1110 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000607089

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1275 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,500.00 1.00 0.00 0.00 $0.00

1280 05057001 0 TMA (STATIONARY) DAY $380.00 5.00 0.00 0.00 $0.00

1285 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $41.00 100.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000607090

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1445 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,500.00 1.00 0.00 0.00 $0.00

1450 05057001 0 TMA (STATIONARY) DAY $380.00 5.00 0.00 0.00 $0.00

1455 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $41.00 100.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000702067

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1615 05057001 0 TMA (STATIONARY) DAY $380.00 7.00 0.00 0.00 $0.00

1620 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 4.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702068

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1795 05057001 0 TMA (STATIONARY) DAY $380.00 15.00 0.00 0.00 $0.00

1800 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 6.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 9 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000702069

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1960 05057001 0 TMA (STATIONARY) DAY $380.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702070

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2115 05057001 0 TMA (STATIONARY) DAY $380.00 5.00 0.00 0.00 $0.00

2120 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 4.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702071

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2280 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $300.00 10.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 10 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000702071

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2285 05057001 0 TMA (STATIONARY) DAY $380.00 6.00 0.00 0.00 $0.00

2290 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 5.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702072

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2445 05057001 0 TMA (STATIONARY) DAY $380.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702073

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2600 05057001 0 TMA (STATIONARY) DAY $380.00 2.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 11 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702074

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2755 05057001 0 TMA (STATIONARY) DAY $380.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 003306129

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $410,644.50 1.00 0.00 0.90 $369,580.05

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,400.00 7.00 0.00 1.00 $3,400.00

0070 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,500.00 5.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $380.00 50.00 0.00 0.00 $0.00

0080 05057003 0 TMA (MOBILE OPERATION) DAY $500.00 5.00 0.00 0.00 $0.00

0085 06667236 0 RE PM TY III (W)(6")(SLD) LF $3.50 446.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 12 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 003306129

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0090 06667237 0 RE PM TY III (W)(6")(BRK) LF $3.50 446.00 0.00 0.00 $0.00

0095 06667243 0 RE PM TY III (W)(12")(DOT) LF $5.50 446.00 0.00 0.00 $0.00

0100 06667248 0 RE PM TY III (Y)(6")(SLD) LF $3.50 446.00 0.00 0.00 $0.00

0105 06727006 0 REFL PAV MRKR TY II-C-R EA $27.00 6.00 0.00 0.00 $0.00

0110 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 8.00 0.00 0.00 $0.00

Category 001 SubTotal $372,980.05

Total Item earnings this contract $372,980.05

Contract Line Items

Project: BR 2026(587) Control 003306130

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2910 06667236 0 RE PM TY III (W)(6")(SLD) LF $3.50 446.00 0.00 0.00 $0.00

2915 06667237 0 RE PM TY III (W)(6")(BRK) LF $3.50 446.00 0.00 0.00 $0.00

2920 06667243 0 RE PM TY III (W)(12")(DOT) LF $5.50 446.00 0.00 0.00 $0.00

2925 06667248 0 RE PM TY III (Y)(6")(SLD) LF $3.50 446.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 13 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 003306130

Category: 001 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2930 06727006 0 REFL PAV MRKR TY II-C-R EA $27.00 6.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000604085

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 240.00 0.00 0.00 $0.00

0425 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 225.00 0.00 0.00 $0.00

0430 07647001 0 DRAIN INLET CLEANING EA $250.00 8.00 0.00 0.00 $0.00

0435 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $41.00 80.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 14 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000604086

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0585 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 240.00 0.00 0.00 $0.00

0590 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 100.00 0.00 0.00 $0.00

0595 07647001 0 DRAIN INLET CLEANING EA $250.00 8.00 0.00 0.00 $0.00

0600 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $41.00 80.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000605133

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0775 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 245.00 0.00 0.00 $0.00

0780 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $65.00 110.00 0.00 0.00 $0.00

0785 04397015 0 POLYESTER POLYMER CONC OVERLAY (3/4") SY $88.00 1,300.00 0.00 0.00 $0.00

0790 04837016 0 SHOT BLASTING SY $3.00 1,300.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 15 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000605134

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0970 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 470.00 0.00 0.00 $0.00

0975 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $65.00 225.00 0.00 0.00 $0.00

0980 04397015 0 POLYESTER POLYMER CONC OVERLAY (3/4") SY $88.00 2,450.00 0.00 0.00 $0.00

0985 04837016 0 SHOT BLASTING SY $3.00 2,450.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000605135

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1160 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 470.00 0.00 0.00 $0.00

1165 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $65.00 225.00 0.00 0.00 $0.00

1170 04397015 0 POLYESTER POLYMER CONC OVERLAY (3/4") SY $88.00 2,450.00 0.00 0.00 $0.00

1175 04837016 0 SHOT BLASTING SY $3.00 2,450.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 16 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000605135

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000607089

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1335 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 160.00 0.00 0.00 $0.00

1340 04547009 0 HEADER TYPE EXPANSION JOINT CF $500.00 40.00 0.00 0.00 $0.00

1345 04547010 0 JOINT SEALANT LF $75.00 84.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000607090

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1505 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 160.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 17 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000607090

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1510 04547009 0 HEADER TYPE EXPANSION JOINT CF $500.00 40.00 0.00 0.00 $0.00

1515 04547010 0 JOINT SEALANT LF $75.00 84.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702067

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1670 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 280.00 0.00 0.00 $0.00

1675 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 305.00 0.00 0.00 $0.00

1680 04347002 0 ELASTOMERIC BEARING (LAMINATED) EA $1,200.00 2.00 0.00 0.00 $0.00

1685 04467020 0 CLEAN AND PAINT EXIST STR (REF NO. 1) EA $320,000.00 1.00 0.00 1.00 $320,000.00

1690 04957001 0 RAISING EXIST STRUCT LS $89,000.00 0.50 0.00 0.00 $0.00

1695 07847008 0 REP STL BRIDGE MEMBER (BEARINGS) EA $1,200.00 2.00 0.00 0.00 $0.00

Category 002 SubTotal $320,000.00

Contract: 003306129 Payment Estimate: 0002 Page: 18 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Total Item earnings this contract $320,000.00

Contract Line Items

Project: BR 2026(587) Control 000702068

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1850 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 280.00 0.00 0.00 $0.00

1855 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 2,060.00 0.00 333.00 $49,950.00

1860 04467021 0 CLEAN AND PAINT EXIST STR (REF NO. 2) EA $30,000.00 1.00 0.00 1.00 $30,000.00

Category 002 SubTotal $79,950.00

Total Item earnings this contract $79,950.00

Contract Line Items

Project: BR 2026(587) Control 000702069

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2010 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 215.00 0.00 0.00 $0.00

2015 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 200.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 19 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000702070

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2170 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 280.00 0.00 0.00 $0.00

2175 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 225.00 0.00 97.00 $14,550.00

2180 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $41.00 5.00 0.00 0.00 $0.00

Category 002 SubTotal $14,550.00

Total Item earnings this contract $14,550.00

Contract Line Items

Project: BR 2026(587) Control 000702071

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2340 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 255.00 0.00 0.00 $0.00

2345 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 500.00 0.00 290.00 $43,500.00

Category 002 SubTotal $43,500.00

Total Item earnings this contract $43,500.00

Contract: 003306129 Payment Estimate: 0002 Page: 20 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000702072

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2495 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 190.00 0.00 0.00 $0.00

2500 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 150.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 000702073

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2650 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 190.00 0.00 0.00 $0.00

2655 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 150.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 000702074

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2805 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 215.00 0.00 0.00 $0.00

2810 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 135.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 003306129

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0160 03547034 0 PLANE ASPH CONC PAV(0" TO 4") SY $9.00 2,300.00 0.00 0.00 $0.00

0165 04017001 0 FLOWABLE BACKFILL CY $650.00 10.00 0.00 0.00 $0.00

0170 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 950.00 0.00 0.00 $0.00

0175 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 50.00 0.00 0.00 $0.00

0180 04347002 0 ELASTOMERIC BEARING (LAMINATED) EA $1,200.00 12.00 0.00 0.00 $0.00

0185 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $65.00 225.00 0.00 0.00 $0.00

0190 04397019 0 POLYESTER POLYMER CONC OVERLAY (3") SY $257.00 2,750.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 22 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 003306129

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0195 04427010 0 STR STEEL (PEDESTAL) LB $10.50 2,100.00 0.00 0.00 $0.00

0200 04837016 0 SHOT BLASTING SY $3.00 2,750.00 0.00 0.00 $0.00

0205 04957001 0 RAISING EXIST STRUCT LS $89,000.00 0.50 0.00 0.00 $0.00

0210 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $41.00 100.00 0.00 0.00 $0.00

0215 07847008 0 REP STL BRIDGE MEMBER (BEARINGS) EA $1,200.00 12.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 003306130

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2980 03547034 0 PLANE ASPH CONC PAV(0" TO 4") SY $9.00 2,300.00 0.00 0.00 $0.00

2985 04017001 0 FLOWABLE BACKFILL CY $650.00 10.00 0.00 0.00 $0.00

2990 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 950.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 23 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 003306130

Category: 002 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2995 04347002 0 ELASTOMERIC BEARING (LAMINATED) EA $1,200.00 12.00 0.00 0.00 $0.00

3000 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $65.00 225.00 0.00 0.00 $0.00

3005 04397019 0 POLYESTER POLYMER CONC OVERLAY (3") SY $257.00 2,750.00 0.00 0.00 $0.00

3010 04427010 0 STR STEEL (PEDESTAL) LB $10.50 2,100.00 0.00 0.00 $0.00

3015 04837016 0 SHOT BLASTING SY $3.00 2,750.00 0.00 0.00 $0.00

3020 07847008 0 REP STL BRIDGE MEMBER (BEARINGS) EA $1,200.00 12.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(587) Control 003306129

Category: 003 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3025 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

3030 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

3035 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 24 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract Line Items

Project: BR 2026(587) Control 003306129

Category: 003 Description: BMIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3040 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

3045 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003306129 Payment Estimate: 0002 Page: 25 of 27



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03547034 PLANE ASPH CONC PAV(0" TO 4") SY $9.00 4,600.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $650.00 20.00 0.00 $0.00

04287001 PENETRATING CONCRETE SURFACE TREATMENT SY $16.00 5,790.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 4,100.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 4,100.00 97.00 $14,550.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 4,100.00 290.00 $43,500.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 4,100.00 333.00 $49,950.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $300.00 10.00 0.00 $0.00

04347002 ELASTOMERIC BEARING (LAMINATED) EA $1,200.00 26.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $65.00 1,010.00 0.00 $0.00

04397015 POLYESTER POLYMER CONC OVERLAY (3/4") SY $88.00 6,200.00 0.00 $0.00

04397019 POLYESTER POLYMER CONC OVERLAY (3") SY $257.00 5,500.00 0.00 $0.00

04427010 STR STEEL (PEDESTAL) LB $10.50 4,200.00 0.00 $0.00

04467020 CLEAN AND PAINT EXIST STR (REF NO. 1) EA $320,000.00 1.00 1.00 $320,000.00

04467021 CLEAN AND PAINT EXIST STR (REF NO. 2) EA $30,000.00 1.00 1.00 $30,000.00

04547009 HEADER TYPE EXPANSION JOINT CF $500.00 80.00 0.00 $0.00

04547010 JOINT SEALANT LF $75.00 168.00 0.00 $0.00

04837016 SHOT BLASTING SY $3.00 11,700.00 0.00 $0.00

04957001 RAISING EXIST STRUCT LS $89,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $410,644.50 1.00 0.90 $369,580.05

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,400.00 7.00 1.00 $3,400.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,500.00 7.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $380.00 146.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $500.00 5.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $3.50 1,757.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $3.50 2,087.00 0.00 $0.00

06667243 RE PM TY III (W)(12")(DOT) LF $5.50 1,222.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $3.50 1,757.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Contract: 003306129 Payment Estimate: 0002 Page: 26 of 27



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:47 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06727006 REFL PAV MRKR TY II-C-R EA $27.00 25.00 0.00 $0.00

07647001 DRAIN INLET CLEANING EA $250.00 16.00 0.00 $0.00

07807003 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $41.00 200.00 0.00 $0.00

07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $41.00 265.00 0.00 $0.00

07847008 REP STL BRIDGE MEMBER (BEARINGS) EA $1,200.00 26.00 0.00 $0.00

70017002 BENT CAP/ABUTMENT CAP CLEANING EA $425.00 33.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $830,980.05

Contract: 003306129 Payment Estimate: 0002 Page: 27 of 27


