
003401130CONTRACT ID:

PROJECT: C 34-1-130

CONTRACT:

10253001

PROJECTED AMOUNT: $74,023,913.99

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

JAMES CONSTRUCTION GROUP, LLC

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/31/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/08/2025

ESTIMATE PAID:

 59

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/08/2026

$74,023,913.99

CONTRACT:

06/26/2026

AWARD AMOUNT: $72,482,832.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.44

$697,737.91 $5,547,103.24 $6,244,841.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$697,737.91 $5,547,103.24 $6,244,841.15 

$0.00 $0.00 $0.00 

$697,737.91 $6,244,841.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,547,103.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/08/2026

02/11/2026

 800

 0

 800

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  14  16

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 3

SATURDAY 4

SUNDAY 4

TOO WET 3

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TOO WET

07/07/2026  1 TOO WET

07/08/2026  1 TOO WET

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1 RAIN

07/16/2026  1 RAIN

07/17/2026  1 RAIN

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 34-1-130 003401130PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0545 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  24,453.990 $24,453.99 1.000  4.00 43.00

0725 05437038 CABLE BARRIER TERMINAL SECTION (REMOVE)000 EA  900.000 $900.00 1.000  4.00 3.00

0750 05457018 CCA (INSTL)(N)(TL3)(WORK ZONE)000 EA  7,200.000 $7,200.00 1.000  30.00 33.00

1150 06907127 REMOVE LUMINAIRE POLE000 EA  1,000.000 $9,000.00 9.000  9.00 9.00

CATEGORY 003 DESCRIPTION BRIDGE: 082210003401095 [US 83 DC]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1345 04167007 DRILL SHAFT (42 IN)000 LF  259.160 $120,250.24 464.000  464.00 1,665.00

CATEGORY 005 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1585 96017001 MATERIAL ON HAND DOL  1.000 $535,933.68 535,933.680  919,480.41 1,000.00

$697,737.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003401130PROJECT CONTROLC 34-1-130

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  37,500.000  190.300  0.000  17.20  645,000.00

0090 01107001 000 EXCAV (ROADWAY) CY  17.360  65,966.024  0.000  275.00  4,774.00

0540 05007001 000 MOBILIZATION LS  7,104,224.160  1.000  0.000  0.50  3,552,112.08

0545 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  24,453.990  43.000  0.000  4.00  97,815.96

0550 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,043.760  3.000  0.000  3.00  51,131.28

0555 05057001 000 TMA (STATIONARY) DAY  713.010  681.000  0.000  8.00  5,704.08

0590 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.750  2,033.000  0.000  260.00  975.00

0600 05087001 000 CONSTRUCTING DETOURS SY  80.990  21,979.000  0.000  6,490.00  525,625.10

0610 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  6.840  16,230.000  0.000  12,450.00  85,158.00

0720 05437037 000 CABLE BARRIER (REMOVE) LF  5.000  1,643.000  0.000  1,643.00  8,215.00

0725 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  900.000  3.000  0.000  4.00  3,600.00

0750 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  7,200.000  33.000  0.000  30.00  216,000.00

1150 06907127 000 REMOVE LUMINAIRE POLE EA  1,000.000  9.000  0.000  9.00  9,000.00

Category Subtotal $5,205,110.50

003 BRIDGE: 082210003401095 [US 83 DC]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1345 04167007 000 DRILL SHAFT (42 IN) LF  259.160  1,665.000  0.000  464.00  120,250.24

Category Subtotal $120,250.24

005 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1585 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  919,480.41  919,480.41

Category Subtotal $919,480.41

003401130C 34-1-130PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  35.430  5.000  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  8.090  847.000  0.000  0.000  0.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  7.490  260.000  0.000  0.000  0.00

0080 01057018 000 RMV (18"-22") TRT/UNTRT BASE & ASPH PAV SY  8.340  125,018.000  0.000  0.000  0.00

0085 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  5.400  5,502.000  0.000  0.000  0.00

0095 01327006 000 EMBANK (FNL)(DC)(TY C) CY  28.240  190,921.273  0.000  0.000  0.00

0100 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.020  251,514.000  0.000  0.000  0.00

0105 01627002 000 BLOCK SODDING SY  6.460  5,664.000  0.000  0.000  0.00
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0110 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.170  245,850.000  0.000  0.000  0.00

0115 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.100  122,931.000  0.000  0.000  0.00

0120 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.130  122,931.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  36.450  8,279.000  0.000  0.000  0.00

0130 01697006 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY  2.400  1,175.000  0.000  0.000  0.00

0135 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  17.800  160,943.000  0.000  0.000  0.00

0140 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  25.260  61,021.000  0.000  0.000  0.00

0145 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  338.050  2,414.000  0.000  0.000  0.00

0150 02607006 000 LIME TRT (EXIST MATL)(6") SY  5.050  203,150.000  0.000  0.000  0.00

0155 03107004 000 PRIME COAT (MC-30) GAL  4.800  55,497.000  0.000  0.000  0.00

0160 03417001 000 D-GR HMA TY-B PG64-22 TON  130.000  47,378.000  0.000  0.000  0.00

0165 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  149.000  23,576.000  0.000  0.000  0.00

0170 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  5.300  1,312.000  0.000  0.000  0.00

0175 04007001 000 STRUCT EXCAV CY  24.160  18,475.000  0.000  0.000  0.00

0180 04007010 000 CEM STABIL BKFL CY  124.890  15,373.000  0.000  0.000  0.00

0185 04027001 000 TRENCH EXCAVATION PROTECTION LF  2.080  2,611.000  0.000  0.000  0.00

0190 04037001 000 TEMPORARY SPL SHORING SF  12.110  38,025.000  0.000  0.000  0.00

0195 04167007 000 DRILL SHAFT (42 IN) LF  259.160  43.000  0.000  0.000  0.00

0200 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  225.000  72.000  0.000  0.000  0.00

0205 04167032 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  250.000  43.000  0.000  0.000  0.00

0210 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  900.000  36.000  0.000  0.000  0.00

0215 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  950.000  324.000  0.000  0.000  0.00

0220 04207010 000 CL B CONC (FLUME) CY  961.860  132.900  0.000  0.000  0.00

0225 04207054 000 CL C CONC (RAIL FOUNDATION)(HPC) CY  513.210  891.600  0.000  0.000  0.00

0230 04227014 000 APPROACH SLAB (HPC) CY  700.900  179.700  0.000  0.000  0.00

0235 04237001 000 RETAINING WALL (MSE) SF  60.000  75,860.000  0.000  0.000  0.00

0240 04327001 000 RIPRAP (CONC)(4 IN) CY  635.140  180.900  0.000  0.000  0.00

0245 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  732.070  34.470  0.000  0.000  0.00

0250 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  662.740  97.000  0.000  0.000  0.00

0255 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  662.740  122.800  0.000  0.000  0.00

0260 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  135.000  210.000  0.000  0.000  0.00

0265 04327032 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  135.870  17.000  0.000  0.000  0.00

0270 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  138.850  128.000  0.000  0.000  0.00

0275 04507025 000 RAIL (TY SSTR)(HPC) LF  69.360  11,242.100  0.000  0.000  0.00

0280 04507063 000 RAIL (HANDRAIL)(TY F) LF  139.600  170.000  0.000  0.000  0.00

0285 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  209.890  237.800  0.000  0.000  0.00

0290 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  263.190  346.100  0.000  0.000  0.00

0295 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  317.480  559.000  0.000  0.000  0.00

0300 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  419.190  282.000  0.000  0.000  0.00

0305 04627014 000 CONC BOX CULV (6 FT X 6 FT) LF  978.610  131.000  0.000  0.000  0.00

0310 04627020 000 CONC BOX CULV (8 FT X 3 FT) LF  531.000  188.000  0.000  0.000  0.00

0315 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  518.660  78.000  0.000  0.000  0.00

0320 04627058 000 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  683.170  62.000  0.000  0.000  0.00

0325 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  810.940  52.000  0.000  0.000  0.00

0330 04627061 000 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF  1,254.370  29.000  0.000  0.000  0.00

0335 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  3,538.320  0.000  0.000  0.00

0340 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  707.700  0.000  0.000  0.00

0345 04647040 000 RC PIPE (ARCH)(CL III)(DES 1) LF  173.440  4,501.340  0.000  0.000  0.00

0350 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  6,205.750  3.000  0.000  0.000  0.00

0355 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  7,423.720  6.000  0.000  0.000  0.00

0360 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  7,182.090  4.000  0.000  0.000  0.00

0365 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,423.730  2.000  0.000  0.000  0.00
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0370 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  7,423.730  2.000  0.000  0.000  0.00

0375 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  8,283.150  3.000  0.000  0.000  0.00

0380 04657040 000 INLET (COMPL)(PCU)(5FT)(BOTH) EA  8,442.130  2.000  0.000  0.000  0.00

0385 04657045 000 INLET (COMPL)(PMBD)(4FT) EA  6,483.180  4.000  0.000  0.000  0.00

0390 04657048 000 INLET (COMPL)(POD)(FG)(3FTX3FT) EA  6,447.390  2.000  0.000  0.000  0.00

0395 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,405.810  24.000  0.000  0.000  0.00

0400 04657130 000 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  9,458.590  1.000  0.000  0.000  0.00

0405 04657137 000 INLET (COMPL)(PSL)(FG)(5FTX6FT-3FTX3FT) EA  9,458.590  1.000  0.000  0.000  0.00

0410 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  8,023.450  1.000  0.000  0.000  0.00

0415 04657352 000 INLET (COMPL) (TY MSE2) EA  12,677.260  2.000  0.000  0.000  0.00

0420 04657373 000 INLET (COMPL)(WALL) EA  18,148.720  4.000  0.000  0.000  0.00

0425 04657374 000 INLET (COMPL)(TY SIDEWALK BRIDGE)(MOD) EA  9,857.590  6.000  0.000  0.000  0.00

0430 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA  13,070.480  2.000  0.000  0.000  0.00

0435 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  15,480.380  1.000  0.000  0.000  0.00

0440 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA  13,777.920  4.000  0.000  0.000  0.00

0445 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  14,861.150  5.000  0.000  0.000  0.00

0450 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  20,534.930  2.000  0.000  0.000  0.00

0455 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  26,867.190  1.000  0.000  0.000  0.00

0460 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  29,116.000  2.000  0.000  0.000  0.00

0465 04677042 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA  18,366.700  2.000  0.000  0.000  0.00

0470 04677069 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(C) EA  18,563.770  2.000  0.000  0.000  0.00

0475 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  18,760.250  1.000  0.000  0.000  0.00

0480 04677098 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P) EA  18,760.220  6.000  0.000  0.000  0.00

0485 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,118.770  3.000  0.000  0.000  0.00

0490 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,250.460  1.000  0.000  0.000  0.00

0495 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,249.370  3.000  0.000  0.000  0.00

0500 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,412.680  2.000  0.000  0.000  0.00

0505 04677417 000 SET (TY II) (DES 1) (RCP) (6: 1) (C) EA  1,531.260  5.000  0.000  0.000  0.00

0510 04677418 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  1,531.260  128.000  0.000  0.000  0.00

0515 04807001 000 CLEAN EXIST CULVERTS EA  4,592.010  4.000  0.000  0.000  0.00

0520 04967004 000 REMOV STR (SET) EA  468.770  60.000  0.000  0.000  0.00

0525 04967005 000 REMOV STR (WINGWALL) EA  1,145.720  4.000  0.000  0.000  0.00

0530 04967007 000 REMOV STR (PIPE) LF  10.100  2,065.400  0.000  0.000  0.00

0535 04967008 000 REMOV STR (BOX CULVERT) LF  65.250  481.000  0.000  0.000  0.00

0560 05057003 000 TMA (MOBILE OPERATION) DAY  1,089.160  90.000  0.000  0.000  0.00

0565 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  28.000  808.000  0.000  0.000  0.00

0570 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  50.000  20.000  0.000  0.000  0.00

0575 05067011 000 ROCK FILTER DAMS (REMOVE) LF  13.500  828.000  0.000  0.000  0.00

0580 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.990  5,672.000  0.000  0.000  0.00

0585 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  5,672.000  0.000  0.000  0.00

0595 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,033.000  0.000  0.000  0.00

0605 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,380.000  86.000  0.000  0.000  0.00

0615 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.310  42,960.000  0.000  0.000  0.00

0620 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  6.840  16,230.000  0.000  0.000  0.00

0625 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  98.090  1,193.500  0.000  0.000  0.00

0630 05147002 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  151.400  624.000  0.000  0.000  0.00

0635 05297008 000 CONC CURB & GUTTER (TY I) LF  20.680  1,965.300  0.000  0.000  0.00

0640 05297009 000 CONC CURB & GUTTER (TY II) LF  28.630  12,212.700  0.000  0.000  0.00

0645 05297028 000 CONC CURB (RIBBON) LF  55.700  55.400  0.000  0.000  0.00

0650 05307001 000 INTERSECTIONS (CONC) SY  126.150  744.000  0.000  0.000  0.00

0655 05307006 000 DRIVEWAYS (CONC) SY  122.920  448.000  0.000  0.000  0.00

0660 05307010 000 DRIVEWAYS (ACP) SY  57.490  3,833.000  0.000  0.000  0.00
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0665 05307014 000 DRIVEWAYS (ACP AND CONC) SY  182.920  1,524.000  0.000  0.000  0.00

0670 05317001 000 CONC SIDEWALKS (4") SY  71.180  11,981.000  0.000  0.000  0.00

0675 05317010 000 CURB RAMPS (TY 7) EA  3,009.650  13.000  0.000  0.000  0.00

0680 05317011 000 CURB RAMPS (TY 10) EA  3,010.690  4.000  0.000  0.000  0.00

0685 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.000  39,764.000  0.000  0.000  0.00

0690 05367001 000 CONC MEDIAN LF  120.580  336.000  0.000  0.000  0.00

0695 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.000  1,500.000  0.000  0.000  0.00

0700 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,170.000  6.000  0.000  0.000  0.00

0705 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,650.000  1.000  0.000  0.000  0.00

0710 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  25.500  1,945.000  0.000  0.000  0.00

0715 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  490.000  2.000  0.000  0.000  0.00

0730 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,010.000  7.000  0.000  0.000  0.00

0735 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  950.000  69.000  0.000  0.000  0.00

0740 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  33.000  0.000  0.000  0.00

0745 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  23,780.000  7.000  0.000  0.000  0.00

0755 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  265.000  8.000  0.000  0.000  0.00

0760 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  303.000  1.000  0.000  0.000  0.00

0765 06137005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  62,000.000  8.000  0.000  0.000  0.00

0770 06137007 000 HI MST IL POLE (175 FT)( 80 MPH) EA  69,000.000  4.000  0.000  0.000  0.00

0775 06147003 000 LED HI MST IL ASM (6 FIXT) (TY B) EA  40,500.000  9.000  0.000  0.000  0.00

0780 06147004 000 LED HI MST IL ASM (6 FIXT) (TY C) EA  39,500.000  3.000  0.000  0.000  0.00

0785 06187054 000 CONDT (PVC) (SCH 80) (2") LF  16.000  8,095.000  0.000  0.000  0.00

0790 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.000  975.000  0.000  0.000  0.00

0795 06207007 000 ELEC CONDR (NO.8) BARE LF  1.750  3,150.000  0.000  0.000  0.00

0800 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  7,150.000  0.000  0.000  0.00

0805 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  5,970.000  0.000  0.000  0.00

0810 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  10,860.000  0.000  0.000  0.00

0815 06207016 000 ELEC CONDR (NO.2) INSULATED LF  3.000  4,670.000  0.000  0.000  0.00

0820 06237038 000 ITS GND BOX TY 2 (603636)W/APRON EA  5,625.000  3.000  0.000  0.000  0.00

0825 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,400.000  36.000  0.000  0.000  0.00

0830 06247013 000 REMOVE GROUND BOX EA  475.000  6.000  0.000  0.000  0.00

0835 06287002 000 REMOVE ELECTRICAL SERVICES EA  950.000  2.000  0.000  0.000  0.00

0840 06287057 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  9,500.000  4.000  0.000  0.000  0.00

0845 06287259 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  7,300.000  3.000  0.000  0.000  0.00

0850 06367002 000 ALUMINUM SIGNS (TY G) SF  40.000  936.000  0.000  0.000  0.00

0855 06367003 000 ALUMINUM SIGNS (TY O) SF  40.000  418.500  0.000  0.000  0.00

0860 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  775.000  46.000  0.000  0.000  0.00

0865 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  850.000  13.000  0.000  0.000  0.00

0870 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  22.000  0.000  0.000  0.00

0875 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  975.000  4.000  0.000  0.000  0.00

0880 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,050.000  6.000  0.000  0.000  0.00

0885 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,150.000  1.000  0.000  0.000  0.00

0890 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,700.000  2.000  0.000  0.000  0.00

0895 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  3,000.000  2.000  0.000  0.000  0.00

0900 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  93.000  0.000  0.000  0.00

0905 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  12.000  7,062.900  0.000  0.000  0.00

0910 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  46,200.000  3.000  0.000  0.000  0.00

0915 06507032 000 INS OH SN SUP(30 FT CANT) EA  40,500.000  1.000  0.000  0.000  0.00

0920 06507038 000 INS OH SN SUP(35 FT CANT) EA  41,350.000  1.000  0.000  0.000  0.00

0925 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  90.000  16.000  0.000  0.000  0.00

0930 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  90.000  13.000  0.000  0.000  0.00

0935 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.750  34,886.000  0.000  0.000  0.00
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0940 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.750  41,360.000  0.000  0.000  0.00

0945 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  6.500  639.000  0.000  0.000  0.00

0950 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.350  12,775.000  0.000  0.000  0.00

0955 06627062 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  1.600  785.000  0.000  0.000  0.00

0960 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.000  86,720.000  0.000  0.000  0.00

0965 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  14,600.000  0.000  0.000  0.00

0970 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  12.000  300.000  0.000  0.000  0.00

0975 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  17.500  402.000  0.000  0.000  0.00

0980 06627093 000 WK ZN PAV MRK REMOV (W)18"(YLD TRI) EA  65.000  17.000  0.000  0.000  0.00

0985 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.000  104,681.000  0.000  0.000  0.00

0990 06627103 000 WK ZN PAV MRK REMOV (Y)12"(SLD) LF  12.000  991.000  0.000  0.000  0.00

0995 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  1,050.000  0.000  0.000  0.00

1000 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  10,208.000  0.000  0.000  0.00

1005 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.500  578.000  0.000  0.000  0.00

1010 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.500  693.000  0.000  0.000  0.00

1015 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  347.000  0.000  0.000  0.00

1020 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  8.000  155.000  0.000  0.000  0.00

1025 06667236 000 RE PM TY III (W)(6")(SLD) LF  5.000  2,880.000  0.000  0.000  0.00

1030 06667237 000 RE PM TY III (W)(6")(BRK) LF  5.000  140.000  0.000  0.000  0.00

1035 06667248 000 RE PM TY III (Y)(6")(SLD) LF  5.000  2,866.000  0.000  0.000  0.00

1040 06667347 000 PAVEMENT SLER 6" LF  0.250  106,991.000  0.000  0.000  0.00

1045 06667348 000 PAVEMENT SLER 8" LF  0.500  10,208.000  0.000  0.000  0.00

1050 06667350 000 PAVEMENT SLER 12" LF  4.000  1,426.000  0.000  0.000  0.00

1055 06667352 000 PAVEMENT SLER 24" LF  6.000  347.000  0.000  0.000  0.00

1060 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.800  8,233.000  0.000  0.000  0.00

1065 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.800  38,490.000  0.000  0.000  0.00

1070 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.800  4,594.000  0.000  0.000  0.00

1075 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  48,738.000  0.000  0.000  0.00

1080 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  21.000  0.000  0.000  0.00

1085 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  500.000  4.000  0.000  0.000  0.00

1090 06687103 000 PREFAB PM TY C (W)(WORD) EA  375.000  15.000  0.000  0.000  0.00

1095 06687108 000 PREFAB PM TY C (W)(RR XING) EA  900.000  2.000  0.000  0.000  0.00

1100 06727002 000 REFL PAV MRKR TY I-C EA  6.000  608.000  0.000  0.000  0.00

1105 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  667.000  0.000  0.000  0.00

1110 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  506.000  0.000  0.000  0.00

1115 06777002 000 ELIM EXT PM & MRKS (6") LF  1.250  38,754.000  0.000  0.000  0.00

1120 06777004 000 ELIM EXT PM & MRKS (8") LF  1.350  1,672.000  0.000  0.000  0.00

1125 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  94.000  0.000  0.000  0.00

1130 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  4.000  0.000  0.000  0.00

1135 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  2.000  0.000  0.000  0.00

1140 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.350  17,708.000  0.000  0.000  0.00

1145 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  15,000.000  2.000  0.000  0.000  0.00

1155 30077001 000 BONDING COURSE GAL  4.000  41,061.000  0.000  0.000  0.00

1160 60057001 000 ITS COM CBL (ETHERNET) LF  2.750  810.000  0.000  0.000  0.00

1165 60117005 000 ITS POLE (50 FT) (90 MPH) EA  19,200.000  3.000  0.000  0.000  0.00

1170 60117028 000 ITS POLE MNTD CAB (TY 2)(CONF 1) EA  6,800.000  3.000  0.000  0.000  0.00

1175 60157001 000 INSTALLATION OF CELLULAR MODEM EA  850.000  3.000  0.000  0.000  0.00

1180 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,800.000  3.000  0.000  0.000  0.00

1185 60187003 000 CCTV MOUNT (POLE) EA  450.000  3.000  0.000  0.000  0.00

1190 61237001 000 FULL COLOR MATRIX DMS (POLE MOUNTED) EA  13,500.000  3.000  0.000  0.000  0.00

1520 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  461,936.000  0.000  0.000  0.00

1525 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  263,462.000  0.000  0.000  0.00
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1530 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  461,936.000  0.000  0.000  0.00

1535 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  263,462.000  0.000  0.000  0.00

1540 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  82,086.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 082210003401094 [US 84 NB MAIN LANES]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1240 04007010 000 CEM STABIL BKFL CY  124.890  54.000  0.000  0.000  0.00

1245 04167002 000 DRILL SHAFT (18 IN) LF  152.000  116.000  0.000  0.000  0.00

1250 04167006 000 DRILL SHAFT (36 IN) LF  234.220  600.000  0.000  0.000  0.00

1255 04167008 000 DRILL SHAFT (48 IN) LF  338.740  288.000  0.000  0.000  0.00

1260 04207013 000 CL C CONC (ABUT)(HPC) CY  1,215.440  48.000  0.000  0.000  0.00

1265 04207023 000 CL C CONC (CAP)(HPC) CY  1,096.270  129.800  0.000  0.000  0.00

1270 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,330.970  15.900  0.000  0.000  0.00

1275 04227002 000 REINF CONC SLAB (HPC) SF  38.000  10,816.000  0.000  0.000  0.00

1280 04257003 000 PRESTR CONC GIRDER (TX40) LF  242.030  1,280.380  0.000  0.000  0.00

1285 04507025 000 RAIL (TY SSTR)(HPC) LF  69.360  515.100  0.000  0.000  0.00

1290 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  206.630  83.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 082210003401095 [US 83 DC]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1340 04007010 000 CEM STABIL BKFL CY  124.890  35.000  0.000  0.000  0.00

1350 04167008 000 DRILL SHAFT (48 IN) LF  338.740  111.000  0.000  0.000  0.00

1355 04167009 000 DRILL SHAFT (54 IN) LF  411.190  432.000  0.000  0.000  0.00

1360 04207013 000 CL C CONC (ABUT)(HPC) CY  1,215.440  29.000  0.000  0.000  0.00

1365 04207023 000 CL C CONC (CAP)(HPC) CY  1,096.270  163.700  0.000  0.000  0.00

1370 04207025 000 CL C CONC (CAP)(HPC)(MASS) CY  1,339.460  254.400  0.000  0.000  0.00

1375 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,330.970  179.600  0.000  0.000  0.00

1380 04207041 000 CL C CONC (COLUMN)(HPC)(MASS) CY  1,188.810  492.000  0.000  0.000  0.00

1385 04207047 000 CL C CONC (FOOTING)(HPC)(MASS) CY  810.770  592.800  0.000  0.000  0.00

1390 04227002 000 REINF CONC SLAB (HPC) SF  38.000  65,570.000  0.000  0.000  0.00

1395 04257006 000 PRESTR CONC GIRDER (TX62) LF  239.210  9,778.180  0.000  0.000  0.00

1400 04507025 000 RAIL (TY SSTR)(HPC) LF  69.360  4,683.800  0.000  0.000  0.00

1405 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  206.630  245.000  0.000  0.000  0.00

1410 04717006 000 GRATE AND FRAME (BRIDGE DRAIN) EA  3,441.540  7.000  0.000  0.000  0.00

1415 04817013 000 PIPE (PVC) (SCH 40) (6 IN) LF  38.160  348.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 082210003401096 [US 84 SB MAIN LANES]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1465 04007010 000 CEM STABIL BKFL CY  124.890  67.000  0.000  0.000  0.00

1470 04167002 000 DRILL SHAFT (18 IN) LF  152.000  116.000  0.000  0.000  0.00

1475 04167006 000 DRILL SHAFT (36 IN) LF  234.220  595.000  0.000  0.000  0.00
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1480 04167008 000 DRILL SHAFT (48 IN) LF  338.740  384.000  0.000  0.000  0.00

1485 04207013 000 CL C CONC (ABUT)(HPC) CY  1,215.440  53.200  0.000  0.000  0.00

1490 04207023 000 CL C CONC (CAP)(HPC) CY  1,096.270  151.400  0.000  0.000  0.00

1495 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,330.970  22.900  0.000  0.000  0.00

1500 04227002 000 REINF CONC SLAB (HPC) SF  38.000  12,378.000  0.000  0.000  0.00

1505 04257003 000 PRESTR CONC GIRDER (TX40) LF  242.030  1,538.500  0.000  0.000  0.00

1510 04507025 000 RAIL (TY SSTR)(HPC) LF  69.360  515.700  0.000  0.000  0.00

1515 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  206.630  95.000  0.000  0.000  0.00

1545 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1550 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1555 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1560 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1565 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

1570 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1575 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1580 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,244,841.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  37,500.000PREPARING ROW  17.200  645,000.00 190.30

01107001 000 CY  17.360EXCAV (ROADWAY)  275.000  4,774.00 65,966.02

04167007 000 LF  259.160DRILL SHAFT (42 IN)  464.000  120,250.24 1,665.00

05007001 000 LS  7,104,224.160MOBILIZATION  0.500  3,552,112.08 1.00

05027001 000 MO  24,453.990BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  97,815.96 43.00

05037002 000 EA  17,043.760PORTABLE CHANGEABLE MESSAGE SIGN  3.000  51,131.28 3.00

05057001 000 DAY  713.010TMA (STATIONARY)  8.000  5,704.08 681.00

05067044 000 LF  3.750BIODEG EROSN CONT LOGS (INSTL) (12")  260.000  975.00 2,033.00

05087001 000 SY  80.990CONSTRUCTING DETOURS  6,490.000  525,625.10 21,979.00

05127013 000 LF  6.840PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  12,450.000  85,158.00 16,230.00

05437037 000 LF  5.000CABLE BARRIER (REMOVE)  1,643.000  8,215.00 1,643.00

05437038 000 EA  900.000CABLE BARRIER TERMINAL SECTION (REMOVE)  4.000  3,600.00 3.00

05457018 000 EA  7,200.000CCA (INSTL)(N)(TL3)(WORK ZONE)  30.000  216,000.00 33.00

06907127 000 EA  1,000.000REMOVE LUMINAIRE POLE  9.000  9,000.00 9.00

96017001 DOL  1.000MATERIAL ON HAND  919,480.410  919,480.41 1,000.00

$6,244,841.15TOTAL ITEM EARNINGS TO DATE


