
Contract ID: 003405042

Project: F 2026(509)

Highway:

District: SAN ANGELO

Contract: 03263030 County: RUNNELS

Award Amount: $10,981,878.26 Area Engineer: MITCHELL GATLIN

Projected Amount $11,557,460.07 Area Number: 053

Adj Projected Amount $0.00

Contractor: RK HALL, LLC

Estimate Number: 0003 Letting Date: 03/04/2026

Estimate Paid: ü Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 3.31

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract: 003405042 Payment Estimate: 0003 Page: 1 of 35



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/07/2026 Liquidated Damage Rate $1,527.00
Bid Days: 181

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 181
0

Days Charged to Date: 6 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 6 18

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 31 18

Total Period Days: 6 40 46 36

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME SUSPENDED

09/02/2026 3 ü TIME SUSPENDED

09/03/2026 3 ü TIME SUSPENDED

09/04/2026 3 ü TIME SUSPENDED

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü TIME SUSPENDED

09/09/2026 3 ü TIME SUSPENDED

09/10/2026 3 ü TIME SUSPENDED

09/11/2026 3 ü TIME SUSPENDED

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3 ü TIME SUSPENDED

09/15/2026 3 ü TIME SUSPENDED

Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

09/16/2026 3 ü TIME SUSPENDED

09/17/2026 3 ü TIME SUSPENDED

09/18/2026 3 ü TIME SUSPENDED

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3 ü SATURDAY

09/27/2026 3 ü SUNDAY

09/28/2026 3

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/5/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/6/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/7/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/10/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/11/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/12/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/13/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/14/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/17/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/18/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/19/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/20/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/21/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/24/2026. Letter on file.
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/26/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/25/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/28/2026. Letter on file.

09/28/2026 2 3 ü TIME SUSPENDED Time Suspended for 8/31/2026. Letter on file.
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: F 2026(509) Control 003405042

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 7,360.00 0.00 0.00 $0.00

0065 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 142.00 0.00 0.00 $0.00

0070 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 2,079.00 0.00 0.00 $0.00

0075 03447077 0 TACK COAT GAL $2.80 1,110.00 0.00 0.00 $0.00

0080 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 18,395.00 0.00 0.00 $0.00

0085 04007006 0 CUT & RESTORING PAV SY $89.93 147.00 0.00 0.00 $0.00

0090 04327001 0 RIPRAP (CONC)(4 IN) CY $7,650.86 2.00 0.00 0.00 $0.00

0095 05007001 0 MOBILIZATION LS $429,014.28 1.00 0.00 0.00 $0.00

0100 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 1.00 0.00 0.00 $0.00

0105 05057001 0 TMA (STATIONARY) DAY $236.72 10.00 0.00 0.00 $0.00

0110 05057003 0 TMA (MOBILE OPERATION) DAY $328.21 7.00 0.00 0.00 $0.00

0115 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 120.00 0.00 0.00 $0.00

0120 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 240.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 003405042

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 605.00 0.00 0.00 $0.00

0130 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $236.25 4.00 0.00 0.00 $0.00

0135 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.50 100.00 0.00 0.00 $0.00

0140 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 1,080.00 0.00 0.00 $0.00

0145 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 610.00 0.00 0.00 $0.00

0150 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 605.00 0.00 0.00 $0.00

0155 06667186 0 RE PM TY II (W) (ARROW) EA $105.00 4.00 0.00 0.00 $0.00

0160 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.30 920.00 0.00 0.00 $0.00

0165 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 4,280.00 0.00 0.00 $0.00

0170 06667217 0 RE PM TY II (Y) 24" (SLD) LF $4.20 100.00 0.00 0.00 $0.00

0175 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.84 1,080.00 0.00 0.00 $0.00

0180 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.84 610.00 0.00 0.00 $0.00

0185 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.84 920.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 003405042

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.84 4,280.00 0.00 0.00 $0.00

0195 06727002 0 REFL PAV MRKR TY I-C EA $6.30 60.00 0.00 0.00 $0.00

0200 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 60.00 0.00 0.00 $0.00

3000 96017001 MATERIAL ON HAND DOL $1,000.00 1.00 0.00 0.00

MATERIAL ON HAND

$0.00

3005 96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 0.00

PAYMENT ADJUSTMENT-POS

$0.00

3010 96027002 PAYMENT ADJUSTMENT-NEG DOL -$6,000.00 1.00 0.00 0.00

PAYMENT ADJUSTMENT-NEG

$0.00

3015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1,000.00 1.00 0.00 0.00

FORCE ACCT-EROSION CONTROL MAINTENANCE

$0.00

3020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1,000.00 1.00 0.00 0.00

FORCE ACCOUNT - SAFETY CONTINGENCY

$0.00

3025 96067001 LAW ENFORCEMENT PERSONNEL DOL $1,000.00 1.00 0.00 0.00

LAW ENFORCEMENT PERSONNEL

$0.00

3030 96107001 ON THE JOB TRAINING DOL $1,000.00 1.00 0.00 0.00

ON THE JOB TRAINING

$0.00

3035 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $253,999.43 1.00 0.00 0.00

PRODUCTION PAYMENT ADJUSTMENT

$0.00

3040 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $253,999.43 1.00 0.00 0.00

PLACEMENT PAYMENT ADJUSTMENT

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 003405042

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3045 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $67,582.95 1.00 0.00 0.00

RIDE PAYMENT ADJUSTMENT (ITEM 344)

$0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(509) Control 007004042

Category: 001 Description: US 87 OVERLAY IN EDEN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0355 01347002 0 BACKFILL (TY B) STA $469.70 11.00 0.00 0.00 $0.00

0360 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 28,300.00 0.00 0.00 $0.00

0365 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 545.00 0.00 0.00 $0.00

0370 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 7,993.00 0.00 0.00 $0.00

0375 03447077 0 TACK COAT GAL $2.80 8,500.00 0.00 0.00 $0.00

0380 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $8.01 3,022.00 0.00 0.00 $0.00

0385 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 67,714.00 0.00 0.00 $0.00

0390 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 2.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 9 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 007004042

Category: 001 Description: US 87 OVERLAY IN EDEN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0395 05057001 0 TMA (STATIONARY) DAY $236.72 29.00 0.00 0.00 $0.00

0400 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 472.00 0.00 0.00 $0.00

0405 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 940.00 0.00 0.00 $0.00

0410 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 450.00 0.00 0.00 $0.00

0415 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 4,500.00 0.00 0.00 $0.00

0420 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 17,150.00 0.00 0.00 $0.00

0425 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 450.00 0.00 0.00 $0.00

0430 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 19,690.00 0.00 0.00 $0.00

0435 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.84 4,500.00 0.00 0.00 $0.00

0440 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.84 17,150.00 0.00 0.00 $0.00

0445 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.84 19,690.00 0.00 0.00 $0.00

0450 06727002 0 REFL PAV MRKR TY I-C EA $6.30 236.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 10 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 007004042

Category: 001 Description: US 87 OVERLAY IN EDEN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0455 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 236.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(509) Control 007701033

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0555 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 27,630.00 0.00 0.00 $0.00

0560 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 532.00 0.00 0.00 $0.00

0565 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 7,805.00 0.00 0.00 $0.00

0570 03447077 0 TACK COAT GAL $2.80 4,150.00 0.00 0.00 $0.00

0575 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 69,072.00 0.00 0.00 $0.00

0580 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 2.00 0.00 0.00 $0.00

0585 05057001 0 TMA (STATIONARY) DAY $236.72 27.00 0.00 0.00 $0.00

0590 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 536.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 007701033

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0595 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 1,072.00 0.00 0.00 $0.00

0600 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 775.00 0.00 0.00 $0.00

0605 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 5,360.00 0.00 0.00 $0.00

0610 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 775.00 0.00 0.00 $0.00

0615 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 18,030.00 0.00 0.00 $0.00

0620 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.84 5,360.00 0.00 0.00 $0.00

0625 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.84 18,030.00 0.00 0.00 $0.00

0630 06727002 0 REFL PAV MRKR TY I-C EA $6.30 268.00 0.00 0.00 $0.00

0635 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 232.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 12 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 014011048

Category: 001 Description: RECONSTUCT DRAINAGE DITCH BETWEEN IH-10 AND THE EB FRONTAGE
ROAD

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0735 01107001 0 EXCAV (ROADWAY) CY $118.09 120.00 0.00 0.00 $0.00

0740 01107002 0 EXCAV (CHANNEL) CY $8.53 5,268.00 0.00 0.00 $0.00

0745 01327003 0 EMBANK (FNL)(OC)(TY B) CY $135.34 210.00 0.00 0.00 $0.00

0750 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.74 4,735.00 0.00 0.00 $0.00

0755 02477125 0 FL BS (CMP IN PLC)(TY D GR 1-2) (12") SY $114.01 355.00 0.00 0.00 $0.00

0760 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $11.28 75.00 0.00 0.00 $0.00

0765 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 145.00 0.00 0.00 $0.00

0770 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 60.00 0.00 0.00 $0.00

0775 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 116.00 0.00 0.00 $0.00

0780 04647003 0 RC PIPE (CL III)(18 IN) LF $210.22 60.00 0.00 0.00 $0.00

0785 04657013 0 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,075.55 1.00 0.00 0.00 $0.00

0790 04677305 0 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA $5,249.24 1.00 0.00 0.00 $0.00

0795 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 1.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 13 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 014011048

Category: 001 Description: RECONSTUCT DRAINAGE DITCH BETWEEN IH-10 AND THE EB FRONTAGE
ROAD

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0800 05057001 0 TMA (STATIONARY) DAY $236.72 17.00 0.00 0.00 $0.00

0805 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.93 1,325.00 0.00 0.00 $0.00

0810 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.10 1,325.00 0.00 0.00 $0.00

0815 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.50 50.00 0.00 0.00 $0.00

0820 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $10.50 50.00 0.00 0.00 $0.00

0825 05297009 0 CONC CURB & GUTTER (TY II) LF $261.28 100.00 0.00 0.00 $0.00

0830 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 50.00 0.00 0.00 $0.00

0835 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 50.00 0.00 0.00 $0.00

0840 06727002 0 REFL PAV MRKR TY I-C EA $6.30 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 014016009

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0940 01057024 0 RMV (4") TRT/UNTRT BASE & ASPH PAV SY $4.49 24,427.00 0.00 0.00 $0.00

0945 02167001 0 PROOF ROLLING HR $135.00 4.00 0.00 0.00 $0.00

0950 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $11.28 4,890.00 0.00 0.00 $0.00

0955 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 9,780.00 0.00 0.00 $0.00

0960 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 188.00 0.00 0.00 $0.00

0965 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 5,521.00 0.00 0.00 $0.00

0970 03447077 0 TACK COAT GAL $2.80 2,940.00 0.00 0.00 $0.00

0975 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 1.00 0.00 0.00 $0.00

0980 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $128.31 18.00 0.00 0.00 $0.00

0985 05057001 0 TMA (STATIONARY) DAY $236.72 18.00 0.00 0.00 $0.00

0990 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $4,082.40 1.00 0.00 0.00 $0.00

0995 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 208.00 0.00 0.00 $0.00

1000 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 412.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 15 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 014016009

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1005 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 250.00 0.00 0.00 $0.00

1010 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 7,750.00 0.00 0.00 $0.00

1015 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 250.00 0.00 0.00 $0.00

1020 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 7,750.00 0.00 0.00 $0.00

1025 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 7,750.00 0.00 0.00 $0.00

1030 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 7,750.00 0.00 0.00 $0.00

1035 06727002 0 REFL PAV MRKR TY I-C EA $6.30 104.00 0.00 0.00 $0.00

1040 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 208.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 16 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 014113008

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1140 02167001 0 PROOF ROLLING HR $135.00 3.00 0.00 0.00 $0.00

1145 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $11.28 3,340.00 0.00 0.00 $0.00

1150 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 6,670.00 0.00 0.00 $0.00

1155 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 129.00 0.00 0.00 $0.00

1160 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 3,766.00 0.00 0.00 $0.00

1165 03447077 0 TACK COAT GAL $2.80 2,000.00 0.00 0.00 $0.00

1170 03547034 0 PLANE ASPH CONC PAV(0" TO 4") SY $5.92 2,489.00 0.00 0.00 $0.00

1175 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 442.00 0.00 0.00 $0.00

1180 03547053 0 PLANE ASPH CONC PAV(4") SY $4.16 13,733.00 0.00 0.00 $0.00

1185 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $128.31 18.00 0.00 0.00 $0.00

1190 05057001 0 TMA (STATIONARY) DAY $236.72 18.00 0.00 0.00 $0.00

1195 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $4,082.40 1.00 0.00 0.00 $0.00

1200 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 128.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 17 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 014113008

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1205 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 252.00 0.00 0.00 $0.00

1210 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 250.00 0.00 0.00 $0.00

1215 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 4,480.00 0.00 0.00 $0.00

1220 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 250.00 0.00 0.00 $0.00

1225 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 4,480.00 0.00 0.00 $0.00

1230 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 4,480.00 0.00 0.00 $0.00

1235 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 4,480.00 0.00 0.00 $0.00

1240 06727002 0 REFL PAV MRKR TY I-C EA $6.30 64.00 0.00 0.00 $0.00

1245 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 128.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 18 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 015801086

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1345 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 9,700.00 0.00 0.00 $0.00

1350 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 187.00 0.00 0.00 $0.00

1355 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 2,740.00 0.00 0.00 $0.00

1360 03447077 0 TACK COAT GAL $2.80 1,460.00 0.00 0.00 $0.00

1365 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 24,246.00 0.00 0.00 $0.00

1370 05057001 0 TMA (STATIONARY) DAY $236.72 9.00 0.00 0.00 $0.00

1375 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 164.00 0.00 0.00 $0.00

1380 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 324.00 0.00 0.00 $0.00

1385 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 1,250.00 0.00 0.00 $0.00

1390 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $236.25 6.00 0.00 0.00 $0.00

1395 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $341.25 6.00 0.00 0.00 $0.00

1400 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 1,280.00 0.00 0.00 $0.00

1405 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 600.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 19 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 015801086

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1410 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 1,250.00 0.00 0.00 $0.00

1415 06667186 0 RE PM TY II (W) (ARROW) EA $105.00 6.00 0.00 0.00 $0.00

1420 06667194 0 RE PM TY II (W) (WORD) EA $157.50 6.00 0.00 0.00 $0.00

1425 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.30 1,020.00 0.00 0.00 $0.00

1430 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 5,120.00 0.00 0.00 $0.00

1435 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.84 1,280.00 0.00 0.00 $0.00

1440 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.84 600.00 0.00 0.00 $0.00

1445 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.84 1,020.00 0.00 0.00 $0.00

1450 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.84 5,120.00 0.00 0.00 $0.00

1455 06727002 0 REFL PAV MRKR TY I-C EA $6.30 84.00 0.00 0.00 $0.00

1460 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 84.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 20 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 040602036

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1560 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 12,320.00 0.00 0.00 $0.00

1565 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 237.00 0.00 0.00 $0.00

1570 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 3,478.00 0.00 0.00 $0.00

1575 03447077 0 TACK COAT GAL $2.80 1,850.00 0.00 0.00 $0.00

1580 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 30,783.00 0.00 0.00 $0.00

1585 05057001 0 TMA (STATIONARY) DAY $236.72 7.00 0.00 0.00 $0.00

1590 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 216.00 0.00 0.00 $0.00

1595 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 432.00 0.00 0.00 $0.00

1600 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 30.00 0.00 0.00 $0.00

1605 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $236.25 2.00 0.00 0.00 $0.00

1610 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $341.25 1.00 0.00 0.00 $0.00

1615 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 1,500.00 0.00 0.00 $0.00

1620 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 5,108.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 21 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 040602036

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1625 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 30.00 0.00 0.00 $0.00

1630 06667186 0 RE PM TY II (W) (ARROW) EA $105.00 2.00 0.00 0.00 $0.00

1635 06667194 0 RE PM TY II (W) (WORD) EA $157.50 1.00 0.00 0.00 $0.00

1640 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 8,001.00 0.00 0.00 $0.00

1645 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 1,500.00 0.00 0.00 $0.00

1650 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 5,108.00 0.00 0.00 $0.00

1655 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 8,001.00 0.00 0.00 $0.00

1660 06727002 0 REFL PAV MRKR TY I-C EA $6.30 80.00 0.00 0.00 $0.00

1665 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 108.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 22 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 040604032

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1765 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 910.00 0.00 0.00 $0.00

1770 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 18.00 0.00 0.00 $0.00

1775 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 255.00 0.00 0.00 $0.00

1780 03447077 0 TACK COAT GAL $2.80 140.00 0.00 0.00 $0.00

1785 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 2,254.00 0.00 0.00 $0.00

1790 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 1.00 0.00 0.00 $0.00

1795 05057001 0 TMA (STATIONARY) DAY $236.72 7.00 0.00 0.00 $0.00

1800 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 20.00 0.00 0.00 $0.00

1805 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 40.00 0.00 0.00 $0.00

1810 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 30.00 0.00 0.00 $0.00

1815 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 1,097.00 0.00 0.00 $0.00

1820 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 30.00 0.00 0.00 $0.00

1825 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 693.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 23 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 040604032

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1830 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 1,097.00 0.00 0.00 $0.00

1835 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 693.00 0.00 0.00 $0.00

1840 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 12.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(509) Control 041203038

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1940 01057024 0 RMV (4") TRT/UNTRT BASE & ASPH PAV SY $4.49 42,630.00 0.00 0.00 $0.00

1945 02167001 0 PROOF ROLLING HR $135.00 7.00 0.00 0.00 $0.00

1950 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $11.28 8,530.00 0.00 0.00 $0.00

1955 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 17,060.00 0.00 0.00 $0.00

1960 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 328.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 24 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 041203038

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1965 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 9,634.00 0.00 0.00 $0.00

1970 03447077 0 TACK COAT GAL $2.80 5,120.00 0.00 0.00 $0.00

1975 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 1.00 0.00 0.00 $0.00

1980 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $128.31 19.00 0.00 0.00 $0.00

1985 05057001 0 TMA (STATIONARY) DAY $236.72 19.00 0.00 0.00 $0.00

1990 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $4,082.40 1.00 0.00 0.00 $0.00

1995 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 332.00 0.00 0.00 $0.00

2000 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 664.00 0.00 0.00 $0.00

2005 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 625.00 0.00 0.00 $0.00

2010 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 2,390.00 0.00 0.00 $0.00

2015 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 2,350.00 0.00 0.00 $0.00

2020 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 625.00 0.00 0.00 $0.00

2025 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 12,050.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 25 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 041203038

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2030 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 2,390.00 0.00 0.00 $0.00

2035 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 2,350.00 0.00 0.00 $0.00

2040 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 12,050.00 0.00 0.00 $0.00

2045 06727002 0 REFL PAV MRKR TY I-C EA $6.30 120.00 0.00 0.00 $0.00

2050 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 168.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(509) Control 041204033

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2150 01057024 0 RMV (4") TRT/UNTRT BASE & ASPH PAV SY $4.49 37,757.00 0.00 0.00 $0.00

2155 02167001 0 PROOF ROLLING HR $135.00 7.00 0.00 0.00 $0.00

2160 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $11.28 8,100.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 26 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 041204033

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2165 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 16,190.00 0.00 0.00 $0.00

2170 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 312.00 0.00 0.00 $0.00

2175 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 9,147.00 0.00 0.00 $0.00

2180 03447077 0 TACK COAT GAL $2.80 4,860.00 0.00 0.00 $0.00

2185 03547034 0 PLANE ASPH CONC PAV(0" TO 4") SY $5.92 2,000.00 0.00 0.00 $0.00

2190 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 717.00 0.00 0.00 $0.00

2195 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 1.00 0.00 0.00 $0.00

2200 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $128.31 19.00 0.00 0.00 $0.00

2205 05057001 0 TMA (STATIONARY) DAY $236.72 19.00 0.00 0.00 $0.00

2210 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $4,082.40 1.00 0.00 0.00 $0.00

2215 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 304.00 0.00 0.00 $0.00

2220 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 608.00 0.00 0.00 $0.00

2225 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 450.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 27 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 041204033

Category: 001 Description: Mill and Inlay Existing Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2230 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 460.00 0.00 0.00 $0.00

2235 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 440.00 0.00 0.00 $0.00

2240 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 450.00 0.00 0.00 $0.00

2245 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 2,750.00 0.00 0.00 $0.00

2250 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 460.00 0.00 0.00 $0.00

2255 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 440.00 0.00 0.00 $0.00

2260 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 2,750.00 0.00 0.00 $0.00

2265 06727002 0 REFL PAV MRKR TY I-C EA $6.30 24.00 0.00 0.00 $0.00

2270 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 304.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 28 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 045401053

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2370 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 6,310.00 0.00 0.00 $0.00

2375 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 122.00 0.00 0.00 $0.00

2380 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 1,781.00 0.00 0.00 $0.00

2385 03447077 0 TACK COAT GAL $2.80 950.00 0.00 0.00 $0.00

2390 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 15,761.00 0.00 0.00 $0.00

2395 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 1.00 0.00 0.00 $0.00

2400 05057001 0 TMA (STATIONARY) DAY $236.72 8.00 0.00 0.00 $0.00

2405 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 176.00 0.00 0.00 $0.00

2410 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 348.00 0.00 0.00 $0.00

2415 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 5,955.00 0.00 0.00 $0.00

2420 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 5,622.00 0.00 0.00 $0.00

2425 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 5,955.00 0.00 0.00 $0.00

2430 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 5,622.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 29 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 045401053

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2435 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 12.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(509) Control 045404032

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2535 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 10,930.00 0.00 0.00 $0.00

2540 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 211.00 0.00 0.00 $0.00

2545 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $118.00 3,086.00 0.00 0.00 $0.00

2550 03447077 0 TACK COAT GAL $2.80 1,640.00 0.00 0.00 $0.00

2555 03547051 0 PLANE ASPH CONC PAV(2") SY $1.89 27,310.00 0.00 0.00 $0.00

2560 05057001 0 TMA (STATIONARY) DAY $236.72 7.00 0.00 0.00 $0.00

2565 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 260.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 30 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 045404032

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2570 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 516.00 0.00 0.00 $0.00

2575 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 85.00 0.00 0.00 $0.00

2580 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $236.25 5.00 0.00 0.00 $0.00

2585 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $341.25 2.00 0.00 0.00 $0.00

2590 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 1,160.00 0.00 0.00 $0.00

2595 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 6,440.00 0.00 0.00 $0.00

2600 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.20 85.00 0.00 0.00 $0.00

2605 06667186 0 RE PM TY II (W) (ARROW) EA $105.00 5.00 0.00 0.00 $0.00

2610 06667194 0 RE PM TY II (W) (WORD) EA $157.50 2.00 0.00 0.00 $0.00

2615 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.30 8,760.00 0.00 0.00 $0.00

2620 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 1,160.00 0.00 0.00 $0.00

2625 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 6,440.00 0.00 0.00 $0.00

2630 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 8,760.00 0.00 0.00 $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 31 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract Line Items

Project: F 2026(509) Control 045404032

Category: 001 Description: Mill and Inlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2635 06727002 0 REFL PAV MRKR TY I-C EA $6.30 40.00 0.00 0.00 $0.00

2640 06727004 0 REFL PAV MRKR TY II-A-A EA $6.30 132.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 32 of 35



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01057024 RMV (4") TRT/UNTRT BASE & ASPH PAV SY $4.49 104,814.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $118.09 120.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $8.53 5,268.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $135.34 210.00 0.00 $0.00

01347002 BACKFILL (TY B) STA $469.70 11.00 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $0.74 4,735.00 0.00 $0.00

02167001 PROOF ROLLING HR $135.00 21.00 0.00 $0.00

02477125 FL BS (CMP IN PLC)(TY D GR 1-2) (12") SY $114.01 355.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $11.28 24,935.00 0.00 $0.00

03167067 ASPH (AC-20-5TR OR AC-20XP) GAL $4.55 153,305.00 0.00 $0.00

03167211 AGGR (TY-PB, GR-4)(SAC-B) CY $234.80 3,011.00 0.00 $0.00

03447021 SP MIXES SP-C SAC-B PG70-22 TON $118.00 57,401.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $253,999.43 1.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $253,999.43 1.00 0.00 $0.00

03447077 TACK COAT GAL $2.80 34,720.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $8.01 3,022.00 0.00 $0.00

03547034 PLANE ASPH CONC PAV(0" TO 4") SY $5.92 4,489.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $1.89 256,694.00 0.00 $0.00

03547053 PLANE ASPH CONC PAV(4") SY $4.16 13,733.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $89.93 147.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $7,650.86 2.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $210.22 60.00 0.00 $0.00

04657013 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,075.55 1.00 0.00 $0.00

04677305 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA $5,249.24 1.00 0.00 $0.00

05007001 MOBILIZATION LS $429,014.28 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $27,540.00 11.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $128.31 74.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $236.72 195.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Contract: 003405042 Payment Estimate: 0003 Page: 33 of 35



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $328.21 7.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.93 1,325.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.10 1,325.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.50 50.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $10.50 50.00 0.00 $0.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $4,082.40 4.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $261.28 100.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $67,582.95 1.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $3.54 2,936.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.56 5,848.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $10.50 4,800.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $236.25 17.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $341.25 9.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.50 100.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.30 17,730.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.30 52,030.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $4.20 4,800.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $105.00 17.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $157.50 9.00 0.00 $0.00

06667211 RE PM TY II (Y) 6" (BRK) LF $0.30 1,940.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.30 97,226.00 0.00 $0.00

06667217 RE PM TY II (Y) 24" (SLD) LF $4.20 100.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.84 12,220.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.84 18,360.00 0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.84 1,940.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.84 47,120.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 5,560.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.84 33,620.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.84 50,106.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $6.30 1,082.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:00:23 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06727004 REFL PAV MRKR TY II-A-A EA $6.30 1,684.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1,000.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$6,000.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1,000.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1,000.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1,000.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1,000.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00

Contract: 003405042 Payment Estimate: 0003 Page: 35 of 35


