
 51,590.10

003502039CONTRACT ID:

PROJECT: BR 2024(719)

CONTRACT:

02243019

PROJECTED AMOUNT: $4,356,503.00

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RELMCO, INC.

Mitchell Gatlin, P.E.

CONCHO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0029

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/21/2024

02/01/2024

ESTIMATE PAID:

 518

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/25/2024

$4,408,093.10

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,356,502.97

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 120.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.02

$352,786.80 $2,872,471.93 $3,225,258.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($17,860.00)($63,920.00)($81,780.00)

$0.00 $0.00 $0.00 

$370,646.80 $2,936,391.93 $3,307,038.73 

$0.00 $0.00 $0.00 

$370,646.80 $3,307,038.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,936,391.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$81,780.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 87

 87

C. O. ADJUSTED DAYS:

 518

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/25/2024

06/19/2024

 431

 0

 431

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(719) 003502039PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03546127 PLANE ASPH CONC PAV (1.5" TO 4")000 SY  9.000 $21,439.80 2,382.200  5,126.90 4,609.00

0075 05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  6,000.000 $6,000.00 1.000  6.00 2.00

0165 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  175.000 $10,500.00 60.000  369.00 90.00

BR 2024(858) 015802099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0700 05126091 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL)000 LF  30.000 $16,200.00 540.000  540.00 250.00

0710 05456005 CRASH CUSH ATTEN (REMOVE)000 EA  800.000 $800.00 1.000  1.00 1.00

0775 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  175.000 $5,250.00 30.000  154.00 95.00

0780 61856002 TMA (STATIONARY)002 DAY  175.000 $5,250.00 30.000  106.00 95.00

CATEGORY 002 DESCRIPTION BRIDGE: 072260015802057 [US 67 NB @ CHADBOURNE ST]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0845 04396001 CONCRETE OVERLAY (1.5 IN)000 SY  90.000 $73,998.00 822.200  1,999.08 1,433.00

0860 04836004 HYDRO-DEMOLITION (1/2 IN)000 SY  80.000 $65,776.00 822.200  1,154.64 1,433.00

BR 2024(858) 015802100PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1030 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  175.000 $5,250.00 30.000  30.00 80.00

1035 61856002 TMA (STATIONARY)002 DAY  175.000 $5,250.00 30.000  38.00 80.00

CATEGORY 002 DESCRIPTION BRIDGE: 072260015802079 [US 67 NB @ CROWS NEST CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1100 04396001 CONCRETE OVERLAY (1.5 IN)000 SY  90.000 $83,997.00 933.300  933.30 1,984.00

1110 04836004 HYDRO-DEMOLITION (1/2 IN)000 SY  80.000 $70,936.00 886.700  1,731.14 1,984.00

$370,646.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003502039PROJECT CONTROLBR 2024(719)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03546127 000 PLANE ASPH CONC PAV (1.5" TO 4") SY  9.000  4,609.000  0.000  5,126.90  46,142.10

0065 05006001 000 MOBILIZATION LS  415,000.000  0.318  0.000  0.22  90,470.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  24.000  0.000  24.00  108,000.00

0075 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,000.000  2.000  0.000  6.00  36,000.00

0080 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  50.000  1,240.000  0.000  940.00  47,000.00

0085 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  1,240.000  0.000  740.00  14,800.00

0090 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  560.000  0.000  140.00  4,200.00

0095 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  2.000  0.000  2.00  2,000.00

0100 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  2.000  0.000  9.00  76,500.00

0165 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  90.000  0.000  369.00  64,575.00

0170 61856002 002 TMA (STATIONARY) DAY  175.000  45.000  0.000  18.00  3,150.00

Category Subtotal $492,837.10

002 BRIDGE: 070480003502009 [US 83 @ CONCHO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0225 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  16.071  4,752.000  0.000  4,752.00  76,369.39

0235 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  185.000  857.000  0.000  41.00  7,585.00

0245 04396018 000 CONCRETE OVERLAY (1.5-4 IN) SY  115.000  4,609.000  0.000  2,300.00  264,500.00

0250 04466010 005 CLEAN & PAINT EXIST STR (SYSTEM I-A) LS  372,551.000  0.130  0.000  0.13  48,431.63

0260 04836013 000 SHOT BLASTING SY  3.900  4,609.000  0.000  8,112.70  31,639.53

Category Subtotal $428,525.55

015802098PROJECT CONTROLBR 2024(858)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 05006001 000 MOBILIZATION LS  415,000.000  0.074  0.000  0.07  30,710.00

0495 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.449  3,400.000  0.000  1,000.00  449.00

0500 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  300.000  50.000  0.000  7.33  2,199.00

0505 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  95.000  0.000  13.00  2,275.00

0510 61856002 002 TMA (STATIONARY) DAY  175.000  95.000  0.000  22.00  3,850.00

Category Subtotal $39,483.00

002 BRIDGE: 072260015802056 [US 67 SB @ CHADBOURNE ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  16.071  192.000  0.000  192.00  3,085.63

0570 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  185.000  1,000.000  0.000  1,119.00  207,015.00

0580 04466010 005 CLEAN & PAINT EXIST STR (SYSTEM I-A) LS  372,551.000  0.440  0.000  0.44  163,922.44

0585 04516048 000 RETROFIT RAIL (ADD HSS) LF  115.000  440.000  0.000  440.00  50,600.00
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002 BRIDGE: 072260015802056 [US 67 SB @ CHADBOURNE ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0590 41066007 000 POLYESTER POLYMER CONC OVERLAY (1") SY  225.000  1,395.000  0.000  1,395.00  313,875.00

Category Subtotal $738,498.07

015802099PROJECT CONTROLBR 2024(858)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0690 05006001 000 MOBILIZATION LS  415,000.000  0.136  0.000  0.14  56,440.00

0695 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  500.000  0.000  540.00  10,800.00

0700 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  250.000  0.000  540.00  16,200.00

0705 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  2.000  0.000  1.00  1,000.00

0710 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  1.000  0.000  1.00  800.00

0775 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  95.000  0.000  154.00  26,950.00

0780 61856002 002 TMA (STATIONARY) DAY  175.000  95.000  0.000  106.00  18,550.00

Category Subtotal $130,740.00

002 BRIDGE: 072260015802057 [US 67 NB @ CHADBOURNE ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0835 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  16.071  192.000  0.000  192.00  3,085.63

0845 04396001 000 CONCRETE OVERLAY (1.5 IN) SY  90.000  1,433.000  0.000  1,999.08  179,917.20

0850 04466010 005 CLEAN & PAINT EXIST STR (SYSTEM I-A) LS  372,551.000  0.430  0.000  0.43  160,196.93

0855 04516048 000 RETROFIT RAIL (ADD HSS) LF  115.000  456.000  0.000  456.00  52,440.00

0860 04836004 000 HYDRO-DEMOLITION (1/2 IN) SY  80.000  1,433.000  0.000  1,154.64  92,371.20

Category Subtotal $488,010.96

015802100PROJECT CONTROLBR 2024(858)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 05006001 000 MOBILIZATION LS  415,000.000  0.094  0.000  0.09  39,010.00

0965 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  880.000  0.000  540.00  10,800.00

0975 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  2.000  0.000  1.00  1,000.00

1030 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  80.000  0.000  30.00  5,250.00

1035 61856002 002 TMA (STATIONARY) DAY  175.000  80.000  0.000  38.00  6,650.00

Category Subtotal $62,710.00

002 BRIDGE: 072260015802079 [US 67 NB @ CROWS NEST CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1090 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  16.071  380.000  0.000  380.00  6,106.98

1100 04396001 000 CONCRETE OVERLAY (1.5 IN) SY  90.000  1,984.000  0.000  933.30  83,997.00

1105 04516048 000 RETROFIT RAIL (ADD HSS) LF  115.000  832.000  0.000  832.00  95,680.00

1110 04836004 000 HYDRO-DEMOLITION (1/2 IN) SY  80.000  1,984.000  0.000  1,731.14  138,491.20
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Category Subtotal $324,275.18

040502027PROJECT CONTROLBR 2024(858)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1210 05006001 000 MOBILIZATION LS  415,000.000  0.177  0.000  0.18  73,455.00

1300 61856002 002 TMA (STATIONARY) DAY  175.000  20.000  0.000  2.00  350.00

Category Subtotal $73,805.00

002 BRIDGE: 072160040502131 [SH 158 @ NORTH CONCHO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1355 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  16.071  330.000  0.000  330.00  5,303.43

1365 04396013 000 MULTI-LAYER POLYMER OVERLAY SY  38.000  2,760.000  0.000  4,331.00  164,578.00

Category Subtotal $169,881.43

045401052PROJECT CONTROLBR 2024(719)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1470 03546045 000 PLANE ASPH CONC PAV (2") SY  9.000  1,500.000  0.000  1,500.00  13,500.00

1475 05006001 000 MOBILIZATION LS  415,000.000  0.143  0.000  0.14  59,345.00

1480 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,000.000  1.000  0.000  1.00  6,000.00

1560 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  40.000  0.000  40.00  7,000.00

Category Subtotal $85,845.00

002 BRIDGE: 070410045401040 [SH 208 @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1620 04016001 000 FLOWABLE BACKFILL CY  200.000  34.000  0.000  60.00  12,000.00

1625 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  16.071  880.000  0.000  880.00  14,142.48

1631 03546134 PLANE ASPH CONC PAV (0" TO 1/2" MICRO) SY  13.140  0.000  1,500.000  1,500.00  19,710.00

CO #02 ITEM ADDED

1632 05006003 MOBILIZATION (CALLOUT 1) EA  1,590.750  0.000  1.000  1.00  1,590.75

CO #02 ITEM ADDED

1660 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  22,000.000  1.000  0.000  1.00  22,000.00

Category Subtotal $69,443.23

045404031PROJECT CONTROLBR 2024(719)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1760 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  535.000  55.000  0.000  42.00  22,470.00

1765 05006001 000 MOBILIZATION LS  415,000.000  0.058  0.000  0.06  24,070.00

1770 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  1,000.000  0.000  200.00  4,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1775 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  60.000  0.000  60.00  1,800.00

1780 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.650  700.000  0.000  700.00  24,255.00

1785 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,530.000  4.000  0.000  4.00  10,120.00

1790 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  700.000  0.000  1,050.00  2,887.50

1795 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  4.00  13,200.00

1800 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  4.000  0.000  6.00  1,650.00

1805 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  4.000  0.000  4.00  4,000.00

1810 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  45.000  0.000  46.00  8,050.00

1815 61856002 002 TMA (STATIONARY) DAY  175.000  45.000  0.000  18.00  3,150.00

Category Subtotal $119,652.50

002 BRIDGE: 070410045404022 [SH 208 @ MESS BOX CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1865 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  16.071  1,010.000  0.000  1,010.00  16,231.71

1875 04516004 000 RETROFIT RAIL (TY T131RC) LF  305.000  210.000  0.000  220.00  67,100.00

Category Subtotal $83,331.71

003502039BR 2024(719)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.310  30.000  0.000  0.000  0.00

0110 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.930  3,125.000  0.000  0.000  0.00

0115 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  6.900  24.000  0.000  0.000  0.00

0120 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.930  2,400.000  0.000  0.000  0.00

0125 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.170  6,074.000  0.000  0.000  0.00

0130 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.170  250.000  0.000  0.000  0.00

0135 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.170  5,574.000  0.000  0.000  0.00

0140 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.817  6,074.000  0.000  0.000  0.00

0145 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.817  250.000  0.000  0.000  0.00

0150 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.817  5,574.000  0.000  0.000  0.00

0155 06726009 000 REFL PAV MRKR TY II-A-A EA  4.945  80.000  0.000  0.000  0.00

0160 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.449  2,000.000  0.000  0.000  0.00

0175 61856005 002 TMA (MOBILE OPERATION) DAY  175.000  8.000  0.000  0.000  0.00

1930 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1935 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1940 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

1945 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1950 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1955 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1960 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 070480003502009 [US 83 @ CONCHO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  95.000  0.000  0.000  0.00

0240 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  20.000  977.500  0.000  0.000  0.00

0255 04816042 000 PIPE (GALV)(4"X 5") LF  110.000  70.500  0.000  0.000  0.00

 0.00Category Subtotal

015802098BR 2024(858)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0420 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  720.000  0.000  0.000  0.00

0425 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  110.000  0.000  0.000  0.00

0430 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  2.000  0.000  0.000  0.00

0435 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.930  3,400.000  0.000  0.000  0.00

0440 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.630  850.000  0.000  0.000  0.00

0445 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.900  280.000  0.000  0.000  0.00

0450 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.170  450.000  0.000  0.000  0.00

0455 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.170  1,700.000  0.000  0.000  0.00

0460 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.170  850.000  0.000  0.000  0.00

0465 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  3.730  280.000  0.000  0.000  0.00

0470 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.170  1,700.000  0.000  0.000  0.00

0475 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.817  450.000  0.000  0.000  0.00

0480 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.817  1,700.000  0.000  0.000  0.00

0485 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.817  1,700.000  0.000  0.000  0.00

0490 06726010 000 REFL PAV MRKR TY II-C-R EA  4.945  90.000  0.000  0.000  0.00

0515 61856005 002 TMA (MOBILE OPERATION) DAY  175.000  6.000  0.000  0.000  0.00

0571 04296008 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  143.720  0.000  0.000  0.000  0.00

CO#1 ITEM ADDED

0572 04296008 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  143.720  0.000  90.000  0.000  0.00

CO#1 ITEM ADDED

0573 07786076 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  474.630  0.000  25.000  0.000  0.00

CO#1 ITEM ADDED

0574 04296006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  365.920  0.000  15.000  0.000  0.00

CO#1 ITEM ADDED

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 072260015802056 [US 67 SB @ CHADBOURNE ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  20.000  120.000  0.000  0.000  0.00

 0.00Category Subtotal

015802099BR 2024(858)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0715 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.930  3,000.000  0.000  0.000  0.00

0720 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.630  800.000  0.000  0.000  0.00

0725 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.170  1,500.000  0.000  0.000  0.00

0730 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.170  1,500.000  0.000  0.000  0.00

0735 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.170  800.000  0.000  0.000  0.00

0740 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.170  1,500.000  0.000  0.000  0.00

0745 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.817  1,500.000  0.000  0.000  0.00

0750 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.817  1,500.000  0.000  0.000  0.00

0755 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.817  1,500.000  0.000  0.000  0.00

0760 06726010 000 REFL PAV MRKR TY II-C-R EA  4.945  20.000  0.000  0.000  0.00

0765 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.449  4,500.000  0.000  0.000  0.00

0770 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  300.000  65.000  0.000  0.000  0.00

0785 61856005 002 TMA (MOBILE OPERATION) DAY  175.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 072260015802057 [US 67 NB @ CHADBOURNE ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0840 04386016 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  60.000  145.000  0.000  0.000  0.00

 0.00Category Subtotal

015802100BR 2024(858)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0970 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  50.000  0.000  0.000  0.00

0980 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.930  3,840.000  0.000  0.000  0.00

0985 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.170  1,920.000  0.000  0.000  0.00

0990 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.170  1,920.000  0.000  0.000  0.00

0995 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.170  1,920.000  0.000  0.000  0.00

1000 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.817  1,920.000  0.000  0.000  0.00

1005 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.817  1,920.000  0.000  0.000  0.00

1010 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.817  1,920.000  0.000  0.000  0.00

1015 06726010 000 REFL PAV MRKR TY II-C-R EA  4.945  24.000  0.000  0.000  0.00

1020 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.449  5,760.000  0.000  0.000  0.00

1025 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  300.000  50.000  0.000  0.000  0.00

1040 61856005 002 TMA (MOBILE OPERATION) DAY  175.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 072260015802079 [US 67 NB @ CROWS NEST CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1095 04386016 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  60.000  135.000  0.000  0.000  0.00

 0.00Category Subtotal

040502027BR 2024(858)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1215 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  780.000  0.000  0.000  0.00

1220 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  30.000  0.000  0.000  0.00

1225 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  4.000  0.000  0.000  0.00

1230 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  1.000  0.000  0.000  0.00

1235 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.310  210.000  0.000  0.000  0.00

1240 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.930  7,700.000  0.000  0.000  0.00

1245 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.930  33,750.000  0.000  0.000  0.00

1250 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.170  13,500.000  0.000  0.000  0.00

1255 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.170  13,500.000  0.000  0.000  0.00

1260 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.170  27,000.000  0.000  0.000  0.00

1265 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.817  13,500.000  0.000  0.000  0.00

1270 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.817  13,500.000  0.000  0.000  0.00

1275 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.817  27,000.000  0.000  0.000  0.00

1280 06726007 000 REFL PAV MRKR TY I-C EA  4.945  170.000  0.000  0.000  0.00

1285 06726009 000 REFL PAV MRKR TY II-A-A EA  4.945  340.000  0.000  0.000  0.00

1290 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.449  21,561.000  0.000  0.000  0.00

1295 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  40.000  0.000  0.000  0.00

1305 61856005 002 TMA (MOBILE OPERATION) DAY  175.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 072160040502131 [SH 158 @ NORTH CONCHO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1360 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  20.000  160.000  0.000  0.000  0.00

1370 04836013 000 SHOT BLASTING SY  3.900  2,760.000  0.000  0.000  0.00

 0.00Category Subtotal

045401052BR 2024(719)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1485 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  1,360.000  0.000  0.000  0.00

1490 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  30.000  180.000  0.000  0.000  0.00
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1495 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  4.000  0.000  0.000  0.00

1500 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.310  30.000  0.000  0.000  0.00

1505 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.930  2,040.000  0.000  0.000  0.00

1510 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  6.900  24.000  0.000  0.000  0.00

1515 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.930  2,400.000  0.000  0.000  0.00

1520 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.170  2,482.000  0.000  0.000  0.00

1525 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.170  1,482.000  0.000  0.000  0.00

1530 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.170  2,000.000  0.000  0.000  0.00

1535 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.817  2,482.000  0.000  0.000  0.00

1540 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.817  1,482.000  0.000  0.000  0.00

1545 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.817  2,000.000  0.000  0.000  0.00

1550 06726009 000 REFL PAV MRKR TY II-A-A EA  4.945  65.000  0.000  0.000  0.00

1555 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.449  2,000.000  0.000  0.000  0.00

1565 61856002 002 TMA (STATIONARY) DAY  175.000  20.000  0.000  0.000  0.00

1570 61856005 002 TMA (MOBILE OPERATION) DAY  175.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 070410045401040 [SH 208 @ COLORADO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1473 04296009 CONC STR REPAIR (STANDARD) SF  1.000  0.000  0.000  0.000  0.00

CO#2 ADD ITEM

1630 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  185.000  720.000  0.000  0.000  0.00

1635 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  20.000  270.000  0.000  0.000  0.00

1640 04396013 000 MULTI-LAYER POLYMER OVERLAY SY  38.000  1,500.000  0.000  0.000  0.00

1645 04816042 000 PIPE (GALV)(4"X 5") LF  110.000  51.000  0.000  0.000  0.00

1650 04836013 000 SHOT BLASTING SY  3.900  1,500.000  0.000  0.000  0.00

1655 07866001 000 CARBON FIBER REINF POLYMER PROTECTION SF  65.000  405.000  0.000  0.000  0.00

 0.00Category Subtotal

045404031BR 2024(719)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 070410045404022 [SH 208 @ MESS BOX CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1870 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  31.000  0.000  0.000  0.00

1880 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  95.000  355.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,307,038.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03546045 000 SY  9.000PLANE ASPH CONC PAV (2")  1,500.000  13,500.00 1,500.00

03546127 000 SY  9.000PLANE ASPH CONC PAV (1.5" TO 4")  5,126.900  46,142.10 4,609.00

03546134 SY  13.140PLANE ASPH CONC PAV (0" TO 1/2" MICRO)  1,500.000  19,710.00 0.00

CO #02 ITEM ADDED

04016001 000 CY  200.000FLOWABLE BACKFILL  60.000  12,000.00 34.00

04286001 000 SY  16.070PENETRATING CONCRETE SURFACE TREATMENT  7,736.000  124,325.25 7,736.00

04296003 000 SF  185.000CONC STR REPAIR(DECK REP(PART DEPTH))  1,119.000  207,015.00 1,000.00

04296007 000 SF  185.000CONC STR REPAIR (VERTICAL & OVERHEAD)  41.000  7,585.00 857.00

04326045 000 CY  535.000RIPRAP (MOW STRIP)(4 IN)  42.000  22,470.00 55.00

04396001 000 SY  90.000CONCRETE OVERLAY (1.5 IN)  2,932.380  263,914.20 3,417.00

04396013 000 SY  38.000MULTI-LAYER POLYMER OVERLAY  4,331.000  164,578.00 2,760.00

04396018 000 SY  115.000CONCRETE OVERLAY (1.5-4 IN)  2,300.000  264,500.00 4,609.00

04466010 005 LS  372,551.000CLEAN & PAINT EXIST STR (SYSTEM I-A)  1.000  372,551.00 1.00

04516004 000 LF  305.000RETROFIT RAIL (TY T131RC)  220.000  67,100.00 210.00

04516048 000 LF  115.000RETROFIT RAIL (ADD HSS)  1,728.000  198,720.00 1,728.00

04836004 000 SY  80.000HYDRO-DEMOLITION (1/2 IN)  2,885.780  230,862.40 3,417.00

04836013 000 SY  3.900SHOT BLASTING  8,112.700  31,639.53 4,609.00

05006001 000 LS  415,000.000MOBILIZATION  0.900  373,500.00 1.00

05006003 EA  1,590.750MOBILIZATION (CALLOUT 1)  1.000  1,590.75 0.00

CO #02 ITEM ADDED

05026001 008 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  24.000  108,000.00 24.00

05106003 000 MO  6,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  7.000  42,000.00 3.00

05126089 000 LF  50.000PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL)  940.000  47,000.00 1,240.00

05126090 000 LF  20.000PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL)  2,020.000  40,400.00 3,620.00

05126091 000 LF  30.000PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL)  740.000  22,200.00 870.00

05406002 001 LF  34.650MTL W-BEAM GD FEN (STEEL POST)  700.000  24,255.00 700.00

05406006 001 EA  2,530.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,120.00 4.00

05426001 000 LF  2.750REMOVE METAL BEAM GUARD FENCE  1,050.000  2,887.50 700.00

05446001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,200.00 4.00

05446003 000 EA  275.000GUARDRAIL END TREATMENT (REMOVE)  6.000  1,650.00 4.00

05456003 000 EA  1,000.000CRASH CUSH ATTEN (MOVE & RESET)  8.000  8,000.00 10.00

05456005 000 EA  800.000CRASH CUSH ATTEN (REMOVE)  1.000  800.00 1.00

05456019 000 EA  8,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  9.000  76,500.00 2.00

06776001 000 LF  0.450ELIM EXT PAV MRK & MRKS (4")  1,000.000  449.00 3,400.00

30766042 000 TON  300.000D-GR HMA TY-D SAC-B PG70-22  7.330  2,199.00 50.00

41066007 000 SY  225.000POLYESTER POLYMER CONC OVERLAY (1")  1,395.000  313,875.00 1,395.00

42076001 000 EA  22,000.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  22,000.00 1.00

60016001 000 DAY  175.000PORTABLE CHANGEABLE MESSAGE SIGN  652.000  114,100.00 445.00

61856002 002 DAY  175.000TMA (STATIONARY)  204.000  35,700.00 380.00

$3,307,038.73TOTAL ITEM EARNINGS TO DATE


