
 766,250.44

003503047CONTRACT ID:

PROJECT: F 2B24(364)

CONTRACT:

11243209

PROJECTED AMOUNT: $14,120,524.79

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

3LW CIVIL LLC

Jesus Garcia, P.E.

CONCHO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0010

10/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/07/2024

ESTIMATE PAID:

 163
 75.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/27/2025

$14,886,775.23

CONTRACT:

09/29/2025

AWARD AMOUNT: $14,120,524.72

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 44.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.21

$713,467.32 $7,356,142.25 $8,069,609.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$713,467.32 $7,356,142.25 $8,069,609.57 

$0.00 $0.00 $0.00 

$713,467.32 $8,069,609.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,356,142.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 163

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/27/2025

00/00/0000

 289

 75

 364

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

RAIN 1

SATURDAY 4

SUNDAY 4

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1 RAIN

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1
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WORK PERFORMED THIS PERIOD

F 2B24(364) 003503047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0290 06626067 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.840 $1,105.44 1,316.000  3,084.00 11,939.00

0295 06626075 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  18.000 $198.00 11.000  22.00 48.00

0300 06626098 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.840 $1,651.44 1,966.000  4,326.00 18,910.00

0350 06726009 REFL PAV MRKR TY II-A-A000 EA  7.200 $86.40 12.000  12.00 48.00

0355 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.900 $1,035.90 1,151.000  2,000.00 8,425.00

0360 06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  6.000 $90.00 15.000  48.00 48.00

1585 96016001 MATERIAL ON HAND DOL  1.000 $8,145.98 8,145.980  175,077.19 1,000.00

F 2B24(365) 003504032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0560 01006002 PREPARING ROW000 STA  8,852.080 $113,749.23 12.850  25.70 25.70

0565 01046015 REMOVING CONC (SIDEWALKS)000 SY  36.750 $529.20 14.400  151.16 122.80

0570 01046017 REMOVING CONC (DRIVEWAYS)000 SY  32.200 $5,435.36 168.800  456.00 426.70

0575 01046021 REMOVING CONC (CURB)000 LF  10.820 $3,732.90 345.000  857.80 748.70

0580 01046022 REMOVING CONC (CURB AND GUTTER)000 LF  30.750 $7,626.00 248.000  330.00 285.20

0590 01056075 REMOV STAB BASE AND ASPH PAV (10"-18")000 SY  17.880 $169,003.55 9,452.100  18,904.20 18,904.20

0595 01106001 EXCAVATION (ROADWAY)000 CY  41.280 $160,368.67 3,884.900  7,769.80 7,769.80

0600 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B)000 CY  108.900 $555.39 5.100  10.10 10.10

0605 01606010 FURNISH AND PLACE TOPSOIL (5")000 SY  16.730 $23,222.91 1,388.100  1,388.10 2,768.80

0725 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  2,720.110 $2,720.11 1.000  10.00 17.00

0755 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  1.440 $257.76 179.000  179.00 236.00

0770 05306004 DRIVEWAYS (CONC)000 SY  87.680 $8,882.86 101.310  1,219.28 2,241.30

0775 05316002 CONC SIDEWALKS (5")000 SY  85.850 $5,291.79 61.640  686.34 1,673.90

0885 06626067 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.840 $5,350.80 6,370.000  11,630.00 32,765.00

0890 06626075 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  18.000 $180.00 10.000  21.00 48.00

0900 06626098 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.840 $7,866.60 9,365.000  16,815.00 40,329.00

0955 06726009 REFL PAV MRKR TY II-A-A000 EA  7.200 $360.00 50.000  50.00 194.00

0960 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.900 $1,863.00 2,070.000  8,020.00 17,709.00

1080 61856002 TMA (STATIONARY)002 DAY  360.000 $360.00 1.000  2.00 161.00

1103 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  18.990 $37,220.40 1,960.000  2,100.00 2,440.00

CO #1 adding new item for low profile barrierSUPP DESCR

1104 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  23.240 $6,507.20 280.000  340.00 1,340.00

CO #1 adding new item for low profile barrierSUPP DESCR

C 70-4-33 007004033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1295 04326002 RIPRAP (CONC)(5 IN)000 CY  690.650 $7,728.37 11.190  14.19 33.40

1390 05306004 DRIVEWAYS (CONC)000 SY  87.680 $19,315.90 220.300  220.30 541.50
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1395 05316002 CONC SIDEWALKS (5")000 SY  85.850 $5,915.07 68.900  68.90 226.50

1400 05316013 CURB RAMPS (TY 10)000 EA  2,131.580 $12,789.48 6.000  6.00 16.00

1440 06626075 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  18.000 $180.00 10.000  32.00 48.00

1495 06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  6.000 $84.00 14.000  14.00 48.00

C 149-2-20 014902020PROJECT CONTROL

CATEGORY 001 DESCRIPTION Roadway

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1626 05006003 MOBILIZATION (CALLOUT 1) EA  66,448.940 $66,448.94 1.000  1.00 1.00

CO 003  EMERGENCY REPAIRSUPP DESCR

1627 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  18,573.870 $18,573.87 1.000  1.00 2.00

CO 003  EMERGENCY REPAIRSUPP DESCR

1628 05066038 TEMP SEDMT CONT FENCE (INSTALL) LF  10.980 $4,392.00 400.000  400.00 500.00

CO 003  EMERGENCY REPAIRSUPP DESCR

1644 01046009 REMOVING CONC (RIPRAP) SY  77.380 $4,642.80 60.000  60.00 60.00

CO 003  EMERGENCY REPAIRSUPP DESCR

$713,467.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003503047PROJECT CONTROLF 2B24(364)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  8,852.080  6.400  0.000  3.20  28,326.66

0165 04646009 001 RC PIPE (CL III)(42 IN) LF  686.530  32.000  0.000  32.00  21,968.96

0200 05006001 000 MOBILIZATION LS  1,165,931.030  0.158  0.000  0.16  184,217.10

0280 06446076 000 REMOVE SM RD SN SUP&AM EA  132.000  16.000  0.000  1.00  132.00

0290 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.840  11,939.000  0.000  3,084.00  2,590.56

0295 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  18.000  48.000  0.000  22.00  396.00

0300 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.840  18,910.000  0.000  4,326.00  3,633.84

0350 06726009 000 REFL PAV MRKR TY II-A-A EA  7.200  48.000  0.000  12.00  86.40

0355 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.900  8,425.000  0.000  2,000.00  1,800.00

0360 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.000  48.000  0.000  48.00  288.00

0395 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,000.000  1.000  0.000  1.00  12,000.00

0405 61856003 002 TMA (MOBILE OPERATION) HR  90.000  51.000  0.000  4.00  360.00

1585 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  175,077.19  175,077.19

1605 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  23,885.01  23,885.01

Category Subtotal $454,761.72

003504032PROJECT CONTROLF 2B24(365)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 01006002 000 PREPARING ROW STA  8,852.080  25.700  0.000  25.70  227,498.46

0565 01046015 000 REMOVING CONC (SIDEWALKS) SY  36.750  122.800  0.000  151.16  5,555.14

0570 01046017 000 REMOVING CONC (DRIVEWAYS) SY  32.200  426.700  0.000  456.00  14,683.20

0575 01046021 000 REMOVING CONC (CURB) LF  10.820  748.700  0.000  857.80  9,281.39

0580 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  30.750  285.200  0.000  330.00  10,147.50

0585 01046028 000 REMOVING CONC (MISC) SY  54.120  196.600  0.000  280.90  15,202.31

0590 01056075 000 REMOV STAB BASE AND ASPH PAV (10"-18") SY  17.880  18,904.200  0.000  18,904.20  338,007.10

0595 01106001 000 EXCAVATION (ROADWAY) CY  41.280  7,769.800  0.000  7,769.80  320,737.34

0600 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  108.900  10.100  0.000  10.10  1,099.89

0605 01606010 000 FURNISH AND PLACE TOPSOIL (5") SY  16.730  2,768.800  0.000  1,388.10  23,222.91

0630 02166001 000 PROOF ROLLING HR  97.240  22.200  0.000  5.00  486.20

0635 03606085 001 CONC PVMT (CONT REINF-CRCP) (HES)(12") SY  182.850  16,116.800  0.000  7,855.20  1,436,323.33

0640 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.840  2,755.000  0.000  1,787.00  5,075.08

0660 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  1,095.790  725.000  0.000  725.00  794,447.75

0665 04646005 001 RC PIPE (CL III)(24 IN) LF  381.080  307.000  0.000  149.00  56,780.92

0670 04646009 001 RC PIPE (CL III)(42 IN) LF  686.530  1,723.000  0.000  1,723.00  1,182,891.19

0675 04656004 001 MANH (COMPL)(PRM)(72IN) EA  11,774.240  14.000  0.000  14.00  164,839.36

0680 04656021 001 INLET (COMPL)(PCO)(5FT)(NONE) EA  8,286.320  3.000  0.000  1.00  8,286.32

0685 04656022 001 INLET (COMPL)(PCO)(5FT)(LEFT) EA  9,375.050  4.000  0.000  4.00  37,500.20

0695 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  10,521.010  5.000  0.000  3.00  31,563.03

0700 04656103 001 INLET (COMPL)(PSL)(SH)(8FTX8FT-3FTX3FT) EA  28,132.500  4.000  0.000  4.00  112,530.00

0715 04966043 000 REMOV STR (SMALL FENCE) LF  18.000  54.000  0.000  54.00  972.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0720 05006001 000 MOBILIZATION LS  1,165,931.030  0.662  0.000  0.59  689,065.24

0725 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,720.110  16.000  1.000  10.00  27,201.10

0750 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  236.000  0.000  179.00  1,074.00

0755 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.440  236.000  0.000  179.00  257.76

0765 05296005 000 CONC CURB (MONO) (TY II) LF  13.200  4,311.700  0.000  1,314.00  17,344.80

0770 05306004 000 DRIVEWAYS (CONC) SY  87.680  2,241.300  0.000  1,219.28  106,906.48

0775 05316002 000 CONC SIDEWALKS (5") SY  85.850  1,673.900  0.000  686.34  58,922.29

0780 05316004 000 CURB RAMPS (TY 1) EA  2,410.370  6.000  0.000  2.00  4,820.74

0790 05316013 000 CURB RAMPS (TY 10) EA  2,131.580  50.000  0.000  30.00  63,947.40

0795 05316016 000 CURB RAMPS (TY 21) EA  2,111.750  5.000  0.000  2.00  4,223.50

0875 06446076 000 REMOVE SM RD SN SUP&AM EA  132.000  30.000  0.000  3.00  396.00

0885 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.840  32,765.000  0.000  11,630.00  9,769.20

0890 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  18.000  48.000  0.000  21.00  378.00

0900 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.840  40,329.000  0.000  16,815.00  14,124.60

0955 06726009 000 REFL PAV MRKR TY II-A-A EA  7.200  194.000  0.000  50.00  360.00

0960 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.900  17,709.000  0.000  8,020.00  7,218.00

0965 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.000  161.000  0.000  32.00  192.00

1060 07526010 000 TREE REMOVAL (36" - 42" DIA) EA  4,020.000  2.000  0.000  2.00  8,040.00

1065 10046001 000 TREE PROTECTION EA  250.030  6.000  0.000  6.00  1,500.18

1070 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  238.610  3,667.600  0.000  1,924.38  459,176.31

1075 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,000.000  1.000  0.000  1.00  12,000.00

1080 61856002 002 TMA (STATIONARY) DAY  360.000  161.000  0.000  2.00  720.00

1085 61856003 002 TMA (MOBILE OPERATION) HR  90.000  200.000  0.000  4.00  360.00

1101 05126021 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  31.840  0.000  1,200.000  1,960.00  62,406.40

CO #1 adding new item for low profile barrier

1102 05126022 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  36.690  0.000  640.000  280.00  10,273.20

CO #1 adding new item for low profile barrier

1103 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  18.990  0.000  2,440.000  2,100.00  39,879.00

CO #1 adding new item for low profile barrier

1104 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  23.240  0.000  1,340.000  340.00  7,901.60

CO #1 adding new item for low profile barrier

Category Subtotal $6,405,588.42

007004033PROJECT CONTROLC 70-4-33

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1200 01006002 000 PREPARING ROW STA  8,852.080  6.800  0.000  6.80  60,194.14

1205 01046015 000 REMOVING CONC (SIDEWALKS) SY  36.750  168.300  0.000  38.20  1,403.86

1210 01046017 000 REMOVING CONC (DRIVEWAYS) SY  32.200  352.800  0.000  301.00  9,692.20

1215 01046021 000 REMOVING CONC (CURB) LF  10.820  266.400  0.000  254.50  2,753.69

1220 01056075 000 REMOV STAB BASE AND ASPH PAV (10"-18") SY  17.880  4,969.400  0.000  2,463.85  44,053.64

1225 01106001 000 EXCAVATION (ROADWAY) CY  41.280  1,933.100  0.000  966.55  39,899.18

1260 02166001 000 PROOF ROLLING HR  97.240  9.900  0.000  2.00  194.48

1265 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  7.080  2,914.600  0.000  75.00  531.00

1270 03606085 001 CONC PVMT (CONT REINF-CRCP) (HES)(12") SY  182.850  4,290.100  0.000  1,734.04  317,069.21
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1285 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.840  841.000  0.000  396.00  1,124.64

1295 04326002 000 RIPRAP (CONC)(5 IN) CY  690.650  33.400  0.000  14.19  9,800.32

1300 04646005 001 RC PIPE (CL III)(24 IN) LF  381.080  443.000  0.000  402.00  153,194.16

1310 04656004 001 MANH (COMPL)(PRM)(72IN) EA  11,774.240  5.000  0.000  2.00  23,548.48

1325 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  9,408.320  2.000  0.000  2.00  18,816.64

1350 05006001 000 MOBILIZATION LS  1,165,931.030  0.180  0.000  0.15  176,055.58

1375 05086001 000 CONSTRUCTING DETOURS SY  255.940  200.000  0.000  200.00  51,188.00

1385 05296005 000 CONC CURB (MONO) (TY II) LF  13.200  766.500  0.000  128.00  1,689.60

1390 05306004 000 DRIVEWAYS (CONC) SY  87.680  541.500  0.000  220.30  19,315.90

1395 05316002 000 CONC SIDEWALKS (5") SY  85.850  226.500  0.000  68.90  5,915.07

1400 05316013 000 CURB RAMPS (TY 10) EA  2,131.580  16.000  0.000  6.00  12,789.48

1435 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.840  12,909.000  0.000  3,160.00  2,654.40

1440 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  18.000  48.000  0.000  32.00  576.00

1445 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.840  17,398.000  0.000  7,600.00  6,384.00

1490 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.900  12,604.000  0.000  5,526.00  4,973.40

1495 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.000  48.000  0.000  14.00  84.00

1510 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  238.610  1,020.800  0.000  461.04  110,008.75

1525 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,000.000  2.000  0.000  2.00  24,000.00

1530 61856002 002 TMA (STATIONARY) DAY  360.000  58.000  0.000  1.00  360.00

1535 61856003 002 TMA (MOBILE OPERATION) HR  90.000  53.000  0.000  8.00  720.00

1536 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  18.990  0.000  620.000  560.00  10,634.40

CO #1 adding new item for low profile barrier

1537 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  23.240  0.000  360.000  240.00  5,577.60

CO #1 adding new item for low profile barrier

Category Subtotal $1,115,201.82

014902020PROJECT CONTROLC 149-2-20

001 RoadwayCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1626 05006003 MOBILIZATION (CALLOUT 1) EA  66,448.940  0.000  1.000  1.00  66,448.94

CO 003  EMERGENCY REPAIR

1627 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  18,573.870  0.000  2.000  1.00  18,573.87

CO 003  EMERGENCY REPAIR

1628 05066038 TEMP SEDMT CONT FENCE (INSTALL) LF  10.980  0.000  500.000  400.00  4,392.00

CO 003  EMERGENCY REPAIR

1644 01046009 REMOVING CONC (RIPRAP) SY  77.380  0.000  60.000  60.00  4,642.80

CO 003  EMERGENCY REPAIR

Category Subtotal $94,057.61

003503047F 2B24(364)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01046013 000 REMOVING CONC (FOUNDATIONS) SY  485.640  9.000  0.000  0.000  0.00

0070 01046015 000 REMOVING CONC (SIDEWALKS) SY  36.750  165.100  0.000  0.000  0.00

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  32.200  165.700  0.000  0.000  0.00

0080 01046021 000 REMOVING CONC (CURB) LF  10.820  162.300  0.000  0.000  0.00

0085 01046028 000 REMOVING CONC (MISC) SY  54.120  40.700  0.000  0.000  0.00

0090 01056075 000 REMOV STAB BASE AND ASPH PAV (10"-18") SY  17.880  4,830.100  0.000  0.000  0.00

0095 01106001 000 EXCAVATION (ROADWAY) CY  41.280  1,274.300  0.000  0.000  0.00

0100 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  108.900  19.800  0.000  0.000  0.00

0105 01606010 000 FURNISH AND PLACE TOPSOIL (5") SY  16.730  632.400  0.000  0.000  0.00

0110 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  1.380  632.400  0.000  0.000  0.00

0115 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  2.050  316.200  0.000  0.000  0.00

0120 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  2.050  316.200  0.000  0.000  0.00

0125 01686001 000 VEGETATIVE WATERING MG  240.000  3.800  0.000  0.000  0.00

0130 02166001 000 PROOF ROLLING HR  97.240  7.400  0.000  0.000  0.00

0135 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  7.080  1,359.700  0.000  0.000  0.00

0140 03606085 001 CONC PVMT (CONT REINF-CRCP) (HES)(12") SY  182.850  3,961.600  0.000  0.000  0.00

0145 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.840  797.000  0.000  0.000  0.00

0150 04326002 000 RIPRAP (CONC)(5 IN) CY  690.650  19.300  0.000  0.000  0.00

0155 04646005 001 RC PIPE (CL III)(24 IN) LF  381.080  519.000  0.000  0.000  0.00

0160 04646008 001 RC PIPE (CL III)(36 IN) LF  643.520  246.000  0.000  0.000  0.00

0170 04656004 001 MANH (COMPL)(PRM)(72IN) EA  11,774.240  6.000  0.000  0.000  0.00

0175 04656021 001 INLET (COMPL)(PCO)(5FT)(NONE) EA  8,286.320  1.000  0.000  0.000  0.00

0180 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  9,408.320  1.000  0.000  0.000  0.00

0185 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  10,521.010  5.000  0.000  0.000  0.00

0190 04656160 001 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  9,986.240  2.000  0.000  0.000  0.00

0195 04796004 000 ADJUSTING MANHOLES (SANITARY) EA  2,123.100  2.000  0.000  0.000  0.00

0205 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  21.600  222.000  0.000  0.000  0.00

0210 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.800  222.000  0.000  0.000  0.00

0215 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  164.000  0.000  0.000  0.00

0220 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.440  164.000  0.000  0.000  0.00

0225 05296005 000 CONC CURB (MONO) (TY II) LF  13.200  1,032.700  0.000  0.000  0.00

0230 05306004 000 DRIVEWAYS (CONC) SY  87.680  604.900  0.000  0.000  0.00

0235 05316002 000 CONC SIDEWALKS (5") SY  85.850  387.300  0.000  0.000  0.00

0240 05316004 000 CURB RAMPS (TY 1) EA  2,410.370  4.000  0.000  0.000  0.00

0245 05316008 000 CURB RAMPS (TY 5) EA  3,031.550  1.000  0.000  0.000  0.00

0250 05316013 000 CURB RAMPS (TY 10) EA  2,131.580  13.000  0.000  0.000  0.00

0255 05316016 000 CURB RAMPS (TY 21) EA  2,111.750  1.000  0.000  0.000  0.00

0260 05506003 000 CHAIN LINK FENCE (REMOVE) LF  14.400  92.000  0.000  0.000  0.00

0265 06366001 001 ALUMINUM SIGNS (TY A) SF  28.200  12.000  0.000  0.000  0.00

0270 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  846.000  12.000  0.000  0.000  0.00

0275 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  960.000  1.000  0.000  0.000  0.00

0285 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.200  1,172.000  0.000  0.000  0.00

0305 06666225 007 PAVEMENT SEALER 6" LF  0.360  8,843.000  0.000  0.000  0.00

0310 06666230 007 PAVEMENT SEALER 24" LF  4.800  196.000  0.000  0.000  0.00

0315 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  150.000  4.000  0.000  0.000  0.00

0320 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.960  1,013.000  0.000  0.000  0.00

0325 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.920  4,035.000  0.000  0.000  0.00
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0330 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.920  3,795.000  0.000  0.000  0.00

0335 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  18.000  196.000  0.000  0.000  0.00

0340 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  600.000  4.000  0.000  0.000  0.00

0345 06726007 000 REFL PAV MRKR TY I-C EA  7.200  51.000  0.000  0.000  0.00

0365 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.360  8,843.000  0.000  0.000  0.00

0370 06786008 000 PAV SURF PREP FOR MRK (24") LF  4.800  196.000  0.000  0.000  0.00

0375 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  150.000  4.000  0.000  0.000  0.00

0380 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  238.610  899.400  0.000  0.000  0.00

0385 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  573.000  74.800  0.000  0.000  0.00

0390 30776075 000 TACK COAT GAL  18.780  108.800  0.000  0.000  0.00

0400 61856002 002 TMA (STATIONARY) DAY  360.000  58.000  0.000  0.000  0.00

0406 05126021 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  31.840  0.000  100.000  0.000  0.00

CO #1 adding new item for low profile barrier

0407 05126022 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  36.690  0.000  80.000  0.000  0.00

CO #1 adding new item for low profile barrier

0408 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  18.990  0.000  480.000  0.000  0.00

CO #1 adding new item for low profile barrier

0409 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  23.240  0.000  360.000  0.000  0.00

CO #1 adding new item for low profile barrier

0441 05126021 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  31.840  0.000  0.000  0.000  0.00

CO #1 adding new item for low profile barrier

1590 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1595 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

1600 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1610 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1615 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1620 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1625 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003504032F 2B24(365)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR
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BID
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NET CO

QUANTITY
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($)
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0610 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  1.380  2,768.800  0.000  0.000  0.00

0615 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  2.050  1,384.400  0.000  0.000  0.00

0620 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  2.050  1,384.400  0.000  0.000  0.00

0625 01686001 000 VEGETATIVE WATERING MG  240.000  16.600  0.000  0.000  0.00

0645 04166002 000 DRILL SHAFT (24 IN) LF  360.000  30.000  0.000  0.000  0.00

0650 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  420.000  11.000  0.000  0.000  0.00

0655 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  480.000  36.000  0.000  0.000  0.00

0690 04656023 001 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  9,408.320  2.000  0.000  0.000  0.00

0705 04796001 000 ADJUSTING MANHOLES EA  2,667.720  1.000  0.000  0.000  0.00

0710 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,442.320  2.000  0.000  0.000  0.00

0730 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  21.600  222.000  0.000  0.000  0.00

0735 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.800  222.000  0.000  0.000  0.00

0740 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.520  1,123.000  0.000  0.000  0.00

0745 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.200  1,123.000  0.000  0.000  0.00

0760 05296002 000 CONC CURB (TY II) LF  30.000  31.600  0.000  0.000  0.00
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0785 05316008 000 CURB RAMPS (TY 5) EA  3,031.550  2.000  0.000  0.000  0.00

0800 05336006 000 RUMBLE STRIPS (CENTERLINE) CONCRETE LF  20.750  434.000  0.000  0.000  0.00

0805 05606001 000 MAILBOX INSTALL-S (TWG-POST) TY 1 EA  342.000  3.000  0.000  0.000  0.00

0810 05606002 000 MAILBOX INSTALL-D (TWG-POST) TY 1 EA  378.000  2.000  0.000  0.000  0.00

0815 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  594.000  1.000  0.000  0.000  0.00

0820 06186053 000 CONDT (PVC) (SCH 80) (3") LF  30.000  325.000  0.000  0.000  0.00

0825 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  48.000  240.000  0.000  0.000  0.00

0830 06206007 000 ELEC CONDR (NO.8) BARE LF  3.500  665.000  0.000  0.000  0.00

0835 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.600  30.000  0.000  0.000  0.00

0840 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.800  945.000  0.000  0.000  0.00

0845 06246009 000 GROUND BOX TY D (162922) EA  1,800.000  9.000  0.000  0.000  0.00

0850 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,080.000  1.000  0.000  0.000  0.00

0855 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  12,000.000  1.000  0.000  0.000  0.00

0860 06366001 001 ALUMINUM SIGNS (TY A) SF  28.200  16.000  0.000  0.000  0.00

0865 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  846.000  21.000  0.000  0.000  0.00

0870 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  960.000  1.000  0.000  0.000  0.00

0880 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.200  3,516.000  0.000  0.000  0.00

0895 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.200  2,213.000  0.000  0.000  0.00

0905 06666225 007 PAVEMENT SEALER 6" LF  0.360  24,219.000  0.000  0.000  0.00

0910 06666230 007 PAVEMENT SEALER 24" LF  4.800  116.000  0.000  0.000  0.00

0915 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  150.000  4.000  0.000  0.000  0.00

0920 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.960  3,343.000  0.000  0.000  0.00

0925 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.920  9,640.000  0.000  0.000  0.00

0930 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.960  1,380.000  0.000  0.000  0.00

0935 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.920  9,856.000  0.000  0.000  0.00

0940 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  18.000  116.000  0.000  0.000  0.00

0945 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  600.000  4.000  0.000  0.000  0.00

0950 06726007 000 REFL PAV MRKR TY I-C EA  7.200  167.000  0.000  0.000  0.00

0970 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.360  24,219.000  0.000  0.000  0.00

0975 06786008 000 PAV SURF PREP FOR MRK (24") LF  4.800  116.000  0.000  0.000  0.00

0980 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  150.000  4.000  0.000  0.000  0.00

0985 06806004 006 REMOVING TRAFFIC SIGNALS EA  9,000.000  1.000  0.000  0.000  0.00

0990 06806005 006 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  30,000.000  1.000  0.000  0.000  0.00

0995 06826001 000 VEH SIG SEC (12")LED(GRN) EA  540.000  8.000  0.000  0.000  0.00

1000 06826003 000 VEH SIG SEC (12")LED(YEL) EA  540.000  8.000  0.000  0.000  0.00

1005 06826005 000 VEH SIG SEC (12")LED(RED) EA  540.000  8.000  0.000  0.000  0.00

1010 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,140.000  8.000  0.000  0.000  0.00

1015 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  390.000  8.000  0.000  0.000  0.00

1020 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  5.700  3,481.000  0.000  0.000  0.00

1025 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  15,600.000  1.000  0.000  0.000  0.00

1030 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  18,000.000  1.000  0.000  0.000  0.00

1035 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  19,200.000  1.000  0.000  0.000  0.00

1040 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  21,000.000  1.000  0.000  0.000  0.00

1045 06876001 000 PED POLE ASSEMBLY EA  3,600.000  5.000  0.000  0.000  0.00

1050 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,320.000  8.000  0.000  0.000  0.00

1055 06886003 000 PED DETECTOR CONTROLLER UNIT EA  6,000.000  1.000  0.000  0.000  0.00

1090 63066007 000 VIVDS CABLING LF  4.200  940.000  0.000  0.000  0.00

1095 63066013 000 VIVDS PROSR SYS (RELOCATE) EA  1,440.000  1.000  0.000  0.000  0.00

1100 63066014 000 VIVDS CAM ASSY (RELOCATE) EA  300.000  5.000  0.000  0.000  0.00

1106 05126045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  32.280  0.000  920.000  0.000  0.00

CO #1 adding new item for low profile barrier

1107 05126046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  34.220  0.000  480.000  0.000  0.00
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CO #1 adding new item for low profile barrier

 0.00Category Subtotal

007004033C 70-4-33PROJECT CONTROL
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LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO
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TO DATE
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1230 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  108.900  20.400  0.000  0.000  0.00

1235 01606010 000 FURNISH AND PLACE TOPSOIL (5") SY  16.730  121.800  0.000  0.000  0.00

1240 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  1.380  121.800  0.000  0.000  0.00

1245 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  2.050  60.900  0.000  0.000  0.00

1250 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  2.050  60.900  0.000  0.000  0.00

1255 01686001 000 VEGETATIVE WATERING MG  240.000  0.700  0.000  0.000  0.00

1275 04006005 000 CEM STABIL BKFL CY  303.600  290.000  0.000  0.000  0.00

1280 04016001 000 FLOWABLE BACKFILL CY  346.310  30.000  0.000  0.000  0.00

1290 04206010 001 CL A CONC (PLUG) EA  610.520  2.000  0.000  0.000  0.00

1305 04646008 001 RC PIPE (CL III)(36 IN) LF  643.520  396.000  0.000  0.000  0.00

1315 04656021 001 INLET (COMPL)(PCO)(5FT)(NONE) EA  8,286.320  1.000  0.000  0.000  0.00

1320 04656022 001 INLET (COMPL)(PCO)(5FT)(LEFT) EA  9,375.050  2.000  0.000  0.000  0.00

1330 04656024 001 INLET (COMPL)(PCO)(5FT)(BOTH) EA  10,521.010  1.000  0.000  0.000  0.00

1335 04656136 001 INLET (COMPL)(PSL)(FG)(5FTX5FT-3FTX5FT) EA  13,859.770  2.000  0.000  0.000  0.00

1340 04796004 000 ADJUSTING MANHOLES (SANITARY) EA  2,123.100  1.000  0.000  0.000  0.00

1345 04966002 000 REMOV STR (INLET) EA  1,273.860  1.000  0.000  0.000  0.00

1355 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  21.600  444.000  0.000  0.000  0.00

1360 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.800  444.000  0.000  0.000  0.00

1365 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  149.000  0.000  0.000  0.00

1370 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.440  149.000  0.000  0.000  0.00

1380 05296002 000 CONC CURB (TY II) LF  30.000  72.500  0.000  0.000  0.00

1405 05316016 000 CURB RAMPS (TY 21) EA  2,111.750  2.000  0.000  0.000  0.00

1410 06366001 001 ALUMINUM SIGNS (TY A) SF  28.200  12.000  0.000  0.000  0.00

1415 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  846.000  16.000  0.000  0.000  0.00

1420 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  960.000  2.000  0.000  0.000  0.00

1425 06446076 000 REMOVE SM RD SN SUP&AM EA  132.000  21.000  0.000  0.000  0.00

1430 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.200  1,438.000  0.000  0.000  0.00

1450 06666225 007 PAVEMENT SEALER 6" LF  0.360  15,631.000  0.000  0.000  0.00

1455 06666230 007 PAVEMENT SEALER 24" LF  4.800  233.000  0.000  0.000  0.00

1460 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.960  1,770.000  0.000  0.000  0.00

1465 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.920  7,012.000  0.000  0.000  0.00

1470 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.920  6,849.000  0.000  0.000  0.00

1475 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  18.000  233.000  0.000  0.000  0.00

1480 06726007 000 REFL PAV MRKR TY I-C EA  7.200  89.000  0.000  0.000  0.00

1485 06726009 000 REFL PAV MRKR TY II-A-A EA  7.200  86.000  0.000  0.000  0.00

1500 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.360  15,631.000  0.000  0.000  0.00

1505 06786008 000 PAV SURF PREP FOR MRK (24") LF  4.800  233.000  0.000  0.000  0.00

1515 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  573.000  160.300  0.000  0.000  0.00

1520 30776075 000 TACK COAT GAL  18.780  233.700  0.000  0.000  0.00

1538 05126045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  32.280  0.000  380.000  0.000  0.00

CO #1 adding new item for low profile barrier

1539 05126046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  34.220  0.000  240.000  0.000  0.00



CONTRACT ID 003503047 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 15ESTIMATE 0010

CO #1 adding new item for low profile barrier

 0.00Category Subtotal

014902020C 149-2-20PROJECT CONTROL

001CATEGORY DESCRIPTION Roadway

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1629 07356007 DEBRIS REMOVAL (SPOT DEBRIS) MI  24,995.290  0.000  2.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1631 03546022 PLANE ASPH CONC PAV(0" TO 3") SY  14.780  0.000  800.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1632 02516039 REWORK BS MTL (TY D) (6") (DENS CONT) SY  5.270  0.000  850.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1633 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  78.170  0.000  720.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1634 01506001 BLADING STA  2,558.690  0.000  7.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1636 03106027 PRIME COAT(MC-30 OR AE-P) GAL  14.470  0.000  180.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1637 30776023 SP MIXES SP-C SAC-B PG70-22 TON  324.030  0.000  150.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1638 06666225 PAVEMENT SEALER 6" LF  5.200  0.000  650.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1639 06666285 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  31.200  0.000  200.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1641 06666289 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  15.600  0.000  200.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1642 06666293 REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL) LF  16.250  0.000  50.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1643 06726009 REFL PAV MRKR TY II-A-A EA  7.800  0.000  6.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1646 04326026 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  431.890  0.000  200.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1647 05426001 REMOVE METAL BEAM GUARD FENCE LF  19.360  0.000  640.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1648 05406002 MTL W-BEAM GD FEN (STEEL POST) LF  49.250  0.000  640.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1649 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  6,766.420  0.000  4.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1651 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  7,084.470  0.000  4.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1652 70536018 REMOVE & REPLACE DELINEATOR/OBJ. MARKER EA  126.530  0.000  10.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1653 05066039 TEMP SEDMT CONT FENCE (REMOVE) LF  3.350  0.000  500.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1654 01646003 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  2.830  0.000  450.000  0.000  0.00

CO 003  EMERGENCY REPAIR

1666 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,089.180  0.000  1.000  0.000  0.00

BOND PAYMENT FOR EMERGENCY CHANGE ORDER
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,069,609.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  8,852.080PREPARING ROW  35.700  316,019.26 38.90

01046009 SY  77.380REMOVING CONC (RIPRAP)  60.000  4,642.80 0.00

CO 003  EMERGENCY REPAIR

01046015 000 SY  36.750REMOVING CONC (SIDEWALKS)  189.360  6,959.00 291.10

01046017 000 SY  32.200REMOVING CONC (DRIVEWAYS)  757.000  24,375.40 779.50

01046021 000 LF  10.820REMOVING CONC (CURB)  1,112.300  12,035.08 1,015.10

01046022 000 LF  30.750REMOVING CONC (CURB AND GUTTER)  330.000  10,147.50 285.20

01046028 000 SY  54.120REMOVING CONC (MISC)  280.900  15,202.31 196.60

01056075 000 SY  17.880REMOV STAB BASE AND ASPH PAV (10"-18")  21,368.050  382,060.74 23,873.60

01106001 000 CY  41.280EXCAVATION (ROADWAY)  8,736.350  360,636.52 9,702.90

01326003 000 CY  108.900EMBANKMENT (FINAL)(ORD COMP)(TY B)  10.100  1,099.89 10.10

01606010 000 SY  16.730FURNISH AND PLACE TOPSOIL (5")  1,388.100  23,222.91 2,768.80

02166001 000 HR  97.240PROOF ROLLING  7.000  680.68 32.10

03546021 000 SY  7.080PLANE ASPH CONC PAV(0" TO 2")  75.000  531.00 2,914.60

03606085 001 SY  182.850CONC PVMT (CONT REINF-CRCP) (HES)(12")  9,589.240  1,753,392.54 20,406.90

04026001 000 LF  2.840TRENCH EXCAVATION PROTECTION  2,183.000  6,199.72 3,596.00

04326002 000 CY  690.650RIPRAP (CONC)(5 IN)  14.190  9,800.32 33.40

04626006 002 LF  1,095.790CONC BOX CULV (5 FT X 2 FT)  725.000  794,447.75 725.00

04646005 001 LF  381.080RC PIPE (CL III)(24 IN)  551.000  209,975.08 750.00

04646009 001 LF  686.530RC PIPE (CL III)(42 IN)  1,755.000  1,204,860.15 1,755.00

04656004 001 EA  11,774.240MANH (COMPL)(PRM)(72IN)  16.000  188,387.84 19.00

04656021 001 EA  8,286.320INLET (COMPL)(PCO)(5FT)(NONE)  1.000  8,286.32 3.00

04656022 001 EA  9,375.050INLET (COMPL)(PCO)(5FT)(LEFT)  4.000  37,500.20 4.00

04656023 001 EA  9,408.320INLET (COMPL)(PCO)(5FT)(RIGHT)  2.000  18,816.64 2.00

04656024 001 EA  10,521.010INLET (COMPL)(PCO)(5FT)(BOTH)  3.000  31,563.03 5.00

04656103 001 EA  28,132.500INLET (COMPL)(PSL)(SH)(8FTX8FT-3FTX3FT)  4.000  112,530.00 4.00

04966043 000 LF  18.000REMOV STR (SMALL FENCE)  54.000  972.00 54.00

05006001 000 LS  1,165,931.030MOBILIZATION  0.900  1,049,337.92 1.00

05006003 EA  66,448.940MOBILIZATION (CALLOUT 1)  1.000  66,448.94 0.00

CO 003  EMERGENCY REPAIR

05026001 008 MO  2,720.110BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  27,201.10 16.00

05026001 MO  18,573.870BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  18,573.87 16.00

CO 003  EMERGENCY REPAIR

05066038 LF  10.980TEMP SEDMT CONT FENCE (INSTALL)  400.000  4,392.00 0.00

CO 003  EMERGENCY REPAIR

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  179.000  1,074.00 236.00

05066043 005 LF  1.440BIODEG EROSN CONT LOGS (REMOVE)  179.000  257.76 236.00

05086001 000 SY  255.940CONSTRUCTING DETOURS  200.000  51,188.00 200.00

05126021 LF  31.840PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  1,960.000  62,406.40 0.00

CO #1 adding new item for low profile barrier

05126022 LF  36.690PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  280.000  10,273.20 0.00

CO #1 adding new item for low profile barrier

05126033 LF  18.990PORT CTB (MOVE)(LOW PROF)(TY 1)  2,660.000  50,513.40 0.00

CO #1 adding new item for low profile barrier
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05126034 LF  23.240PORT CTB (MOVE)(LOW PROF)(TY 2)  580.000  13,479.20 0.00

CO #1 adding new item for low profile barrier

05296005 000 LF  13.200CONC CURB (MONO) (TY II)  1,442.000  19,034.40 5,078.20

05306004 000 SY  87.680DRIVEWAYS (CONC)  1,439.580  126,222.38 2,782.80

05316002 000 SY  85.850CONC SIDEWALKS (5")  755.240  64,837.36 1,900.40

05316004 000 EA  2,410.370CURB RAMPS (TY 1)  2.000  4,820.74 6.00

05316013 000 EA  2,131.580CURB RAMPS (TY 10)  36.000  76,736.88 66.00

05316016 000 EA  2,111.750CURB RAMPS (TY 21)  2.000  4,223.50 5.00

06446076 000 EA  132.000REMOVE SM RD SN SUP&AM  4.000  528.00 46.00

06626067 000 LF  0.840WK ZN PAV MRK REMOV (W)6"(SLD)  17,874.000  15,014.16 57,613.00

06626075 000 LF  18.000WK ZN PAV MRK REMOV (W)24"(SLD)  75.000  1,350.00 144.00

06626098 000 LF  0.840WK ZN PAV MRK REMOV (Y)6"(SLD)  28,741.000  24,142.44 76,637.00

06726009 000 EA  7.200REFL PAV MRKR TY II-A-A  62.000  446.40 242.00

06776001 000 LF  0.900ELIM EXT PAV MRK & MRKS (4")  15,546.000  13,991.40 38,738.00

06776007 000 LF  6.000ELIM EXT PAV MRK & MRKS (24")  94.000  564.00 257.00

07526010 000 EA  4,020.000TREE REMOVAL (36" - 42" DIA)  2.000  8,040.00 2.00

10046001 000 EA  250.030TREE PROTECTION  6.000  1,500.18 6.00

30766007 000 TON  238.610D-GR HMA TY-B SAC-B PG70-22  2,385.420  569,185.06 4,688.40

60016002 000 EA  12,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  48,000.00 4.00

61856002 002 DAY  360.000TMA (STATIONARY)  3.000  1,080.00 219.00

61856003 002 HR  90.000TMA (MOBILE OPERATION)  16.000  1,440.00 304.00

96016001 DOL  1.000MATERIAL ON HAND  175,077.190  175,077.19 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  23,885.010  23,885.01 1,000.00

$8,069,609.57TOTAL ITEM EARNINGS TO DATE


