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003608056CONTRACT ID:

PROJECT: F 2B25(180)

CONTRACT:

10253015

PROJECTED AMOUNT: $6,088,753.32

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RONALD R. WAGNER & CO., LP

Roberto Madrigal, P.E.

UVALDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/25/2025

10/08/2025

ESTIMATE PAID:

 103

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$6,088,753.32

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,088,753.32

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.79

$476,815.74 $5,050,892.47 $5,527,708.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$476,815.74 $5,050,892.47 $5,527,708.21 

$0.00 $0.00 $0.00 

$476,815.74 $5,527,708.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,050,892.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 103

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(180) 003608056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0055 03167001 ASPH (A-R TYPE II) GAL  3.950 $329,923.75 83,525.000  191,025.00 202,080.00

0063 03167222 AGGR (TY-PD, GR-3)(SAC-B) CY  135.000 $164,835.00 1,221.000  2,662.00 2,809.00

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  0.010 $0.02 2.000  6.00 6.00

0085 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $1.62 162.000  6,863.00 7,128.00

0090 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $21.81 2,181.000  29,976.00 29,247.00

0120 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  11.000 $9,933.00 903.000  966.00 2,328.00

0121 06687091 PREFAB PM TY C (W)(ARROW) EA  190.000 $7,980.00 42.000  101.00 114.00

0124 06687102 PREFAB PM TY C (W)(NUMBER) EA  190.000 $380.00 2.000  2.00 6.00

0126 06687103 PREFAB PM TY C (W)(WORD) EA  190.000 $7,600.00 40.000  40.00 124.00

0128 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000 $1,404.00 54.000  54.00 422.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2800 96017001 MATERIAL ON HAND DOL  1.000 -$46,591.71-46,591.710  0.00 1,000.00

2815 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,328.25 1,328.250  25,756.87 1,000.00

$476,815.74TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003608056PROJECT CONTROLF 2B25(180)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 03167001 ASPH (A-R TYPE II) GAL  3.950  0.000  202,080.000  191,025.00  754,548.75

0060 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  651.000  2,377.000  2,711.05  1,545,298.50

0061 03167214 AGGR (TY-PB, GR-5)(SAC-B) CY  68.740  0.000  1,615.000  1,230.00  84,550.20

0063 03167222 AGGR (TY-PD, GR-3)(SAC-B) CY  135.000  0.000  2,809.000  2,662.00  359,370.00

0065 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  3,649.000  11,865.000  15,924.00  1,280,289.60

0070 05007001 000 MOBILIZATION LS  1,060,883.800  1.000  0.000  0.90  954,795.42

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  6.000  0.000  6.00  0.06

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  231.000  6,897.000  6,863.00  68.63

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,642.000  24,605.000  29,976.00  299.76

0095 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  1,610.000  43,420.000  12,150.00  1,944.00

0100 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  202,200.000  791,355.000  714,395.00  114,303.20

0105 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  695.000  25,422.000  7,608.00  1,902.00

0110 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  18,270.000  38,760.000  56,480.00  9,036.80

0115 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  111,705.000  814,015.000  744,467.00  119,114.72

0120 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  55.000  2,273.000  966.00  10,626.00

0121 06687091 PREFAB PM TY C (W)(ARROW) EA  190.000  0.000  114.000  101.00  19,190.00

0123 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  0.000  14.000  12.00  4,200.00

0124 06687102 PREFAB PM TY C (W)(NUMBER) EA  190.000  0.000  6.000  2.00  380.00

0125 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  2.000  21.000  9.00  2,250.00

0126 06687103 PREFAB PM TY C (W)(WORD) EA  190.000  0.000  124.000  40.00  7,600.00

0128 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  0.000  422.000  54.00  1,404.00

0129 06687127 PREFAB PM TY C (Y)(24")(SLD) LF  11.000  0.000  430.000  83.00  913.00

0130 06727002 000 REFL PAV MRKR TY I-C EA  4.000  35.000  3,590.000  2,583.00  10,332.00

0135 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  3,391.000  12,797.000  16,764.00  67,056.00

0140 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  81.000  933.000  2,029.00  8,116.00

0145 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  386,970.000  573,815.000  490,659.00  73,598.85

0146 06777002 ELIM EXT PM & MRKS (6") LF  0.150  0.000  667,695.000  471,759.00  70,763.85

Category Subtotal $5,501,951.34

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2815 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  25,756.87  25,756.87

Category Subtotal $25,756.87

003608056F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  116.000  0.000  0.000  0.00



CONTRACT ID 003608056 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 13ESTIMATE 0009

0116 06667214 RE PM TY II (Y) 8" (SLD) LF  0.250  0.000  320.000  0.000  0.00

0118 06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  20.000  0.000  400.000  0.000  0.00

0122 06687096 PREFAB PM TY C (W)(UTURN ARROW) EA  250.000  0.000  3.000  0.000  0.00

0127 06687108 PREFAB PM TY C (W)(RR XING) EA  550.000  0.000  2.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2800 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

2805 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2810 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

2820 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2825 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2830 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

2835 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

2840 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

2845 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

007202021F 2B25(179)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  112.000 -112.000  0.000  0.00

0305 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  68.740  171.000 -171.000  0.000  0.00

0310 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  472.000 -472.000  0.000  0.00

0315 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  353.000 -353.000  0.000  0.00

0320 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  805.000 -805.000  0.000  0.00

0325 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  3,100.000 -3,100.000  0.000  0.00

0330 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  28,100.000 -28,100.000  0.000  0.00

0335 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  405.000 -405.000  0.000  0.00

0340 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  1,330.000 -1,330.000  0.000  0.00

0345 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  26,835.000 -26,835.000  0.000  0.00

0350 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  4.000 -4.000  0.000  0.00

0355 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  2.000 -2.000  0.000  0.00

0360 06727002 000 REFL PAV MRKR TY I-C EA  4.000  177.000 -177.000  0.000  0.00

0365 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  463.000 -463.000  0.000  0.00

0370 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  74,400.000 -74,400.000  0.000  0.00

 0.00Category Subtotal

007203017F 2B25(179)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  91.000 -91.000  0.000  0.00

0475 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  68.740  143.000 -143.000  0.000  0.00

0480 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  380.000 -380.000  0.000  0.00

0485 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  271.000 -271.000  0.000  0.00

0490 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  661.000 -661.000  0.000  0.00

0495 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  2,710.000 -2,710.000  0.000  0.00

0500 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  25,975.000 -25,975.000  0.000  0.00

0505 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  1,020.000 -1,020.000  0.000  0.00

0510 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  22,325.000 -22,325.000  0.000  0.00

0515 06727002 000 REFL PAV MRKR TY I-C EA  4.000  136.000 -136.000  0.000  0.00

0520 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  317.000 -317.000  0.000  0.00

0525 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  52,375.000 -52,375.000  0.000  0.00

 0.00Category Subtotal

014203033F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0625 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  450.000 -450.000  0.000  0.00

0630 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  2,521.000 -2,521.000  0.000  0.00

0635 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  146.000 -146.000  0.000  0.00

0640 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  3,422.000 -3,422.000  0.000  0.00

0645 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  139,365.000 -139,365.000  0.000  0.00

0650 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  1,450.000 -1,450.000  0.000  0.00

0655 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  4,510.000 -4,510.000  0.000  0.00

0660 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  118,775.000 -118,775.000  0.000  0.00

0665 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  200.000 -200.000  0.000  0.00

0670 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  12.000 -12.000  0.000  0.00

0675 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  12.000 -12.000  0.000  0.00

0680 06727002 000 REFL PAV MRKR TY I-C EA  4.000  73.000 -73.000  0.000  0.00

0685 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,713.000 -1,713.000  0.000  0.00

0690 06777002 000 ELIM EXT PM & MRKS (6") LF  0.150  276,080.000 -276,080.000  0.000  0.00

 0.00Category Subtotal

029107037F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0790 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  309.000 -309.000  0.000  0.00

0795 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  1,730.000 -1,730.000  0.000  0.00

0800 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,310.000 -1,310.000  0.000  0.00

0805 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,409.000 -2,409.000  0.000  0.00
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0810 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  10,280.000 -10,280.000  0.000  0.00

0815 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  79,265.000 -79,265.000  0.000  0.00

0820 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  2,815.000 -2,815.000  0.000  0.00

0825 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  1,600.000 -1,600.000  0.000  0.00

0830 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  87,045.000 -87,045.000  0.000  0.00

0835 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  95.000 -95.000  0.000  0.00

0840 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  14.000 -14.000  0.000  0.00

0845 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  12.000 -12.000  0.000  0.00

0850 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  14.000 -14.000  0.000  0.00

0855 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  6.000 -6.000  0.000  0.00

0860 06727002 000 REFL PAV MRKR TY I-C EA  4.000  941.000 -941.000  0.000  0.00

0865 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,491.000 -1,491.000  0.000  0.00

0870 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  87,045.000 -87,045.000  0.000  0.00

0875 06777002 000 ELIM EXT PM & MRKS (6") LF  0.150  79,260.000 -79,260.000  0.000  0.00

 0.00Category Subtotal

029108027F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0975 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  117.000 -117.000  0.000  0.00

0980 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  68.740  203.000 -203.000  0.000  0.00

0985 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  474.000 -474.000  0.000  0.00

0990 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  447.000 -447.000  0.000  0.00

0995 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  739.000 -739.000  0.000  0.00

1000 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  3,200.000 -3,200.000  0.000  0.00

1005 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  29,150.000 -29,150.000  0.000  0.00

1010 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  1,250.000 -1,250.000  0.000  0.00

1015 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  29,555.000 -29,555.000  0.000  0.00

1020 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  12.000 -12.000  0.000  0.00

1025 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  3.000 -3.000  0.000  0.00

1030 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  3.000 -3.000  0.000  0.00

1035 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  36.000 -36.000  0.000  0.00

1040 06727002 000 REFL PAV MRKR TY I-C EA  4.000  167.000 -167.000  0.000  0.00

1045 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  297.000 -297.000  0.000  0.00

1050 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  88.000 -88.000  0.000  0.00

1055 06777002 000 ELIM EXT PM & MRKS (6") LF  0.150  57,290.000 -57,290.000  0.000  0.00

 0.00Category Subtotal

029109132F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1155 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  590.000 -590.000  0.000  0.00

1160 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  68.740  938.000 -938.000  0.000  0.00

1165 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  2,480.000 -2,480.000  0.000  0.00

1170 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  3,855.000 -3,855.000  0.000  0.00
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1175 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  3,255.000 -3,255.000  0.000  0.00

1180 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  24,010.000 -24,010.000  0.000  0.00

1185 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  93,100.000 -93,100.000  0.000  0.00

1190 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  14,530.000 -14,530.000  0.000  0.00

1195 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  4,630.000 -4,630.000  0.000  0.00

1200 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  102,610.000 -102,610.000  0.000  0.00

1205 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  20.000  320.000 -320.000  0.000  0.00

1210 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  870.000 -870.000  0.000  0.00

1215 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  38.000 -38.000  0.000  0.00

1220 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  250.000  3.000 -3.000  0.000  0.00

1225 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  2.000 -2.000  0.000  0.00

1230 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  190.000  6.000 -6.000  0.000  0.00

1235 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  59.000 -59.000  0.000  0.00

1240 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  350.000 -350.000  0.000  0.00

1245 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  11.000  310.000 -310.000  0.000  0.00

1250 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  11.000 -11.000  0.000  0.00

1255 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,083.000 -1,083.000  0.000  0.00

1260 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,175.000 -1,175.000  0.000  0.00

1265 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  845.000 -845.000  0.000  0.00

 0.00Category Subtotal

059501010F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1365 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  86.000 -86.000  0.000  0.00

1370 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  478.000 -478.000  0.000  0.00

1375 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  884.000 -884.000  0.000  0.00

1380 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  39,965.000 -39,965.000  0.000  0.00

1385 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  3,360.000 -3,360.000  0.000  0.00

1390 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  21,850.000 -21,850.000  0.000  0.00

1395 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  50.000 -50.000  0.000  0.00

1400 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  442.000 -442.000  0.000  0.00

1405 06777002 000 ELIM EXT PM & MRKS (6") LF  0.150  75,260.000 -75,260.000  0.000  0.00

 0.00Category Subtotal

082902022F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1505 03167001 000 ASPH (A-R TYPE II) GAL  3.950  117,035.000 -117,035.000  0.000  0.00

1510 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  135.000  1,628.000 -1,628.000  0.000  0.00

1515 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  14.000 -14.000  0.000  0.00

1520 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,864.000 -2,864.000  0.000  0.00

1525 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  86,510.000 -86,510.000  0.000  0.00

1530 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  130.000 -130.000  0.000  0.00

1535 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  3,070.000 -3,070.000  0.000  0.00
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1540 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  102,210.000 -102,210.000  0.000  0.00

1545 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  200.000 -200.000  0.000  0.00

1550 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  1.000 -1.000  0.000  0.00

1555 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  1.000 -1.000  0.000  0.00

1560 06727002 000 REFL PAV MRKR TY I-C EA  4.000  7.000 -7.000  0.000  0.00

1565 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,353.000 -1,353.000  0.000  0.00

1570 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  108,100.000 -108,100.000  0.000  0.00

1575 06777002 000 ELIM EXT PM & MRKS (6") LF  0.150  80,000.000 -80,000.000  0.000  0.00

 0.00Category Subtotal

085001028F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1675 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  83.000 -83.000  0.000  0.00

1680 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  460.000 -460.000  0.000  0.00

1685 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  96.000 -96.000  0.000  0.00

1690 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  981.000 -981.000  0.000  0.00

1695 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  41,250.000 -41,250.000  0.000  0.00

1700 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  950.000 -950.000  0.000  0.00

1705 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  2,150.000 -2,150.000  0.000  0.00

1710 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  30,625.000 -30,625.000  0.000  0.00

1715 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  20.000  80.000 -80.000  0.000  0.00

1720 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  135.000 -135.000  0.000  0.00

1725 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  3.000 -3.000  0.000  0.00

1730 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  22.000 -22.000  0.000  0.00

1735 06727002 000 REFL PAV MRKR TY I-C EA  4.000  725.000 -725.000  0.000  0.00

1740 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  742.000 -742.000  0.000  0.00

1745 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  36,825.000 -36,825.000  0.000  0.00

 0.00Category Subtotal

113502030F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1845 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  93.000 -93.000  0.000  0.00

1850 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  519.000 -519.000  0.000  0.00

1855 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  130.000 -130.000  0.000  0.00

1860 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  904.000 -904.000  0.000  0.00

1865 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  34,600.000 -34,600.000  0.000  0.00

1870 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  1,285.000 -1,285.000  0.000  0.00

1875 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  35,730.000 -35,730.000  0.000  0.00

1880 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  140.000 -140.000  0.000  0.00

1885 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  10.000 -10.000  0.000  0.00

1890 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  10.000 -10.000  0.000  0.00

1895 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  1.000 -1.000  0.000  0.00

1900 06727002 000 REFL PAV MRKR TY I-C EA  4.000  65.000 -65.000  0.000  0.00
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1905 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  515.000 -515.000  0.000  0.00

1910 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  70,330.000 -70,330.000  0.000  0.00

 0.00Category Subtotal

126901024F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2010 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  82.000 -82.000  0.000  0.00

2015 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  457.000 -457.000  0.000  0.00

2020 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,073.000 -1,073.000  0.000  0.00

2025 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  42,700.000 -42,700.000  0.000  0.00

2030 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  210.000 -210.000  0.000  0.00

2035 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  42,020.000 -42,020.000  0.000  0.00

2040 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  40.000 -40.000  0.000  0.00

2045 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  537.000 -537.000  0.000  0.00

 0.00Category Subtotal

127201022F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2145 03167001 000 ASPH (A-R TYPE II) GAL  3.950  50,110.000 -50,110.000  0.000  0.00

2150 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  135.000  696.000 -696.000  0.000  0.00

2155 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  144.000 -144.000  0.000  0.00

2160 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,336.000 -1,336.000  0.000  0.00

2165 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  47,265.000 -47,265.000  0.000  0.00

2170 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  1,432.000 -1,432.000  0.000  0.00

2175 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  1,000.000 -1,000.000  0.000  0.00

2180 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  48,560.000 -48,560.000  0.000  0.00

2185 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  41.000 -41.000  0.000  0.00

2190 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  12.000 -12.000  0.000  0.00

2195 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  12.000 -12.000  0.000  0.00

2200 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  7.000 -7.000  0.000  0.00

2205 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  2.000 -2.000  0.000  0.00

2210 06727002 000 REFL PAV MRKR TY I-C EA  4.000  111.000 -111.000  0.000  0.00

2215 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  861.000 -861.000  0.000  0.00

2220 06777002 000 ELIM EXT PM & MRKS (6") LF  0.150  99,805.000 -99,805.000  0.000  0.00

 0.00Category Subtotal

127202012F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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2320 03167001 000 ASPH (A-R TYPE II) GAL  3.950  34,935.000 -34,935.000  0.000  0.00

2325 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  135.000  485.000 -485.000  0.000  0.00

2330 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  18.000 -18.000  0.000  0.00

2335 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  845.000 -845.000  0.000  0.00

2340 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  33,570.000 -33,570.000  0.000  0.00

2345 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  180.000 -180.000  0.000  0.00

2350 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  1,720.000 -1,720.000  0.000  0.00

2355 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  26,910.000 -26,910.000  0.000  0.00

2360 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  75.000 -75.000  0.000  0.00

2365 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  1.000 -1.000  0.000  0.00

2370 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  1.000 -1.000  0.000  0.00

2375 06727002 000 REFL PAV MRKR TY I-C EA  4.000  9.000 -9.000  0.000  0.00

2380 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  423.000 -423.000  0.000  0.00

 0.00Category Subtotal

266101017F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2480 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  203.000 -203.000  0.000  0.00

2485 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  1,135.000 -1,135.000  0.000  0.00

2490 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,535.000 -2,535.000  0.000  0.00

2495 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  10,540.000 -10,540.000  0.000  0.00

2500 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  59,230.000 -59,230.000  0.000  0.00

2505 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  15.000 -15.000  0.000  0.00

2510 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,269.000 -1,269.000  0.000  0.00

 0.00Category Subtotal

271001020F 2B25(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2610 03167084 000 ASPH (AC-20-5TR OR AC-20XP) TON  570.000  161.000 -161.000  0.000  0.00

2615 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  68.740  160.000 -160.000  0.000  0.00

2620 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  80.400  759.000 -759.000  0.000  0.00

2625 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  113.000 -113.000  0.000  0.00

2630 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,892.000 -1,892.000  0.000  0.00

2635 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  120.000 -120.000  0.000  0.00

2640 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  70,540.000 -70,540.000  0.000  0.00

2645 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  995.000 -995.000  0.000  0.00

2650 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  3,620.000 -3,620.000  0.000  0.00

2655 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  59,735.000 -59,735.000  0.000  0.00

2660 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.250  320.000 -320.000  0.000  0.00

2665 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  11.000  400.000 -400.000  0.000  0.00

2670 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  19.000 -19.000  0.000  0.00

2675 06687103 000 PREFAB PM TY C (W)(WORD) EA  190.000  7.000 -7.000  0.000  0.00

2680 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  2.000 -2.000  0.000  0.00
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2685 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  7.000 -7.000  0.000  0.00

2690 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  11.000  120.000 -120.000  0.000  0.00

2695 06687129 000 PREFAB PM TY C (Y)(MED NOSE) EA  250.000  1.000 -1.000  0.000  0.00

2700 06727002 000 REFL PAV MRKR TY I-C EA  4.000  96.000 -96.000  0.000  0.00

2705 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,199.000 -1,199.000  0.000  0.00

2710 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  144,740.000 -144,740.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,527,708.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167001 GAL  3.950ASPH (A-R TYPE II)  191,025.000  754,548.75 0.00

03167084 000 TON  570.000ASPH (AC-20-5TR OR AC-20XP)  2,711.050  1,545,298.50 651.00

03167214 CY  68.740AGGR (TY-PB, GR-5)(SAC-B)  1,230.000  84,550.20 0.00

03167222 CY  135.000AGGR (TY-PD, GR-3)(SAC-B)  2,662.000  359,370.00 0.00

03167224 000 CY  80.400AGGR (TY-PD, GR-4)(SAC-B)  15,924.000  1,280,289.60 3,649.00

05007001 000 LS  1,060,883.800MOBILIZATION  0.900  954,795.42 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  0.06 6.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  6,863.000  68.63 231.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  29,976.000  299.76 4,642.00

06667172 000 LF  0.160RE PM TY II (W) 6" (BRK)  12,150.000  1,944.00 1,610.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  714,395.000  114,303.20 202,200.00

06667179 000 LF  0.250RE PM TY II (W) 8" (SLD)  7,608.000  1,902.00 695.00

06667211 000 LF  0.160RE PM TY II (Y) 6" (BRK)  56,480.000  9,036.80 18,270.00

06667213 000 LF  0.160RE PM TY II (Y) 6" (SLD)  744,467.000  119,114.72 111,705.00

06687089 000 LF  11.000PREFAB PM TY C (W)(24")(SLD)  966.000  10,626.00 55.00

06687091 EA  190.000PREFAB PM TY C (W)(ARROW)  101.000  19,190.00 0.00

06687100 EA  350.000PREFAB PM TY C (W)(LN REDUCT ARROW)  12.000  4,200.00 0.00

06687102 EA  190.000PREFAB PM TY C (W)(NUMBER)  2.000  380.00 0.00

06687103 EA  190.000PREFAB PM TY C (W)(WORD)  40.000  7,600.00 0.00

06687111 EA  26.000PREFAB PM TY C (W)(36")(YLD TRI)  54.000  1,404.00 0.00

06687127 LF  11.000PREFAB PM TY C (Y)(24")(SLD)  83.000  913.00 0.00

06687129 000 EA  250.000PREFAB PM TY C (Y)(MED NOSE)  9.000  2,250.00 2.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  2,583.000  10,332.00 35.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  16,764.000  67,056.00 3,391.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  2,029.000  8,116.00 81.00

06777001 000 LF  0.150ELIM EXT PM & MRKS (4")  490,659.000  73,598.85 386,970.00

06777002 000 LF  0.150ELIM EXT PM & MRKS (6")  471,759.000  70,763.85 0.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  25,756.870  25,756.87 1,000.00

$5,527,708.21TOTAL ITEM EARNINGS TO DATE


