
003806051CONTRACT ID:

PROJECT: F 2025(674)

CONTRACT:

04253223

PROJECTED AMOUNT: $1,461,980.10

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

REIM CONSTRUCTION, INC.

Daniel Flores, P.E.

STARR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0015

08/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/04/2025

ESTIMATE PAID:

 155
-38.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/11/2025

$1,461,980.10

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,458,980.10

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/13/2026

00/00/0000

 100.00

$11,500.00 $1,301,804.55 $1,313,304.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,500.00 $1,301,804.55 $1,313,304.55 

$0.00 $0.00 $0.00 

$11,500.00 $1,313,304.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,301,804.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 117

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/11/2025

06/11/2025

 117

 0

 117

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 17  0  17

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 11

WORK COMPL &  ACCE 1

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 WORK COMPL &  ACCEP

08/14/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(674) 003806051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0180 05007001 MOBILIZATION000 LS  115,000.000 $11,500.00 0.100  1.00 1.00

$11,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003806051PROJECT CONTROLF 2025(674)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  3,500.000  1.000  0.000  1.00  3,500.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  29.750  468.000  0.000  377.00  11,215.75

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  19.500  453.000  0.000  395.67  7,715.48

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  14.500  105.000  0.000  195.11  2,829.04

0080 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  27.750  909.000  0.000  1,050.00  29,137.50

0085 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  6.600  885.000  0.000  946.83  6,249.07

0090 01327001 000 EMBANK (FNL)(OC)(TY A) CY  83.500  13.000  0.000  13.00  1,085.50

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  5.900  6,189.000  0.000  5,208.00  30,727.20

0100 01627002 000 BLOCK SODDING SY  12.000  6,189.000  0.000  5,472.95  65,675.40

0105 01687001 000 VEGETATIVE WATERING TGL  41.500  105.400  0.000  155.00  6,432.50

0110 04207061 000 CL C CONC (COLLAR) EA  814.000  11.000  0.000  11.00  8,954.00

0115 04207067 000 CL C CONC (MISC) CY  844.000  13.100  0.000  11.50  9,706.00

0120 04327003 000 RIPRAP (CONC)(6 IN) CY  487.000  68.600  0.000  15.15  7,379.02

0125 04507059 000 RAIL (HANDRAIL)(TY B) LF  129.000  231.000  0.000  296.00  38,184.00

0130 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  436.000  13.000  0.000  13.00  5,668.00

0135 04647003 000 RC PIPE (CL III)(18 IN) LF  85.000  270.000  0.000  270.00  22,950.00

0140 04657070 000 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  3,890.000  1.000  0.000  1.00  3,890.00

0145 04657074 000 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  5,930.000  2.000  0.000  2.00  11,860.00

0150 04657154 000 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA  6,640.000  5.000  0.000  5.00  33,200.00

0155 04717003 000 GRATE & FRAME EA  1,540.000  52.000  0.000  52.00  80,080.00

0160 04797001 000 ADJUSTING MANHOLES EA  889.000  1.000  0.000  2.00  1,778.00

0165 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  604.000  6.000  0.000  6.00  3,624.00

0170 04967002 000 REMOV STR (INLET) EA  489.000  6.000  0.000  7.00  3,423.00

0175 04967007 000 REMOV STR (PIPE) LF  28.000  233.000  0.000  197.00  5,516.00

0180 05007001 000 MOBILIZATION LS  115,000.000  1.000  0.000  1.00  115,000.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  6.000  0.000  6.00  12,000.00

0195 05057001 000 TMA (STATIONARY) DAY  66.500  116.000  0.000  116.00  7,714.00

0200 05057003 000 TMA (MOBILE OPERATION) DAY  666.000  2.000  0.000  4.00  2,664.00

0205 05067035 000 SANDBAGS FOR EROSION CONTROL EA  4.200  97.000  0.000  100.00  420.00

0210 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  3.250  343.000  0.000  72.00  234.00

0215 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.500  4,698.000  0.000  828.00  3,726.00

0220 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  5,041.000  0.000  900.00  900.00

0225 05297002 000 CONC CURB (TY II) LF  25.500  464.000  0.000  540.00  13,770.00

0235 05297009 000 CONC CURB & GUTTER (TY II) LF  25.750  1,076.000  0.000  935.25  24,082.69

0245 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  349.000  98.000  0.000  113.00  39,437.00

0250 05307006 000 DRIVEWAYS (CONC) SY  78.000  1,240.000  0.000  705.73  55,047.17

0255 05317001 000 CONC SIDEWALKS (4") SY  54.000  3,898.000  0.000  3,987.13  215,305.25

0260 05317003 000 CONC SIDEWALKS (6") SY  63.500  100.000  0.000  147.78  9,383.71

0265 05317015 000 CURB RAMPS (TY 1) SY  317.000  64.000  0.000  75.00  23,775.00

0270 05317017 000 CURB RAMPS (TY 3) SY  471.000  161.000  0.000  158.45  74,629.48

0275 05317019 000 CURB RAMPS (TY 6) SY  321.000  29.000  0.000  31.56  10,129.16

0280 05317020 000 CURB RAMPS (TY 7) SY  190.000  48.000  0.000  24.00  4,560.00

0285 05317021 000 CURB RAMPS (TY 10) SY  263.000  139.000  0.000  176.68  46,467.89

0290 05317023 000 CURB RAMPS (TY 21) SY  225.000  16.000  0.000  7.11  1,599.98
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 05317025 000 CONC SIDEWALKS (SPECIAL) SY  221.000  544.000  0.000  322.22  71,211.06

0300 05507001 000 CHAIN LINK FENCE (INSTALL) (6`) LF  69.000  17.000  0.000  17.00  1,173.00

0305 05527006 000 GATE (TY 1) EA  1,240.000  2.000  0.000  2.00  2,480.00

0310 05527007 000 GATE (TY 2) EA  1,280.000  3.000  0.000  2.00  2,560.00

0315 06187040 000 CONDT (PVC) (SCH 40) (4") LF  40.250  200.000  0.000  200.00  8,050.00

0320 06207009 000 ELEC CONDR (NO.6) BARE LF  2.200  285.000  0.000  285.00  627.00

0325 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,340.000  3.000  0.000  3.00  4,020.00

0330 06247007 000 GROUND BOX TY D (162922) EA  1,470.000  6.000  0.000  6.00  8,820.00

0335 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,470.000  1.000  0.000  1.00  1,470.00

0340 06247013 000 REMOVE GROUND BOX EA  391.000  7.000  0.000  7.00  2,737.00

0345 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  742.000  13.000  0.000  13.00  9,646.00

0350 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  932.000  1.000  0.000  1.00  932.00

0355 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  243.000  10.000  0.000  12.00  2,916.00

0360 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  11.250  192.000  0.000  192.00  2,160.00

0365 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  1,884.000  0.000  1,679.50  16,795.00

0370 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  112.000  145.000  0.000  193.00  21,616.00

0400 06687023 000 PREFAB PM TY B (W)(ARROW) EA  1,670.000  4.000  0.000  4.00  6,680.00

0405 06687031 000 PREFAB PM TY B (W)(WORD) EA  2,230.000  5.000  0.000  7.00  15,610.00

0410 06727002 000 REFL PAV MRKR TY I-C EA  56.000  11.000  0.000  11.00  616.00

0415 06777001 000 ELIM EXT PM & MRKS (4") LF  2.800  176.000  0.000  145.00  406.00

0420 06777004 000 ELIM EXT PM & MRKS (8") LF  5.600  185.000  0.000  185.00  1,036.00

0425 06777006 000 ELIM EXT PM & MRKS (12") LF  8.350  249.000  0.000  249.00  2,079.15

0430 06777008 000 ELIM EXT PM & MRKS (24") LF  11.250  269.000  0.000  269.00  3,026.25

0435 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  112.000  4.000  0.000  4.00  448.00

0440 06827017 000 PED SIG SEC (LED)(2 INDICATIONS) EA  1,010.000  8.000  0.000  8.00  8,080.00

0445 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.600  1,670.000  0.000  1,670.00  4,342.00

0450 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.950  1,710.000  0.000  1,710.00  5,044.50

0455 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.600  2,780.000  0.000  2,780.00  7,228.00

0460 06877001 000 PED POLE ASSEMBLY EA  3,750.000  8.000  0.000  8.00  30,000.00

0465 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,040.000  8.000  0.000  8.00  8,320.00

0470 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  123.000  8.000  0.000  8.00  984.00

0475 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  33.500  8.000  0.000  8.00  268.00

Category Subtotal $1,313,005.75

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  298.80  298.80

Category Subtotal $298.80

003806051F 2025(674)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0190 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,990.000  2.000  0.000  0.000  0.00

0230 05297008 000 CONC CURB & GUTTER (TY I) LF  37.250  19.000  0.000  0.000  0.00

0240 05297013 000 CONC CURB (SLOTTED) LF  51.500  31.000  0.000  0.000  0.00

0375 06667347 000 PAVEMENT SLER 6" LF  1.650  145.000  0.000  0.000  0.00

0380 06667348 000 PAVEMENT SLER 8" LF  2.250  192.000  0.000  0.000  0.00

0385 06667352 000 PAVEMENT SLER 24" LF  3.300  1,884.000  0.000  0.000  0.00

0390 06667353 000 PAVEMENT SLER (ARROW) EA  56.000  4.000  0.000  0.000  0.00

0395 06667354 000 PAVEMENT SLER (WORD) EA  83.500  5.000  0.000  0.000  0.00

0480 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0485 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

0495 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

POTHOLE REPAIR OR OTHER

0500 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,313,304.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  3,500.000PREPARING ROW  1.000  3,500.00 1.00

01047006 000 SY  29.750REMOV CONC (RIPRAP)  377.000  11,215.75 468.00

01047011 000 SY  19.500REMOV CONC (DRIVEWAYS)  395.666  7,715.48 453.00

01047013 000 SY  14.500REMOV CONC (SIDEWALK, RAMP OR SUP)  195.106  2,829.04 105.00

01047018 000 LF  27.750REMOV CONC (CURB OR CURB & GUTTER)  1,050.000  29,137.50 909.00

01057052 000 SY  6.600RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  946.829  6,249.07 885.00

01327001 000 CY  83.500EMBANK (FNL)(OC)(TY A)  13.000  1,085.50 13.00

01607002 000 SY  5.900FURN & PLACE TOPSOIL (4")  5,208.000  30,727.20 6,189.00

01627002 000 SY  12.000BLOCK SODDING  5,472.950  65,675.40 6,189.00

01687001 000 TGL  41.500VEGETATIVE WATERING  155.000  6,432.50 105.40

04207061 000 EA  814.000CL C CONC (COLLAR)  11.000  8,954.00 11.00

04207067 000 CY  844.000CL C CONC (MISC)  11.500  9,706.00 13.10

04327003 000 CY  487.000RIPRAP (CONC)(6 IN)  15.152  7,379.02 68.60

04507059 000 LF  129.000RAIL (HANDRAIL)(TY B)  296.000  38,184.00 231.00

04627056 000 LF  436.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  13.000  5,668.00 13.00

04647003 000 LF  85.000RC PIPE (CL III)(18 IN)  270.000  22,950.00 270.00

04657070 000 EA  3,890.000INLET (COMPL)(PSL)(RC)(3FTX3FT)  1.000  3,890.00 1.00

04657074 000 EA  5,930.000INLET (COMPL)(PSL)(RC)(5FTX5FT)  2.000  11,860.00 2.00

04657154 000 EA  6,640.000INLET (COMPL)(PAZD)(RC)(5FTX5FT)  5.000  33,200.00 5.00

04717003 000 EA  1,540.000GRATE & FRAME  52.000  80,080.00 52.00

04797001 000 EA  889.000ADJUSTING MANHOLES  2.000  1,778.00 1.00

04797004 000 EA  604.000ADJUSTING MANHOLES (UTILITY BOX)  6.000  3,624.00 6.00

04967002 000 EA  489.000REMOV STR (INLET)  7.000  3,423.00 6.00

04967007 000 LF  28.000REMOV STR (PIPE)  197.000  5,516.00 233.00

05007001 000 LS  115,000.000MOBILIZATION  1.000  115,000.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  12,000.00 6.00

05057001 000 DAY  66.500TMA (STATIONARY)  116.000  7,714.00 116.00

05057003 000 DAY  666.000TMA (MOBILE OPERATION)  4.000  2,664.00 2.00

05067035 000 EA  4.200SANDBAGS FOR EROSION CONTROL  100.000  420.00 97.00

05067042 000 LF  3.250BIODEG EROSN CONT LOGS (INSTL) (6")  72.000  234.00 343.00

05067044 000 LF  4.500BIODEG EROSN CONT LOGS (INSTL) (12")  828.000  3,726.00 4,698.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  900.000  900.00 5,041.00

05297002 000 LF  25.500CONC CURB (TY II)  540.000  13,770.00 464.00

05297009 000 LF  25.750CONC CURB & GUTTER (TY II)  935.250  24,082.69 1,076.00

05297018 000 LF  349.000CONC CURB & GUTTER (ARMOR CURB)  113.000  39,437.00 98.00

05307006 000 SY  78.000DRIVEWAYS (CONC)  705.733  55,047.17 1,240.00

05317001 000 SY  54.000CONC SIDEWALKS (4")  3,987.134  215,305.25 3,898.00

05317003 000 SY  63.500CONC SIDEWALKS (6")  147.775  9,383.71 100.00

05317015 000 SY  317.000CURB RAMPS (TY 1)  75.000  23,775.00 64.00

05317017 000 SY  471.000CURB RAMPS (TY 3)  158.449  74,629.48 161.00

05317019 000 SY  321.000CURB RAMPS (TY 6)  31.555  10,129.16 29.00

05317020 000 SY  190.000CURB RAMPS (TY 7)  24.000  4,560.00 48.00

05317021 000 SY  263.000CURB RAMPS (TY 10)  176.684  46,467.89 139.00
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05317023 000 SY  225.000CURB RAMPS (TY 21)  7.111  1,599.98 16.00

05317025 000 SY  221.000CONC SIDEWALKS (SPECIAL)  322.222  71,211.06 544.00

05507001 000 LF  69.000CHAIN LINK FENCE (INSTALL) (6`)  17.000  1,173.00 17.00

05527006 000 EA  1,240.000GATE (TY 1)  2.000  2,480.00 2.00

05527007 000 EA  1,280.000GATE (TY 2)  2.000  2,560.00 3.00

06187040 000 LF  40.250CONDT (PVC) (SCH 40) (4")  200.000  8,050.00 200.00

06207009 000 LF  2.200ELEC CONDR (NO.6) BARE  285.000  627.00 285.00

06247002 000 EA  1,340.000GROUND BOX TY A (122311)W/APRON  3.000  4,020.00 3.00

06247007 000 EA  1,470.000GROUND BOX TY D (162922)  6.000  8,820.00 6.00

06247008 000 EA  1,470.000GROUND BOX TY D (162922)W/APRON  1.000  1,470.00 1.00

06247013 000 EA  391.000REMOVE GROUND BOX  7.000  2,737.00 7.00

06447025 000 EA  742.000IN SM RD SN SUP&AM TYS80(1)SA(P)  13.000  9,646.00 13.00

06447026 000 EA  932.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  1.000  932.00 1.00

06447067 000 EA  243.000RELOCATE SM RD SN SUP&AM TY S80  12.000  2,916.00 10.00

06667024 000 LF  11.250REFL PAV MRK TY I (W)8"(SLD)(100MIL)  192.000  2,160.00 192.00

06667036 000 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,679.500  16,795.00 1,884.00

06667270 000 LF  112.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  193.000  21,616.00 145.00

06687023 000 EA  1,670.000PREFAB PM TY B (W)(ARROW)  4.000  6,680.00 4.00

06687031 000 EA  2,230.000PREFAB PM TY B (W)(WORD)  7.000  15,610.00 5.00

06727002 000 EA  56.000REFL PAV MRKR TY I-C  11.000  616.00 11.00

06777001 000 LF  2.800ELIM EXT PM & MRKS (4")  145.000  406.00 176.00

06777004 000 LF  5.600ELIM EXT PM & MRKS (8")  185.000  1,036.00 185.00

06777006 000 LF  8.350ELIM EXT PM & MRKS (12")  249.000  2,079.15 249.00

06777008 000 LF  11.250ELIM EXT PM & MRKS (24")  269.000  3,026.25 269.00

06777009 000 EA  112.000ELIM EXT PM & MRKS (ARROW)  4.000  448.00 4.00

06827017 000 EA  1,010.000PED SIG SEC (LED)(2 INDICATIONS)  8.000  8,080.00 8.00

06847007 000 LF  2.600TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,670.000  4,342.00 1,670.00

06847010 000 LF  2.950TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  1,710.000  5,044.50 1,710.00

06847080 000 LF  2.600TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  2,780.000  7,228.00 2,780.00

06877001 000 EA  3,750.000PED POLE ASSEMBLY  8.000  30,000.00 8.00

06887001 000 EA  1,040.000PED DETECT PUSH BUTTON (APS)  8.000  8,320.00 8.00

06907024 000 EA  123.000REMOVAL OF SIGNAL HEAD ASSM  8.000  984.00 8.00

06907030 000 EA  33.500REMOVAL OF PEDESTRIAN PUSH BUTTONS  8.000  268.00 8.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  298.800  298.80 2,000.00

$1,313,304.55TOTAL ITEM EARNINGS TO DATE


