
003807080CONTRACT ID:

PROJECT: F 2026(220)

CONTRACT:

01263210

PROJECTED AMOUNT: $2,559,396.63

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

IOC COMPANY LLC

Daniel Flores, P.E.

STARR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2026

01/07/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,559,396.63

CONTRACT:

07/29/2026

AWARD AMOUNT: $2,373,627.82

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 71

 0

 71

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

003807080F 2026(220)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  10.000  720.000  0.000  0.000  0.00

0065 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  129.900  2,350.000  0.000  0.000  0.00

0070 03547051 000 PLANE ASPH CONC PAV(2") SY  1.000  20,610.000  0.000  0.000  0.00

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  499.000  52.000  0.000  0.000  0.00

0080 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.000  0.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  4.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  80.000  0.000  0.000  0.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  80.000  0.000  0.000  0.00

0100 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.000  6.000  0.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  6.000  0.000  0.000  0.00

0110 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.970  725.000  0.000  0.000  0.00

0115 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,057.000  4.000  0.000  0.000  0.00

0120 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.250  725.000  0.000  0.000  0.00

0125 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  375.000  4.000  0.000  0.000  0.00

0130 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,481.000  6.000  0.000  0.000  0.00

0135 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  375.000  6.000  0.000  0.000  0.00

0140 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  15.000  10.000  0.000  0.000  0.00

0145 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  50.000  27.000  0.000  0.000  0.00

0150 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.300  395.000  0.000  0.000  0.00

0155 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  402.000  0.000  0.000  0.00

0160 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  322.000  0.000  0.000  0.00

0165 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  477.000  0.000  0.000  0.00

0170 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.540  1,272.000  0.000  0.000  0.00

0175 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.280  5,052.000  0.000  0.000  0.00

0180 06667179 000 RE PM TY II (W) 8" (SLD) LF  1.100  322.000  0.000  0.000  0.00

0185 06667184 000 RE PM TY II (W) 24" (SLD) LF  0.500  477.000  0.000  0.000  0.00

0190 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.540  989.000  0.000  0.000  0.00

0195 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.400  5,132.000  0.000  0.000  0.00

0200 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.980  1,272.000  0.000  0.000  0.00

0205 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.720  5,052.000  0.000  0.000  0.00

0210 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.100  935.000  0.000  0.000  0.00

0215 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.820  5,132.000  0.000  0.000  0.00

0220 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  3.000  0.000  0.000  0.00

0225 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  3.000  0.000  0.000  0.00

0230 06727002 000 REFL PAV MRKR TY I-C EA  7.500  88.000  0.000  0.000  0.00

0235 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  161.000  0.000  0.000  0.00

0240 06887004 000 VEH LP DETECT (SAWCUT) LF  13.000  1,351.000  0.000  0.000  0.00

0245 30077001 000 BONDING COURSE GAL  3.000  1,443.000  0.000  0.000  0.00

0255 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  12,363.230  0.000  0.000  0.00

0260 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  12,363.230  0.000  0.000  0.00

0265 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  2,747.390  0.000  0.000  0.00

0270 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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0275 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0280 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0285 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0290 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

0295 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

0300 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003901099F 2026(220)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  129.900  10,204.000  0.000  0.000  0.00

0405 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.000  6,149.000  0.000  0.000  0.00

0410 03547051 000 PLANE ASPH CONC PAV(2") SY  1.000  89,504.000  0.000  0.000  0.00

0415 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.000  250.000  0.000  0.000  0.00

0420 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  250.000  0.000  0.000  0.00

0425 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.300  1,844.000  0.000  0.000  0.00

0430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  765.000  0.000  0.000  0.00

0435 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  1,069.000  0.000  0.000  0.00

0440 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.500  52.000  0.000  0.000  0.00

0445 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  2,627.000  0.000  0.000  0.00

0450 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.000  435.000  0.000  0.000  0.00

0455 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.540  4,495.000  0.000  0.000  0.00

0460 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.280  23,692.000  0.000  0.000  0.00

0465 06667179 000 RE PM TY II (W) 8" (SLD) LF  1.100  1,069.000  0.000  0.000  0.00

0470 06667182 000 RE PM TY II (W) 12" (SLD) LF  3.500  52.000  0.000  0.000  0.00

0475 06667184 000 RE PM TY II (W) 24" (SLD) LF  0.500  2,627.000  0.000  0.000  0.00

0480 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.540  4,495.000  0.000  0.000  0.00

0485 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.400  10,080.000  0.000  0.000  0.00

0490 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.500  435.000  0.000  0.000  0.00

0495 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.980  4,495.000  0.000  0.000  0.00

0500 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.720  23,692.000  0.000  0.000  0.00

0505 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.100  1,178.000  0.000  0.000  0.00

0510 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.820  10,080.000  0.000  0.000  0.00

0515 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  6.000  0.000  0.000  0.00

0520 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  6.000  0.000  0.000  0.00

0525 06727002 000 REFL PAV MRKR TY I-C EA  7.500  334.000  0.000  0.000  0.00

0530 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  420.000  0.000  0.000  0.00

0535 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  616.000  0.000  0.000  0.00

0540 06887004 000 VEH LP DETECT (SAWCUT) LF  13.000  3,316.000  0.000  0.000  0.00

0545 30077001 000 BONDING COURSE GAL  3.000  6,266.000  0.000  0.000  0.00

0555 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  53,682.730  0.000  0.000  0.00
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0560 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  53,682.730  0.000  0.000  0.00

0565 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  11,929.500  0.000  0.000  0.00

0570 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


