
 1,000.00

003902077CONTRACT ID:

PROJECT: STP 2B25(074)HES

CONTRACT:

09253026

PROJECTED AMOUNT: $784,476.11

CONTRACTOR:

HIGHWAY: US 83

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SCOUT 5 CONSTRUCTION LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/04/2025

ESTIMATE PAID:

 96

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/15/2026

$785,476.11

CONTRACT:

07/29/2026

AWARD AMOUNT: $734,476.11

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.81

($2,017.26)$707,447.28 $705,430.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($2,017.26)$707,447.28 $705,430.02 

$0.00 $0.00 $0.00 

($2,017.26)$705,430.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $707,447.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 96

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/15/2026

01/16/2026

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2B25(074)HES 003902077PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 96017001 MATERIAL ON HAND DOL  1.000 -$2,017.26-2,017.260  995.00 1,000.00

-$2,017.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003902077PROJECT CONTROLSTP 2B25(074)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  638.500  0.000  598.83  449,122.50

0065 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  6.000  0.000  6.00  0.06

0080 05057001 000 TMA (STATIONARY) DAY  0.010  103.000  0.000  26.00  0.26

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.500  600.000  0.000  780.00  9,750.00

0100 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  10.000  16,050.000  0.000  15,767.47  157,674.70

0105 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  1,250.000  34.000  0.000  33.00  41,250.00

0110 06587024 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND(BR) EA  60.000  36.000  0.000  31.00  1,860.00

0115 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  65.000  36.000  0.000  30.00  1,950.00

0131 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  0.000  40,000.000  15,827.50  15,827.50

Item introduced as per CO No.1

0135 96017001 MATERIAL ON HAND DOL  1.000  0.000  1,000.000  995.00  995.00

Item introduced as per CO No.1

Category Subtotal $705,430.02

003902077STP 2B25(074)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.010  2.000  0.000  0.000  0.00

0084 05067031 FRNT END LOADER WORK (ERSN & SEDM CONT) HR  1.000  0.000  4,600.000  0.000  0.00

Item introduced as per CO No.1

0085 05067031 000 FRNT END LOADER WORK (ERSN & SEDM CONT) HR  4,600.000  1.000 -1.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  600.000  0.000  0.000  0.00

0126 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.000  10,000.000  0.000  0.00

Item introduced as per CO No.1

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  10,000.000  1.000 -1.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  40,000.000  1.000 -1.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $705,430.02



CONTRACT ID 003902077 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 000 CY  750.000RIPRAP (MOW STRIP)(4 IN)  598.830  449,122.50 638.50

05007001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  0.06 6.00

05057001 000 DAY  0.010TMA (STATIONARY)  26.000  0.26 103.00

05067044 000 LF  12.500BIODEG EROSN CONT LOGS (INSTL) (12")  780.000  9,750.00 600.00

05437002 000 LF  10.000CABLE BARRIER SYSTEM (INSTALL)(TL-4)  15,767.470  157,674.70 16,050.00

05437018 000 EA  1,250.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  33.000  41,250.00 34.00

06587024 000 EA  60.000INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND(BR)  31.000  1,860.00 36.00

06587059 000 EA  65.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  30.000  1,950.00 36.00

96017001 DOL  1.000MATERIAL ON HAND  995.000  995.00 0.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  15,827.500  15,827.50 0.00

96067004 DOL  40,000.000FORCE ACCOUNT - SAFETY CONTINGENCY  0.000  0.00 0.00

$705,430.02TOTAL ITEM EARNINGS TO DATE


