
 15,661.25

003904132CONTRACT ID:

PROJECT: C 39-4-132

CONTRACT:

06243241

PROJECTED AMOUNT: $2,274,464.00

CONTRACTOR:

HIGHWAY: BU 83S

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRAF-TEX, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

06/06/2024

ESTIMATE PAID:

 360

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/07/2025

$2,290,125.25

CONTRACT:

07/29/2026

AWARD AMOUNT: $2,248,364.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.77

$33,111.80 $1,747,995.55 $1,781,107.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$33,111.80 $1,747,995.55 $1,781,107.35 

$0.00 $0.00 $0.00 

$33,111.80 $1,781,107.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,747,995.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/07/2025

10/06/2024

 389

 0

 389

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  23  11

HOLIDAY 1

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 39-1-104 003901104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1810 06366001 ALUMINUM SIGNS (TY A) SF  33.200 $166.00 5.000  5.00 5.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

C 39-2-79 003902079PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1450 06366001 ALUMINUM SIGNS (TY A) SF  33.200 $232.40 7.000  7.00 7.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

1455 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000 -$1,850.00-2.000  2.00 2.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

1660 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000 $642.00 3.000  3.00 3.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

1665 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000 $1,536.00 8.000  8.00 8.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

C 39-4-132 003904132PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 06366001 ALUMINUM SIGNS (TY A)001 SF  33.200 $199.20 6.000  6.00 6.00

0545 96016001 MATERIAL ON HAND DOL  1.000 $2,069.80 2,069.800  176,753.74 1,000.00

0560 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000 $13,167.00 13,167.000  13,167.00 1,000.00

C 39-4-133 003904133PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0705 06366001 ALUMINUM SIGNS (TY A) SF  33.200 $199.20 6.000  6.00 6.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

0720 06446076 REMOVE SM RD SN SUP&AM EA  58.000 $406.00 7.000  7.00 7.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

0855 06806004 REMOVING TRAFFIC SIGNALS EA  3,215.000 $3,215.00 1.000  1.00 1.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

C 39-4-134 003904134PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2120 06286301 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,740.000 $2,740.00 1.000  1.00 1.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

2125 06366001 ALUMINUM SIGNS (TY A) SF  33.200 $265.60 8.000  8.00 8.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

C 39-8-106 003908106PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1065 06446076 REMOVE SM RD SN SUP&AM EA  58.000 $232.00 4.000  4.00 4.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

1070 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  75.000 $675.00 9.000  9.00 9.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

1230 06806004 REMOVING TRAFFIC SIGNALS EA  3,215.000 $3,215.00 1.000  1.00 1.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

1315 06876001 PED POLE ASSEMBLY EA  2,868.000 $5,736.00 2.000  9.00 9.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

C 14-29-14 142901040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2430 06366001 ALUMINUM SIGNS (TY A) SF  33.200 $132.80 4.000  4.00 4.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

C 15-86-194 158601094PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2670 06366001 ALUMINUM SIGNS (TY A) SF  33.200 $132.80 4.000  4.00 4.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMSSUPP DESCR

$33,111.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003901104PROJECT CONTROLC 39-1-104

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1735 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  0.000  36.000  36.00  9,849.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1740 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  2.000  1.00  2,400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1765 06186023 CONDT (PVC) (SCH 40) (2") LF  21.550  0.000  110.000  85.00  1,831.75

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1795 06246002 GROUND BOX TY A (122311)W/APRON EA  756.000  0.000  3.000  2.00  1,512.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1810 06366001 ALUMINUM SIGNS (TY A) SF  33.200  0.000  5.000  5.00  166.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1815 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  0.000  2.000  2.00  1,850.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1820 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  0.000  4.000  4.00  4,100.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1825 06446076 REMOVE SM RD SN SUP&AM EA  58.000  0.000  7.000  2.00  116.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2020 61856002 TMA (STATIONARY) DAY  131.000  0.000  26.000  2.00  262.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $22,087.35

003902079PROJECT CONTROLC 39-2-79

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1355 04166030 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  159.660  0.000  12.000  12.00  1,915.92

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1360 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  0.000  60.000  60.00  16,416.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1365 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  2.000  1.00  2,400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1380 05316001 CONC SIDEWALKS (4") SY  62.250  0.000  7.000  7.00  435.75

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1385 05316004 CURB RAMPS (TY 1) EA  3,500.000  0.000  2.000  2.00  7,000.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1390 06186016 CONDT (PVC) (SCH 40) (1") LF  11.900  0.000  30.000  30.00  357.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1395 06186023 CONDT (PVC) (SCH 40) (2") LF  21.550  0.000  120.000  120.00  2,586.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1400 06186033 CONDT (PVC) (SCH 40) (4") LF  34.400  0.000  51.000  51.00  1,754.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1405 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.000  0.000  295.000  270.00  11,610.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1415 06206009 ELEC CONDR (NO.6) BARE LF  1.760  0.000  65.000  45.00  79.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1420 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  130.000  105.00  221.55

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1425 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  0.000  642.000  642.00  2,709.24

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1430 06246002 GROUND BOX TY A (122311)W/APRON EA  756.000  0.000  5.000  4.00  3,024.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1435 06246010 GROUND BOX TY D (162922)W/APRON EA  936.000  0.000  1.000  1.00  936.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1441 06256002 ZINC-COAT STL WIRE STRAND (3/16") LF  2.750  0.000  744.000  744.00  2,046.00

ADDED BY CO NO. 2

1442 06256004 ZINC-COAT STL WIRE STRAND (5/16") LF  3.050  0.000  1,067.000  1,067.00  3,254.35

ADDED BY CO NO. 2

1445 06286301 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,740.000  0.000  1.000  1.00  2,740.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1450 06366001 ALUMINUM SIGNS (TY A) SF  33.200  0.000  7.000  7.00  232.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1455 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  0.000  2.000  2.00  1,850.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1460 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  0.000  6.000  6.00  6,150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1475 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.330  0.000  320.000  320.00  1,065.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1480 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  0.000  295.000  295.00  3,932.35

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1485 06666225 PAVEMENT SEALER 6" LF  0.350  0.000  3,650.000  3,650.00  1,277.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1490 06666226 PAVEMENT SEALER 8" LF  0.610  0.000  320.000  320.00  195.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1500 06666230 PAVEMENT SEALER 24" LF  1.330  0.000  295.000  295.00  392.35

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1505 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.110  0.000  400.000  400.00  444.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1510 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  0.000  800.000  800.00  888.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1515 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.110  0.000  130.000  130.00  144.30

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1520 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  0.000  2,320.000  2,320.00  2,575.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1525 06686077 PREFAB PAV MRK TY C (W) (ARROW) EA  444.400  0.000  6.000  6.00  2,666.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1530 06686078 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  888.800  0.000  1.000  1.00  888.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1535 06686085 PREFAB PAV MRK TY C (W) (WORD) EA  644.400  0.000  3.000  3.00  1,933.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1540 06686089 PREFAB PAV MRK TY C (W) (RR XING) EA  1,080.800  0.000  2.000  2.00  2,161.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1545 06726007 REFL PAV MRKR TY I-C EA  6.700  0.000  16.000  16.00  107.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1550 06726009 REFL PAV MRKR TY II-A-A EA  6.700  0.000  70.000  70.00  469.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1555 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.110  0.000  3,710.000  3,710.00  4,118.10

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1560 06776003 ELIM EXT PAV MRK & MRKS (8") LF  2.220  0.000  120.000  120.00  266.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1570 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  200.000  0.000  3.000  3.00  600.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1575 06776009 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  400.000  0.000  1.000  1.00  400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1580 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  422.200  0.000  1.000  1.00  422.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1585 06786002 PAV SURF PREP FOR MRK (6") LF  0.450  0.000  3,650.000  3,650.00  1,642.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1590 06786004 PAV SURF PREP FOR MRK (8") LF  0.900  0.000  320.000  320.00  288.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1600 06786008 PAV SURF PREP FOR MRK (24") LF  2.700  0.000  295.000  295.00  796.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1605 06786009 PAV SURF PREP FOR MRK (ARROW) EA  100.000  0.000  6.000  6.00  600.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1610 06786010 PAV SURF PREP FOR MRK (DBL ARROW) EA  200.000  0.000  1.000  1.00  200.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1615 06786016 PAV SURF PREP FOR MRK (WORD) EA  222.000  0.000  3.000  3.00  666.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1620 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  0.000  1.000  0.75  20,295.75

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1625 06826001 VEH SIG SEC (12")LED(GRN) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1630 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  0.000  3.000  3.00  600.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1635 06826003 VEH SIG SEC (12")LED(YEL) EA  193.000  0.000  8.000  8.00  1,544.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1640 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  193.000  0.000  6.000  6.00  1,158.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1645 06826005 VEH SIG SEC (12")LED(RED) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1650 06826006 VEH SIG SEC (12")LED(RED ARW) EA  193.000  0.000  3.000  3.00  579.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1655 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  601.000  0.000  4.000  4.00  2,404.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1660 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000  0.000  3.000  3.00  642.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1665 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  0.000  8.000  8.00  1,536.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1670 06846007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.550  0.000  521.000  521.00  807.55

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1675 06846010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  0.000  1,312.000  1,312.00  3,489.92

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1680 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  0.000  635.000  635.00  1,873.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1690 06866008 INS TRF SIG PL AM (S)STR(TY B)LUM EA  7,830.000  0.000  4.000  4.00  31,320.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1695 06876001 PED POLE ASSEMBLY EA  2,868.000  0.000  2.000  2.00  5,736.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1700 06886001 PED DETECT PUSH BUTTON (APS) EA  1,021.000  0.000  4.000  4.00  4,084.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1710 61856002 TMA (STATIONARY) DAY  131.000  0.000  32.000  4.00  524.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1715 62926001 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  0.000  4.000  4.00  24,152.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1720 62926002 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  0.000  4.000  4.00  24,332.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $224,943.68

003904132PROJECT CONTROLC 39-4-132

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  159.660  126.000 -114.000  12.00  1,915.92

0090 05006001 000 MOBILIZATION LS  200,131.340  1.000  0.000  0.90  180,118.21

0125 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  604.000  12.000 -8.000  4.00  2,416.00

0170 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  5,996.000 -5,361.000  626.00  2,641.72

0195 06366001 001 ALUMINUM SIGNS (TY A) SF  33.200  40.000 -34.000  6.00  199.20

0200 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  11.000 -9.000  2.00  1,850.00

0205 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  42.000 -40.000  2.00  2,050.00

0410 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,215.000  6.000 -5.000  1.00  3,215.00

0415 06826001 000 VEH SIG SEC (12")LED(GRN) EA  188.000  65.000 -57.000  8.00  1,504.00

0420 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  17.000 -14.000  3.00  600.00

0425 06826003 000 VEH SIG SEC (12")LED(YEL) EA  193.000  65.000 -57.000  8.00  1,544.00

0430 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  193.000  32.000 -26.000  6.00  1,158.00

0435 06826005 000 VEH SIG SEC (12")LED(RED) EA  188.000  65.000 -57.000  8.00  1,504.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  193.000  17.000 -14.000  3.00  579.00

0445 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  601.000  32.000 -28.000  2.00  1,202.00

0450 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000  16.000 -13.000  3.00  642.00

0455 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  67.000 -59.000  8.00  1,536.00

0465 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  12,146.000 -10,944.000  740.00  1,968.40

0470 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  3,796.000 -3,171.000  600.00  1,770.00

0510 06876001 000 PED POLE ASSEMBLY EA  2,868.000  21.000 -19.000  2.00  5,736.00

0525 61856002 002 TMA (STATIONARY) DAY  131.000  259.000 -238.000  3.00  393.00

0530 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  31.000 -27.000  4.00  24,152.00

0535 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  29.000 -25.000  4.00  24,332.00

0545 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  176,753.74  176,753.74

0560 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  13,167.00  13,167.00

0580 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  7,476.54  7,476.54

Category Subtotal $460,423.73

003904133PROJECT CONTROLC 39-4-133

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  0.000  60.000  30.00  8,208.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0645 06186016 CONDT (PVC) (SCH 40) (1") LF  11.900  0.000  35.000  35.00  416.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0655 06186033 CONDT (PVC) (SCH 40) (4") LF  34.400  0.000  35.000  35.00  1,204.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0670 06206007 ELEC CONDR (NO.8) BARE LF  1.760  0.000  160.000  160.00  281.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0675 06206009 ELEC CONDR (NO.6) BARE LF  1.760  0.000  70.000  70.00  123.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0680 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  140.000  140.00  295.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0685 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  0.000  675.000  380.00  1,603.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0690 06246002 GROUND BOX TY A (122311)W/APRON EA  756.000  0.000  4.000  1.00  756.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0696 06256002 ZINC-COAT STL WIRE STRAND (3/16") LF  2.750  0.000  780.000  780.00  2,145.00

ADDED BY CO NO. 2

0697 06256004 ZINC-COAT STL WIRE STRAND (5/16") LF  3.050  0.000  1,015.000  1,015.00  3,095.75

ADDED BY CO NO. 2

0700 06286301 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,740.000  0.000  1.000  1.00  2,740.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0705 06366001 ALUMINUM SIGNS (TY A) SF  33.200  0.000  6.000  6.00  199.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0710 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  0.000  2.000  2.00  1,850.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  0.000  10.000  10.00  10,250.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0720 06446076 REMOVE SM RD SN SUP&AM EA  58.000  0.000  7.000  7.00  406.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0850 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  0.000  1.000  0.75  20,295.75

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0855 06806004 REMOVING TRAFFIC SIGNALS EA  3,215.000  0.000  1.000  1.00  3,215.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0860 06826001 VEH SIG SEC (12")LED(GRN) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0865 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  0.000  2.000  2.00  400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0870 06826003 VEH SIG SEC (12")LED(YEL) EA  193.000  0.000  8.000  8.00  1,544.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0875 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  193.000  0.000  4.000  4.00  772.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0880 06826005 VEH SIG SEC (12")LED(RED) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0885 06826006 VEH SIG SEC (12")LED(RED ARW) EA  193.000  0.000  2.000  2.00  386.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0890 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000  0.000  2.000  2.00  428.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0895 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  0.000  8.000  8.00  1,536.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0900 06846010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  0.000  835.000  395.00  1,050.70

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0905 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  0.000  425.000  235.00  693.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0915 06866020 INS TRF SIG PL AM (S)STR(TY D)LUM EA  9,216.000  0.000  2.000  2.00  18,432.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0920 61856002 TMA (STATIONARY) DAY  131.000  0.000  26.000  4.00  524.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0925 62926001 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  0.000  4.000  4.00  24,152.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0930 62926002 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  0.000  4.000  4.00  24,332.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $134,342.95

003904134PROJECT CONTROLC 39-4-134

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2045 04166030 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  159.660  0.000  12.000  12.00  1,915.92

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2050 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  0.000  60.000  60.00  16,416.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2055 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  2.000  2.00  4,800.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2070 05316004 CURB RAMPS (TY 1) EA  3,500.000  0.000  3.000  3.00  10,500.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2075 06186016 CONDT (PVC) (SCH 40) (1") LF  11.900  0.000  42.000  42.00  499.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2080 06186033 CONDT (PVC) (SCH 40) (4") LF  34.400  0.000  187.000  187.00  6,432.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2085 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.000  0.000  155.000  130.00  5,590.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2090 06206007 ELEC CONDR (NO.8) BARE LF  1.760  0.000  342.000  342.00  601.92

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2110 06246002 GROUND BOX TY A (122311)W/APRON EA  756.000  0.000  8.000  6.00  4,536.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2116 06256002 ZINC-COAT STL WIRE STRAND (3/16") LF  2.750  0.000  690.000  842.00  2,315.50

ADDED BY CO NO. 2

2117 06256004 ZINC-COAT STL WIRE STRAND (5/16") LF  3.050  0.000  940.000  1,060.00  3,233.00

ADDED BY CO NO. 2

2120 06286301 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,740.000  0.000  1.000  1.00  2,740.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2125 06366001 ALUMINUM SIGNS (TY A) SF  33.200  0.000  8.000  8.00  265.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2130 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  0.000  2.000  2.00  1,850.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2135 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  0.000  6.000  6.00  6,150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2255 06826001 VEH SIG SEC (12")LED(GRN) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2260 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  0.000  2.000  2.00  400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2265 06826003 VEH SIG SEC (12")LED(YEL) EA  193.000  0.000  8.000  8.00  1,544.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2270 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  193.000  0.000  4.000  4.00  772.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2275 06826005 VEH SIG SEC (12")LED(RED) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2280 06826006 VEH SIG SEC (12")LED(RED ARW) EA  193.000  0.000  2.000  2.00  386.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2290 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000  0.000  2.000  2.00  428.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2295 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  0.000  8.000  8.00  1,536.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2300 06846007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.550  0.000  339.000  620.00  961.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2305 06846010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  0.000  1,152.000  620.00  1,649.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2320 06866008 INS TRF SIG PL AM (S)STR(TY B)LUM EA  7,830.000  0.000  4.000  4.00  31,320.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2325 06876001 PED POLE ASSEMBLY EA  2,868.000  0.000  2.000  2.00  5,736.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2330 06886001 PED DETECT PUSH BUTTON (APS) EA  1,021.000  0.000  4.000  2.00  2,042.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2340 61856002 TMA (STATIONARY) DAY  131.000  0.000  32.000  8.00  1,048.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2345 62926001 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  0.000  4.000  4.00  24,152.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2350 62926002 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  0.000  2.000  2.00  12,166.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $154,994.74

003908106PROJECT CONTROLC 39-8-106

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0945 04166030 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  159.660  0.000  54.000  54.00  8,621.64

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0950 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  0.000  18.000  18.00  4,924.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0955 04166033 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  499.500  0.000  40.000  40.00  19,980.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0960 04166034 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  616.400  0.000  22.000  22.00  13,560.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0965 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  4.000  4.00  9,600.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0980 05316001 CONC SIDEWALKS (4") SY  62.250  0.000  1,051.000  901.22  56,100.95

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0985 05316004 CURB RAMPS (TY 1) EA  3,500.000  0.000  8.000  8.00  28,000.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0990 05316008 CURB RAMPS (TY 5) EA  4,750.000  0.000  2.000  2.00  9,500.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1000 06186033 CONDT (PVC) (SCH 40) (4") LF  34.400  0.000  1,047.000  1,047.00  36,016.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1005 06186047 CONDT (PVC) (SCH 80) (2") (BORE) LF  29.000  0.000  150.000  150.00  4,350.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1010 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.000  0.000  370.000  370.00  15,910.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 06206007 ELEC CONDR (NO.8) BARE LF  1.760  0.000  1,417.000  608.00  1,070.08

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1020 06206009 ELEC CONDR (NO.6) BARE LF  1.760  0.000  361.000  361.00  635.36

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1025 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  722.000  722.00  1,523.42

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1030 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  0.000  1,769.000  1,524.00  6,431.28

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1035 06246002 GROUND BOX TY A (122311)W/APRON EA  756.000  0.000  18.000  13.00  9,828.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1040 06246010 GROUND BOX TY D (162922)W/APRON EA  936.000  0.000  1.000  1.00  936.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1045 06286301 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,740.000  0.000  1.000  1.00  2,740.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1050 06446027 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  0.000  1.000  1.00  925.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1055 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  0.000  6.000  6.00  6,150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1065 06446076 REMOVE SM RD SN SUP&AM EA  58.000  0.000  4.000  4.00  232.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1070 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  75.000  0.000  9.000  9.00  675.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1230 06806004 REMOVING TRAFFIC SIGNALS EA  3,215.000  0.000  1.000  1.00  3,215.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1235 06826001 VEH SIG SEC (12")LED(GRN) EA  188.000  0.000  12.000  12.00  2,256.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1240 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  0.000  2.000  2.00  400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1245 06826003 VEH SIG SEC (12")LED(YEL) EA  193.000  0.000  12.000  12.00  2,316.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1250 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  193.000  0.000  4.000  4.00  772.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1255 06826005 VEH SIG SEC (12")LED(RED) EA  188.000  0.000  12.000  12.00  2,256.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1260 06826006 VEH SIG SEC (12")LED(RED ARW) EA  193.000  0.000  2.000  2.00  386.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1265 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  601.000  0.000  12.000  12.00  7,212.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1270 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000  0.000  3.000  2.00  428.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1275 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  0.000  12.000  12.00  2,304.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1280 06846007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.550  0.000  3,372.000  3,372.00  5,226.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1285 06846010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  0.000  5,276.000  5,439.00  14,467.74

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1290 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  0.000  1,132.000  768.50  2,267.08

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1300 06866043 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  16,295.000  0.000  1.000  1.00  16,295.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1305 06866063 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  30,021.000  0.000  1.000  1.00  30,021.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1310 06866167 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  21,600.000  0.000  2.000  2.00  43,200.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1315 06876001 PED POLE ASSEMBLY EA  2,868.000  0.000  9.000  9.00  25,812.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1320 06886001 PED DETECT PUSH BUTTON (APS) EA  1,021.000  0.000  12.000  12.00  12,252.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1330 61856002 TMA (STATIONARY) DAY  131.000  0.000  67.000  14.00  1,834.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1335 62926001 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  0.000  4.000  4.00  24,152.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1340 62926002 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  0.000  4.000  4.00  24,332.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $459,115.55

142901040PROJECT CONTROLC 14-29-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2365 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  0.000  36.000  36.00  9,849.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2385 06106102 REPLACE LUMINAIRE W/LED (250W EQ) EA  604.000  0.000  2.000  2.00  1,208.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2390 06186016 CONDT (PVC) (SCH 40) (1") LF  11.900  0.000  30.000  30.00  357.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2395 06186033 CONDT (PVC) (SCH 40) (4") LF  34.400  0.000  30.000  30.00  1,032.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2415 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  0.000  595.000  880.00  3,713.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2420 06246010 GROUND BOX TY D (162922)W/APRON EA  936.000  0.000  1.000  1.00  936.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2426 06256002 ZINC-COAT STL WIRE STRAND (3/16") LF  2.750  0.000  716.000  852.00  2,343.00

ADDED BY CO NO. 2

2427 06256004 ZINC-COAT STL WIRE STRAND (5/16") LF  3.050  0.000  752.000  840.00  2,562.00

ADDED BY CO NO. 2

2430 06366001 ALUMINUM SIGNS (TY A) SF  33.200  0.000  4.000  4.00  132.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS



CONTRACT ID 003904132 CONTRACTOR'S ESTIMATE PACKAGE Page 15 of 32ESTIMATE 0023

001 ROADWAYCATEGORY DESCRIPTION
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CODE

DESCRIPTIONSP

NBR
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NET CO
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TO DATE
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NBR $SUPP DESCRIPTION

2435 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  0.000  4.000  4.00  4,100.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2450 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  0.000  64.000  64.00  853.12

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2455 06666225 PAVEMENT SEALER 6" LF  0.350  0.000  4,869.000  3,500.00  1,225.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2460 06666230 PAVEMENT SEALER 24" LF  1.330  0.000  64.000  64.00  85.12

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2465 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  0.000  2,100.000  2,100.00  2,331.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2470 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.110  0.000  1,521.000  152.00  168.72

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2475 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  0.000  1,248.000  1,248.00  1,385.28

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2480 06726009 REFL PAV MRKR TY II-A-A EA  6.700  0.000  48.000  48.00  321.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2485 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.110  0.000  3,150.000  3,150.00  3,496.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2490 06776007 ELIM EXT PAV MRK & MRKS (24") LF  6.700  0.000  40.000  40.00  268.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2495 06786002 PAV SURF PREP FOR MRK (6") LF  0.450  0.000  4,869.000  3,500.00  1,575.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2500 06786008 PAV SURF PREP FOR MRK (24") LF  2.700  0.000  64.000  64.00  172.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2505 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  0.000  1.000  1.00  27,061.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2510 06806004 REMOVING TRAFFIC SIGNALS EA  3,215.000  0.000  1.000  1.00  3,215.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2515 06826001 VEH SIG SEC (12")LED(GRN) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2520 06826003 VEH SIG SEC (12")LED(YEL) EA  193.000  0.000  8.000  8.00  1,544.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2525 06826005 VEH SIG SEC (12")LED(RED) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2530 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  0.000  8.000  8.00  1,536.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2535 06846010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  0.000  735.000  735.00  1,955.10

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2540 06866020 INS TRF SIG PL AM (S)STR(TY D)LUM EA  9,216.000  0.000  2.000  2.00  18,432.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2545 61856002 TMA (STATIONARY) DAY  131.000  0.000  22.000  3.00  393.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2550 62926001 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  0.000  4.000  4.00  24,152.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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2555 62926002 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  0.000  4.000  4.00  24,332.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $143,744.24

158601094PROJECT CONTROLC 15-86-194

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2565 04166030 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  159.660  0.000  36.000  36.00  5,747.76

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2570 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  0.000  30.000  30.00  8,208.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2585 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  2.000  2.00  4,800.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2615 06186016 CONDT (PVC) (SCH 40) (1") LF  11.900  0.000  30.000  30.00  357.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2620 06186023 CONDT (PVC) (SCH 40) (2") LF  21.550  0.000  173.000  173.00  3,728.15

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2625 06186033 CONDT (PVC) (SCH 40) (4") LF  34.400  0.000  120.000  120.00  4,128.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2630 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.000  0.000  152.000  152.00  6,536.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2635 06206007 ELEC CONDR (NO.8) BARE LF  1.760  0.000  435.000  435.00  765.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2650 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  0.000  540.000  270.00  1,139.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2655 06246002 GROUND BOX TY A (122311)W/APRON EA  756.000  0.000  5.000  5.00  3,780.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2660 06246010 GROUND BOX TY D (162922)W/APRON EA  936.000  0.000  1.000  1.00  936.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2666 06256002 ZINC-COAT STL WIRE STRAND (3/16") LF  2.750  0.000  572.000  572.00  1,573.00

ADDED BY CO NO. 2

2667 06256004 ZINC-COAT STL WIRE STRAND (5/16") LF  3.050  0.000  743.000  743.00  2,266.15

ADDED BY CO NO. 2

2670 06366001 ALUMINUM SIGNS (TY A) SF  33.200  0.000  4.000  4.00  132.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2675 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,025.000  0.000  4.000  4.00  4,100.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2790 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  0.000  1.000  1.00  27,061.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2800 06826001 VEH SIG SEC (12")LED(GRN) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2805 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  0.000  2.000  2.00  400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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2810 06826003 VEH SIG SEC (12")LED(YEL) EA  193.000  0.000  8.000  8.00  1,544.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2815 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  193.000  0.000  4.000  4.00  772.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2820 06826005 VEH SIG SEC (12")LED(RED) EA  188.000  0.000  8.000  8.00  1,504.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2825 06826006 VEH SIG SEC (12")LED(RED ARW) EA  193.000  0.000  2.000  2.00  386.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2830 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  601.000  0.000  8.000  8.00  4,808.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2840 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000  0.000  2.000  2.00  428.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2845 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  0.000  8.000  8.00  1,536.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2850 06846007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.550  0.000  917.000  917.00  1,421.35

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2855 06846010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  0.000  1,582.000  1,315.00  3,497.90

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2865 06866008 INS TRF SIG PL AM (S)STR(TY B)LUM EA  7,830.000  0.000  2.000  2.00  15,660.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2870 06876001 PED POLE ASSEMBLY EA  2,868.000  0.000  6.000  6.00  17,208.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2875 06886001 PED DETECT PUSH BUTTON (APS) EA  1,021.000  0.000  8.000  6.00  6,126.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2885 61856002 TMA (STATIONARY) DAY  131.000  0.000  33.000  7.00  917.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2890 62926001 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  0.000  4.000  4.00  24,152.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2895 62926002 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  0.000  4.000  4.00  24,332.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $181,455.11

003901104C 39-1-104PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1745 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1750 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1755 06106102 REPLACE LUMINAIRE W/LED (250W EQ) EA  604.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1760 06186016 CONDT (PVC) (SCH 40) (1") LF  11.900  0.000  30.000  0.000  0.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1770 06186033 CONDT (PVC) (SCH 40) (4") LF  34.400  0.000  30.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1775 06206007 ELEC CONDR (NO.8) BARE LF  1.760  0.000  140.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1780 06206009 ELEC CONDR (NO.6) BARE LF  1.760  0.000  65.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1785 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  130.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1790 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  0.000  675.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1800 06256003 ZINC-COAT STL WIRE STRAND (3/8") LF  2.400  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1801 06256002 ZINC-COAT STL WIRE STRAND (3/16") LF  2.750  0.000  714.000  0.000  0.00

ADDED BY CO NO. 2

1802 06256004 ZINC-COAT STL WIRE STRAND (5/16") LF  3.050  0.000  880.000  0.000  0.00

ADDED BY CO NO. 2

1805 06286301 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,740.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1830 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.330  0.000  1,296.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1835 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  0.000  329.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1840 06666141 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.700  0.000  310.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1845 06666225 PAVEMENT SEALER 6" LF  0.350  0.000  5,108.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1850 06666226 PAVEMENT SEALER 8" LF  0.610  0.000  1,090.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1855 06666230 PAVEMENT SEALER 24" LF  1.330  0.000  140.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1860 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.110  0.000  174.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1865 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  0.000  2,030.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1870 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.110  0.000  134.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1875 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  0.000  2,460.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1880 06686077 PREFAB PAV MRK TY C (W) (ARROW) EA  444.400  0.000  5.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1885 06686085 PREFAB PAV MRK TY C (W) (WORD) EA  644.400  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1890 06686089 PREFAB PAV MRK TY C (W) (RR XING) EA  1,080.800  0.000  5.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1895 06726007 REFL PAV MRKR TY I-C EA  6.700  0.000  76.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1900 06726009 REFL PAV MRKR TY II-A-A EA  6.700  0.000  154.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1905 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.110  0.000  4,290.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1910 06776003 ELIM EXT PAV MRK & MRKS (8") LF  2.220  0.000  1,090.000  0.000  0.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1915 06776007 ELIM EXT PAV MRK & MRKS (24") LF  6.700  0.000  140.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1920 06786002 PAV SURF PREP FOR MRK (6") LF  0.450  0.000  5,108.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1925 06786004 PAV SURF PREP FOR MRK (8") LF  0.900  0.000  1,090.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1930 06786008 PAV SURF PREP FOR MRK (24") LF  2.700  0.000  140.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1935 06786009 PAV SURF PREP FOR MRK (ARROW) EA  100.000  0.000  5.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1940 06786016 PAV SURF PREP FOR MRK (WORD) EA  222.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1945 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1950 06806004 REMOVING TRAFFIC SIGNALS EA  3,215.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1955 06826001 VEH SIG SEC (12")LED(GRN) EA  188.000  0.000  5.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1960 06826002 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1965 06826003 VEH SIG SEC (12")LED(YEL) EA  193.000  0.000  5.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1970 06826004 VEH SIG SEC (12")LED(YEL ARW) EA  193.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1975 06826005 VEH SIG SEC (12")LED(RED) EA  188.000  0.000  5.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1980 06826006 VEH SIG SEC (12")LED(RED ARW) EA  193.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1985 06826049 BACKPLATE W/REFL BRDR(4 SEC) EA  214.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1990 06826060 BACKPLATE W/REFL BRDR(3 SEC) EA  192.000  0.000  7.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1995 06846010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.660  0.000  52.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2000 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  0.000  250.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2005 06846041 TRF SIG CBL (TY A)(14 AWG)(15 CONDR) LF  8.370  0.000  485.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2010 06866019 INS TRF SIG PL AM (S)STR(TY D) EA  8,172.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2015 06866020 INS TRF SIG PL AM (S)STR(TY D)LUM EA  9,216.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2025 62926001 RVDS(PRESENCE DETECTION ONLY) EA  6,038.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2030 62926002 RVDS(ADVANCE DETECTION ONLY) EA  6,083.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2035 64996001 RAILROAD PREEMPTION SYSTEM EA  4,500.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal



CONTRACT ID 003904132 CONTRACTOR'S ESTIMATE PACKAGE Page 20 of 32ESTIMATE 0023

003902079C 39-2-79PROJECT CONTROL
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1370 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1375 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1410 06206007 ELEC CONDR (NO.8) BARE LF  1.760  0.000  466.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1440 06256003 ZINC-COAT STL WIRE STRAND (3/8") LF  2.400  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1465 06446076 REMOVE SM RD SN SUP&AM EA  58.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1470 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  75.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1495 06666228 PAVEMENT SEALER 12" LF  0.670  0.000  86.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1565 06776005 ELIM EXT PAV MRK & MRKS (12") LF  3.330  0.000  86.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1595 06786006 PAV SURF PREP FOR MRK (12") LF  1.350  0.000  86.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1685 06846041 TRF SIG CBL (TY A)(14 AWG)(15 CONDR) LF  8.370  0.000  156.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1705 06886003 PED DETECTOR CONTROLLER UNIT EA  2,355.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1725 64996001 RAILROAD PREEMPTION SYSTEM EA  4,500.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal
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0065 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.600  300.000 -300.000  0.000  0.00

0070 04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  499.500  40.000 -40.000  0.000  0.00

0075 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  616.400  44.000 -22.000  0.000  0.00

0080 04646017 001 RC PIPE (CL IV)(18 IN) LF  761.000  4.000 -4.000  0.000  0.00

0085 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  4,287.000  4.000 -4.000  0.000  0.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  16.000 -15.000  0.000  0.00

0100 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  960.000 -840.000  0.000  0.00

0105 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  960.000 -840.000  0.000  0.00

0110 05316001 000 CONC SIDEWALKS (4") SY  62.250  1,116.000 -1,113.000  0.000  0.00

0115 05316004 000 CURB RAMPS (TY 1) EA  3,500.000  19.000 -15.000  0.000  0.00

0120 05316008 000 CURB RAMPS (TY 5) EA  4,750.000  6.000 -6.000  0.000  0.00

0130 06186016 000 CONDT (PVC) (SCH 40) (1") LF  11.900  373.000 -373.000  0.000  0.00

0135 06186023 000 CONDT (PVC) (SCH 40) (2") LF  21.550  505.000 -423.000  0.000  0.00
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0140 06186033 000 CONDT (PVC) (SCH 40) (4") LF  34.400  1,575.000 -1,500.000  0.000  0.00

0145 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  29.000  235.000 -235.000  0.000  0.00

0150 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.000  992.000 -992.000  0.000  0.00

0155 06206007 000 ELEC CONDR (NO.8) BARE LF  1.760  3,393.000 -2,990.000  0.000  0.00

0160 06206009 000 ELEC CONDR (NO.6) BARE LF  1.760  818.000 -758.000  0.000  0.00

0165 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.110  1,636.000 -1,516.000  0.000  0.00

0175 06246002 000 GROUND BOX TY A (122311)W/APRON EA  756.000  44.000 -43.000  0.000  0.00

0180 06246010 000 GROUND BOX TY D (162922)W/APRON EA  936.000  4.000 -4.000  0.000  0.00

0185 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  2.400  5,164.000 -5,164.000  0.000  0.00

0190 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  2,740.000  5.000 -5.000  0.000  0.00

0210 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  158.000  4.000 -4.000  0.000  0.00

0215 06446076 000 REMOVE SM RD SN SUP&AM EA  58.000  31.000 -28.000  0.000  0.00

0220 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  75.000  13.000 -13.000  0.000  0.00

0225 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.100  40.000 -40.000  0.000  0.00

0230 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.330  3,686.000 -3,386.000  0.000  0.00

0235 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.700  144.000 -144.000  0.000  0.00

0240 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  1,773.000 -1,478.000  0.000  0.00

0245 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.700  310.000 -310.000  0.000  0.00

0250 06666225 007 PAVEMENT SEALER 6" LF  0.350  36,031.000 -32,216.000  0.000  0.00

0255 06666226 007 PAVEMENT SEALER 8" LF  0.610  3,480.000 -3,180.000  0.000  0.00

0260 06666228 007 PAVEMENT SEALER 12" LF  0.670  230.000 -230.000  0.000  0.00

0265 06666230 007 PAVEMENT SEALER 24" LF  1.330  1,584.000 -1,289.000  0.000  0.00

0270 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.110  2,051.000 -1,636.000  0.000  0.00

0275 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  13,856.000 -13,026.000  0.000  0.00

0280 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.110  2,608.000 -2,293.000  0.000  0.00

0285 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  17,166.000 -14,911.000  0.000  0.00

0290 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  444.400  30.000 -27.000  0.000  0.00

0295 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  888.800  8.000 -7.000  0.000  0.00

0300 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  755.500  4.000 -4.000  0.000  0.00

0305 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  644.400  24.000 -21.000  0.000  0.00

0310 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  1,080.800  13.000 -11.000  0.000  0.00

0315 06726007 000 REFL PAV MRKR TY I-C EA  6.700  206.000 -170.000  0.000  0.00

0320 06726009 000 REFL PAV MRKR TY II-A-A EA  6.700  548.000 -462.000  0.000  0.00

0325 06726010 000 REFL PAV MRKR TY II-C-R EA  6.700  52.000 -52.000  0.000  0.00

0330 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.110  29,750.000 -25,975.000  0.000  0.00

0335 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.220  3,420.000 -3,055.000  0.000  0.00

0340 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  3.330  475.000 -190.000  0.000  0.00

0345 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.700  643.000 -527.000  0.000  0.00

0350 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  200.000  15.000 -13.000  0.000  0.00

0355 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  400.000  1.000 -1.000  0.000  0.00

0360 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  422.200  9.000 -7.000  0.000  0.00

0365 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  544.400  4.000 -4.000  0.000  0.00

0370 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.450  36,031.000 -32,216.000  0.000  0.00

0375 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.900  3,480.000 -3,180.000  0.000  0.00

0380 06786006 000 PAV SURF PREP FOR MRK (12") LF  1.350  230.000 -230.000  0.000  0.00

0385 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.700  1,584.000 -1,289.000  0.000  0.00

0390 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  100.000  27.000 -25.000  0.000  0.00

0395 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  200.000  7.000 -7.000  0.000  0.00

0400 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  222.000  21.000 -19.000  0.000  0.00

0405 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  8.000 -7.000  0.000  0.00

0460 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.550  5,576.000 -5,149.000  0.000  0.00

0475 06846041 000 TRF SIG CBL (TY A)(14 AWG)(15 CONDR) LF  8.370  1,420.000 -1,239.000  0.000  0.00
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0480 06866008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  7,830.000  10.000 -10.000  0.000  0.00

0485 06866019 000 INS TRF SIG PL AM (S)STR(TY D) EA  8,172.000  1.000 -1.000  0.000  0.00

0490 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  9,216.000  5.000 -5.000  0.000  0.00

0495 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  16,295.000  1.000 -1.000  0.000  0.00

0500 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  30,021.000  1.000 -1.000  0.000  0.00

0505 06866167 000 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  21,600.000  2.000 -2.000  0.000  0.00

0515 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,021.000  32.000 -28.000  0.000  0.00

0520 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,355.000  5.000 -4.000  0.000  0.00

0540 64996001 000 RAILROAD PREEMPTION SYSTEM EA  4,500.000  6.000 -5.000  0.000  0.00

0550 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0555 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0565 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0570 96096003 SBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0575 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0585 96066004 FORCE ACCOUNT ID 4 DOL  1.000  1,000.000  0.000  0.000  0.00

Electrical Services

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  12,600.000  0.000  0.000  0.00

0595 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0600 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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0620 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0625 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0630 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0635 05316004 CURB RAMPS (TY 1) EA  3,500.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0640 06106102 REPLACE LUMINAIRE W/LED (250W EQ) EA  604.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0650 06186023 CONDT (PVC) (SCH 40) (2") LF  21.550  0.000  20.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0660 06186047 CONDT (PVC) (SCH 80) (2") (BORE) LF  29.000  0.000  85.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0665 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  43.000  0.000  20.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0695 06256003 ZINC-COAT STL WIRE STRAND (3/8") LF  2.400  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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0725 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.330  0.000  200.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0730 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  0.000  198.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0735 06666225 PAVEMENT SEALER 6" LF  0.350  0.000  3,129.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0740 06666226 PAVEMENT SEALER 8" LF  0.610  0.000  200.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0745 06666230 PAVEMENT SEALER 24" LF  1.330  0.000  198.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0750 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.110  0.000  360.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0755 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  0.000  600.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0760 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.110  0.000  314.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0765 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  0.000  1,855.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0770 06686077 PREFAB PAV MRK TY C (W) (ARROW) EA  444.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0775 06686085 PREFAB PAV MRK TY C (W) (WORD) EA  644.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0780 06686089 PREFAB PAV MRK TY C (W) (RR XING) EA  1,080.800  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0785 06726007 REFL PAV MRKR TY I-C EA  6.700  0.000  28.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0790 06726009 REFL PAV MRKR TY II-A-A EA  6.700  0.000  32.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0795 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.110  0.000  2,815.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0800 06776003 ELIM EXT PAV MRK & MRKS (8") LF  2.220  0.000  200.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0805 06776007 ELIM EXT PAV MRK & MRKS (24") LF  6.700  0.000  85.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0810 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  200.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0815 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  422.200  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0820 06776016 ELIM EXT PAV MRK & MRKS (RR XING) EA  544.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0825 06786002 PAV SURF PREP FOR MRK (6") LF  0.450  0.000  3,129.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0830 06786004 PAV SURF PREP FOR MRK (8") LF  0.900  0.000  200.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0835 06786008 PAV SURF PREP FOR MRK (24") LF  2.700  0.000  198.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0840 06786009 PAV SURF PREP FOR MRK (ARROW) EA  100.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0845 06786016 PAV SURF PREP FOR MRK (WORD) EA  222.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0910 06846041 TRF SIG CBL (TY A)(14 AWG)(15 CONDR) LF  8.370  0.000  135.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS



CONTRACT ID 003904132 CONTRACTOR'S ESTIMATE PACKAGE Page 24 of 32ESTIMATE 0023

0935 64996001 RAILROAD PREEMPTION SYSTEM EA  4,500.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

003904134C 39-4-134PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2060 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2065 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2095 06206009 ELEC CONDR (NO.6) BARE LF  1.760  0.000  72.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2100 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  144.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2105 06216005 TRAY CABLE (4 CONDR) (12 AWG) LF  4.220  0.000  465.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2115 06256003 ZINC-COAT STL WIRE STRAND (3/8") LF  2.400  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2140 06446076 REMOVE SM RD SN SUP&AM EA  58.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2145 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  75.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2150 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.330  0.000  200.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2155 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  0.000  318.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2160 06666225 PAVEMENT SEALER 6" LF  0.350  0.000  3,210.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2165 06666226 PAVEMENT SEALER 8" LF  0.610  0.000  200.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2170 06666230 PAVEMENT SEALER 24" LF  1.330  0.000  318.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2175 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.110  0.000  340.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2180 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  0.000  660.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2185 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.110  0.000  140.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2190 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  0.000  2,070.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2195 06686077 PREFAB PAV MRK TY C (W) (ARROW) EA  444.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2200 06686085 PREFAB PAV MRK TY C (W) (WORD) EA  644.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2205 06686089 PREFAB PAV MRK TY C (W) (RR XING) EA  1,080.800  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2210 06726007 REFL PAV MRKR TY I-C EA  6.700  0.000  28.000  0.000  0.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2215 06726009 REFL PAV MRKR TY II-A-A EA  6.700  0.000  42.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2220 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.110  0.000  2,600.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2225 06776007 ELIM EXT PAV MRK & MRKS (24") LF  6.700  0.000  42.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2230 06776016 ELIM EXT PAV MRK & MRKS (RR XING) EA  544.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2235 06786002 PAV SURF PREP FOR MRK (6") LF  0.450  0.000  3,210.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2240 06786004 PAV SURF PREP FOR MRK (8") LF  0.900  0.000  200.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2245 06786008 PAV SURF PREP FOR MRK (24") LF  2.700  0.000  318.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2250 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2285 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  601.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2310 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  0.000  404.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2315 06846041 TRF SIG CBL (TY A)(14 AWG)(15 CONDR) LF  8.370  0.000  160.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2335 06886003 PED DETECTOR CONTROLLER UNIT EA  2,355.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2355 64996001 RAILROAD PREEMPTION SYSTEM EA  4,500.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

003908106C 39-8-106PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0970 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0975 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

0995 06186016 CONDT (PVC) (SCH 40) (1") LF  11.900  0.000  176.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1060 06446070 RELOCATE SM RD SN SUP&AM TY S80 EA  158.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1075 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.100  0.000  40.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1080 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.330  0.000  1,210.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1085 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.700  0.000  144.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1090 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  0.000  186.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1095 06666225 PAVEMENT SEALER 6" LF  0.350  0.000  5,272.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1100 06666226 PAVEMENT SEALER 8" LF  0.610  0.000  1,210.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1105 06666228 PAVEMENT SEALER 12" LF  0.670  0.000  144.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1110 06666230 PAVEMENT SEALER 24" LF  1.330  0.000  186.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1115 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.110  0.000  362.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1120 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  0.000  3,660.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1125 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  0.000  1,210.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1130 06686077 PREFAB PAV MRK TY C (W) (ARROW) EA  444.400  0.000  10.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1135 06686078 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  888.800  0.000  6.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1140 06686080 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  755.500  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1145 06686085 PREFAB PAV MRK TY C (W) (WORD) EA  644.400  0.000  8.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1150 06726007 REFL PAV MRKR TY I-C EA  6.700  0.000  14.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1151 06726009 REFL PAV MRKR TY II-A-A EA  6.700  0.000  16.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1160 06726010 REFL PAV MRKR TY II-C-R EA  6.700  0.000  52.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1165 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.110  0.000  5,176.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1170 06776003 ELIM EXT PAV MRK & MRKS (8") LF  2.220  0.000  1,645.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1175 06776007 ELIM EXT PAV MRK & MRKS (24") LF  6.700  0.000  190.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1180 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  200.000  0.000  6.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1185 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  422.200  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1190 06786002 PAV SURF PREP FOR MRK (6") LF  0.450  0.000  5,272.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1195 06786004 PAV SURF PREP FOR MRK (8") LF  0.900  0.000  1,210.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1200 06786006 PAV SURF PREP FOR MRK (12") LF  1.350  0.000  144.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1205 06786008 PAV SURF PREP FOR MRK (24") LF  2.700  0.000  186.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1210 06786009 PAV SURF PREP FOR MRK (ARROW) EA  100.000  0.000  10.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1215 06786010 PAV SURF PREP FOR MRK (DBL ARROW) EA  200.000  0.000  6.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1220 06786016 PAV SURF PREP FOR MRK (WORD) EA  222.000  0.000  8.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1225 06806002 INSTALL HWY TRF SIG (ISOLATED) EA  27,061.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1295 06846041 TRF SIG CBL (TY A)(14 AWG)(15 CONDR) LF  8.370  0.000  303.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1325 06886003 PED DETECTOR CONTROLLER UNIT EA  2,355.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1345 64996001 RAILROAD PREEMPTION SYSTEM EA  4,500.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

142901040C 14-29-14PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2370 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2375 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2380 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2400 06206007 ELEC CONDR (NO.8) BARE LF  1.760  0.000  30.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2405 06206009 ELEC CONDR (NO.6) BARE LF  1.760  0.000  60.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2410 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2425 06256003 ZINC-COAT STL WIRE STRAND (3/8") LF  2.400  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2440 06446076 REMOVE SM RD SN SUP&AM EA  58.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2445 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  75.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

158601094C 15-86-194PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2575 04646017 RC PIPE (CL IV)(18 IN) LF  761.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2580 04676362 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  4,287.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2590 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2595 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2600 05316001 CONC SIDEWALKS (4") SY  62.250  0.000  55.000  0.000  0.00



CONTRACT ID 003904132 CONTRACTOR'S ESTIMATE PACKAGE Page 28 of 32ESTIMATE 0023

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2605 05316008 CURB RAMPS (TY 5) EA  4,750.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2610 06106102 REPLACE LUMINAIRE W/LED (250W EQ) EA  604.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2640 06206009 ELEC CONDR (NO.6) BARE LF  1.760  0.000  65.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2645 06206010 ELEC CONDR (NO.6) INSULATED LF  2.110  0.000  130.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2665 06256003 ZINC-COAT STL WIRE STRAND (3/8") LF  2.400  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2680 06446076 REMOVE SM RD SN SUP&AM EA  58.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2685 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  75.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2690 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.330  0.000  160.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2695 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.330  0.000  88.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2700 06666225 PAVEMENT SEALER 6" LF  0.350  0.000  6,978.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2705 06666226 PAVEMENT SEALER 8" LF  0.610  0.000  160.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2710 06666230 PAVEMENT SEALER 24" LF  1.330  0.000  88.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2715 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.110  0.000  3,176.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2720 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.110  0.000  54.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2725 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.110  0.000  3,748.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2730 06686077 PREFAB PAV MRK TY C (W) (ARROW) EA  444.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2735 06686085 PREFAB PAV MRK TY C (W) (WORD) EA  644.400  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2740 06726007 REFL PAV MRKR TY I-C EA  6.700  0.000  8.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2745 06726009 REFL PAV MRKR TY II-A-A EA  6.700  0.000  100.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2750 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.110  0.000  4,234.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2755 06776005 ELIM EXT PAV MRK & MRKS (12") LF  3.330  0.000  104.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2760 06776007 ELIM EXT PAV MRK & MRKS (24") LF  6.700  0.000  30.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2765 06786002 PAV SURF PREP FOR MRK (6") LF  0.450  0.000  6,978.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2770 06786004 PAV SURF PREP FOR MRK (8") LF  0.900  0.000  160.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2775 06786008 PAV SURF PREP FOR MRK (24") LF  2.700  0.000  88.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2780 06786009 PAV SURF PREP FOR MRK (ARROW) EA  100.000  0.000  2.000  0.000  0.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2785 06786016 PAV SURF PREP FOR MRK (WORD) EA  222.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2795 06806004 REMOVING TRAFFIC SIGNALS EA  3,215.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2835 06826018 PED SIG SEC (LED)(COUNTDOWN) EA  601.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2860 06846012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  0.000  325.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2880 06886003 PED DETECTOR CONTROLLER UNIT EA  2,355.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

003904133C 39-4-133PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0610 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  0.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,781,107.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166030 000 LF  159.660DRILL SHAFT (TRF SIG POLE) (24 IN)  126.000  20,117.16 126.00

04166032 000 LF  273.600DRILL SHAFT (TRF SIG POLE) (36 IN)  270.000  73,872.00 0.00

04166033 000 LF  499.500DRILL SHAFT (TRF SIG POLE) (42 IN)  40.000  19,980.00 0.00

04166034 000 LF  616.400DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  13,560.80 0.00

05006001 000 LS  200,131.340MOBILIZATION  0.900  180,118.21 1.00

05026001 008 MO  2,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  24,000.00 0.00

05316001 SY  62.250CONC SIDEWALKS (4")  908.220  56,536.70 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

05316004 EA  3,500.000CURB RAMPS (TY 1)  13.000  45,500.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

05316008 EA  4,750.000CURB RAMPS (TY 5)  2.000  9,500.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06106102 000 EA  604.000REPLACE LUMINAIRE W/LED (250W EQ)  6.000  3,624.00 12.00

06186016 LF  11.900CONDT (PVC) (SCH 40) (1")  167.000  1,987.30 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06186023 000 LF  21.550CONDT (PVC) (SCH 40) (2")  378.000  8,145.90 0.00

06186033 000 LF  34.400CONDT (PVC) (SCH 40) (4")  1,470.000  50,568.00 0.00

06186047 000 LF  29.000CONDT (PVC) (SCH 80) (2") (BORE)  150.000  4,350.00 0.00

06186059 000 LF  43.000CONDT (PVC) (SCH 80) (4") (BORE)  922.000  39,646.00 0.00

06206007 LF  1.760ELEC CONDR (NO.8) BARE  1,545.000  2,719.20 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06206009 LF  1.760ELEC CONDR (NO.6) BARE  476.000  837.76 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06206010 LF  2.110ELEC CONDR (NO.6) INSULATED  967.000  2,040.37 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06216005 000 LF  4.220TRAY CABLE (4 CONDR) (12 AWG)  4,322.000  18,238.84 5,996.00

06246002 000 EA  756.000GROUND BOX TY A (122311)W/APRON  31.000  23,436.00 0.00

06246010 000 EA  936.000GROUND BOX TY D (162922)W/APRON  4.000  3,744.00 0.00

06256002 LF  2.750ZINC-COAT STL WIRE STRAND (3/16")  3,790.000  10,422.50 0.00

ADDED BY CO NO. 2

06256004 LF  3.050ZINC-COAT STL WIRE STRAND (5/16")  4,725.000  14,411.25 0.00

ADDED BY CO NO. 2

06286301 EA  2,740.000ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  4.000  10,960.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06366001 001 SF  33.200ALUMINUM SIGNS (TY A)  40.000  1,328.00 40.00

06446027 000 EA  925.000IN SM RD SN SUP&AM TYS80(1)SA(P)  11.000  10,175.00 11.00

06446030 000 EA  1,025.000IN SM RD SN SUP&AM TYS80(1)SA(T)  42.000  43,050.00 42.00

06446076 EA  58.000REMOVE SM RD SN SUP&AM  13.000  754.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06446078 EA  75.000REMOVE SM RD SN SUP&AM (SIGN ONLY)  9.000  675.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666036 LF  3.330REFL PAV MRK TY I (W)8"(SLD)(100MIL)  320.000  1,065.60 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666048 LF  13.330REFL PAV MRK TY I (W)24"(SLD)(100MIL)  359.000  4,785.47 0.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666225 LF  0.350PAVEMENT SEALER 6"  7,150.000  2,502.50 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666226 LF  0.610PAVEMENT SEALER 8"  320.000  195.20 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666230 LF  1.330PAVEMENT SEALER 24"  359.000  477.47 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666306 LF  1.110RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  400.000  444.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666309 LF  1.110RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  2,900.000  3,219.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666318 LF  1.110RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  282.000  313.02 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06666321 LF  1.110RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  3,568.000  3,960.48 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06686077 EA  444.400PREFAB PAV MRK TY C (W) (ARROW)  6.000  2,666.40 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06686078 EA  888.800PREFAB PAV MRK TY C (W) (DBL ARROW)  1.000  888.80 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06686085 EA  644.400PREFAB PAV MRK TY C (W) (WORD)  3.000  1,933.20 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06686089 EA  1,080.800PREFAB PAV MRK TY C (W) (RR XING)  2.000  2,161.60 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06726007 EA  6.700REFL PAV MRKR TY I-C  16.000  107.20 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06726009 EA  6.700REFL PAV MRKR TY II-A-A  118.000  790.60 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06776001 LF  1.110ELIM EXT PAV MRK & MRKS (4")  6,860.000  7,614.60 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06776003 LF  2.220ELIM EXT PAV MRK & MRKS (8")  120.000  266.40 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06776007 LF  6.700ELIM EXT PAV MRK & MRKS (24")  40.000  268.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06776008 EA  200.000ELIM EXT PAV MRK & MRKS (ARROW)  3.000  600.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06776009 EA  400.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  1.000  400.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06776012 EA  422.200ELIM EXT PAV MRK & MRKS (WORD)  1.000  422.20 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06786002 LF  0.450PAV SURF PREP FOR MRK (6")  7,150.000  3,217.50 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06786004 LF  0.900PAV SURF PREP FOR MRK (8")  320.000  288.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06786008 LF  2.700PAV SURF PREP FOR MRK (24")  359.000  969.30 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06786009 EA  100.000PAV SURF PREP FOR MRK (ARROW)  6.000  600.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06786010 EA  200.000PAV SURF PREP FOR MRK (DBL ARROW)  1.000  200.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06786016 EA  222.000PAV SURF PREP FOR MRK (WORD)  3.000  666.00 0.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06806002 EA  27,061.000INSTALL HWY TRF SIG (ISOLATED)  3.500  94,713.50 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06806004 006 EA  3,215.000REMOVING TRAFFIC SIGNALS  4.000  12,860.00 6.00

06826001 000 EA  188.000VEH SIG SEC (12")LED(GRN)  60.000  11,280.00 65.00

06826002 000 EA  200.000VEH SIG SEC (12")LED(GRN ARW)  14.000  2,800.00 17.00

06826003 000 EA  193.000VEH SIG SEC (12")LED(YEL)  60.000  11,580.00 65.00

06826004 000 EA  193.000VEH SIG SEC (12")LED(YEL ARW)  28.000  5,404.00 32.00

06826005 000 EA  188.000VEH SIG SEC (12")LED(RED)  60.000  11,280.00 65.00

06826006 000 EA  193.000VEH SIG SEC (12")LED(RED ARW)  14.000  2,702.00 17.00

06826018 000 EA  601.000PED SIG SEC (LED)(COUNTDOWN)  26.000  15,626.00 32.00

06826049 000 EA  214.000BACKPLATE W/REFL BRDR(4 SEC)  14.000  2,996.00 16.00

06826060 000 EA  192.000BACKPLATE W/REFL BRDR(3 SEC)  60.000  11,520.00 67.00

06846007 LF  1.550TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  5,430.000  8,416.50 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06846010 000 LF  2.660TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  10,556.000  28,078.96 12,146.00

06846012 000 LF  2.950TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  2,238.500  6,603.58 3,796.00

06866008 EA  7,830.000INS TRF SIG PL AM (S)STR(TY B)LUM  10.000  78,300.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06866020 EA  9,216.000INS TRF SIG PL AM (S)STR(TY D)LUM  4.000  36,864.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06866043 000 EA  16,295.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  16,295.00 0.00

06866063 000 EA  30,021.000INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  30,021.00 0.00

06866167 000 EA  21,600.000INS TRF SIG PL AM(S)2 ARM(44-36')LUM  2.000  43,200.00 0.00

06876001 000 EA  2,868.000PED POLE ASSEMBLY  21.000  60,228.00 21.00

06886001 EA  1,021.000PED DETECT PUSH BUTTON (APS)  24.000  24,504.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

61856002 002 DAY  131.000TMA (STATIONARY)  45.000  5,895.00 259.00

62926001 000 EA  6,038.000RVDS(PRESENCE DETECTION ONLY)  28.000  169,064.00 31.00

62926002 000 EA  6,083.000RVDS(ADVANCE DETECTION ONLY)  26.000  158,158.00 29.00

96016001 DOL  1.000MATERIAL ON HAND  176,753.740  176,753.74 1,000.00

96046001 DOL  1.000CONTRACTOR FORCE ACCOUNT 1  13,167.000  13,167.00 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,476.540  7,476.54 1,000.00

$1,781,107.35TOTAL ITEM EARNINGS TO DATE


