
003907262CONTRACT ID:

PROJECT: F 2026(112)

CONTRACT:

11253030

PROJECTED AMOUNT: $1,043,819.78

CONTRACTOR:

HIGHWAY: IH 69E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

3LW CIVIL LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0004

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

11/05/2025

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,043,819.78

CONTRACT:

06/29/2026

AWARD AMOUNT: $1,004,819.78

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.16

$25,131.72 $206,146.90 $231,278.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$25,131.72 $206,146.90 $231,278.62 

$0.00 $0.00 $0.00 

$25,131.72 $231,278.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $206,146.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 95

 0

 95

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  11  19

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 10

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1 TIME SUSPENDED

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 TIME SUSPENDED

07/21/2026  1 TIME SUSPENDED

07/22/2026  1 TIME SUSPENDED

07/23/2026  1 TIME SUSPENDED

07/24/2026  1 TIME SUSPENDED

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2026(112) 003907262PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,538.730 $9,538.73 1.000  3.00 6.00

0125 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  32.740 $327.40 10.000  180.00 165.00

0130 06187065 CONDT (PVC) (SCH 80) (4") (BORE)000 LF  21.150 $8,988.75 425.000  705.00 715.00

0520 06907057 REMOVAL OF PEDESTRIAN RAMPS000 EA  604.480 $4,835.84 8.000  8.00 8.00

0575 96017001 MATERIAL ON HAND DOL  1.000 $1,441.00 1,441.000  77,191.00 1,000.00

$25,131.72TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003907262PROJECT CONTROLF 2026(112)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04167008 000 DRILL SHAFT (48 IN) LF  417.630  88.000  0.000  44.00  18,375.72

0075 05007001 000 MOBILIZATION LS  100,542.490  1.000  0.000  0.75  75,406.87

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,538.730  6.000  0.000  3.00  28,616.19

0115 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.390  835.000  0.000  95.00  607.05

0120 06187040 000 CONDT (PVC) (SCH 40) (4") LF  9.070  780.000  0.000  600.00  5,442.00

0125 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.740  165.000  0.000  180.00  5,893.20

0130 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  21.150  715.000  0.000  705.00  14,910.75

0520 06907057 000 REMOVAL OF PEDESTRIAN RAMPS EA  604.480  8.000  0.000  8.00  4,835.84

0575 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  77,191.00  77,191.00

Category Subtotal $231,278.62

003907262F 2026(112)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167004 000 DRILL SHAFT (24 IN) LF  283.000  120.000  0.000  0.000  0.00

0065 04167006 000 DRILL SHAFT (36 IN) LF  326.690  60.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  0.010  71.000  0.000  0.000  0.00

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.010  160.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  160.000  0.000  0.000  0.00

0100 05287003 000 REMOVE AND RELAY PAVERS SY  319.040  50.000  0.000  0.000  0.00

0105 05317001 000 CONC SIDEWALKS (4") SY  102.580  163.000  0.000  0.000  0.00

0110 05317005 000 CURB RAMPS (TY 1) EA  2,120.490  12.000  0.000  0.000  0.00

0135 06207007 000 ELEC CONDR (NO.8) BARE LF  4.020  2,005.000  0.000  0.000  0.00

0140 06207009 000 ELEC CONDR (NO.6) BARE LF  13.480  65.000  0.000  0.000  0.00

0145 06207010 000 ELEC CONDR (NO.6) INSULATED LF  7.130  560.000  0.000  0.000  0.00

0150 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  5.070  1,945.000  0.000  0.000  0.00

0155 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,502.040  18.000  0.000  0.000  0.00

0160 06247008 000 GROUND BOX TY D (162922)W/APRON EA  3,682.160  3.000  0.000  0.000  0.00

0165 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  4.740  950.000  0.000  0.000  0.00

0170 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  5.860  475.000  0.000  0.000  0.00

0175 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,081.340  3.000  0.000  0.000  0.00

0180 06287321 000 ELC SRV TY T 120/240 000(NS)GS(L)TP(O) EA  5,178.000  1.000  0.000  0.000  0.00

0185 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  5,178.000  1.000  0.000  0.000  0.00

0190 06367001 000 ALUMINUM SIGNS (TY A) SF  23.400  140.000  0.000  0.000  0.00

0195 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,174.750  10.000  0.000  0.000  0.00

0200 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,174.500  1.000  0.000  0.000  0.00

0205 06447073 000 REMOVE SM RD SN SUP&AM EA  254.000  26.000  0.000  0.000  0.00

0210 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  5.080  2,055.000  0.000  0.000  0.00

0215 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  5.080  1,280.000  0.000  0.000  0.00

0220 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  38.100  14.000  0.000  0.000  0.00
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0225 06667115 000 REFL PAV MRK TY I (Y)12"(SLD)(060MIL) LF  2.540  720.000  0.000  0.000  0.00

0230 06667347 000 PAVEMENT SLER 6" LF  5.080  5,740.000  0.000  0.000  0.00

0235 06667348 000 PAVEMENT SLER 8" LF  5.080  1,280.000  0.000  0.000  0.00

0240 06667352 000 PAVEMENT SLER 24" LF  5.080  1,057.000  0.000  0.000  0.00

0245 06667353 000 PAVEMENT SLER (ARROW) EA  38.100  12.000  0.000  0.000  0.00

0250 06667354 000 PAVEMENT SLER (WORD) EA  38.100  16.000  0.000  0.000  0.00

0255 06667356 000 PAVEMENT SLER (DBL ARROW) EA  38.100  4.000  0.000  0.000  0.00

0260 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  38.100  4.000  0.000  0.000  0.00

0265 06667365 000 PAVEMENT SLER (YLD TRI) EA  38.100  14.000  0.000  0.000  0.00

0270 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  1.270  1,260.000  0.000  0.000  0.00

0275 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.270  1,000.000  0.000  0.000  0.00

0280 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  1.270  1,940.000  0.000  0.000  0.00

0285 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.270  2,000.000  0.000  0.000  0.00

0290 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  1.270  3,560.000  0.000  0.000  0.00

0295 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.270  2,740.000  0.000  0.000  0.00

0300 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  1.270  1,057.000  0.000  0.000  0.00

0305 06687091 000 PREFAB PM TY C (W)(ARROW) EA  63.500  21.000  0.000  0.000  0.00

0310 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  63.250  8.000  0.000  0.000  0.00

0315 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  63.500  4.000  0.000  0.000  0.00

0320 06687103 000 PREFAB PM TY C (W)(WORD) EA  63.500  25.000  0.000  0.000  0.00

0325 06727002 000 REFL PAV MRKR TY I-C EA  5.080  110.000  0.000  0.000  0.00

0330 06727004 000 REFL PAV MRKR TY II-A-A EA  6.350  354.000  0.000  0.000  0.00

0335 06727006 000 REFL PAV MRKR TY II-C-R EA  6.350  154.000  0.000  0.000  0.00

0340 06777002 000 ELIM EXT PM & MRKS (6") LF  0.250  5,600.000  0.000  0.000  0.00

0345 06777004 000 ELIM EXT PM & MRKS (8") LF  0.250  1,280.000  0.000  0.000  0.00

0350 06777006 000 ELIM EXT PM & MRKS (12") LF  0.250  168.000  0.000  0.000  0.00

0355 06777008 000 ELIM EXT PM & MRKS (24") LF  0.250  877.000  0.000  0.000  0.00

0360 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  25.400  21.000  0.000  0.000  0.00

0365 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  25.400  8.000  0.000  0.000  0.00

0370 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  25.400  4.000  0.000  0.000  0.00

0375 06777015 000 ELIM EXT PM & MRKS (WORD) EA  25.400  25.000  0.000  0.000  0.00

0380 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.640  5,740.000  0.000  0.000  0.00

0385 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.640  1,280.000  0.000  0.000  0.00

0390 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.640  1,057.000  0.000  0.000  0.00

0395 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  38.100  21.000  0.000  0.000  0.00

0400 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  38.100  8.000  0.000  0.000  0.00

0405 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  38.100  4.000  0.000  0.000  0.00

0410 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  38.100  25.000  0.000  0.000  0.00

0415 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  38.100  14.000  0.000  0.000  0.00

0420 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  27,916.510  2.000  0.000  0.000  0.00

0425 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,244.010  3.000  0.000  0.000  0.00

0430 06827001 000 VEH SIG SEC (12")LED(GRN) EA  253.110  26.000  0.000  0.000  0.00

0435 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  257.270  6.000  0.000  0.000  0.00

0440 06827003 000 VEH SIG SEC (12")LED(YEL) EA  240.630  26.000  0.000  0.000  0.00

0445 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  243.750  12.000  0.000  0.000  0.00

0450 06827005 000 VEH SIG SEC (12")LED(RED) EA  240.630  26.000  0.000  0.000  0.00

0455 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  257.270  6.000  0.000  0.000  0.00

0460 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  668.750  20.000  0.000  0.000  0.00

0465 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  521.250  6.000  0.000  0.000  0.00

0470 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  438.920  26.000  0.000  0.000  0.00

0475 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.160  4,550.000  0.000  0.000  0.00

0480 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.280  7,220.000  0.000  0.000  0.00
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0485 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.870  1,390.000  0.000  0.000  0.00

0490 06867020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  11,703.790  4.000  0.000  0.000  0.00

0495 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  40,105.540  2.000  0.000  0.000  0.00

0500 06867195 000 INS TRF SIG PL AM(S)2 ARM(50-44')LUM EA  43,007.490  2.000  0.000  0.000  0.00

0505 06877001 000 PED POLE ASSEMBLY EA  1,067.350  20.000  0.000  0.000  0.00

0510 06887001 000 PED DETECT PUSH BUTTON (APS) EA  827.500  20.000  0.000  0.000  0.00

0515 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,569.800  2.000  0.000  0.000  0.00

0525 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  2,038.900  4.000  0.000  0.000  0.00

0530 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  1,721.400  4.000  0.000  0.000  0.00

0535 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  2,001.000  4.000  0.000  0.000  0.00

0540 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0545 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0550 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0560 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  45,000.000  0.680  0.000  0.000  0.00

0570 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  5,000.000  0.680  0.000  0.000  0.00

0580 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0585 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0565 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $231,278.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167008 000 LF  417.630DRILL SHAFT (48 IN)  44.000  18,375.72 88.00

05007001 000 LS  100,542.490MOBILIZATION  0.750  75,406.87 1.00

05027001 000 MO  9,538.730BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  28,616.19 6.00

06187030 000 LF  6.390CONDT (PVC) (SCH 40) (2")  95.000  607.05 835.00

06187040 000 LF  9.070CONDT (PVC) (SCH 40) (4")  600.000  5,442.00 780.00

06187055 000 LF  32.740CONDT (PVC) (SCH 80) (2") (BORE)  180.000  5,893.20 165.00

06187065 000 LF  21.150CONDT (PVC) (SCH 80) (4") (BORE)  705.000  14,910.75 715.00

06907057 000 EA  604.480REMOVAL OF PEDESTRIAN RAMPS  8.000  4,835.84 8.00

96017001 DOL  1.000MATERIAL ON HAND  77,191.000  77,191.00 1,000.00

$231,278.62TOTAL ITEM EARNINGS TO DATE


