
003907264CONTRACT ID:

PROJECT: F 2025(193)

CONTRACT:

11243020

PROJECTED AMOUNT: $763,422.31

CONTRACTOR:

HIGHWAY: IH 69E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SCR CIVIL CONSTRUCTION, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0013

01/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/06/2024

ESTIMATE PAID:

 59

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/26/2025

$763,422.31

CONTRACT:

12/26/2025

AWARD AMOUNT: $687,735.16

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 85.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.28

$0.00 $727,383.51 $727,383.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $727,383.51 $727,383.51 

$0.00 $0.00 $0.00 

$0.00 $727,383.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $727,383.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/26/2025

05/01/2025

 69

 0

 69

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAITING AE ACCEPTA 21

HOLIDAY 3

SATURDAY 5

SUNDAY 5

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 AWAITING AE ACCEPTANCE

12/30/2025  1 AWAITING AE ACCEPTANCE

12/31/2025  1 AWAITING AE ACCEPTANCE

01/01/2026  1 HOLIDAY

01/02/2026  1 AWAITING AE ACCEPTANCE

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 AWAITING AE ACCEPTANCE

01/06/2026  1 AWAITING AE ACCEPTANCE

01/07/2026  1 AWAITING AE ACCEPTANCE

01/08/2026  1 AWAITING AE ACCEPTANCE

01/09/2026  1 AWAITING AE ACCEPTANCE

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 AWAITING AE ACCEPTANCE

01/13/2026  1 AWAITING AE ACCEPTANCE

01/14/2026  1 AWAITING AE ACCEPTANCE

01/15/2026  1 AWAITING AE ACCEPTANCE

01/16/2026  1 AWAITING AE ACCEPTANCE

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 HOLIDAY

01/20/2026  1 AWAITING AE ACCEPTANCE

01/21/2026  1 AWAITING AE ACCEPTANCE

01/22/2026  1 AWAITING AE ACCEPTANCE

01/23/2026  1 AWAITING AE ACCEPTANCE

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1 AWAITING AE ACCEPTANCE

01/27/2026  1 AWAITING AE ACCEPTANCE

01/28/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003907264PROJECT CONTROLF 2025(193)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  68,700.000  1.000  0.000  0.90  61,830.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,600.000  4.000  0.000  4.00  46,400.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  800.000  69.000  0.000  54.00  43,200.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  11,787.02  11,787.02

Category Subtotal $163,217.02

002 BRIDGE: 210310003907209 [US 77 SB @ SPUR 54]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 04297009 000 CONC STR REPAIR (STANDARD) SF  1,500.000  23.760  0.000  37.00  55,500.00

Category Subtotal $55,500.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0115 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  21,624.900  0.000  19,443.99  19,443.99

Category Subtotal $19,443.99

003907266PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003907366 [US 77 NB @ RESACA DE LOS FRESNOS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04297009 000 CONC STR REPAIR (STANDARD) SF  1,500.000  35.010  0.000  52.74  79,108.50

Category Subtotal $79,108.50

003907267PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003907305 [US 77 NB @ F ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  19.000  960.000  0.000  936.00  17,784.00

Category Subtotal $17,784.00

003907268PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003907306 [US 77 SB @ F ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  19.000  1,107.000  0.000  1,152.00  21,888.00

Category Subtotal $21,888.00



CONTRACT ID 003907264 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0013

003907269PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003907330 [US 77 NB @ FM 509 (HELEN MOORE RD)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  19.000  672.000  0.000  684.00  12,996.00

Category Subtotal $12,996.00

003907270PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003907331 [US 77 SB @ FM 509 (HELEN MOORE RD)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  19.000  672.000  0.000  684.00  12,996.00

Category Subtotal $12,996.00

003907271PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003907376 [US 77 SB @ FM 732 UPRR US 77 BUS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  19.000  3,876.000  0.000  4,302.00  81,738.00

Category Subtotal $81,738.00

003907272PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003907377 [US 77 NB @ FM 732 UP RR US 77 BUS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  19.000  3,876.000  0.000  2,430.00  46,170.00

Category Subtotal $46,170.00

003908107PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003908224 [US 77 NB @ RUNNELS ST (FR T/A)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  19.000  672.000  0.000  672.00  12,768.00

Category Subtotal $12,768.00

003916072PROJECT CONTROLF 2025(195)

001 BRIDGE: 210310003916170 [US 77 NB @ SH 4 12-14 & 24TH ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1125 07647001 000 DRAIN INLET CLEANING EA  2,407.000  31.000  0.000  32.00  77,024.00

Category Subtotal $77,024.00

003917210PROJECT CONTROLF 2025(195)

002 BRIDGE: 211090003917315 [US 83 EB ML & FR @ EDINBURG MAIN CACATEGORY DESCRIPTION
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002 BRIDGE: 211090003917315 [US 83 EB ML & FR @ EDINBURG MAIN CACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1275 04297009 000 CONC STR REPAIR (STANDARD) SF  1,500.000  4.490  0.000  11.50  17,250.00

Category Subtotal $17,250.00

180401087PROJECT CONTROLF 2025(195)

002 BRIDGE: 211090180401002 [SP 115 NB @ MAIN FLDWY PILOT CHANNECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1425 04297009 000 CONC STR REPAIR (STANDARD) SF  1,500.000  65.730  0.000  73.00  109,500.00

Category Subtotal $109,500.00

003907264F 2025(193)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 50297001 000 BIRD EXCLUSION METHOD SF  242.000  23.760  0.000  0.000  0.00

0080 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

0095 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  54,062.250  0.000  0.000  0.00

 0.00Category Subtotal

003907265F 2025(195)PROJECT CONTROL

001CATEGORY DESCRIPTION BRIDGE: 210310003907304 [US 77 NB @ M ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0225 04297009 000 CONC STR REPAIR (STANDARD) SF  1,500.000  1.150  0.000  0.000  0.00

 0.00Category Subtotal

003917210F 2025(195)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 50297001 000 BIRD EXCLUSION METHOD SF  242.000  4.490  0.000  0.000  0.00

 0.00Category Subtotal

180401087F 2025(195)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1375 50297001 000 BIRD EXCLUSION METHOD SF  242.000  65.730  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $727,383.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297009 000 SF  1,500.000CONC STR REPAIR (STANDARD)  174.239  261,358.50 128.99

05007001 000 LS  68,700.000MOBILIZATION  0.900  61,830.00 1.00

05027001 000 MO  11,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  46,400.00 4.00

05057003 000 DAY  800.000TMA (MOBILE OPERATION)  54.000  43,200.00 69.00

07647001 000 EA  2,407.000DRAIN INLET CLEANING  32.000  77,024.00 31.00

07807005 000 SF  19.000CNC CRACK REPAIR (FLOOD)(GRAVITY)  10,860.000  206,340.00 11,835.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  11,787.020  11,787.02 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  19,443.990  19,443.99 21,624.90

$727,383.51TOTAL ITEM EARNINGS TO DATE


