
003910090CONTRACT ID:

PROJECT: STP 2B25(070)HES

CONTRACT:

09253226

PROJECTED AMOUNT: $1,285,221.95

CONTRACTOR:

HIGHWAY: SH 4

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., LLC

Jesus A. Noriega, P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/14/2025

09/05/2025

ESTIMATE PAID:

 127

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2026

$1,285,221.95

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,285,169.95

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.30

$91,751.60 $554,685.05 $646,436.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$91,751.60 $554,685.05 $646,436.65 

$0.00 $0.00 $0.00 

$91,751.60 $646,436.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $554,685.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 127

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2026

02/11/2026

 191

 0

 191

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  23  11

HOLIDAY 1

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(070)HES 003910090PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 96017001 MATERIAL ON HAND DOL  1.000 $29,989.10 29,989.098  299,503.65 1.00

STP 2B25(132)HES 025507150PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0775 06287094 ELC SRV TY A 240/480 100(SS)SS(T)TP(O)000 EA  7,725.000 $7,725.00 1.000  1.00 2.00

STP 2B25(128)HES 025511024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1000 06287094 ELC SRV TY A 240/480 100(SS)SS(T)TP(O)000 EA  7,725.000 $3,862.50 0.500  0.50 1.00

STP 2B25(071)HES 043301032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1445 06287094 ELC SRV TY A 240/480 100(SS)SS(T)TP(O)000 EA  7,725.000 $15,450.00 2.000  2.00 2.00

STP 2B25(070)HES 283101017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2075 06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED000 EA  4,500.000 $27,000.00 6.000  6.00 15.00

2105 06287094 ELC SRV TY A 240/480 100(SS)SS(T)TP(O)000 EA  7,725.000 $7,725.00 1.000  1.00 2.00

$91,751.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003806052PROJECT CONTROLSTP 2B25(072)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 05007001 000 MOBILIZATION LS  74,100.000  0.090  0.000  0.09  6,669.00

Category Subtotal $6,669.00

003910090PROJECT CONTROLSTP 2B25(070)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  74,100.000  0.070  0.000  0.07  5,187.00

0160 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  299,503.65  299,503.65

Category Subtotal $304,690.65

025503039PROJECT CONTROLSTP 2B25(072)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 05007001 000 MOBILIZATION LS  74,100.000  0.120  0.000  0.12  8,892.00

Category Subtotal $8,892.00

025507150PROJECT CONTROLSTP 2B25(132)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0710 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  40.000  0.000  40.00  10,200.00

0715 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  2.000  0.000  1.75  1,312.50

0720 05007001 000 MOBILIZATION LS  74,100.000  0.050  0.000  0.05  3,705.00

0725 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  1.00  3,800.00

0735 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  120.000  0.000  120.00  1,440.00

0745 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  5.000  0.000  5.00  22,500.00

0750 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  930.000  0.000  930.00  7,440.00

0755 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  105.000  0.000  102.00  3,366.00

0770 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  6.000  0.000  6.00  5,100.00

0775 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  2.000  0.000  1.00  7,725.00

Category Subtotal $66,588.50

025511024PROJECT CONTROLSTP 2B25(128)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0945 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  1.00  3,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0955 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  120.000  0.000  40.00  480.00

0975 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  240.000  0.000  213.00  1,704.00

0980 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  70.000  0.000  70.00  2,310.00

0995 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  4.000  0.000  3.00  2,550.00

1000 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  1.000  0.000  0.50  3,862.50

Category Subtotal $14,706.50

032703052PROJECT CONTROLSTP 2B25(072)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1165 05007001 000 MOBILIZATION LS  74,100.000  0.180  0.000  0.18  13,338.00

Category Subtotal $13,338.00

043301032PROJECT CONTROLSTP 2B25(071)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1375 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  135.000  0.000  124.00  31,620.00

1380 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  3.500  0.000  3.50  2,625.00

1385 05007001 000 MOBILIZATION LS  74,100.000  0.120  0.000  0.12  8,892.00

1390 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  1.00  3,800.00

1400 05057001 000 TMA (STATIONARY) DAY  300.000  28.000  0.000  9.00  2,700.00

1405 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  360.000  0.000  80.00  960.00

1415 06107212 000 IN RD IL (TY AL) 50T-8 (400W EQ) LED EA  4,800.000  9.000  0.000  9.00  43,200.00

1420 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  1,730.000  0.000  1,755.00  14,040.00

1425 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  110.000  0.000  100.00  3,300.00

1440 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  4.000  0.000  4.00  3,400.00

1445 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  2.000  0.000  2.00  15,450.00

Category Subtotal $129,987.00

105703056PROJECT CONTROLSTP 2B25(070)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1610 05007001 000 MOBILIZATION LS  74,100.000  0.060  0.000  0.06  4,446.00

Category Subtotal $4,446.00

193902041PROJECT CONTROLSTP 2B25(072)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1830 05007001 000 MOBILIZATION LS  74,100.000  0.060  0.000  0.06  4,446.00
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Category Subtotal $4,446.00

283101017PROJECT CONTROLSTP 2B25(070)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2045 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  6.000  0.000  2.80  2,100.00

2050 05007001 000 MOBILIZATION LS  74,100.000  0.150  0.000  0.15  11,115.00

2055 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  2.000  0.000  2.00  7,600.00

2060 05057001 000 TMA (STATIONARY) DAY  300.000  34.000  0.000  1.00  300.00

2065 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  360.000  0.000  360.00  4,320.00

2075 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  15.000  0.000  6.00  27,000.00

2080 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  2,955.000  0.000  2,486.00  19,888.00

2085 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  155.000  0.000  125.00  4,125.00

2100 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  12.000  0.000  10.00  8,500.00

2105 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  2.000  0.000  1.00  7,725.00

Category Subtotal $92,673.00

003806052STP 2B25(072)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  70.000  0.000  0.000  0.00

0280 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  3.000  0.000  0.000  0.00

0290 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  0.000  0.00

0295 05057001 000 TMA (STATIONARY) DAY  300.000  20.000  0.000  0.000  0.00

0300 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  180.000  0.000  0.000  0.00

0305 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  180.000  0.000  0.000  0.00

0310 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  5,100.000  7.000  0.000  0.000  0.00

0315 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  1,455.000  0.000  0.000  0.00

0320 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  1,535.000  0.000  0.000  0.00

0325 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  3,070.000  0.000  0.000  0.00

0330 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  3.000  0.000  0.000  0.00

0335 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  1.000  0.000  0.000  0.00

0340 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0345 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0350 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0360 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

0365 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0370 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003910090STP 2B25(070)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  48.000  0.000  0.000  0.00

0065 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  3.000  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  300.000  16.000  0.000  0.000  0.00

0085 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  240.000  0.000  0.000  0.00

0090 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  240.000  0.000  0.000  0.00

0095 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  6.000  0.000  0.000  0.00

0100 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  1,125.000  0.000  0.000  0.00

0105 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  1,195.000  0.000  0.000  0.00

0110 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  2,390.000  0.000  0.000  0.00

0115 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  1.000  0.000  0.000  0.00

0120 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  1.000  0.000  0.000  0.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0135 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0145 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

0150 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0155 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0165 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

025503039STP 2B25(072)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  80.000  0.000  0.000  0.00

0495 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  3.000  0.000  0.000  0.00

0505 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  0.000  0.00

0510 05057001 000 TMA (STATIONARY) DAY  300.000  23.000  0.000  0.000  0.00

0515 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  240.000  0.000  0.000  0.00

0520 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  240.000  0.000  0.000  0.00

0525 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  5,100.000  8.000  0.000  0.000  0.00

0530 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  1,785.000  0.000  0.000  0.00

0535 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  180.000  0.000  0.000  0.00

0540 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  2,105.000  0.000  0.000  0.00

0545 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  4,210.000  0.000  0.000  0.00

0550 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  7.000  0.000  0.000  0.00

0555 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  1.000  0.000  0.000  0.00

0560 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0565 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0570 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0575 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0580 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

0585 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00
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0590 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

025507150STP 2B25(132)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0730 05057001 000 TMA (STATIONARY) DAY  300.000  20.000  0.000  0.000  0.00

0740 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  120.000  0.000  0.000  0.00

0760 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  1,125.000  0.000  0.000  0.00

0765 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  2,250.000  0.000  0.000  0.00

0780 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0785 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0790 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0795 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0800 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

0805 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0810 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

025511024STP 2B25(128)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0930 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  860.000  40.000  0.000  0.000  0.00

0935 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  2.600  0.000  0.000  0.00

0940 05007001 000 MOBILIZATION LS  74,100.000  0.100  0.000  0.000  0.00

0950 05057001 000 TMA (STATIONARY) DAY  300.000  16.000  0.000  0.000  0.00

0960 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  120.000  0.000  0.000  0.00

0965 06137006 000 HI MST IL POLE (150 FT)(100 MPH) EA  65,500.000  1.000  0.000  0.000  0.00

0970 06147002 000 LED HI MST IL ASM (6 FIXT) (TY A) EA  45,400.000  1.000  0.000  0.000  0.00

0985 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  340.000  0.000  0.000  0.00

0990 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  680.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1015 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1025 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

1030 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

032703052STP 2B25(072)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1155 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  120.000  0.000  0.000  0.00

1160 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  5.000  0.000  0.000  0.00

1170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  2.000  0.000  0.000  0.00

1175 05057001 000 TMA (STATIONARY) DAY  300.000  31.000  0.000  0.000  0.00

1180 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  360.000  0.000  0.000  0.00

1185 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  360.000  0.000  0.000  0.00

1190 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  5,100.000  12.000  0.000  0.000  0.00

1195 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  2,679.000  0.000  0.000  0.00

1200 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  430.000  0.000  0.000  0.00

1205 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  3,296.000  0.000  0.000  0.00

1210 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  6,592.000  0.000  0.000  0.00

1215 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  7.000  0.000  0.000  0.00

1220 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  1.000  0.000  0.000  0.00

1225 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1230 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1235 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

1240 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1245 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

1250 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1255 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

043301032STP 2B25(071)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1395 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  350.000  2.000  0.000  0.000  0.00

1410 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  360.000  0.000  0.000  0.00

1430 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  1,950.000  0.000  0.000  0.00

1435 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  3,900.000  0.000  0.000  0.00

1450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1455 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1460 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

1465 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1470 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

1475 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1480 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

105703056STP 2B25(070)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1600 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  48.000  0.000  0.000  0.00

1605 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  3.000  0.000  0.000  0.00

1615 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  0.000  0.00

1620 05057001 000 TMA (STATIONARY) DAY  300.000  18.000  0.000  0.000  0.00

1625 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  180.000  0.000  0.000  0.00

1630 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  180.000  0.000  0.000  0.00

1635 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  6.000  0.000  0.000  0.00

1640 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  895.000  0.000  0.000  0.00

1645 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  217.000  0.000  0.000  0.00

1650 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  1,262.000  0.000  0.000  0.00

1655 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  2,524.000  0.000  0.000  0.00

1660 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  10.000  0.000  0.000  0.00

1665 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  1.000  0.000  0.000  0.00

1670 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1675 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1680 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

1685 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1690 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

1695 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1700 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

193902041STP 2B25(072)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1820 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  24.000  0.000  0.000  0.00

1825 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  750.000  2.000  0.000  0.000  0.00

1835 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  1.000  0.000  0.000  0.00

1840 05057001 000 TMA (STATIONARY) DAY  300.000  15.000  0.000  0.000  0.00

1845 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  120.000  0.000  0.000  0.00

1850 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  120.000  0.000  0.000  0.00

1855 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,600.000  3.000  0.000  0.000  0.00

1860 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  360.000  0.000  0.000  0.00

1865 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  120.000  0.000  0.000  0.00

1870 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  530.000  0.000  0.000  0.00

1875 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  1,060.000  0.000  0.000  0.00

1880 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  2.000  0.000  0.000  0.00

1885 06287094 000 ELC SRV TY A 240/480 100(SS)SS(T)TP(O) EA  7,725.000  1.000  0.000  0.000  0.00

1890 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1895 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1900 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

1905 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1910 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

1915 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00
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1920 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

283101017STP 2B25(070)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2040 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  255.000  120.000  0.000  0.000  0.00

2070 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  360.000  0.000  0.000  0.00

2090 06207009 000 ELEC CONDR (NO.6) BARE LF  1.350  3,305.000  0.000  0.000  0.00

2095 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.650  6,610.000  0.000  0.000  0.00

2110 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

2115 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

2120 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

2125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

2130 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

2135 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

2140 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $646,436.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  255.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  164.000  41,820.00 175.00

04327007 000 CY  750.000RIPRAP (CONC) (CL B) (4 IN)  8.050  6,037.50 11.50

05007001 000 LS  74,100.000MOBILIZATION  0.900  66,690.00 0.90

05027001 000 MO  3,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  19,000.00 5.00

05057001 000 DAY  300.000TMA (STATIONARY)  10.000  3,000.00 62.00

05067044 000 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (12")  600.000  7,200.00 960.00

06107124 000 EA  4,500.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  11.000  49,500.00 20.00

06107212 000 EA  4,800.000IN RD IL (TY AL) 50T-8 (400W EQ) LED  9.000  43,200.00 9.00

06187030 000 LF  8.000CONDT (PVC) (SCH 40) (2")  5,384.000  43,072.00 5,855.00

06187055 000 LF  33.000CONDT (PVC) (SCH 80) (2") (BORE)  397.000  13,101.00 440.00

06247002 000 EA  850.000GROUND BOX TY A (122311)W/APRON  23.000  19,550.00 26.00

06287094 000 EA  7,725.000ELC SRV TY A 240/480 100(SS)SS(T)TP(O)  4.500  34,762.50 7.00

96017001 DOL  1.000MATERIAL ON HAND  299,503.648  299,503.65 1.00

$646,436.65TOTAL ITEM EARNINGS TO DATE


