
003920009CONTRACT ID:

PROJECT: STP 2B25(133)HES

CONTRACT:

09253031

PROJECTED AMOUNT: $1,050,984.70

CONTRACTOR:

HIGHWAY: SS 54

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

THE LEVY COMPANY, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

09/04/2025

ESTIMATE PAID:

 91

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,050,984.70

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,036,984.70

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.40

$194,767.82 $639,674.30 $834,442.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$194,767.82 $639,674.30 $834,442.12 

$0.00 $0.00 $0.00 

$194,767.82 $834,442.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $639,674.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 91

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(133)HES 003920009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 04167042 DRILL SHAFT (TRF SIG POLE) (24 IN)000 LF  207.000 $9,936.00 48.000  48.00 48.00

0125 05297002 CONC CURB (TY II)000 LF  45.000 $1,575.00 35.000  157.00 157.00

0130 05317001 CONC SIDEWALKS (4")000 SY  67.000 $2,680.00 40.000  156.00 150.00

0135 05317005 CURB RAMPS (TY 1)000 EA  3,800.000 $7,600.00 2.000  8.00 8.00

0155 06207007 ELEC CONDR (NO.8) BARE000 LF  1.700 $850.00 500.000  500.00 602.00

0170 06217006 TRAY CABLE (4 CONDR) (12 AWG)000 LF  2.400 $1,536.00 640.000  640.00 767.00

0175 06247002 GROUND BOX TY A (122311)W/APRON000 EA  1,100.000 $1,100.00 1.000  5.00 5.00

0385 06827001 VEH SIG SEC (12")LED(GRN)000 EA  300.000 $3,000.00 10.000  10.00 10.00

0390 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  300.000 $1,200.00 4.000  4.00 4.00

0395 06827003 VEH SIG SEC (12")LED(YEL)000 EA  300.000 $3,000.00 10.000  10.00 10.00

0400 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  300.000 $1,200.00 4.000  4.00 4.00

0405 06827005 VEH SIG SEC (12")LED(RED)000 EA  300.000 $3,000.00 10.000  10.00 10.00

0410 06827006 VEH SIG SEC (12")LED(RED ARW)000 EA  300.000 $1,200.00 4.000  4.00 4.00

0415 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  760.000 $6,080.00 8.000  8.00 8.00

0420 06827039 BACKPLATE W/REFL BRDR(3 SEC)ALUM000 EA  170.000 $1,700.00 10.000  10.00 10.00

0425 06827040 BACKPLATE W/REFL BRDR(4 SEC)ALUM000 EA  250.000 $1,000.00 4.000  4.00 4.00

0430 06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR)000 LF  1.650 $2,079.00 1,260.000  1,260.00 1,474.00

0435 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)000 LF  2.800 $3,584.00 1,280.000  1,280.00 2,399.00

0440 06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR)000 LF  3.750 $5,700.00 1,520.000  1,520.00 2,478.00

0445 06867043 INS TRF SIG PL AM(S)1 ARM(40')LUM000 EA  19,300.000 $19,300.00 1.000  1.00 1.00

0450 06867055 INS TRF SIG PL AM(S)1 ARM(50')LUM000 EA  33,400.000 $33,400.00 1.000  1.00 1.00

0455 06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM000 EA  36,300.000 $72,600.00 2.000  2.00 2.00

0460 06877001 PED POLE ASSEMBLY000 EA  1,200.000 $9,600.00 8.000  8.00 8.00

0465 06887001 PED DETECT PUSH BUTTON (APS)000 EA  860.000 $6,880.00 8.000  8.00 8.00

0480 96017001 MATERIAL ON HAND DOL  1.000 -$261,751.18-261,751.180  68,798.62 1,000.00

STP 2B25(134)HES 003920010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0645 04167042 DRILL SHAFT (TRF SIG POLE) (24 IN)000 LF  207.000 $4,968.00 24.000  48.00 48.00

0660 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,800.000 $4,800.00 1.000  2.00 3.00

0670 05057001 TMA (STATIONARY)000 DAY  60.000 $780.00 13.000  13.00 45.00

0690 05297002 CONC CURB (TY II)000 LF  45.000 $2,385.00 53.000  169.00 169.00

0695 05317001 CONC SIDEWALKS (4")000 SY  67.000 $2,211.00 33.000  95.50 83.00

0700 05317005 CURB RAMPS (TY 1)000 EA  3,800.000 $7,600.00 2.000  8.00 8.00

0720 06207007 ELEC CONDR (NO.8) BARE000 LF  1.700 $1,462.00 860.000  860.00 714.00

0725 06207009 ELEC CONDR (NO.6) BARE000 LF  2.000 $100.00 50.000  50.00 26.00

0730 06207010 ELEC CONDR (NO.6) INSULATED000 LF  2.400 $240.00 100.000  100.00 52.00

0735 06217006 TRAY CABLE (4 CONDR) (12 AWG)000 LF  2.400 $2,124.00 885.000  885.00 986.00

0755 06367001 ALUMINUM SIGNS (TY A)000 SF  30.000 $1,260.00 42.000  42.00 112.00

0975 06827001 VEH SIG SEC (12")LED(GRN)000 EA  300.000 $3,000.00 10.000  10.00 10.00

0980 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  300.000 $1,200.00 4.000  4.00 4.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0985 06827003 VEH SIG SEC (12")LED(YEL)000 EA  300.000 $3,000.00 10.000  10.00 10.00

0990 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  300.000 $1,200.00 4.000  4.00 4.00

0995 06827005 VEH SIG SEC (12")LED(RED)000 EA  300.000 $3,000.00 10.000  10.00 10.00

1000 06827006 VEH SIG SEC (12")LED(RED ARW)000 EA  300.000 $1,200.00 4.000  4.00 4.00

1005 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  760.000 $6,080.00 8.000  8.00 8.00

1010 06827039 BACKPLATE W/REFL BRDR(3 SEC)ALUM000 EA  170.000 $1,700.00 10.000  10.00 10.00

1015 06827040 BACKPLATE W/REFL BRDR(4 SEC)ALUM000 EA  250.000 $1,000.00 4.000  4.00 4.00

1020 06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR)000 LF  1.650 $3,135.00 1,900.000  1,900.00 1,705.00

1025 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)000 LF  2.800 $6,524.00 2,330.000  2,330.00 2,588.00

1030 06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR)000 LF  3.750 $10,650.00 2,840.000  2,840.00 2,845.00

1035 06867063 INS TRF SIG PL AM(S)1 ARM(60')LUM000 EA  35,800.000 $35,800.00 1.000  1.00 1.00

1040 06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM000 EA  36,300.000 $108,900.00 3.000  3.00 3.00

1045 06877001 PED POLE ASSEMBLY000 EA  1,200.000 $9,600.00 8.000  8.00 8.00

1060 60087003 RVDS (PRESENCE AND ADVANCE DETECTION)000 EA  8,200.000 $32,800.00 4.000  4.00 4.00

$194,767.82TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003920009PROJECT CONTROLSTP 2B25(133)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  18.000  103.000  0.000  181.00  3,258.00

0070 01047016 000 REMOV CONC (CURB) LF  15.000  208.000  0.000  208.00  3,120.00

0075 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  207.000  48.000  0.000  48.00  9,936.00

0080 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  340.000  15.000  0.000  15.00  5,100.00

0085 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  470.000  66.000  0.000  66.00  31,020.00

0090 05007001 000 MOBILIZATION LS  87,200.000  0.480  0.000  0.48  41,856.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,800.000  3.000  0.000  3.00  14,400.00

0105 05057001 000 TMA (STATIONARY) DAY  60.000  45.000  0.000  28.00  1,680.00

0125 05297002 000 CONC CURB (TY II) LF  45.000  157.000  0.000  157.00  7,065.00

0130 05317001 000 CONC SIDEWALKS (4") SY  67.000  150.000  0.000  156.00  10,452.00

0135 05317005 000 CURB RAMPS (TY 1) EA  3,800.000  8.000  0.000  8.00  30,400.00

0140 06187030 000 CONDT (PVC) (SCH 40) (2") LF  23.000  248.000  0.000  191.00  4,393.00

0145 06187040 000 CONDT (PVC) (SCH 40) (4") LF  31.000  67.000  0.000  57.00  1,767.00

0150 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  33.000  349.000  0.000  349.00  11,517.00

0155 06207007 000 ELEC CONDR (NO.8) BARE LF  1.700  602.000  0.000  500.00  850.00

0170 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.400  767.000  0.000  640.00  1,536.00

0175 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,100.000  5.000  0.000  5.00  5,500.00

0180 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,450.000  1.000  0.000  1.00  1,450.00

0385 06827001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  10.000  0.000  10.00  3,000.00

0390 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  4.000  0.000  4.00  1,200.00

0395 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  10.000  0.000  10.00  3,000.00

0400 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  4.000  0.000  4.00  1,200.00

0405 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.000  10.000  0.000  10.00  3,000.00

0410 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  4.000  0.000  4.00  1,200.00

0415 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  760.000  8.000  0.000  8.00  6,080.00

0420 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  170.000  10.000  0.000  10.00  1,700.00

0425 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  250.000  4.000  0.000  4.00  1,000.00

0430 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.650  1,474.000  0.000  1,260.00  2,079.00

0435 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.800  2,399.000  0.000  1,280.00  3,584.00

0440 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.750  2,478.000  0.000  1,520.00  5,700.00

0445 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  19,300.000  1.000  0.000  1.00  19,300.00

0450 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  33,400.000  1.000  0.000  1.00  33,400.00

0455 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  36,300.000  2.000  0.000  2.00  72,600.00

0460 06877001 000 PED POLE ASSEMBLY EA  1,200.000  8.000  0.000  8.00  9,600.00

0465 06887001 000 PED DETECT PUSH BUTTON (APS) EA  860.000  8.000  0.000  8.00  6,880.00

0480 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  68,798.62  68,798.62

Category Subtotal $428,621.62

003920010PROJECT CONTROLSTP 2B25(134)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0640 01047016 000 REMOV CONC (CURB) LF  15.000  155.000  0.000  155.00  2,325.00

0645 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  207.000  48.000  0.000  48.00  9,936.00

0650 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  470.000  88.000  0.000  88.00  41,360.00

0655 05007001 000 MOBILIZATION LS  87,200.000  0.520  0.000  0.42  36,624.00

0660 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,800.000  3.000  0.000  2.00  9,600.00

0670 05057001 000 TMA (STATIONARY) DAY  60.000  45.000  0.000  13.00  780.00

0690 05297002 000 CONC CURB (TY II) LF  45.000  169.000  0.000  169.00  7,605.00

0695 05317001 000 CONC SIDEWALKS (4") SY  67.000  83.000  0.000  95.50  6,398.50

0700 05317005 000 CURB RAMPS (TY 1) EA  3,800.000  8.000  0.000  8.00  30,400.00

0705 06187030 000 CONDT (PVC) (SCH 40) (2") LF  23.000  239.000  0.000  239.00  5,497.00

0710 06187040 000 CONDT (PVC) (SCH 40) (4") LF  31.000  30.000  0.000  20.00  620.00

0715 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  33.000  450.000  0.000  450.00  14,850.00

0720 06207007 000 ELEC CONDR (NO.8) BARE LF  1.700  714.000  0.000  860.00  1,462.00

0725 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  26.000  0.000  50.00  100.00

0730 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  52.000  0.000  100.00  240.00

0735 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.400  986.000  0.000  885.00  2,124.00

0740 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,100.000  4.000  0.000  4.00  4,400.00

0745 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,450.000  1.000  0.000  1.00  1,450.00

0755 06367001 000 ALUMINUM SIGNS (TY A) SF  30.000  112.000  0.000  42.00  1,260.00

0975 06827001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  10.000  0.000  10.00  3,000.00

0980 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  4.000  0.000  4.00  1,200.00

0985 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  10.000  0.000  10.00  3,000.00

0990 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  4.000  0.000  4.00  1,200.00

0995 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.000  10.000  0.000  10.00  3,000.00

1000 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  4.000  0.000  4.00  1,200.00

1005 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  760.000  8.000  0.000  8.00  6,080.00

1010 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  170.000  10.000  0.000  10.00  1,700.00

1015 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  250.000  4.000  0.000  4.00  1,000.00

1020 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.650  1,705.000  0.000  1,900.00  3,135.00

1025 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.800  2,588.000  0.000  2,330.00  6,524.00

1030 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.750  2,845.000  0.000  2,840.00  10,650.00

1035 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  35,800.000  1.000  0.000  1.00  35,800.00

1040 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  36,300.000  3.000  0.000  3.00  108,900.00

1045 06877001 000 PED POLE ASSEMBLY EA  1,200.000  8.000  0.000  8.00  9,600.00

1060 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  8,200.000  4.000  0.000  4.00  32,800.00

Category Subtotal $405,820.50

003920009STP 2B25(133)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  30.000  9.000  0.000  0.000  0.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  58.000  3.000  0.000  0.000  0.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  60.000  3.000  0.000  0.000  0.00

0115 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  64.000  0.000  0.000  0.00
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0120 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  64.000  0.000  0.000  0.00

0160 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  52.000  0.000  0.000  0.00

0165 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  104.000  0.000  0.000  0.00

0185 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,700.000  1.000  0.000  0.000  0.00

0190 06367001 000 ALUMINUM SIGNS (TY A) SF  30.000  104.000  0.000  0.000  0.00

0195 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  930.000  5.000  0.000  0.000  0.00

0200 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,050.000  5.000  0.000  0.000  0.00

0205 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  7.000  0.000  0.000  0.00

0210 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.300  30.000  0.000  0.000  0.00

0215 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.800  890.000  0.000  0.000  0.00

0220 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  690.000  0.000  0.000  0.00

0225 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.500  45.000  0.000  0.000  0.00

0230 06667347 000 PAVEMENT SLER 6" LF  0.650  3,367.000  0.000  0.000  0.00

0235 06667348 000 PAVEMENT SLER 8" LF  1.000  920.000  0.000  0.000  0.00

0240 06667350 000 PAVEMENT SLER 12" LF  1.200  45.000  0.000  0.000  0.00

0245 06667352 000 PAVEMENT SLER 24" LF  3.000  690.000  0.000  0.000  0.00

0250 06667353 000 PAVEMENT SLER (ARROW) EA  40.000  9.000  0.000  0.000  0.00

0255 06667354 000 PAVEMENT SLER (WORD) EA  40.000  9.000  0.000  0.000  0.00

0260 06667356 000 PAVEMENT SLER (DBL ARROW) EA  50.000  1.000  0.000  0.000  0.00

0265 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.300  580.000  0.000  0.000  0.00

0270 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.300  982.000  0.000  0.000  0.00

0275 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.300  1,805.000  0.000  0.000  0.00

0280 06687023 000 PREFAB PM TY B (W)(ARROW) EA  290.000  9.000  0.000  0.000  0.00

0285 06687024 000 PREFAB PM TY B (W)(DBL ARROW) EA  490.000  1.000  0.000  0.000  0.00

0290 06687031 000 PREFAB PM TY B (W)(WORD) EA  290.000  9.000  0.000  0.000  0.00

0295 06727002 000 REFL PAV MRKR TY I-C EA  5.500  56.000  0.000  0.000  0.00

0300 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  68.000  0.000  0.000  0.00

0305 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  25.000  0.000  0.000  0.00

0310 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  3,899.000  0.000  0.000  0.00

0315 06777004 000 ELIM EXT PM & MRKS (8") LF  1.400  709.000  0.000  0.000  0.00

0320 06777006 000 ELIM EXT PM & MRKS (12") LF  3.000  623.000  0.000  0.000  0.00

0325 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  62.000  0.000  0.000  0.00

0330 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.000  9.000  0.000  0.000  0.00

0335 06777015 000 ELIM EXT PM & MRKS (WORD) EA  65.000  9.000  0.000  0.000  0.00

0340 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  3,367.000  0.000  0.000  0.00

0345 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.200  920.000  0.000  0.000  0.00

0350 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  45.000  0.000  0.000  0.00

0355 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  690.000  0.000  0.000  0.00

0360 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.000  9.000  0.000  0.000  0.00

0365 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  1.000  0.000  0.000  0.00

0370 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.000  9.000  0.000  0.000  0.00

0375 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  31,700.000  1.000  0.000  0.000  0.00

0380 06807004 000 REMOVING TRAFFIC SIGNALS EA  4,600.000  1.000  0.000  0.000  0.00

0470 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,400.000  1.000  0.000  0.000  0.00

0475 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  8,200.000  4.000  0.000  0.000  0.00

0485 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0510 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00
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0520 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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0630 01047008 000 REMOV CONC (MEDIANS) SY  30.000  14.000  0.000  0.000  0.00

0635 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  18.000  78.000  0.000  0.000  0.00

0665 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  58.000  3.000  0.000  0.000  0.00

0675 05057003 000 TMA (MOBILE OPERATION) DAY  60.000  3.000  0.000  0.000  0.00

0680 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  96.000  0.000  0.000  0.00

0685 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  96.000  0.000  0.000  0.00

0750 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,700.000  1.000  0.000  0.000  0.00

0760 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  930.000  4.000  0.000  0.000  0.00

0765 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,050.000  4.000  0.000  0.000  0.00

0770 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  6.000  0.000  0.000  0.00

0775 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.300  100.000  0.000  0.000  0.00

0780 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.800  1,564.000  0.000  0.000  0.00

0785 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  886.000  0.000  0.000  0.00

0790 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.500  157.000  0.000  0.000  0.00

0795 06667347 000 PAVEMENT SLER 6" LF  0.650  5,209.000  0.000  0.000  0.00

0800 06667348 000 PAVEMENT SLER 8" LF  1.000  1,664.000  0.000  0.000  0.00

0805 06667350 000 PAVEMENT SLER 12" LF  1.200  157.000  0.000  0.000  0.00

0810 06667352 000 PAVEMENT SLER 24" LF  3.000  886.000  0.000  0.000  0.00

0815 06667353 000 PAVEMENT SLER (ARROW) EA  40.000  12.000  0.000  0.000  0.00

0820 06667354 000 PAVEMENT SLER (WORD) EA  40.000  12.000  0.000  0.000  0.00

0825 06667356 000 PAVEMENT SLER (DBL ARROW) EA  50.000  1.000  0.000  0.000  0.00

0830 06667364 000 PAVEMENT SLER (RR XING) EA  60.000  2.000  0.000  0.000  0.00

0835 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.300  640.000  0.000  0.000  0.00

0840 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.300  1,512.000  0.000  0.000  0.00

0845 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.300  3,057.000  0.000  0.000  0.00

0850 06687023 000 PREFAB PM TY B (W)(ARROW) EA  290.000  12.000  0.000  0.000  0.00

0855 06687024 000 PREFAB PM TY B (W)(DBL ARROW) EA  490.000  1.000  0.000  0.000  0.00

0860 06687031 000 PREFAB PM TY B (W)(WORD) EA  290.000  12.000  0.000  0.000  0.00

0865 06687035 000 PREFAB PM TY B (W)(RR XING) EA  720.000  2.000  0.000  0.000  0.00

0870 06727002 000 REFL PAV MRKR TY I-C EA  5.500  98.000  0.000  0.000  0.00

0875 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  130.000  0.000  0.000  0.00

0880 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  36.000  0.000  0.000  0.00

0885 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  6,407.000  0.000  0.000  0.00

0890 06777004 000 ELIM EXT PM & MRKS (8") LF  1.400  984.000  0.000  0.000  0.00

0895 06777006 000 ELIM EXT PM & MRKS (12") LF  3.000  729.000  0.000  0.000  0.00

0900 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  223.000  0.000  0.000  0.00

0905 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.000  9.000  0.000  0.000  0.00

0910 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  130.000  1.000  0.000  0.000  0.00

0915 06777015 000 ELIM EXT PM & MRKS (WORD) EA  65.000  9.000  0.000  0.000  0.00

0920 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  120.000  2.000  0.000  0.000  0.00

0925 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  5,209.000  0.000  0.000  0.00

0930 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.200  1,664.000  0.000  0.000  0.00



CONTRACT ID 003920009 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 10ESTIMATE 0008

0935 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  157.000  0.000  0.000  0.00

0940 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  886.000  0.000  0.000  0.00

0945 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.000  12.000  0.000  0.000  0.00

0950 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  1.000  0.000  0.000  0.00

0955 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.000  12.000  0.000  0.000  0.00

0960 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  50.000  2.000  0.000  0.000  0.00

0965 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  31,700.000  1.000  0.000  0.000  0.00

0970 06807004 000 REMOVING TRAFFIC SIGNALS EA  4,600.000  1.000  0.000  0.000  0.00

1050 06887001 000 PED DETECT PUSH BUTTON (APS) EA  860.000  8.000  0.000  0.000  0.00

1055 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,400.000  1.000  0.000  0.000  0.00

1065 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1070 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

1075 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1080 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1085 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

1090 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1095 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $834,442.12
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01047013 000 SY  18.000REMOV CONC (SIDEWALK, RAMP OR SUP)  181.000  3,258.00 103.00

01047016 000 LF  15.000REMOV CONC (CURB)  363.000  5,445.00 363.00

04167042 000 LF  207.000DRILL SHAFT (TRF SIG POLE) (24 IN)  96.000  19,872.00 96.00

04167044 000 LF  340.000DRILL SHAFT (TRF SIG POLE) (36 IN)  15.000  5,100.00 15.00

04167046 000 LF  470.000DRILL SHAFT (TRF SIG POLE) (48 IN)  154.000  72,380.00 154.00

05007001 000 LS  87,200.000MOBILIZATION  0.900  78,480.00 1.00

05027001 000 MO  4,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  24,000.00 6.00

05057001 000 DAY  60.000TMA (STATIONARY)  41.000  2,460.00 90.00

05297002 000 LF  45.000CONC CURB (TY II)  326.000  14,670.00 326.00

05317001 000 SY  67.000CONC SIDEWALKS (4")  251.500  16,850.50 233.00

05317005 000 EA  3,800.000CURB RAMPS (TY 1)  16.000  60,800.00 16.00

06187030 000 LF  23.000CONDT (PVC) (SCH 40) (2")  430.000  9,890.00 487.00

06187040 000 LF  31.000CONDT (PVC) (SCH 40) (4")  77.000  2,387.00 97.00

06187065 000 LF  33.000CONDT (PVC) (SCH 80) (4") (BORE)  799.000  26,367.00 799.00

06207007 000 LF  1.700ELEC CONDR (NO.8) BARE  1,360.000  2,312.00 1,316.00

06207009 000 LF  2.000ELEC CONDR (NO.6) BARE  50.000  100.00 26.00

06207010 000 LF  2.400ELEC CONDR (NO.6) INSULATED  100.000  240.00 52.00

06217006 000 LF  2.400TRAY CABLE (4 CONDR) (12 AWG)  1,525.000  3,660.00 1,753.00

06247002 000 EA  1,100.000GROUND BOX TY A (122311)W/APRON  9.000  9,900.00 9.00

06247006 000 EA  1,450.000GROUND BOX TY C (162911)W/APRON  2.000  2,900.00 2.00

06367001 000 SF  30.000ALUMINUM SIGNS (TY A)  42.000  1,260.00 112.00

06827001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  20.000  6,000.00 20.00

06827002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  8.000  2,400.00 8.00

06827003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  20.000  6,000.00 20.00

06827004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  8.000  2,400.00 8.00

06827005 000 EA  300.000VEH SIG SEC (12")LED(RED)  20.000  6,000.00 20.00

06827006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  8.000  2,400.00 8.00

06827018 000 EA  760.000PED SIG SEC (LED)(COUNTDOWN)  16.000  12,160.00 16.00

06827039 000 EA  170.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  20.000  3,400.00 20.00

06827040 000 EA  250.000BACKPLATE W/REFL BRDR(4 SEC)ALUM  8.000  2,000.00 8.00

06847007 000 LF  1.650TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  3,160.000  5,214.00 3,179.00

06847010 000 LF  2.800TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  3,610.000  10,108.00 4,987.00

06847012 000 LF  3.750TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  4,360.000  16,350.00 5,323.00

06867043 000 EA  19,300.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  19,300.00 1.00

06867055 000 EA  33,400.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  33,400.00 1.00

06867063 000 EA  35,800.000INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  35,800.00 1.00

06867067 000 EA  36,300.000INS TRF SIG PL AM(S)1 ARM(65')LUM  5.000  181,500.00 5.00

06877001 000 EA  1,200.000PED POLE ASSEMBLY  16.000  19,200.00 16.00

06887001 000 EA  860.000PED DETECT PUSH BUTTON (APS)  8.000  6,880.00 8.00

60087003 000 EA  8,200.000RVDS (PRESENCE AND ADVANCE DETECTION)  4.000  32,800.00 4.00

96017001 DOL  1.000MATERIAL ON HAND  68,798.620  68,798.62 1,000.00

$834,442.12TOTAL ITEM EARNINGS TO DATE


