
004001051CONTRACT ID:

PROJECT: F 2026(059)

CONTRACT:

11253205

PROJECTED AMOUNT: $17,477,908.80

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

Missouri Petroleum Products Company

Jeremy Hagar, P.E.

DALLAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/18/2025

11/06/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$17,477,908.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $17,475,908.80

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.61

($86,281.06)$16,272,183.48 $16,185,902.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($86,281.06)$16,272,183.48 $16,185,902.42 

$0.00 $0.00 $0.00 

($86,281.06)$16,185,902.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $16,272,183.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

00/00/0000

 116

 0

 116

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  2  25

HOLIDAY 1

SUNDAY 4

TIME SUSPENDED 20

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2026(059) 004001051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05007001 MOBILIZATION000 LS  2,177,000.000 $17,416.00 0.008  0.81 0.90

0105 05057002 TMA (MOBILE OPERATION)000 HR  75.000 $1,125.00 15.000  328.00 280.00

0145 06667177 RE PM TY II (W) 8" (DOT)000 LF  0.200 $30.80 154.000  2,724.00 3,385.00

0150 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.200 $7.40 37.000  58,072.00 52,203.00

0175 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.160 $168.00 1,050.000  93,750.00 140,083.00

0180 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.160 $533.28 3,333.000  719,647.00 857,643.00

0255 96017001 MATERIAL ON HAND DOL  1.000 -$129,111.78-129,111.780  89,032.94 1,000.00

C 41-5-54 004105054PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0470 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.160 $23,550.24 147,189.000  182,772.00 183,430.00

-$86,281.06TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004001051PROJECT CONTROLF 2026(059)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167002 000 ASPH (A-R TYPE III) GAL  4.000  214,895.000  0.000  170,700.00  682,800.00

0065 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  3.210  1,439,408.000  0.000  1,619,400.00  5,198,274.00

0070 03167115 000 AGGR (TY-E, GR-3)(SAC-A) CY  110.000  17,534.000  0.000  21,810.00  2,399,100.00

0075 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  130.000  10,533.000  0.000  11,025.00  1,433,250.00

0085 05007001 000 MOBILIZATION LS  2,177,000.000  0.900  0.000  0.81  1,765,547.00

0090 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,000.000  16.000  0.000  16.00  160,000.00

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,500.000  2.000  0.000  2.00  15,000.00

0100 05057001 000 TMA (STATIONARY) DAY  100.000  90.000  0.000  11.00  1,100.00

0105 05057002 000 TMA (MOBILE OPERATION) HR  75.000  280.000  0.000  328.00  24,600.00

0110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  47,513.000  0.000  44,481.00  444.81

0115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  37,927.000  0.000  17,924.00  179.24

0130 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  138,600.000  0.000  110,845.00  17,735.20

0135 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  1,144,087.000  0.000  925,077.00  148,012.32

0145 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.200  3,385.000  0.000  2,724.00  544.80

0150 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  52,203.000  0.000  58,072.00  11,614.40

0175 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.160  140,083.000  0.000  93,750.00  15,000.00

0180 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  857,643.000  0.000  719,647.00  115,143.52

0250 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.650  979,090.000  0.000  735,245.00  1,213,154.25

0255 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  89,032.94  89,032.94

Category Subtotal $13,290,532.48

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  5,578.13  5,578.13

Category Subtotal $5,578.13

004105054PROJECT CONTROLC 41-5-54

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 03167002 000 ASPH (A-R TYPE III) GAL  4.000  451,925.000  0.000  459,250.00  1,837,000.00

0410 03167115 000 AGGR (TY-E, GR-3)(SAC-A) CY  110.000  5,552.000  0.000  5,853.00  643,830.00

0420 05007001 000 MOBILIZATION LS  2,177,000.000  0.100  0.000  0.01  17,416.00

0425 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  10,000.000  1.000  0.000  1.00  10,000.00

0430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,604.000  0.000  4,604.00  46.04

0460 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.160  45,953.000  0.000  43,680.00  6,988.80

0470 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.160  183,430.000  0.000  182,772.00  29,243.52

0510 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.650  204,629.000  0.000  209,253.00  345,267.45

Category Subtotal $2,889,791.81



CONTRACT ID 004001051 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0008

004001051F 2026(059)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 04387008 000 CLEANING EXISTING JOINTS LF  5.000  1,562.000  0.000  0.000  0.00

0120 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  0.600  309.000  0.000  0.000  0.00

0125 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.600  31,755.000  0.000  0.000  0.00

0140 06667176 000 RE PM TY II (W) 8" (BRK) LF  1.000  37.000  0.000  0.000  0.00

0155 06667180 000 RE PM TY II (W) 12" (DOT) LF  0.400  375.000  0.000  0.000  0.00

0160 06667182 000 RE PM TY II (W) 12" (SLD) LF  0.410  2,657.000  0.000  0.000  0.00

0165 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  400.000  4.000  0.000  0.000  0.00

0170 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  5.000  288.000  0.000  0.000  0.00

0185 06667288 000 TY I HIGH PERF PM (W)6"(BRK)(060MIL) LF  0.390  138,600.000  0.000  0.000  0.00

0190 06667291 000 TY I HIGH PERF PM (W)6"(SLD)(060MIL) LF  0.390  1,143,087.000  0.000  0.000  0.00

0195 06667300 000 TY I HIGH PERF PM (Y)6"(BRK)(060MIL) LF  0.390  140,083.000  0.000  0.000  0.00

0200 06667303 000 TY I HIGH PERF PM (Y)6"(SLD)(060MIL) LF  0.390  871,710.000  0.000  0.000  0.00

0205 06687037 000 PREFAB PM TY B (W)(18")(YLD TRI) EA  25.000  881.000  0.000  0.000  0.00

0210 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  3,362.000  0.000  0.000  0.00

0215 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  209.000  0.000  0.000  0.00

0220 06687103 000 PREFAB PM TY C (W)(WORD) EA  225.000  164.000  0.000  0.000  0.00

0225 06687108 000 PREFAB PM TY C (W)(RR XING) EA  650.000  2.000  0.000  0.000  0.00

0230 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  27.000  823.000  0.000  0.000  0.00

0235 06727002 000 REFL PAV MRKR TY I-C EA  4.000  11,707.000  0.000  0.000  0.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  34,195.000  0.000  0.000  0.00

0245 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  5,659.000  0.000  0.000  0.00

0260 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0265 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004105054C 41-5-54PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0415 04387008 000 CLEANING EXISTING JOINTS LF  5.000  388.000  0.000  0.000  0.00

0435 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  0.600  330.000  0.000  0.000  0.00

0440 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.600  6,870.000  0.000  0.000  0.00

0445 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  14.000  64.000  0.000  0.000  0.00

0450 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  5.000  0.000  0.000  0.00

0455 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  4.000  0.000  0.000  0.00



CONTRACT ID 004001051 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 7ESTIMATE 0008

0465 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  183,260.000  0.000  0.000  0.00

0475 06667288 000 TY I HIGH PERF PM (W)6"(BRK)(060MIL) LF  0.390  45,950.000  0.000  0.000  0.00

0480 06667291 000 TY I HIGH PERF PM (W)6"(SLD)(060MIL) LF  0.390  183,250.000  0.000  0.000  0.00

0485 06667303 000 TY I HIGH PERF PM (Y)6"(SLD)(060MIL) LF  0.390  183,420.000  0.000  0.000  0.00

0490 06687037 000 PREFAB PM TY B (W)(18")(YLD TRI) EA  25.000  284.000  0.000  0.000  0.00

0495 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  5.000  0.000  0.000  0.00

0500 06687103 000 PREFAB PM TY C (W)(WORD) EA  225.000  4.000  0.000  0.000  0.00

0505 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  2,292.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $16,185,902.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167002 000 GAL  4.000ASPH (A-R TYPE III)  629,950.000  2,519,800.00 666,820.00

03167067 000 GAL  3.210ASPH (AC-20-5TR OR AC-20XP)  1,619,400.000  5,198,274.00 1,439,408.00

03167115 000 CY  110.000AGGR (TY-E, GR-3)(SAC-A)  27,663.000  3,042,930.00 23,086.00

03167136 000 CY  130.000AGGR (TY-PB, GR-4)(SAC-A)  11,025.000  1,433,250.00 10,533.00

05007001 000 LS  2,177,000.000MOBILIZATION  0.819  1,782,963.00 1.00

05027004 000 EA  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  170,000.00 17.00

05037002 000 EA  7,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  15,000.00 2.00

05057001 000 DAY  100.000TMA (STATIONARY)  11.000  1,100.00 90.00

05057002 000 HR  75.000TMA (MOBILE OPERATION)  328.000  24,600.00 280.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  44,481.000  444.81 47,513.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  22,528.000  225.28 42,531.00

06667172 000 LF  0.160RE PM TY II (W) 6" (BRK)  154,525.000  24,724.00 184,553.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  925,077.000  148,012.32 1,144,087.00

06667177 000 LF  0.200RE PM TY II (W) 8" (DOT)  2,724.000  544.80 3,385.00

06667179 000 LF  0.200RE PM TY II (W) 8" (SLD)  58,072.000  11,614.40 52,203.00

06667211 000 LF  0.160RE PM TY II (Y) 6" (BRK)  93,750.000  15,000.00 140,083.00

06667213 000 LF  0.160RE PM TY II (Y) 6" (SLD)  902,419.000  144,387.04 1,041,073.00

30017001 000 SY  1.650FRICTIONAL ASPH SURF PRESERV TRTMT  944,498.000  1,558,421.70 1,183,719.00

96017001 DOL  1.000MATERIAL ON HAND  89,032.940  89,032.94 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  5,578.130  5,578.13 1,000.00

$16,185,902.42TOTAL ITEM EARNINGS TO DATE


