
Contract ID: 004102020

Project: STP 2026(144)HES

Highway:

District: AMARILLO

Contract: 12253006 County: HARTLEY

Award Amount: $15,925,814.45 Area Engineer: SYSAVATH SYSOMBATH

Projected Amount $15,932,814.45 Area Number: 058

Adj Projected Amount $0.00

Contractor: J. LEE MILLIGAN, INC.

Estimate Number: 0003 Letting Date: 12/02/2025

Estimate Paid: ü Award Date: 12/16/2025

Estimate Period: 6/28/2026 to 7/27/2026 Notice To Proceed Date: 03/09/2026

Estimate Type: Progress Work Begin Date: 05/18/2026

% Complete 18.53 Accepted Date:

% Time Used: 24.34

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,952,537.78 $1,835,016.97 $1,117,520.81

Participating $1,617,996.75 $969,331.77 $648,664.98

Non-Participating $1,334,541.03 $865,685.20 $468,855.83

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,952,537.78 $1,835,016.97 $1,117,520.81

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM
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Contract Time Statement

Work Begin Date: 05/18/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/18/2026 Liquidated Damage Rate $2,095.00
Bid Days: 189

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 189
0

Days Charged to Date: 46 x $2,095.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 20

SATURDAY 4

SUNDAY 5

TIME SUSPENDED 1

Total Period Days: 20 10 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/28/2026 3 ü SUNDAY

06/29/2026 3

06/30/2026 3

07/01/2026 3

07/02/2026 3

07/03/2026 3 ü TIME SUSPENDED

07/04/2026 3 ü SATURDAY

07/05/2026 3 ü SUNDAY

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3 ü SATURDAY

07/12/2026 3 ü SUNDAY

07/13/2026 3

07/14/2026 3

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3 ü SATURDAY

07/19/2026 3 ü SUNDAY

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3 ü SATURDAY

07/26/2026 3 ü SUNDAY

07/27/2026 3
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Project: STP 2026(144)HES Control 004102020

Category: 001 Description: CONSTRUCT TURN LANES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 03107004 000 PRIME COAT (MC-30) GAL $4.70 380 $1,786.00 1,714.00 1,580.00

0105 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON $98.00 506.35 $49,622.30 2,167.00 2,325.04

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 420 $3,003.00 1,750.00 420.00

0070 01327004 000 EMBANK (FNL)(DC)(TY B) CY $20.30 400 $8,120.00 1,129.00 1,129.00

0080 02477133 000 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 1452 $40,147.80 6,852.00 6,852.00

0560 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 1 $20,000.00 5.00 1.00

0620 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 334 $467.60 7,151.00 334.00

0700 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1,000.00 16.88 $16,880.00 1.00 16.88

0540 03547051 000 PLANE ASPH CONC PAV(2") SY $5.95 416 $2,475.20 2,107.00 1,209.00

0535 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY $4.85 2485 $12,052.25 4,435.00 4,028.00

0525 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $27.80 1120 $31,136.00 26,262.00 1,120.00

0520 03447077 000 TACK COAT GAL $5.90 6300 $37,170.00 21,476.00 10,400.00

0515 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON $98.00 3452.46 $338,341.08 49,929.00 6,151.91
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Project: STP 2026(144)HES Control 004102020

Category: 001 Description: CONSTRUCT TURN LANES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0570 05057001 000 TMA (STATIONARY) DAY $250.00 25 $6,250.00 326.00 53.00

0930 01327004 000 EMBANK (FNL)(DC)(TY B) CY $20.30 942 $19,122.60 1,016.00 1,016.00

1010 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 360 $2,574.00 2,250.00 360.00

0970 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON $98.00 1821.56 $178,512.88 1,693.00 1,821.56

0960 03107004 000 PRIME COAT (MC-30) GAL $4.70 1260 $5,922.00 1,367.00 1,260.00

1250 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY $4.85 842 $4,083.70 2,969.00 1,476.00

1665 02757001 000 CEMENT TON $250.00 133.71 $33,427.50 131.00 133.71

1660 02477133 000 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 5649 $156,194.85 11,050.00 5,649.00

1670 02757003 000 CEMENT TRT (EXIST MATL)(8") SY $3.35 11050 $37,017.50 11,050.00 11,050.00

1635 01057038 000 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $9.15 5979 $54,707.85 5,979.00 5,979.00

1640 01107001 000 EXCAV (ROADWAY) CY $29.70 1337 $39,708.90 1,337.00 1,337.00

1645 01327004 000 EMBANK (FNL)(DC)(TY B) CY $20.30 926 $18,797.80 2,594.00 1,222.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Total Item Earnings This Estimate $1,117,520.
81
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Contract Line Items

Project: STP 2026(144)HES Control 004101052

Category: 001 Description: Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $98.00 2,051.00 0.00 0.00 $0.00

0325 03447077 0 TACK COAT GAL $5.90 1,185.00 0.00 0.00 $0.00

0330 03547051 0 PLANE ASPH CONC PAV(2") SY $5.95 3,502.00 0.00 0.00 $0.00

0335 03547073 0 PLANE ASPH CONC PAV (0" TO 1.5") SY $4.25 6,294.00 0.00 0.00 $0.00

0340 05007001 0 MOBILIZATION LS $1,450,000.00 0.10 0.00 0.10 $145,000.00

0345 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 1.00 0.00 1.00 $20,000.00

0350 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.35 325.00 0.00 0.00 $0.00

0355 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 596.00 0.00 0.00 $0.00

0360 06667289 0 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF $0.70 2,338.00 0.00 0.00 $0.00

0365 06667301 0 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF $0.70 2,338.00 0.00 0.00 $0.00

0370 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 5,586.00 0.00 0.00 $0.00

0375 06727023 0 RECESSED REFL PAV MRKR TY I-C EA $40.00 54.00 0.00 0.00 $0.00

0380 06727025 0 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 53.00 0.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract: 004102020 Payment Estimate: 0003 Page: 8 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004101052

Category: 001 Description: Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 30027001 0 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.35 14,595.00 0.00 0.00 $0.00

0390 30027003 0 ASPH FOR REINF FAB (PG70-28) GAL $2.85 3,211.00 0.00 0.00 $0.00

0395 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1,000.00 1.00 0.00 0.00 $0.00

0400 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1,000.00 1.00 0.00 0.00 $0.00

0405 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1,000.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $165,000.00

Total Item earnings this contract $165,000.00

Contract Line Items

Project: STP 2026(144)HES Control 004102020

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01057038 0 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $9.15 3,910.00 0.00 3,910.00 $35,776.50

0065 01107001 0 EXCAV (ROADWAY) CY $29.70 943.00 0.00 943.00 $28,007.10

0070 01327004 0 EMBANK (FNL)(DC)(TY B) CY $20.30 1,129.00 0.00 1,129.00 $22,918.70
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004102020

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0075 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.15 8,711.00 0.00 0.00 $0.00

0080 02477133 0 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 6,852.00 0.00 6,852.00 $189,457.80

0085 02757001 0 CEMENT TON $250.00 79.00 0.00 79.35 $19,837.50

0090 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $3.35 6,852.00 0.00 6,852.00 $22,954.20

0095 03107004 0 PRIME COAT (MC-30) GAL $4.70 1,714.00 0.00 1,580.00 $7,426.00

0100 03147018 0 EMULS ASPH (EROSN CONT)(MULTI) GAL $3.50 871.00 0.00 0.00 $0.00

0105 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $98.00 2,167.00 0.00 2,325.04 $227,853.92

0110 03447077 0 TACK COAT GAL $5.90 850.00 0.00 0.00 $0.00

0115 05007001 0 MOBILIZATION LS $1,450,000.00 0.15 0.00 0.15 $217,500.00

0120 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 1.00 0.00 1.00 $20,000.00

0125 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 1,750.00 0.00 420.00 $3,003.00

0130 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.15 1,750.00 0.00 0.00 $0.00

0135 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 5,243.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 10 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004102020

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0140 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 4,075.00 0.00 0.00 $0.00

0145 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $925.00 2.00 0.00 0.00 $0.00

0150 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $720.00 3.00 0.00 0.00 $0.00

0155 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $139.00 25.00 0.00 0.00 $0.00

0160 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $11.00 2.00 0.00 0.00 $0.00

0165 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $11.00 1.00 0.00 0.00 $0.00

0170 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 2,622.00 0.00 0.00 $0.00

0175 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 65.00 0.00 0.00 $0.00

0180 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.00 54.00 0.00 0.00 $0.00

0185 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 1,411.00 0.00 0.00 $0.00

0190 06667131 0 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA $225.00 2.00 0.00 0.00 $0.00

0195 06667292 0 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $0.62 5,243.00 0.00 0.00 $0.00

0200 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 5,182.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004102020

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0205 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 4.00 0.00 0.00 $0.00

0210 06687103 0 PREFAB PM TY C (W)(WORD) EA $330.00 4.00 0.00 0.00 $0.00

0215 06727023 0 RECESSED REFL PAV MRKR TY I-C EA $40.00 158.00 0.00 0.00 $0.00

0220 06727025 0 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 370.00 0.00 0.00 $0.00

Category 001 SubTotal $794,734.72

Total Item earnings this contract $794,734.72

Contract Line Items

Project: STP 2026(144)HES Control 004102021

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0490 01007002 0 PREPARING ROW STA $11.65 713.00 0.00 27.00 $314.55

0495 01347001 0 BACKFILL (TY A) STA $185.00 713.00 0.00 0.00 $0.00

0500 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.15 157,978.00 0.00 0.00 $0.00

0505 03107004 0 PRIME COAT (MC-30) GAL $4.70 280.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004102021

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0510 03147018 0 EMULS ASPH (EROSN CONT)(MULTI) GAL $3.50 15,798.00 0.00 0.00 $0.00

0515 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $98.00 49,929.00 0.00 6,151.91 $602,887.18

0520 03447077 0 TACK COAT GAL $5.90 21,476.00 0.00 10,400.00 $61,360.00

0525 03517002 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $27.80 26,262.00 0.00 1,120.00 $31,136.00

0530 03547031 0 PLANE ASPH CONC PAV(0" TO 1") SY $6.30 889.00 0.00 0.00 $0.00

0535 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $4.85 4,435.00 0.00 4,028.00 $19,535.80

0540 03547051 0 PLANE ASPH CONC PAV(2") SY $5.95 2,107.00 0.00 1,209.00 $7,193.55

0545 03547073 0 PLANE ASPH CONC PAV (0" TO 1.5") SY $4.25 1,099.00 0.00 0.00 $0.00

0550 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $1,015.00 20.00 0.00 0.00 $0.00

0555 05007001 0 MOBILIZATION LS $1,450,000.00 0.15 0.00 0.15 $217,500.00

0560 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 5.00 0.00 1.00 $20,000.00

0565 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $13,225.00 2.00 0.00 2.00 $26,450.00

0570 05057001 0 TMA (STATIONARY) DAY $250.00 326.00 0.00 53.00 $13,250.00

Contract: 004102020 Payment Estimate: 0003 Page: 13 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004102021

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 05057002 0 TMA (MOBILE OPERATION) HR $95.00 56.00 0.00 0.00 $0.00

0580 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 146,362.00 0.00 0.00 $0.00

0585 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 52,747.00 0.00 0.00 $0.00

0590 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $35.75 1,650.00 0.00 0.00 $0.00

0595 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $3,075.00 4.00 0.00 0.00 $0.00

0600 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.25 1,700.00 0.00 0.00 $0.00

0605 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $4,160.00 6.00 0.00 0.00 $0.00

0610 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $425.00 6.00 0.00 0.00 $0.00

0615 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.35 1,995.00 0.00 0.00 $0.00

0620 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 7,151.00 0.00 334.00 $467.60

0625 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.85 2,558.00 0.00 0.00 $0.00

0630 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $11.10 126.00 0.00 0.00 $0.00

0635 06667080 0 REFL PAV MRK TY I (W)(RR XING)(090MIL) EA $685.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004102021

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 06667289 0 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF $0.70 10,339.00 0.00 0.00 $0.00

0645 06667292 0 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $0.62 171,410.00 0.00 0.00 $0.00

0650 06667301 0 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF $0.70 6,444.00 0.00 0.00 $0.00

0655 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 127,508.00 0.00 0.00 $0.00

0660 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $345.00 8.00 0.00 0.00 $0.00

0665 06727023 0 RECESSED REFL PAV MRKR TY I-C EA $40.00 505.00 0.00 0.00 $0.00

0670 06727025 0 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 1,324.00 0.00 0.00 $0.00

0675 30027001 0 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.35 290,036.00 0.00 0.00 $0.00

0680 30027003 0 ASPH FOR REINF FAB (PG70-28) GAL $2.85 63,807.00 0.00 0.00 $0.00

0685 96067001 LAW ENFORCEMENT PERSONNEL DOL $1,000.00 1.00 0.00 0.00 $0.00

0690 96067002 PARTNERING DOL $1,000.00 1.00 0.00 0.00 $0.00

0695 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1,000.00 1.00 0.00 0.00 $0.00

0700 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1,000.00 1.00 0.00 16.88 $16,880.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 004102021

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 96017001 MATERIAL ON HAND DOL $1,000.00 1.00 0.00 0.00 $0.00

0710 96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 0.00 $0.00

0715 96027002 PAYMENT ADJUSTMENT-NEG DOL $2,000.00 -1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,016,974.68

Total Item earnings this contract $1,016,974.68

Contract Line Items

Project: STP 2026(144)HES Control 022601019

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0920 01057038 0 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $9.15 2,983.00 0.00 2,983.00 $27,294.45

0925 01107001 0 EXCAV (ROADWAY) CY $29.70 391.00 0.00 391.00 $11,612.70

0930 01327004 0 EMBANK (FNL)(DC)(TY B) CY $20.30 1,016.00 0.00 1,016.00 $20,624.80

0935 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.15 7,333.00 0.00 0.00 $0.00

0940 01697004 0 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $3.75 103.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 16 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022601019

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0945 02477133 0 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 5,468.00 0.00 5,468.00 $151,190.20

0950 02757001 0 CEMENT TON $250.00 64.00 0.00 64.00 $16,000.00

0955 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $3.35 5,468.00 0.00 5,468.00 $18,317.80

0960 03107004 0 PRIME COAT (MC-30) GAL $4.70 1,367.00 0.00 1,260.00 $5,922.00

0965 03147018 0 EMULS ASPH (EROSN CONT)(MULTI) GAL $3.50 733.00 0.00 0.00 $0.00

0970 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $98.00 1,693.00 0.00 1,821.56 $178,512.88

0975 03447077 0 TACK COAT GAL $5.90 1,288.00 0.00 0.00 $0.00

0980 04207008 0 CL A CONC (COLLAR) EA $1,645.00 1.00 0.00 0.00 $0.00

0985 04647005 0 RC PIPE (CL III)(24 IN) LF $250.00 12.00 0.00 12.00 $3,000.00

0990 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,800.00 1.00 0.00 1.00 $2,800.00

0995 04967004 0 REMOV STR (SET) EA $1,100.00 1.00 0.00 1.00 $1,100.00

1000 04967007 0 REMOV STR (PIPE) LF $255.00 4.00 0.00 0.00 $0.00

1005 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 1.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 17 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022601019

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1010 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 2,250.00 0.00 360.00 $2,574.00

1015 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.15 2,250.00 0.00 0.00 $0.00

1020 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 5,860.00 0.00 0.00 $0.00

1025 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 4,945.00 0.00 0.00 $0.00

1030 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $720.00 4.00 0.00 0.00 $0.00

1035 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 0.00 $0.00

1040 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $139.00 22.00 0.00 0.00 $0.00

1045 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $139.00 1.00 0.00 0.00 $0.00

1050 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 3,458.00 0.00 0.00 $0.00

1055 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 76.00 0.00 0.00 $0.00

1060 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.85 330.00 0.00 0.00 $0.00

1065 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.00 39.00 0.00 0.00 $0.00

1070 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 690.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 18 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022601019

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1075 06667131 0 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA $225.00 2.00 0.00 0.00 $0.00

1080 06667289 0 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF $0.70 310.00 0.00 0.00 $0.00

1085 06667292 0 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $0.62 6,915.00 0.00 0.00 $0.00

1090 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 6,072.00 0.00 0.00 $0.00

1095 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 2.00 0.00 0.00 $0.00

1100 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $345.00 2.00 0.00 0.00 $0.00

1105 06687103 0 PREFAB PM TY C (W)(WORD) EA $330.00 2.00 0.00 0.00 $0.00

1110 06727023 0 RECESSED REFL PAV MRKR TY I-C EA $40.00 43.00 0.00 0.00 $0.00

1115 06727025 0 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 301.00 0.00 0.00 $0.00

Category 001 SubTotal $438,948.83

Total Item earnings this contract $438,948.83

Contract: 004102020 Payment Estimate: 0003 Page: 19 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022601020

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1215 01007002 0 PREPARING ROW STA $11.65 220.00 0.00 35.00 $407.75

1220 01347001 0 BACKFILL (TY A) STA $185.00 220.00 0.00 0.00 $0.00

1225 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.15 48,739.00 0.00 0.00 $0.00

1230 03147018 0 EMULS ASPH (EROSN CONT)(MULTI) GAL $3.50 4,874.00 0.00 0.00 $0.00

1235 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $98.00 14,524.00 0.00 0.00 $0.00

1240 03447077 0 TACK COAT GAL $5.90 4,574.00 0.00 0.00 $0.00

1245 03517002 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $27.80 8,402.00 0.00 0.00 $0.00

1250 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $4.85 2,969.00 0.00 1,476.00 $7,158.60

1255 03547051 0 PLANE ASPH CONC PAV(2") SY $5.95 743.00 0.00 0.00 $0.00

1260 05007001 0 MOBILIZATION LS $1,450,000.00 0.20 0.00 0.10 $145,000.00

1265 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 1.00 0.00 0.00 $0.00

1270 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 40,883.00 0.00 0.00 $0.00

1275 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 17,474.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 20 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022601020

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1280 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.35 647.00 0.00 0.00 $0.00

1285 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 2,238.00 0.00 0.00 $0.00

1290 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.85 205.00 0.00 0.00 $0.00

1295 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 396.00 0.00 0.00 $0.00

1300 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $11.10 396.00 0.00 0.00 $0.00

1305 06667289 0 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF $0.70 2,158.00 0.00 0.00 $0.00

1310 06667292 0 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $0.62 40,883.00 0.00 0.00 $0.00

1315 06667301 0 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF $0.70 1,781.00 0.00 0.00 $0.00

1320 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 34,948.00 0.00 0.00 $0.00

1325 06727023 0 RECESSED REFL PAV MRKR TY I-C EA $40.00 108.00 0.00 0.00 $0.00

1330 06727025 0 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 205.00 0.00 0.00 $0.00

1335 30027001 0 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.35 96,812.00 0.00 0.00 $0.00

1340 30027003 0 ASPH FOR REINF FAB (PG70-28) GAL $2.85 21,299.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 21 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022601020

Category: 001 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $152,566.35

Total Item earnings this contract $152,566.35

Contract Line Items

Project: STP 2026(144)HES Control 022602043

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1440 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $98.00 3,551.00 0.00 0.00 $0.00

1445 03447077 0 TACK COAT GAL $5.90 5,582.00 0.00 0.00 $0.00

1450 03547073 0 PLANE ASPH CONC PAV (0" TO 1.5") SY $4.25 940.00 0.00 0.00 $0.00

1455 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 13,750.00 0.00 0.00 $0.00

1460 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 7,945.00 0.00 0.00 $0.00

1465 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $720.00 4.00 0.00 0.00 $0.00

1470 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 0.00 $0.00

1475 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $139.00 57.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 22 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022602043

Category: 001 Description: CONSTRUCT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1480 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.85 518.00 0.00 0.00 $0.00

1485 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.00 39.00 0.00 0.00 $0.00

1490 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 690.00 0.00 0.00 $0.00

1495 06667131 0 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA $225.00 2.00 0.00 0.00 $0.00

1500 06667289 0 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF $0.70 1,060.00 0.00 0.00 $0.00

1505 06667292 0 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $0.62 13,690.00 0.00 0.00 $0.00

1510 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 13,590.00 0.00 0.00 $0.00

1515 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 2.00 0.00 0.00 $0.00

1520 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $345.00 4.00 0.00 0.00 $0.00

1525 06687103 0 PREFAB PM TY C (W)(WORD) EA $330.00 2.00 0.00 0.00 $0.00

1530 06727023 0 RECESSED REFL PAV MRKR TY I-C EA $40.00 132.00 0.00 0.00 $0.00

1535 06727025 0 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 356.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(144)HES Control 022603065

Category: 001 Description: CONSTRUCT TURN LANES AT COMMERCIAL AGGREGATE QUARRIES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1635 01057038 0 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $9.15 5,979.00 0.00 5,979.00 $54,707.85

1640 01107001 0 EXCAV (ROADWAY) CY $29.70 1,337.00 0.00 1,337.00 $39,708.90

1645 01327004 0 EMBANK (FNL)(DC)(TY B) CY $20.30 2,594.00 0.00 1,222.00 $24,806.60

1650 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.25 13,111.00 0.00 0.00 $0.00

1655 01697004 0 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $3.75 515.00 0.00 0.00 $0.00

1660 02477133 0 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 11,050.00 0.00 5,649.00 $156,194.85

1665 02757001 0 CEMENT TON $250.00 131.00 0.00 133.71 $33,427.50

1670 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $3.35 11,050.00 0.00 11,050.00 $37,017.50

1675 03107004 0 PRIME COAT (MC-30) GAL $4.70 2,764.00 0.00 0.00 $0.00

1680 03147018 0 EMULS ASPH (EROSN CONT)(MULTI) GAL $3.50 1,311.00 0.00 0.00 $0.00

1685 03157004 0 FOG SEAL (CSS-1H) GAL $4.35 2,435.00 0.00 0.00 $0.00

1690 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $98.00 3,480.00 0.00 0.00 $0.00

Contract: 004102020 Payment Estimate: 0003 Page: 24 of 33



Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022603065

Category: 001 Description: CONSTRUCT TURN LANES AT COMMERCIAL AGGREGATE QUARRIES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1695 03447077 0 TACK COAT GAL $5.90 2,742.00 0.00 0.00 $0.00

1700 04207008 0 CL A CONC (COLLAR) EA $1,645.00 4.00 0.00 0.00 $0.00

1705 04647005 0 RC PIPE (CL III)(24 IN) LF $250.00 14.00 0.00 14.00 $3,500.00

1710 04647009 0 RC PIPE (CL III)(36 IN) LF $465.00 4.00 0.00 4.00 $1,860.00

1715 04647011 0 RC PIPE (CL III)(48 IN) LF $450.00 14.00 0.00 14.00 $6,300.00

1720 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,800.00 2.00 0.00 2.00 $5,600.00

1725 04677365 0 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA $5,000.00 1.00 0.00 1.00 $5,000.00

1730 04677389 0 SET (TY II) (48 IN) (RCP) (3: 1) (C) EA $7,200.00 1.00 0.00 1.00 $7,200.00

1735 04967006 0 REMOV STR (HEADWALL) EA $1,100.00 4.00 0.00 4.00 $4,400.00

1740 04967007 0 REMOV STR (PIPE) LF $255.00 18.00 0.00 18.00 $4,590.00

1745 05007001 0 MOBILIZATION LS $1,450,000.00 0.40 0.00 0.00 $0.00

1750 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 2.00 0.00 0.00 $0.00

1755 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 4,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022603065

Category: 001 Description: CONSTRUCT TURN LANES AT COMMERCIAL AGGREGATE QUARRIES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1760 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $4.15 4,000.00 0.00 0.00 $0.00

1765 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 10,205.00 0.00 0.00 $0.00

1770 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 7,571.00 0.00 0.00 $0.00

1775 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $925.00 1.00 0.00 0.00 $0.00

1780 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 0.00 $0.00

1785 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $139.00 44.00 0.00 0.00 $0.00

1790 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $139.00 4.00 0.00 0.00 $0.00

1795 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 5,284.00 0.00 0.00 $0.00

1800 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 627.00 0.00 0.00 $0.00

1805 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.00 189.00 0.00 0.00 $0.00

1810 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 1,380.00 0.00 0.00 $0.00

1815 06667131 0 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA $225.00 2.00 0.00 0.00 $0.00

1820 06667289 0 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF $0.70 790.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 09:21:52 AM

Contract Line Items

Project: STP 2026(144)HES Control 022603065

Category: 001 Description: CONSTRUCT TURN LANES AT COMMERCIAL AGGREGATE QUARRIES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1825 06667292 0 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $0.62 10,568.00 0.00 0.00 $0.00

1830 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 17,960.00 0.00 0.00 $0.00

1835 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 4.00 0.00 0.00 $0.00

1840 06687103 0 PREFAB PM TY C (W)(WORD) EA $330.00 4.00 0.00 0.00 $0.00

1845 06727023 0 RECESSED REFL PAV MRKR TY I-C EA $40.00 105.00 0.00 0.00 $0.00

1850 06727025 0 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 912.00 0.00 0.00 $0.00

1855 06777002 0 ELIM EXT PM & MRKS (6") LF $0.90 20,296.00 0.00 0.00 $0.00

Category 001 SubTotal $384,313.20

Total Item earnings this contract $384,313.20

Contract Line Items

Project: STP 2026(144)HES Control 004102021

Category: 002 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0730 01047006 0 REMOV CONC (RIPRAP) SY $690.00 2.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(144)HES Control 004102021

Category: 002 Description: ACP Overlay and Install Recessed RPMs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0735 04017001 0 FLOWABLE BACKFILL CY $1,100.00 3.00 0.00 0.00 $0.00

0740 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $3.60 7,297.00 0.00 0.00 $0.00

0745 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $38.00 515.00 0.00 0.00 $0.00

0750 04327005 0 RIPRAP (CONC)(CL B) CY $1,335.00 16.00 0.00 0.00 $0.00

0755 04387008 0 CLEANING EXISTING JOINTS LF $18.00 156.00 0.00 0.00 $0.00

0760 04817011 0 PIPE (PVC) (SCH 40) (4 IN) LF $100.00 30.00 0.00 0.00 $0.00

0765 07127002 0 JT / CRCK SEAL (HOT - POURED RUBBER) LF $20.00 330.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $11.65 933.00 27.00 $314.55

01007002 PREPARING ROW STA $11.65 933.00 35.00 $407.75

01047006 REMOV CONC (RIPRAP) SY $690.00 2.00 0.00 $0.00

01057038 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $9.15 12,872.00 2,983.00 $27,294.45

01057038 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $9.15 12,872.00 3,910.00 $35,776.50

01057038 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $9.15 12,872.00 5,979.00 $54,707.85

01107001 EXCAV (ROADWAY) CY $29.70 2,671.00 391.00 $11,612.70

01107001 EXCAV (ROADWAY) CY $29.70 2,671.00 943.00 $28,007.10

01107001 EXCAV (ROADWAY) CY $29.70 2,671.00 1,337.00 $39,708.90

01327004 EMBANK (FNL)(DC)(TY B) CY $20.30 4,739.00 1,016.00 $20,624.80

01327004 EMBANK (FNL)(DC)(TY B) CY $20.30 4,739.00 1,129.00 $22,918.70

01327004 EMBANK (FNL)(DC)(TY B) CY $20.30 4,739.00 1,222.00 $24,806.60

01347001 BACKFILL (TY A) STA $185.00 933.00 0.00 $0.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $0.25 13,111.00 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $0.15 222,761.00 0.00 $0.00

01697004 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $3.75 618.00 0.00 $0.00

02477133 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 23,370.00 5,468.00 $151,190.20

02477133 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 23,370.00 5,649.00 $156,194.85

02477133 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $27.65 23,370.00 6,852.00 $189,457.80

02757001 CEMENT TON $250.00 274.00 64.00 $16,000.00

02757001 CEMENT TON $250.00 274.00 79.35 $19,837.50

02757001 CEMENT TON $250.00 274.00 133.71 $33,427.50

02757003 CEMENT TRT (EXIST MATL)(8") SY $3.35 23,370.00 5,468.00 $18,317.80

02757003 CEMENT TRT (EXIST MATL)(8") SY $3.35 23,370.00 6,852.00 $22,954.20

02757003 CEMENT TRT (EXIST MATL)(8") SY $3.35 23,370.00 11,050.00 $37,017.50

03107004 PRIME COAT (MC-30) GAL $4.70 6,125.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $4.70 6,125.00 1,260.00 $5,922.00

03107004 PRIME COAT (MC-30) GAL $4.70 6,125.00 1,580.00 $7,426.00
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Bid
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Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03147018 EMULS ASPH (EROSN CONT)(MULTI) GAL $3.50 23,587.00 0.00 $0.00

03157004 FOG SEAL (CSS-1H) GAL $4.35 2,435.00 0.00 $0.00

03447057 SP MIXES SP-D SAC-A PG70-28 TON $98.00 77,395.00 0.00 $0.00

03447057 SP MIXES SP-D SAC-A PG70-28 TON $98.00 77,395.00 1,821.56 $178,512.88

03447057 SP MIXES SP-D SAC-A PG70-28 TON $98.00 77,395.00 2,325.04 $227,853.92

03447057 SP MIXES SP-D SAC-A PG70-28 TON $98.00 77,395.00 6,151.91 $602,887.18

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1,000.00 1.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1,000.00 1.00 0.00 $0.00

03447077 TACK COAT GAL $5.90 37,697.00 0.00 $0.00

03447077 TACK COAT GAL $5.90 37,697.00 10,400.00 $61,360.00

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $27.80 34,664.00 0.00 $0.00

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $27.80 34,664.00 1,120.00 $31,136.00

03547031 PLANE ASPH CONC PAV(0" TO 1") SY $6.30 889.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $4.85 7,404.00 1,476.00 $7,158.60

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $4.85 7,404.00 4,028.00 $19,535.80

03547051 PLANE ASPH CONC PAV(2") SY $5.95 6,352.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $5.95 6,352.00 1,209.00 $7,193.55

03547073 PLANE ASPH CONC PAV (0" TO 1.5") SY $4.25 8,333.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $1,100.00 3.00 0.00 $0.00

04207008 CL A CONC (COLLAR) EA $1,645.00 5.00 0.00 $0.00

04277005 EPOXY WATERPROOF FINISH (TY X) SF $3.60 7,297.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $38.00 515.00 0.00 $0.00

04327005 RIPRAP (CONC)(CL B) CY $1,335.00 16.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $1,015.00 20.00 0.00 $0.00

04387008 CLEANING EXISTING JOINTS LF $18.00 156.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $250.00 26.00 12.00 $3,000.00

04647005 RC PIPE (CL III)(24 IN) LF $250.00 26.00 14.00 $3,500.00

04647009 RC PIPE (CL III)(36 IN) LF $465.00 4.00 4.00 $1,860.00

04647011 RC PIPE (CL III)(48 IN) LF $450.00 14.00 14.00 $6,300.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,800.00 3.00 1.00 $2,800.00
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04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,800.00 3.00 2.00 $5,600.00

04677365 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA $5,000.00 1.00 1.00 $5,000.00

04677389 SET (TY II) (48 IN) (RCP) (3: 1) (C) EA $7,200.00 1.00 1.00 $7,200.00

04817011 PIPE (PVC) (SCH 40) (4 IN) LF $100.00 30.00 0.00 $0.00

04967004 REMOV STR (SET) EA $1,100.00 1.00 1.00 $1,100.00

04967006 REMOV STR (HEADWALL) EA $1,100.00 4.00 4.00 $4,400.00

04967007 REMOV STR (PIPE) LF $255.00 22.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $255.00 22.00 18.00 $4,590.00

05007001 MOBILIZATION LS $1,450,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $1,450,000.00 1.00 0.10 $145,000.00

05007001 MOBILIZATION LS $1,450,000.00 1.00 0.15 $217,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 11.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $20,000.00 11.00 1.00 $20,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $13,225.00 2.00 2.00 $26,450.00

05057001 TMA (STATIONARY) DAY $250.00 326.00 53.00 $13,250.00

05057002 TMA (MOBILE OPERATION) HR $95.00 56.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 8,000.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 8,000.00 360.00 $2,574.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.15 8,000.00 420.00 $3,003.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $4.15 8,000.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 222,303.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 94,757.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $35.75 1,650.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $3,075.00 4.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.25 1,700.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $4,160.00 6.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $425.00 6.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1,000.00 1.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $925.00 3.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $720.00 11.00 0.00 $0.00
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06447073 REMOVE SM RD SN SUP&AM EA $110.00 3.00 0.00 $0.00

06587045 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $139.00 148.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $139.00 5.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $11.00 2.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $11.00 1.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 11,364.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.35 2,967.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 10,753.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 10,753.00 334.00 $467.60

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.85 3,611.00 0.00 $0.00

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.00 321.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 4,567.00 0.00 $0.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $11.10 522.00 0.00 $0.00

06667080 REFL PAV MRK TY I (W)(RR XING)(090MIL) EA $685.00 1.00 0.00 $0.00

06667131 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA $225.00 8.00 0.00 $0.00

06667289 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF $0.70 16,995.00 0.00 $0.00

06667292 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $0.62 248,709.00 0.00 $0.00

06667301 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF $0.70 10,563.00 0.00 $0.00

06667304 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $0.62 210,846.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $225.00 12.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $345.00 14.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $330.00 12.00 0.00 $0.00

06727023 RECESSED REFL PAV MRKR TY I-C EA $40.00 1,105.00 0.00 $0.00

06727025 RECESSED REFL PAV MRKR TY II-A-A EA $40.00 3,521.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.90 20,296.00 0.00 $0.00

07127002 JT / CRCK SEAL (HOT - POURED RUBBER) LF $20.00 330.00 0.00 $0.00

30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.35 401,443.00 0.00 $0.00

30027003 ASPH FOR REINF FAB (PG70-28) GAL $2.85 88,317.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1,000.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 $0.00
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96027002 PAYMENT ADJUSTMENT-NEG DOL $2,000.00 -1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1,000.00 1.00 0.00 $0.00

96067002 PARTNERING DOL $1,000.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1,000.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1,000.00 1.00 16.88 $16,880.00

Total Item Earnings To Date $2,550,037.78
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