
Contract ID: 004205033

Project: STP 2026(795)HES

Highway:

District: AMARILLO

Contract: 06263033 County: ARMSTRONG

Award Amount: $6,922,965.90 Area Engineer: JEREMY HAGAR

Projected Amount $6,928,965.90 Area Number: 062

Adj Projected Amount $0.00

Contractor: HJC FARMS, INC.

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/27/2026 Notice To Proceed Date: 07/16/2026

Estimate Type: Progress Work Begin Date: 08/15/2026

% Complete 0.77 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $53,302.00 $40,000.00 $13,302.00

Participating $53,302.00 $40,000.00 $13,302.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $53,302.00 $40,000.00 $13,302.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract: 004205033 Payment Estimate: 0002 Page: 1 of 19



Contract Time Statement

Work Begin Date: 08/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $1,527.00
Bid Days: 161

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 161
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 18

Total Period Days: 0 27 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2 ü TIME SUSPENDED

09/10/2026 2 ü TIME SUSPENDED

09/11/2026 2 ü TIME SUSPENDED

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü TIME SUSPENDED

09/15/2026 2 ü TIME SUSPENDED

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

09/16/2026 2 ü TIME SUSPENDED

09/17/2026 2 ü TIME SUSPENDED

09/18/2026 2 ü TIME SUSPENDED

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü TIME SUSPENDED

09/22/2026 2 ü TIME SUSPENDED

09/23/2026 2 ü TIME SUSPENDED

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

Contract: 004205033 Payment Estimate: 0002 Page: 3 of 19



Worked Performed This Period

Project: STP 2026(795)HES Control 004205033

Category: 001 Description: INSTALL SAFETY LIGHTING AT PARKING AREAS EAST OF GOODNIGHT

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0490 96017001 MATERIAL ON HAND DOL $1.00 13302 $13,302.00 1,000.00 13,302.00

Total Item Earnings This Estimate $13,302.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract: 004205033 Payment Estimate: 0002 Page: 4 of 19



Contract Line Items

Project: STP 2026(795)HES Control 004204045

Category: 001 Description: INSTALL SAFETY LIGHTING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0275 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $365.00 60.00 0.00 0.00 $0.00

0280 05007001 0 MOBILIZATION LS $400,000.00 0.15 0.00 0.02 $6,000.00

0285 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,300.00 1.00 0.00 0.00 $0.00

0290 06107185 0 IN RD IL (TY SA) 50B-12-12(400W EQ)LED EA $7,235.00 6.00 0.00 0.00 $0.00

0295 06107233 0 IN RD IL (TY ST) 50T-12-12(400W EQ)LED EA $7,550.00 6.00 0.00 0.00 $0.00

0300 06187054 0 CONDT (PVC) (SCH 80) (2") LF $19.00 2,589.00 0.00 0.00 $0.00

0305 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.00 351.00 0.00 0.00 $0.00

0310 06247014 0 INSTL GROUND BOX (W/SECURE LID) EA $1,700.00 14.00 0.00 0.00 $0.00

0315 06287048 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $10,075.00 1.00 0.00 0.00 $0.00

0320 60717003 0 ALUMINUM ELECTRICAL COND (#6 XHHW) LF $2.50 8,820.00 0.00 0.00 $0.00

Category 001 SubTotal $6,000.00

Total Item earnings this contract $6,000.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract: 004205033 Payment Estimate: 0002 Page: 5 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004204046

Category: 001 Description: INSTALL CABLE BARRIER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 01047041 0 REMOV CONC (FLUME) SY $16.00 2,223.00 0.00 0.00 $0.00

0425 01057042 0 RMV (22") TRT/UNTRT BASE & ASPH PAV SY $6.50 353.00 0.00 0.00 $0.00

0430 01107001 0 EXCAV (ROADWAY) CY $17.00 141.00 0.00 0.00 $0.00

0435 01327004 0 EMBANK (FNL)(DC)(TY B) CY $19.75 2,071.00 0.00 0.00 $0.00

0440 01507002 0 BLADING HR $75.00 215.00 0.00 0.00 $0.00

0445 01647047 0 DRILL SEED (TEMP_WARM_COOL) AC $730.00 20.00 0.00 0.00 $0.00

0450 01647058 0 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) AC $1,450.00 20.00 0.00 0.00 $0.00

0455 03147011 0 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.15 24,200.00 0.00 0.00 $0.00

0460 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $457.00 2,222.00 0.00 0.00 $0.00

0465 04797002 0 ADJUSTING INLETS EA $4,350.00 1.00 0.00 0.00 $0.00

0470 05067037 0 SANDBAGS FOR EROSION CONTROL (8") LF $20.00 575.00 0.00 0.00 $0.00

0475 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.00 575.00 0.00 0.00 $0.00

0480 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 575.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 6 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004204046

Category: 001 Description: INSTALL CABLE BARRIER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0485 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $100.00 1,312.00 0.00 0.00 $0.00

0490 05147003 0 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF $243.00 60.00 0.00 0.00 $0.00

0495 05437002 0 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $12.50 27,562.00 0.00 0.00 $0.00

0500 05437018 0 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $4,200.00 20.00 0.00 0.00 $0.00

0505 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $35,000.00 1.00 0.00 0.00 $0.00

0510 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $995.00 2.00 0.00 0.00 $0.00

0515 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 8.00 0.00 0.00 $0.00

0520 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $175.00 1.00 0.00 0.00 $0.00

0525 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 4.00 0.00 0.00 $0.00

0530 06587033 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $48.00 14.00 0.00 0.00 $0.00

0535 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $15.00 2.00 0.00 0.00 $0.00

0540 06587080 0 INSTL OM SM RD SIGN (1-OM-CON)R EA $200.00 2.00 0.00 0.00 $0.00

0545 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $25.00 6.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 7 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004204046

Category: 001 Description: INSTALL CABLE BARRIER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0550 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $25.00 2.00 0.00 0.00 $0.00

0555 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $1.50 218.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(795)HES Control 004205033

Category: 001 Description: INSTALL SAFETY LIGHTING AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $365.00 300.00 0.00 0.00 $0.00

0065 05007001 0 MOBILIZATION LS $400,000.00 0.85 0.00 0.09 $34,000.00

0070 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,300.00 9.00 0.00 0.00 $0.00

0075 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,500.00 2.00 0.00 0.00 $0.00

0080 05057001 0 TMA (STATIONARY) DAY $150.00 293.00 0.00 0.00 $0.00

0085 05057002 0 TMA (MOBILE OPERATION) HR $300.00 20.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 8 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205033

Category: 001 Description: INSTALL SAFETY LIGHTING AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0090 06107185 0 IN RD IL (TY SA) 50B-12-12(400W EQ)LED EA $7,235.00 4.00 0.00 0.00 $0.00

0095 06107233 0 IN RD IL (TY ST) 50T-12-12(400W EQ)LED EA $7,550.00 30.00 0.00 0.00 $0.00

0100 06187054 0 CONDT (PVC) (SCH 80) (2") LF $19.00 7,500.00 0.00 0.00 $0.00

0105 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.00 1,004.00 0.00 0.00 $0.00

0110 06247014 0 INSTL GROUND BOX (W/SECURE LID) EA $1,700.00 38.00 0.00 0.00 $0.00

0115 06287048 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $10,075.00 2.00 0.00 0.00 $0.00

0120 60717003 0 ALUMINUM ELECTRICAL COND (#6 XHHW) LF $2.50 25,512.00 0.00 0.00 $0.00

0490 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 13,302.00 $13,302.00

0500 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $47,302.00

Total Item earnings this contract $47,302.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205034

Category: 001 Description: OPERATIONAL IMPROVEMENTS AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0655 01007003 0 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $850.00 1.00 0.00 0.00 $0.00

0660 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,275.00 5.00 0.00 0.00 $0.00

0665 01057038 0 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $13.75 4,692.00 0.00 0.00 $0.00

0670 01107001 0 EXCAV (ROADWAY) CY $17.00 1,983.00 0.00 0.00 $0.00

0675 01327004 0 EMBANK (FNL)(DC)(TY B) CY $19.75 3,566.00 0.00 0.00 $0.00

0680 01647047 0 DRILL SEED (TEMP_WARM_COOL) AC $730.00 3.00 0.00 0.00 $0.00

0685 01647058 0 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) AC $1,450.00 3.00 0.00 0.00 $0.00

0690 02477133 0 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $48.00 8,906.00 0.00 0.00 $0.00

0695 03107004 0 PRIME COAT (MC-30) GAL $5.75 2,228.00 0.00 0.00 $0.00

0700 03147011 0 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.15 3,630.00 0.00 0.00 $0.00

0705 03447057 0 SP MIXES SP-D SAC-A PG70-28 TON $200.00 3,066.00 0.00 0.00 $0.00

0710 03447077 0 TACK COAT GAL $7.00 3,597.00 0.00 0.00 $0.00

0715 03547051 0 PLANE ASPH CONC PAV(2") SY $8.50 3,190.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 10 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205034

Category: 001 Description: OPERATIONAL IMPROVEMENTS AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0720 04327002 0 RIPRAP (CONC)(5 IN) CY $745.00 5.90 0.00 0.00 $0.00

0725 04627066 0 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $1,390.00 10.00 0.00 0.00 $0.00

0730 04647007 0 RC PIPE (CL III)(30 IN) LF $175.00 16.00 0.00 0.00 $0.00

0735 04677130 0 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1)(C) EA $32,875.00 1.00 0.00 0.00 $0.00

0740 04677347 0 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA $5,300.00 1.00 0.00 0.00 $0.00

0745 04967004 0 REMOV STR (SET) EA $215.00 2.00 0.00 0.00 $0.00

0750 04967007 0 REMOV STR (PIPE) LF $55.00 8.00 0.00 0.00 $0.00

0755 04967008 0 REMOV STR (BOX CULVERT) LF $105.00 4.00 0.00 0.00 $0.00

0760 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,725.00 0.00 0.00 $0.00

0765 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,725.00 0.00 0.00 $0.00

0770 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.00 1,450.00 0.00 0.00 $0.00

0775 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,450.00 0.00 0.00 $0.00

0780 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $995.00 1.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 11 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205034

Category: 001 Description: OPERATIONAL IMPROVEMENTS AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0785 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 8.00 0.00 0.00 $0.00

0790 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,000.00 2.00 0.00 0.00 $0.00

0795 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 7.00 0.00 0.00 $0.00

0800 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $15.00 2.00 0.00 0.00 $0.00

0805 06587080 0 INSTL OM SM RD SIGN (1-OM-CON)R EA $200.00 2.00 0.00 0.00 $0.00

0810 06587109 0 INST DEL ASSM (D-SW)SZ 1(WFLX)GNDLL(BR) EA $150.00 57.00 0.00 0.00 $0.00

0815 06587254 0 INSTL OM ASSM (OM-2Z)(YFLX)GNDLL(BI) EA $150.00 2.00 0.00 0.00 $0.00

0820 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $25.00 8.00 0.00 0.00 $0.00

0825 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $25.00 1.00 0.00 0.00 $0.00

0830 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.60 830.00 0.00 0.00 $0.00

0835 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.70 2,402.00 0.00 0.00 $0.00

0840 06667026 0 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF $2.60 365.00 0.00 0.00 $0.00

0845 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $21.00 30.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 12 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205034

Category: 001 Description: OPERATIONAL IMPROVEMENTS AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0850 06667292 0 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $1.50 6,225.00 0.00 0.00 $0.00

0855 06667304 0 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $1.50 1,153.00 0.00 0.00 $0.00

0860 06777002 0 ELIM EXT PM & MRKS (6") LF $1.50 5,165.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(795)HES Control 004205035

Category: 001 Description: INSTALL CABLE BARRIER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0960 01107001 0 EXCAV (ROADWAY) CY $17.00 278.00 0.00 0.00 $0.00

0965 01327004 0 EMBANK (FNL)(DC)(TY B) CY $19.75 12,873.00 0.00 0.00 $0.00

0970 01507002 0 BLADING HR $75.00 85.00 0.00 0.00 $0.00

0975 01647047 0 DRILL SEED (TEMP_WARM_COOL) AC $730.00 23.00 0.00 0.00 $0.00

0980 01647058 0 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) AC $1,450.00 23.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 13 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205035

Category: 001 Description: INSTALL CABLE BARRIER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0985 03147011 0 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.15 27,830.00 0.00 0.00 $0.00

0990 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $457.00 2,324.00 0.00 0.00 $0.00

0995 04797002 0 ADJUSTING INLETS EA $4,350.00 5.00 0.00 0.00 $0.00

1000 05067037 0 SANDBAGS FOR EROSION CONTROL (8") LF $20.00 425.00 0.00 0.00 $0.00

1005 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.00 425.00 0.00 0.00 $0.00

1010 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 425.00 0.00 0.00 $0.00

1015 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $100.00 960.00 0.00 0.00 $0.00

1020 05147003 0 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF $243.00 40.00 0.00 0.00 $0.00

1025 05437002 0 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $12.50 29,691.00 0.00 0.00 $0.00

1030 05437018 0 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $4,200.00 18.00 0.00 0.00 $0.00

1035 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $35,000.00 1.00 0.00 0.00 $0.00

1040 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $995.00 2.00 0.00 0.00 $0.00

1045 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 17.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 14 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205035

Category: 001 Description: INSTALL CABLE BARRIER

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1050 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $175.00 5.00 0.00 0.00 $0.00

1055 06587033 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $48.00 10.00 0.00 0.00 $0.00

1060 06587080 0 INSTL OM SM RD SIGN (1-OM-CON)R EA $200.00 7.00 0.00 0.00 $0.00

1065 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $25.00 9.00 0.00 0.00 $0.00

1070 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $25.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(795)HES Control 004205033

Category: 002 Description: INSTALL SAFETY LIGHTING AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0140 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0150 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 15 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract Line Items

Project: STP 2026(795)HES Control 004205033

Category: 002 Description: INSTALL SAFETY LIGHTING AT PARKING AREAS EAST OF GOODNIGHT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0155 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

0160 96067012 FORCE ACCT SIGNAL EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 16 of 19



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007003 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $850.00 1.00 0.00 $0.00

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,275.00 5.00 0.00 $0.00

01047041 REMOV CONC (FLUME) SY $16.00 2,223.00 0.00 $0.00

01057038 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $13.75 4,692.00 0.00 $0.00

01057042 RMV (22") TRT/UNTRT BASE & ASPH PAV SY $6.50 353.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $17.00 2,402.00 0.00 $0.00

01327004 EMBANK (FNL)(DC)(TY B) CY $19.75 18,510.00 0.00 $0.00

01507002 BLADING HR $75.00 300.00 0.00 $0.00

01647047 DRILL SEED (TEMP_WARM_COOL) AC $730.00 46.00 0.00 $0.00

01647058 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) AC $1,450.00 46.00 0.00 $0.00

02477133 FL BS (CMP IN PLC)(TY A OR B GR 4)(12") SY $48.00 8,906.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $5.75 2,228.00 0.00 $0.00

03147011 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.15 55,660.00 0.00 $0.00

03447057 SP MIXES SP-D SAC-A PG70-28 TON $200.00 3,066.00 0.00 $0.00

03447077 TACK COAT GAL $7.00 3,597.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $8.50 3,190.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $365.00 360.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $745.00 5.90 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $457.00 4,546.00 0.00 $0.00

04627066 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $1,390.00 10.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $175.00 16.00 0.00 $0.00

04677130 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1)(C) EA $32,875.00 1.00 0.00 $0.00

04677347 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA $5,300.00 1.00 0.00 $0.00

04797002 ADJUSTING INLETS EA $4,350.00 6.00 0.00 $0.00

04967004 REMOV STR (SET) EA $215.00 2.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $55.00 8.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $105.00 4.00 0.00 $0.00

05007001 MOBILIZATION LS $400,000.00 1.00 0.02 $6,000.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Contract: 004205033 Payment Estimate: 0002 Page: 17 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $400,000.00 1.00 0.09 $34,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,300.00 10.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,500.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $150.00 293.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $300.00 20.00 0.00 $0.00

05067037 SANDBAGS FOR EROSION CONTROL (8") LF $20.00 1,000.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,725.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,725.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $5.00 2,450.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 2,450.00 0.00 $0.00

05147001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $100.00 2,272.00 0.00 $0.00

05147003 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF $243.00 100.00 0.00 $0.00

05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $12.50 57,253.00 0.00 $0.00

05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $4,200.00 38.00 0.00 $0.00

05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $35,000.00 2.00 0.00 $0.00

06107185 IN RD IL (TY SA) 50B-12-12(400W EQ)LED EA $7,235.00 10.00 0.00 $0.00

06107233 IN RD IL (TY ST) 50T-12-12(400W EQ)LED EA $7,550.00 36.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $19.00 10,089.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.00 1,355.00 0.00 $0.00

06247014 INSTL GROUND BOX (W/SECURE LID) EA $1,700.00 52.00 0.00 $0.00

06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $10,075.00 3.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $995.00 5.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $825.00 33.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,000.00 2.00 0.00 $0.00

06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $175.00 6.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 11.00 0.00 $0.00

06587033 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $48.00 24.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $15.00 4.00 0.00 $0.00

06587080 INSTL OM SM RD SIGN (1-OM-CON)R EA $200.00 11.00 0.00 $0.00

06587109 INST DEL ASSM (D-SW)SZ 1(WFLX)GNDLL(BR) EA $150.00 57.00 0.00 $0.00

Contract: 004205033 Payment Estimate: 0002 Page: 18 of 19



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:14:49 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06587254 INSTL OM ASSM (OM-2Z)(YFLX)GNDLL(BI) EA $150.00 2.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $25.00 23.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $25.00 5.00 0.00 $0.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.60 830.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.70 2,402.00 0.00 $0.00

06667026 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF $2.60 365.00 0.00 $0.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $21.00 30.00 0.00 $0.00

06667292 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF $1.50 6,225.00 0.00 $0.00

06667304 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF $1.50 1,371.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.50 5,165.00 0.00 $0.00

60717003 ALUMINUM ELECTRICAL COND (#6 XHHW) LF $2.50 34,332.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 13,302.00 $13,302.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067012 FORCE ACCT SIGNAL EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $53,302.00
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