
004206077CONTRACT ID:

PROJECT: BR 2025(364)

CONTRACT:

02253215

PROJECTED AMOUNT: $4,458,100.20

CONTRACTOR:

HIGHWAY: US 287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HODGES AND SON CONSTRUCTION COMPANY, INC.

Louis McDow, P.E.

DONLEY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2025

02/07/2025

ESTIMATE PAID:

 93

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/28/2025

$4,458,100.20

CONTRACT:

10/01/2025

AWARD AMOUNT: $4,458,100.20

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 37.63

$307,892.00 $1,369,676.00 $1,677,568.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$307,892.00 $1,369,676.00 $1,677,568.00 

$0.00 $0.00 $0.00 

$307,892.00 $1,677,568.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,369,676.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 93

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/28/2025

04/18/2025

 253

 0

 253

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  23  8

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

BR 2025(364) 004206077PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 02757015 CEMENT TRT (SUBGRADE)(12")000 SY  95.000 $18,050.00 190.000  304.00 914.00

0120 03607007 CONC PVMT (CRCP) (13")000 SY  550.000 $140,250.00 255.000  342.00 831.00

0125 04327002 RIPRAP (CONC)(5 IN)000 CY  800.000 $4,000.00 5.000  5.00 197.00

0150 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  18,000.000 $18,000.00 1.000  6.00 19.00

0200 05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1)000 LF  100.000 $28,000.00 280.000  540.00 580.00

0205 05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2)000 LF  100.000 $4,000.00 40.000  80.00 80.00

0230 05277001 COLORED TEXTURED CONC (4")000 SY  80.000 $1,252.00 15.650  15.65 15.00

0235 05297009 CONC CURB & GUTTER (TY II)000 LF  90.000 $12,600.00 140.000  140.00 249.00

0240 05297017 CONC CURB (TY F1)000 LF  90.000 $5,130.00 57.000  57.00 55.00

0245 05307006 DRIVEWAYS (CONC)000 SY  90.000 $8,820.00 98.000  98.00 63.00

0250 05317001 CONC SIDEWALKS (4")000 SY  90.000 $6,390.00 71.000  71.00 125.00

0405 70297001 MANHOLE (SAN SWR)(4 FT DIA)000 EA  15,000.000 $15,000.00 1.000  1.00 1.00

0420 70297004 PIPE BURST SAN SWR (8" HDPE)000 LF  400.000 $6,400.00 16.000  60.00 125.00

CATEGORY 002 DESCRIPTION BRIDGE: 250650004206237 [DRAINAGE DITCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0490 04227012 BRIDGE SIDEWALK000 SF  80.000 $15,600.00 195.000  195.00 390.00

0500 04507038 RAIL (TY C411)000 LF  800.000 $18,400.00 23.000  23.00 100.00

0505 04547001 TYPE A JOINT000 LF  150.000 $6,000.00 40.000  40.00 154.00

$307,892.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 004206077 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 7ESTIMATE 0007

CONTRACT LINE ITEMS 

004206077PROJECT CONTROLBR 2025(364)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047001 000 REMOV CONC (PAV) SY  80.000  984.000  0.000  324.00  25,920.00

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  150.000  181.000  0.000  102.00  15,300.00

0085 01107001 000 EXCAV (ROADWAY) CY  100.000  935.000  0.000  311.00  31,100.00

0110 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  95.000  914.000  0.000  304.00  28,880.00

0120 03607007 000 CONC PVMT (CRCP) (13") SY  550.000  831.000  0.000  342.00  188,100.00

0125 04327002 000 RIPRAP (CONC)(5 IN) CY  800.000  197.000  0.000  5.00  4,000.00

0140 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  530,000.000  1.000  0.000  0.25  132,500.00

0145 05007001 000 MOBILIZATION LS  360,000.000  1.000  0.000  0.90  324,000.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  18,000.000  19.000  0.000  6.00  108,000.00

0155 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  40,000.000  2.000  0.000  2.00  80,000.00

0190 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  1.000  40.000  0.000  40.00  40.00

0200 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  100.000  580.000  0.000  540.00  54,000.00

0205 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  100.000  80.000  0.000  80.00  8,000.00

0230 05277001 000 COLORED TEXTURED CONC (4") SY  80.000  15.000  0.000  15.65  1,252.00

0235 05297009 000 CONC CURB & GUTTER (TY II) LF  90.000  249.000  0.000  140.00  12,600.00

0240 05297017 000 CONC CURB (TY F1) LF  90.000  55.000  0.000  57.00  5,130.00

0245 05307006 000 DRIVEWAYS (CONC) SY  90.000  63.000  0.000  98.00  8,820.00

0250 05317001 000 CONC SIDEWALKS (4") SY  90.000  125.000  0.000  71.00  6,390.00

0285 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  1.200  2,897.000  0.000  1,652.00  1,982.40

0290 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  1.200  15,794.000  0.000  3,603.00  4,323.60

0355 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  27,288.000  0.000  1,290.00  1,290.00

0405 70297001 000 MANHOLE (SAN SWR)(4 FT DIA) EA  15,000.000  1.000  0.000  1.00  15,000.00

0410 70297002 000 SAN SWR (TELEVISION INSPECTION) LF  160.000  125.000  0.000  125.00  20,000.00

0420 70297004 000 PIPE BURST SAN SWR (8" HDPE) LF  400.000  125.000  0.000  60.00  24,000.00

Category Subtotal $1,100,628.00

002 BRIDGE: 250650004206237 [DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 04007010 000 CEM STABIL BKFL CY  300.000  457.000  0.000  96.00  28,800.00

0475 04037001 000 TEMPORARY SPL SHORING SF  80.000  4,970.000  0.000  1,640.00  131,200.00

0480 04167005 000 DRILL SHAFT (30 IN) LF  700.000  352.000  0.000  352.00  246,400.00

0485 04207147 000 CL S CONC (CULV) CY  1,070.000  369.000  0.000  122.00  130,540.00

0490 04227012 000 BRIDGE SIDEWALK SF  80.000  390.000  0.000  195.00  15,600.00

0500 04507038 000 RAIL (TY C411) LF  800.000  100.000  0.000  23.00  18,400.00

0505 04547001 000 TYPE A JOINT LF  150.000  154.000  0.000  40.00  6,000.00

Category Subtotal $576,940.00

004206077BR 2025(364)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  80,000.000  1.500  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  200.000  75.000  0.000  0.000  0.00

0080 01047017 000 REMOV CONC (CURB & GUTTER) LF  40.000  300.000  0.000  0.000  0.00

0090 01107002 000 EXCAV (CHANNEL) CY  80.000  1,443.000  0.000  0.000  0.00

0095 01327001 000 EMBANK (FNL)(OC)(TY A) CY  1,000.000  2.000  0.000  0.000  0.00

0100 02167001 000 PROOF ROLLING HR  20.000  1.000  0.000  0.000  0.00

0105 02757001 000 CEMENT TON  450.000  37.000  0.000  0.000  0.00

0115 03417084 000 D-GR HMA TY-D PG 70-28 (EXEMPT) TON  300.000  99.000  0.000  0.000  0.00

0130 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  17.000  0.000  0.000  0.00

0135 04507059 000 RAIL (HANDRAIL)(TY B) LF  800.000  55.000  0.000  0.000  0.00

0160 05057001 000 TMA (STATIONARY) DAY  300.000  30.000  0.000  0.000  0.00

0165 05057002 000 TMA (MOBILE OPERATION) HR  50.000  50.000  0.000  0.000  0.00

0170 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  1.000  22.000  0.000  0.000  0.00

0175 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  22.000  0.000  0.000  0.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  312.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  312.000  0.000  0.000  0.00

0195 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  40.000  0.000  0.000  0.00

0210 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  50.000  660.000  0.000  0.000  0.00

0215 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  50.000  80.000  0.000  0.000  0.00

0220 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  40.000  580.000  0.000  0.000  0.00

0225 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  40.000  80.000  0.000  0.000  0.00

0255 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  45.000  381.000  0.000  0.000  0.00

0260 06187054 000 CONDT (PVC) (SCH 80) (2") LF  30.000  225.000  0.000  0.000  0.00

0265 06247001 000 GROUND BOX TY A (122311) EA  10,000.000  4.000  0.000  0.000  0.00

0270 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  2,000.000  1.000  0.000  0.000  0.00

0275 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  2,000.000  1.000  0.000  0.000  0.00

0280 06627001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  1.200  800.000  0.000  0.000  0.00

0295 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.500  160.000  0.000  0.000  0.00

0300 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  2.500  494.000  0.000  0.000  0.00

0305 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  2.500  1,220.000  0.000  0.000  0.00

0310 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  2.500  3,654.000  0.000  0.000  0.00

0315 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  2.500  1,060.000  0.000  0.000  0.00

0320 06667347 000 PAVEMENT SLER 6" LF  1.000  6,428.000  0.000  0.000  0.00

0325 06667348 000 PAVEMENT SLER 8" LF  2.000  160.000  0.000  0.000  0.00

0330 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  184.000  0.000  0.000  0.00

0335 06687091 000 PREFAB PM TY C (W)(ARROW) EA  300.000  4.000  0.000  0.000  0.00

0340 06687103 000 PREFAB PM TY C (W)(WORD) EA  400.000  2.000  0.000  0.000  0.00

0345 06727002 000 REFL PAV MRKR TY I-C EA  10.000  57.000  0.000  0.000  0.00

0350 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  88.000  0.000  0.000  0.00

0360 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  404.000  0.000  0.000  0.00

0365 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  70.000  0.000  0.000  0.00

0370 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  125.000  4.000  0.000  0.000  0.00

0375 06777015 000 ELIM EXT PM & MRKS (WORD) EA  200.000  2.000  0.000  0.000  0.00

0380 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  6,428.000  0.000  0.000  0.00

0385 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.000  160.000  0.000  0.000  0.00

0390 06787008 000 PAV SURF PREP FOR MRK (24") LF  5.000  184.000  0.000  0.000  0.00

0395 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  100.000  4.000  0.000  0.000  0.00
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0400 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  150.000  2.000  0.000  0.000  0.00

0415 70297003 000 BYPASS PUMPING LS  20,000.000  1.000  0.000  0.000  0.00

0425 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 250650004206237 [DRAINAGE DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  150.000  238.000  0.000  0.000  0.00

0510 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  80,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,677,568.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  80.000REMOV CONC (PAV)  324.000  25,920.00 984.00

01047013 000 SY  150.000REMOV CONC (SIDEWALK, RAMP OR SUP)  102.000  15,300.00 181.00

01107001 000 CY  100.000EXCAV (ROADWAY)  311.000  31,100.00 935.00

02757015 000 SY  95.000CEMENT TRT (SUBGRADE)(12")  304.000  28,880.00 914.00

03607007 000 SY  550.000CONC PVMT (CRCP) (13")  342.000  188,100.00 831.00

04007010 000 CY  300.000CEM STABIL BKFL  96.000  28,800.00 457.00

04037001 000 SF  80.000TEMPORARY SPL SHORING  1,640.000  131,200.00 4,970.00

04167005 000 LF  700.000DRILL SHAFT (30 IN)  352.000  246,400.00 352.00

04207147 000 CY  1,070.000CL S CONC (CULV)  122.000  130,540.00 369.00

04227012 000 SF  80.000BRIDGE SIDEWALK  195.000  15,600.00 390.00

04327002 000 CY  800.000RIPRAP (CONC)(5 IN)  5.000  4,000.00 197.00

04507038 000 LF  800.000RAIL (TY C411)  23.000  18,400.00 100.00

04547001 000 LF  150.000TYPE A JOINT  40.000  6,000.00 154.00

04967009 000 EA  530,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  0.250  132,500.00 1.00

05007001 000 LS  360,000.000MOBILIZATION  0.900  324,000.00 1.00

05027001 000 MO  18,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  108,000.00 19.00

05037002 000 EA  40,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  80,000.00 2.00

05067045 000 LF  1.000BIODEG EROSN CONT LOGS (INSTL) (18")  40.000  40.00 40.00

05127009 000 LF  100.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  540.000  54,000.00 580.00

05127010 000 LF  100.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  8,000.00 80.00

05277001 000 SY  80.000COLORED TEXTURED CONC (4")  15.650  1,252.00 15.00

05297009 000 LF  90.000CONC CURB & GUTTER (TY II)  140.000  12,600.00 249.00

05297017 000 LF  90.000CONC CURB (TY F1)  57.000  5,130.00 55.00

05307006 000 SY  90.000DRIVEWAYS (CONC)  98.000  8,820.00 63.00

05317001 000 SY  90.000CONC SIDEWALKS (4")  71.000  6,390.00 125.00

06627004 000 LF  1.200WK ZN PAV MRK NON-REMOV (W)4"(SLD)  1,652.000  1,982.40 2,897.00

06627035 000 LF  1.200WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  3,603.000  4,323.60 15,794.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  1,290.000  1,290.00 27,288.00

70297001 000 EA  15,000.000MANHOLE (SAN SWR)(4 FT DIA)  1.000  15,000.00 1.00

70297002 000 LF  160.000SAN SWR (TELEVISION INSPECTION)  125.000  20,000.00 125.00

70297004 000 LF  400.000PIPE BURST SAN SWR (8" HDPE)  60.000  24,000.00 125.00

$1,677,568.00TOTAL ITEM EARNINGS TO DATE


