
004207072CONTRACT ID:

PROJECT: STP 2025(843)HES

CONTRACT:

07253247

PROJECTED AMOUNT: $238,960.00

CONTRACTOR:

HIGHWAY: US 287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

VACA UNDERGROUND UTILITIES INC

Matthew Herbstritt , P.E.

DONLEY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/02/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$238,960.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $238,960.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.62

$8,654.00 $0.00 $8,654.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,654.00 $0.00 $8,654.00 

$0.00 $0.00 $0.00 

$8,654.00 $8,654.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

08/13/2025

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 22

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1

10/23/2025  1 TIME SUSPENDED

10/24/2025  1 TIME SUSPENDED

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1 TIME SUSPENDED

10/28/2025  1 TIME SUSPENDED

10/29/2025  1 TIME SUSPENDED

10/30/2025  1 TIME SUSPENDED

10/31/2025  1 TIME SUSPENDED



CONTRACT ID 004207072 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0002

WORK PERFORMED THIS PERIOD

STP 2025(843)HES 004207072PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 96017001 MATERIAL ON HAND DOL  1.000 $8,654.00 8,654.000  8,654.00 1,000.00

$8,654.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004207072PROJECT CONTROLSTP 2025(843)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  8,654.00  8,654.00

Category Subtotal $8,654.00

004207072STP 2025(843)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  250.000  130.000  0.000  0.000  0.00

0061 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  287.500  0.000  0.000  0.00

0062 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  312.500  0.000  0.000  0.00

0063 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

0065 05007001 000 MOBILIZATION LS  26,000.000  1.000  0.000  0.000  0.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  50.000  30.000  0.000  0.000  0.00

0080 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  6,500.000  13.000  0.000  0.000  0.00

0085 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  2,590.000  0.000  0.000  0.00

0090 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  100.000  50.000  0.000  0.000  0.00

0095 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  2,640.000  0.000  0.000  0.00

0100 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.250  5,280.000  0.000  0.000  0.00

0105 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  2.000  0.000  0.000  0.00

0110 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  7,500.000  1.000  0.000  0.000  0.00

0130 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,800.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,654.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1.000MATERIAL ON HAND  8,654.000  8,654.00 1,000.00

$8,654.00TOTAL ITEM EARNINGS TO DATE


