
004212096CONTRACT ID:

PROJECT: F 2026(073)

CONTRACT:

11253212

PROJECTED AMOUNT: $5,183,756.46

CONTRACTOR:

HIGHWAY: US 287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RK HALL, LLC

Jordan Baker, P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

11/06/2025

ESTIMATE PAID:

 87

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/13/2026

$5,183,756.46

CONTRACT:

08/01/2026

AWARD AMOUNT: $5,183,756.46

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.84

$67,754.44 $701,492.10 $769,246.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$67,754.44 $701,492.10 $769,246.54 

$0.00 $0.00 $0.00 

$67,754.44 $769,246.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $701,492.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2026

01/02/2026

 125

 0

 125

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

HOLIDAY 1

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(073) 004212096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01347004 BACKFILL (TY A OR B)000 STA  200.000 $24,400.00 122.000  122.00 489.00

0115 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  850.500 $13,608.00 16.000  91.00 48.85

0135 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  12,500.000 $12,500.00 1.000  5.00 7.00

0145 05057001 TMA (STATIONARY)000 DAY  523.830 $2,619.15 5.000  18.00 60.00

0185 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  29.400 $4,762.80 162.000  750.00 675.00

0190 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,530.370 $5,060.74 2.000  8.00 8.00

0195 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,443.750 $1,443.75 1.000  4.00 4.00

0215 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,360.000 $3,360.00 1.000  4.00 4.00

$67,754.44TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004212096PROJECT CONTROLF 2026(073)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  20.000  292.000  0.000  243.00  4,860.00

0070 01347004 000 BACKFILL (TY A OR B) STA  200.000  489.000  0.000  122.00  24,400.00

0115 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  850.500  48.850  0.000  91.00  77,395.50

0125 04517024 000 RETROFIT RAIL (TY SSTR) LF  288.750  770.000  0.000  770.00  222,337.50

0130 05007001 000 MOBILIZATION LS  175,000.000  1.000  0.000  0.90  157,500.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,500.000  7.000  0.000  5.00  62,500.00

0140 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,662.860  1.000  0.000  1.00  2,662.86

0145 05057001 000 TMA (STATIONARY) DAY  523.830  60.000  0.000  18.00  9,428.94

0150 05057003 000 TMA (MOBILE OPERATION) DAY  795.530  4.000  0.000  2.00  1,591.06

0165 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  54.000  1,300.000  0.000  1,320.00  71,280.00

0170 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  8.000  3,900.000  0.000  3,840.00  30,720.00

0175 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  17.000  1,300.000  0.000  60.00  1,020.00

0185 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  29.400  675.000  0.000  750.00  22,050.00

0190 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,530.370  8.000  0.000  8.00  20,242.96

0195 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,443.750  4.000  0.000  4.00  5,775.00

0205 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.150  1,425.000  0.000  1,425.00  4,488.75

0210 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  367.500  4.000  0.000  4.00  1,470.00

0215 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,360.000  4.000  0.000  4.00  13,440.00

0220 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  367.500  4.000  0.000  4.00  1,470.00

0225 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,937.500  3.000  0.000  3.00  11,812.50

0235 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,762.500  1.000  0.000  1.00  10,762.50

0245 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  35.700  6.000  0.000  4.00  142.80

0250 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  48.300  9.000  0.000  4.00  193.20

0260 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  48.300  9.000  0.000  4.00  193.20

0280 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.530  5,600.000  0.000  4,512.00  2,391.36

0285 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.530  2,800.000  0.000  4,237.00  2,245.61

0310 06777001 000 ELIM EXT PM & MRKS (4") LF  0.630  8,400.000  0.000  4,675.00  2,945.25

Category Subtotal $765,318.99

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  3,927.55  3,927.55

Category Subtotal $3,927.55

004212096F 2026(073)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  100.000  12.000  0.000  0.000  0.00
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0075 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  575.000  23.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  33.000  1,774.000  0.000  0.000  0.00

0085 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  4.300  21,804.000  0.000  0.000  0.00

0090 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  141.470  22,603.000  0.000  0.000  0.00

0091 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  24,185.000  0.000  0.000  0.00

0092 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  12,884.000  0.000  0.000  0.00

0093 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  67,357.000  0.000  0.000  0.00

0095 03447077 000 TACK COAT GAL  4.800  21,060.000  0.000  0.000  0.00

0100 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  5.840  3,378.000  0.000  0.000  0.00

0105 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  5.210  7,600.000  0.000  0.000  0.00

0110 03547053 000 PLANE ASPH CONC PAV(4") SY  15.410  2,031.000  0.000  0.000  0.00

0120 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  276.150  2,031.000  0.000  0.000  0.00

0155 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  4.990  3,060.000  0.000  0.000  0.00

0160 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.050  3,060.000  0.000  0.000  0.00

0180 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.130  77,130.000  0.000  0.000  0.00

0200 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,155.000  8.000  0.000  0.000  0.00

0230 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,260.000  1.000  0.000  0.000  0.00

0240 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  42.000  258.250  0.000  0.000  0.00

0255 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  35.700  6.000  0.000  0.000  0.00

0265 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.110  3,653.000  0.000  0.000  0.00

0270 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  4,805.000  0.000  0.000  0.00

0275 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  44.360  192.000  0.000  0.000  0.00

0290 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.670  48,700.000  0.000  0.000  0.00

0295 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.670  48,700.000  0.000  0.000  0.00

0300 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.670  48,700.000  0.000  0.000  0.00

0305 06727006 000 REFL PAV MRKR TY II-C-R EA  5.510  850.000  0.000  0.000  0.00

0315 06777002 000 ELIM EXT PM & MRKS (6") LF  0.790  2,800.000  0.000  0.000  0.00

0320 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  108,426.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $769,246.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057001 000 SY  20.000RMV (0"-4") TRT/UNTRT BASE & ASPH PAV  243.000  4,860.00 292.00

01347004 000 STA  200.000BACKFILL (TY A OR B)  122.000  24,400.00 489.00

04327013 000 CY  850.500RIPRAP (MOW STRIP)(4 IN)  91.000  77,395.50 48.85

04517024 000 LF  288.750RETROFIT RAIL (TY SSTR)  770.000  222,337.50 770.00

05007001 000 LS  175,000.000MOBILIZATION  0.900  157,500.00 1.00

05027001 000 MO  12,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  62,500.00 7.00

05037002 000 EA  2,662.860PORTABLE CHANGEABLE MESSAGE SIGN  1.000  2,662.86 1.00

05057001 000 DAY  523.830TMA (STATIONARY)  18.000  9,428.94 60.00

05057003 000 DAY  795.530TMA (MOBILE OPERATION)  2.000  1,591.06 4.00

05127001 000 LF  54.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,320.000  71,280.00 1,300.00

05127025 000 LF  8.000PORT CTB (MOVE)(SGL SLP)(TY 1)  3,840.000  30,720.00 3,900.00

05127049 000 LF  17.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  60.000  1,020.00 1,300.00

05407002 000 LF  29.400MTL W-BEAM GD FEN (STEEL POST)  750.000  22,050.00 675.00

05407005 000 EA  2,530.370MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  20,242.96 8.00

05407015 000 EA  1,443.750DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  5,775.00 4.00

05427001 000 LF  3.150REMOVE METAL BEAM GUARD FENCE  1,425.000  4,488.75 1,425.00

05427002 000 EA  367.500REMOVE TERMINAL ANCHOR SECTION  4.000  1,470.00 4.00

05447001 000 EA  3,360.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,440.00 4.00

05447003 000 EA  367.500GUARDRAIL END TREATMENT (REMOVE)  4.000  1,470.00 4.00

05457002 000 EA  3,937.500CRASH CUSH ATTEN (MOVE & RESET)  3.000  11,812.50 3.00

05457014 000 EA  10,762.500CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  10,762.50 1.00

06587013 000 EA  35.700INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  4.000  142.80 6.00

06587019 000 EA  48.300INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  4.000  193.20 9.00

06587037 000 EA  48.300INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI)  4.000  193.20 9.00

06667171 000 LF  0.530RE PM TY II (W) 4" (SLD)  4,512.000  2,391.36 5,600.00

06667210 000 LF  0.530RE PM TY II (Y) 4" (SLD)  4,237.000  2,245.61 2,800.00

06777001 000 LF  0.630ELIM EXT PM & MRKS (4")  4,675.000  2,945.25 8,400.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,927.550  3,927.55 1,000.00

$769,246.54TOTAL ITEM EARNINGS TO DATE


