
 3,385.07

004406077CONTRACT ID:

PROJECT: STP 2B24(222)HES

CONTRACT:

07243007

PROJECTED AMOUNT: $3,288,667.31

CONTRACTOR:

HIGHWAY: US 82

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SCOUT 5 CONSTRUCTION LLC

Aaron Bloom, P.E.

MONTAGUE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0017

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/14/2024

07/09/2024

ESTIMATE PAID:

 243

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/10/2024

$3,292,052.38

CONTRACT:

12/26/2025

AWARD AMOUNT: $3,283,667.31

WICHITA FALLS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 102.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.01

$0.15 $3,254,882.07 $3,254,882.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($4,700.00)($4,700.00)

$0.00 $0.00 $0.00 

$0.15 $3,259,582.07 $3,259,582.22 

$0.00 $0.00 $0.00 

$0.15 $3,259,582.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,259,582.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$4,700.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 5

 5

C. O. ADJUSTED DAYS:

 243

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/10/2024

09/13/2024

 238

 0

 238

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 3

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 2

VEG ESTABLISHMENT 16

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 VEG ESTABLISHMENT

12/30/2025  1 VEG ESTABLISHMENT

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 VEG ESTABLISHMENT

01/06/2026  1 VEG ESTABLISHMENT

01/07/2026  1 VEG ESTABLISHMENT

01/08/2026  1 VEG ESTABLISHMENT

01/09/2026  1 VEG ESTABLISHMENT

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 VEG ESTABLISHMENT

01/13/2026  1 VEG ESTABLISHMENT

01/14/2026  1 VEG ESTABLISHMENT

01/15/2026  1 VEG ESTABLISHMENT

01/16/2026  1 VEG ESTABLISHMENT

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 HOLIDAY

01/20/2026  1 VEG ESTABLISHMENT

01/21/2026  1 VEG ESTABLISHMENT

01/22/2026  1 VEG ESTABLISHMENT

01/23/2026  1 VEG ESTABLISHMENT

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2B24(222)HES 004406077PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 61856002 TMA (STATIONARY)002 DAY  0.010 $0.04 4.000  160.00 123.00

STP 2B24(222)HES 004407075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0490 61856002 TMA (STATIONARY)002 DAY  0.010 $0.11 11.000  73.00 62.00

$0.15TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004406077PROJECT CONTROLSTP 2B24(222)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  120.000  1,544.000  0.000  1,544.00  185,280.00

0065 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.010  98,020.000  0.000  49,711.11  497.11

0075 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.010  49,010.000  0.000  49,711.11  497.11

0080 01686001 000 VEGETATIVE WATERING MG  0.010  846.000  0.000  9.20  0.09

0085 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  640.000  2,063.000  0.000  2,009.88  1,286,321.28

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  8.000  0.000  8.00  0.08

0100 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.000  2,140.000  0.000  1,350.00  2,700.00

0105 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  2,140.000  0.000  350.00  3.50

0110 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  7.000  52,815.500  0.000  52,257.00  365,799.00

0115 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  1,375.000  84.000  0.000  84.00  115,500.00

0120 06446071 000 RELOCATE SM RD SN SUP&AM TY TWT EA  450.000  48.000 -7.000  41.00  18,450.00

0123 06446068 RELOCATE SM RD SN SUP&AM TY 10BWG EA  710.390  0.000  7.000  7.00  4,972.73

ADDED BY CO#2-SIGN BASE CHANGE TO 10BWG

0125 61856002 002 TMA (STATIONARY) DAY  0.010  123.000  0.000  160.00  1.60

Category Subtotal $1,980,022.50

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

610 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  45,300.00  45,300.00

Category Subtotal $45,300.00

004406078PROJECT CONTROLSTP 2B24(222)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  640.000  363.000  0.000  359.75  230,240.64

0305 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  2.000  0.000  2.00  0.02

0310 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.000  160.000  0.000  50.00  100.00

0315 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  160.000  0.000  25.00  0.25

0320 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  7.000  9,267.500  0.000  9,335.00  65,345.00

0325 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  1,375.000  16.000  0.000  8.00  11,000.00

0333 06446068 RELOCATE SM RD SN SUP&AM TY 10BWG EA  710.390  0.000  5.000  4.00  2,841.56

ADDED BY CO#2-SIGN BASE CHANGE TO 10BWG

0335 61856002 002 TMA (STATIONARY) DAY  0.010  26.000  0.000  26.00  0.26

Category Subtotal $309,527.73

004407075PROJECT CONTROLSTP 2B24(222)HES

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  640.000  1,056.000  0.000  1,047.50  670,398.08

0460 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  4.000  0.000  4.00  0.04

0465 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.000  740.000  0.000  350.00  700.00

0470 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  740.000  0.000  75.00  0.75

0475 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  7.000  26,599.000  0.000  26,771.00  187,397.00

0480 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  1,375.000  56.000  0.000  47.00  64,625.00

0485 06446071 000 RELOCATE SM RD SN SUP&AM TY TWT EA  450.000  3.000 -1.000  2.00  900.00

0488 06446068 RELOCATE SM RD SN SUP&AM TY 10BWG EA  710.390  0.000  1.000  1.00  710.39

ADDED BY CO#2-SIGN BASE CHANGE TO 10BWG

0490 61856002 002 TMA (STATIONARY) DAY  0.010  62.000  0.000  73.00  0.73

Category Subtotal $924,731.99

004406077STP 2B24(222)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.010  49,010.000  0.000  0.000  0.00

0090 05006001 000 MOBILIZATION LS  0.010  1.000  0.000  0.000  0.00

550 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

555 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

560 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  3,000.000  0.000  0.000  0.00

565 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0612 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  0.000  0.000  0.000  0.00

ADDED BY CO#3-NP 3RD PARTY DAMAGE

600 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

605 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004406078STP 2B24(222)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.010  17,261.000  0.000  0.000  0.00

0285 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.010  8,630.500  0.000  0.000  0.00

0290 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.010  8,630.500  0.000  0.000  0.00

0295 01686001 000 VEGETATIVE WATERING MG  0.010  149.000  0.000  0.000  0.00
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0330 06446071 000 RELOCATE SM RD SN SUP&AM TY TWT EA  450.000  5.000 -5.000  0.000  0.00

 0.00Category Subtotal

004407075STP 2B24(222)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.010  50,037.000  0.000  0.000  0.00

0440 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.010  25,018.500  0.000  0.000  0.00

0445 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.010  25,018.500  0.000  0.000  0.00

0450 01686001 000 VEGETATIVE WATERING MG  0.010  434.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,259,582.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326001 000 CY  120.000EMBANKMENT (FINAL)(ORD COMP)(TY A)  1,544.000  185,280.00 1,544.00

01646003 000 SY  0.010BROADCAST SEED (PERM) (RURAL) (CLAY)  49,711.111  497.11 98,020.00

01646011 000 SY  0.010BROADCAST SEED (TEMP) (COOL)  49,711.111  497.11 49,010.00

01686001 000 MG  0.010VEGETATIVE WATERING  9.200  0.09 846.00

04326045 000 CY  640.000RIPRAP (MOW STRIP)(4 IN)  3,417.125  2,186,960.00 3,482.00

05026001 008 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  0.14 14.00

05066040 005 LF  2.000BIODEG EROSN CONT LOGS (INSTL) (8")  1,750.000  3,500.00 3,040.00

05066043 005 LF  0.010BIODEG EROSN CONT LOGS (REMOVE)  450.000  4.50 3,040.00

05436002 000 LF  7.000CABLE BARRIER SYSTEM (TL-4)  88,363.000  618,541.00 88,682.00

05436020 000 EA  1,375.000CABLE BARRIER TERMINAL SECTION (TL-4)  139.000  191,125.00 156.00

06446068 EA  710.390RELOCATE SM RD SN SUP&AM TY 10BWG  12.000  8,524.68 0.00

ADDED BY CO#2-SIGN BASE CHANGE TO 10BWG

06446071 000 EA  450.000RELOCATE SM RD SN SUP&AM TY TWT  43.000  19,350.00 51.00

61856002 002 DAY  0.010TMA (STATIONARY)  259.000  2.59 211.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  45,300.000  45,300.00 1,000.00

$3,259,582.22TOTAL ITEM EARNINGS TO DATE


