
Contract ID: 004501064

Project: STP 2026(595)HES

Highway:

District: WICHITA FALLS

Contract: 05263046 County: COOKE

Award Amount: $664,203.25 Area Engineer: CALLAN COLTHARP

Projected Amount $670,203.25 Area Number: 060

Adj Projected Amount $0.00

Contractor: MARCOM'S MOWING SERVICE, LLC

Estimate Number: 0003 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/08/2026

Estimate Type: Progress Work Begin Date: 09/21/2026

% Complete 35.22 Accepted Date:

% Time Used: 13.73

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $236,076.50 $43,501.50 $192,575.00

Participating $236,076.50 $43,501.50 $192,575.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $236,076.50 $43,501.50 $192,575.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/27/2026 Liquidated Damage Rate $760.00
Bid Days: 51

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 51
0

Days Charged to Date: 7 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 7

SATURDAY 1 3

SUNDAY 3

TIME SUSPENDED 14

Total Period Days: 8 20 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME SUSPENDED

09/02/2026 3 ü TIME SUSPENDED

09/03/2026 3 ü TIME SUSPENDED

09/04/2026 3 ü TIME SUSPENDED

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü TIME SUSPENDED

09/08/2026 3 ü TIME SUSPENDED

09/09/2026 3 ü TIME SUSPENDED

09/10/2026 3 ü TIME SUSPENDED

09/11/2026 3 ü TIME SUSPENDED

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3 ü TIME SUSPENDED

09/15/2026 3 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:25:01 AM

09/16/2026 3 ü TIME SUSPENDED No work performed (Time Suspended)

09/17/2026 3 ü TIME SUSPENDED

09/18/2026 3 ü TIME SUSPENDED No work performed (Time Suspended)

09/19/2026 3 ü SATURDAY No work performed (Saturday)

09/21/2026 3 SATURDAY

09/22/2026 3 Marcom did 235 LF of 2" boring

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3 ü SUNDAY

09/28/2026 3
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Worked Performed This Period

Project: STP 2026(595)HES Control 004501064

Category: 001 Description: Install safety lighting along US 82 from CR 147 to 0.1 miles east of FM 678

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $300.00 90 $27,000.00 380.00 90.00

0110 06247002 000 GROUND BOX TY A (122311)W/APRON EA $1,500.00 6 $9,000.00 24.00 6.00

0115 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA $9,000.00 3 $27,000.00 3.00 3.00

0095 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.00 985 $24,625.00 1,015.00 985.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 1 $3,500.00 3.00 1.00

0080 05057001 000 TMA (STATIONARY) DAY $250.00 16 $4,000.00 51.00 16.00

0090 06187030 000 CONDT (PVC) (SCH 40) (2") LF $10.00 6145 $61,450.00 8,805.00 6,145.00

0070 05007001 000 MOBILIZATION LS $40,000.00 0.90 $36,000.00 1.00 0.90

Total Item Earnings This Estimate $192,575.
00
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Contract Line Items

Project: STP 2026(595)HES Control 004501064

Category: 001 Description: Install safety lighting along US 82 from CR 147 to 0.1 miles east of FM 678

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $300.00 380.00 0.00 90.00 $27,000.00

0065 04327005 0 RIPRAP (CONC)(CL B) CY $950.00 13.30 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $40,000.00 1.00 0.00 0.90 $36,000.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 3.00 0.00 1.00 $3,500.00

0080 05057001 0 TMA (STATIONARY) DAY $250.00 51.00 0.00 16.00 $4,000.00

0085 06107199 0 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA $5,800.00 38.00 0.00 0.00 $0.00

0090 06187030 0 CONDT (PVC) (SCH 40) (2") LF $10.00 8,805.00 0.00 6,145.00 $61,450.00

0095 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.00 1,015.00 0.00 985.00 $24,625.00

0100 06207009 0 ELEC CONDR (NO.6) BARE LF $2.45 9,585.00 0.00 0.00 $0.00

0105 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.75 19,640.00 0.00 0.00 $0.00

0110 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,500.00 24.00 0.00 6.00 $9,000.00

0115 06287009 0 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA $9,000.00 3.00 0.00 3.00 $27,000.00

0150 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 43,501.50 $43,501.50
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(595)HES Control 004501064

Category: 001 Description: Install safety lighting along US 82 from CR 147 to 0.1 miles east of FM 678

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0155 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0160 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

Category 001 SubTotal $236,076.50

Contract Line Items

Project: STP 2026(595)HES Control 004501064

Category: 002 Description: Install safety lighting along US 82 from CR 147 to 0.1 miles east of FM 678

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,000.00 0.00 0.00 $0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 2,000.00 0.00 0.00 $0.00

0310 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0315 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $236,076.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $300.00 380.00 90.00 $27,000.00

04327005 RIPRAP (CONC)(CL B) CY $950.00 13.30 0.00 $0.00

05007001 MOBILIZATION LS $40,000.00 1.00 0.90 $36,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 3.00 1.00 $3,500.00

05057001 TMA (STATIONARY) DAY $250.00 51.00 16.00 $4,000.00

06107199 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA $5,800.00 38.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $10.00 8,805.00 6,145.00 $61,450.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.00 1,015.00 985.00 $24,625.00

06207009 ELEC CONDR (NO.6) BARE LF $2.45 9,585.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.75 19,640.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,500.00 24.00 6.00 $9,000.00

06287009 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA $9,000.00 3.00 3.00 $27,000.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 43,501.50 $43,501.50

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 2,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $236,076.50
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