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004509114CONTRACT ID:

PROJECT: STP 2B25(044)VRU

CONTRACT:

09253222

PROJECTED AMOUNT: $1,395,343.68

CONTRACTOR:

HIGHWAY: BU 82H

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

HIGHWAY 19 CONSTRUCTION LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/05/2025

ESTIMATE PAID:

 85

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/06/2026

$1,395,343.68

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,345,111.44

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.30

$141,116.35 $951,492.36 $1,092,608.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$141,116.35 $951,492.36 $1,092,608.71 

$0.00 $0.00 $0.00 

$141,116.35 $1,092,608.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $951,492.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/06/2026

00/00/0000

 157

 0

 157

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  18  12

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 3

SUNDAY 4

TOO WET 2

06/26/2026  1 TOO WET

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1 RAIN

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

STP 2B25(044)VRU 004509114PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01047011 REMOV CONC (DRIVEWAYS)000 SY  25.000 $11,265.00 450.600  2,091.00 1,269.00

0085 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  25.000 $10,557.50 422.300  1,082.90 319.00

0090 01047015 REMOV CONC (CURB RAMP)000 SY  25.000 $477.50 19.100  158.00 144.00

0100 01107003 EXCAV (SPECIAL)000 CY  25.000 $4,025.00 161.000  1,346.00 1,616.00

0105 01327003 EMBANK (FNL)(OC)(TY B)000 CY  30.000 $480.00 16.000  184.00 471.00

0140 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  6.00 10.00

0150 05057001 TMA (STATIONARY)000 DAY  250.000 $3,250.00 13.000  80.50 100.00

0175 05297009 CONC CURB & GUTTER (TY II)000 LF  55.000 $935.00 17.000  172.90 253.00

0180 05307006 DRIVEWAYS (CONC)000 SY  110.000 $49,566.00 450.600  2,217.55 1,264.00

0195 05317002 CONC SIDEWALKS (5")000 SY  73.630 $49,560.35 673.100  4,630.50 6,488.00

0205 05317010 CURB RAMPS (TY 7)000 EA  1,500.000 $6,000.00 4.000  46.00 42.00

$141,116.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004509114PROJECT CONTROLSTP 2B25(044)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  750.000  91.980  0.000  91.98  68,985.00

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,000.000  19.000  0.000  13.00  13,000.00

0070 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  1,500.000  16.000  0.000  11.00  16,500.00

0075 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  3,000.000  2.000  0.000  7.00  21,000.00

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  1,269.000  0.000  2,091.00  52,275.00

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  319.000  0.000  1,082.90  27,072.50

0090 01047015 000 REMOV CONC (CURB RAMP) SY  25.000  144.000  0.000  158.00  3,950.00

0095 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  15.000  72.000  0.000  58.50  877.50

0100 01107003 000 EXCAV (SPECIAL) CY  25.000  1,616.000  0.000  1,346.00  33,650.00

0105 01327003 000 EMBANK (FNL)(OC)(TY B) CY  30.000  471.000  0.000  184.00  5,520.00

0135 05007001 000 MOBILIZATION LS  170,000.000  1.000  0.000  0.79  134,470.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  10.000  0.000  6.00  30,000.00

0150 05057001 000 TMA (STATIONARY) DAY  250.000  100.000  0.000  80.50  20,125.00

0175 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  253.000  0.000  172.90  9,509.50

0180 05307006 000 DRIVEWAYS (CONC) SY  110.000  1,264.000  0.000  2,217.55  243,930.50

0195 05317002 000 CONC SIDEWALKS (5") SY  73.630  6,488.000  0.000  4,630.50  340,943.71

0200 05317007 000 CURB RAMPS (TY 3) EA  1,800.000  1.000  0.000  1.00  1,800.00

0205 05317010 000 CURB RAMPS (TY 7) EA  1,500.000  42.000  0.000  46.00  69,000.00

Category Subtotal $1,092,608.71

004509114STP 2B25(044)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 01627002 000 BLOCK SODDING SY  5.000  7,645.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  100.000  43.000  0.000  0.000  0.00

0120 04227012 000 BRIDGE SIDEWALK SF  125.000  40.000  0.000  0.000  0.00

0125 04327002 000 RIPRAP (CONC)(5 IN) CY  1,000.000  2.000  0.000  0.000  0.00

0130 04507062 000 RAIL (HANDRAIL)(TY E) LF  300.000  24.000  0.000  0.000  0.00

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  2.000  0.000  0.000  0.00

0155 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  20.000  0.000  0.000  0.00

0160 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  20.000  0.000  0.000  0.00

0165 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  220.000  0.000  0.000  0.00

0170 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  220.000  0.000  0.000  0.00

0185 05307010 000 DRIVEWAYS (ACP) SY  75.000  72.000  0.000  0.000  0.00

0190 05307015 000 DRIVEWAYS (BASE) SY  35.000  231.000  0.000  0.000  0.00

0210 05317013 000 CURB RAMPS (TY 21) EA  2,500.000  1.000  0.000  0.000  0.00

0215 05317025 000 CONC SIDEWALKS (SPECIAL) SY  350.000  2.000  0.000  0.000  0.00

0220 05317026 000 CONCRETE SIDEWALK (RETAINING WALL) CY  1,150.000  27.000  0.000  0.000  0.00

0225 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  12.000  0.000  0.000  0.00

0230 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  350.000  30.000  0.000  0.000  0.00
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0235 06587079 000 INSTL OM SM RD SIGN (1-OM-CON)Y EA  750.000  14.000  0.000  0.000  0.00

0240 06587080 000 INSTL OM SM RD SIGN (1-OM-CON)R EA  750.000  34.000  0.000  0.000  0.00

0245 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  30.000  105.000  0.000  0.000  0.00

0250 06787008 000 PAV SURF PREP FOR MRK (24") LF  20.000  105.000  0.000  0.000  0.00

0255 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0275 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0280 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0285 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0290 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  16,410.410  0.000  0.000  0.00

0265 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  32,820.830  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,092,608.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  750.000PREPARING ROW  91.980  68,985.00 91.98

01007004 000 EA  1,000.000PREP ROW (TREE REMOVE) (12"-24" DIA)  13.000  13,000.00 19.00

01007005 000 EA  1,500.000PREP ROW (TREE REMOVE) (24"-36" DIA)  11.000  16,500.00 16.00

01007006 000 EA  3,000.000PREP ROW (TREE REMOVE) (36"-48" DIA)  7.000  21,000.00 2.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  2,091.000  52,275.00 1,269.00

01047013 000 SY  25.000REMOV CONC (SIDEWALK, RAMP OR SUP)  1,082.900  27,072.50 319.00

01047015 000 SY  25.000REMOV CONC (CURB RAMP)  158.000  3,950.00 144.00

01057002 000 SY  15.000RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  58.500  877.50 72.00

01107003 000 CY  25.000EXCAV (SPECIAL)  1,346.000  33,650.00 1,616.00

01327003 000 CY  30.000EMBANK (FNL)(OC)(TY B)  184.000  5,520.00 471.00

05007001 000 LS  170,000.000MOBILIZATION  0.791  134,470.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  30,000.00 10.00

05057001 000 DAY  250.000TMA (STATIONARY)  80.500  20,125.00 100.00

05297009 000 LF  55.000CONC CURB & GUTTER (TY II)  172.900  9,509.50 253.00

05307006 000 SY  110.000DRIVEWAYS (CONC)  2,217.550  243,930.50 1,264.00

05317002 000 SY  73.630CONC SIDEWALKS (5")  4,630.500  340,943.71 6,488.00

05317007 000 EA  1,800.000CURB RAMPS (TY 3)  1.000  1,800.00 1.00

05317010 000 EA  1,500.000CURB RAMPS (TY 7)  46.000  69,000.00 42.00

$1,092,608.71TOTAL ITEM EARNINGS TO DATE


