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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract ID: 004603040 Highway:
Project:  F 2026(411) District: ATLANTA
Contract: 03263001 County: BOWIE
Award Amount: $54,806,521.61 Area Engineer: DANA MOORE
Projected Amount  $59,562,522.61 Area Number: 055

Adj Projected Amount ~ $0.00
Contractor: HIGHWAY 19 CONSTRUCTION LLC

Estimate Number: 0005 Letting Date:  03/04/2026
Estimate Paid: [/ Award Date:  03/25/2026
Estimate Period:  9/1/2026 to  9/25/2026 Notice To Proceed Date:  04/20/2026
Estimate Type:  Progress Work Begin Date:  05/20/2026

% Complete 15.48 Accepted Date:

% Time Used: 7.43

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $9,222,256.60 $8,664,467.60 $557,789.00
Participating $9,222,256.60 $8,664,467.60 $557,789.00
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $9,222,256.60 $8,664,467.60 I $557,789.00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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of Transportation
Contract Time Statement
Estimate Summa . .
Work Begin Date: 05/20/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  05/20/2026 Liquidated Damage Rate $5,093.00 | Charged Working Day 20
Bid Days: 1.400 _ HOLIDAY 1
C.O.Adiusted Days: 0 TOTAL LIQUIDATED DAMAGES: HOLIDAY TRAFFIC 1
Current Days: 1,400 0| sunDAaY 3
Days Charged to Date: 104 X $5,093.00 Total Period Days: 20 5 25 0
$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

()}

09/02/2026

09/03/2026

09/04/2026

09/05/2026 HOLIDAY TRAFFIC

09/06/2026 SUNDAY

09/07/2026 HOLIDAY

SIS

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026 v SUNDAY

09/14/2026

09/15/2026

09/16/2026

09/17/2026

gl ool of o ol o Ool| On

09/18/2026
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09/19/2026

09/20/2026 v SUNDAY

09/21/2026

09/22/2026

09/23/2026

09/24/2026

gl | o

09/25/2026
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Worked Performed This Period
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of Transportation

Project: F 2026(411) Control 004603040

Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 01007002 000 PREPARING ROW STA $1,000.00 180.50 $180,500.00 361.00 180.50
0560 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 611 $2,444.00 17,189.00 671.00
0525 05057001 000 TMA (STATIONARY) DAY $1,000.00 20 $20,000.00 20.00 20.00
0220 04017001 000 FLOWABLE BACKFILL CcY $250.00 40.28 $10,070.00 1,126.00 648.17
0235 04207061 000 CL C CONC (COLLAR) EA $2,500.00 4 $10,000.00 30.00 4.00
0245 04327002 000 RIPRAP (CONC)(5 IN) CcY $750.00 30.70 $23,025.00 116.00 128.92
0360 04657135 000 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA $7,500.00 0.50 $3,750.00 1.00 1.00
0370 04657154 000 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA $6,500.00 1 $6,500.00 2.00 2.00
0375 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA $9,000.00 3.50 $31,500.00 8.00 8.50
0380 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA $12,000.00 1 $12,000.00 1.00 1.50
0390 04667148 000 WINGWALL (FW - 0) (HW=6 FT) EA $18,000.00 1 $18,000.00 1.00 1.50
0395 04667159 000 WINGWALL (FW - S) (HW=3 FT) EA $9,000.00 0.50 $4,500.00 2.00 3.00
0400 04667160 000 WINGWALL (FW - S) (HW=4 FT) EA $12,000.00 0.50 $6,000.00 4.00 3.00

Contract: 004603040 Payment Estimate: 0005 Page: 5 of 29
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of Transportation

Project: F 2026(411) Control 004603040

Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0410 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA $12,000.00 1 $12,000.00 10.00 9.00
0415 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA $15,000.00 2 $30,000.00 2.00 3.00
0425 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $9,000.00 3.50 $31,500.00 12.00 6.00
0430 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $12,000.00 1 $12,000.00 1.00 1.00
0435 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $15,000.00 1 $15,000.00 3.00 1.00
0440 04677125 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA $9,000.00 1 $9,000.00 1.00 2.00
0515 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 1 $5,000.00 45.00 5.00

Total Item Earnings This Estimate ﬁ

00
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Project: F 2026(411) Control 004603040
Category: 002 Description: Widen existing 2-lane roadway to 4-lane divided
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0905 04667161 000 WINGWALL (FW - S) (HW=5 FT) EA $15,000.00 1 $15,000.00 2.00 2.00
Total Item Earnings This Estimate $15,000.00
Project: F 2026(411) Control 091919089
Category: 001 Description: Construct a 10-foot-wide unpaved aggregate surface rail-to-trail adjacent to US 82.

The project improves a segment of the North East Texas Trail (NETT) to include
clearing and grading, crosswalk striping, safety bollards, curb ramps and signage.

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
1115 50057001 000 REMOVABLE BOLLARD EA $1,000.00 100 $100,000.00 100.00 100.00
Total Item Earnings This Estimate $100,000.
00

Contract: 004603040 Payment Estimate: 0005 Page: 7 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 0 PREPARING ROW STA $1,000.00 361.00 0.00 180.50  $180,500.00
0065 01047001 0 REMOV CONC (PAV) Sy $13.00 80,207.00 0.00 0.00 $0.00
0070 01057004 0 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV Sy $4.61 80,207.00 0.00 0.00 $0.00
0075 01057017 0 RMV (17"-21") TRT/UNTRT BASE & ASPH PAV Sy $11.39 98,808.00 0.00 0.00 $0.00
0080 01057026 0 RMV (68") TRT/UNTRT BASE & ASPH PAV Sy $4.75 6,577.00 0.00 0.00 $0.00
0085 01107001 0 EXCAV (ROADWAY) cY $7.47 193,069.00 0.00 0.00 $0.00
0090 01327005 0 EMBANK (FNL)(OC)(TY C) cY $16.00 39,005.00 0.00 0.00 $0.00
0095 01327006 0 EMBANK (FNL)(DC)(TY C) cY $11.00  211,002.00 0.00 0.00 $0.00
0100 01327018 0 EMBANK (VEH)(DC)(TY C) cY $20.00 84,485.00 0.00 0.00 $0.00
0105 01607002 0 FURN & PLACE TOPSOIL (4") Sy $1.00  349,028.00 0.00 0.00 $0.00
0110 01627002 0 BLOCK SODDING Sy $4.00 1,703.00 0.00 0.00 $0.00
0115 01647076 0 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) Sy $0.64  386,305.00 0.00 0.00 $0.00
0120 01647077 0 BOND FBR MTRX SEED (TEMP)(WARM) Sy $0.64 193,152.50 0.00 0.00 $0.00

Contract: 004603040 Payment Estimate: 0005 Page: 8 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 01647078 0 BOND FBR MTRX SEED (TEMP)(COOL) sy $0.64 193,152.50 0.00 0.00 $0.00
0130 01687001 0 VEGETATIVE WATERING TGL $10.00 6,180.88 0.00 0.00 $0.00
0135 01697003 0 SOIL RET BLKT(SL_MOD_SAND_SHORT) sy $2.00 23,633.00 0.00 0.00 $0.00
0140 01697032 0 SOIL RET BLKT(CHAN_PERM_4 PSF) sy $5.50 2,518.00 0.00 0.00 $0.00
0145 02477090 0 FL BS (CMP IN PLC)TY A GR 1-2) (10") sy $15.00  346,593.00 0.00 0.00 $0.00
0150 02607003 0 LIME (QUICKLIME (SLURRY)) TON $350.00 3,674.00 0.00 0.00 $0.00
0155 02607020 0 LIME TRT (SUBGRADE) (8") sy $6.50 174,966.00 0.00 0.00 $0.00
0160 02757001 0 CEMENT TON $210.00 14,086.00 0.00 0.00 $0.00
0165 02757012 0 CEMENT TRT (NEW BASE)(10") sy $3.78  346,593.00 0.00 0.00 $0.00
0170 02757017 0 CEMENT TREAT (SUBGRADE) (8") sy $3.55  262,449.00 0.00 0.00 $0.00
0175 02757028 0 CEMENT TRT (SUBGRADE)(10") sy $3.55  304,145.00 0.00 0.00 $0.00
0180 03107004 0 PRIME COAT (MC-30) GAL $4.25 103,978.00 0.00 0.00 $0.00
0185 03167007 0 ASPH (AC-20-5TR) GAL $3.25 124,773.00 0.00 0.00 $0.00

Contract: 004603040 Payment Estimate: 0005 Page: 9 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 03167259 0 AGGR (TY PB GR 4 SAC-A) TON $190.00 2,872.00 0.00 0.00 $0.00
0195 03447029 0 SP MIXES SP-C PG76-22 TON $120.00 55,773.00 0.00 0.00 $0.00
0200 03447064 0 SP MIXES SP-D SAC-A PG76-22 TON $122.00 36,738.00 0.00 0.00 $0.00
0201 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00  280,000.00 0.00 0.00 $0.00
0202 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 168,000.00 0.00 0.00 $0.00
0203 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 16,000.00 0.00 0.00 $0.00
0205 03447077 O TACK COAT GAL $4.10 82,153.00 0.00 0.00 $0.00
0210 04007008 0 CUT & RESTORE ASPH PAVING SY $250.00 1,730.00 0.00 1,351.85 $337,962.50
0215 04007010 O CEM STABIL BKFL (03 $180.00 1,710.00 0.00 641.07  $115,392.60
0220 04017001 0 FLOWABLE BACKFILL cY $250.00 1,126.00 0.00 648.17  $162,042.50
0225 04027001 0 TRENCH EXCAVATION PROTECTION LF $5.00 1,192.00 0.00 0.00 $0.00
0230 04037001 0 TEMPORARY SPL SHORING SF $35.00 4,745.00 0.00 0.00 $0.00
0235 04207061 O CL C CONC (COLLAR) EA $2,500.00 30.00 0.00 4.00 $10,000.00

Contract: 004603040 Payment Estimate: 0005 Page: 10 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0240 04207069 0 CL E CONC (SEAL SLAB) CY $350.00 800.00 0.00 0.00 $0.00
0245 04327002 0 RIPRAP (CONC)(5 IN) cY $750.00 116.00 0.00 128.92 $96,690.00
0250 04327013 0 RIPRAP (MOW STRIP)(4 IN) cY $550.00 74.00 0.00 0.00 $0.00
0255 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) cY $150.00 915.00 0.00 0.00 $0.00
0260 04327042 0 RIPRAP (STONE PROTECTION)(15 IN) cY $180.00 50.00 0.00 0.00 $0.00
0265 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) cY $150.00 1,522.00 0.00 0.00 $0.00
0270 04607003 0 CMP (GAL STL 18 IN) LF $43.00 4,216.00 0.00 0.00 $0.00
0275 04627001 0 CONC BOX CULV (3 FT X 2 FT) LF $229.00 1,010.00 0.00 1,010.00  $231,290.00
0280 04627002 0 CONC BOX CULV (3 FT X3 FT) LF $254.00 519.00 0.00 519.00 $131,826.00
0285 04627003 0 CONC BOX CULV (4 FT X2FT) LF $322.00 310.00 0.00 281.00 $90,482.00
0290 04627004 0 CONC BOX CULV (4 FT X3 FT) LF $391.00 334.00 0.00 414.00 $161,874.00
0295 04627006 0O CONC BOX CULV (5 FT X2 FT) LF $450.00 353.00 0.00 293.00 $131,850.00
0300 04627007 0 CONC BOX CULV (5 FT X 3 FT) LF $463.00 421.00 0.00 421.00  $194,923.00

Contract: 004603040 Payment Estimate: 0005 Page: 11 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0305 04627010 0 CONC BOX CULV (6 FT X2 FT) LF $500.00 115.00 0.00 115.00 $57,500.00
0310 04627011 0 CONC BOX CULV (6 FT X3 FT) LF $500.00 23.00 0.00 23.00 $11,500.00
0315 04627012 0 CONC BOX CULV (6 FT X 4 FT) LF $600.00 166.00 0.00 166.00 $99,600.00
0320 04627015 0 CONC BOX CULV (7 FT X3 FT) LF $700.00 461.00 0.00 319.00 $223,300.00
0325 04627021 0 CONC BOX CULV (8 FT X4 FT) LF $800.00 313.00 0.00 890.00 $712,000.00
0330 04647003 0 RC PIPE (CL llI)(18 IN) LF $46.00 311.00 0.00 0.00 $0.00
0335 04647005 0 RC PIPE (CL I11)(24 IN) LF $60.00 3,002.00 0.00 0.00 $0.00
0340 04647019 0 RC PIPE (CL IV)(18 IN) LF $62.00 404.00 0.00 0.00 $0.00
0345 04647021 0 RC PIPE (CL IV)(24 IN) LF $79.00 562.00 0.00 0.00 $0.00
0350 04647023 0 RC PIPE (CL IV)(30 IN) LF $120.00 25.00 0.00 0.00 $0.00
0355 04657126 0 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $5,000.00 3.00 0.00 0.00 $0.00
0360 04657135 0 INLET (COMPL)(PSL)(FG)(5FTX5FT-4F TX4FT) EA $7,500.00 1.00 0.00 1.00 $7,500.00
0365 04657152 0 INLET (COMPL)(PAZD)(RC)(3FTX3FT) EA $5,000.00 6.00 0.00 0.00 $0.00

Contract: 004603040 Payment Estimate: 0005 Page: 12 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0370 04657154 0 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA $6,500.00 2.00 0.00 2.00 $13,000.00
0375 04667145 0 WINGWALL (FW - 0) (HW=3 FT) EA $9,000.00 8.00 0.00 8.50 $76,500.00
0380 04667146 0 WINGWALL (FW - 0) (HW=4 FT) EA $12,000.00 1.00 0.00 1.50 $18,000.00
0385 04667147 0 WINGWALL (FW - 0) (HW=5 FT) EA $15,000.00 2.00 0.00 2.00 $30,000.00
0390 04667148 0 WINGWALL (FW - 0) (HW=6 FT) EA $18,000.00 1.00 0.00 1.50 $27,000.00
0395 04667159 0 WINGWALL (FW - S) (HW=3 FT) EA $9,000.00 2.00 0.00 3.00 $27,000.00
0400 04667160 0 WINGWALL (FW - S) (HW=4 FT) EA $12,000.00 4.00 0.00 3.00 $36,000.00
0405 04667173 0 WINGWALL (PW - 1) (HW=3 FT) EA $9,000.00 2.00 0.00 1.00 $9,000.00
0410 04667174 0 WINGWALL (PW - 1) (HW=4 FT) EA $12,000.00 10.00 0.00 9.00  $108,000.00
0415 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $15,000.00 2.00 0.00 3.00 $45,000.00
0420 04677037 0 SET (TY I)(S= 3 FT)(HW= 2 FT)(4:1)(C) EA $9,000.00 1.00 0.00 1.00 $9,000.00
0425 04677041 0 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $9,000.00 12.00 0.00 6.00 $54,000.00
0430 04677068 0 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $12,000.00 1.00 0.00 1.00 $12,000.00

Contract: 004603040 Payment Estimate: 0005 Page: 13 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0435 04677096 0 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $15,000.00 3.00 0.00 1.00 $15,000.00
0440 04677125 0 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA $9,000.00 1.00 0.00 2.00 $18,000.00
0445 04677305 0 SET (TY 1) (18 IN) (RCP) (3: 1) (C) EA $685.00 8.00 0.00 0.00 $0.00
0450 04677306 0 SET (TY 1) (18 IN) (RCP) (4: 1) (C) EA $812.00 2.00 0.00 0.00 $0.00
0455 04677308 0 SET (TY 1) (18 IN) (RCP) (6: 1) (P) EA $900.00 31.00 0.00 0.00 $0.00
0460 04677325 0 SET (TY ) (24 IN) (RCP) (3: 1) (C) EA $1,100.00 6.00 0.00 0.00 $0.00
0465 04677326 0 SET (TY 1) (24 IN) (RCP) (4: 1) (C) EA $1,160.00 2.00 0.00 0.00 $0.00
0470 04677328 0 SET (TY 1) (24 IN) (RCP) (6: 1) (P) EA $2,200.00 144.00 0.00 0.00 $0.00
0475 04677348 0 SET (TY 1) (30 IN) (RCP) (6: 1) (P) EA $2,500.00 2.00 0.00 0.00 $0.00
0480 04967004 0 REMOV STR (SET) EA $200.00 145.00 0.00 0.00 $0.00
0485 04967005 0 REMOV STR (WINGWALL) EA $1,000.00 46.00 0.00 34.00 $34,000.00
0490 04967006 0 REMOV STR (HEADWALL) EA $500.00 2.00 0.00 0.00 $0.00
0495 04967007 0 REMOV STR (PIPE) LF $20.00 7,026.00 0.00 107.00 $2,140.00

Contract: 004603040 Payment Estimate: 0005 Page: 14 of 29
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0500 04967008 0 REMOV STR (BOX CULVERT) LF $100.00 1,289.00 0.00 774.00 $77,400.00
0505 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $5,000.00 4.00 0.00 3.00 $15,000.00
0510 05007001 0 MOBILIZATION LS $6,000,000.00 1.00 0.00 0.90 $5,400,000.00
0515 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 45.00 0.00 5.00 $25,000.00
0520 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 204.00 0.00 14.00 $1,400.00
0525 05057001 0 TMA (STATIONARY) DAY $1,000.00 20.00 0.00 20.00 $20,000.00
0530 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $45.00 10,640.00 0.00 310.00 $13,950.00
0535 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $55.00 540.00 0.00 490.00 $26,950.00
0540 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $85.00 171.00 0.00 0.00 $0.00
0545 05067011 0 ROCK FILTER DAMS (REMOVE) LF $5.00 11,351.00 0.00 0.00 $0.00
0550 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) sy $25.00 468.00 0.00 0.00 $0.00
0555 05067024 0 CONSTRUCTION EXITS (REMOVE) sy $10.00 468.00 0.00 0.00 $0.00
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Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0560 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 17,189.00 0.00 671.00 $2,684.00
0565 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 17,139.00 0.00 0.00 $0.00
0570 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 240.00 0.00 0.00 $0.00
0575 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 240.00 0.00 0.00 $0.00
0580 05087003 0 CONSTRUCTING DETOURS (TY1) Sy $82.00 6,144.00 0.00 0.00 $0.00
0585 05087004 0 CONSTRUCTING DETOURS (TY2) Sy $100.00 406.00 0.00 0.00 $0.00
0590 05087005 0 CONSTRUCTING DETOURS (TY3) Sy $25.00 5,147.00 0.00 0.00 $0.00
0595 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 12.00 0.00 4.00 $20,000.00
0600 05127005 0 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $75.00 1,530.00 0.00 0.00 $0.00
0605 05127029 0 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $10.00 1,900.00 0.00 0.00 $0.00
0610 05127053 0 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $25.00 1,530.00 0.00 0.00 $0.00
0615 05307002 0 INTERSECTIONS (ACP) Sy $38.00 10,839.00 0.00 0.00 $0.00
0620 05307010 0 DRIVEWAYS (ACP) Sy $45.00 10,989.00 0.00 0.00 $0.00
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of Transportation
Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0625 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.34 70,025.00 0.00 0.00 $0.00
0630 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.00 1,175.00 0.00 0.00 $0.00
0635 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,490.00 4.00 0.00 0.00 $0.00
0640 05407018 0 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $122.00 100.00 0.00 0.00 $0.00
0645 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,169.00 4.00 0.00 0.00 $0.00
0650 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 8.00 0.00 0.00 $0.00
0655 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $500.00 6.00 0.00 0.00 $0.00
0660 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $7,500.00 6.00 0.00 0.00 $0.00
0665 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $275.00 34.00 0.00 0.00 $0.00
0670 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $315.00 2.00 0.00 0.00 $0.00
0675 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $715.00 6.00 0.00 0.00 $0.00
0680 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,075.00 1.00 0.00 0.00 $0.00
0685 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $899.00 1.00 0.00 0.00 $0.00
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of Transportation
Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0690 06447030 0 IN SM RD SN SUP&AM TYS80(1)SA(T-EXAL) EA $1,290.00 1.00 0.00 0.00 $0.00
0695 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $375.00 43.00 0.00 0.00 $0.00
0700 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $399.00 2.00 0.00 0.00 $0.00
0705 06447073 0 REMOVE SM RD SN SUP&AM EA $79.00 53.00 0.00 0.00 $0.00
0710 06587004 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA $65.00 35.00 0.00 0.00 $0.00
0715 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $25.00 9.00 0.00 0.00 $0.00
0720 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $65.00 28.00 0.00 0.00 $0.00
0725 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $4.30 10,870.00 0.00 0.00 $0.00
0730 06627057 0 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $4.30 12,053.00 0.00 0.00 $0.00
0735 06627059 0 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $2.00 139,308.00 0.00 0.00 $0.00
0740 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.20 78,743.00 0.00 0.00 $0.00
0745 06627070 O WK ZN PAV MRK REMOV (W)8"(DOT) LF $2.00 2,256.00 0.00 0.00 $0.00
0750 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $10.00 562.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(411) Control 004603040
Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0755 06627100 O WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.20 78,092.00 0.00 0.00 $0.00
0760 06667009 0 REFL PAV MRK TY | (W)6"(DOT)(100MIL) LF $2.00 234.00 0.00 0.00 $0.00
0765 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $1.50 7,592.00 0.00 0.00 $0.00
0770 06667030 0 REFL PAV MRK TY | (W)12"(SLD)(100MIL) LF $4.00 375.00 0.00 0.00 $0.00
0775 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.20 82,488.00 0.00 0.00 $0.00
0780 06667274 0 RE PROFILE PM TY I(Y)8"(BRK)(100MIL) LF $1.20 13,290.00 0.00 0.00 $0.00
0785 06667408 0 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.70 17,160.00 0.00 0.00 $0.00
0790 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.70 74,220.00 0.00 0.00 $0.00
0795 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $15.00 178.00 0.00 0.00 $0.00
0800 06687091 0 PREFAB PM TY C (W)(ARROW) EA $215.00 23.00 0.00 0.00 $0.00
0805 06687100 O PREFAB PM TY C (W)(LN REDUCT ARROW) EA $275.00 2.00 0.00 0.00 $0.00
0810 06687103 0 PREFAB PM TY C (W)(WORD) EA $245.00 21.00 0.00 0.00 $0.00
0815 06727002 0 REFL PAV MRKR TY I-C EA $5.00 1,162.00 0.00 0.00 $0.00
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Project: F 2026(411) Control 004603040

Category: 001 Description: Widen existing 2-lane roadway to 4-lane divided
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0820 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 2,705.00 0.00 0.00 $0.00
0825 60667001 0 LED ROADSIDE SIGN EA $3,969.00 1.00 0.00 0.00 $0.00
1120 96017001 0 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
1125 96057007 ROAD USER COST - INCENTIVE DOL $1.00  2,000,000.00 0.00 0.00 $0.00

Milestone 1
1130 96057007 0O ROAD USER COST - INCENTIVE DOL $1.00 1,000,000.00 0.00 0.00 $0.00
Milestone 2
Category 001 SubTotal $9,092,256.60
Total Iltem earnings this contract $9,092,256.60
Contract Line ltems
Project: F 2026(411) Control 091919089
Category: 001 Description: Construct a 10-foot-wide unpaved aggregate surface rail-to-trail adjacent to US 82.

The project improves a segment of the North East Texas Trail (NETT) to include
clearing and grading, crosswalk striping, safety bollards, curb ramps and signage.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1060 02477044 0 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY $10.50 47,521.00 0.00 0.00 $0.00
1065 02607003 0 LIME (QUICKLIME (SLURRY)) TON $350.00 1,167.50 0.00 0.00 $0.00
1070 02607020 O LIME TRT (SUBGRADE) (8") SY $6.50 55,595.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(411) Control 091919089
Category: 001 Description: Construct a 10-foot-wide unpaved aggregate surface rail-to-trail adjacent to US 82.

The project improves a segment of the North East Texas Trail (NETT) to include
clearing and grading, crosswalk striping, safety bollards, curb ramps and signage.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1075 02757001 0 CEMENT TON $210.00 430.86 0.00 0.00 $0.00
1080 02757017 0O CEMENT TREAT (SUBGRADE) (8") SY $3.55 27,797.50 0.00 0.00 $0.00
1085 03107004 0 PRIME COAT (MC-30) GAL $4.25 14,266.00 0.00 0.00 $0.00
1090 03167007 0 ASPH (AC-20-5TR) GAL $3.25 17,107.56 0.00 0.00 $0.00
1095 03167259 0 AGGR (TY PB GR 4 SAC-A) TON $190.00 393.75 0.00 0.00 $0.00
1100 04507062 0 RAIL (HANDRAIL)TY E) LF $130.00 2,105.00 0.00 0.00 $0.00
1105 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,020.00 49.00 0.00 0.00 $0.00
1110 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $375.00 100.00 0.00 0.00 $0.00
1115 50057001 0 REMOVABLE BOLLARD EA $1,000.00 100.00 0.00 100.00  $100,000.00

Category 001 SubTotal $100,000.00

Total Item earnings this contract $100,000.00
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of Transportation
Contract Line Items

Project: F 2026(411) Control 004603040

Category: 002 Description: Widen existing 2-lane roadway to 4-lane divided
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0875 04007010 0 CEM STABIL BKFL cYy $180.00 29.00 0.00 0.00 $0.00
0880 04017001 0 FLOWABLE BACKFILL cYy $250.00 146.00 0.00 0.00 $0.00
0885 04027001 0 TRENCH EXCAVATION PROTECTION LF $5.00 132.00 0.00 0.00 $0.00
0890 04207069 0 CL E CONC (SEAL SLAB) cYy $350.00 221.00 0.00 0.00 $0.00
0895 04327002 0 RIPRAP (CONC)(5 IN) cYy $750.00 22.00 0.00 0.00 $0.00
0900 04627021 0 CONC BOX CULV (8 FT X 4 FT) LF $800.00 577.00 0.00 0.00 $0.00
0905 04667161 0 WINGWALL (FW - S) (HW=5 FT) EA $15,000.00 2.00 0.00 2.00 $30,000.00

Category 002 SubTotal $30,000.00
Contract Line Items

Project: F 2026(411) Control 004603040

Category: 003 Description: Widen existing 2-lane roadway to 4-lane divided
PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1135 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 969,000.00 0.00 0.00 $0.00
1140 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 323,000.00 0.00 0.00 $0.00
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Category 003 SubTotal $0.00
Total Iltem earnings this contract $30,000.00

Contract: 004603040 Payment Estimate: 0005 Page: 23 of 29



Report Generation Date: 10/05/2026 09:09:19 AM

=

Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $1,000.00 361.00 180.50  $180,500.00
01047001 REMOV CONC (PAV) SY $13.00 80,207.00 0.00 $0.00
01057004 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV SY $4.61 80,207.00 0.00 $0.00
01057017 RMV (17"-21") TRT/UNTRT BASE & ASPH PAV SY $11.39  98,808.00 0.00 $0.00
01057026 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $4.75 6,577.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $7.47 193,069.00 0.00 $0.00
01327005 EMBANK (FNL)(OC)(TY C) CY $16.00 39,005.00 0.00 $0.00
01327006 EMBANK (FNL)(DC)(TY C) cY $11.00 211,002.00 0.00 $0.00
01327018 EMBANK (VEH)(DC)(TY C) cY $20.00 84,485.00 0.00 $0.00
01607002 FURN & PLACE TOPSOIL (4") SY $1.00 349,028.00 0.00 $0.00
01627002 BLOCK SODDING SY $4.00 1,703.00 0.00 $0.00
01647076 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) sy $0.64 386,305.00 0.00 $0.00
01647077 BOND FBR MTRX SEED (TEMP)(WARM) SY $0.64 193,152.50 0.00 $0.00
01647078 BOND FBR MTRX SEED (TEMP)(COOL) SY $0.64 193,152.50 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $10.00 6,180.88 0.00 $0.00
01697003 SOIL RET BLKT(SL_MOD_SAND_SHORT) Sy $2.00 23,633.00 0.00 $0.00
01697032 SOIL RET BLKT(CHAN_PERM_4 PSF) sy $550  2,518.00 0.00 $0.00
02477044 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY $10.50 47,521.00 0.00 $0.00
02477090 FL BS (CMP IN PLC)TY A GR 1-2) (10") SY $15.00 346,593.00 0.00 $0.00
02607003 LIME (QUICKLIME (SLURRY)) TON $350.00  4,841.50 0.00 $0.00
02607020 LIME TRT (SUBGRADE) (8") sy $6.50 230,561.00 0.00 $0.00
02757001 CEMENT TON $210.00 14,516.86 0.00 $0.00
02757012 CEMENT TRT (NEW BASE)(10") SY $3.78 346,593.00 0.00 $0.00
02757017 CEMENT TREAT (SUBGRADE) (8") SY $3.55 290,246.50 0.00 $0.00
02757028 CEMENT TRT (SUBGRADE)(10") SY $3.55 304,145.00 0.00 $0.00
03107004 PRIME COAT (MC-30) GAL $4.25 118,244.00 0.00 $0.00
03167007 ASPH (AC-20-5TR) GAL $3.25 141,880.56 0.00 $0.00
03167259 AGGR (TY PB GR 4 SAC-A) TON $190.00 3,265.75 0.00 $0.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
03447029 SP MIXES SP-C PG76-22 TON $120.00 55,773.00 0.00 $0.00
03447064 SP MIXES SP-D SAC-A PG76-22 TON $122.00 36,738.00 0.00 $0.00
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 280,000.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 168,000.00 0.00 $0.00
03447077 TACK COAT GAL $4.10 82,153.00 0.00 $0.00
04007008 CUT & RESTORE ASPH PAVING SY $250.00 1,730.00 1,351.85  $337,962.50
04007010 CEM STABIL BKFL CY $180.00 1,739.00 0.00 $0.00
04007010 CEM STABIL BKFL CY $180.00 1,739.00 641.07  $115,392.60
04017001 FLOWABLE BACKFILL CcY $250.00 1,272.00 0.00 $0.00
04017001 FLOWABLE BACKFILL CcY $250.00 1,272.00 648.17  $162,042.50
04027001 TRENCH EXCAVATION PROTECTION LF $5.00 1,324.00 0.00 $0.00
04037001 TEMPORARY SPL SHORING SF $35.00 4,745.00 0.00 $0.00
04207061 CL C CONC (COLLAR) EA $2,500.00 30.00 4.00 $10,000.00
04207069 CL E CONC (SEAL SLAB) CcY $350.00 1,021.00 0.00 $0.00
04327002 RIPRAP (CONC)(5 IN) CY $750.00 138.00 0.00 $0.00
04327002 RIPRAP (CONC)(5 IN) CY $750.00 138.00 128.92 $96,690.00
04327013 RIPRAP (MOW STRIP)(4 IN) CcY $550.00 74.00 0.00 $0.00
04327041 RIPRAP (STONE PROTECTION)(12 IN) CcY $150.00 915.00 0.00 $0.00
04327042 RIPRAP (STONE PROTECTION)(15 IN) CcY $180.00 50.00 0.00 $0.00
04327043 RIPRAP (STONE PROTECTION)(18 IN) CcY $150.00 1,522.00 0.00 $0.00
04507062 RAIL (HANDRAIL)TY E) LF $130.00 2,105.00 0.00 $0.00
04607003 CMP (GAL STL 18 IN) LF $43.00 4,216.00 0.00 $0.00
04627001 CONC BOX CULV (3 FT X2 FT) LF $229.00 1,010.00 1,010.00  $231,290.00
04627002 CONC BOX CULV (3 FT X3 FT) LF $254.00 519.00 519.00 $131,826.00
04627003 CONC BOX CULV (4 FT X2 FT) LF $322.00 310.00 281.00 $90,482.00
04627004 CONC BOX CULV (4 FT X3 FT) LF $391.00 334.00 414.00 $161,874.00
04627006 CONC BOX CULV (5 FT X2 FT) LF $450.00 353.00 293.00 $131,850.00
04627007 CONC BOX CULV (5 FT X3 FT) LF $463.00 421.00 421.00  $194,923.00
04627010 CONC BOX CULV (6 FT X2 FT) LF $500.00 115.00 115.00 $57,500.00
04627011 CONC BOX CULV (6 FT X3 FT) LF $500.00 23.00 23.00 $11,500.00
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Contractor's Estimate Package

Description Unit Unit Bid
Price  Quantity

04627012 CONC BOX CULV (6 FT X 4 FT) LF $600.00 166.00
04627015 CONC BOX CULV (7 FT X 3 FT) LF $700.00 461.00
04627021 CONC BOX CULV (8 FT X 4 FT) LF $800.00 890.00
04627021 CONC BOX CULV (8 FT X 4 FT) LF $800.00 890.00
04647003 RC PIPE (CL l)(18 IN) LF $46.00 311.00
04647005 RC PIPE (CL 11)(24 IN) LF $60.00  3,002.00
04647019 RC PIPE (CL IV)(18 IN) LF $62.00 404.00
04647021 RC PIPE (CL IV)(24 IN) LF $79.00 562.00
04647023 RC PIPE (CL IV)(30 IN) LF $120.00 25.00
04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $5,000.00 3.00
04657135 INLET (COMPL)(PSL)(FG)(5FTX5F T-4F TX4FT) EA $7,500.00 1.00
04657152 INLET (COMPL)(PAZD)(RC)(3FTX3FT) EA $5,000.00 6.00
04657154 INLET (COMPL)(PAZD)(RC)(5FTX5FT) EA $6,500.00 2.00
04667145 WINGWALL (FW - 0) (HW=3 FT) EA $9,000.00 8.00
04667146 WINGWALL (FW - 0) (HW=4 FT) EA $12,000.00 1.00
04667147 WINGWALL (FW - 0) (HW=5 FT) EA $15,000.00 2.00
04667148 WINGWALL (FW - 0) (HW=6 FT) EA $18,000.00 1.00
04667159 WINGWALL (FW - S) (HW=3 FT) EA $9,000.00 2.00
04667160 WINGWALL (FW - S) (HW=4 FT) EA $12,000.00 4.00
04667161 WINGWALL (FW - S) (HW=5 FT) EA $15,000.00 2.00
04667173 WINGWALL (PW - 1) (HW=3 FT) EA $9,000.00 2.00
04667174 WINGWALL (PW - 1) (HW=4 FT) EA $12,000.00 10.00
04667175 WINGWALL (PW - 1) (HW=5 FT) EA $15,000.00 2.00
04677037 SET (TY 1)(S= 3 FT)(HW= 2 FT)(4:1)(C) EA $9,000.00 1.00
04677041 SET (TY 1)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $9,000.00 12.00
04677068 SET (TY 1)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $12,000.00 1.00
04677096 SET (TY 1)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $15,000.00 3.00
04677125 SET (TY 1)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA $9,000.00 1.00
04677305 SET (TY 11) (18 IN) (RCP) (3: 1) (C) EA $685.00 8.00
04677306 SET (TY 11) (18 IN) (RCP) (4: 1) (C) EA $812.00 2.00
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Qty Paid
To Date
166.00
319.00
0.00
890.00
0.00
0.00
0.00
0.00
0.00
0.00
1.00
0.00
2.00
8.50
1.50
2.00
1.50
3.00
3.00
2.00
1.00
9.00
3.00
1.00
6.00
1.00
1.00
2.00
0.00
0.00

Amount

($)

$99,600.00
$223,300.00
$0.00
$712,000.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$7,500.00
$0.00
$13,000.00
$76,500.00
$18,000.00
$30,000.00
$27,000.00
$27,000.00
$36,000.00
$30,000.00
$9,000.00
$108,000.00
$45,000.00
$9,000.00
$54,000.00
$12,000.00
$15,000.00
$18,000.00
$0.00

$0.00
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04677308 SET (TY 1) (18 IN) (RCP) (6: 1) (P) EA $900.00 31.00 0.00 $0.00
04677325 SET (TY 1) (24 IN) (RCP) (3: 1) (C) EA $1,100.00 6.00 0.00 $0.00
04677326 SET (TY Il) (24 IN) (RCP) (4: 1) (C) EA $1,160.00 2.00 0.00 $0.00
04677328 SET (TY 1) (24 IN) (RCP) (6: 1) (P) EA $2,200.00 144.00 0.00 $0.00
04677348 SET (TY 1) (30 IN) (RCP) (6: 1) (P) EA $2,500.00 2.00 0.00 $0.00
04967004 REMOV STR (SET) EA $200.00 145.00 0.00 $0.00
04967005 REMOV STR (WINGWALL) EA $1,000.00 46.00 34.00 $34,000.00
04967006 REMOV STR (HEADWALL) EA $500.00 2.00 0.00 $0.00
04967007 REMOV STR (PIPE) LF $20.00 7,026.00 107.00 $2,140.00
04967008 REMOV STR (BOX CULVERT) LF $100.00 1,289.00 774.00 $77,400.00
04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $5,000.00 4.00 3.00 $15,000.00
05007001 MOBILIZATION LS $6,000,000.00 1.00 0.90 $5,400,000.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 45.00 5.00 $25,000.00
05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 204.00 14.00 $1,400.00
05057001 TMA (STATIONARY) DAY $1,000.00 20.00 20.00 $20,000.00
05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $45.00 10,640.00 310.00 $13,950.00
05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $55.00 540.00 490.00 $26,950.00
05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $85.00 171.00 0.00 $0.00
05067011 ROCK FILTER DAMS (REMOVE) LF $5.00 11,351.00 0.00 $0.00
05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 468.00 0.00 $0.00
05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 468.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 17,189.00 671.00 $2,684.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 17,139.00 0.00 $0.00
05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 240.00 0.00 $0.00
05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 240.00 0.00 $0.00
05087003 CONSTRUCTING DETOURS (TY1) SY $82.00 6,144.00 0.00 $0.00
05087004 CONSTRUCTING DETOURS (TY2) SY $100.00 406.00 0.00 $0.00
05087005 CONSTRUCTING DETOURS (TY3) SY $25.00 5,147.00 0.00 $0.00
05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 12.00 4.00 $20,000.00
05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $75.00 1,530.00 0.00 $0.00
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05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $10.00 1,900.00 0.00 $0.00
05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $25.00 1,530.00 0.00 $0.00
05307002 INTERSECTIONS (ACP) SY $38.00 10,839.00 0.00 $0.00
05307010 DRIVEWAYS (ACP) SY $45.00 10,989.00 0.00 $0.00
05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.34  70,025.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.00 1,175.00 0.00 $0.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,490.00 4.00 0.00 $0.00
05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $122.00 100.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,169.00 4.00 0.00 $0.00
05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 8.00 0.00 $0.00
05457004 CRASH CUSH ATTEN (REMOVE) EA $500.00 6.00 0.00 $0.00
05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $7,500.00 6.00 0.00 $0.00
05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $275.00 34.00 0.00 $0.00
05607003 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $315.00 2.00 0.00 $0.00
05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 16,000.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $715.00 6.00 0.00 $0.00
06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,075.00 1.00 0.00 $0.00
06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $899.00 1.00 0.00 $0.00
06447030 IN SM RD SN SUP&AM TYS80(1)SA(T-EXAL) EA $1,290.00 1.00 0.00 $0.00
06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,020.00 49.00 0.00 $0.00
06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $375.00 143.00 0.00 $0.00
06447058 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $399.00 2.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $79.00 53.00 0.00 $0.00
06587004 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA $65.00 35.00 0.00 $0.00
06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $25.00 9.00 0.00 $0.00
06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $65.00 28.00 0.00 $0.00
06627051 WK ZN PAV MRK REMOV (REFL) TY IlI-A-A EA $4.30 10,870.00 0.00 $0.00
06627057 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $4.30 12,053.00 0.00 $0.00
06627059 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $2.00 139,308.00 0.00 $0.00
06627068 WK ZN PAV MRK REMOQV (W)6"(SLD) LF $1.20 78,743.00 0.00 $0.00
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06627070 WK ZN PAV MRK REMOQV (W)8"(DOT) LF $2.00 2,256.00 0.00 $0.00
06627077 WK ZN PAV MRK REMOQV (W)24"(SLD) LF $10.00 562.00 0.00 $0.00
06627100 WK ZN PAV MRK REMOQYV (Y)6"(SLD) LF $1.20 78,092.00 0.00 $0.00
06667009 REFL PAV MRK TY | (W)6"(DOT)(100MIL) LF $2.00 234.00 0.00 $0.00
06667024 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $1.50 7,592.00 0.00 $0.00
06667030 REFL PAV MRK TY | (W)12"(SLD)(100MIL) LF $4.00 375.00 0.00 $0.00
06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.20 82,488.00 0.00 $0.00
06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.20 13,290.00 0.00 $0.00
06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.70 17,160.00 0.00 $0.00
06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.70 74,220.00 0.00 $0.00
06687089 PREFAB PM TY C (W)(24")(SLD) LF $15.00 178.00 0.00 $0.00
06687091 PREFAB PM TY C (W)(ARROW) EA $215.00 23.00 0.00 $0.00
06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $275.00 2.00 0.00 $0.00
06687103 PREFAB PM TY C (W)(WORD) EA $245.00 21.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $5.00 1,162.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $5.00 2,705.00 0.00 $0.00
50057001 REMOVABLE BOLLARD EA $1,000.00 100.00 100.00  $100,000.00
60667001 LED ROADSIDE SIGN EA $3,969.00 1.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
96057007 ROAD USER COST - INCENTIVE DOL $1.00 2,000,000. 0.00 $0.00
00
96057007 ROAD USER COST - INCENTIVE DOL $1.00 1,000,000. 0.00 $0.00
00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 969,000.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 323,000.00 0.00 $0.00
Total Item Earnings To Date $9,222,256.60
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