
 212,273.17

004605048CONTRACT ID:

PROJECT: F 2026(135)

CONTRACT:

12253010

PROJECTED AMOUNT: $11,032,554.59

CONTRACTOR:

HIGHWAY: US 82

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TRUE ROADS CONSTRUCTION LLC

Thomas Bruce, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0004

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2026

12/02/2025

ESTIMATE PAID:

 63

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/17/2026

$11,244,827.76

CONTRACT:

09/01/2026

AWARD AMOUNT: $10,382,445.26

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 20.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.32

$263,670.22 $2,583,525.95 $2,847,196.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$263,670.22 $2,583,525.95 $2,847,196.17 

$0.00 $0.00 $0.00 

$263,670.22 $2,847,196.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,583,525.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/17/2026

06/29/2026

 312

 0

 312

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(135) 004605048PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 03447064 SP MIXES SP-D SAC-A PG76-22000 TON  144.000 $204,963.84 1,423.360  9,489.31 18,583.00

0120 03447077 TACK COAT000 GAL  4.850 $5,335.00 1,100.000  7,830.00 39,211.00

0170 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,000.000 $7,000.00 1.000  4.00 15.00

0180 05057001 TMA (STATIONARY)000 DAY  70.000 $280.00 4.000  30.00 820.00

0215 05307018 TURNOUTS (ACP)000 SY  60.000 $34,950.00 582.500  582.50 1,768.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $11,141.38 11,141.380  78,178.76 54,075.00

$263,670.22TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004605048PROJECT CONTROLF 2026(135)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,950.000  55.000  0.000  55.00  107,250.00

0115 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  144.000  18,583.000  0.000  9,489.31  1,366,460.64

0120 03447077 000 TACK COAT GAL  4.850  39,211.000  0.000  7,830.00  37,975.50

0125 03517024 000 FLEX PAVEMENT STRUCTURE REPAIR (4"-6") SY  62.000  17,489.000  0.000  4,249.00  263,438.00

0130 03547074 000 PLANE ASPH CONC PAV (1.5") SY  1.750  204,032.000  0.000  125,595.20  219,791.61

0165 05007001 000 MOBILIZATION LS  650,000.000  1.000  0.000  0.90  585,000.00

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  15.000  0.000  4.00  28,000.00

0175 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  2.000  0.000  2.00  36,000.00

0180 05057001 000 TMA (STATIONARY) DAY  70.000  820.000  0.000  30.00  2,100.00

0215 05307018 000 TURNOUTS (ACP) SY  60.000  1,768.000  0.000  582.50  34,950.00

0310 06627122 000 WK ZN PAV MRK SHT TERM RMV (W)(6") LF  1.150  107,330.000  0.000  20.00  23.00

0315 06627123 000 WK ZN PAV MRK SHT TERM RMV (Y)(6") LF  1.150  77,538.000  0.000  11,450.00  13,167.50

0400 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  74,861.16  74,861.16

Category Subtotal $2,769,017.41

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  54,075.000  0.000  78,178.76  78,178.76

Category Subtotal $78,178.76

004605048F 2026(135)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  7.250  30,681.000  0.000  0.000  0.00

0070 01347002 000 BACKFILL (TY B) STA  180.000  547.760  0.000  0.000  0.00

0075 01507001 000 BLADING STA  275.000  205.000  0.000  0.000  0.00

0080 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.620  121,927.000  0.000  0.000  0.00

0085 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.600  60,964.000  0.000  0.000  0.00

0090 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.600  60,964.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  6.000  2,031.000  0.000  0.000  0.00

0100 02167001 000 PROOF ROLLING HR  70.000  350.000  0.000  0.000  0.00

0105 02477138 000 FL BS (CMP IN PLACE)(TY A GR 4)(IN VEH) CY  85.000  7,670.000  0.000  0.000  0.00

0110 03447019 000 SP MIXES SP-C PG70-22 TON  147.000  15,791.000  0.000  0.000  0.00

0111 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  12,384.000  0.000  1.000  0.000  0.00

Added by CO#2

0112 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  0.000  0.000  0.000  0.00

Added by CO#3

0116 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  124,930.730  0.000  1.000  0.000  0.00
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Added by CO#2

0117 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  74,958.440  0.000  1.000  0.000  0.00

Added by CO#2

0118 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

Added by CO#3

0119 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

Added by CO#3

0135 03567007 000 ASPH BINDER(PG 64-22) GAL  5.750  18,636.000  0.000  0.000  0.00

0140 03567017 000 FABRIC SY  1.000  93,179.000  0.000  0.000  0.00

0145 04017001 000 FLOWABLE BACKFILL CY  275.000  1,215.000  0.000  0.000  0.00

0150 04647003 000 RC PIPE (CL III)(18 IN) LF  70.000  388.000  0.000  0.000  0.00

0155 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,290.000  7.000  0.000  0.000  0.00

0160 04967004 000 REMOV STR (SET) EA  430.000  7.000  0.000  0.000  0.00

0185 05057003 000 TMA (MOBILE OPERATION) DAY  145.000  112.000  0.000  0.000  0.00

0190 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  44.000  108.000  0.000  0.000  0.00

0195 05067011 000 ROCK FILTER DAMS (REMOVE) LF  13.000  108.000  0.000  0.000  0.00

0200 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.600  500.000  0.000  0.000  0.00

0205 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.300  500.000  0.000  0.000  0.00

0210 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,500.000  12.000  0.000  0.000  0.00

0220 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.220  81,816.000  0.000  0.000  0.00

0225 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  630.000  5.000  0.000  0.000  0.00

0230 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  265.000  61.000  0.000  0.000  0.00

0235 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  290.000  4.000  0.000  0.000  0.00

0240 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  775.000  5.000  0.000  0.000  0.00

0245 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.000  6.000  0.000  0.000  0.00

0250 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  920.000  4.000  0.000  0.000  0.00

0255 06447043 000 IN SM RD SN SUP&AM TYS80(1)SB(U-1EXT) EA  1,140.000  1.000  0.000  0.000  0.00

0260 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  540.000  74.000  0.000  0.000  0.00

0265 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  575.000  1.000  0.000  0.000  0.00

0270 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  402.000  18.000  0.000  0.000  0.00

0275 06447073 000 REMOVE SM RD SN SUP&AM EA  115.000  109.000  0.000  0.000  0.00

0280 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  57.000  2.000  0.000  0.000  0.00

0285 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.700  3,007.000  0.000  0.000  0.00

0290 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.700  7,031.000  0.000  0.000  0.00

0291 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.265  0.000  2,187.000  0.000  0.00

Added by CO#1

0292 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.265  0.000  107,267.000  0.000  0.00

Added by CO#1

0293 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.265  0.000  21,174.000  0.000  0.00

Added by CO#1

0294 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.265  0.000  72,646.000  0.000  0.00

Added by CO#1

0295 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  4.000  5,860.000  0.000  0.000  0.00

0300 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  4.000  16,364.000  0.000  0.000  0.00

0305 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.000  1,200.000  0.000  0.000  0.00

0320 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.300  100.000  0.000  0.000  0.00

0325 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.150  1,252.000  0.000  0.000  0.00

0330 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.000  107,267.000  0.000  0.000  0.00

0335 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  1.150  2,187.000  0.000  0.000  0.00

0340 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.000  72,646.000  0.000  0.000  0.00

0345 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.900  21,174.000  0.000  0.000  0.00

0350 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  4.900  7,989.000  0.000  0.000  0.00



CONTRACT ID 004605048 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 7ESTIMATE 0004

0355 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  9.200  675.000  0.000  0.000  0.00

0360 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  328.000  0.000  0.000  0.00

0365 06687091 000 PREFAB PM TY C (W)(ARROW) EA  245.000  31.000  0.000  0.000  0.00

0370 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  14.000  0.000  0.000  0.00

0375 06687108 000 PREFAB PM TY C (W)(RR XING) EA  690.000  4.000  0.000  0.000  0.00

0380 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.950  6,721.000  0.000  0.000  0.00

0385 06727002 000 REFL PAV MRKR TY I-C EA  5.750  102.000  0.000  0.000  0.00

0390 06727004 000 REFL PAV MRKR TY II-A-A EA  4.600  1,835.000  0.000  0.000  0.00

0395 06777002 000 ELIM EXT PM & MRKS (6") LF  0.750  40,908.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  108,200.000  0.000  0.000  0.00

0415 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  4,500.000  0.000  0.000  0.00

0420 96057007 ROAD USER COST - INCENTIVE DOL  1.000  500,000.000  0.000  0.000  0.00

0425 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  16,666.670  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,847,196.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,950.000PREPARING ROW  55.000  107,250.00 55.00

03447064 000 TON  144.000SP MIXES SP-D SAC-A PG76-22  9,489.310  1,366,460.64 18,583.00

03447077 000 GAL  4.850TACK COAT  7,830.000  37,975.50 39,211.00

03517024 000 SY  62.000FLEX PAVEMENT STRUCTURE REPAIR (4"-6")  4,249.000  263,438.00 17,489.00

03547074 000 SY  1.750PLANE ASPH CONC PAV (1.5")  125,595.200  219,791.61 204,032.00

05007001 000 LS  650,000.000MOBILIZATION  0.900  585,000.00 1.00

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  28,000.00 15.00

05037002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  36,000.00 2.00

05057001 000 DAY  70.000TMA (STATIONARY)  30.000  2,100.00 820.00

05307018 000 SY  60.000TURNOUTS (ACP)  582.500  34,950.00 1,768.00

06627122 000 LF  1.150WK ZN PAV MRK SHT TERM RMV (W)(6")  20.000  23.00 107,330.00

06627123 000 LF  1.150WK ZN PAV MRK SHT TERM RMV (Y)(6")  11,450.000  13,167.50 77,538.00

96017001 DOL  1.000MATERIAL ON HAND  74,861.160  74,861.16 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  78,178.760  78,178.76 54,075.00

$2,847,196.17TOTAL ITEM EARNINGS TO DATE


