
 20,300.06

004608017CONTRACT ID:

PROJECT: C 46-8-17

CONTRACT:

10243013

PROJECTED AMOUNT: $10,701,424.12

CONTRACTOR:

HIGHWAY: SL 14

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Thomas Bruce, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0017

05/11/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

10/01/2024

ESTIMATE PAID:

 102
 1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 00/00/0000

$10,721,724.18

CONTRACT:

05/01/2026

AWARD AMOUNT: $10,662,923.12

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/17/2026

00/00/0000

 100.00

$48,780.00 $10,621,665.82 $10,670,445.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$48,780.00 $10,621,665.82 $10,670,445.82 

$0.00 $0.00 $0.00 

$48,780.00 $10,670,445.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,621,665.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 103

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 103

 0

 103

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 11

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 AWAITING FINAL DOCUMENTATION

05/03/2026  1 AWAITING FINAL DOCUMENTATION

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 46-8-17 004608017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007001 MOBILIZATION000 LS  1,626,000.000 $48,780.00 0.030  1.00 1.00

$48,780.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004608017PROJECT CONTROLC 46-8-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03027007 000 LOAD, HAUL & DELIVERY OF AGGREGATE MI  0.010  1.000  0.000  5.00  0.05

0065 03167023 001 ASPH (AC-20-5TR) TON  878.000  121.080  0.000  150.85  132,446.30

0070 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  648.000  0.000  660.25  74,608.25

0075 05007001 000 MOBILIZATION LS  1,626,000.000  1.000  0.000  1.00  1,626,000.00

0080 05027004 001 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  6,800.000  38.000  0.000  38.00  258,400.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  4.000  0.000  15.00  15.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  26.000  0.000  18.00  18.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  132.000  0.000  58.00  58.00

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  579.000  0.000  579.00  347.40

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  699.000  0.000  655.00  393.00

0110 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  5,589.000  0.000  5,250.00  1,155.00

0115 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  560.000  0.000  496.00  248.00

0120 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  5,590.000  0.000  4,230.00  930.60

0125 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  22,356.000  0.000  18,970.00  2,940.35

0130 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  366.000  0.000  354.00  4,318.80

0135 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  26.000  0.000  22.00  4,070.00

0140 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  8.000  0.000  8.00  1,700.00

0145 06727002 000 REFL PAV MRKR TY I-C EA  5.000  88.000  0.000  302.00  1,510.00

0150 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  699.000  0.000  550.00  2,255.00

0165 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  2,444.99  2,444.99

0170 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  21,000.000  0.000  6,526.32  6,526.32

Category Subtotal $2,120,385.06

006208006PROJECT CONTROLC 62-8-6

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 03167023 001 ASPH (AC-20-5TR) TON  878.000  49.250  0.000  34.23  30,053.94

0255 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  263.000  0.000  263.83  29,812.79

0260 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  4.000  0.000  4.00  2.40

0265 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  445.000  0.000  300.00  180.00

0270 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  21,130.000  0.000  21,130.00  3,275.15

0280 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  17,704.000  0.000  21,116.00  3,272.98

0288 06687133 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  250.000  0.000  2.000  2.00  500.00

Added CO #3

0290 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  445.000  0.000  347.00  1,422.70

Category Subtotal $68,519.96

006208007PROJECT CONTROLC 62-8-7

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 03167023 001 ASPH (AC-20-5TR) TON  878.000  4.870  0.000  8.49  7,454.22

0395 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  19.000  0.000  24.33  2,749.29

0400 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  43.000  0.000  40.00  24.00

0405 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  1,700.000  0.000  1,700.00  263.50

0410 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  1,700.000  0.000  1,550.00  240.25

0415 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  43.000 -21.000  22.00  90.20

Category Subtotal $10,821.46

006302039PROJECT CONTROLC 63-2-39

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 03167023 001 ASPH (AC-20-5TR) TON  878.000  43.670  0.000  51.07  44,839.46

0520 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  214.000  0.000  623.70  77,338.80

0525 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  267.000  0.000  267.00  160.20

0530 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  14,066.000  0.000  14,066.00  2,180.24

0535 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  800.000  0.000  660.00  145.20

0540 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  9,874.000  0.000  10,849.00  1,681.60

0545 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  267.000  0.000  265.00  1,086.50

Category Subtotal $127,432.00

006302040PROJECT CONTROLC 63-2-40

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 03167023 001 ASPH (AC-20-5TR) TON  878.000  50.730  0.000  49.90  43,812.20

0650 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  271.000  0.000  293.23  33,134.99

0655 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  332.000  0.000  267.00  160.20

0660 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  23,580.000  0.000  23,580.00  3,654.90

0665 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  2,400.000  0.000  1,980.00  435.60

0670 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  10,891.000  0.000  13,041.00  2,021.36

0672 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  24.000  24.00  292.80

Added CO #3

0675 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  332.000  0.000  267.00  1,094.70

Category Subtotal $84,606.75

008401096PROJECT CONTROLC 84-1-96

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0775 03167023 001 ASPH (AC-20-5TR) TON  878.000  221.840  0.000  225.86  198,305.08

0780 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  724.000  0.000  734.42  82,989.46

0785 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  196.000  0.000  196.00  117.60

0790 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,344.000  0.000  1,360.00  816.00

0795 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  13,440.000  0.000  12,690.00  2,791.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  53,760.000  0.000  53,760.00  8,332.81

0802 06667179 RE PM TY II (W) 8" (SLD) LF  0.500  0.000  515.000  515.00  257.50

Added CO #3

0805 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  53,760.000  0.000  54,234.00  8,406.27

0809 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  100.000  100.00  1,220.00

Added CO #3

0810 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  2.000  0.000  4.00  740.00

0813 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  255.000  0.000  2.000  2.00  510.00

Added CO #3

0815 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  5.000  2.000  7.00  1,487.50

0817 06687127 PREFAB PM TY C (Y)(24")(SLD) LF  21.500  0.000  126.000  126.00  2,709.00

Added CO #3

0820 06727002 000 REFL PAV MRKR TY I-C EA  5.000  168.000  0.000  678.00  3,390.00

0825 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,344.000 -634.000  710.00  2,911.00

0830 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  59,733.000  0.000  58,778.00  111,090.42

Category Subtotal $426,074.44

008503019PROJECT CONTROLC 85-3-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0936 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  119,759.660  119,759.66  119,759.66

District + Account: 190008-7328

Category Subtotal $119,759.66

013810030PROJECT CONTROLC 138-10-30

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1070 03167023 001 ASPH (AC-20-5TR) TON  878.000  179.740  0.000  175.37  153,974.86

1075 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  880.000  0.000  889.38  110,283.12

1080 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,379.000  0.000  937.00  562.20

1085 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  65,904.000  0.000  65,904.00  10,215.12

1090 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  2,590.000  0.000  1,320.00  290.40

1095 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  52,571.000  0.000  33,003.00  5,115.47

1100 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,379.000 -698.000  681.00  2,792.10

Category Subtotal $283,233.27

013810031PROJECT CONTROLC 138-10-31

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1200 03167023 001 ASPH (AC-20-5TR) TON  878.000  148.870  0.000  150.71  132,323.38

1205 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  730.000  0.000  779.10  96,608.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1210 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  8.000  0.000  8.00  4.80

1215 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  915.000  0.000  915.00  549.00

1220 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  50,900.000  0.000  50,900.00  7,889.51

1225 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  3,340.000  0.000  2,410.00  530.20

1230 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  33,257.000  0.000  37,959.00  5,883.65

1235 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  42.000  0.000  113.00  1,378.60

1240 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  2.000  0.000  2.00  1,050.00

1245 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  915.000 -300.000  615.00  2,521.50

Category Subtotal $248,739.04

021805036PROJECT CONTROLC 218-5-36

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1345 03167023 001 ASPH (AC-20-5TR) TON  878.000  172.650  0.000  175.03  153,676.34

1350 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  925.000  0.000  942.77  106,533.01

1353 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  0.000  20.000  20.00  12.00

Added CO #3

1355 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,387.000  0.000  1,050.00  630.00

1358 06667172 RE PM TY II (W) 6" (BRK) LF  0.220  0.000  60.000  60.00  13.20

Added CO #3

1360 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  68,440.000  0.000  68,440.00  10,608.21

1365 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  3,230.000  0.000  2,330.00  512.60

1370 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  52,251.000  0.000  55,433.00  8,592.12

1372 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  105.000  105.00  1,281.00

Added CO #3

1374 06687103 PREFAB PM TY C (W)(WORD) EA  212.500  0.000  5.000  5.00  1,062.50

Added CO #3

1375 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,387.000 -549.000  838.00  3,435.80

Category Subtotal $286,356.78

021806029PROJECT CONTROLC 218-6-29

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1475 03167023 001 ASPH (AC-20-5TR) TON  878.000  180.970  0.000  171.80  150,840.40

1480 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  969.000  0.000  999.88  112,986.44

1485 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,328.000  0.000  1,443.00  865.80

1490 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  74,036.000  0.000  74,036.00  11,475.58

1492 06667179 RE PM TY II (W) 8" (SLD) LF  0.500  0.000  26.000  26.00  13.00

Added CO #3

1495 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  4,080.000  0.000  3,460.00  761.20

1500 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  49,023.000  0.000  53,097.00  8,230.04

1502 06687103 PREFAB PM TY C (W)(WORD) EA  212.500  0.000  1.000  1.00  212.50

Added CO #3
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1505 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,328.000 -452.000  876.00  3,591.60

Category Subtotal $288,976.56

024602055PROJECT CONTROLC 246-2-55

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1775 03167023 001 ASPH (AC-20-5TR) TON  878.000  57.190  0.000  50.43  44,277.54

1780 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  306.000  0.000  322.68  36,462.84

1785 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  411.000  0.000  411.00  246.60

1790 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  912.000  0.000  746.00  447.60

1795 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  2,460.000  0.000  2,060.00  453.20

1800 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  18,528.000  0.000  18,528.00  2,871.85

1805 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  400.000  0.000  864.00  432.00

1810 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  500.000  0.000  850.00  187.00

1815 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  18,528.000  0.000  20,824.00  3,227.72

1820 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  654.000  0.000  1,193.00  14,554.60

1825 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  14.000  0.000  13.00  2,405.00

1830 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  255.000  2.000  0.000  2.00  510.00

1835 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  7.000  0.000  9.00  1,912.50

1837 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  40.000  0.000  6.000  6.00  240.00

Added CO #3

1840 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  12.200  600.000  0.000  825.00  10,065.00

1845 06727002 000 REFL PAV MRKR TY I-C EA  5.000  327.000  0.000  310.00  1,550.00

1850 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  491.000  255.000  746.00  3,058.60

1855 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  17,186.000  0.000  9,278.00  17,535.42

Category Subtotal $140,437.47

024701060PROJECT CONTROLC 247-1-60

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1955 03167023 001 ASPH (AC-20-5TR) TON  878.000  34.840  0.000  49.75  43,680.50

1960 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  187.000  0.000  188.16  21,262.08

1965 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  30.000  0.000  30.00  18.00

1970 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  260.000  0.000  258.00  154.80

1975 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  1,480.000  0.000  1,500.00  330.00

1980 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  10,360.000  0.000  10,360.00  1,605.81

1990 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  10,360.000  0.000  9,782.00  1,516.21

1995 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  45.000  0.000  137.00  1,671.40

2000 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  2.000  0.000  1.00  185.00

2005 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  1.000  0.000  1.00  212.50

2010 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  2.000  0.000  2.00  1,050.00

2015 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  260.000  0.000  258.00  1,057.80

2020 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  7,419.000  0.000  5,922.00  11,192.58
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Category Subtotal $83,936.68

039303038PROJECT CONTROLC 393-3-38

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2120 03167023 001 ASPH (AC-20-5TR) TON  878.000  145.310  0.000  125.53  110,215.34

2125 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  778.000  0.000  791.56  89,446.28

2127 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  0.000  705.000  705.00  423.00

Added CO #3

2130 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  62,906.000  0.000  62,906.00  9,750.43

2135 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  5,510.000  0.000  3,820.00  840.40

2140 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  30,964.000  0.000  41,326.00  6,405.53

2145 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  912.000  0.000  705.00  2,890.50

2150 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  36,462.000  0.000  34,800.00  65,772.00

Category Subtotal $285,743.48

039403044PROJECT CONTROLC 394-3-44

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2250 03167023 001 ASPH (AC-20-5TR) TON  878.000  291.850  0.000  277.46  243,609.88

2255 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  1,563.000  0.000  1,570.66  177,484.58

2260 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  2,247.000  0.000  1,422.00  853.20

2265 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  121,578.000  0.000  121,578.00  18,844.59

2270 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  7,350.000  0.000  6,110.00  1,344.20

2275 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  82,549.000  0.000  85,520.00  13,255.60

2280 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  2.000  0.000  2.00  425.00

2285 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  2,247.000 -825.000  1,422.00  5,830.20

Category Subtotal $461,647.25

054609046PROJECT CONTROLC 546-9-46

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2385 03167023 001 ASPH (AC-20-5TR) TON  878.000  4.380  0.000  8.49  7,454.22

2395 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  2.000  0.000  2.00  1.20

2400 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  53.000  0.000  53.00  31.80

2405 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  2,122.000  0.000  2,122.00  328.92

2410 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  2,122.000  0.000  2,040.00  316.20

2415 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  13.000  0.000  358.00  4,367.60

2420 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  53.000 -24.000  29.00  118.90

Category Subtotal $12,618.84

056904025PROJECT CONTROLC 569-4-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

2520 03167023 001 ASPH (AC-20-5TR) TON  878.000  71.990  0.000  100.63  88,353.14

2525 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  386.000  0.000  391.62  44,253.06

2530 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  64.000  0.000  64.00  38.40

2535 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  605.000  0.000  766.00  459.60

2540 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  650.000  0.000  570.00  125.40

2545 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  29,188.000  0.000  29,188.00  4,524.15

2547 06667179 RE PM TY II (W) 8" (SLD) LF  0.500  0.000  896.000  896.00  448.00

Added CO #3

2550 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  1,150.000  0.000  1,230.00  270.60

2555 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  23,066.000  0.000  26,880.00  4,166.40

2558 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  82.000  82.00  1,000.40

Added CO #3

2560 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  7.000  0.000  6.00  1,110.00

2563 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  40.000  0.000  5.000  5.00  200.00

Added CO #3

2565 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  7.000  0.000  6.00  1,275.00

2570 06727002 000 REFL PAV MRKR TY I-C EA  5.000  8.000  0.000  76.00  380.00

2575 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  605.000  240.000  845.00  3,464.50

2580 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  35,132.000  0.000  34,614.00  65,420.46

Category Subtotal $215,489.11

063305021PROJECT CONTROLC 633-5-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2680 03167023 001 ASPH (AC-20-5TR) TON  878.000  230.520  0.000  226.87  199,191.86

2685 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  1,130.000  0.000  1,138.48  141,171.52

2690 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  10.000  0.000  10.00  6.00

2695 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,517.000  0.000  927.00  556.20

2700 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  74,258.000  0.000  74,258.00  11,510.00

2705 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  3,670.000  0.000  2,340.00  514.80

2710 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  56,991.000  0.000  62,524.00  9,691.22

2720 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  2.000  0.000  2.00  1,050.00

2725 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,517.000 -381.000  1,136.00  4,657.60

Category Subtotal $368,349.20

094601048PROJECT CONTROLC 946-1-48

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2825 03167023 001 ASPH (AC-20-5TR) TON  878.000  144.680  0.000  149.89  131,603.42

2830 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  709.000  0.000  729.44  90,450.56

2835 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,163.000  0.000  980.00  588.00

2840 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  49,272.000  0.000  49,272.00  7,637.16

2845 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  930.000  0.000  890.00  195.80

2850 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  45,574.000  0.000  45,352.00  7,029.56

2855 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,163.000 -544.000  619.00  2,537.90

Category Subtotal $240,042.40
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101803050PROJECT CONTROLC 1018-3-50

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2955 03167023 001 ASPH (AC-20-5TR) TON  878.000  415.470  0.000  378.00  331,884.00

2960 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  2,224.000  0.000  2,275.28  257,106.64

2965 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  25.000  36.000  61.00  36.60

2970 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  3,360.000  0.000  1,758.00  1,054.80

2975 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  1,890.000  0.000  1,560.00  343.20

2980 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  183,502.000  0.000  183,502.00  28,442.82

2985 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  11,110.000  0.000  13,000.00  2,860.00

2990 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  123,299.000  0.000  147,847.00  22,916.29

2997 06687103 PREFAB PM TY C (W)(WORD) EA  212.500  0.000  4.000  4.00  850.00

Added CO #3

2999 06727002 REFL PAV MRKR TY I-C EA  5.000  0.000  80.000  80.00  400.00

Added CO #3

3000 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  3,360.000 -1,103.000  2,257.00  9,253.70

3005 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  37,058.000  0.000  36,569.00  69,115.41

Category Subtotal $724,263.46

101901034PROJECT CONTROLC 1019-1-34

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3105 03167023 001 ASPH (AC-20-5TR) TON  878.000  18.380  0.000  25.17  22,099.26

3110 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  99.000  0.000  127.48  14,405.24

3115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  8.000  0.000  8.00  4.80

3120 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  230.000  0.000  180.00  108.00

3125 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  9,180.000  0.000  9,180.00  1,422.90

3130 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  9,180.000  0.000  6,916.00  1,071.98

3135 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  24.000  0.000  12.00  146.40

3140 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  2.000  0.000  2.00  1,050.00

3145 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  230.000 -139.000  91.00  373.10

Category Subtotal $40,681.68

102101022PROJECT CONTROLC 1021-1-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3245 03167023 001 ASPH (AC-20-5TR) TON  878.000  92.640  0.000  75.63  66,403.14

3250 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  496.000  0.000  492.28  55,627.64

3255 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  4.000  0.000  4.00  2.40

3260 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  680.000  0.000  690.00  414.00

3265 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  43,106.000  0.000  43,106.00  6,681.43

3270 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  2,970.000  0.000  3,520.00  774.40

3275 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  24,249.000  0.000  19,929.00  3,089.00

3280 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  83.000  0.000  50.00  610.00

3285 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  680.000 -254.000  426.00  1,746.60
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Category Subtotal $135,348.61

123204011PROJECT CONTROLC 1232-4-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3385 03167023 001 ASPH (AC-20-5TR) TON  878.000  140.320  0.000  126.14  110,750.92

3390 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  752.000  0.000  799.34  90,325.42

3395 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,204.000  0.000  821.00  492.60

3400 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  65,292.000  0.000  65,292.00  10,120.27

3405 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  4,570.000  0.000  4,690.00  1,031.80

3410 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  43,609.000  0.000  41,027.00  6,359.19

3415 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,204.000 -443.000  761.00  3,120.10

Category Subtotal $222,200.30

138204016PROJECT CONTROLC 1382-4-16

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3515 03167023 001 ASPH (AC-20-5TR) TON  878.000  336.010  0.000  327.05  287,149.90

3520 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  1,647.000  0.000  1,666.93  206,699.32

3525 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  2.000  0.000  2.00  1.20

3530 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  2,690.000  0.000  1,401.00  840.60

3535 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  113,066.000  0.000  113,066.00  17,525.24

3540 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  1,830.000  0.000  1,090.00  239.80

3545 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  105,773.000  0.000  106,725.00  16,542.38

3550 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  48.000  0.000  75.00  915.00

3555 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  2,690.000 -1,455.000  1,235.00  5,063.50

Category Subtotal $534,976.94

157002023PROJECT CONTROLC 1570-2-23

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3661 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  40,560.990  40,560.99  40,560.99

District + Account: 190008-7328

Category Subtotal $40,560.99

157002024PROJECT CONTROLC 1570-2-24

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3785 03167023 001 ASPH (AC-20-5TR) TON  878.000  140.110  0.000  150.93  132,516.54

3790 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  687.000  0.000  702.55  87,116.20

3795 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  895.000  0.000  890.00  534.00

3800 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  53,338.000  0.000  53,338.00  8,267.39

3805 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  4,350.000  0.000  2,090.00  459.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3810 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  31,454.000  0.000  41,896.00  6,493.88

3815 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  895.000 -251.000  644.00  2,640.40

Category Subtotal $238,028.21

157002025PROJECT CONTROLC 1570-2-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3921 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  47,399.610  47,399.61  47,399.61

District + Account: 190008-7328

Category Subtotal $47,399.61

157402025PROJECT CONTROLC 1574-2-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4045 03167023 001 ASPH (AC-20-5TR) TON  878.000  99.950  0.000  101.16  88,818.48

4050 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  535.000  0.000  557.02  62,943.26

4055 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  20.000  0.000  20.00  12.00

4060 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  988.000  0.000  880.00  528.00

4065 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  45,324.000  0.000  45,324.00  7,025.23

4070 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  1,500.000  0.000  1,420.00  312.40

4075 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  38,034.000  0.000  37,804.00  5,859.62

4080 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  78.000  0.000  80.00  976.00

4085 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  3.000  0.000  2.00  425.00

4090 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  1.000  0.000  1.00  525.00

4095 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  988.000 -454.000  534.00  2,189.40

Category Subtotal $169,614.39

157403014PROJECT CONTROLC 1574-3-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4195 03167023 001 ASPH (AC-20-5TR) TON  878.000  10.020  0.000  26.07  22,889.46

4200 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  53.000  0.000  53.44  6,038.72

4205 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  121.000  0.000  63.00  37.80

4210 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  4,858.000  0.000  4,858.00  752.99

4215 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  4,858.000  0.000  5,038.00  780.89

4217 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  48.000  48.00  585.60

Added CO #3

4220 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  121.000 -55.000  66.00  270.60

Category Subtotal $31,356.06

157403015PROJECT CONTROLC 1574-3-15
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4320 03167023 001 ASPH (AC-20-5TR) TON  878.000  271.990  0.000  276.50  242,767.00

4325 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  1,333.000  0.000  1,344.26  166,688.24

4330 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,861.000  0.000  1,355.00  813.00

4335 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  91,122.000  0.000  91,122.00  14,123.92

4340 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  4,400.000  0.000  3,230.00  710.60

4345 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  70,048.000  0.000  75,160.00  11,649.80

4348 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  24.000  24.00  292.80

Added CO #3

4350 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,861.000 -721.000  1,140.00  4,674.00

Category Subtotal $441,719.36

157504019PROJECT CONTROLC 1575-4-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4450 03167023 001 ASPH (AC-20-5TR) TON  878.000  157.900  0.000  200.23  175,801.94

4455 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  845.000  0.000  927.93  104,856.09

4460 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  285.000  0.000  285.00  171.00

4465 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,249.000  0.000  1,831.00  1,098.60

4470 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  7,960.000  0.000  7,930.00  1,744.60

4475 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  47,008.000  0.000  47,008.00  7,286.24

4480 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  1,792.000  0.000  2,404.00  1,202.00

4485 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  1,620.000  0.000  1,780.00  391.60

4490 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  48,324.000  0.000  54,325.00  8,420.38

4495 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  193.000  0.000  162.00  1,976.40

4500 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  24.000  0.000  17.00  3,145.00

4503 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  255.000  0.000  8.000  8.00  2,040.00

Added CO #3

4505 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  20.000  0.000  11.00  2,337.50

4508 06727002 REFL PAV MRKR TY I-C EA  5.000  0.000  763.000  763.00  3,815.00

Added CO #3

4510 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,249.000  582.000  1,831.00  7,507.10

4515 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  44,453.000  0.000  9,122.00  17,240.58

Category Subtotal $339,034.03

157505028PROJECT CONTROLC 1575-5-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4615 03167023 001 ASPH (AC-20-5TR) TON  878.000  68.270  0.000  76.89  67,509.42

4620 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  365.000  0.000  369.34  41,735.42

4625 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  430.000  0.000  458.00  274.80

4630 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  26,474.000  0.000  26,474.00  4,103.47

4632 06667179 RE PM TY II (W) 8" (SLD) LF  0.500  0.000  374.000  374.00  187.00

Added CO #3
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4635 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  2,360.000  0.000  2,450.00  539.00

4640 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  14,858.000  0.000  19,026.00  2,949.03

4642 06687103 PREFAB PM TY C (W)(WORD) EA  212.500  0.000  1.000  1.00  212.50

Added CO #3

4644 06727002 REFL PAV MRKR TY I-C EA  5.000  0.000  22.000  22.00  110.00

Added CO #3

4645 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  430.000  115.000  545.00  2,234.50

4650 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  29,415.000  0.000  29,667.00  56,070.63

Category Subtotal $175,925.77

176001030PROJECT CONTROLC 1760-1-30

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4750 03167023 001 ASPH (AC-20-5TR) TON  878.000  201.410  0.000  178.17  156,433.26

4755 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  987.000  0.000  515.76  63,954.24

4760 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  12.000  0.000  12.00  7.20

4765 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,329.000  0.000  1,000.00  600.00

4770 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  64,880.000  0.000  64,880.00  10,056.40

4775 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  3,740.000  0.000  640.00  140.80

4780 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  49,432.000  0.000  60,010.00  9,301.55

4782 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  20.000  20.00  244.00

Added CO #3

4785 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  3.000  0.000  3.00  637.50

4790 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,329.000 -479.000  850.00  3,485.00

Category Subtotal $244,859.95

189503025PROJECT CONTROLC 1895-3-25

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4890 03167023 001 ASPH (AC-20-5TR) TON  878.000  83.910  0.000  76.16  66,868.48

4895 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  411.000  0.000  428.96  53,191.04

4900 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  8.000  0.000  8.00  4.80

4905 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  378.000  0.000  354.00  212.40

4910 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  28,110.000  0.000  28,110.00  4,357.05

4915 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  2,670.000  0.000  1,990.00  437.80

4920 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  12,443.000  0.000  15,991.00  2,478.61

4924 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  20.000  20.00  244.00

Added CO #3

4928 06687103 PREFAB PM TY C (W)(WORD) EA  212.500  0.000  2.000  2.00  425.00

Added CO #3

4930 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  378.000  0.000  308.00  1,262.80

Category Subtotal $129,481.98
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224101018PROJECT CONTROLC 2241-1-18

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5030 03167023 001 ASPH (AC-20-5TR) TON  878.000  181.680  0.000  176.95  155,362.10

5035 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  890.000  0.000  882.65  109,448.60

5040 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  26.000  0.000  26.00  15.60

5045 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  1,073.000  0.000  890.00  534.00

5050 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  63,400.000  0.000  63,400.00  9,827.01

5055 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  880.000  0.000  2,460.00  541.20

5060 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  42,029.000  0.000  51,029.00  7,909.50

5065 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  36.000  0.000  37.00  451.40

5070 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  4.000  0.000  3.00  1,575.00

5075 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  1,073.000 -277.000  796.00  3,263.60

Category Subtotal $288,928.01

273002009PROJECT CONTROLC 2730-2-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5181 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  43,997.030  43,997.03  43,997.03

District + Account: 190008-7328

Category Subtotal $43,997.03

304103014PROJECT CONTROLC 3041-3-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5315 03167023 001 ASPH (AC-20-5TR) TON  878.000  88.200  0.000  75.58  66,359.24

5320 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  432.000  0.000  432.14  53,585.36

5325 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  607.000  0.000  381.00  228.60

5330 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  32,916.000  0.000  32,916.00  5,101.98

5335 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  2,210.000  0.000  1,930.00  424.60

5340 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  22,088.000  0.000  19,305.00  2,992.28

5345 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  607.000 -261.000  346.00  1,418.60

Category Subtotal $130,110.66

004608017C 46-8-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0155 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0160 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

 0.00Category Subtotal
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006208006C 62-8-6PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  100.000  0.000  0.000  0.00

0285 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  84.000  0.000  0.000  0.00

 0.00Category Subtotal

008503019C 85-3-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0930 03167023 001 ASPH (AC-20-5TR) TON  878.000  249.130 -249.130  0.000  0.00

0935 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  1,221.000 -1,221.000  0.000  0.00

0940 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  4.000 -4.000  0.000  0.00

0945 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  636.000 -636.000  0.000  0.00

0950 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  86,940.000 -86,940.000  0.000  0.00

0955 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  7,590.000 -7,590.000  0.000  0.00

0960 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  17,865.000 -17,865.000  0.000  0.00

0965 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  12.000 -12.000  0.000  0.00

0970 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  636.000 -636.000  0.000  0.00

 0.00Category Subtotal

022201062C 222-1-62PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1605 03167023 001 ASPH (AC-20-5TR) TON  878.000  128.140 -128.140  0.000  0.00

1610 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  687.000 -687.000  0.000  0.00

1615 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  120.000 -120.000  0.000  0.00

1620 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  732.000 -732.000  0.000  0.00

1625 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.220  5,810.000 -5,810.000  0.000  0.00

1630 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  23,222.000 -23,222.000  0.000  0.00

1635 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  470.000 -470.000  0.000  0.00

1640 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  5,810.000 -5,810.000  0.000  0.00

1645 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  23,472.000 -23,472.000  0.000  0.00

1650 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  156.000 -156.000  0.000  0.00

1655 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  7.000 -7.000  0.000  0.00

1660 06687103 000 PREFAB PM TY C (W)(WORD) EA  212.500  6.000 -6.000  0.000  0.00

1665 06727002 000 REFL PAV MRKR TY I-C EA  5.000  80.000 -80.000  0.000  0.00

1670 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  732.000 -732.000  0.000  0.00

1675 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  25,802.000 -25,802.000  0.000  0.00

 0.00Category Subtotal
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024701060C 247-1-60PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1985 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  53.000  0.000  0.000  0.00

 0.00Category Subtotal

054609046C 546-9-46PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2390 03167259 001 AGGR (TY PB GR 4 SAC-A) TON  113.000  23.000  0.000  0.000  0.00

 0.00Category Subtotal

063305021C 633-5-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2715 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  30.000  0.000  0.000  0.00

 0.00Category Subtotal

101803050C 1018-3-50PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2995 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  30.000  0.000  0.000  0.00

 0.00Category Subtotal

157002023C 1570-2-23PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3655 03167023 001 ASPH (AC-20-5TR) TON  878.000  70.630 -70.630  0.000  0.00

3660 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  346.000 -346.000  0.000  0.00

3665 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  387.000 -387.000  0.000  0.00

3670 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  26,886.000 -26,886.000  0.000  0.00

3675 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  860.000 -860.000  0.000  0.00

3680 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  14,626.000 -14,626.000  0.000  0.00



CONTRACT ID 004608017 CONTRACTOR'S ESTIMATE PACKAGE Page 19 of 21ESTIMATE 0017

3685 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  387.000 -387.000  0.000  0.00

 0.00Category Subtotal

157002025C 1570-2-25PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3915 03167023 001 ASPH (AC-20-5TR) TON  878.000  84.540 -84.540  0.000  0.00

3920 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  415.000 -415.000  0.000  0.00

3925 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  521.000 -521.000  0.000  0.00

3930 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  32,186.000 -32,186.000  0.000  0.00

3935 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  910.000 -910.000  0.000  0.00

3940 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  19,937.000 -19,937.000  0.000  0.00

3945 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  521.000 -521.000  0.000  0.00

 0.00Category Subtotal

189503025C 1895-3-25PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4925 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  2.000 -2.000  0.000  0.00

 0.00Category Subtotal

273002009C 2730-2-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5175 03167023 001 ASPH (AC-20-5TR) TON  878.000  78.950 -78.950  0.000  0.00

5180 03167260 001 AGGR (TY PB GR 3 SAC-A) TON  124.000  387.000 -387.000  0.000  0.00

5185 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  2.000 -2.000  0.000  0.00

5190 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  200.000 -200.000  0.000  0.00

5195 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.155  30,054.000 -30,054.000  0.000  0.00

5200 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.220  2,450.000 -2,450.000  0.000  0.00

5205 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.155  5,547.000 -5,547.000  0.000  0.00

5210 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  12.000 -12.000  0.000  0.00

5215 06727004 000 REFL PAV MRKR TY II-A-A EA  4.100  200.000 -200.000  0.000  0.00

 0.00Category Subtotal
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PROJECT N/A CONTROL 022205057

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

5505 03167023 ASPH (AC-20-5TR) TON  878.000  0.000  328.770  328.77  288,660.06

Added Change Order #1

5510 03167259 AGGR (TY PB GR 4 SAC-A) TON  113.000  0.000  1,827.000  1,914.82  216,374.66

Added Change Order #1

5515 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  0.000  200.000  200.00  120.00

Added Change Order #1

5520 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  0.000  1,600.000  1,600.00  960.00

Added Change Order #1

5525 06667172 RE PM TY II (W) 6" (BRK) LF  0.220  0.000  410.000  410.00  90.20

Added Change Order #1

5530 06667175 RE PM TY II (W) 6" (SLD) LF  0.155  0.000  98,497.000  98,497.00  15,267.04

Added Change Order #1

5535 06667179 RE PM TY II (W) 8" (SLD) LF  0.500  0.000  570.000  570.00  285.00

Added Change Order #1

5540 06667211 RE PM TY II (Y) 6" (BRK) LF  0.220  0.000  5,130.000  5,130.00  1,128.60

Added Change Order #1

5545 06667213 RE PM TY II (Y) 6" (SLD) LF  0.155  0.000  82,527.000  82,527.00  12,791.69

Added Change Order #1

5550 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  24.000  24.00  292.80

Added Change Order #1

5555 06687091 PREFAB PM TY C (W)(ARROW) EA  185.000  0.000  8.000  8.00  1,480.00

Added Change Order #1

5560 06687103 PREFAB PM TY C (W)(WORD) EA  212.500  0.000  4.000  4.00  850.00

Added Change Order #1

5565 06727002 REFL PAV MRKR TY I-C EA  5.000  0.000  138.000  138.00  690.00

Added Change Order #1

5570 06727004 REFL PAV MRKR TY II-A-A EA  4.100  0.000  1,689.000  1,689.00  6,924.90

Added Change Order #1

 545,914.95Category Subtotal

PROJECT 004608017 CONTROL 024602057

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

5800 30017001 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.890  0.000  144,378.000  144,378.00  272,874.42

Added CO #3

 272,874.42Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,670,445.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03027007 000 MI  0.010LOAD, HAUL & DELIVERY OF AGGREGATE  5.000  0.05 1.00

03167023 001 TON  878.000ASPH (AC-20-5TR)  4,781.760  4,198,385.28 4,460.69

03167259 001 TON  113.000AGGR (TY PB GR 4 SAC-A)  14,700.320  1,661,136.16 12,408.00

03167260 001 TON  124.000AGGR (TY PB GR 3 SAC-A)  10,133.350  1,256,535.40 10,050.00

05007001 000 LS  1,626,000.000MOBILIZATION  1.000  1,626,000.00 1.00

05027004 001 EA  6,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  38.000  258,400.00 38.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  15.000  15.00 4.00

05057001 000 DAY  1.000TMA (STATIONARY)  18.000  18.00 26.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  58.000  58.00 132.00

06627112 000 EA  0.600WK ZN PAV MRK SHT TERM (TAB)TY W  1,950.000  1,170.00 1,694.00

06627114 000 EA  0.600WK ZN PAV MRK SHT TERM (TAB)TY Y-2  27,643.000  16,585.80 31,991.00

06667172 000 LF  0.220RE PM TY II (W) 6" (BRK)  32,030.000  7,046.60 33,469.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  1,711,801.000  265,329.31 1,613,304.00

06667179 000 LF  0.500RE PM TY II (W) 8" (SLD)  6,145.000  3,072.50 2,752.00

06667211 000 LF  0.220RE PM TY II (Y) 6" (BRK)  77,050.000  16,951.00 85,350.00

06667213 000 LF  0.160RE PM TY II (Y) 6" (SLD)  1,378,055.000  213,598.60 1,213,219.00

06687089 000 LF  12.200PREFAB PM TY C (W)(24")(SLD)  3,018.000  36,819.60 1,582.00

06687091 000 EA  185.000PREFAB PM TY C (W)(ARROW)  71.000  13,135.00 75.00

06687100 000 EA  255.000PREFAB PM TY C (W)(LN REDUCT ARROW)  12.000  3,060.00 2.00

06687103 000 EA  212.500PREFAB PM TY C (W)(WORD)  66.000  14,025.00 56.00

06687108 000 EA  525.000PREFAB PM TY C (W)(RR XING)  12.000  6,300.00 13.00

06687111 EA  40.000PREFAB PM TY C (W)(36")(YLD TRI)  11.000  440.00 0.00

06687127 000 LF  12.200PREFAB PM TY C (Y)(24")(SLD)  825.000  10,065.00 600.00

06687127 LF  21.500PREFAB PM TY C (Y)(24")(SLD)  126.000  2,709.00 600.00

06687133 EA  250.000PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG  2.000  500.00 0.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  2,369.000  11,845.00 591.00

06727004 000 EA  4.100REFL PAV MRKR TY II-A-A  24,450.000  100,245.00 32,482.00

30017001 000 SY  1.890FRICTIONAL ASPH SURF PRESERV TRTMT  363,128.000  686,311.92 266,858.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,444.990  2,444.99 15,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  6,526.320  6,526.32 21,000.00

96077001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  251,717.290  251,717.29 0.00

District + Account: 190008-7328

$10,670,445.82TOTAL ITEM EARNINGS TO DATE


