
Contract ID: 004706180

Project: F 2026(652)

Highway:

District: DALLAS

Contract: 06263214 County: COLLIN

Award Amount: $2,190,495.45 Area Engineer: JENNIFER VORSTER

Projected Amount $2,264,575.45 Area Number: 058

Adj Projected Amount $683,883.20

Contractor: ALTUS CONSTRUCTION LLC

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: Award Date: 06/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date: 09/14/2026

% Complete 21.
490000000000
002

Accepted Date:

% Time Used: 6.85

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $486,675.05 $0.00 $486,675.05

Participating $486,675.05 $0.00 $486,675.05

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $486,675.05 $0.00 $486,675.05

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/14/2026 Liquidated Damage Rate $968.00
Bid Days: 146

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 146
0

Days Charged to Date: 10 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 10

SATURDAY 1

SUNDAY 1

Total Period Days: 10 2 12 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

Contractor's Estimate Package
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Worked Performed This Period

Project: F 2026(652) Control 004706180

Category: 001 Description: Bridge Deficiency Repairs

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01007002 000 PREPARING ROW STA $5,667.29 2 $11,334.57 2.00 2.00

0115 04967055 000 REMOVING  ROCK RIPRAP CY $150.65 100 $15,065.40 100.00 100.00

0120 05007001 000 MOBILIZATION LS $217,954.92 0.75 $163,466.19 1.00 0.75

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $22,878.57 1 $22,878.57 9.00 1.00

0812 96017001 MATERIAL ON HAND DOL $1.00 147680 $147,680.00 100,000.00 147,680.00

SUPP DESCR: Received

0145 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF $67.11 112 $7,516.21 224.00 112.00

0155 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $22.38 94.44 $2,113.47 156.00 94.44

0130 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $54,762.54 2 $109,525.08 2.00 2.00

Total Item Earnings This Estimate $479,579.
49
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Project: F 2026(652) Control 004706180

Category: 007 Description: Bridge Deficiency Repairs

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0550 04007010 000 CEM STABIL BKFL CY $215.02 33 $7,095.56 69.00 33.00

Total Item Earnings This Estimate $7,095.56

Contract: 004706180 Payment Estimate: 0002 Page: 5 of 16



Contract Line Items

Project: F 2026(652) Control 004706180

Category: 001 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $5,667.29 2.00 0.00 2.00 $11,334.57

0065 01047001 0 REMOV CONC (PAV) SY $45.76 134.00 0.00 0.00 $0.00

0070 01047030 0 REMOV CONC (APPR SLAB) SY $186.15 533.00 0.00 0.00 $0.00

0075 01327010 0 EMBANK (FNL)(DC)(TY C2) CY $341.04 23.00 0.00 0.00 $0.00

0080 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.17 2,759.00 0.00 0.00 $0.00

0085 01647015 0 DRILL SEED (TEMP_WARM_COOL) SY $0.15 2,759.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $6.47 821.00 0.00 0.00 $0.00

0095 03617021 0 FULL - DEPTH REPAIR CPCD (10") CY $1,058.68 42.00 0.00 0.00 $0.00

0100 04227014 0 APPROACH SLAB (HPC) CY $1,787.69 194.00 0.00 0.00 $0.00

0105 04327031 0 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $389.54 10.00 0.00 0.00 $0.00

0110 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $132.37 2,551.00 0.00 0.00 $0.00

0115 04967055 0 REMOVING  ROCK RIPRAP CY $150.65 100.00 0.00 100.00 $15,065.40

0120 05007001 0 MOBILIZATION LS $217,954.92 1.00 0.00 0.75 $163,466.19
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 001 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $22,878.57 9.00 0.00 1.00 $22,878.57

0130 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $54,762.54 2.00 0.00 2.00 $109,525.08

0135 05057001 0 TMA (STATIONARY) DAY $109.33 400.00 0.00 0.00 $0.00

0140 05057003 0 TMA (MOBILE OPERATION) DAY $346.67 3.00 0.00 0.00 $0.00

0145 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $67.11 224.00 0.00 112.00 $7,516.21

0150 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.58 224.00 0.00 0.00 $0.00

0155 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $22.38 156.00 0.00 94.44 $2,113.47

0160 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $6.94 156.00 0.00 0.00 $0.00

0165 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.17 42.00 0.00 0.00 $0.00

0170 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $26.00 42.00 0.00 0.00 $0.00

0175 06667236 0 RE PM TY III (W)(6")(SLD) LF $20.80 100.00 0.00 0.00 $0.00

0180 06667237 0 RE PM TY III (W)(6")(BRK) LF $20.80 80.00 0.00 0.00 $0.00

0185 06667248 0 RE PM TY III (Y)(6")(SLD) LF $20.80 100.00 0.00 0.00 $0.00

Contract: 004706180 Payment Estimate: 0002 Page: 7 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 001 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06787002 0 PAV SURF PREP FOR MRK (6") LF $5.20 280.00 0.00 0.00 $0.00

0810 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00 $0.00

0811 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00 $0.00

0812 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 147,680.00

Received

$147,680.00

0813 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

Used

$0.00

Category 001 SubTotal $479,579.49

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 002 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $88.40 81.00 0.00 0.00 $0.00

0245 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 84.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract: 004706180 Payment Estimate: 0002 Page: 8 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 003 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0295 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 308.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 004 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0345 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $88.40 146.00 0.00 0.00 $0.00

0350 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 73.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 005 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 04207027 0 CL C CONC (CAP)(HPC)(EXTEND) CY $3,466.42 3.00 0.00 0.00 $0.00

0405 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $118.15 360.00 0.00 0.00 $0.00

Contract: 004706180 Payment Estimate: 0002 Page: 9 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 005 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0410 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $88.40 161.00 0.00 0.00 $0.00

0415 04957001 0 RAISING EXIST STRUCT LS $64,269.51 0.50 0.00 0.00 $0.00

0420 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 221.00 0.00 0.00 $0.00

0425 07887001 0 CONCRETE BEAM REPAIR EA $4,984.10 14.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 006 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0475 04207027 0 CL C CONC (CAP)(HPC)(EXTEND) CY $3,466.42 3.00 0.00 0.00 $0.00

0480 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $118.15 360.00 0.00 0.00 $0.00

0485 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $88.40 161.00 0.00 0.00 $0.00

0490 04957001 0 RAISING EXIST STRUCT LS $64,269.51 0.50 0.00 0.00 $0.00

0495 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 161.00 0.00 0.00 $0.00

Contract: 004706180 Payment Estimate: 0002 Page: 10 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 006 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 07887001 0 CONCRETE BEAM REPAIR EA $4,984.10 14.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 007 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0550 04007010 0 CEM STABIL BKFL CY $215.02 69.00 0.00 33.00 $7,095.56

Category 007 SubTotal $7,095.56

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 008 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 04007010 0 CEM STABIL BKFL CY $215.02 46.00 0.00 0.00 $0.00

Category 008 SubTotal $0.00

Contract: 004706180 Payment Estimate: 0002 Page: 11 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 009 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0650 04007010 0 CEM STABIL BKFL CY $215.02 18.00 0.00 0.00 $0.00

Category 009 SubTotal $0.00

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 010 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0700 04007010 0 CEM STABIL BKFL CY $215.02 1.00 0.00 0.00 $0.00

Category 010 SubTotal $0.00

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 011 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0750 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $88.40 60.00 0.00 0.00 $0.00

0755 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 25.00 0.00 0.00 $0.00

Category 011 SubTotal $0.00

Contract: 004706180 Payment Estimate: 0002 Page: 12 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 012 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0805 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 168.00 0.00 0.00 $0.00

Category 012 SubTotal $0.00

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 013 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0815 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 5,000.00 0.00 0.00

DO NOT HAVE POLICE REPORT

$0.00

0816 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 5,000.00 0.00 0.00

HAVE POLICE REPORT

$0.00

0817 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 68,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0818 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0819 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 70,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0820 50507001 DEWATERING REPORTS EA $60.00 18.00 0.00 0.00

PAID 1 PER WEEK WHEN DEWATERING IS
NEEDED/REPORTED

$0.00

0822 95017003 RUC DAMAGE ONLY DOL -$50,000.00 1.00 0.00 0.00

ML's closed #2

$0.00

Contract: 004706180 Payment Estimate: 0002 Page: 13 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Contract Line Items

Project: F 2026(652) Control 004706180

Category: 013 Description: Bridge Deficiency Repairs

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0823 95017003 RUC DAMAGE ONLY DOL -$75,000.00 1.00 0.00 0.00

ML's closed #3

$0.00

Category 013 SubTotal $0.00

Total Item earnings this contract $486,675.06

Contract: 004706180 Payment Estimate: 0002 Page: 14 of 16



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $5,667.29 2.00 2.00 $11,334.57

01047001 REMOV CONC (PAV) SY $45.76 134.00 0.00 $0.00

01047030 REMOV CONC (APPR SLAB) SY $186.15 533.00 0.00 $0.00

01327010 EMBANK (FNL)(DC)(TY C2) CY $341.04 23.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.17 2,759.00 0.00 $0.00

01647015 DRILL SEED (TEMP_WARM_COOL) SY $0.15 2,759.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $6.47 821.00 0.00 $0.00

03617021 FULL - DEPTH REPAIR CPCD (10") CY $1,058.68 42.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $215.02 134.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $215.02 134.00 33.00 $7,095.56

04207027 CL C CONC (CAP)(HPC)(EXTEND) CY $3,466.42 6.00 0.00 $0.00

04227014 APPROACH SLAB (HPC) CY $1,787.69 194.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $118.15 720.00 0.00 $0.00

04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $389.54 10.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $132.37 2,551.00 0.00 $0.00

04387010 CLEANING AND SEALING JOINTS (FOAM) LF $88.40 609.00 0.00 $0.00

04957001 RAISING EXIST STRUCT LS $64,269.51 1.00 0.00 $0.00

04967055 REMOVING  ROCK RIPRAP CY $150.65 100.00 100.00 $15,065.40

05007001 MOBILIZATION LS $217,954.92 1.00 0.75 $163,466.19

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $22,878.57 9.00 1.00 $22,878.57

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $54,762.54 2.00 2.00 $109,525.08

05057001 TMA (STATIONARY) DAY $109.33 400.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $346.67 3.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $67.11 224.00 112.00 $7,516.21

05067011 ROCK FILTER DAMS (REMOVE) LF $10.58 224.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $22.38 156.00 94.44 $2,113.47

05067024 CONSTRUCTION EXITS (REMOVE) SY $6.94 156.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.17 42.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:48:45 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $26.00 42.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $20.80 100.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $20.80 80.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $20.80 100.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $5.20 280.00 0.00 $0.00

07857011 BRIDGE JOINT REPLACEMENT (SEJ) LF $298.89 1,040.00 0.00 $0.00

07887001 CONCRETE BEAM REPAIR EA $4,984.10 28.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 18.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$50,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$75,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 147,680.00 $147,680.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 68,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 70,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 5,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 5,000.00 0.00 $0.00

Total Item Earnings To Date $486,675.06

Contract: 004706180 Payment Estimate: 0002 Page: 16 of 16


