
004707245CONTRACT ID:

PROJECT: STP 2B24(025)HES

CONTRACT:

05243227

PROJECTED AMOUNT: $2,459,969.60

CONTRACTOR:

HIGHWAY: US 75

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

SICE, INC.

Christopher Blain, P.E

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0018

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2024

05/03/2024

ESTIMATE PAID:

 144

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/21/2025

$2,459,969.60

CONTRACT:

12/26/2025

AWARD AMOUNT: $2,513,989.44

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$105,615.18 $2,446,991.48 $2,552,606.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$105,615.18 $2,446,991.48 $2,552,606.66 

$0.00 $0.00 $0.00 

$105,615.18 $2,552,606.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,446,991.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 144

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/21/2025

00/00/0000

 160

 0

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  13  18

HOLIDAY 2

HOLIDAY TRAFFIC 4

RAIN 2

SATURDAY 5

SUNDAY 5

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 HOLIDAY TRAFFIC

12/30/2025  1 HOLIDAY TRAFFIC

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1 RAIN

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2B24(025)HES 004707245PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 61856002 TMA (STATIONARY)002 DAY  500.206 $3,001.24 6.000  15.00 30.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0683 96016001 MATERIAL ON HAND DOL -1.000 -$48,055.07 48,055.070  748,787.19 100,000.00

USEDSUPP DESCR

CM 2B24(024) 091847333PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0925 06186046 CONDT (PVC) (SCH 80) (2")000 LF  33.831 $507.47 15.000  2,137.00 2,025.00

0935 06186053 CONDT (PVC) (SCH 80) (3")000 LF  39.803 $2,985.23 75.000  1,315.00 920.00

0950 06206009 ELEC CONDR (NO.6) BARE000 LF  1.198 $377.37 315.000  315.00 750.00

0955 06206010 ELEC CONDR (NO.6) INSULATED000 LF  1.182 $1,560.24 1,320.000  1,320.00 3,660.00

0965 06206012 ELEC CONDR (NO.4) INSULATED000 LF  2.372 $3,546.14 1,495.000  8,130.00 6,215.00

0990 06506028 INS OH SN SUP(30 FT BAL TEE)000 EA  67,097.495 $67,097.50 1.000  4.00 4.00

1000 06546006 SIGN WALKWAY (48 IN) WITH HNDRL001 LF  743.245 $34,189.27 46.000  184.00 184.00

1010 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  270.260 $5,675.46 21.000  70.00 30.00

1035 60286002 INSTALL DMS (FOUNDATION MTD CABINET)000 EA  8,408.806 $25,226.42 3.000  6.00 6.00

1045 61856002 TMA (STATIONARY)002 DAY  500.206 $9,503.91 19.000  81.00 30.00

$105,615.18TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004707245PROJECT CONTROLSTP 2B24(025)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  208,760.740  0.250  0.000  0.23  46,971.18

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,271.494  2.000  0.000  2.00  24,542.98

0070 06186023 000 CONDT (PVC) (SCH 40) (2") LF  32.246  1,040.000  0.000  978.00  31,536.59

0075 06186029 000 CONDT (PVC) (SCH 40) (3") LF  33.037  1,095.000  0.000  1,011.00  33,400.41

0080 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  39.621  150.000  0.000  226.00  8,954.35

0085 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  43.544  360.000  0.000  341.00  14,848.51

0090 06206007 000 ELEC CONDR (NO.8) BARE LF  1.044  880.000  0.000  1,234.00  1,288.29

0095 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.131  2,745.000  0.000  2,800.00  3,166.79

0100 06206009 000 ELEC CONDR (NO.6) BARE LF  1.198  1,825.000  0.000  1,825.00  2,186.35

0105 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.182  3,955.000  0.000  3,955.00  4,674.81

0110 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,137.720  11.000  0.000  11.00  23,514.92

0115 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,118.501  5.000  0.000  5.00  5,592.51

0120 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,040.310  4.000  0.000  4.00  4,161.24

0125 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  121.326  1.000  0.000  1.00  121.33

0130 06446076 000 REMOVE SM RD SN SUP&AM EA  254.337  3.000  0.000  3.00  763.01

0135 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  90.690  2.000  0.000  3.00  272.07

0140 06726010 000 REFL PAV MRKR TY II-C-R EA  6.349  210.000  0.000  210.00  1,333.29

0145 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  1.838  210.000  0.000  210.00  385.98

0150 06876001 000 PED POLE ASSEMBLY EA  2,162.868  11.000  0.000  11.00  23,791.55

0155 60006098 000 INSTALL CIRCUIT BREAKER EA  802.419  4.000  0.000  4.00  3,209.68

0165 60046031 000 ITS COM CBL (ETHERNET) LF  5.031  400.000  0.000  802.00  4,034.86

0170 60076010 000 FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER) LF  2.564  2,095.000  0.000  2,095.00  5,371.58

0175 60076095 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  1,632.407  2.000  0.000  4.00  6,529.63

0180 60276003 000 CONDUIT (PREPARE) LF  1.042  1,065.000  0.000  1,065.00  1,109.73

0185 60276008 000 GROUND BOX (PREPARE) EA  967.352  10.000  0.000  10.00  9,673.52

0195 61856002 002 TMA (STATIONARY) DAY  500.206  30.000  0.000  15.00  7,503.10

0200 64146001 000 WIRELESS WWD SYSTEM EA  47,935.493  6.000  0.000  6.00  287,612.96

0205 64146002 000 WWD LED SIGNS EA  1,643.507  12.000  0.000  12.00  19,722.08

0210 64146004 000 WWD CELLULAR MODEM EA  2,060.576  2.000  0.000  2.00  4,121.16

0215 64146005 000 WWD SOLAR POWER SYSTEM EA  1,100.252  2.000  0.000  2.00  2,200.50

Category Subtotal $582,594.96

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0682 96016001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  803,604.21  803,604.21

RECEIVED

0683 96016001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  748,787.19 -748,787.19

USED

Category Subtotal $54,817.02

019607035PROJECT CONTROLSTP 2B24(025)HES

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 01046009 000 REMOVING CONC (RIPRAP) SY  73.246  2.000  0.000  2.00  146.49

0380 04326002 000 RIPRAP (CONC)(5 IN) CY  577.452  0.280  0.000  0.30  170.93

0385 05006001 000 MOBILIZATION LS  208,760.740  0.250  0.000  0.23  46,971.18

0390 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,271.494  2.000  0.000  2.00  24,542.98

0395 06186046 000 CONDT (PVC) (SCH 80) (2") LF  33.831  300.000  0.000  326.00  11,028.91

0400 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  39.621  140.000  0.000  75.00  2,971.58

0410 06206007 000 ELEC CONDR (NO.8) BARE LF  1.044  500.000  0.000  255.00  266.22

0415 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.131  1,000.000  0.000  1,240.00  1,402.44

0420 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,137.720  8.000  0.000  6.00  12,826.32

0425 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,118.501  2.000  0.000  2.00  2,237.00

0430 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,288.194  4.000  0.000  5.00  6,440.97

0435 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,637.650  1.000  0.000  1.00  4,637.65

0440 06726010 000 REFL PAV MRKR TY II-C-R EA  6.349  84.000  0.000  70.00  444.43

0445 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  1.838  84.000  0.000  70.00  128.66

0450 06876001 000 PED POLE ASSEMBLY EA  2,162.868  13.000  0.000  13.00  28,117.29

0460 61856002 002 TMA (STATIONARY) DAY  500.206  30.000  0.000  14.00  7,002.89

0465 64146001 000 WIRELESS WWD SYSTEM EA  47,935.493  5.000  0.000  4.00  191,741.98

0470 64146002 000 WWD LED SIGNS EA  1,643.507  10.000  0.000  8.00  13,148.06

0475 64146004 000 WWD CELLULAR MODEM EA  2,060.576  5.000  0.000  4.00  8,242.30

0480 64146005 000 WWD SOLAR POWER SYSTEM EA  1,100.252  5.000  0.000  4.00  4,401.01

Category Subtotal $366,869.29

091800391PROJECT CONTROLF 2B24(026)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 05006001 000 MOBILIZATION LS  208,760.740  0.250  0.000  0.23  46,971.18

0640 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,271.494  2.000  0.000  2.00  24,542.98

0645 06186029 000 CONDT (PVC) (SCH 40) (3") LF  33.037  278.000  0.000  278.00  9,184.28

0650 06206009 000 ELEC CONDR (NO.6) BARE LF  1.198  1,920.000  0.000  1,920.00  2,300.16

0655 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.182  4,194.000  0.000  4,194.00  4,957.31

0660 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.372  1,887.000  0.000  1,887.00  4,475.96

0670 06906009 000 REMOVAL OF CABLES LF  2.427  1,391.000  0.000  1,391.00  3,375.96

0675 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  270.260  30.000  0.000  35.00  9,459.10

0680 60076102 000 RELOCATE FIBER OPTIC CABLE LF  12.516  127.000  0.000  127.00  1,589.53

0685 60276003 000 CONDUIT (PREPARE) LF  1.042  1,789.000  0.000  3,609.00  3,760.58

0690 60276008 000 GROUND BOX (PREPARE) EA  967.352  12.000  0.000  12.00  11,608.23

0695 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  8,408.806  7.000  0.000  7.00  58,861.64

0700 60936010 000 REMOVE EXIST FIB OPT DMS SYS(TY-2) EA  6,428.908  7.000  0.000  7.00  45,002.35

0705 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  133.094  9.000  0.000  7.00  931.66

0710 61856002 002 TMA (STATIONARY) DAY  500.206  30.000  0.000  27.00  13,505.57

Category Subtotal $240,526.49

091847333PROJECT CONTROLCM 2B24(024)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0870 04166007 000 DRILL SHAFT (54 IN) LF  1,035.581  87.000  0.000  87.00  90,095.55

0875 04206002 001 CL A CONC (MISC) CY  475.699  0.500  0.000  0.50  237.85

0880 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  521.752  14.150  0.000  41.47  21,638.10

0885 05006001 000 MOBILIZATION LS  208,760.740  0.250  0.000  0.23  46,971.18

0890 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,271.494  2.000  0.000  2.00  24,542.98

0895 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  3.257  140.000  0.000  50.00  162.85

0900 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.214  140.000  0.000  50.00  60.70

0905 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  38.090  350.000  0.000  350.00  13,331.50

0910 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,535.672  3.000  0.000  3.00  4,607.02

0915 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.605  4.000  0.000  4.00  14,002.42

0920 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  483.676  1.000  0.000  1.00  483.68

0925 06186046 000 CONDT (PVC) (SCH 80) (2") LF  33.831  2,025.000  0.000  2,137.00  72,296.86

0930 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  39.621  690.000  0.000  690.00  27,338.50

0935 06186053 000 CONDT (PVC) (SCH 80) (3") LF  39.803  920.000  0.000  1,315.00  52,340.96

0940 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  43.544  520.000  0.000  1,120.00  48,769.28

0945 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.131  2,905.000  0.000  2,285.00  2,584.34

0950 06206009 000 ELEC CONDR (NO.6) BARE LF  1.198  750.000  0.000  315.00  377.37

0955 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.182  3,660.000  0.000  1,320.00  1,560.24

0960 06206011 000 ELEC CONDR (NO.4) BARE LF  2.128  2,570.000  0.000  2,710.00  5,766.88

0965 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.372  6,215.000  0.000  8,130.00  19,284.36

0970 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,137.720  19.000  0.000  21.00  44,892.12

0980 06286151 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  10,146.221  3.000  0.000  8.00  81,169.77

0985 06286249 000 ELC SRV TY D 120/240 100(NS)SS(N)PS(U) EA  10,194.588  1.000  0.000  1.00  10,194.59

0990 06506028 000 INS OH SN SUP(30 FT BAL TEE) EA  67,097.495  4.000  0.000  4.00  268,389.99

0995 06506029 000 INS OH SN SUP(30 FT BAL TEE)(RECT TUBE) EA  134,772.066  1.000  0.000  1.00  134,772.07

1000 06546006 001 SIGN WALKWAY (48 IN) WITH HNDRL LF  743.245  184.000  0.000  184.00  136,757.08

1005 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  29.021  36.000  0.000  36.00  1,044.76

1010 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  270.260  30.000  0.000  70.00  18,918.20

1015 60076010 000 FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER) LF  2.564  19,371.000  0.000  6,311.00  16,181.40

1020 60076095 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  1,632.407  7.000  0.000  5.00  8,162.03

1025 60276003 000 CONDUIT (PREPARE) LF  1.042  17,211.000  0.000  15,391.00  16,037.42

1030 60276008 000 GROUND BOX (PREPARE) EA  967.352  38.000  0.000  35.00  33,857.32

1035 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  8,408.806  6.000  0.000  6.00  50,452.84

1045 61856002 002 TMA (STATIONARY) DAY  500.206  30.000  0.000  81.00  40,516.69

Category Subtotal $1,307,798.90

004707245STP 2B24(025)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  270.260  30.000  0.000  0.000  0.00

0190 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  133.094  5.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0680 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0681 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0684 96106001 ON THE JOB TRAINING DOL  0.800  100.000  0.000  0.000  0.00

PAID BY THE HOUR

0685 96096002 DBE GOAL SHORTFALL DOL -1.000  100.000  0.000  0.000  0.00

0686 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0687 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0688 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

0689 95016003 RUC DAMAGE ONLY DOL -1,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE-1 LANE PER HOUR

0690 95016003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 2 LANE PER HOUR

0691 95016003 RUC DAMAGE ONLY DOL -3,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE- 3 LANE PER HOUR

0692 95016003 RUC DAMAGE ONLY DOL -4,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 4 LANE PER HOUR

0693 95016003 RUC DAMAGE ONLY DOL -5,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 5+ LANE PER HOUR

 0.00Category Subtotal

019607035STP 2B24(025)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 06186064 000 CONDT (RM) (1") LF  26.542  165.000  0.000  0.000  0.00

0455 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  270.260  30.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0481 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0482 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0483 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

0484 95016003 RUC DAMAGE ONLY DOL -1,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 1LANE PER HOUR

0485 95016003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 2 LANE PER HOUR

0486 95016003 RUC DAMAGE ONLY DOL -3,000.000  1.000  0.000  0.000  0.00
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LANE CLOSURE FEE- 3 LANE PER HOUR

0487 95016003 RUC DAMAGE ONLY DOL -4,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 4 LANE PER HOUR

0488 95016003 RUC DAMAGE ONLY DOL -5,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 5+ LANE PER HOUR

 0.00Category Subtotal

091800391F 2B24(026)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0665 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,137.720  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0711 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0712 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0713 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

0714 95016003 RUC DAMAGE ONLY DOL -1,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 1 LANE PER HOUR

0715 95016003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 2 LANE PER HOUR

0716 95016003 RUC DAMAGE ONLY DOL -3,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 3 LANE PER HOUR

0717 95016003 RUC DAMAGE ONLY DOL -4,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 4 LANE PER HOUR

0718 95016003 RUC DAMAGE ONLY DOL -5,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 5+ LANE PER HOUR

 0.00Category Subtotal

091847333CM 2B24(024)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0975 06286047 000 ELC SRV TY A 240/480 060(NS)SS(E)TP(O) EA  10,886.662  1.000  0.000  0.000  0.00

1040 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  133.094  9.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1046 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

1047 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1048 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

1049 95016003 RUC DAMAGE ONLY DOL -1,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 1 LANE PER HOUR

1050 95016003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 2 LANE PER HOUR

1051 95016003 RUC DAMAGE ONLY DOL -3,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 3 LANE PER HOUR

1052 95016003 RUC DAMAGE ONLY DOL -4,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 4 LANE PER HOUR

1053 95016003 RUC DAMAGE ONLY DOL -5,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE- 5+ LANE PER HOUR

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,552,606.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  73.250REMOVING CONC (RIPRAP)  2.000  146.49 2.00

04166007 000 LF  1,035.580DRILL SHAFT (54 IN)  87.000  90,095.55 87.00

04206002 001 CY  475.700CL A CONC (MISC)  0.500  237.85 0.50

04326002 000 CY  577.450RIPRAP (CONC)(5 IN)  0.296  170.93 0.28

04326045 000 CY  521.750RIPRAP (MOW STRIP)(4 IN)  41.472  21,638.10 14.15

05006001 000 LS  208,760.740MOBILIZATION  0.900  187,884.72 1.00

05026001 008 MO  12,271.490BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  98,171.92 8.00

05066042 002 LF  3.260BIODEG EROSN CONT LOGS (INSTL) (18")  50.000  162.85 140.00

05066043 002 LF  1.210BIODEG EROSN CONT LOGS (REMOVE)  50.000  60.70 140.00

05406002 001 LF  38.090MTL W-BEAM GD FEN (STEEL POST)  350.000  13,331.50 350.00

05406016 001 EA  1,535.670DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  4,607.02 3.00

05446001 000 EA  3,500.610GUARDRAIL END TREATMENT (INSTALL)  4.000  14,002.42 4.00

05446003 000 EA  483.680GUARDRAIL END TREATMENT (REMOVE)  1.000  483.68 1.00

06186023 000 LF  32.250CONDT (PVC) (SCH 40) (2")  978.000  31,536.59 1,040.00

06186029 000 LF  33.040CONDT (PVC) (SCH 40) (3")  1,289.000  42,584.69 1,373.00

06186046 000 LF  33.830CONDT (PVC) (SCH 80) (2")  2,463.000  83,325.77 2,325.00

06186047 000 LF  39.620CONDT (PVC) (SCH 80) (2") (BORE)  991.000  39,264.43 980.00

06186053 000 LF  39.800CONDT (PVC) (SCH 80) (3")  1,315.000  52,340.96 920.00

06186054 000 LF  43.540CONDT (PVC) (SCH 80) (3") (BORE)  1,461.000  63,617.79 880.00

06206007 000 LF  1.040ELEC CONDR (NO.8) BARE  1,489.000  1,554.51 1,380.00

06206008 000 LF  1.130ELEC CONDR (NO.8) INSULATED  6,325.000  7,153.57 6,650.00

06206009 000 LF  1.200ELEC CONDR (NO.6) BARE  4,060.000  4,863.88 4,495.00

06206010 000 LF  1.180ELEC CONDR (NO.6) INSULATED  9,469.000  11,192.36 11,809.00

06206011 000 LF  2.130ELEC CONDR (NO.4) BARE  2,710.000  5,766.88 2,570.00

06206012 000 LF  2.370ELEC CONDR (NO.4) INSULATED  10,017.000  23,760.32 8,102.00

06246010 000 EA  2,137.720GROUND BOX TY D (162922)W/APRON  38.000  81,233.36 38.00

06286151 000 EA  10,146.220ELC SRV TY D 120/240 060(NS)SS(N)PS(U)  8.000  81,169.77 3.00

06286249 000 EA  10,194.590ELC SRV TY D 120/240 100(NS)SS(N)PS(U)  1.000  10,194.59 1.00

06446004 000 EA  1,118.500IN SM RD SN SUP&AM TY10BWG(1)SA(T)  7.000  7,829.51 7.00

06446012 000 EA  1,288.190IN SM RD SN SUP&AM TY10BWG(1)SB(T)  5.000  6,440.97 4.00

06446030 000 EA  1,040.310IN SM RD SN SUP&AM TYS80(1)SA(T)  4.000  4,161.24 4.00

06446066 000 EA  4,637.650IN SM RD SN SUP&AM (RAIL MOUNT)  1.000  4,637.65 1.00

06446067 000 EA  121.330IN SM RD SN SUP&AM (INST SIGN ONLY)  1.000  121.33 1.00

06446076 000 EA  254.340REMOVE SM RD SN SUP&AM  3.000  763.01 3.00

06446078 000 EA  90.690REMOVE SM RD SN SUP&AM (SIGN ONLY)  3.000  272.07 2.00

06506028 000 EA  67,097.500INS OH SN SUP(30 FT BAL TEE)  4.000  268,389.99 4.00

06506029 000 EA  134,772.070INS OH SN SUP(30 FT BAL TEE)(RECT TUBE)  1.000  134,772.07 1.00

06546006 001 LF  743.250SIGN WALKWAY (48 IN) WITH HNDRL  184.000  136,757.08 184.00

06586015 000 EA  29.020INSTL DEL ASSM (D-SW)SZ (BRF)GF1  36.000  1,044.76 36.00

06726010 000 EA  6.350REFL PAV MRKR TY II-C-R  280.000  1,777.72 294.00

06786033 000 EA  1.840PAV SURF PREP FOR MRK (RPM)  280.000  514.64 294.00

06876001 000 EA  2,162.870PED POLE ASSEMBLY  24.000  51,908.84 24.00

06906009 000 LF  2.430REMOVAL OF CABLES  1,391.000  3,375.96 1,391.00
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60006098 000 EA  802.420INSTALL CIRCUIT BREAKER  4.000  3,209.68 4.00

60016001 000 DAY  270.260PORTABLE CHANGEABLE MESSAGE SIGN  105.000  28,377.30 60.00

60046031 000 LF  5.030ITS COM CBL (ETHERNET)  802.000  4,034.86 400.00

60076010 000 LF  2.560FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER)  8,406.000  21,552.98 21,466.00

60076095 000 EA  1,632.410FIBER OPTIC PATCH PANEL (6 POSITION)  9.000  14,691.66 9.00

60076102 000 LF  12.520RELOCATE FIBER OPTIC CABLE  127.000  1,589.53 127.00

60276003 000 LF  1.040CONDUIT (PREPARE)  20,065.000  20,907.73 20,065.00

60276008 000 EA  967.350GROUND BOX (PREPARE)  57.000  55,139.07 60.00

60286002 000 EA  8,408.810INSTALL DMS (FOUNDATION MTD CABINET)  13.000  109,314.48 13.00

60936010 000 EA  6,428.910REMOVE EXIST FIB OPT DMS SYS(TY-2)  7.000  45,002.35 7.00

61236001 000 EA  133.090ETHERNET SWITCH (INSTALL ONLY)  7.000  931.66 9.00

61856002 002 DAY  500.210TMA (STATIONARY)  137.000  68,528.25 120.00

64146001 000 EA  47,935.490WIRELESS WWD SYSTEM  10.000  479,354.94 11.00

64146002 000 EA  1,643.510WWD LED SIGNS  20.000  32,870.14 22.00

64146004 000 EA  2,060.580WWD CELLULAR MODEM  6.000  12,363.46 7.00

64146005 000 EA  1,100.250WWD SOLAR POWER SYSTEM  6.000  6,601.51 7.00

96016001 DOL -1.000MATERIAL ON HAND  748,787.190 -748,787.19 200,000.00

USED

96016001 DOL  1.000MATERIAL ON HAND  803,604.210  803,604.21 200,000.00

RECEIVED

$2,552,606.66TOTAL ITEM EARNINGS TO DATE


