
004713033CONTRACT ID:

PROJECT: F 2025(066)

CONTRACT:

11243202

PROJECTED AMOUNT: $97,118,376.53

CONTRACTOR:

HIGHWAY: US 75

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RPM XCONSTRUCTION, LLC

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0009

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/07/2024

ESTIMATE PAID:

 169

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2025

$97,118,376.53

CONTRACT:

10/26/2025

AWARD AMOUNT: $96,348,355.76

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.94

$3,451,019.78 $23,683,145.03 $27,134,164.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,451,019.78 $23,683,145.03 $27,134,164.81 

$0.00 $0.00 $0.00 

$3,451,019.78 $27,134,164.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $23,683,145.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 004713033 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 18ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 169

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2025

03/19/2025

 1,025

 0

 1,025

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  26  5

SUNDAY 5

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1 SUNDAY

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(066) 004713033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046001 REMOVING CONC (PAV)000 SY  14.500 $1,776.26 122.501  2,062.46 7,083.00

0155 01326055 EMBANKMENT (FINAL)(ORD COMP)(TY C1)(AS)000 CY  53.000 $445,068.56 8,397.520  20,114.58 96,940.00

0190 02476053 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)005 CY  76.000 $311,809.00 4,102.750  4,102.75 41,823.00

0200 02756001 CEMENT000 TON  488.000 $87,840.00 180.000  378.84 1,909.00

0225 03546113 PLAN & TEXT ASPH CONC PAV (2")000 SY  9.000 $21,672.00 2,408.000  4,042.68 7,080.00

0255 04026001 TRENCH EXCAVATION PROTECTION000 LF  5.750 $9,797.43 1,703.900  5,742.90 16,820.00

0310 04236001 RETAINING WALL (MSE)005 SF  60.000 $477,628.20 7,960.470  25,660.63 152,032.00

0375 04646003 RC PIPE (CL III)(18 IN)001 LF  129.000 $3,831.30 29.700  121.60 1,728.00

0380 04646005 RC PIPE (CL III)(24 IN)001 LF  140.000 $172,186.00 1,229.900  3,731.40 13,280.00

0400 04646025 RC PIPE (CL V)(18 IN)001 LF  190.000 $90,060.00 474.000  1,857.50 2,484.00

0435 04656005 JCTBOX(COMPL)(PJB)(3FTX3FT)001 EA  5,800.000 $11,600.00 2.000  10.00 33.00

0490 04656126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)001 EA  7,150.000 $7,150.00 1.000  4.00 9.00

0515 04656179 INLET (COMPL)(TY MSE2)001 EA  15,900.000 $31,800.00 2.000  22.00 29.00

0565 04766046 JACK BOR OR TUN PIPE(60 IN)(RC)(CL V)000 LF  1,510.000 $176,670.00 117.000  320.00 320.00

0625 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  25,000.000 $25,000.00 1.000  7.00 46.00

0655 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  4.500 $2,709.00 602.000  8,287.00 24,107.00

0665 05066041 BIODEG EROSN CONT LOGS (INSTL) (12")005 LF  5.750 $983.25 171.000  1,764.00 8,839.00

1145 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  2.100 $168.00 80.000  1,122.00 7,542.00

1365 30776012 SP MIXES SP-C SAC-A PG64-22000 TON  145.000 $1,007,232.35 6,946.430  11,521.26 35,210.00

1375 30776075 TACK COAT000 GAL  3.600 $20,160.00 5,600.000  8,274.75 15,864.00

1475 60836001 VIDEO IMAGING AND RAD VEH DETECTION SYS000 EA  56,000.000 $56,000.00 1.000  1.00 1.00

1480 60836002 VID IMAGE AND RADAR DET PROCESSOR SYS000 EA  15,150.000 $15,150.00 1.000  1.00 1.00

1485 60836003 VIDEO IMAGING AND RADAR DETECTOR000 EA  12,100.000 $60,500.00 5.000  5.00 6.00

1490 60836004 VIDEO IMAGING AND RADAR SET-UP SYS000 EA  1,025.000 $1,025.00 1.000  1.00 1.00

1500 61856002 TMA (STATIONARY)002 DAY  268.000 $21,976.00 82.000  392.00 1,086.00

3055 96016001 MATERIAL ON HAND000 DOL  1.000 -$113,974.79-113,974.793  1,786,138.53 1,000.00

3070 96026001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $498,362.00 498,362.001  5,762,097.61 1.00

3090 96066053 LAW ENFORCEMENT PERSONNEL000 DOL  1.000 $6,840.22 6,840.220  87,754.63 1.00

$3,451,019.78TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004713033PROJECT CONTROLF 2025(066)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  4,000.000  519.000  0.000  162.00  648,000.00

0065 01046001 000 REMOVING CONC (PAV) SY  14.500  7,083.000  0.000  2,062.46  29,905.68

0120 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  4.000  38,760.000  0.000  2,524.44  10,097.76

0125 01056065 000 REMOVING STAB BASE AND ASPH PAV (1") SY  2.000  24,867.000  0.000  7,194.00  14,388.00

0135 01106001 000 EXCAVATION (ROADWAY) CY  9.000  91,183.000  0.000  41,597.64  374,378.73

0145 01106003 000 EXCAVATION (SPECIAL) CY  14.000  8,131.000  0.000  8,630.26  120,823.64

0150 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  11.000  86,194.000  0.000  5,145.76  56,603.36

0155 01326055 000 EMBANKMENT (FINAL)(ORD COMP)(TY C1)(AS) CY  53.000  96,940.000  0.000  20,114.58  1,066,072.74

0185 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  67.000  8,131.000  0.000  204.45  13,697.82

0190 02476053 005 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  76.000  41,823.000  0.000  4,102.75  311,809.00

0200 02756001 000 CEMENT TON  488.000  1,909.000  0.000  378.84  184,873.92

0205 02756038 000 CEMENT TREAT (EXIST MATL)(DC)(8") SY  2.000  115,697.000  0.000  22,061.33  44,122.66

0220 03546086 000 PLAN ASPH CONC PAV (12") SY  14.000  37,081.000  0.000  1,491.43  20,880.03

0225 03546113 000 PLAN & TEXT ASPH CONC PAV (2") SY  9.000  7,080.000  0.000  4,042.68  36,384.12

0245 04006005 000 CEM STABIL BKFL CY  230.000  2,442.000  0.000  1,621.25  372,887.96

0255 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.750  16,820.000  0.000  5,742.90  33,021.68

0260 04036001 000 TEMPORARY SPL SHORING SF  26.000  34,627.000  0.000  1,824.00  47,424.00

0280 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  410.000  66.000  0.000  55.00  22,550.00

0310 04236001 005 RETAINING WALL (MSE) SF  60.000  152,032.000  0.000  25,660.63  1,539,637.80

0375 04646003 001 RC PIPE (CL III)(18 IN) LF  129.000  1,728.000  0.000  121.60  15,686.40

0380 04646005 001 RC PIPE (CL III)(24 IN) LF  140.000  13,280.000  0.000  3,731.40  522,396.00

0395 04646018 001 RC PIPE (CL IV)(24 IN) LF  135.000  887.000  0.000  47.30  6,385.50

0400 04646025 001 RC PIPE (CL V)(18 IN) LF  190.000  2,484.000  0.000  1,857.50  352,925.00

0430 04656003 001 MANH (COMPL)(PRM)(60IN) EA  9,175.000  3.000  0.000  1.00  9,175.00

0435 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  5,800.000  33.000  0.000  10.00  58,000.00

0455 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  8,250.000  26.000  0.000  6.00  49,500.00

0490 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  7,150.000  9.000  0.000  4.00  28,600.00

0500 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  8,500.000  6.000  0.000  5.00  42,500.00

0505 04656146 001 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  6,850.000  9.000  0.000  2.00  13,700.00

0510 04656148 001 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  7,650.000  4.000  0.000  4.00  30,600.00

0515 04656179 001 INLET (COMPL)(TY MSE2) EA  15,900.000  29.000  0.000  22.00  349,800.00

0565 04766046 000 JACK BOR OR TUN PIPE(60 IN)(RC)(CL V) LF  1,510.000  320.000  0.000  320.00  483,200.00

0620 05006001 000 MOBILIZATION LS  7,800,000.000  1.000  0.000  0.90  7,020,000.00

0625 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  46.000  0.000  7.00  175,000.00

0630 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  66.500  886.000  0.000  120.00  7,980.00

0635 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  70.000  2,909.000  0.000  100.00  7,000.00

0655 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  24,107.000  0.000  8,287.00  37,291.50

0665 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.750  8,839.000  0.000  1,764.00  10,143.00

0675 05086001 000 CONSTRUCTING DETOURS SY  148.000  11,036.000  0.000  2,728.89  403,875.72

0680 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  7.000  22,560.000  0.000  37,780.00  264,460.00

0685 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  3.000  107,430.000  0.000  150.00  450.00

0780 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.350  7,875.000  0.000  262.50  616.88

0785 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  235.000  7.000  0.000  2.00  470.00

0820 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  14,100.000  32.000  0.000  19.00  267,900.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 06186029 000 CONDT (PVC) (SCH 40) (3") LF  14.600  140.000  0.000  140.00  2,044.00

0860 06186033 000 CONDT (PVC) (SCH 40) (4") LF  23.000  44,185.000  0.000  41,237.00  948,451.00

0865 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  50.500  7,885.000  0.000  2,310.00  116,655.00

0920 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,275.000  8.000  0.000  8.00  10,200.00

0925 06246018 000 GROUND BOX TY 1 (362422)W/APRON EA  3,700.000  75.000  0.000  45.00  166,500.00

0935 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  10,310.000  1.000  0.000  1.00  10,310.00

1010 06446076 000 REMOVE SM RD SN SUP&AM EA  81.500  160.000  0.000  43.00  3,504.50

1025 06476003 000 REMOVE LRSA EA  1,475.000  12.000  0.000  9.00  13,275.00

1145 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.100  7,542.000  0.000  1,122.00  2,356.20

1160 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  268,956.000  0.000  1,235.70  926.78

1240 06826001 000 VEH SIG SEC (12")LED(GRN) EA  450.000  12.000  0.000  12.00  5,400.00

1245 06826003 000 VEH SIG SEC (12")LED(YEL) EA  450.000  12.000  0.000  12.00  5,400.00

1250 06826005 000 VEH SIG SEC (12")LED(RED) EA  450.000  12.000  0.000  12.00  5,400.00

1260 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  12.000  0.000  12.00  1,800.00

1280 06866032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  21,500.000  3.000  0.000  3.00  64,500.00

1285 06866036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  22,000.000  2.000  0.000  2.00  44,000.00

1360 30776001 000 SP MIXES SP-B PG64-22 TON  136.000  44,168.000  0.000  984.33  133,868.88

1365 30776012 000 SP MIXES SP-C SAC-A PG64-22 TON  145.000  35,210.000  0.000  11,521.26  1,670,582.70

1375 30776075 000 TACK COAT GAL  3.600  15,864.000  0.000  8,274.75  29,789.10

1395 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  22,500.000  7.000  0.000  7.00  157,500.00

1470 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,125.000  1.000  0.000  1.00  10,125.00

1475 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  56,000.000  1.000  0.000  1.00  56,000.00

1480 60836002 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  15,150.000  1.000  0.000  1.00  15,150.00

1485 60836003 000 VIDEO IMAGING AND RADAR DETECTOR EA  12,100.000  6.000  0.000  5.00  60,500.00

1490 60836004 000 VIDEO IMAGING AND RADAR SET-UP SYS EA  1,025.000  1.000  0.000  1.00  1,025.00

1500 61856002 002 TMA (STATIONARY) DAY  268.000  1,086.000  0.000  392.00  105,056.00

1505 61856003 002 TMA (MOBILE OPERATION) HR  150.000  1,000.000  0.000  145.25  21,787.50

3055 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,786,138.53  1,786,138.53

3070 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  5,762,097.61  5,762,097.60

3090 96066053 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  87,754.63  87,754.63

Category Subtotal $26,403,311.32

005 BRIDGE: 010920004713765 [US 75 @ JIM JONES UTURN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1780 04166004 000 DRILL SHAFT (36 IN) LF  322.000  348.000  0.000  348.00  112,056.00

Category Subtotal $112,056.00

006 BRIDGE: 010920004713766 [US 75 @ CAVENDER UTURN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1860 04166005 000 DRILL SHAFT (42 IN) LF  465.000  423.000  0.000  423.00  196,695.00

1865 04166006 000 DRILL SHAFT (48 IN) LF  507.000  825.000  0.000  825.00  418,275.00

Category Subtotal $614,970.00

007 FORCE ACCOUNTCATEGORY DESCRIPTION
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007 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3065 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  3,584.49  3,584.49

Category Subtotal $3,584.49

004713046PROJECT CONTROLSTP 2025(214)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2790 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.150  60.000  0.000  20.00  243.00

Category Subtotal $243.00

004713033F 2025(066)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01046009 000 REMOVING CONC (RIPRAP) SY  7.700  2,156.000  0.000  0.000  0.00

0075 01046011 000 REMOVING CONC (MEDIANS) SY  20.000  32.000  0.000  0.000  0.00

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  22.500  921.000  0.000  0.000  0.00

0085 01046021 000 REMOVING CONC (CURB) LF  1.000  762.000  0.000  0.000  0.00

0090 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  2.250  996.000  0.000  0.000  0.00

0095 01046023 000 REMOVING CONC (CTB) LF  36.500  1,335.000  0.000  0.000  0.00

0100 01046025 000 REMOVE CONC (WINGWALL) CY  700.000  2.500  0.000  0.000  0.00

0105 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  21.000  72.000  0.000  0.000  0.00

0110 01046044 000 REMOVING CONC (FLUME) SY  33.750  106.000  0.000  0.000  0.00

0115 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  5.600  6,373.000  0.000  0.000  0.00

0130 01056070 000 REMOVING STAB BASE & ASPH PAV (6" - 8") SY  17.000  2,730.000  0.000  0.000  0.00

0140 01106002 000 EXCAVATION (CHANNEL) CY  18.000  3,086.000  0.000  0.000  0.00

0160 01346001 000 BACKFILL (TY A) STA  297.000  870.510  0.000  0.000  0.00

0165 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.000  195,478.000  0.000  0.000  0.00

0170 01626002 000 BLOCK SODDING SY  3.800  195,478.000  0.000  0.000  0.00

0175 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.150  195,478.000  0.000  0.000  0.00

0180 01686001 000 VEGETATIVE WATERING MG  50.000  42,865.000  0.000  0.000  0.00

0195 02476392 005 FL BS(CMP IN PLC)(TY D GR 5)(FNAL POS) CY  85.000  1,540.000  0.000  0.000  0.00

0210 02756059 000 CEMENT TREAT (NEW BASE)(5") SY  2.000  115,697.000  0.000  0.000  0.00

0215 03106009 000 PRIME COAT (MC-30) GAL  5.750  41,033.000  0.000  0.000  0.00

0216 03106027 PRIME COAT(MC-30 OR AE-P) GAL  5.750  0.000  0.000  0.000  0.00

Added by CO 1

0219 03516008 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  103.760  0.000  0.000  0.000  0.00

Added by CO 1

0230 03606003 000 CONC PVMT (CONT REINF - CRCP) (9") SY  130.000  7,680.000  0.000  0.000  0.00

0235 03606007 000 CONC PVMT (CONT REINF - CRCP) (13") SY  100.000  97,409.000  0.000  0.000  0.00

0240 03616007 000 FULL - DEPTH REPAIR CRCP (13") SY  441.000  320.000  0.000  0.000  0.00

0250 04006006 000 CUT & RESTORING PAV SY  1,015.000  99.000  0.000  0.000  0.00

0265 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  295.000  15.000  0.000  0.000  0.00

0270 04166020 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  450.000  125.000  0.000  0.000  0.00

0275 04166021 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  555.000  75.000  0.000  0.000  0.00
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0285 04206007 001 CL A CONC (FLUME) CY  537.000  631.900  0.000  0.000  0.00

0290 04206011 001 CL B CONC (FLUME) CY  871.000  33.400  0.000  0.000  0.00

0295 04206066 001 CL C CONC (RAIL FOUNDATION) CY  700.000  1,725.000  0.000  0.000  0.00

0300 04206071 001 CL C CONC (COLLAR) EA  2,765.000  3.000  0.000  0.000  0.00

0305 04226016 000 APPROACH SLAB (HPC) CY  792.000  650.800  0.000  0.000  0.00

0315 04236007 005 RETAINING WALL (DRILL SHAFT) (FACIA) SF  79.000  2,142.000  0.000  0.000  0.00

0320 04326001 000 RIPRAP (CONC)(4 IN) CY  691.000  1,360.070  0.000  0.000  0.00

0325 04326003 000 RIPRAP (CONC)(6 IN) CY  1,897.000  1.000  0.000  0.000  0.00

0330 04326022 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  303.000  43.800  0.000  0.000  0.00

0335 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  190.000  1,195.000  0.000  0.000  0.00

0340 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  899.000  986.600  0.000  0.000  0.00

0345 04506023 001 RAIL (TY SSTR) LF  85.000  24,799.000  0.000  0.000  0.00

0350 04506024 001 RAIL (TY SSTR)(HPC) LF  119.000  228.000  0.000  0.000  0.00

0355 04506032 001 RAIL (TY C223) LF  248.000  90.000  0.000  0.000  0.00

0360 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  94.000  1,474.000  0.000  0.000  0.00

0365 04506103 001 RAIL (TY PR11) LF  198.000  34.000  0.000  0.000  0.00

0370 04626051 002 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  1,000.000  35.000  0.000  0.000  0.00

0385 04646007 001 RC PIPE (CL III)(30 IN) LF  147.000  1,088.000  0.000  0.000  0.00

0390 04646008 001 RC PIPE (CL III)(36 IN) LF  170.000  37.000  0.000  0.000  0.00

0405 04646026 001 RC PIPE (CL V)(24 IN) LF  133.000  1,595.000  0.000  0.000  0.00

0410 04646027 001 RC PIPE (CL V)(36 IN) LF  285.000  89.000  0.000  0.000  0.00

0415 04646059 001 RC PIPE (CL V)(30 IN) LF  173.000  805.000  0.000  0.000  0.00

0420 04646074 001 RC PIPE (60 IN)(CL V) LF  575.000  59.000  0.000  0.000  0.00

0425 04656002 001 MANH (COMPL)(PRM)(48IN) EA  6,350.000  9.000  0.000  0.000  0.00

0440 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,600.000  4.000  0.000  0.000  0.00

0445 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  16,400.000  1.000  0.000  0.000  0.00

0450 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  6,600.000  4.000  0.000  0.000  0.00

0460 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  8,300.000  26.000  0.000  0.000  0.00

0465 04656019 001 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  8,100.000  2.000  0.000  0.000  0.00

0470 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  7,350.000  1.000  0.000  0.000  0.00

0475 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  7,950.000  10.000  0.000  0.000  0.00

0480 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  7,850.000  9.000  0.000  0.000  0.00

0485 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  8,650.000  4.000  0.000  0.000  0.00

0495 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  8,500.000  6.000  0.000  0.000  0.00

0520 04666039 000 HEADWALL (CH - FW - 30) (DIA= 36 IN) EA  8,850.000  2.000  0.000  0.000  0.00

0525 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  18,000.000  1.000  0.000  0.000  0.00

0530 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  36,500.000  1.000  0.000  0.000  0.00

0535 04666272 000 WINGWALL (PW - 1)(HW=13 FT)(MOD) EA  115,000.000  2.000  0.000  0.000  0.00

0540 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  2,790.000  1.000  0.000  0.000  0.00

0545 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,850.000  10.000  0.000  0.000  0.00

0550 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,020.000  18.000  0.000  0.000  0.00

0555 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  4,650.000  2.000  0.000  0.000  0.00

0560 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,100.000  2.000  0.000  0.000  0.00

0570 04796002 000 ADJUSTING INLETS EA  2,750.000  1.000  0.000  0.000  0.00

0575 04796006 000 ADJUSTING INLET (CAP) EA  1,500.000  11.000  0.000  0.000  0.00

0580 04806001 000 CLEAN EXIST CULVERTS EA  20,000.000  25.000  0.000  0.000  0.00

0585 04966002 000 REMOV STR (INLET) EA  2,525.000  8.000  0.000  0.000  0.00

0590 04966004 000 REMOV STR (SET) EA  850.000  22.000  0.000  0.000  0.00

0595 04966005 000 REMOV STR (WINGWALL) EA  2,950.000  4.000  0.000  0.000  0.00

0600 04966006 000 REMOV STR (HEADWALL) EA  3,200.000  12.000  0.000  0.000  0.00

0605 04966007 000 REMOV STR (PIPE) LF  25.000  1,888.000  0.000  0.000  0.00

0610 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  86,800.000  1.000  0.000  0.000  0.00
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0615 04966050 000 REMOV STR (DRIVEWAY CULVERT) EA  1,000.000  22.000  0.000  0.000  0.00

0640 05066011 005 ROCK FILTER DAMS (REMOVE) LF  38.000  3,795.000  0.000  0.000  0.00

0645 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  36.500  6,210.000  0.000  0.000  0.00

0650 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  8.500  6,210.000  0.000  0.000  0.00

0660 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  24,107.000  0.000  0.000  0.00

0670 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  8,839.000  0.000  0.000  0.00

0690 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  4.000  22,560.000  0.000  0.000  0.00

0695 05146038 000 PERM CTB (SSCB)(TY 1)(MOD) LF  143.000  851.000  0.000  0.000  0.00

0700 05146040 000 PERM CTB (SSCB)(TY 3)(MOD) LF  380.000  311.000  0.000  0.000  0.00

0705 05296002 000 CONC CURB (TY II) LF  43.000  402.000  0.000  0.000  0.00

0710 05296004 000 CONC CURB (MONO) (TY I) LF  3.000  976.000  0.000  0.000  0.00

0715 05296005 000 CONC CURB (MONO) (TY II) LF  7.000  3,254.000  0.000  0.000  0.00

0720 05296008 000 CONC CURB & GUTTER (TY II) LF  46.000  13,840.000  0.000  0.000  0.00

0725 05306004 000 DRIVEWAYS (CONC) SY  109.000  2,503.000  0.000  0.000  0.00

0730 05306005 000 DRIVEWAYS (ACP) SY  114.000  416.000  0.000  0.000  0.00

0735 05316001 000 CONC SIDEWALKS (4") SY  92.000  6,069.900  0.000  0.000  0.00

0740 05316004 000 CURB RAMPS (TY 1) EA  2,994.000  2.000  0.000  0.000  0.00

0745 05316008 000 CURB RAMPS (TY 5) EA  4,679.000  1.000  0.000  0.000  0.00

0750 05316013 000 CURB RAMPS (TY 10) EA  3,215.000  2.000  0.000  0.000  0.00

0755 05336005 000 RUMBLE STRIPS (SHOULDER) CONCRETE LF  0.700  86,599.000  0.000  0.000  0.00

0760 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  25.750  13,162.500  0.000  0.000  0.00

0765 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,360.000  27.000  0.000  0.000  0.00

0770 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,660.000  43.000  0.000  0.000  0.00

0775 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,125.000  2.000  0.000  0.000  0.00

0790 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  235.000  3.000  0.000  0.000  0.00

0795 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  235.000  16.000  0.000  0.000  0.00

0800 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,120.000  54.000  0.000  0.000  0.00

0805 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  235.000  28.000  0.000  0.000  0.00

0810 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,750.000  57.000  0.000  0.000  0.00

0815 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  26.000  0.000  0.000  0.00

0825 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  57,500.000  1.000  0.000  0.000  0.00

0830 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  600.000  2.000  0.000  0.000  0.00

0835 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  325.000  25.000  0.000  0.000  0.00

0840 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  2,200.000  16.000  0.000  0.000  0.00

0845 06106191 000 IN RD IL (TY SP) 38S-8-8 (250W EQ) LED EA  5,500.000  22.000  0.000  0.000  0.00

0850 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.150  20.000  0.000  0.000  0.00

0870 06186046 000 CONDT (PVC) (SCH 80) (2") LF  14.750  210.000  0.000  0.000  0.00

0875 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.750  200.000  0.000  0.000  0.00

0880 06186062 000 CONDT (RM) (3/4") LF  43.800  515.000  0.000  0.000  0.00

0885 06186070 000 CONDT (RM) (2") LF  63.500  5.000  0.000  0.000  0.00

0890 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.500  51,020.000  0.000  0.000  0.00

0895 06206003 000 ELEC CONDR (NO.12) BARE LF  1.500  10,455.000  0.000  0.000  0.00

0900 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  22,740.000  0.000  0.000  0.00

0905 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.200  1,190.000  0.000  0.000  0.00

0910 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  5.200  1,450.000  0.000  0.000  0.00

0915 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,150.000  4.000  0.000  0.000  0.00

0930 06286054 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  12,200.000  4.000  0.000  0.000  0.00

0940 06366002 001 ALUMINUM SIGNS (TY G) SF  37.100  71.500  0.000  0.000  0.00

0945 06366003 001 ALUMINUM SIGNS (TY O) SF  40.500  1,874.000  0.000  0.000  0.00

0950 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  75.000  0.000  0.000  0.00

0955 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  700.000  8.000  0.000  0.000  0.00

0960 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  730.000  52.000  0.000  0.000  0.00
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0965 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  925.000  1.000  0.000  0.000  0.00

0970 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  800.000  4.000  0.000  0.000  0.00

0975 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  850.000  2.000  0.000  0.000  0.00

0980 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  885.000  7.000  0.000  0.000  0.00

0985 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,015.000  11.000  0.000  0.000  0.00

0990 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,200.000  2.000  0.000  0.000  0.00

0995 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,310.000  2.000  0.000  0.000  0.00

1000 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,750.000  4.000  0.000  0.000  0.00

1005 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,250.000  7.000  0.000  0.000  0.00

1015 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  9.000  790.000  0.000  0.000  0.00

1020 06476002 000 RELOCATE LRSA EA  4,815.000  1.000  0.000  0.000  0.00

1030 06506011 000 INS OH SN SUP(15 FT CANT) EA  27,650.000  4.000  0.000  0.000  0.00

1035 06506018 000 INS OH SN SUP(20 FT CANT) EA  34,050.000  5.000  0.000  0.000  0.00

1040 06506025 000 INS OH SN SUP(25 FT CANT) EA  36,750.000  3.000  0.000  0.000  0.00

1045 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  15.500  146.000  0.000  0.000  0.00

1050 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  15.500  20.000  0.000  0.000  0.00

1055 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  15.500  135.000  0.000  0.000  0.00

1060 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  15.500  515.000  0.000  0.000  0.00

1065 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  26.000  217.000  0.000  0.000  0.00

1070 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  26.000  4.000  0.000  0.000  0.00

1075 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  26.000  5.000  0.000  0.000  0.00

1080 06586067 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  26.000  18.000  0.000  0.000  0.00

1085 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  67.000  45.000  0.000  0.000  0.00

1090 06586083 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  88.000  24.000  0.000  0.000  0.00

1095 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  67.000  135.000  0.000  0.000  0.00

1100 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  67.000  5.000  0.000  0.000  0.00

1105 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  67.000  83.000  0.000  0.000  0.00

1110 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.750  40,777.000  0.000  0.000  0.00

1115 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.750  3,183.000  0.000  0.000  0.00

1120 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.250  2,613.000  0.000  0.000  0.00

1125 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  27.000  124.000  0.000  0.000  0.00

1130 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.750  30,280.000  0.000  0.000  0.00

1135 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.750  1,840.000  0.000  0.000  0.00

1140 06626099 000 WK ZN PAV MRK REMOV (Y)8"(SLD) LF  3.250  3,464.000  0.000  0.000  0.00

1150 06726009 000 REFL PAV MRKR TY II-A-A EA  8.100  419.000  0.000  0.000  0.00

1155 06726010 000 REFL PAV MRKR TY II-C-R EA  8.100  4,889.000  0.000  0.000  0.00

1165 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  2.150  425.000  0.000  0.000  0.00

1170 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.200  15,518.000  0.000  0.000  0.00

1175 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.500  2,629.000  0.000  0.000  0.00

1180 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  165.000  2.000  0.000  0.000  0.00

1185 06776011 000 ELIM EXT PAV MRK & MRKS (NUMBER) EA  190.000  8.000  0.000  0.000  0.00

1190 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  215.000  2.000  0.000  0.000  0.00

1195 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.400  519,272.000  0.000  0.000  0.00

1200 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.550  22,184.000  0.000  0.000  0.00

1205 06786006 000 PAV SURF PREP FOR MRK (12") LF  2.750  3,483.000  0.000  0.000  0.00

1210 06786008 000 PAV SURF PREP FOR MRK (24") LF  5.500  1,101.000  0.000  0.000  0.00

1215 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  55.000  77.000  0.000  0.000  0.00

1220 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  81.000  8.000  0.000  0.000  0.00

1225 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  120.000  17.000  0.000  0.000  0.00

1230 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  55.000  5.000  0.000  0.000  0.00

1235 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  63,875.000  1.000  0.000  0.000  0.00

1255 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  900.000  6.000  0.000  0.000  0.00



CONTRACT ID 004713033 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 18ESTIMATE 0009

1265 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.500  1,050.000  0.000  0.000  0.00

1270 06846014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  5.000  1,885.000  0.000  0.000  0.00

1275 06866028 000 INS TRF SIG PL AM(S)1 ARM(24')LUM&ILSN EA  21,200.000  1.000  0.000  0.000  0.00

1290 06876001 000 PED POLE ASSEMBLY EA  4,100.000  3.000  0.000  0.000  0.00

1295 06886001 000 PED DETECT PUSH BUTTON (APS) EA  950.000  6.000  0.000  0.000  0.00

1300 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,900.000  1.000  0.000  0.000  0.00

1305 07206001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  320.000  560.000  0.000  0.000  0.00

1310 07306107 000 FULL - WIDTH MOWING CYC  7,370.000  14.000  0.000  0.000  0.00

1315 07346002 000 LITTER REMOVAL CYC  2,237.000  14.000  0.000  0.000  0.00

1320 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  3,067.000  4.000  0.000  0.000  0.00

1325 07356003 000 DEBRIS REMOVAL (FRONTAGE ROADS) CYC  3,067.000  4.000  0.000  0.000  0.00

1330 07356005 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) CYC  3,067.000  4.000  0.000  0.000  0.00

1335 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  2,624.000  4.000  0.000  0.000  0.00

1340 07386005 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  2,624.000  4.000  0.000  0.000  0.00

1345 07386007 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  2,624.000  4.000  0.000  0.000  0.00

1350 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.850  154,174.000  0.000  0.000  0.00

1355 07646021 000 SLOTTED DRAIN CLEANING LF  8.000  660.000  0.000  0.000  0.00

1370 30776041 000 SP MIXES SP-D PG64-22 TON  150.000  7,983.000  0.000  0.000  0.00

1380 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.250  85,506.000  0.000  0.000  0.00

1385 50136001 000 REMOVE AND RELOCATE STEEL FENCE LF  50.000  22.000  0.000  0.000  0.00

1390 50626001 000 PATCHING MILLED CONCRETE RUMBLE STRIPS LF  20.300  8,986.000  0.000  0.000  0.00

1400 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  1.500  221,470.000  0.000  0.000  0.00

1405 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  2.000  74,833.000  0.000  0.000  0.00

1410 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  3.250  53.000  0.000  0.000  0.00

1415 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  2.000  22,184.000  0.000  0.000  0.00

1420 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  7.000  1,815.000  0.000  0.000  0.00

1425 60386012 000 MULTIPOLYMER PAV MRK (W)(12")(LNDP) LF  5.500  581.000  0.000  0.000  0.00

1430 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  13.000  1,101.000  0.000  0.000  0.00

1435 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.500  222,788.000  0.000  0.000  0.00

1440 60386018 000 MULTIPOLYMER PAV MRK (Y)(6")(BRK) LF  5.500  128.000  0.000  0.000  0.00

1445 60386021 000 MULTIPOLYMER PAV MRK (Y)(12")(SLD) LF  7.000  1,087.000  0.000  0.000  0.00

1450 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  320.000  77.000  0.000  0.000  0.00

1455 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  510.000  17.000  0.000  0.000  0.00

1460 60386028 000 MULTIPOLYMER PAV MRK (W) 36" YLD TRI EA  125.000  5.000  0.000  0.000  0.00

1465 60386030 000 MULTIPOLYMER PAV MRK (W) (NUMBER) EA  215.000  8.000  0.000  0.000  0.00

1495 60836005 000 VID IMAGE AND RADAR COM CABLE (COAX) LF  3.500  1,820.000  0.000  0.000  0.00

1510 64356001 000 INST OF FIELD HARDENED ETHERNET SWITCH EA  7,250.000  1.000  0.000  0.000  0.00

1515 64356002 000 INSTALLATION OF CELLULAR MODEM EA  695.000  1.000  0.000  0.000  0.00

3075 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

3080 96106001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

3085 96096002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3091 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,569.430  0.000  0.000  0.000  0.00

Added by CO 1

3095 96056007 000 ROAD USER COST - INCENTIVE DOL  42,000.000  1.000  0.000  0.000  0.00

MILESTONE 1

3100 96056008 000 ROAD USER COST - DISINCENTIVE DOL -42,000.000  1.000  0.000  0.000  0.00

MILESTONE 1

3105 96056007 000 ROAD USER COST - INCENTIVE DOL  5,800.000  1.000  0.000  0.000  0.00

MILESTONE 2

3110 96056008 000 ROAD USER COST - DISINCENTIVE DOL -5,800.000  1.000  0.000  0.000  0.00

MILESTONE 2

3115 08006001 000 NO. OF WORKING DAYS $/D  1.000  20,345.000  0.000  0.000  0.00
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3120 08006001 000 NO. OF WORKING DAYS $/D -1.000  20,345.000  0.000  0.000  0.00

3140 96036003 000 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL -1.000  1.000  0.000  0.000  0.00

3145 96036004 000 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL -1.000  1.000  0.000  0.000  0.00

3150 05856012 000 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  233,208.000  0.000  0.000  0.00

3155 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  191,454.380  0.000  0.000  0.00

3160 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  191,454.380  0.000  0.000  0.00

3165 05856006 000 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

3170 96056001 000 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

3175 96056002 000 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

3180 96056003 000 RUC DAMAGE ONLY DOL -1.000  1.000  0.000  0.000  0.00

3185 96056004 000 RUC/A+B (CREDIT PAID BY THIRD PARTY) DOL  1.000  1.000  0.000  0.000  0.00

3190 96066058 000 SPECIAL DEDUCTION DOL  1,500.000  1.000  0.000  0.000  0.00

LANE CLOSURE PENALTY $1,500.00/HR

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920004703153 [SH 5 / FM 902 @ US 75]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1565 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  130.000  304.000  0.000  0.000  0.00

1570 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  39.000  120.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 010920004713182 [US 75 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1620 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  578.000  100.000  0.000  0.000  0.00

1625 04666167 000 WINGWALL (FW - S) (HW=6 FT) EA  18,150.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 010920004713764 [US 75 @ COUNTY LINE ROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1675 04006005 000 CEM STABIL BKFL CY  230.000  427.000  0.000  0.000  0.00

1680 04166001 000 DRILL SHAFT (18 IN) LF  127.000  100.000  0.000  0.000  0.00

1685 04166004 000 DRILL SHAFT (36 IN) LF  322.000  1,248.000  0.000  0.000  0.00

1690 04206014 001 CL C CONC (ABUT)(HPC) CY  1,655.000  94.900  0.000  0.000  0.00

1695 04206030 001 CL C CONC (CAP)(HPC) CY  2,060.000  30.500  0.000  0.000  0.00

1700 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,335.000  31.200  0.000  0.000  0.00

1705 04206139 001 CL C CONC (VEH DEFL WALL)(HPC) CY  1,237.000  55.000  0.000  0.000  0.00

1710 04226002 000 REINF CONC SLAB (HPC) SF  33.000  14,700.000  0.000  0.000  0.00

1715 04256038 000 PRESTR CONC GIRDER (TX46) LF  230.000  1,672.160  0.000  0.000  0.00

1720 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  13.250  126.000  0.000  0.000  0.00

1725 04506024 001 RAIL (TY SSTR)(HPC) LF  119.000  500.000  0.000  0.000  0.00

1730 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  226.000  141.000  0.000  0.000  0.00

3125 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

3130 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

3135 96026603 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  7.000  0.000  0.000  0.00
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 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 010920004713765 [US 75 @ JIM JONES UTURN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1785 04206014 001 CL C CONC (ABUT)(HPC) CY  1,655.000  66.600  0.000  0.000  0.00

1790 04226002 000 REINF CONC SLAB (HPC) SF  33.000  7,628.000  0.000  0.000  0.00

1795 04256039 000 PRESTR CONC GIRDER (TX54) LF  260.000  1,184.000  0.000  0.000  0.00

1800 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  13.250  108.800  0.000  0.000  0.00

1805 04506024 001 RAIL (TY SSTR)(HPC) LF  119.000  264.000  0.000  0.000  0.00

1810 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  226.000  116.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 010920004713766 [US 75 @ CAVENDER UTURN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1870 04206014 001 CL C CONC (ABUT)(HPC) CY  1,655.000  137.200  0.000  0.000  0.00

1875 04226002 000 REINF CONC SLAB (HPC) SF  33.000  7,068.000  0.000  0.000  0.00

1880 04256039 000 PRESTR CONC GIRDER (TX54) LF  260.000  883.200  0.000  0.000  0.00

1885 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  13.250  172.400  0.000  0.000  0.00

1890 04506024 001 RAIL (TY SSTR)(HPC) LF  119.000  285.900  0.000  0.000  0.00

1895 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  226.000  172.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3060 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004713041BR 2025(205)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2055 01046009 000 REMOVING CONC (RIPRAP) SY  7.700  42.000  0.000  0.000  0.00

2060 01046027 000 REMOVING CONC (APPR SLAB) SY  62.500  12.000  0.000  0.000  0.00

2065 04226016 000 APPROACH SLAB (HPC) CY  792.000  4.000  0.000  0.000  0.00

2070 04326002 000 RIPRAP (CONC)(5 IN) CY  890.000  6.000  0.000  0.000  0.00

2075 04966099 000 REMOVE STR (RAIL) LF  60.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 010920004713174 [US 75 @ SPUR 381]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2125 04006005 000 CEM STABIL BKFL CY  230.000  7.000  0.000  0.000  0.00

2130 04016001 000 FLOWABLE BACKFILL CY  375.000  30.000  0.000  0.000  0.00

2135 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  130.000  2.000  0.000  0.000  0.00

2140 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  578.000  27.000  0.000  0.000  0.00

2145 04296010 000 CONC STR REPR(REMOV AND REPL BACKWALL) CY  18,500.000  0.400  0.000  0.000  0.00

2150 04296011 000 CONC STR REPR(REMOV AND REPL WINGWALL) CY  4,205.000  3.200  0.000  0.000  0.00

2155 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  39.000  222.000  0.000  0.000  0.00

2160 04466013 005 CLEAN & PAINT EXIST STR (SYSTEM III-A) LS  625,000.000  0.500  0.000  0.000  0.00

2165 04506073 001 RAIL (TY 501) LF  309.000  52.000  0.000  0.000  0.00

2170 04836017 000 MILLING CONCRETE SLAB (3IN) SY  44.000  367.000  0.000  0.000  0.00

2175 04836019 000 MICROMILLING CONCRETE SLAB (2 IN) SY  42.000  200.000  0.000  0.000  0.00

2180 05146019 000 PERM CTB(SGL SLOPE)(TY 1)(42)(HPC) LF  180.000  8.000  0.000  0.000  0.00

2185 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  43.500  200.000  0.000  0.000  0.00

2190 07846034 000 REP STL BRIDGE MEMBER(STRAIGHTEN MEMB) EA  35,600.000  1.000  0.000  0.000  0.00

2195 07846044 000 REP STL BRIDGE MEMBER(LATERAL BRACING) EA  2,720.000  1.000  0.000  0.000  0.00

2200 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  215.000  226.000  0.000  0.000  0.00

2205 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  4,790.000  24.000  0.000  0.000  0.00

2210 41066003 001 POLYESTER POLYMER CONC OVERLAY (2") SY  385.000  200.000  0.000  0.000  0.00

2215 41066005 001 POLYESTER POLYMER CONC OVERLAY (3") SY  415.000  367.000  0.000  0.000  0.00

 0.00Category Subtotal

004713042BR 2025(205)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2315 01046009 000 REMOVING CONC (RIPRAP) SY  7.700  55.000  0.000  0.000  0.00

2320 01046027 000 REMOVING CONC (APPR SLAB) SY  62.500  446.000  0.000  0.000  0.00

2325 04226016 000 APPROACH SLAB (HPC) CY  792.000  161.000  0.000  0.000  0.00

2330 04326002 000 RIPRAP (CONC)(5 IN) CY  890.000  8.000  0.000  0.000  0.00

2335 04966099 000 REMOVE STR (RAIL) LF  60.000  112.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920004713176 [US 75 @ W FARMINGTON/BLYTHE RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2385 04006005 000 CEM STABIL BKFL CY  230.000  7.000  0.000  0.000  0.00

2390 04016001 000 FLOWABLE BACKFILL CY  375.000  40.000  0.000  0.000  0.00

2395 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  130.000  2.000  0.000  0.000  0.00

2400 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  578.000  49.000  0.000  0.000  0.00

2405 04296010 000 CONC STR REPR(REMOV AND REPL BACKWALL) CY  18,500.000  0.400  0.000  0.000  0.00

2410 04296011 000 CONC STR REPR(REMOV AND REPL WINGWALL) CY  4,205.000  3.200  0.000  0.000  0.00

2415 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  39.000  222.000  0.000  0.000  0.00

2420 04466013 005 CLEAN & PAINT EXIST STR (SYSTEM III-A) LS  625,000.000  0.500  0.000  0.000  0.00
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2425 04506073 001 RAIL (TY 501) LF  309.000  52.000  0.000  0.000  0.00

2430 04836017 000 MILLING CONCRETE SLAB (3IN) SY  44.000  351.000  0.000  0.000  0.00

2435 04836019 000 MICROMILLING CONCRETE SLAB (2 IN) SY  42.000  200.000  0.000  0.000  0.00

2440 05146019 000 PERM CTB(SGL SLOPE)(TY 1)(42)(HPC) LF  180.000  57.000  0.000  0.000  0.00

2445 07806004 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  43.500  600.000  0.000  0.000  0.00

2450 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  215.000  248.000  0.000  0.000  0.00

2455 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  4,790.000  24.000  0.000  0.000  0.00

2460 41066003 001 POLYESTER POLYMER CONC OVERLAY (2") SY  385.000  200.000  0.000  0.000  0.00

2465 41066005 001 POLYESTER POLYMER CONC OVERLAY (3") SY  415.000  351.000  0.000  0.000  0.00

 0.00Category Subtotal

004713043BR 2025(205)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2565 01046027 000 REMOVING CONC (APPR SLAB) SY  62.500  12.000  0.000  0.000  0.00

2570 04226016 000 APPROACH SLAB (HPC) CY  792.000  4.000  0.000  0.000  0.00

2575 04966099 000 REMOVE STR (RAIL) LF  60.000  45.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 010920004713180 [US 75 @ FM 121]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2625 04006005 000 CEM STABIL BKFL CY  230.000  7.000  0.000  0.000  0.00

2630 04206011 001 CL B CONC (FLUME) CY  871.000  3.000  0.000  0.000  0.00

2635 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  130.000  5.000  0.000  0.000  0.00

2640 04296010 000 CONC STR REPR(REMOV AND REPL BACKWALL) CY  18,500.000  0.400  0.000  0.000  0.00

2645 04296011 000 CONC STR REPR(REMOV AND REPL WINGWALL) CY  4,205.000  3.200  0.000  0.000  0.00

2650 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  39.000  222.000  0.000  0.000  0.00

2655 04506073 001 RAIL (TY 501) LF  309.000  44.000  0.000  0.000  0.00

2660 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  4,790.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

004713046STP 2025(214)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2760 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  295.000  28.000  0.000  0.000  0.00

2765 04166020 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  450.000  35.000  0.000  0.000  0.00

2770 04166021 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  555.000  270.000  0.000  0.000  0.00

2775 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  410.000  44.000  0.000  0.000  0.00

2780 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  495.000  26.000  0.000  0.000  0.00

2785 04326001 000 RIPRAP (CONC)(4 IN) CY  691.000  1.750  0.000  0.000  0.00

2795 06186029 000 CONDT (PVC) (SCH 40) (3") LF  14.600  125.000  0.000  0.000  0.00

2800 06186033 000 CONDT (PVC) (SCH 40) (4") LF  23.000  10.000  0.000  0.000  0.00
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2805 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  50.500  660.000  0.000  0.000  0.00

2810 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.200  950.000  0.000  0.000  0.00

2815 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  5.200  1,565.000  0.000  0.000  0.00

2820 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,275.000  7.000  0.000  0.000  0.00

2825 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  10,310.000  1.000  0.000  0.000  0.00

2830 06366003 001 ALUMINUM SIGNS (TY O) SF  40.500  2,926.000  0.000  0.000  0.00

2835 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  74.000  0.000  0.000  0.00

2840 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  700.000  10.000  0.000  0.000  0.00

2845 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  730.000  85.000  0.000  0.000  0.00

2850 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  925.000  1.000  0.000  0.000  0.00

2855 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  800.000  3.000  0.000  0.000  0.00

2860 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  850.000  5.000  0.000  0.000  0.00

2865 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  885.000  9.000  0.000  0.000  0.00

2870 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,015.000  20.000  0.000  0.000  0.00

2875 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,200.000  2.000  0.000  0.000  0.00

2880 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,310.000  3.000  0.000  0.000  0.00

2885 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,450.000  1.000  0.000  0.000  0.00

2890 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,750.000  6.000  0.000  0.000  0.00

2895 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,250.000  6.000  0.000  0.000  0.00

2900 06446076 000 REMOVE SM RD SN SUP&AM EA  81.500  175.000  0.000  0.000  0.00

2905 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  9.000  2,101.000  0.000  0.000  0.00

2910 06476002 000 RELOCATE LRSA EA  4,815.000  3.000  0.000  0.000  0.00

2915 06476003 000 REMOVE LRSA EA  1,475.000  8.000  0.000  0.000  0.00

2920 06506018 000 INS OH SN SUP(20 FT CANT) EA  34,050.000  2.000  0.000  0.000  0.00

2925 06506025 000 INS OH SN SUP(25 FT CANT) EA  36,750.000  13.000  0.000  0.000  0.00

2930 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  63,875.000  1.000  0.000  0.000  0.00

2935 06816001 000 TEMP TRAF SIGNALS EA  89,450.000  1.000  0.000  0.000  0.00

2940 06826001 000 VEH SIG SEC (12")LED(GRN) EA  450.000  8.000  0.000  0.000  0.00

2945 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  450.000  6.000  0.000  0.000  0.00

2950 06826003 000 VEH SIG SEC (12")LED(YEL) EA  450.000  12.000  0.000  0.000  0.00

2955 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  450.000  2.000  0.000  0.000  0.00

2960 06826005 000 VEH SIG SEC (12")LED(RED) EA  450.000  12.000  0.000  0.000  0.00

2965 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  450.000  1.000  0.000  0.000  0.00

2970 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  12.000  0.000  0.000  0.00

2975 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  1.000  0.000  0.000  0.00

2980 06846014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  5.000  2,230.000  0.000  0.000  0.00

2985 06866010 000 INS TRF SIG PL AM (S)STR(TY C)(20')LUM EA  18,000.000  2.000  0.000  0.000  0.00

2990 06866028 000 INS TRF SIG PL AM(S)1 ARM(24')LUM&ILSN EA  21,200.000  1.000  0.000  0.000  0.00

2995 06866032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  21,500.000  1.000  0.000  0.000  0.00

3000 06866036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  22,000.000  2.000  0.000  0.000  0.00

3005 06866052 000 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA  29,000.000  2.000  0.000  0.000  0.00

3010 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,125.000  1.000  0.000  0.000  0.00

3015 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  56,000.000  1.000  0.000  0.000  0.00

3020 60836002 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  15,150.000  1.000  0.000  0.000  0.00

3025 60836003 000 VIDEO IMAGING AND RADAR DETECTOR EA  12,100.000  6.000  0.000  0.000  0.00

3030 60836004 000 VIDEO IMAGING AND RADAR SET-UP SYS EA  1,025.000  1.000  0.000  0.000  0.00

3035 60836005 000 VID IMAGE AND RADAR COM CABLE (COAX) LF  3.500  1,920.000  0.000  0.000  0.00

3040 63066006 000 VIVDS TEMPORARY EA  49,000.000  1.000  0.000  0.000  0.00

3045 64356001 000 INST OF FIELD HARDENED ETHERNET SWITCH EA  7,250.000  1.000  0.000  0.000  0.00

3050 64356002 000 INSTALLATION OF CELLULAR MODEM EA  695.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $27,134,164.81
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  4,000.000PREPARING ROW  162.000  648,000.00 519.00

01046001 000 SY  14.500REMOVING CONC (PAV)  2,062.461  29,905.68 7,083.00

01056011 000 SY  4.000REMOVING STAB BASE AND ASPH PAV (2"-6")  2,524.440  10,097.76 38,760.00

01056065 000 SY  2.000REMOVING STAB BASE AND ASPH PAV (1")  7,194.000  14,388.00 24,867.00

01106001 000 CY  9.000EXCAVATION (ROADWAY)  41,597.637  374,378.73 91,183.00

01106003 000 CY  14.000EXCAVATION (SPECIAL)  8,630.260  120,823.64 8,131.00

01326006 000 CY  11.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  5,145.760  56,603.36 86,194.00

01326055 000 CY  53.000EMBANKMENT (FINAL)(ORD COMP)(TY C1)(AS)  20,114.580  1,066,072.74 96,940.00

02476041 005 CY  67.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  204.445  13,697.82 8,131.00

02476053 005 CY  76.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  4,102.750  311,809.00 41,823.00

02756001 000 TON  488.000CEMENT  378.840  184,873.92 1,909.00

02756038 000 SY  2.000CEMENT TREAT (EXIST MATL)(DC)(8")  22,061.330  44,122.66 115,697.00

03546086 000 SY  14.000PLAN ASPH CONC PAV (12")  1,491.431  20,880.03 37,081.00

03546113 000 SY  9.000PLAN & TEXT ASPH CONC PAV (2")  4,042.680  36,384.12 7,080.00

04006005 000 CY  230.000CEM STABIL BKFL  1,621.252  372,887.96 2,442.00

04026001 000 LF  5.750TRENCH EXCAVATION PROTECTION  5,742.900  33,021.68 16,820.00

04036001 000 SF  26.000TEMPORARY SPL SHORING  1,824.000  47,424.00 34,627.00

04166004 000 LF  322.000DRILL SHAFT (36 IN)  348.000  112,056.00 348.00

04166005 000 LF  465.000DRILL SHAFT (42 IN)  423.000  196,695.00 423.00

04166006 000 LF  507.000DRILL SHAFT (48 IN)  825.000  418,275.00 825.00

04166031 000 LF  410.000DRILL SHAFT (TRF SIG POLE) (30 IN)  55.000  22,550.00 66.00

04236001 005 SF  60.000RETAINING WALL (MSE)  25,660.630  1,539,637.80 152,032.00

04646003 001 LF  129.000RC PIPE (CL III)(18 IN)  121.600  15,686.40 1,728.00

04646005 001 LF  140.000RC PIPE (CL III)(24 IN)  3,731.400  522,396.00 13,280.00

04646018 001 LF  135.000RC PIPE (CL IV)(24 IN)  47.300  6,385.50 887.00

04646025 001 LF  190.000RC PIPE (CL V)(18 IN)  1,857.500  352,925.00 2,484.00

04656003 001 EA  9,175.000MANH (COMPL)(PRM)(60IN)  1.000  9,175.00 3.00

04656005 001 EA  5,800.000JCTBOX(COMPL)(PJB)(3FTX3FT)  10.000  58,000.00 33.00

04656014 001 EA  8,250.000INLET (COMPL)(PCO)(3FT)(LEFT)  6.000  49,500.00 26.00

04656126 001 EA  7,150.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  4.000  28,600.00 9.00

04656130 001 EA  8,500.000INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT)  5.000  42,500.00 6.00

04656146 001 EA  6,850.000INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT)  2.000  13,700.00 9.00

04656148 001 EA  7,650.000INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT)  4.000  30,600.00 4.00

04656179 001 EA  15,900.000INLET (COMPL)(TY MSE2)  22.000  349,800.00 29.00

04766046 000 LF  1,510.000JACK BOR OR TUN PIPE(60 IN)(RC)(CL V)  320.000  483,200.00 320.00

05006001 000 LS  7,800,000.000MOBILIZATION  0.900  7,020,000.00 1.00

05026001 008 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  175,000.00 46.00

05066002 005 LF  66.500ROCK FILTER DAMS (INSTALL) (TY 2)  120.000  7,980.00 886.00

05066003 005 LF  70.000ROCK FILTER DAMS (INSTALL) (TY 3)  100.000  7,000.00 2,909.00

05066038 005 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  8,287.000  37,291.50 24,107.00

05066041 005 LF  5.750BIODEG EROSN CONT LOGS (INSTL) (12")  1,764.000  10,143.00 8,839.00

05086001 000 SY  148.000CONSTRUCTING DETOURS  2,728.890  403,875.72 11,036.00

05126017 000 LF  7.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  37,780.000  264,460.00 22,560.00
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05126029 000 LF  3.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  150.000  450.00 107,430.00

05426001 000 LF  2.350REMOVE METAL BEAM GUARD FENCE  262.500  616.88 7,875.00

05426002 000 EA  235.000REMOVE TERMINAL ANCHOR SECTION  2.000  470.00 7.00

05456007 000 EA  14,100.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  19.000  267,900.00 32.00

06186023 000 LF  12.150CONDT (PVC) (SCH 40) (2")  20.000  243.00 60.00

06186029 000 LF  14.600CONDT (PVC) (SCH 40) (3")  140.000  2,044.00 140.00

06186033 000 LF  23.000CONDT (PVC) (SCH 40) (4")  41,237.000  948,451.00 44,185.00

06186034 000 LF  50.500CONDT (PVC) (SCH 40) (4") (BORE)  2,310.000  116,655.00 7,885.00

06246010 000 EA  1,275.000GROUND BOX TY D (162922)W/APRON  8.000  10,200.00 8.00

06246018 000 EA  3,700.000GROUND BOX TY 1 (362422)W/APRON  45.000  166,500.00 75.00

06286144 000 EA  10,310.000ELC SRV TY D 120/240 060(NS)SS(E)PS(U)  1.000  10,310.00 1.00

06446076 000 EA  81.500REMOVE SM RD SN SUP&AM  43.000  3,504.50 160.00

06476003 000 EA  1,475.000REMOVE LRSA  9.000  13,275.00 12.00

06626109 000 EA  2.100WK ZN PAV MRK SHT TERM (TAB)TY W  1,122.000  2,356.20 7,542.00

06776001 000 LF  0.750ELIM EXT PAV MRK & MRKS (4")  1,235.700  926.78 268,956.00

06826001 000 EA  450.000VEH SIG SEC (12")LED(GRN)  12.000  5,400.00 12.00

06826003 000 EA  450.000VEH SIG SEC (12")LED(YEL)  12.000  5,400.00 12.00

06826005 000 EA  450.000VEH SIG SEC (12")LED(RED)  12.000  5,400.00 12.00

06826054 000 EA  150.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  12.000  1,800.00 12.00

06866032 000 EA  21,500.000INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN  3.000  64,500.00 3.00

06866036 000 EA  22,000.000INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN  2.000  44,000.00 2.00

30776001 000 TON  136.000SP MIXES SP-B PG64-22  984.330  133,868.88 44,168.00

30776012 000 TON  145.000SP MIXES SP-C SAC-A PG64-22  11,521.260  1,670,582.70 35,210.00

30776075 000 GAL  3.600TACK COAT  8,274.750  29,789.10 15,864.00

60016002 000 EA  22,500.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  157,500.00 7.00

60586001 000 EA  10,125.000BBU SYSTEM (EXTERNAL BATT CABINET)  1.000  10,125.00 1.00

60836001 000 EA  56,000.000VIDEO IMAGING AND RAD VEH DETECTION SYS  1.000  56,000.00 1.00

60836002 000 EA  15,150.000VID IMAGE AND RADAR DET PROCESSOR SYS  1.000  15,150.00 1.00

60836003 000 EA  12,100.000VIDEO IMAGING AND RADAR DETECTOR  5.000  60,500.00 6.00

60836004 000 EA  1,025.000VIDEO IMAGING AND RADAR SET-UP SYS  1.000  1,025.00 1.00

61856002 002 DAY  268.000TMA (STATIONARY)  392.000  105,056.00 1,086.00

61856003 002 HR  150.000TMA (MOBILE OPERATION)  145.250  21,787.50 1,000.00

96016001 000 DOL  1.000MATERIAL ON HAND  1,786,138.527  1,786,138.53 1,000.00

96026001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  5,762,097.607  5,762,097.60 1.00

96066053 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  87,754.630  87,754.63 1.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,584.490  3,584.49 100,000.00

$27,134,164.81TOTAL ITEM EARNINGS TO DATE


