
004803099CONTRACT ID:

PROJECT: F 2024(968)

CONTRACT:

02263211

PROJECTED AMOUNT: $5,586,181.08

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

PEACHTREE CONSTRUCTION, LTD.

Juan Paredes, P.E.

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/16/2026

02/05/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$5,586,181.08

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,401,081.08

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.54

$30,138.00 $0.00 $30,138.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$30,138.00 $0.00 $30,138.00 

$0.00 $0.00 $0.00 

$30,138.00 $30,138.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

05/16/2026

 129

 0

 129

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

TIME SUSPENDED 25

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2024(968) 004803099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  1.00 8.00

0105 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  12,500.000 $25,000.00 2.000  2.00 2.00

0115 05057002 TMA (MOBILE OPERATION)000 HR  34.500 $138.00 4.000  4.00 94.00

$30,138.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004803099PROJECT CONTROLF 2024(968)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  8.000  0.000  1.00  5,000.00

0105 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,500.000  2.000  0.000  2.00  25,000.00

0115 05057002 000 TMA (MOBILE OPERATION) HR  34.500  94.000  0.000  4.00  138.00

Category Subtotal $30,138.00

004803099F 2024(968)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347004 000 BACKFILL (TY A OR B) STA  275.000  280.200  0.000  0.000  0.00

0065 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  116.400  30,054.000  0.000  0.000  0.00

0070 03447077 000 TACK COAT GAL  1.750  28,624.000  0.000  0.000  0.00

0075 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  94.350  7,309.000  0.000  0.000  0.00

0080 03547051 000 PLANE ASPH CONC PAV(2") SY  2.130  260,168.000  0.000  0.000  0.00

0085 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  10,050.000  2.000  0.000  0.000  0.00

0090 04967004 000 REMOV STR (SET) EA  750.000  2.000  0.000  0.000  0.00

0095 05007001 000 MOBILIZATION LS  275,000.000  1.000  0.000  0.000  0.00

0110 05057001 000 TMA (STATIONARY) DAY  85.000  129.000  0.000  0.000  0.00

0120 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.500  100.000  0.000  0.000  0.00

0125 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  10.500  100.000  0.000  0.000  0.00

0130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.500  100.000  0.000  0.000  0.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.500  100.000  0.000  0.000  0.00

0140 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  33,165.000  0.000  0.000  0.00

0145 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.200  1,773.000  0.000  0.000  0.00

0150 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  4,636.000  0.000  0.000  0.00

0155 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  4,957.000  0.000  0.000  0.00

0160 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.650  607.000  0.000  0.000  0.00

0165 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.860  8,631.000  0.000  0.000  0.00

0170 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.450  112.000  0.000  0.000  0.00

0175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.100  890.000  0.000  0.000  0.00

0180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  135.000  108.000  0.000  0.000  0.00

0185 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  168.000  48.000  0.000  0.000  0.00

0190 06667347 000 PAVEMENT SLER 6" LF  0.180  3,368.000  0.000  0.000  0.00

0195 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  13,989.000  0.000  0.000  0.00

0200 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.520  52,129.000  0.000  0.000  0.00

0205 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  9,905.000  0.000  0.000  0.00

0210 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  59,294.000  0.000  0.000  0.00

0215 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,101.000  0.000  0.000  0.00

0220 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,612.000  0.000  0.000  0.00

0225 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  26.000  0.000  0.000  0.00

0230 06777001 000 ELIM EXT PM & MRKS (4") LF  0.390  3,368.000  0.000  0.000  0.00
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0235 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  3,368.000  0.000  0.000  0.00

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0302 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0303 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0304 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0305 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  30,000.000  0.000  0.000  0.00

0306 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  30,000.000  0.000  0.000  0.00

0307 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0308 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  5,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0309 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  5,000.000  0.000  0.000  0.00

 HAVE POLICE REPORT

0310 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  75,000.000  0.000  0.000  0.00

0311 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0312 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $30,138.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  5,000.00 8.00

05037002 000 EA  12,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  25,000.00 2.00

05057002 000 HR  34.500TMA (MOBILE OPERATION)  4.000  138.00 94.00

$30,138.00TOTAL ITEM EARNINGS TO DATE


