
Contract ID: 004804109

Project: F 2026(562)

Highway:

District: DALLAS

Contract: 05263040 County: ELLIS

Award Amount: $3,796,555.52 Area Engineer: CHRISTOPHER BLAIN

Projected Amount $3,817,975.52 Area Number: 063

Adj Projected Amount $0.00

Contractor: ICOS MANAGEMENT, LLC

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/16/2026 Liquidated Damage Rate $1,107.00
Bid Days: 220

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 220
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: F 2026(562) Control 004804109

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $302.00 12.00 0.00 0.00 $0.00

0065 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $385.00 73.00 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $215,000.00 0.20 0.00 0.00 $0.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 2.00 0.00 0.00 $0.00

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $220.00 10.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $270.00 40.00 0.00 0.00 $0.00

0090 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.50 50.00 0.00 0.00 $0.00

0095 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $11.00 50.00 0.00 0.00 $0.00

0100 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.50 5.00 0.00 0.00 $0.00

0105 06187036 0 CONDT (PVC) (SCH 40) (3") LF $17.60 186.00 0.00 0.00 $0.00

0110 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $44.00 324.00 0.00 0.00 $0.00

0115 06187040 0 CONDT (PVC) (SCH 40) (4") LF $20.90 400.00 0.00 0.00 $0.00

0120 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $49.50 205.00 0.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract: 004804109 Payment Estimate: 0002 Page: 4 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 004804109

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06187054 0 CONDT (PVC) (SCH 80) (2") LF $18.70 29.00 0.00 0.00 $0.00

0130 06207004 0 ELEC CONDR (NO.12) INSULATED LF $1.10 480.00 0.00 0.00 $0.00

0135 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.70 2,362.00 0.00 0.00 $0.00

0140 06207009 0 ELEC CONDR (NO.6) BARE LF $1.95 1,110.00 0.00 0.00 $0.00

0145 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.14 182.00 0.00 0.00 $0.00

0150 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.96 3,059.00 0.00 0.00 $0.00

0155 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,210.00 8.00 0.00 0.00 $0.00

0160 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,320.00 2.00 0.00 0.00 $0.00

0165 06287190 0 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA $7,260.00 1.00 0.00 0.00 $0.00

0170 06367001 0 ALUMINUM SIGNS (TY A) SF $44.00 75.00 0.00 0.00 $0.00

0175 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 10.00 0.00 0.00 $0.00

0180 06667347 0 PAVEMENT SLER 6" LF $0.22 3,000.00 0.00 0.00 $0.00

0185 06667352 0 PAVEMENT SLER 24" LF $3.30 111.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 004804109

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $2.20 140.00 0.00 0.00 $0.00

0195 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.94 1,601.00 0.00 0.00 $0.00

0200 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.93 1,259.00 0.00 0.00 $0.00

0205 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $14.30 111.00 0.00 0.00 $0.00

0210 06727004 0 REFL PAV MRKR TY II-A-A EA $6.87 8.00 0.00 0.00 $0.00

0215 06727006 0 REFL PAV MRKR TY II-C-R EA $6.87 6.00 0.00 0.00 $0.00

0220 06777002 0 ELIM EXT PM & MRKS (6") LF $1.65 3,082.00 0.00 0.00 $0.00

0225 06777008 0 ELIM EXT PM & MRKS (24") LF $6.60 111.00 0.00 0.00 $0.00

0230 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.82 3,000.00 0.00 0.00 $0.00

0235 06787008 0 PAV SURF PREP FOR MRK (24") LF $5.50 111.00 0.00 0.00 $0.00

0240 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $1.10 14.00 0.00 0.00 $0.00

0245 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $40,150.00 1.00 0.00 0.00 $0.00

0250 06827001 0 VEH SIG SEC (12")LED(GRN) EA $313.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 004804109

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $313.00 6.00 0.00 0.00 $0.00

0260 06827003 0 VEH SIG SEC (12")LED(YEL) EA $313.00 12.00 0.00 0.00 $0.00

0265 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $313.00 2.00 0.00 0.00 $0.00

0270 06827005 0 VEH SIG SEC (12")LED(RED) EA $313.00 12.00 0.00 0.00 $0.00

0275 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $165.00 10.00 0.00 0.00 $0.00

0280 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $247.50 2.00 0.00 0.00 $0.00

0285 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.75 485.00 0.00 0.00 $0.00

0290 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.91 104.00 0.00 0.00 $0.00

0295 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $6.82 2,378.00 0.00 0.00 $0.00

0300 06867032 0 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA $14,630.00 1.00 0.00 0.00 $0.00

0305 06867040 0 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA $15,180.00 2.00 0.00 0.00 $0.00

0310 06867048 0 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA $17,160.00 2.00 0.00 0.00 $0.00

0315 06867052 0 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA $19,470.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 004804109

Category: 001 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $11,110.00 1.00 0.00 0.00 $0.00

0325 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $12,677.00 6.00 0.00 0.00 $0.00

0330 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $11,000.00 4.00 0.00 0.00 $0.00

0340 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00 $0.00

0341 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00 $0.00

0342 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

MOH Received

$0.00

0343 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00 $0.00

0344 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

Paid by the Hour

$0.00

0345 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 500.00 0.00 0.00 $0.00

0346 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 500.00 0.00 0.00 $0.00

0347 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 7,000.00 0.00 0.00 $0.00

0348 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 7,000.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(562) Control 017211017

Category: 001 Description: Install Traffic Signals and Left Turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0485 01007002 0 PREPARING ROW STA $1,100.00 17.84 0.00 0.00 $0.00

0490 01057028 0 RMV (8") TRT/UNTRT BASE & ASPH PAV SY $58.30 53.00 0.00 0.00 $0.00

0495 01107001 0 EXCAV (ROADWAY) CY $55.00 247.00 0.00 0.00 $0.00

0500 01327005 0 EMBANK (FNL)(OC)(TY C) CY $77.00 77.00 0.00 0.00 $0.00

0505 01507001 0 BLADING STA $132.00 17.84 0.00 0.00 $0.00

0510 03447001 0 SP MIXES SP-B PG64-22 TON $137.09 407.00 0.00 0.00 $0.00

0515 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $133.52 1,005.00 0.00 0.00 $0.00

0520 03447077 0 TACK COAT GAL $9.00 972.00 0.00 0.00 $0.00

0525 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $5.44 8,466.00 0.00 0.00 $0.00

0530 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $302.00 11.00 0.00 0.00 $0.00

0535 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $385.00 71.00 0.00 0.00 $0.00

0540 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $770.00 27.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 017211017

Category: 001 Description: Install Traffic Signals and Left Turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0545 04517020 0 RETROFIT RAIL (TY T631) LF $110.00 150.00 0.00 0.00 $0.00

0550 05007001 0 MOBILIZATION LS $215,000.00 0.30 0.00 0.00 $0.00

0555 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 3.00 0.00 0.00 $0.00

0560 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $220.00 20.00 0.00 0.00 $0.00

0565 05057001 0 TMA (STATIONARY) DAY $270.00 70.00 0.00 0.00 $0.00

0570 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.50 100.00 0.00 0.00 $0.00

0575 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $11.00 100.00 0.00 0.00 $0.00

0580 05307010 0 DRIVEWAYS (ACP) SY $142.00 41.00 0.00 0.00 $0.00

0585 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.50 287.50 0.00 0.00 $0.00

0590 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,650.00 1.00 0.00 0.00 $0.00

0595 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.40 225.00 0.00 0.00 $0.00

0600 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,740.00 3.00 0.00 0.00 $0.00

0605 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $550.00 4.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 10 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 017211017

Category: 001 Description: Install Traffic Signals and Left Turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.50 56.00 0.00 0.00 $0.00

0615 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $38.50 310.00 0.00 0.00 $0.00

0620 06187036 0 CONDT (PVC) (SCH 40) (3") LF $17.60 449.00 0.00 0.00 $0.00

0625 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $44.00 396.00 0.00 0.00 $0.00

0630 06187040 0 CONDT (PVC) (SCH 40) (4") LF $20.90 62.00 0.00 0.00 $0.00

0635 06187054 0 CONDT (PVC) (SCH 80) (2") LF $18.70 31.00 0.00 0.00 $0.00

0640 06207004 0 ELEC CONDR (NO.12) INSULATED LF $1.10 480.00 0.00 0.00 $0.00

0645 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.70 2,842.00 0.00 0.00 $0.00

0650 06207009 0 ELEC CONDR (NO.6) BARE LF $1.95 1,263.00 0.00 0.00 $0.00

0655 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.14 732.00 0.00 0.00 $0.00

0660 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.96 2,318.00 0.00 0.00 $0.00

0665 06247005 0 GROUND BOX TY C (162911) EA $1,127.50 2.00 0.00 0.00 $0.00

0670 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,210.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 017211017

Category: 001 Description: Install Traffic Signals and Left Turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0675 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,320.00 4.00 0.00 0.00 $0.00

0680 06287188 0 ELC SRV TY D 120/240 070(NS)SS(E)GC(O) EA $8,250.00 1.00 0.00 0.00 $0.00

0685 06287190 0 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA $7,260.00 1.00 0.00 0.00 $0.00

0690 06367001 0 ALUMINUM SIGNS (TY A) SF $44.00 30.00 0.00 0.00 $0.00

0695 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $44.00 12.00 0.00 0.00 $0.00

0700 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $990.00 2.00 0.00 0.00 $0.00

0705 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $770.00 3.00 0.00 0.00 $0.00

0710 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 2.00 0.00 0.00 $0.00

0715 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.77 100.00 0.00 0.00 $0.00

0720 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 949.00 0.00 0.00 $0.00

0725 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.97 62.00 0.00 0.00 $0.00

0730 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $165.00 6.00 0.00 0.00 $0.00

0735 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 017211017

Category: 001 Description: Install Traffic Signals and Left Turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0740 06667081 0 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $715.00 1.00 0.00 0.00 $0.00

0745 06667352 0 PAVEMENT SLER 24" LF $3.30 157.00 0.00 0.00 $0.00

0750 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.94 4,158.00 0.00 0.00 $0.00

0755 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.93 5,750.00 0.00 0.00 $0.00

0760 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $14.30 157.00 0.00 0.00 $0.00

0765 06727002 0 REFL PAV MRKR TY I-C EA $6.87 48.00 0.00 0.00 $0.00

0770 06727004 0 REFL PAV MRKR TY II-A-A EA $6.87 194.00 0.00 0.00 $0.00

0775 06777001 0 ELIM EXT PM & MRKS (4") LF $1.37 20.00 0.00 0.00 $0.00

0780 06777006 0 ELIM EXT PM & MRKS (12") LF $3.30 156.00 0.00 0.00 $0.00

0785 06787008 0 PAV SURF PREP FOR MRK (24") LF $5.50 157.00 0.00 0.00 $0.00

0790 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $40,150.00 2.00 0.00 0.00 $0.00

0795 06827001 0 VEH SIG SEC (12")LED(GRN) EA $313.00 13.00 0.00 0.00 $0.00

0800 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $313.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(562) Control 017211017

Category: 001 Description: Install Traffic Signals and Left Turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0805 06827003 0 VEH SIG SEC (12")LED(YEL) EA $313.00 13.00 0.00 0.00 $0.00

0810 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $313.00 4.00 0.00 0.00 $0.00

0815 06827005 0 VEH SIG SEC (12")LED(RED) EA $313.00 13.00 0.00 0.00 $0.00

0820 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $313.00 4.00 0.00 0.00 $0.00

0825 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $759.00 2.00 0.00 0.00 $0.00

0830 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $165.00 12.00 0.00 0.00 $0.00

0835 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $236.50 1.00 0.00 0.00 $0.00

0840 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $247.50 2.00 0.00 0.00 $0.00

0845 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.75 526.00 0.00 0.00 $0.00

0850 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.91 167.00 0.00 0.00 $0.00

0855 06847036 0 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF $3.00 178.00 0.00 0.00 $0.00

0860 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $6.82 1,090.00 0.00 0.00 $0.00

0865 06847079 0 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $2.20 296.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 017211017

Category: 001 Description: Install Traffic Signals and Left Turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0870 06867032 0 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA $14,630.00 1.00 0.00 0.00 $0.00

0875 06867040 0 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA $15,180.00 1.00 0.00 0.00 $0.00

0880 06867044 0 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA $17,160.00 2.00 0.00 0.00 $0.00

0885 06867048 0 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA $17,160.00 1.00 0.00 0.00 $0.00

0890 06867052 0 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA $19,470.00 1.00 0.00 0.00 $0.00

0895 06877001 0 PED POLE ASSEMBLY EA $3,080.00 2.00 0.00 0.00 $0.00

0900 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,100.00 2.00 0.00 0.00 $0.00

0905 06887003 0 PED DETECTOR CONTROLLER UNIT EA $4,950.00 1.00 0.00 0.00 $0.00

0910 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $11,110.00 2.00 0.00 0.00 $0.00

0915 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $12,677.00 6.00 0.00 0.00 $0.00

0920 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $11,000.00 5.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 15 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 081508044

Category: 001 Description: Install Traffic Signals and left turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1075 01007002 0 PREPARING ROW STA $1,100.00 19.50 0.00 0.00 $0.00

1080 01107001 0 EXCAV (ROADWAY) CY $55.00 829.00 0.00 0.00 $0.00

1085 01327005 0 EMBANK (FNL)(OC)(TY C) CY $77.00 453.00 0.00 0.00 $0.00

1090 01507001 0 BLADING STA $132.00 19.50 0.00 0.00 $0.00

1095 03447001 0 SP MIXES SP-B PG64-22 TON $137.09 1,368.00 0.00 0.00 $0.00

1100 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $133.52 912.00 0.00 0.00 $0.00

1105 03447077 0 TACK COAT GAL $9.00 792.00 0.00 0.00 $0.00

1110 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $5.44 5,935.00 0.00 0.00 $0.00

1115 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $302.00 12.00 0.00 0.00 $0.00

1120 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $385.00 88.00 0.00 0.00 $0.00

1125 05007001 0 MOBILIZATION LS $215,000.00 0.30 0.00 0.00 $0.00

1130 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 4.00 0.00 0.00 $0.00

1135 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $220.00 20.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 16 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 081508044

Category: 001 Description: Install Traffic Signals and left turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1140 05057001 0 TMA (STATIONARY) DAY $270.00 70.00 0.00 0.00 $0.00

1145 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.50 100.00 0.00 0.00 $0.00

1150 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $11.00 100.00 0.00 0.00 $0.00

1155 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.50 44.00 0.00 0.00 $0.00

1160 06187036 0 CONDT (PVC) (SCH 40) (3") LF $17.60 436.00 0.00 0.00 $0.00

1165 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $44.00 262.00 0.00 0.00 $0.00

1170 06187040 0 CONDT (PVC) (SCH 40) (4") LF $20.90 6.00 0.00 0.00 $0.00

1175 06187041 0 CONDT (PVC) (SCH 40) (4") (BORE) LF $49.50 63.00 0.00 0.00 $0.00

1180 06187054 0 CONDT (PVC) (SCH 80) (2") LF $18.70 61.00 0.00 0.00 $0.00

1185 06207004 0 ELEC CONDR (NO.12) INSULATED LF $1.10 560.00 0.00 0.00 $0.00

1190 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.70 1,582.00 0.00 0.00 $0.00

1195 06207009 0 ELEC CONDR (NO.6) BARE LF $1.95 797.00 0.00 0.00 $0.00

1200 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.14 88.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 17 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 081508044

Category: 001 Description: Install Traffic Signals and left turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1205 06217001 0 TRAY CABLE (3 CONDR) (14 AWG) LF $3.96 30.00 0.00 0.00 $0.00

1210 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,210.00 7.00 0.00 0.00 $0.00

1215 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,320.00 4.00 0.00 0.00 $0.00

1220 06287002 0 REMOVE ELECTRICAL SERVICES EA $484.00 2.00 0.00 0.00 $0.00

1225 06287190 0 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA $7,260.00 2.00 0.00 0.00 $0.00

1230 06367001 0 ALUMINUM SIGNS (TY A) SF $44.00 128.50 0.00 0.00 $0.00

1235 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $880.00 4.00 0.00 0.00 $0.00

1240 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $770.00 6.00 0.00 0.00 $0.00

1245 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 3.00 0.00 0.00 $0.00

1250 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 1,250.00 0.00 0.00 $0.00

1255 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.97 68.00 0.00 0.00 $0.00

1260 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $165.00 4.00 0.00 0.00 $0.00

1265 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.00 4.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 18 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 081508044

Category: 001 Description: Install Traffic Signals and left turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1270 06667347 0 PAVEMENT SLER 6" LF $0.22 1,102.00 0.00 0.00 $0.00

1275 06667348 0 PAVEMENT SLER 8" LF $0.44 300.00 0.00 0.00 $0.00

1280 06667350 0 PAVEMENT SLER 12" LF $1.10 104.00 0.00 0.00 $0.00

1285 06667352 0 PAVEMENT SLER 24" LF $3.30 84.00 0.00 0.00 $0.00

1290 06667353 0 PAVEMENT SLER (ARROW) EA $55.00 4.00 0.00 0.00 $0.00

1295 06667354 0 PAVEMENT SLER (WORD) EA $66.00 4.00 0.00 0.00 $0.00

1300 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.94 3,633.00 0.00 0.00 $0.00

1305 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.93 7,352.00 0.00 0.00 $0.00

1310 06687087 0 PREFAB PM TY C (W)(12")(SLD) LF $7.70 104.00 0.00 0.00 $0.00

1315 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $14.30 84.00 0.00 0.00 $0.00

1320 06687091 0 PREFAB PM TY C (W)(ARROW) EA $220.00 4.00 0.00 0.00 $0.00

1325 06687103 0 PREFAB PM TY C (W)(WORD) EA $275.00 4.00 0.00 0.00 $0.00

1330 06727002 0 REFL PAV MRKR TY I-C EA $6.87 63.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 19 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 081508044

Category: 001 Description: Install Traffic Signals and left turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1335 06727004 0 REFL PAV MRKR TY II-A-A EA $6.87 315.00 0.00 0.00 $0.00

1340 06777001 0 ELIM EXT PM & MRKS (4") LF $1.37 1,546.00 0.00 0.00 $0.00

1345 06777004 0 ELIM EXT PM & MRKS (8") LF $2.20 130.00 0.00 0.00 $0.00

1350 06777008 0 ELIM EXT PM & MRKS (24") LF $6.60 128.00 0.00 0.00 $0.00

1355 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $55.00 9.00 0.00 0.00 $0.00

1360 06777015 0 ELIM EXT PM & MRKS (WORD) EA $66.00 1.00 0.00 0.00 $0.00

1365 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.82 1,102.00 0.00 0.00 $0.00

1370 06787004 0 PAV SURF PREP FOR MRK (8") LF $2.20 300.00 0.00 0.00 $0.00

1375 06787006 0 PAV SURF PREP FOR MRK (12") LF $2.20 104.00 0.00 0.00 $0.00

1380 06787008 0 PAV SURF PREP FOR MRK (24") LF $5.50 84.00 0.00 0.00 $0.00

1385 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $44.00 4.00 0.00 0.00 $0.00

1390 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $55.00 4.00 0.00 0.00 $0.00

1395 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $1.10 56.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 20 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 081508044

Category: 001 Description: Install Traffic Signals and left turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1400 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $40,150.00 2.00 0.00 0.00 $0.00

1405 06827001 0 VEH SIG SEC (12")LED(GRN) EA $313.00 14.00 0.00 0.00 $0.00

1410 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $313.00 6.00 0.00 0.00 $0.00

1415 06827003 0 VEH SIG SEC (12")LED(YEL) EA $313.00 14.00 0.00 0.00 $0.00

1420 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $313.00 6.00 0.00 0.00 $0.00

1425 06827005 0 VEH SIG SEC (12")LED(RED) EA $313.00 14.00 0.00 0.00 $0.00

1430 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $313.00 6.00 0.00 0.00 $0.00

1435 06827036 0 VEH SIG SEC (12")(LED)(YEL)(SOLAR) EA $236.50 4.00 0.00 0.00 $0.00

1440 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $165.00 11.00 0.00 0.00 $0.00

1445 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $236.50 3.00 0.00 0.00 $0.00

1450 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $247.50 3.00 0.00 0.00 $0.00

1455 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.75 418.00 0.00 0.00 $0.00

1460 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.91 289.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 21 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 081508044

Category: 001 Description: Install Traffic Signals and left turn Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1465 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $6.82 1,156.00 0.00 0.00 $0.00

1470 06857003 0 REMOVE RDSD FLASH BEACON ASSEMBLY EA $434.00 2.00 0.00 0.00 $0.00

1475 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,590.00 2.00 0.00 0.00 $0.00

1480 06867031 0 INS TRF SIG PL AM(S)1 ARM(28')LUM EA $134,310.00 1.00 0.00 0.00 $0.00

1485 06867039 0 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $15,180.00 4.00 0.00 0.00 $0.00

1490 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $16,170.00 1.00 0.00 0.00 $0.00

1495 06867051 0 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $18,810.00 1.00 0.00 0.00 $0.00

1500 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $11,110.00 2.00 0.00 0.00 $0.00

1505 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $12,677.00 7.00 0.00 0.00 $0.00

1510 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $11,000.00 5.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 22 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 139402031

Category: 001 Description: Install Traffic Signal and Left Turn Lanes

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1665 01007002 0 PREPARING ROW STA $1,100.00 25.87 0.00 0.00 $0.00

1670 01107001 0 EXCAV (ROADWAY) CY $55.00 1,193.00 0.00 0.00 $0.00

1675 01327005 0 EMBANK (FNL)(OC)(TY C) CY $77.00 336.00 0.00 0.00 $0.00

1680 01507001 0 BLADING STA $132.00 25.87 0.00 0.00 $0.00

1685 03447001 0 SP MIXES SP-B PG64-22 TON $137.09 1,903.00 0.00 0.00 $0.00

1690 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $133.52 1,115.00 0.00 0.00 $0.00

1695 03447077 0 TACK COAT GAL $9.00 949.00 0.00 0.00 $0.00

1700 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $5.44 6,798.00 0.00 0.00 $0.00

1705 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $385.00 28.00 0.00 0.00 $0.00

1710 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $456.50 22.00 0.00 0.00 $0.00

1715 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $770.00 18.00 0.00 0.00 $0.00

1720 04627069 0 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF $1,100.00 22.00 0.00 0.00 $0.00

1725 04647005 0 RC PIPE (CL III)(24 IN) LF $220.00 8.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 23 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 139402031

Category: 001 Description: Install Traffic Signal and Left Turn Lanes

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1730 04647007 0 RC PIPE (CL III)(30 IN) LF $440.00 4.00 0.00 0.00 $0.00

1735 04667177 0 WINGWALL (PW - 1) (HW=7 FT) EA $28,600.00 1.00 0.00 0.00 $0.00

1740 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $4,400.00 2.00 0.00 0.00 $0.00

1745 04677345 0 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA $8,800.00 1.00 0.00 0.00 $0.00

1750 04967005 0 REMOV STR (WINGWALL) EA $2,200.00 1.00 0.00 0.00 $0.00

1755 05007001 0 MOBILIZATION LS $215,000.00 0.20 0.00 0.00 $0.00

1760 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 2.00 0.00 0.00 $0.00

1765 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $220.00 10.00 0.00 0.00 $0.00

1770 05057001 0 TMA (STATIONARY) DAY $270.00 40.00 0.00 0.00 $0.00

1775 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.50 50.00 0.00 0.00 $0.00

1780 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $11.00 50.00 0.00 0.00 $0.00

1785 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.50 237.50 0.00 0.00 $0.00

1790 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,650.00 1.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 24 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 139402031

Category: 001 Description: Install Traffic Signal and Left Turn Lanes

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1795 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,740.00 1.00 0.00 0.00 $0.00

1800 05607012 0 RELOCATE EXISTING MAILBOX EA $1,100.00 1.00 0.00 0.00 $0.00

1805 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.50 15.00 0.00 0.00 $0.00

1810 06187036 0 CONDT (PVC) (SCH 40) (3") LF $17.60 130.00 0.00 0.00 $0.00

1815 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $44.00 265.00 0.00 0.00 $0.00

1820 06187054 0 CONDT (PVC) (SCH 80) (2") LF $18.70 25.00 0.00 0.00 $0.00

1825 06207004 0 ELEC CONDR (NO.12) INSULATED LF $1.10 240.00 0.00 0.00 $0.00

1830 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.70 790.00 0.00 0.00 $0.00

1835 06207009 0 ELEC CONDR (NO.6) BARE LF $1.95 400.00 0.00 0.00 $0.00

1840 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.14 30.00 0.00 0.00 $0.00

1845 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,210.00 3.00 0.00 0.00 $0.00

1850 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,320.00 2.00 0.00 0.00 $0.00

1855 06287190 0 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA $7,260.00 1.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 25 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 139402031

Category: 001 Description: Install Traffic Signal and Left Turn Lanes

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1860 06367001 0 ALUMINUM SIGNS (TY A) SF $44.00 50.25 0.00 0.00 $0.00

1865 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 840.00 0.00 0.00 $0.00

1870 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.97 46.00 0.00 0.00 $0.00

1875 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $165.00 4.00 0.00 0.00 $0.00

1880 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.00 4.00 0.00 0.00 $0.00

1885 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.94 5,034.00 0.00 0.00 $0.00

1890 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.93 8,814.00 0.00 0.00 $0.00

1895 06727002 0 REFL PAV MRKR TY I-C EA $6.87 42.00 0.00 0.00 $0.00

1900 06727004 0 REFL PAV MRKR TY II-A-A EA $6.87 402.00 0.00 0.00 $0.00

1905 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $40,150.00 1.00 0.00 0.00 $0.00

1910 06827001 0 VEH SIG SEC (12")LED(GRN) EA $313.00 6.00 0.00 0.00 $0.00

1915 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $313.00 2.00 0.00 0.00 $0.00

1920 06827003 0 VEH SIG SEC (12")LED(YEL) EA $313.00 6.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 26 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 139402031

Category: 001 Description: Install Traffic Signal and Left Turn Lanes

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1925 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $313.00 2.00 0.00 0.00 $0.00

1930 06827005 0 VEH SIG SEC (12")LED(RED) EA $313.00 6.00 0.00 0.00 $0.00

1935 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $313.00 2.00 0.00 0.00 $0.00

1940 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $165.00 5.00 0.00 0.00 $0.00

1945 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $236.50 1.00 0.00 0.00 $0.00

1950 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $247.50 1.00 0.00 0.00 $0.00

1955 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.75 220.00 0.00 0.00 $0.00

1960 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.91 127.00 0.00 0.00 $0.00

1965 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $6.82 628.00 0.00 0.00 $0.00

1970 06867043 0 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $15,180.00 1.00 0.00 0.00 $0.00

1975 06867051 0 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $18,810.00 1.00 0.00 0.00 $0.00

1980 06867067 0 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $41,470.00 1.00 0.00 0.00 $0.00

1985 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $11,110.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(562) Control 139402031

Category: 001 Description: Install Traffic Signal and Left Turn Lanes

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1990 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $12,677.00 3.00 0.00 0.00 $0.00

1995 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $11,000.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(562) Control 004804109

Category: 002 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0349 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00

DO NOT HAVE POLICE REPORT

$0.00

0350 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0351 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 500.00 0.00 0.00 $0.00

0352 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0353 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0354 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 004804109 Payment Estimate: 0002 Page: 28 of 35



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:49:06 PM

Contract Line Items

Project: F 2026(562) Control 004804109

Category: 002 Description: Install Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0355 50507001 DEWATERING REPORTS EA $60.00 22.00 0.00 0.00

1 PER WEEEK WHEN DEWATERING IS REPORTED

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,100.00 63.21 0.00 $0.00

01057028 RMV (8") TRT/UNTRT BASE & ASPH PAV SY $58.30 53.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $55.00 2,269.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $77.00 866.00 0.00 $0.00

01507001 BLADING STA $132.00 63.21 0.00 $0.00

03447001 SP MIXES SP-B PG64-22 TON $137.09 3,678.00 0.00 $0.00

03447011 SP MIXES SP-C SAC-B PG64-22 TON $133.52 3,032.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 7,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 7,000.00 0.00 $0.00

03447077 TACK COAT GAL $9.00 2,713.00 0.00 $0.00

03547019 PLANE & TEXT ASPH CONC PAV(2") SY $5.44 21,199.00 0.00 $0.00

04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $302.00 35.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $385.00 260.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $456.50 22.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $770.00 45.00 0.00 $0.00

04517020 RETROFIT RAIL (TY T631) LF $110.00 150.00 0.00 $0.00

04627069 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF $1,100.00 22.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $220.00 8.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $440.00 4.00 0.00 $0.00

04667177 WINGWALL (PW - 1) (HW=7 FT) EA $28,600.00 1.00 0.00 $0.00

04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $4,400.00 2.00 0.00 $0.00

04677345 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA $8,800.00 1.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $2,200.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $215,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 11.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $220.00 60.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $270.00 220.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.50 300.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $11.00 300.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $142.00 41.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $27.50 525.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,650.00 2.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.40 225.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,740.00 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $550.00 4.00 0.00 $0.00

05607012 RELOCATE EXISTING MAILBOX EA $1,100.00 1.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $16.50 120.00 0.00 $0.00

06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF $38.50 310.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $17.60 1,201.00 0.00 $0.00

06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF $44.00 1,247.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $20.90 468.00 0.00 $0.00

06187041 CONDT (PVC) (SCH 40) (4") (BORE) LF $49.50 268.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $18.70 146.00 0.00 $0.00

06207004 ELEC CONDR (NO.12) INSULATED LF $1.10 1,760.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.70 7,576.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $1.95 3,570.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.14 1,032.00 0.00 $0.00

06217001 TRAY CABLE (3 CONDR) (14 AWG) LF $3.96 30.00 0.00 $0.00

06217002 TRAY CABLE (3 CONDR) (12 AWG) LF $3.96 5,377.00 0.00 $0.00

06247005 GROUND BOX TY C (162911) EA $1,127.50 2.00 0.00 $0.00

06247006 GROUND BOX TY C (162911)W/APRON EA $1,210.00 24.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,320.00 12.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $484.00 2.00 0.00 $0.00

06287188 ELC SRV TY D 120/240 070(NS)SS(E)GC(O) EA $8,250.00 1.00 0.00 $0.00

06287190 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA $7,260.00 5.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $44.00 283.75 0.00 $0.00

06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $44.00 12.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $880.00 4.00 0.00 $0.00
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Bid
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Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $990.00 2.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $770.00 9.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 15.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.77 100.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 3,039.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.97 176.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $165.00 14.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.00 14.00 0.00 $0.00

06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $715.00 1.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.22 4,102.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.44 300.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $1.10 104.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $3.30 352.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $55.00 4.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $66.00 4.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $2.20 140.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.94 14,426.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.93 23,175.00 0.00 $0.00

06687087 PREFAB PM TY C (W)(12")(SLD) LF $7.70 104.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $14.30 352.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $220.00 4.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $275.00 4.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $6.87 153.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.87 919.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $6.87 6.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.37 1,566.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.65 3,082.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $2.20 130.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $3.30 156.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $6.60 239.00 0.00 $0.00
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06777009 ELIM EXT PM & MRKS (ARROW) EA $55.00 9.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $66.00 1.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.82 4,102.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $2.20 300.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $2.20 104.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $5.50 352.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $44.00 4.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $55.00 4.00 0.00 $0.00

06787033 PAV SURF PREP FOR MRK (RPM) EA $1.10 70.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $40,150.00 6.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $313.00 41.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $313.00 17.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $313.00 45.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $313.00 14.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $313.00 45.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $313.00 12.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $759.00 2.00 0.00 $0.00

06827036 VEH SIG SEC (12")(LED)(YEL)(SOLAR) EA $236.50 4.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $165.00 38.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $236.50 5.00 0.00 $0.00

06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $247.50 8.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.75 1,649.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.91 687.00 0.00 $0.00

06847036 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF $3.00 178.00 0.00 $0.00

06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $6.82 5,252.00 0.00 $0.00

06847079 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $2.20 296.00 0.00 $0.00

06857003 REMOVE RDSD FLASH BEACON ASSEMBLY EA $434.00 2.00 0.00 $0.00

06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $7,590.00 2.00 0.00 $0.00

06867031 INS TRF SIG PL AM(S)1 ARM(28')LUM EA $134,310.00 1.00 0.00 $0.00

06867032 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA $14,630.00 2.00 0.00 $0.00
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06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $15,180.00 4.00 0.00 $0.00

06867040 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA $15,180.00 3.00 0.00 $0.00

06867043 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $15,180.00 1.00 0.00 $0.00

06867044 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA $17,160.00 2.00 0.00 $0.00

06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $16,170.00 1.00 0.00 $0.00

06867048 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA $17,160.00 3.00 0.00 $0.00

06867051 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $18,810.00 2.00 0.00 $0.00

06867052 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA $19,470.00 2.00 0.00 $0.00

06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $41,470.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,080.00 2.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,100.00 2.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $4,950.00 1.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 22.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $11,110.00 6.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $12,677.00 22.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $11,000.00 16.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 500.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 500.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 500.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00
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