
 59,151.61

004806037CONTRACT ID:

PROJECT: C 48-6-37

CONTRACT:

10253031

PROJECTED AMOUNT: $3,553,261.05

CONTRACTOR:

HIGHWAY: SS 579

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

KNIFE RIVER CORPORATION - SOUTH

Josh Voiles, P.E.

HILL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

10/08/2025

ESTIMATE PAID:

 119
-7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/17/2026

$3,612,412.66

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,553,261.05

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.84

$51,765.02 $3,085,279.31 $3,137,044.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$51,765.02 $3,085,279.31 $3,137,044.33 

$0.00 $0.00 $0.00 

$51,765.02 $3,137,044.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,085,279.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 112

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2026

12/19/2025

 135

 0

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  8  17

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 10

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 48-6-37 004806037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0111 03447075 PRODUCTION PAYMENT ADJUSTMENT000 DOL  1.000 -$749.68-749.680 -749.68 1,000.00

SP MIXES SP-C SAC-B PG76-22SUPP DESCR

0112 03447076 PLACEMENT PAYMENT ADJUSTMENT000 DOL  1.000 $15,929.70 15,929.700  15,929.70 1,000.00

SP MIXES SP-C SAC-B PG76-22SUPP DESCR

0175 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,525.000 $4,525.00 1.000  8.00 9.00

0245 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  895.000 $4,475.00 5.000  5.00 5.00

0250 06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U)000 EA  1,195.000 $5,975.00 5.000  5.00 5.00

0255 06447032 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)000 EA  1,600.000 $3,200.00 2.000  2.00 2.00

0260 06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P)000 EA  467.000 $14,010.00 30.000  30.00 28.00

0265 06447073 REMOVE SM RD SN SUP&AM000 EA  110.000 $4,400.00 40.000  40.00 40.00

$51,765.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004806037PROJECT CONTROLC 48-6-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0050 01007002 PREPARING ROW STA  4,902.010  0.000  2.000  2.00  9,804.02

CO#2 Adds item

0060 01047006 000 REMOV CONC (RIPRAP) SY  59.750  100.000  0.000  176.00  10,516.00

0062 01107001 EXCAV (ROADWAY) CY  32.280  0.000  112.000  112.00  3,615.36

CO5 Adds item.

0065 01107002 000 EXCAV (CHANNEL) CY  67.400  76.000  0.000  76.00  5,122.40

0070 01327004 000 EMBANK (FNL)(DC)(TY B) CY  51.000  130.000  0.000  130.00  6,630.00

0075 01347001 000 BACKFILL (TY A) STA  236.550  79.250  0.000  37.00  8,752.35

0076 02477210 FL BS (RDWY DEL) (TY D GR 3) TON  41.570  0.000  269.000  269.00  11,182.33

CO5 Adds item.

0080 02517049 000 REWORK BS MTL (TY C)(6")(ORD COMP) SY  3.000  9,197.000  0.000  6,436.00  19,308.00

0085 02757001 000 CEMENT TON  233.000  84.000  0.000  62.19  14,490.27

0090 02757002 000 CEMENT TRT (EXIST MATL)(6") SY  3.000  9,197.000  0.000  6,436.00  19,308.00

0095 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  8.250  1,840.000  0.000  2,859.00  23,586.75

0100 03167001 000 ASPH (A-R TYPE II) GAL  5.450  38,905.000  53.000  34,300.00  186,935.00

0105 03167253 000 AGGR (TY-D OR L, GR-4) CY  211.950  465.000  0.000  375.00  79,481.25

0110 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  129.000  10,825.000  15.000  9,592.54  1,237,437.66

0111 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000 -749.68 -749.68

SP MIXES SP-C SAC-B PG76-22

0112 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  15,929.70  15,929.70

SP MIXES SP-C SAC-B PG76-22

0115 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  55.800  5,008.000 -5.000  582.00  32,475.60

0120 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  1.250  43,195.000  85.000  47,838.00  59,797.50

0125 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  1.750  10,360.000  0.000  8,533.00  14,932.75

0130 03547036 000 PLANE ASPH CONC PAV(0" TO 8") SY  2.000  9,197.000  0.000  7,112.00  14,224.00

0135 03617052 000 FULL DEPTH CONCRETE REPAIR CPCD (8") SY  246.750  2,302.000  0.000  2,422.27  597,695.12

0140 04037001 000 TEMPORARY SPL SHORING SF  38.000  489.000  0.000  464.00  17,632.00

0145 04327001 000 RIPRAP (CONC)(4 IN) CY  730.000  12.000  11.000  16.70  12,191.00

0150 04327002 000 RIPRAP (CONC)(5 IN) CY  790.000  14.800  0.000  17.80  14,062.00

0155 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  271.000  68.000  0.000  69.30  18,780.30

0160 04677143 000 SET (TY I)(S= 6 FT)(HW= 8 FT)(3:1)(C) EA  23,685.000  4.000  0.000  4.00  94,740.00

0165 04967005 000 REMOV STR (WINGWALL) EA  3,085.000  2.000  0.000  2.00  6,170.00

0170 05007001 000 MOBILIZATION LS  355,000.000  1.000  0.000  0.90  319,500.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,525.000  6.000  3.000  8.00  36,200.00

0185 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,500.000  2.000  0.000  2.00  3,000.00

0190 05057001 000 TMA (STATIONARY) DAY  5.000  90.000  0.000  55.00  275.00

0200 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  9.300  400.000  0.000  363.00  3,375.90

0210 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  33.000  520.000  0.000  520.00  17,160.00

0215 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  33.000  520.000  0.000  520.00  17,160.00

0220 05297008 000 CONC CURB & GUTTER (TY I) LF  96.500  20.000  0.000  222.00  21,423.00

0225 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.750  6,748.000  0.000  6,134.00  4,600.50

0230 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.750  3,687.000  0.000  3,067.00  2,300.25

0235 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,160.000  4.000  0.000  4.00  8,640.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  10,600.000  4.000  0.000  4.00  42,400.00

0241 06367008 REPLACE EXISTING ALUMINUM SIGNS (TY A) EA  520.000  0.000  2.000  2.00  1,040.00

CO3 Adds item

0245 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  895.000  5.000  0.000  5.00  4,475.00

0250 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,195.000  5.000  0.000  5.00  5,975.00

0255 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,600.000  2.000  0.000  2.00  3,200.00

0260 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  467.000  30.000 -2.000  30.00  14,010.00

0265 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  40.000  0.000  40.00  4,400.00

0275 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.410  1,556.000  0.000  1,760.00  721.60

0280 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.410  16,403.000  0.000  1,528.00  626.48

0285 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.450  3,762.000  0.000  3,197.00  1,438.65

0290 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.410  16,172.000  0.000  17,263.00  7,077.83

0295 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.100  518.000  0.000  1,539.00  1,692.90

0300 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.100  1,546.000  0.000  444.00  488.40

0305 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  197.000  0.000  325.00  650.00

0310 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  3,762.000 -107.000  3,294.00  3,294.00

0315 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.350  296.000  0.000  178.00  1,308.30

0316 06667114 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.980  0.000  210.000  218.00  213.64

CO3 Adds item

0317 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.600  0.000  115.000  317.00  824.20

CO3 Adds item

0320 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.650  1,556.000  0.000  1,170.00  760.50

0325 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.650  16,403.000  0.000  15,518.00  10,086.70

0330 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.650  16,172.000  0.000  18,003.00  11,701.95

0335 06687091 000 PREFAB PM TY C (W)(ARROW) EA  265.000  24.000  1.000  25.00  6,625.00

0340 06687103 000 PREFAB PM TY C (W)(WORD) EA  350.000  13.000  0.000  15.00  5,250.00

0345 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  68.000  16.000  0.000  18.00  1,224.00

0350 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  235.000  0.000  390.00  1,677.00

0355 06727006 000 REFL PAV MRKR TY II-C-R EA  4.300  1,193.000  0.000  352.00  1,513.60

0360 06827001 000 VEH SIG SEC (12")LED(GRN) EA  795.000  2.000  0.000  2.00  1,590.00

0365 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  795.000  2.000  0.000  2.00  1,590.00

0370 06827003 000 VEH SIG SEC (12")LED(YEL) EA  795.000  2.000  0.000  2.00  1,590.00

0375 06827005 000 VEH SIG SEC (12")LED(RED) EA  795.000  2.000  0.000  2.00  1,590.00

0380 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  475.000  2.000  0.000  2.00  950.00

0385 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  7.600  500.000  0.000  500.00  3,800.00

0390 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  350.000  2.000  3.000  5.00  1,750.00

0392 30067001 UNDERSEAL COURSE GAL  8.250  0.000  1,100.000  356.00  2,937.00

CO4 Adds item

Category Subtotal $3,116,156.08

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  20,888.25  20,888.25

Category Subtotal $20,888.25
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004806037C 48-6-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0113 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

TYPE B PAY TABLE 1 SCHEDULE 2

0180 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  275.000  90.000  0.000  0.000  0.00

0195 05057003 000 TMA (MOBILE OPERATION) DAY  110.000  45.000  0.000  0.000  0.00

0205 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.750  400.000  0.000  0.000  0.00

0270 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  83.000  2.000  0.000  0.000  0.00

0415 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  33,000.000  0.000  0.000  0.00

0470 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,649.000  0.000  0.000  0.000  0.00

CO6 Adds item for major item under-run cost escalation

0480 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  13,921.750  0.000  0.000  0.000  0.00

CO6 Adds item for pavement repair mobilization

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0460 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0465 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,137,044.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 STA  4,902.010PREPARING ROW  2.000  9,804.02 0.00

CO#2 Adds item

01047006 000 SY  59.750REMOV CONC (RIPRAP)  176.000  10,516.00 100.00

01107001 CY  32.280EXCAV (ROADWAY)  112.000  3,615.36 0.00

CO5 Adds item.

01107002 000 CY  67.400EXCAV (CHANNEL)  76.000  5,122.40 76.00

01327004 000 CY  51.000EMBANK (FNL)(DC)(TY B)  130.000  6,630.00 130.00

01347001 000 STA  236.550BACKFILL (TY A)  37.000  8,752.35 79.25

02477210 TON  41.570FL BS (RDWY DEL) (TY D GR 3)  269.000  11,182.33 0.00

CO5 Adds item.

02517049 000 SY  3.000REWORK BS MTL (TY C)(6")(ORD COMP)  6,436.000  19,308.00 9,197.00

02757001 000 TON  233.000CEMENT  62.190  14,490.27 84.00

02757002 000 SY  3.000CEMENT TRT (EXIST MATL)(6")  6,436.000  19,308.00 9,197.00

03107013 000 GAL  8.250PRIME COAT(MC-30 OR AE-P)  2,859.000  23,586.75 1,840.00

03167001 000 GAL  5.450ASPH (A-R TYPE II)  34,300.000  186,935.00 38,905.00

03167253 000 CY  211.950AGGR (TY-D OR L, GR-4)  375.000  79,481.25 465.00

03447031 000 TON  129.000SP MIXES SP-C SAC-B PG76-22  9,592.540  1,237,437.66 10,825.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT -749.680 -749.68 1,000.00

SP MIXES SP-C SAC-B PG76-22

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  15,929.700  15,929.70 1,000.00

SP MIXES SP-C SAC-B PG76-22

03517007 000 SY  55.800FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  582.000  32,475.60 5,008.00

03547033 000 SY  1.250PLANE ASPH CONC PAV(0" TO 3")  47,838.000  59,797.50 43,195.00

03547035 000 SY  1.750PLANE ASPH CONC PAV(0" TO 6")  8,533.000  14,932.75 10,360.00

03547036 000 SY  2.000PLANE ASPH CONC PAV(0" TO 8")  7,112.000  14,224.00 9,197.00

03617052 000 SY  246.750FULL DEPTH CONCRETE REPAIR CPCD (8")  2,422.270  597,695.12 2,302.00

04037001 000 SF  38.000TEMPORARY SPL SHORING  464.000  17,632.00 489.00

04327001 000 CY  730.000RIPRAP (CONC)(4 IN)  16.700  12,191.00 12.00

04327002 000 CY  790.000RIPRAP (CONC)(5 IN)  17.800  14,062.00 14.80

04327043 000 CY  271.000RIPRAP (STONE PROTECTION)(18 IN)  69.300  18,780.30 68.00

04677143 000 EA  23,685.000SET (TY I)(S= 6 FT)(HW= 8 FT)(3:1)(C)  4.000  94,740.00 4.00

04967005 000 EA  3,085.000REMOV STR (WINGWALL)  2.000  6,170.00 2.00

05007001 000 LS  355,000.000MOBILIZATION  0.900  319,500.00 1.00

05027001 000 MO  4,525.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  36,200.00 6.00

05037002 000 EA  1,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  3,000.00 2.00

05057001 000 DAY  5.000TMA (STATIONARY)  55.000  275.00 90.00

05067039 000 LF  9.300TEMP SEDMT CONT FENCE (INSTALL)  363.000  3,375.90 400.00

05127013 000 LF  33.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  520.000  17,160.00 520.00

05127037 000 LF  33.000PORT CTB (STKPL)(SGL SLP)(TY 1)  520.000  17,160.00 520.00

05297008 000 LF  96.500CONC CURB & GUTTER (TY I)  222.000  21,423.00 20.00

05337001 000 LF  0.750MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  6,134.000  4,600.50 6,748.00

05337002 000 LF  0.750MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  3,067.000  2,300.25 3,687.00

05457004 000 EA  2,160.000CRASH CUSH ATTEN (REMOVE)  4.000  8,640.00 4.00

05457018 000 EA  10,600.000CCA (INSTL)(N)(TL3)(WORK ZONE)  4.000  42,400.00 4.00



CONTRACT ID 004806037 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0010

06367008 EA  520.000REPLACE EXISTING ALUMINUM SIGNS (TY A)  2.000  1,040.00 0.00

CO3 Adds item

06447004 000 EA  895.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  5.000  4,475.00 5.00

06447007 000 EA  1,195.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  5.000  5,975.00 5.00

06447032 000 EA  1,600.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  2.000  3,200.00 2.00

06447057 000 EA  467.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  30.000  14,010.00 30.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  40.000  4,400.00 40.00

06627005 000 LF  0.410WK ZN PAV MRK NON-REMOV (W)6"(BRK)  1,760.000  721.60 1,556.00

06627008 000 LF  0.410WK ZN PAV MRK NON-REMOV (W)6"(SLD)  1,528.000  626.48 16,403.00

06627012 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)8"(SLD)  3,197.000  1,438.65 3,762.00

06627038 000 LF  0.410WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  17,263.000  7,077.83 16,172.00

06627112 000 EA  1.100WK ZN PAV MRK SHT TERM (TAB)TY W  1,539.000  1,692.90 518.00

06627114 000 EA  1.100WK ZN PAV MRK SHT TERM (TAB)TY Y-2  444.000  488.40 1,546.00

06667018 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  325.000  650.00 197.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,294.000  3,294.00 3,762.00

06667036 000 LF  7.350REFL PAV MRK TY I (W)24"(SLD)(100MIL)  178.000  1,308.30 296.00

06667114 LF  0.980REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  218.000  213.64 0.00

CO3 Adds item

06667117 LF  2.600REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  317.000  824.20 0.00

CO3 Adds item

06667290 000 LF  0.650TY I HIGH PERF PM (W)6"(BRK)(100MIL)  1,170.000  760.50 1,556.00

06667293 000 LF  0.650TY I HIGH PERF PM (W)6"(SLD)(100MIL)  15,518.000  10,086.70 16,403.00

06667305 000 LF  0.650TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  18,003.000  11,701.95 16,172.00

06687091 000 EA  265.000PREFAB PM TY C (W)(ARROW)  25.000  6,625.00 24.00

06687103 000 EA  350.000PREFAB PM TY C (W)(WORD)  15.000  5,250.00 13.00

06687111 000 EA  68.000PREFAB PM TY C (W)(36")(YLD TRI)  18.000  1,224.00 16.00

06727004 000 EA  4.300REFL PAV MRKR TY II-A-A  390.000  1,677.00 235.00

06727006 000 EA  4.300REFL PAV MRKR TY II-C-R  352.000  1,513.60 1,193.00

06827001 000 EA  795.000VEH SIG SEC (12")LED(GRN)  2.000  1,590.00 2.00

06827002 000 EA  795.000VEH SIG SEC (12")LED(GRN ARW)  2.000  1,590.00 2.00

06827003 000 EA  795.000VEH SIG SEC (12")LED(YEL)  2.000  1,590.00 2.00

06827005 000 EA  795.000VEH SIG SEC (12")LED(RED)  2.000  1,590.00 2.00

06827043 000 EA  475.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  950.00 2.00

06847010 000 LF  7.600TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  500.000  3,800.00 500.00

06907024 000 EA  350.000REMOVAL OF SIGNAL HEAD ASSM  5.000  1,750.00 2.00

30067001 GAL  8.250UNDERSEAL COURSE  356.000  2,937.00 0.00

CO4 Adds item

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  20,888.250  20,888.25 10,000.00

$3,137,044.33TOTAL ITEM EARNINGS TO DATE


