
 2,873,199.03

004912110CONTRACT ID:

PROJECT: F 2025(274)

CONTRACT:

03253201

PROJECTED AMOUNT: $691,472,942.74

CONTRACTOR:

HIGHWAY: SH 6

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

FLUOR HEAVY CIVIL, LLC

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/05/2025

ESTIMATE PAID:

 243

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$694,346,141.77

CONTRACT:

09/01/2026

AWARD AMOUNT: $671,643,210.01

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.62

$8,589,571.58 $162,372,979.42 $170,962,551.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,589,571.58 $162,372,979.42 $170,962,551.00 

$0.00 $0.00 $0.00 

$8,589,571.58 $170,962,551.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $162,372,979.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 243

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

07/15/2025

 1,389

 0

 1,389

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

HOLIDAY TRAFFIC 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(274) 004912110PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - SH 6 from SH 21 to BS-6R SOUTH

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01046009 REMOVING CONC (RIPRAP)000 SY  10.650 $11,557.56 1,085.217  5,800.34 29,868.00

0110 01106001 EXCAVATION (ROADWAY)000 CY  12.300 $719,156.40 58,468.000  462,617.33 1,492,498.00

0115 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C)000 CY  14.980 $722,874.88 48,256.000  276,258.33 1,125,996.00

0135 01646009 BROADCAST SEED (TEMP) (WARM)000 SY  0.100 $1,477.78 14,777.777  105,299.02 933,221.00

0245 02166001 PROOF ROLLING000 HR  138.000 $138.00 1.000  42.50 2,482.00

0250 02476230 FL BS (CMP IN PLACE)(TY A GR 1-2)(8")000 SY  16.360 $171,889.15 10,506.672  33,854.65 1,362,448.00

0280 02756001 CEMENT000 TON  180.580 $88,545.60 490.340  822.32 5,714.64

0285 02756006 CEMENT TREAT (EXIST MATL) (10")000 SY  6.230 $91,885.46 14,748.870  32,094.74 537,524.00

0290 02756011 CEMENT TREAT(EXIST MATL)(8")000 SY  4.230 $18,800.02 4,444.450  10,624.45 147,885.00

0305 03106028 PRIME COAT (MC-30 OR EC-30)000 GAL  4.050 $2,430.00 600.000  9,729.00 341,744.80

0355 04026001 TRENCH EXCAVATION PROTECTION000 LF  2.800 $4,113.20 1,469.000  23,116.51 143,194.00

0366 04106001 SOIL NAIL ANCHORS LF  29.910 $124,575.15 4,165.000  40,095.00 40,545.00

Added by CO#007 - RW 14SUPP DESCR

0400 04166026 DRILL SHAFT (HIGH MAST POLE) (60 IN)000 LF  899.640 $359,856.00 400.000  760.00 1,840.00

0410 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  233.290 $6,298.83 27.000  27.00 373.00

0415 04166034 DRILL SHAFT (TRF SIG POLE) (48 IN)000 LF  332.150 $14,614.60 44.000  44.00 506.00

0450 04206146 CL F CONC (MISC)000 CY  910.110 $60,340.29 66.300  173.30 599.00

0465 04236001 RETAINING WALL (MSE)000 SF  116.630 $342,472.33 2,936.400  9,844.00 141,632.00

0645 04626011 CONC BOX CULV (6 FT X 4 FT)000 LF  468.660 $140,598.00 300.000  3,034.00 4,727.00

0735 04646003 RC PIPE (CL III)(18 IN)000 LF  98.050 $184,824.25 1,885.000  5,241.74 47,673.00

0740 04646005 RC PIPE (CL III)(24 IN)000 LF  133.610 $201,216.66 1,506.000  5,258.09 38,806.00

0745 04646007 RC PIPE (CL III)(30 IN)000 LF  173.800 $149,815.60 862.000  6,170.98 19,564.00

0760 04646010 RC PIPE (CL III)(48 IN)000 LF  360.930 $183,352.44 508.000  508.00 3,843.00

0875 04656045 INLET (COMPL)(PMBD)(4FT)000 EA  10,063.960 $150,959.40 15.000  47.00 79.00

0885 04656070 INLET (COMPL)(PSL)(RC)(3FTX3FT)000 EA  7,731.110 $15,462.22 2.000  5.00 30.00

0895 04656074 INLET (COMPL)(PSL)(RC)(5FTX5FT)000 EA  11,663.950 $23,327.90 2.000  11.00 44.00

0905 04656076 INLET (COMPL)(PSL)(RC)(6FTX6FT)000 EA  14,142.400 $14,142.40 1.000  1.00 3.00

0910 04656077 INLET (COMPL)(PSL)(RC)(8FTX8FT)000 EA  18,842.550 $56,527.65 3.000  3.00 18.00

0930 04656163 INLET (COMPL)(TY H)000 EA  8,894.610 $62,262.27 7.000  47.00 201.00

1120 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  2,047.820 $2,047.82 1.000  1.00 84.00

1202 04766074 JACK BOR TUN BOX CULV (5 FT X 5 FT) LF  3,232.070 $51,713.12 16.000  128.00 282.00

Added by CO#005SUPP DESCR

1245 04966005 REMOV STR (WINGWALL)000 EA  3,088.300 $3,088.30 1.000  3.00 93.00

1290 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  715,920.550 $715,920.55 1.000  10.00 63.00

1295 05066001 ROCK FILTER DAMS (INSTALL) (TY 1)000 LF  34.160 $683.20 20.000  322.00 11,495.00

1300 05066002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  47.850 $2,536.05 53.000  874.00 4,255.00

1315 05066020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  31.310 $26,856.84 857.772  6,654.22 32,301.00

1330 05066038 TEMP SEDMT CONT FENCE (INSTALL)000 LF  3.890 $439.57 113.000  12,522.00 65,836.00

1355 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  52.590 $119,905.20 2,280.000  99,570.00 131,045.00

1370 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  4.910 $17,823.30 3,630.000  68,490.00 269,020.00

1375 05126033 PORT CTB (MOVE)(LOW PROF)(TY 1)000 LF  6.570 $15,505.20 2,360.000  9,400.00 252,710.00

1380 05126034 PORT CTB (MOVE)(LOW PROF)(TY 2)000 LF  8.140 $488.40 60.000  440.00 12,920.00

1570 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  2.040 $991.44 486.000  1,747.00 19,510.00

1580 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  2,805.740 $19,640.18 7.000  42.00 42.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1585 05456005 CRASH CUSH ATTEN (REMOVE)000 EA  402.870 $2,014.35 5.000  46.00 47.00

1605 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  10,382.460 $10,382.46 1.000  106.00 105.00

1640 06136005 HI MST IL POLE (150 FT)( 80 MPH)000 EA  45,212.120 $361,696.96 8.000  8.00 46.00

1670 06186029 CONDT (PVC) (SCH 40) (3")000 LF  7.450 $2,831.00 380.000  380.00 6,860.00

1675 06186030 CONDT (PVC) (SCH 40) (3") (BORE)000 LF  10.820 $10,657.70 985.000  985.00 13,320.00

1680 06186031 CONDT (PVC) (SCH 40) (3") (CONC ENCSE)000 LF  13.790 $59,848.60 4,340.000  4,340.00 59,470.00

2040 06626005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.400 $96.00 240.000  44,699.00 300,711.00

2045 06626007 WK ZN PAV MRK NON-REMOV (W)6"(LNDP)000 LF  0.420 $32.76 78.000  2,439.00 35,493.00

2050 06626008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.380 $319.96 842.000  172,901.00 1,454,358.00

2055 06626012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.650 $395.20 608.000  29,854.00 91,214.00

2065 06626016 WK ZN PAV MRK NON-REMOV (W)24"(SLD)000 LF  3.250 $120.25 37.000  193.00 8,678.00

2075 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.380 $342.00 900.000  122,473.00 1,283,101.00

2150 06686077 PREFAB PAV MRK TY C (W) (ARROW)000 EA  265.440 $265.44 1.000  7.00 411.00

2170 06686085 PREFAB PAV MRK TY C (W) (WORD)000 EA  368.370 $368.37 1.000  7.00 354.00

2200 06726010 REFL PAV MRKR TY II-C-R000 EA  5.360 $375.20 70.000  2,631.00 15,007.00

2210 06776002 ELIM EXT PAV MRK & MRKS (6")000 LF  0.490 $49.98 102.000  127,252.00 2,251,230.00

2215 06776003 ELIM EXT PAV MRK & MRKS (8")000 LF  0.760 $29.64 39.000  21,123.00 85,453.00

2495 30776003 SP MIXES SP-B SAC-B PG64-22000 TON  103.210 $105,861.46 1,025.690  8,667.23 526,229.67

2505 30776051 SP MIXES SP-D PG70-22000 TON  114.340 $67,263.94 588.280  2,063.97 124,124.49

2595 60166007 ITS MULTI-DUCT CND (PVC-40)(BORE)000 LF  21.200 $16,218.00 765.000  765.00 5,630.00

2600 60166008 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE)000 LF  21.480 $93,223.20 4,340.000  4,340.00 59,470.00

2640 61856002 TMA (STATIONARY)000 DAY  479.510 $25,893.54 54.000  542.50 400.00

2650 61866002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  4,876.410 $29,258.46 6.000  6.00 127.00

2660 63026003 TEMP Q-DETECT (TY1) (2 SYS)000 DAY  157.140 $6,599.88 42.000  44.00 2,000.00

2670 96016001 MATERIAL ON HAND DOL  1.000 $1,977,836.04 1,977,836.040  19,835,738.87 1,000.00

2675 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $34,982.00 34,982.000  260,467.45 1,000.00

3667 04106001 SOIL NAIL ANCHORS LF  32.730 $309,298.50 9,450.000  32,197.00 38,975.00

Added by CO#007 - RW 15SUPP DESCR

CATEGORY 008 DESCRIPTION BRIDGE: 170210004912099 [FM 60 @ SH 6 (SH 6 UNDERPASS AT WID

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3360 04166001 DRILL SHAFT (18 IN)000 LF  182.050 $36,410.00 200.000  200.00 300.00

3365 04166004 DRILL SHAFT (36 IN)000 LF  279.230 $265,268.50 950.000  950.00 1,650.00

CATEGORY 019 DESCRIPTION BRIDGE: 170210004912177 [SH 6 @ FM 158 (SH 6 UNDERPASS AT FM

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4440 04506023 RAIL (TY SSTR)000 LF  79.230 $19,015.20 240.000  240.00 717.00

CATEGORY 021 DESCRIPTION BRIDGE: 170210004912181 [SH 6 SBFR @ FM 60 (SH 6 SBFR OVERPA

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4620 04166001 DRILL SHAFT (18 IN)000 LF  182.050 $32,769.00 180.000  180.00 180.00

4625 04166004 DRILL SHAFT (36 IN)000 LF  279.230 $100,522.80 360.000  460.00 360.00
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CATEGORY 025 DESCRIPTION BRIDGE: 170210004912185 [SH 6 NB @ SH 6B (SH 6 OVERPASS AT S

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5095 04166001 DRILL SHAFT (18 IN)000 LF  182.050 $3,641.00 20.000  65.00 90.00

CATEGORY 027 DESCRIPTION BRIDGE: 170210004912189 [SH 6 WFR @ SEWER CREEK (BRI-02-01)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5305 04656045 INLET (COMPL)(PMBD)(4FT)000 EA  10,063.960 $20,127.92 2.000  2.00 1.00

CATEGORY 039 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

6205 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $94,403.06 94,403.060  822,289.17 204,000.00

PER TXDOT CONNECTSUPP DESCR

$8,589,571.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

004912110PROJECT CONTROLF 2025(274)

001 ROADWAY - SH 6 from SH 21 to BS-6R SOUTHCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  93,413.520  719.000  0.000  333.00  31,106,702.16

0065 01046001 000 REMOVING CONC (PAV) SY  6.620  230,368.000  0.000  4,224.00  27,962.88

0070 01046009 000 REMOVING CONC (RIPRAP) SY  10.650  29,868.000  0.000  5,800.34  61,773.58

0085 01046017 000 REMOVING CONC (DRIVEWAYS) SY  13.980  32,399.000  0.000  114.71  1,603.65

0105 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  7.640  12,178.000  0.000  521.00  3,980.44

0110 01106001 000 EXCAVATION (ROADWAY) CY  12.300  1,487,966.000  4,532.000  462,617.33  5,690,193.17

0115 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  14.980  1,128,888.000 -2,892.000  276,258.33  4,138,349.79

0135 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.100  933,221.000  0.000  105,299.02  10,529.90

0140 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.100  933,221.000  0.000  45,034.11  4,503.42

0245 02166001 000 PROOF ROLLING HR  138.000  2,482.000  0.000  42.50  5,865.00

0250 02476230 000 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  16.360  1,362,074.000  374.000  33,854.65  553,862.11

0280 02756001 000 CEMENT TON  180.580  5,714.000  0.643  822.32  148,494.55

0285 02756006 000 CEMENT TREAT (EXIST MATL) (10") SY  6.230  537,446.000  78.000  32,094.74  199,950.23

0290 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  4.230  147,885.000  0.000  10,624.45  44,941.42

0305 03106028 000 PRIME COAT (MC-30 OR EC-30) GAL  4.050  341,670.000  74.800  9,729.00  39,402.45

0310 03546024 000 PLANE ASPH CONC PAV(2" TO 4") SY  2.520  415,979.000  0.000  16,525.99  41,645.50

0325 03546132 000 PLANE ASPH CONC PAV (6" TO 12") SY  5.800  318,171.000  0.000  45,811.99  265,709.54

0330 03546140 000 PLANE ASPH CONC PAV(12" TO 16") SY  8.380  102,698.000  0.000  16,041.89  134,431.03

0350 04006006 000 CUT & RESTORING PAV SY  364.120  261.000  0.000  1,091.68  397,500.70

0355 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.800  143,476.000 -282.000  23,116.51  64,726.24

0360 04036001 000 TEMPORARY SPL SHORING SF  53.530  153,888.000  0.000  242.09  12,959.08

0366 04106001 SOIL NAIL ANCHORS LF  29.910  0.000  40,545.000  40,095.00  1,199,241.45

Added by CO#007 - RW 14

0375 04166004 000 DRILL SHAFT (36 IN) LF  279.230  907.000  0.000  185.00  51,657.55

0380 04166005 000 DRILL SHAFT (42 IN) LF  326.810  133.000  0.000  56.00  18,301.36

0400 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  899.640  1,840.000  0.000  760.00  683,726.40

0410 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  233.290  373.000  0.000  27.00  6,298.83

0415 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  332.150  506.000  0.000  44.00  14,614.60

0450 04206146 000 CL F CONC (MISC) CY  910.110  599.000  0.000  173.30  157,722.06

0455 04226015 000 APPROACH SLAB CY  608.270  2,517.600  0.000  36.00  21,897.72

0465 04236001 000 RETAINING WALL (MSE) SF  116.630  141,632.000  0.000  9,844.00  1,148,105.72

0495 04326001 000 RIPRAP (CONC)(4 IN) CY  577.010  11,815.000  0.000  39.11  22,566.86

0595 04606005 000 CMP (GAL STL 36 IN) LF  67.370  1,087.000  0.000  385.00  25,937.45

0610 04626004 000 CONC BOX CULV (4 FT X 3 FT) LF  327.610  4,177.000  0.000  1,140.00  373,475.40

0635 04626009 000 CONC BOX CULV (5 FT X 5 FT) LF  424.460  1,593.000 -285.000  636.00  269,956.56

0640 04626010 000 CONC BOX CULV (6 FT X 3 FT) LF  441.360  771.000  0.000  608.00  268,346.88

0645 04626011 000 CONC BOX CULV (6 FT X 4 FT) LF  468.660  4,727.000  0.000  3,034.00  1,421,914.44

0670 04626019 000 CONC BOX CULV (8 FT X 4 FT) LF  879.500  3,197.000  0.000  2,772.00  2,437,974.00

0735 04646003 000 RC PIPE (CL III)(18 IN) LF  98.050  47,593.000  80.000  5,241.74  513,952.91

0740 04646005 000 RC PIPE (CL III)(24 IN) LF  133.610  38,886.000 -80.000  5,258.09  702,533.81

0745 04646007 000 RC PIPE (CL III)(30 IN) LF  173.800  19,564.000  0.000  6,170.98  1,072,516.32

0750 04646008 000 RC PIPE (CL III)(36 IN) LF  221.290  12,606.000  0.000  2,308.95  510,947.55

0755 04646009 000 RC PIPE (CL III)(42 IN) LF  307.360  4,303.000  0.000  236.00  72,536.96
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001 ROADWAY - SH 6 from SH 21 to BS-6R SOUTHCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY
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0760 04646010 000 RC PIPE (CL III)(48 IN) LF  360.930  3,843.000  0.000  508.00  183,352.44

0775 04656002 000 MANH (COMPL)(PRM)(48IN) EA  8,963.010  17.000 -1.000  1.00  8,963.01

0795 04656013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  8,224.450  8.000  0.000  2.00  16,448.90

0825 04656019 000 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  10,504.660  9.000  0.000  2.00  21,009.32

0855 04656030 000 INLET (COMPL)(PCU)(3FT)(LEFT) EA  8,401.250  17.000  0.000  1.00  8,401.25

0870 04656038 000 INLET (COMPL)(PCU)(5FT)(LEFT) EA  10,534.900  2.000  0.000  1.00  10,534.90

0875 04656045 000 INLET (COMPL)(PMBD)(4FT) EA  10,063.960  79.000  0.000  47.00  473,006.12

0880 04656046 000 INLET (COMPL)(PMBD)(5FT) EA  11,517.700  89.000  0.000  1.00  11,517.70

0885 04656070 000 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  7,731.110  29.000  1.000  5.00  38,655.55

0890 04656071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  9,014.210  35.000  3.000  4.00  36,056.84

0895 04656074 000 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  11,663.950  53.000 -9.000  11.00  128,303.45

0905 04656076 000 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  14,142.400  4.000 -1.000  1.00  14,142.40

0910 04656077 000 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  18,842.550  8.000  10.000  3.00  56,527.65

0920 04656128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  9,581.010  27.000  14.000  2.00  19,162.02

0930 04656163 000 INLET (COMPL)(TY H) EA  8,894.610  199.000  2.000  47.00  418,046.67

1035 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  22,977.390  3.000  0.000  2.00  45,954.79

1045 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  35,171.540  7.000  0.000  1.00  35,171.54

1050 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  45,662.540  8.000  0.000  1.00  45,662.54

1120 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,047.820  84.000  0.000  1.00  2,047.82

1145 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,896.080  18.000  0.000  2.00  5,792.16

1155 04676454 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  5,264.020  8.000  0.000  2.00  10,528.04

1175 04766020 000 JACK BOR OR TUN PIPE(30 IN)(RC)(CL IV) LF  955.940  372.000  4.000  297.00  283,914.18

1180 04766025 000 JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV) LF  1,027.670  235.000  0.000  246.00  252,806.82

1195 04766045 000 JACK BOR OR TUN PIPE(60 IN)(RC)(CL IV) LF  1,433.150  334.000  0.000  320.00  458,608.00

1202 04766074 JACK BOR TUN BOX CULV (5 FT X 5 FT) LF  3,232.070  0.000  282.000  128.00  413,704.96

Added by CO#005

1205 04766078 000 JACK BOR TUN BOX CULV (6 FT X 4 FT) LF  2,013.900  100.000  0.000  99.00  199,376.10

1210 04766087 000 JACK BOR TUN BOX CULV (8 FT X 4 FT) LF  2,369.740  152.000  0.000  144.00  341,242.56

1230 04966002 000 REMOV STR (INLET) EA  619.750  127.000  0.000  2.00  1,239.50

1235 04966003 000 REMOV STR (MANHOLE) EA  781.720  79.000  0.000  2.00  1,563.44

1240 04966004 000 REMOV STR (SET) EA  303.930  77.000  0.000  13.00  3,951.09

1245 04966005 000 REMOV STR (WINGWALL) EA  3,088.300  93.000  0.000  3.00  9,264.90

1250 04966006 000 REMOV STR (HEADWALL) EA  324.750  255.000  0.000  1.00  324.75

1255 04966007 000 REMOV STR (PIPE) LF  14.710  7,912.000  0.000  1,677.00  24,668.67

1285 05006001 000 MOBILIZATION LS  67,164,321.000  1.000  0.000  0.90  60,447,888.89

1290 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  715,920.550  63.000  0.000  10.00  7,159,205.50

1295 05066001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  34.160  11,495.000  0.000  322.00  10,999.52

1300 05066002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  47.850  4,255.000  0.000  874.00  41,820.90

1305 05066003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  93.950  1,808.000  0.000  24.00  2,254.80

1310 05066011 000 ROCK FILTER DAMS (REMOVE) LF  7.220  16,478.000  0.000  98.00  707.56

1315 05066020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  31.310  32,301.000  0.000  6,654.22  208,343.73

1320 05066024 000 CONSTRUCTION EXITS (REMOVE) SY  8.820  14,430.000  0.000  1,399.99  12,347.91

1325 05066034 000 CONSTRUCTION PERIMETER FENCE LF  4.820  11,141.000  0.000  1,272.00  6,131.04

1330 05066038 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.890  65,836.000  0.000  12,522.00  48,710.58

1335 05066039 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.970  63,329.000  0.000  936.00  907.92

1340 05066041 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.950  65,225.000  0.000  193.00  1,341.35

1350 05086001 000 CONSTRUCTING DETOURS SY  86.970  315,552.000  0.000  97,000.67  8,436,147.83

1355 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  52.590  130,835.000  210.000  99,570.00  5,236,386.30
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1360 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  51.290  115,955.000  0.000  27,340.00  1,402,268.60

1365 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  47.780  10,400.000  0.000  1,100.00  52,558.00

1370 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  4.910  268,940.000  80.000  68,490.00  336,285.90

1375 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  6.570  250,190.000  2,520.000  9,400.00  61,758.00

1380 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  8.140  12,920.000  0.000  440.00  3,581.60

1570 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.040  19,510.000  0.000  1,747.00  3,563.88

1580 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,805.740  103.000 -61.000  42.00  117,841.08

1585 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  402.870  46.000  1.000  46.00  18,532.02

1605 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,382.460  46.000  59.000  106.00  1,100,540.76

1610 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  956.090  148.000  0.000  52.00  49,716.68

1640 06136005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  45,212.120  46.000  0.000  8.00  361,696.96

1655 06176001 000 TEMP RD IL (RD IL ASM) EA  4,530.040  64.000  0.000  54.00  244,622.16

1660 06186023 000 CONDT (PVC) (SCH 40) (2") LF  4.950  61,386.000  0.000  2,219.00  10,984.05

1670 06186029 000 CONDT (PVC) (SCH 40) (3") LF  7.450  6,860.000  0.000  380.00  2,831.00

1675 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  10.820  13,320.000  0.000  985.00  10,657.70

1680 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  13.790  59,470.000  0.000  4,340.00  59,848.60

1700 06186070 000 CONDT (RM) (2") LF  28.560  8,404.000  0.000  25.00  714.00

1730 06206007 000 ELEC CONDR (NO.8) BARE LF  0.970  19,925.000  0.000  635.00  615.95

1735 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.010  145,287.000  0.000  635.00  641.35

1745 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.420  46,461.000  0.000  635.00  901.70

1780 06246002 000 GROUND BOX TY A (122311)W/APRON EA  903.150  187.000  0.000  1.00  903.15

1790 06246009 000 GROUND BOX TY D (162922) EA  851.180  24.000  0.000  5.00  4,255.90

1800 06246028 000 REMOVE GROUND BOX EA  1,160.310  42.000  0.000  18.00  20,885.58

1815 06286146 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(U) EA  6,888.910  15.000  0.000  2.40  16,533.38

1820 06286242 000 ELC SRV TY D 120/240 100(NS)SS(E)SP(U) EA  7,388.170  8.000  0.000  1.60  11,821.07

1825 06286263 000 ELC SRV TY D 120/240 125(NS)SS(E)PS(U) EA  9,996.530  2.000  0.000  0.40  3,998.61

1950 06476003 000 REMOVE LRSA EA  1,207.580  44.000  0.000  17.00  20,528.86

1995 06506204 000 REMOVE OVERHD SIGN SUP EA  5,423.160  3.000  0.000  1.00  5,423.16

2040 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.400  300,711.000  0.000  44,699.00  17,879.60

2045 06626007 000 WK ZN PAV MRK NON-REMOV (W)6"(LNDP) LF  0.420  35,493.000  0.000  2,439.00  1,024.38

2050 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.380  1,454,358.000  0.000  172,901.00  65,702.38

2055 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.650  91,214.000  0.000  29,854.00  19,405.10

2060 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.080  36,343.000  0.000  3,723.00  4,020.84

2065 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.250  8,678.000  0.000  193.00  627.25

2075 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.380  1,283,101.000  0.000  122,473.00  46,539.74

2150 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  265.440  411.000  0.000  7.00  1,858.08

2170 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  368.370  354.000  0.000  7.00  2,578.59

2200 06726010 000 REFL PAV MRKR TY II-C-R EA  5.360  15,007.000  0.000  2,631.00  14,102.16

2205 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.490  285,380.000  0.000  52,698.00  25,822.02

2210 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.490  2,251,230.000  0.000  127,252.00  62,353.48

2215 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.760  85,453.000  0.000  21,123.00  16,053.48

2220 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.190  21,791.000  0.000  4,146.00  4,933.74

2475 30766034 000 D-GR HMA TY-C PG76-22 (LEVEL-UP) TON  131.540  5,791.000  0.000  46.04  6,056.10

2490 30766066 000 TACK COAT GAL  4.550  194,028.000  30.500  2,476.00  11,265.80

2495 30776003 000 SP MIXES SP-B SAC-B PG64-22 TON  103.210  519,113.000  7,116.670  8,667.23  894,544.80

2496 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  519,113.000  0.000  12,702.08  12,702.08

BONUS
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2498 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  519,113.000  0.000  14,520.30  14,520.30

BONUS

2500 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  135.090  87,288.000 -8,802.475  39.19  5,294.18

2505 30776051 000 SP MIXES SP-D PG70-22 TON  114.340  115,293.000  8,831.488  2,063.97  235,994.34

2515 30846001 000 BONDING COURSE GAL  4.550  236,879.000  12,823.800  1,585.00  7,211.75

2535 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,270.000  28.000  0.000  23.00  397,210.00

2595 60166007 000 ITS MULTI-DUCT CND (PVC-40)(BORE) LF  21.200  5,630.000  0.000  765.00  16,218.00

2600 60166008 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  21.480  59,470.000  0.000  4,340.00  93,223.20

2620 60646026 000 ITS POLE (40 FT)(REL) EA  20,176.610  4.000  0.000  4.00  80,706.44

2640 61856002 000 TMA (STATIONARY) DAY  479.510  400.000  0.000  542.50  260,134.18

2650 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,876.410  127.000  0.000  6.00  29,258.46

2660 63026003 000 TEMP Q-DETECT (TY1) (2 SYS) DAY  157.140  2,000.000  0.000  44.00  6,914.16

2670 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  19,835,738.87  19,835,738.87

2675 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  260,467.45  260,467.45

3667 04106001 SOIL NAIL ANCHORS LF  32.730  0.000  38,975.000  32,197.00  1,053,807.81

Added by CO#007 - RW 15

3669 04106001 SOIL NAIL ANCHORS LF  39.510  0.000  6,325.000  1,490.00  58,869.90

Added by CO#007 - RW 24

Category Subtotal $166,630,003.94

008 BRIDGE: 170210004912099 [FM 60 @ SH 6 (SH 6 UNDERPASS AT WIDCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3360 04166001 000 DRILL SHAFT (18 IN) LF  182.050  300.000  0.000  200.00  36,410.00

3365 04166004 000 DRILL SHAFT (36 IN) LF  279.230  1,650.000  0.000  950.00  265,268.50

Category Subtotal $301,678.50

010 BRIDGE: 170210004912103 [SH 6 MLS & FRS @ DRAW (WOLF-02)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3580 04656163 000 INLET (COMPL)(TY H) EA  8,894.610  2.000  0.000  1.00  8,894.61

Category Subtotal $8,894.61

019 BRIDGE: 170210004912177 [SH 6 @ FM 158 (SH 6 UNDERPASS AT FMCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4400 04006005 000 CEM STABIL BKFL CY  108.830  68.000  0.000  68.00  7,400.44

4405 04166001 000 DRILL SHAFT (18 IN) LF  182.050  140.000  0.000  140.00  25,487.00

4410 04166004 000 DRILL SHAFT (36 IN) LF  279.230  525.000  0.000  525.00  146,595.75

4415 04206013 000 CL C CONC (ABUT) CY  1,107.280  47.800  0.000  47.80  52,927.98

4420 04206029 000 CL C CONC (CAP) CY  1,617.060  30.000  0.000  30.00  48,511.80

4425 04206037 000 CL C CONC (COLUMN) CY  1,855.690  63.700  0.000  63.70  118,207.45

4430 04226001 000 REINF CONC SLAB SF  19.300  7,008.000  0.000  7,008.00  135,254.40

4435 04256037 000 PRESTR CONC GIRDER (TX40) LF  230.730  1,266.520  0.000  1,266.52  292,224.16

4440 04506023 000 RAIL (TY SSTR) LF  79.230  717.000  0.000  240.00  19,015.20
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4445 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  65.000  0.000  65.00  15,769.65

Category Subtotal $861,393.83

021 BRIDGE: 170210004912181 [SH 6 SBFR @ FM 60 (SH 6 SBFR OVERPACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4620 04166001 000 DRILL SHAFT (18 IN) LF  182.050  180.000  0.000  180.00  32,769.00

4625 04166004 000 DRILL SHAFT (36 IN) LF  279.230  360.000  0.000  460.00  128,445.80

Category Subtotal $161,214.80

023 BRIDGE: 170210004912183 [SH 6 @ SOUTHWEST PKWY TASN (SH 6 UNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4845 04166001 000 DRILL SHAFT (18 IN) LF  182.050  84.000  0.000  84.00  15,292.20

4848 04166002 DRILL SHAFT (24 IN) LF  129.520  0.000  160.000  160.00  20,723.20

Added by CO#008 - SW Pkwy DS

4850 04166003 000 DRILL SHAFT (30 IN) LF  259.040  504.000 -80.000  424.00  109,832.96

Category Subtotal $145,848.36

024 BRIDGE: 170210004912184 [SH 6 @ SOUTHWEST PKWY TANS (SH 6 UNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4970 04166001 000 DRILL SHAFT (18 IN) LF  182.050  137.000  0.000  137.00  24,940.85

4973 04166002 DRILL SHAFT (24 IN) LF  129.520  0.000  94.000  94.00  12,174.88

Added by CO#008 - SW Pkwy DS

4975 04166003 000 DRILL SHAFT (30 IN) LF  259.040  552.000 -47.000  505.00  130,815.20

Category Subtotal $167,930.93

025 BRIDGE: 170210004912185 [SH 6 NB @ SH 6B (SH 6 OVERPASS AT SCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5095 04166001 000 DRILL SHAFT (18 IN) LF  182.050  90.000  0.000  65.00  11,833.25

5100 04166004 000 DRILL SHAFT (36 IN) LF  279.230  540.000  0.000  270.00  75,392.10

5105 04166010 000 DRILL SHAFT (72 IN) LF  710.160  510.000  0.000  390.00  276,962.40

5115 04206039 000 CL C CONC (COLUMN)(MASS) CY  901.940  623.700  0.000  623.65  562,494.88

Category Subtotal $926,682.63

026 BRIDGE: 170210004912186 [SH 6 SB @ SH 6B (SH 6 OVERPASS AT SCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5195 04166001 000 DRILL SHAFT (18 IN) LF  182.050  90.000  0.000  70.00  12,743.51

5200 04166004 000 DRILL SHAFT (36 IN) LF  279.230  540.000  0.000  270.00  75,392.10

5205 04166010 000 DRILL SHAFT (72 IN) LF  710.160  510.000  0.000  510.00  362,181.60
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026 BRIDGE: 170210004912186 [SH 6 SB @ SH 6B (SH 6 OVERPASS AT SCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5215 04206039 000 CL C CONC (COLUMN)(MASS) CY  901.940  623.300  0.000  374.98  338,209.46

Category Subtotal $788,526.67

027 BRIDGE: 170210004912189 [SH 6 WFR @ SEWER CREEK (BRI-02-01)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5305 04656045 000 INLET (COMPL)(PMBD)(4FT) EA  10,063.960  1.000  0.000  2.00  20,127.92

Category Subtotal $20,127.92

039 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

6200 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,400,000.000  0.000  127,959.64  127,959.64

PER TXDOT CONNECT

6205 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  204,000.000  0.000  822,289.17  822,289.17

PER TXDOT CONNECT

Category Subtotal $950,248.81

004912110F 2025(274)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 6 from SH 21 to BS-6R SOUTH

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01046011 000 REMOVING CONC (MEDIANS) SY  12.630  6,004.000  0.000  0.000  0.00

0080 01046015 000 REMOVING CONC (SIDEWALKS) SY  11.020  10,340.000  0.000  0.000  0.00

0090 01046021 000 REMOVING CONC (CURB) LF  4.260  89,206.000  0.000  0.000  0.00

0095 01046023 000 REMOVING CONC (CTB) LF  16.770  8,966.000  0.000  0.000  0.00

0100 01046024 000 REMOVING CONC (RETAINING WALLS) SY  121.710  175.000  0.000  0.000  0.00

0107 01056048 REMOVING STAB BASE & ASPH PAV (4"-11") SY  11.820  0.000  0.000  0.000  0.00

Added by CO#006

0120 01346002 000 BACKFILL (TY B) STA  308.480  2,490.000  0.000  0.000  0.00

0125 01616022 000 GENERAL USE COMPOST     (4") SY  4.470  4,721.000  0.000  0.000  0.00

0130 01626002 000 BLOCK SODDING SY  4.170  57,386.000  0.000  0.000  0.00

0145 01646024 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) AC  1,863.660  25.930  0.000  0.000  0.00

0150 01646028 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) AC  1,863.660  242.860  0.000  0.000  0.00

0155 01686001 000 VEGETATIVE WATERING MG  23.590  28,632.000  0.000  0.000  0.00

0160 01696002 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  0.570  1,842,968.000  0.000  0.000  0.00

0165 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  0.570  401,587.000  0.000  0.000  0.00

0170 01706006 000 IRRIGATION SYSTEM LOCATION A LS  358,577.310  1.000  0.000  0.000  0.00

0175 01706007 000 IRRIGATION SYSTEM LOCATION B LS  477,819.530  1.000  0.000  0.000  0.00

0180 01806001 000 WILDFLOWER SEEDING AC  1,659.060  95.960  0.000  0.000  0.00

0185 01926002 000 PLANT MATERIAL (1-GAL) EA  16.430  1,768.000  0.000  0.000  0.00

0190 01926003 000 PLANT MATERIAL (3-GAL) EA  32.710  5,854.000  0.000  0.000  0.00

0195 01926004 000 PLANT MATERIAL (5-GAL) EA  53.670  81.000  0.000  0.000  0.00

0200 01926023 000 PLANT MATERIAL (15 GAL) (TREE) EA  235.170  560.000  0.000  0.000  0.00
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0205 01926024 000 PLANT MATERIAL (30 GAL) (TREE) EA  412.870  2,398.000  0.000  0.000  0.00

0210 01926063 000 PLANT BED PREP (TYPE I) SY  6.160  4,721.000  0.000  0.000  0.00

0215 01926067 000 LANDSCAPE EDGE (TYPE I) LF  11.830  2,184.000  0.000  0.000  0.00

0220 01926097 000 CONC LNDSCP EDG (12 IN WIDTH) LF  32.040  3,209.000  0.000  0.000  0.00

0225 01936033 000 PLANT MNT LOC A MO  6,135.770  24.000  0.000  0.000  0.00

0230 01936034 000 IRR SYS OP AND MNT LOC A MO  4,532.030  24.000  0.000  0.000  0.00

0235 01936035 000 PLANT MNT LOC B MO  6,135.770  24.000  0.000  0.000  0.00

0240 01936036 000 IRR SYS OP AND MNT LOC B MO  4,532.030  24.000  0.000  0.000  0.00

0255 02606003 000 LIME (COMMERCIAL LIME SLURRY) TON  292.500  5,639.000  0.967  0.000  0.00

0260 02606009 000 LIME TRT (EXST MATL)(10") SY  6.760  537,211.000  78.000  0.000  0.00

0265 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  292.500  56.000  0.000  0.000  0.00

0270 02606027 000 LIME TRT (EXST MATL)(8") SY  6.190  147,885.000  0.000  0.000  0.00

0275 02606079 000 LIME TRT (SUBGRADE)(6") SY  6.190  11,312.000  0.000  0.000  0.00

0295 02756019 000 CEMENT TREAT (SUBGRADE)(6") SY  4.230  8,472.000  0.000  0.000  0.00

0300 02766201 000 CEM TRT(PLNT MX) (CL M)(TYD)(GR1-2)(6") SY  20.420  8,472.000  0.000  0.000  0.00

0315 03546037 000 PLANE CONC PAV(0" TO 2") SY  3.870  11,505.000  0.000  0.000  0.00

0320 03546045 000 PLANE ASPH CONC PAV (2") SY  1.820  395,854.000  0.000  0.000  0.00

0335 03606003 000 CONC PVMT (CONT REINF - CRCP) (9") SY  120.770  391.000  0.000  0.000  0.00

0340 03606004 000 CONC PVMT (CONT REINF - CRCP) (10") SY  104.060  7,352.000  0.000  0.000  0.00

0345 04006005 000 CEM STABIL BKFL CY  108.830  8,031.000  0.000  0.000  0.00

0362 04036001 TEMPORARY SPL SHORING SF  84.300  0.000  3,095.000  0.000  0.00

Added by CO#007 - RW 24

0365 04106001 000 SOIL NAIL ANCHORS LF  27.880  237,876.000 -115,880.000  0.000  0.00

0370 04166003 000 DRILL SHAFT (30 IN) LF  259.040  2,569.000  0.000  0.000  0.00

0385 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  200.000  21.000  0.000  0.000  0.00

0390 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  161.150  87.000  0.000  0.000  0.00

0395 04166022 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  383.170  1,940.000  0.000  0.000  0.00

0405 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  179.150  400.000  0.000  0.000  0.00

0420 04206011 000 CL B CONC (FLUME) CY  848.430  1,239.000  0.000  0.000  0.00

0425 04206013 000 CL C CONC (ABUT) CY  1,107.280  19.600  0.000  0.000  0.00

0430 04206037 000 CL C CONC (COLUMN) CY  1,855.690  611.100  0.000  0.000  0.00

0435 04206062 000 CL C CONC (RETAINING WALL) CY  1,791.740  513.000  0.000  0.000  0.00

0440 04206066 000 CL C CONC (RAIL FOUNDATION) CY  556.490  16,762.000  0.000  0.000  0.00

0445 04206068 000 CL C CONC (SIGN COLUMN) CY  1,612.870  1,374.000  0.000  0.000  0.00

0460 04226035 000 APPROACH SLAB (EXTEND) CY  807.930  56.600  0.000  0.000  0.00

0470 04236003 000 RETAINING WALL (TEMP WALL) SF  29.100  54,893.000  0.000  0.000  0.00

0475 04236015 000 RETAINING WALL (SPECIAL) SF  377.320  6,049.000  0.000  0.000  0.00

0480 04236022 000 RETAINING WALL (SOIL NAIL)(FACIA) SF  94.670  118,255.000  0.000  0.000  0.00

0485 04276002 000 CONCRETE PAINT FINISH SF  0.320  76,303.000  0.000  0.000  0.00

0490 04276003 000 OPAQUE SEALER FINISH SF  0.320  69,557.000  0.000  0.000  0.00

0500 04326002 000 RIPRAP (CONC)(5 IN) CY  594.600  121.000  0.000  0.000  0.00

0505 04326003 000 RIPRAP (CONC)(6 IN) CY  610.710  829.000  0.000  0.000  0.00

0510 04326019 000 RIPRAP (STONE TY R)(GROUT)(8 IN) CY  406.040  247.000  0.000  0.000  0.00

0515 04326022 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  203.080  139.000  0.000  0.000  0.00

0520 04326023 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  187.340  371.000  0.000  0.000  0.00

0525 04326025 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  200.360  547.000  0.000  0.000  0.00

0530 04326027 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  160.900  3,107.000  0.000  0.000  0.00

0535 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  202.180  1,646.000  0.000  0.000  0.00

0540 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  388.000  0.000  0.000  0.00

0545 04506023 000 RAIL (TY SSTR) LF  79.230  67,653.000  112.000  0.000  0.00

0550 04506030 000 RAIL (TY C221) LF  126.470  5,488.000 -461.000  0.000  0.00

0555 04506052 000 RAIL (HANDRAIL)(TY F) LF  102.640  4,709.000  0.000  0.000  0.00
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0560 04506054 000 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  84.290  18,156.000  6.000  0.000  0.00

0565 04506103 000 RAIL (TY PR11) LF  92.360  7,527.000  463.000  0.000  0.00

0570 04506122 000 RAIL (TY T80PP) LF  123.690  3,760.000  0.000  0.000  0.00

0575 04506125 000 RAIL (TY T80PP-TS) LF  339.390  3,764.000  5.000  0.000  0.00

0580 04546003 000 ARMOR JOINT LF  156.670  32.000  0.000  0.000  0.00

0585 04606003 000 CMP (GAL STL 24 IN) LF  54.900  2,610.000  0.000  0.000  0.00

0590 04606004 000 CMP (GAL STL 30 IN) LF  60.740  645.000  0.000  0.000  0.00

0600 04626001 000 CONC BOX CULV (3 FT X 2 FT) LF  279.510  19.000  0.000  0.000  0.00

0605 04626002 000 CONC BOX CULV (3 FT X 3 FT) LF  301.610  932.000  0.000  0.000  0.00

0615 04626005 000 CONC BOX CULV (4 FT X 4 FT) LF  345.810  1,086.000  0.000  0.000  0.00

0620 04626006 000 CONC BOX CULV (5 FT X 2 FT) LF  356.210  83.000  0.000  0.000  0.00

0625 04626007 000 CONC BOX CULV (5 FT X 3 FT) LF  378.310  1,914.000  0.000  0.000  0.00

0630 04626008 000 CONC BOX CULV (5 FT X 4 FT) LF  402.360  715.000  0.000  0.000  0.00

0650 04626013 000 CONC BOX CULV (6 FT X 6 FT) LF  818.400  593.000  0.000  0.000  0.00

0655 04626015 000 CONC BOX CULV (7 FT X 4 FT) LF  546.010  1,012.000  0.000  0.000  0.00

0660 04626017 000 CONC BOX CULV (7 FT X 6 FT) LF  902.250  251.000  0.000  0.000  0.00

0665 04626018 000 CONC BOX CULV (7 FT X 7 FT) LF  932.150  110.000  0.000  0.000  0.00

0675 04626021 000 CONC BOX CULV (8 FT X 6 FT) LF  949.700  379.000  0.000  0.000  0.00

0680 04626048 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  458.330  55.000  0.000  0.000  0.00

0685 04626051 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  491.660  132.000  0.000  0.000  0.00

0690 04626052 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  500.610  89.000  0.000  0.000  0.00

0695 04626054 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  521.580  109.000  0.000  0.000  0.00

0700 04626055 000 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  504.060  269.000  0.000  0.000  0.00

0705 04626056 000 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF  740.850  78.000  0.000  0.000  0.00

0710 04626058 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  1,045.010  34.000  0.000  0.000  0.00

0715 04626059 000 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  1,480.190  48.000  0.000  0.000  0.00

0720 04626060 000 CONC BOX CULV (7 FT X 5 FT)(EXTEND) LF  1,661.940  26.000  0.000  0.000  0.00

0725 04626065 000 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF  1,079.910  97.000  0.000  0.000  0.00

0730 04626070 000 CONC BOX CULV (9 FT X 7 FT)(EXTEND) LF  1,599.450  59.000  0.000  0.000  0.00

0765 04646012 000 RC PIPE (CL III)(60 IN) LF  491.940  747.000  0.000  0.000  0.00

0770 04656001 000 INLET (COMPL)(TY S) EA  9,153.850  3.000  0.000  0.000  0.00

0780 04656003 000 MANH (COMPL)(PRM)(60IN) EA  9,423.860  9.000  0.000  0.000  0.00

0785 04656004 000 MANH (COMPL)(PRM)(72IN) EA  9,401.760  2.000  0.000  0.000  0.00

0790 04656006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  9,035.660  7.000  0.000  0.000  0.00

0800 04656014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  8,816.610  107.000  0.000  0.000  0.00

0805 04656015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  8,816.610  96.000  0.000  0.000  0.00

0810 04656016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  9,803.960  29.000  0.000  0.000  0.00

0815 04656017 000 INLET (COMPL)(PCO)(4FT)(NONE) EA  10,790.000  3.000  0.000  0.000  0.00

0820 04656018 000 INLET (COMPL)(PCO)(4FT)(LEFT) EA  10,943.400  17.000  0.000  0.000  0.00

0830 04656020 000 INLET (COMPL)(PCO)(4FT)(BOTH) EA  11,097.460  7.000  0.000  0.000  0.00

0835 04656022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  11,717.250  4.000  0.000  0.000  0.00

0840 04656023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  11,717.250  9.000  0.000  0.000  0.00

0845 04656024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  12,310.050  2.000  0.000  0.000  0.00

0850 04656029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  7,986.540  2.000  0.000  0.000  0.00

0860 04656031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  8,401.260  12.000  0.000  0.000  0.00

0865 04656032 000 INLET (COMPL)(PCU)(3FT)(BOTH) EA  8,815.960  5.000  0.000  0.000  0.00

0900 04656075 000 INLET (COMPL)(PSL)(RC)(5FTX6FT) EA  13,361.740  1.000 -1.000  0.000  0.00

0915 04656126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  7,743.460  102.000 -8.000  0.000  0.00

0925 04656134 000 INLET (COMPL)(PSL)(FG)(5FTX5FT-3FTX3FT) EA  11,018.490  1.000  1.000  0.000  0.00

0926 04656135 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA  12,572.000  0.000  2.000  0.000  0.00

Added by CO#002

0927 04656140 INLET (COMPL)(PSL)(FG)(6FTX6FT-3FTX3FT) EA  13,560.280  0.000  1.000  0.000  0.00
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Added by CO#002

0928 04656143 INLET (COMPL)(PSL)(FG)(8FTX8FT-3FTX3FT) EA  20,723.960  0.000  1.000  0.000  0.00

Added by CO#002

0935 04656225 000 JCT BOX (COMPL)(SPL) EA  138,112.560  5.000  0.000  0.000  0.00

0940 04656226 000 JCT BOX (COMPL)(SPL1) EA  65,773.650  4.000  0.000  0.000  0.00

0945 04656227 000 JCT BOX (COMPL)(SPL2) EA  150,823.680  1.000  0.000  0.000  0.00

0950 04656236 000 INLET (COMPL)(RWI)(TY II) EA  16,358.300  12.000  0.000  0.000  0.00

0955 04656338 000 INLET (COMPL)(ARMOR CURB SLOT) EA  5,339.750  17.000  0.000  0.000  0.00

0960 04656389 000 INLET (COMPL)(TY SIDEWALK BRIDGE)(MOD) EA  24,242.790  5.000  0.000  0.000  0.00

0965 04656700 000 INLET (COMPL)(PMBD)(MOD) EA  15,752.200  50.000  0.000  0.000  0.00

0970 04666095 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  12,440.910  1.000  0.000  0.000  0.00

0975 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  12,440.910  1.000  0.000  0.000  0.00

0980 04666099 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  12,440.910  2.000  0.000  0.000  0.00

0985 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  12,440.910  1.000  0.000  0.000  0.00

0990 04666158 000 WINGWALL (FW - S) (HW=11 FT) EA  30,636.530  1.000  0.000  0.000  0.00

0995 04666166 000 WINGWALL (FW - S) (HW=5 FT) EA  15,922.930  2.000  0.000  0.000  0.00

1000 04666167 000 WINGWALL (FW - S) (HW=6 FT) EA  10,279.330  1.000  0.000  0.000  0.00

1005 04666170 000 WINGWALL (FW - S) (HW=9 FT) EA  22,775.830  1.000  0.000  0.000  0.00

1010 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  105,413.850  1.000  0.000  0.000  0.00

1015 04666173 000 WINGWALL (PW - 1) (HW=12 FT) EA  93,925.110  1.000  0.000  0.000  0.00

1020 04666176 000 WINGWALL (PW - 1) (HW=15 FT) EA  120,933.660  1.000  0.000  0.000  0.00

1025 04666178 000 WINGWALL (PW - 1) (HW=3 FT) EA  15,822.150  3.000  0.000  0.000  0.00

1030 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  14,915.150  2.000  0.000  0.000  0.00

1040 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  28,369.020  3.000  0.000  0.000  0.00

1055 04666207 000 WINGWALL (SW - 0) (HW=4 FT) EA  16,393.230  3.000  0.000  0.000  0.00

1060 04666215 000 WINGWALL (FW-S) (HW=4 FT) (MOD) EA  30,233.380  1.000  0.000  0.000  0.00

1065 04666230 000 WINGWALL (PW-1) (HW=9 FT) (MOD) EA  70,544.650  1.000  0.000  0.000  0.00

1070 04666272 000 WINGWALL (PW - 1)(HW=13 FT)(MOD) EA  129,600.570  1.000  0.000  0.000  0.00

1075 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  17,395.350  1.000  0.000  0.000  0.00

1080 04676147 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (P) EA  18,095.350  5.000  0.000  0.000  0.00

1085 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  18,345.350  2.000  0.000  0.000  0.00

1090 04676180 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P) EA  18,895.350  3.000  0.000  0.000  0.00

1095 04676184 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1) (P) EA  19,595.350  2.000  0.000  0.000  0.00

1100 04676214 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (C) EA  17,595.350  1.000  0.000  0.000  0.00

1105 04676215 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (P) EA  18,595.350  8.000  0.000  0.000  0.00

1110 04676221 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(6:1) (P) EA  16,095.350  2.000  0.000  0.000  0.00

1115 04676223 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1) (C) EA  16,095.350  1.000  0.000  0.000  0.00

1125 04676375 000 SET (TY II) (24 IN) (CMP) (3: 1) (C) EA  3,397.830  2.000  0.000  0.000  0.00

1130 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,266.220  1.000  0.000  0.000  0.00

1135 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,266.220  56.000  0.000  0.000  0.00

1140 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  2,896.070  1.000  0.000  0.000  0.00

1150 04676439 000 SET (TY II) (36 IN) (CMP) (3: 1) (C) EA  5,397.820  1.000  0.000  0.000  0.00

1160 04676480 000 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA  5,897.830  2.000  0.000  0.000  0.00

1165 04766007 000 JACK BOR OR TUN PIPE(18 IN)(RC) (CL IV) LF  943.680  205.000  0.000  0.000  0.00

1170 04766014 000 JACK BOR OR TUN PIPE(24 IN)(RC)(CL IV) LF  967.330  255.000  0.000  0.000  0.00

1185 04766030 000 JACK BOR OR TUN PIPE(42 IN)(RC)(CL IV) LF  1,198.950  396.000  0.000  0.000  0.00

1190 04766035 000 JACK BOR OR TUN PIPE(48 IN)(RC)(CL IV) LF  1,278.700  186.000  0.000  0.000  0.00

1200 04766068 000 JACK BOR TUN BOX CULV (4 FT X 3 FT) LF  1,627.350  138.000  0.000  0.000  0.00

1215 04796002 000 ADJUSTING INLETS EA  3,000.730  3.000  0.000  0.000  0.00

1220 04796006 000 ADJUSTING INLET (CAP) EA  3,395.400  11.000  0.000  0.000  0.00

1225 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  33.000  0.000  0.000  0.00

1260 04966008 000 REMOV STR (BOX CULVERT) LF  59.950  2,579.000  0.000  0.000  0.00
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1265 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  135,579.580  4.000  0.000  0.000  0.00

1270 04966040 000 REMOV STR (RET WALL) LF  24.520  787.000  0.000  0.000  0.00

1275 04966042 000 REMOV STR (SMALL) EA  1,020.410  8.000  0.000  0.000  0.00

1280 04966043 000 REMOV STR (SMALL FENCE) LF  14.440  179.000  0.000  0.000  0.00

1345 05066043 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.970  63,699.000  0.000  0.000  0.00

1385 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  7.480  131,525.000  210.000  0.000  0.00

1390 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  8.240  108,515.000  0.000  0.000  0.00

1395 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  9.410  10,340.000  0.000  0.000  0.00

1400 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  51,891.000  1,242.000  0.000  0.00

1405 05146009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  105.510  3,330.000  0.000  0.000  0.00

1410 05146648 000 PERM CTB (SGL SLOPE)(SPLIT)(MOD) LF  218.680  18,870.000 -2,295.000  0.000  0.00

1415 05146662 000 PERM CTB(SS)(42")(HEB)(FLEX PVM) LF  255.710  680.000  0.000  0.000  0.00

1420 05286001 000 COLORED TEXTURED CONC (4") SY  113.740  23,042.000  0.000  0.000  0.00

1425 05286006 000 REMOVE AND RELAY PAVERS SY  49.070  2,873.000  0.000  0.000  0.00

1430 05286011 000 LANDSCAPE PAVERS (TYPE I) SY  129.680  6,816.000  0.000  0.000  0.00

1435 05296002 000 CONC CURB (TY II) LF  12.690  10,017.000  0.000  0.000  0.00

1440 05296004 000 CONC CURB (MONO) (TY I) LF  1.890  384.000  0.000  0.000  0.00

1445 05296005 000 CONC CURB (MONO) (TY II) LF  5.510  18,364.000  0.000  0.000  0.00

1450 05296008 000 CONC CURB & GUTTER (TY II) LF  20.340  149,576.000  0.000  0.000  0.00

1455 05296015 000 CONC CURB (TY C1) LF  171.050  178.000  0.000  0.000  0.00

1460 05296016 000 CONC CURB (TY F1) LF  167.190  134.000  0.000  0.000  0.00

1465 05296018 000 CONC CURB (TY F3) LF  236.480  4,436.000  0.000  0.000  0.00

1470 05296027 000 CONC CURB (TY C2) LF  135.590  1,003.000  0.000  0.000  0.00

1475 05306004 000 DRIVEWAYS (CONC) SY  119.020  31,332.000  0.000  0.000  0.00

1480 05306005 000 DRIVEWAYS (ACP) SY  108.340  18,506.000  0.000  0.000  0.00

1485 05316002 000 CONC SIDEWALKS (5") SY  54.090  142,363.000  0.000  0.000  0.00

1490 05316004 000 CURB RAMPS (TY 1) EA  1,699.960  43.000  0.000  0.000  0.00

1495 05316005 000 CURB RAMPS (TY 2) EA  1,733.030  5.000  0.000  0.000  0.00

1500 05316010 000 CURB RAMPS (TY 7) EA  1,733.070  150.000  0.000  0.000  0.00

1505 05316013 000 CURB RAMPS (TY 10) EA  1,732.900  10.000  0.000  0.000  0.00

1510 05316015 000 CURB RAMPS (TY 20) EA  1,937.450  5.000  0.000  0.000  0.00

1515 05316016 000 CURB RAMPS (TY 21) EA  1,937.630  20.000  0.000  0.000  0.00

1520 05316017 000 CURB RAMPS (TY 22) EA  2,763.110  10.000  0.000  0.000  0.00

1525 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.070  173,950.000  0.000  0.000  0.00

1530 05366002 000 CONC MEDIAN SY  56.720  2,632.000  0.000  0.000  0.00

1535 05366005 000 CONCRETE MEDIAN (NOSE) SY  65.530  373.000  0.000  0.000  0.00

1540 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.360  615.000  0.000  0.000  0.00

1545 05406006 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,968.370  6.000  0.000  0.000  0.00

1565 05406016 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,648.980  13.000  0.000  0.000  0.00

1575 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,267.350  4.000  0.000  0.000  0.00

1590 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  25,061.220  79.000  0.000  0.000  0.00

1595 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  38,316.330  7.000  0.000  0.000  0.00

1600 05456013 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  21,326.530  13.000  0.000  0.000  0.00

1615 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,223.540  100.000  0.000  0.000  0.00

1620 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,225.800  3.000  0.000  0.000  0.00

1625 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,782.230  38.000  0.000  0.000  0.00

1630 06106215 000 IN RD IL (TY SA) 40T-8-8 (250W EQ) LED EA  6,400.380  10.000  0.000  0.000  0.00

1635 06106286 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  5,206.300  2.000  0.000  0.000  0.00

1645 06146006 000 LED HI MST IL ASM (6 FIXT)(SYM)(TY S) EA  33,975.670  9.000 -1.000  0.000  0.00

1650 06146008 000 LED HI MST IL ASM (6 FIXT) (ASYM)(TY B) EA  34,303.440  37.000  1.000  0.000  0.00

1665 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  7.130  18,742.000  0.000  0.000  0.00

1685 06186033 000 CONDT (PVC) (SCH 40) (4") LF  9.420  10,298.000  0.000  0.000  0.00
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1690 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  8.400  5,778.000  0.000  0.000  0.00

1695 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  15.170  10,248.000  0.000  0.000  0.00

1705 06186078 000 CONDT (RM) (4") LF  79.100  3,950.000  0.000  0.000  0.00

1710 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.560  67,655.000  0.000  0.000  0.00

1715 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.920  3,195.000  0.000  0.000  0.00

1720 06206005 000 ELEC CONDR (NO.10) BARE LF  0.810  10,422.000  0.000  0.000  0.00

1725 06206006 000 ELEC CONDR (NO.10) INSULATED LF  0.890  19,520.000  0.000  0.000  0.00

1740 06206009 000 ELEC CONDR (NO.6) BARE LF  1.140  9,285.000  0.000  0.000  0.00

1750 06206011 000 ELEC CONDR (NO.4) BARE LF  1.680  12,240.000  0.000  0.000  0.00

1755 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.040  30,109.000  0.000  0.000  0.00

1760 06206015 000 ELEC CONDR (NO.2) BARE LF  2.610  15,194.000  0.000  0.000  0.00

1765 06206016 000 ELEC CONDR (NO.2) INSULATED LF  3.130  34,616.000  0.000  0.000  0.00

1770 06206019 000 ELEC CONDR (NO.1/0) BARE LF  3.830  5,333.000  0.000  0.000  0.00

1775 06206020 000 ELEC CONDR (NO.1/0) INSULATED LF  4.390  10,666.000  0.000  0.000  0.00

1785 06246006 000 GROUND BOX TY BATTERY (162915)W/APRON EA  1,526.700  2.000  0.000  0.000  0.00

1795 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,290.340  96.000  0.000  0.000  0.00

1805 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,696.740  8.000  0.000  0.000  0.00

1810 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,636.050  1.000  0.000  0.000  0.00

1830 06366001 000 ALUMINUM SIGNS (TY A) SF  21.330  283.000  0.000  0.000  0.00

1835 06366002 000 ALUMINUM SIGNS (TY G) SF  23.490  958.000  0.000  0.000  0.00

1840 06366003 000 ALUMINUM SIGNS (TY O) SF  23.490  13,800.000  0.000  0.000  0.00

1845 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  467.350  268.000  0.000  0.000  0.00

1850 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  511.220  25.000  0.000  0.000  0.00

1855 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  543.880  363.000  0.000  0.000  0.00

1860 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  642.860  36.000  0.000  0.000  0.00

1865 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  551.020  53.000  0.000  0.000  0.00

1870 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  610.200  36.000  0.000  0.000  0.00

1875 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  982.650  7.000  0.000  0.000  0.00

1880 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  662.250  38.000  0.000  0.000  0.00

1885 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  809.180  43.000  0.000  0.000  0.00

1890 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  889.800  39.000  0.000  0.000  0.00

1895 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  841.840  18.000  0.000  0.000  0.00

1900 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  825.510  2.000  0.000  0.000  0.00

1905 06446039 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  711.220  1.000  0.000  0.000  0.00

1910 06446044 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  810.200  9.000  0.000  0.000  0.00

1915 06446045 000 IN SM RD SN SUP&AM TYS80(1)SB(U-1EXT) EA  900.000  2.000  0.000  0.000  0.00

1920 06446046 000 IN SM RD SN SUP&AM TYS80(1)SB(U-2EXT) EA  946.940  1.000  0.000  0.000  0.00

1925 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,447.960  1.000  0.000  0.000  0.00

1930 06446053 000 IN SM RD SN SUP&AM TYS80(2)SB(P) EA  1,565.310  1.000  0.000  0.000  0.00

1935 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,943.880  12.000  0.000  0.000  0.00

1940 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,801.020  15.000  0.000  0.000  0.00

1945 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  5.180  4,057.000  0.000  0.000  0.00

1955 06506031 000 INS OH SN SUP(30 FT BAL TEE)(SPAN ONLY) EA  36,015.880  4.000  0.000  0.000  0.00

1960 06506048 000 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA  27,453.270  52.000  0.000  0.000  0.00

1965 06506071 000 INS OH SN SUP(60 FT BRDG)(SPAN ONLY) EA  35,923.490  1.000  0.000  0.000  0.00

1970 06506076 000 INS OH SN SUP(65 FT BRDG)(SPAN ONLY) EA  43,167.230  2.000  0.000  0.000  0.00

1975 06506086 000 INS OH SN SUP(75 FT BRDG)(SPAN ONLY) EA  50,632.980  1.000  0.000  0.000  0.00

1980 06506091 000 INS OH SN SUP(80 FT BRDG)(SPAN ONLY) EA  54,529.910  1.000  0.000  0.000  0.00

1985 06506096 000 INS OH SN SUP(85 FT BRDG)(SPAN ONLY) EA  57,360.730  2.000  0.000  0.000  0.00

1990 06506111 000 INS OH SN SUP(100 FT BRDG)(SPAN ONLY) EA  78,083.450  1.000  0.000  0.000  0.00

2000 06586065 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  27.550  9.000  0.000  0.000  0.00

2005 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  23.470  420.000  0.000  0.000  0.00
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2010 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  138.780  56.000  0.000  0.000  0.00

2015 06586082 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BR) EA  80.610  345.000  0.000  0.000  0.00

2020 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  86.740  4.000  0.000  0.000  0.00

2025 06586094 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF EA  56.120  2.000  0.000  0.000  0.00

2030 06586119 000 INS DEL ASSM(D-SW)SZ 1(BRF)CTB EA  11.220  856.000  0.000  0.000  0.00

2035 06586122 000 INS DEL ASSM(D-SY)SZ 1(BRF)CTB(BI) EA  11.730  581.000  0.000  0.000  0.00

2070 06626031 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  9.750  75.000  0.000  0.000  0.00

2080 06666018 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.920  6,757.000  0.000  0.000  0.00

2085 06666030 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.080  4,506.000  0.000  0.000  0.00

2090 06666036 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.600  114,705.000  0.000  0.000  0.00

2095 06666039 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.710  7,906.000  0.000  0.000  0.00

2100 06666042 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.710  34,627.000  0.000  0.000  0.00

2105 06666048 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.850  22,301.000  0.000  0.000  0.00

2110 06666141 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.520  410.000  0.000  0.000  0.00

2115 06666162 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.920  3,491.000  0.000  0.000  0.00

2120 06666303 000 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.540  2,561.000  0.000  0.000  0.00

2125 06666306 000 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.540  117,049.000  0.000  0.000  0.00

2130 06666309 000 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.600  226,640.000  0.000  0.000  0.00

2135 06666315 000 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.540  11,749.000  0.000  0.000  0.00

2140 06666318 000 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.080  101.000  0.000  0.000  0.00

2145 06666321 000 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  300,405.000  0.000  0.000  0.00

2155 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  487.540  37.000  0.000  0.000  0.00

2160 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  487.540  23.000  0.000  0.000  0.00

2165 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  487.540  23.000  0.000  0.000  0.00

2175 06686087 000 PREFAB PAV MRK TY C (W) (EXIT GORE) EA  2,112.690  33.000  0.000  0.000  0.00

2180 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  44.420  149.000  0.000  0.000  0.00

2185 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  3,093.190  30.000  0.000  0.000  0.00

2190 06726007 000 REFL PAV MRKR TY I-C EA  6.500  415.000  0.000  0.000  0.00

2195 06726009 000 REFL PAV MRKR TY II-A-A EA  6.500  92.000  0.000  0.000  0.00

2225 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.490  8,135.000  0.000  0.000  0.00

2230 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  43.340  77.000  0.000  0.000  0.00

2235 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  43.340  47.000  0.000  0.000  0.00

2240 06806003 000 INSTALL HWY TRF SIG (SYSTEM) EA  43,812.630  9.000  0.000  0.000  0.00

2245 06806004 000 REMOVING TRAFFIC SIGNALS EA  9,321.120  1.000  0.000  0.000  0.00

2250 06806012 000 REMOVING TRAFFIC SIGNALS (DIAMOND) EA  17,174.200  6.000  0.000  0.000  0.00

2255 06816001 000 TEMP TRAF SIGNALS EA  197,479.250  7.000  0.000  0.000  0.00

2260 06826001 000 VEH SIG SEC (12")LED(GRN) EA  268.640  108.000  0.000  0.000  0.00

2265 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  268.640  90.000  0.000  0.000  0.00

2270 06826003 000 VEH SIG SEC (12")LED(YEL) EA  268.640  113.000  0.000  0.000  0.00

2275 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  268.640  87.000  0.000  0.000  0.00

2280 06826005 000 VEH SIG SEC (12")LED(RED) EA  268.640  108.000  0.000  0.000  0.00

2285 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  268.640  85.000  0.000  0.000  0.00

2290 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  640.490  112.000  0.000  0.000  0.00

2295 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  225.850  7.000  0.000  0.000  0.00

2300 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  183.050  183.000  0.000  0.000  0.00

2305 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.300  58,957.000  0.000  0.000  0.00

2310 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  5.360  20.000  0.000  0.000  0.00

2315 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  1.780  59,353.000  0.000  0.000  0.00

2320 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.280  70,849.000  0.000  0.000  0.00

2325 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,848.030  2.000  0.000  0.000  0.00

2330 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  19,961.360  2.000  0.000  0.000  0.00

2335 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  20,170.570  9.000  0.000  0.000  0.00
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2340 06866044 000 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  21,901.800  1.000  0.000  0.000  0.00

2345 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  20,652.560  4.000  0.000  0.000  0.00

2350 06866048 000 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA  22,599.480  1.000  0.000  0.000  0.00

2355 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  18,950.260  1.000  0.000  0.000  0.00

2360 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  22,127.440  7.000  0.000  0.000  0.00

2365 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  37,119.080  2.000  0.000  0.000  0.00

2370 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  35,393.880  1.000  0.000  0.000  0.00

2375 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  38,979.560  3.000  0.000  0.000  0.00

2380 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  40,661.510  3.000  0.000  0.000  0.00

2385 06866064 000 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  41,370.450  2.000  0.000  0.000  0.00

2390 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  42,803.200  7.000  0.000  0.000  0.00

2395 06866127 000 INS TRF SIG PL AM(S)2 ARM(36-36')LUM EA  20,119.900  1.000  0.000  0.000  0.00

2400 06866195 000 INS TRF SIG PL AM(S)2 ARM(50-44')LUM EA  45,139.870  1.000  0.000  0.000  0.00

2405 06866251 000 INS TRF SIG PL AM(S)2 ARM(60-44')LUM EA  50,771.450  1.000  0.000  0.000  0.00

2410 06866275 000 INS TRF SIG PL AM(S)2 ARM(65-40')LUM EA  51,266.830  1.000  0.000  0.000  0.00

2415 06866279 000 INS TRF SIG PL AM(S)2 ARM(65-44')LUM EA  49,001.980  2.000  0.000  0.000  0.00

2420 06866282 000 RELOC TRF SG PL AM(S)SNGL MST ARM POLE EA  7,770.740  1.000  0.000  0.000  0.00

2425 06876001 000 PED POLE ASSEMBLY EA  3,105.910  86.000  0.000  0.000  0.00

2430 06876003 000 RELOCATE PED POLE ASSEMBLY EA  2,907.230  2.000  0.000  0.000  0.00

2435 06886001 000 PED DETECT PUSH BUTTON (APS) EA  951.610  111.000  0.000  0.000  0.00

2440 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,923.140  9.000  0.000  0.000  0.00

2445 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.930  249,075.000  0.000  0.000  0.00

2450 10026011 000 LANDSCAPE AMENITY (TY 10) EA  5,923.510  7.000  0.000  0.000  0.00

2455 10026012 000 LANDSCAPE AMENITY (TY 11) EA  364.920  226.000  0.000  0.000  0.00

2460 10026026 000 LANDSCAPE AMENITY (BENCH) EA  1,968.450  15.000  0.000  0.000  0.00

2465 10056001 000 LOOSE AGGR FOR GROUNDCOVER (TYPE I) CY  445.720  218.000  0.000  0.000  0.00

2470 10066001 000 LANDSCAPE SOIL AMENDMENT (TYPE I) SY  0.770  4,721.000  0.000  0.000  0.00

2480 30766035 000 D-GR HMA TY-D PG64-22 TON  176.070  466.000  0.000  0.000  0.00

2485 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  354.160  32.000  0.000  0.000  0.00

2497 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

2499 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

2501 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  87,288.000  0.000  0.000  0.00

BONUS

2502 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

2503 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  87,288.000  0.000  0.000  0.00

BONUS

2504 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

2506 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  115,293.000  0.000  0.000  0.00

BONUS

2507 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

2508 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  115,293.000  0.000  0.000  0.00

BONUS

2509 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

2510 30806001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  133.620  101,003.000  7,040.990  0.000  0.00

2511 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  142,414.230  0.000  0.000  0.00

BONUS



CONTRACT ID 004912110 CONTRACTOR'S ESTIMATE PACKAGE Page 19 of 40ESTIMATE 0017

2512 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  65,651.950  0.000  0.000  0.00

PENALTY

2513 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  166,654.950  0.000  0.000  0.00

BONUS

2514 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  105,043.120  0.000  0.000  0.00

PENALTY

2516 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  101,003.000  0.000  0.000  0.00

BONUS

2517 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

2520 40066001 000 SOUND WALL (14 FT) LF  867.530  780.000  0.000  0.000  0.00

2525 40066006 000 SOUND WALL (12 FT) LF  730.210  2,070.000  0.000  0.000  0.00

2530 41966002 000 PREFAB PED STL TRUSS BRG SPAN (130 FT) EA  340,688.260  1.000  0.000  0.000  0.00

2540 60046031 000 ITS COM CBL (ETHERNET) LF  0.940  9,633.000  0.000  0.000  0.00

2545 60076010 000 FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER) LF  2.350  5,790.000  0.000  0.000  0.00

2550 60076014 000 FIBER OPTIC CBL (SNGLE-MODE)(48 FIBER) LF  1.380  72,485.000  0.000  0.000  0.00

2555 60076022 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  1,783.070  17.000  0.000  0.000  0.00

2560 60076024 000 FIBER OPTIC PATCH PANEL (48 POSITION) EA  2,003.120  1.000  0.000  0.000  0.00

2565 60076087 000 FO SPLICE ENCLOSURE (TYPE 1) EA  2,433.200  18.000  0.000  0.000  0.00

2570 60076103 000 REMOVE FIBER OPTIC CABLE LF  0.460  31,800.000  0.000  0.000  0.00

2575 60086027 000 ITS GRND MNT CAB (TY 4) (CONF 2) EA  12,598.350  1.000  0.000  0.000  0.00

2580 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  6,805.220  31.000  0.000  0.000  0.00

2585 60106004 000 CCTV MOUNT (POLE) EA  453.860  16.000  0.000  0.000  0.00

2590 60106012 000 RELOCATE CCTV FIELD EQUIPMENT EA  1,228.710  1.000  0.000  0.000  0.00

2605 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  8,876.540  4.000  0.000  0.000  0.00

2610 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,320.770  9.000  0.000  0.000  0.00

2615 60646019 000 ITS POLE (40 FT)(90 MPH) EA  30,699.900  7.000  0.000  0.000  0.00

2622 60646053 ITS POLE (55 FT)(REL) EA  25,098.410  0.000  0.000  0.000  0.00

ADDED BY CO 010-55' ITS POLE RELOCATION

2625 60646084 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  7,237.420  10.000  0.000  0.000  0.00

2630 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  55,810.750  10.000  0.000  0.000  0.00

2635 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  209.840  18.000  0.000  0.000  0.00

2645 61856005 000 TMA (MOBILE OPERATION) DAY  1,137.120  17.000  0.000  0.000  0.00

2655 61866010 000 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA  10,631.210  18.000  0.000  0.000  0.00

2665 65056002 000 ILSN(LED)(8S) EA  3,838.540  4.000  0.000  0.000  0.00

2680 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

2681 96056001 A+B CREDIT OR DAMAGE DOL  15,000.000  1.000  0.000  0.000  0.00

SUBSTANTIAL COMPLETION INCENTIVE/DISINCENTIVE

2682 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  3,000,000.000  1.000  0.000  0.000  0.00

SUBSTANTIAL COMPLETION - NO EXCUSE INCENTIVE

2683 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  3,000,000.000  1.000  0.000  0.000  0.00

MILESTONE 1 - NO EXCUSE INCENTIVE

2684 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  5,500,000.000  1.000  0.000  0.000  0.00

MILESTONE 2 - NO EXCUSE INCENTIVE

2692 96056008 ROAD USER COST - DISINCENTIVE DOL -7,500.000  1.000  0.000  0.000  0.00

LANE RENTAL FEE - (6:30AM - 7:30PM)

3668 04106001 SOIL NAIL ANCHORS LF  29.150  0.000  14,550.000  0.000  0.00

Added by CO#007 - RW 19

6600 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

ADDED BY CO 010-WATER TOWER CROSSING

6605 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  0.000  0.000  0.00

ADDED BY CO 010-TEMP DRAINAGE AT FM 60
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6610 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  0.000  0.000  0.00

ADDED BY CO 010-COCS MONUMENT SOLAR PANEL REMOVAL

6615 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  0.000  0.000  0.00

ADDED BY CO 010-BORTUNCO UTILITY CONFLICT WORK

6620 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  0.000  0.000  0.00

ADDED BY CO 010-RW 14 OVERBREAK

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170210004912088 [SH 6 MLS & FRS @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2715 04206062 000 CL C CONC (RETAINING WALL) CY  1,791.740  159.000  0.000  0.000  0.00

2720 04206146 000 CL F CONC (MISC) CY  910.110  17.000  0.000  0.000  0.00

2725 04646012 000 RC PIPE (CL III)(60 IN) LF  491.940  484.000  0.000  0.000  0.00

2730 04666176 000 WINGWALL (PW - 1) (HW=15 FT) EA  120,933.660  1.000  0.000  0.000  0.00

2735 04666253 000 WINGWALL (PW-1)(HW=15FT)(MOD) EA  981,578.300  1.000  0.000  0.000  0.00

2740 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  4.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 170210004912093 [SH 6 MLS @ SEWER CREEK (BRI-02-03)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2790 04206146 000 CL F CONC (MISC) CY  910.110  457.000  0.000  0.000  0.00

2795 04626034 000 CONC BOX CULV (10 FT X 10 FT) LF  1,316.950  717.000  0.000  0.000  0.00

2800 04626078 000 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  2,391.730  105.000  0.000  0.000  0.00

2805 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  5.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 170210004912094 [SH 6 EFR @ SEWER CREEK (BRI-02-04)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2855 04206146 000 CL F CONC (MISC) CY  910.110  564.000  0.000  0.000  0.00

2860 04626034 000 CONC BOX CULV (10 FT X 10 FT) LF  1,316.950  270.000  0.000  0.000  0.00

2865 04626078 000 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  2,391.730  215.000  0.000  0.000  0.00

2870 04656014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  8,816.610  1.000  0.000  0.000  0.00

2875 04656016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  9,803.960  1.000  0.000  0.000  0.00

2880 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  5.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 170210004912095 [SH 6 SB @ BURTON CREEK (BURTON CREE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2930 04006005 000 CEM STABIL BKFL CY  108.830  118.000  0.000  0.000  0.00

2935 04016001 000 FLOWABLE BACKFILL CY  765.310  4.000  0.000  0.000  0.00

2940 04166004 000 DRILL SHAFT (36 IN) LF  279.230  408.000  0.000  0.000  0.00

2941 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00
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ITEM 416

2942 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

2945 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  40.600  0.000  0.000  0.00

2950 04206029 000 CL C CONC (CAP) CY  1,617.060  37.400  0.000  0.000  0.00

2955 04206037 000 CL C CONC (COLUMN) CY  1,855.690  27.500  0.000  0.000  0.00

2960 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  27.660  5,990.000  0.000  0.000  0.00

2965 04256037 000 PRESTR CONC GIRDER (TX40) LF  230.730  733.240  0.000  0.000  0.00

2970 04276005 000 BLAST FINISH SF  2.000  1,804.000  0.000  0.000  0.00

2975 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  20.000  0.000  0.000  0.00

2980 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  98.000  0.000  0.000  0.00

2985 04386009 000 CLEANING EXISTING JOINTS LF  25.510  228.000  0.000  0.000  0.00

2990 04546003 000 ARMOR JOINT LF  156.670  172.000  0.000  0.000  0.00

2995 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  66.000  0.000  0.000  0.00

3000 04546009 000 JOINT SEALANT LF  35.710  395.000  0.000  0.000  0.00

3005 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  184.700  0.000  0.000  0.00

3010 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  204.080  50.000  0.000  0.000  0.00

3015 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,122.450  36.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 170210004912096 [SH 6 NB @ BURTON CREEK (BURTON CREE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3065 04006005 000 CEM STABIL BKFL CY  108.830  128.000  0.000  0.000  0.00

3070 04016001 000 FLOWABLE BACKFILL CY  765.310  4.000  0.000  0.000  0.00

3075 04166004 000 DRILL SHAFT (36 IN) LF  279.230  408.000  0.000  0.000  0.00

3076 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

3077 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

3080 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  44.500  0.000  0.000  0.00

3085 04206029 000 CL C CONC (CAP) CY  1,617.060  40.200  0.000  0.000  0.00

3090 04206037 000 CL C CONC (COLUMN) CY  1,855.690  27.500  0.000  0.000  0.00

3095 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  27.660  6,539.000  0.000  0.000  0.00

3100 04256037 000 PRESTR CONC GIRDER (TX40) LF  230.730  733.160  0.000  0.000  0.00

3105 04276005 000 BLAST FINISH SF  2.000  1,887.000  0.000  0.000  0.00

3110 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  20.000  0.000  0.000  0.00

3115 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  98.000  0.000  0.000  0.00

3120 04386009 000 CLEANING EXISTING JOINTS LF  25.510  239.000  0.000  0.000  0.00

3125 04506023 000 RAIL (TY SSTR) LF  79.230  211.000  0.000  0.000  0.00

3130 04546003 000 ARMOR JOINT LF  156.670  188.000  0.000  0.000  0.00

3135 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  72.000  0.000  0.000  0.00

3140 04546009 000 JOINT SEALANT LF  35.710  428.000  0.000  0.000  0.00

3145 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  184.400  0.000  0.000  0.00

3150 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  204.080  20.000  0.000  0.000  0.00

3155 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,122.450  36.000  0.000  0.000  0.00

 0.00Category Subtotal
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007CATEGORY DESCRIPTION BRIDGE: 170210004912097 [SH 6 WFR @ BURTON CREEK (BURTON CRE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3205 04006005 000 CEM STABIL BKFL CY  108.830  140.000  0.000  0.000  0.00

3210 04016001 000 FLOWABLE BACKFILL CY  765.310  3.000  0.000  0.000  0.00

3215 04166001 000 DRILL SHAFT (18 IN) LF  182.050  120.000  0.000  0.000  0.00

3216 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

3217 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

3220 04166004 000 DRILL SHAFT (36 IN) LF  279.230  500.000  0.000  0.000  0.00

3221 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

3222 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

3225 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  63.000  0.000  0.000  0.00

3230 04206029 000 CL C CONC (CAP) CY  1,617.060  46.200  0.000  0.000  0.00

3235 04206037 000 CL C CONC (COLUMN) CY  1,855.690  28.800  0.000  0.000  0.00

3240 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  27.660  7,894.000  0.000  0.000  0.00

3245 04256035 000 PRESTR CONC GIRDER (TX28) LF  344.680  1,099.760  0.000  0.000  0.00

3250 04276005 000 BLAST FINISH SF  2.000  1,349.000  0.000  0.000  0.00

3255 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  20.000  0.000  0.000  0.00

3260 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  91.000  0.000  0.000  0.00

3265 04386009 000 CLEANING EXISTING JOINTS LF  25.510  183.000  0.000  0.000  0.00

3270 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  1,108.000  0.000  0.000  0.00

3275 04506023 000 RAIL (TY SSTR) LF  79.230  406.000  0.000  0.000  0.00

3280 04506030 000 RAIL (TY C221) LF  126.470  221.000  0.000  0.000  0.00

3285 04546003 000 ARMOR JOINT LF  156.670  218.000  0.000  0.000  0.00

3290 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  65.000  0.000  0.000  0.00

3295 04546009 000 JOINT SEALANT LF  35.710  391.000  0.000  0.000  0.00

3300 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  204.080  20.000  0.000  0.000  0.00

3305 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,122.450  30.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 170210004912099 [FM 60 @ SH 6 (SH 6 UNDERPASS AT WID

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3355 04006005 000 CEM STABIL BKFL CY  108.830  393.000  0.000  0.000  0.00

3361 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

3362 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

3366 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.560  1.000  0.000  0.000  0.00

ITEM 416

3367 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

3370 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  135.600  0.000  0.000  0.00

3375 04206029 000 CL C CONC (CAP) CY  1,617.060  72.500  0.000  0.000  0.00

3380 04206037 000 CL C CONC (COLUMN) CY  1,855.690  113.900  0.000  0.000  0.00
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3385 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  27.660  20,464.000  0.000  0.000  0.00

3390 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  2,532.430  0.000  0.000  0.00

3395 04276005 000 BLAST FINISH SF  2.000  4,175.000  0.000  0.000  0.00

3400 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  306.120  20.000  0.000  0.000  0.00

3405 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  60.000  0.000  0.000  0.00

3410 04386009 000 CLEANING EXISTING JOINTS LF  25.510  478.000  0.000  0.000  0.00

3415 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  1,148.000  0.000  0.000  0.00

3420 04506023 000 RAIL (TY SSTR) LF  79.230  705.000  0.000  0.000  0.00

3425 04506030 000 RAIL (TY C221) LF  126.470  462.500  0.000  0.000  0.00

3430 04546003 000 ARMOR JOINT LF  156.670  398.000  0.000  0.000  0.00

3435 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  124.000  0.000  0.000  0.00

3440 04546009 000 JOINT SEALANT LF  35.710  745.000  0.000  0.000  0.00

3445 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  204.080  40.000  0.000  0.000  0.00

3450 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  6,122.450  12.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 170210004912100 [SH 6 EFR @ DRAIN (CAR-12-01)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3500 04626059 000 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  1,480.190  30.000  0.000  0.000  0.00

3505 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  22,977.390  1.000  0.000  0.000  0.00

3510 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  35,171.540  1.000  0.000  0.000  0.00

3515 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  3.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 170210004912103 [SH 6 MLS & FRS @ DRAW (WOLF-02)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3565 04206146 000 CL F CONC (MISC) CY  910.110  106.000  0.000  0.000  0.00

3570 04626076 000 CONC BOX CULV (10 FT X 8 FT)(EXTEND) LF  1,654.430  312.000  0.000  0.000  0.00

3575 04646014 000 RC PIPE (CL III)(72 IN) LF  661.400  1,335.000  0.000  0.000  0.00

3576 04766054 JACK BOR OR TUN PIPE(72 IN)(RC)(CL IV) LF  2,990.890  0.000  0.000  0.000  0.00

Added by CO#011 - Wolf-02

3585 04666245 000 WINGWALL (PW) (HW=10FT) (MOD) EA  604,668.370  2.000  0.000  0.000  0.00

3590 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  4.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 170210004912104 [SH 6 MLS & FRS @ BEE CREEK (BEE-02B

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3640 04206146 000 CL F CONC (MISC) CY  910.110  15.000  0.000  0.000  0.00

3645 04626068 000 CONC BOX CULV (9 FT X 5 FT)(EXTEND) LF  1,596.710  242.000  0.000  0.000  0.00

3650 04656045 000 INLET (COMPL)(PMBD)(4FT) EA  10,063.960  1.000  0.000  0.000  0.00

3655 04656163 000 INLET (COMPL)(TY H) EA  8,894.610  1.000  0.000  0.000  0.00

3660 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  35,171.540  1.000  0.000  0.000  0.00

3665 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  11.000  0.000  0.000  0.00
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 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 170210004912106 [SH 6 SB @ BS 6 NB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3715 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  306.120  25.000  0.000  0.000  0.00

3720 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  138.000  0.000  0.000  0.00

3725 07766051 000 REPAIR (TY T1) LF  3,061.220  5.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 170210004912131 [SH 6 NB @ FM 2818 (SH 6 OVERPASS WI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3775 04006005 000 CEM STABIL BKFL CY  108.830  160.000  0.000  0.000  0.00

3780 04166004 000 DRILL SHAFT (36 IN) LF  279.230  674.000  0.000  0.000  0.00

3781 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

3782 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

3785 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  39.600  0.000  0.000  0.00

3790 04206029 000 CL C CONC (CAP) CY  1,617.060  58.100  0.000  0.000  0.00

3795 04206037 000 CL C CONC (COLUMN) CY  1,855.690  78.500  0.000  0.000  0.00

3800 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  27.660  12,537.000  0.000  0.000  0.00

3805 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  1,421.350 -3.000  0.000  0.00

3810 04276003 000 OPAQUE SEALER FINISH SF  0.320  4,238.000  0.000  0.000  0.00

3815 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  306.120  5.000  0.000  0.000  0.00

3820 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  20.000  0.000  0.000  0.00

3825 04386009 000 CLEANING EXISTING JOINTS LF  25.510  86.000  0.000  0.000  0.00

3830 04506023 000 RAIL (TY SSTR) LF  79.230  430.200  0.000  0.000  0.00

3835 04546003 000 ARMOR JOINT LF  156.670  76.000  0.000  0.000  0.00

3840 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  26.000  0.000  0.000  0.00

3845 04546009 000 JOINT SEALANT LF  35.710  155.000  0.000  0.000  0.00

3850 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  346.100  0.000  0.000  0.00

3855 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  204.080  20.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 170210004912132 [SH 6 SB @ FM 2818 (SH 6 OVERPASS WI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3905 04006005 000 CEM STABIL BKFL CY  108.830  149.000  0.000  0.000  0.00

3910 04166004 000 DRILL SHAFT (36 IN) LF  279.230  611.000  0.000  0.000  0.00

3911 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

3912 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

3915 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  38.600  0.000  0.000  0.00

3920 04206029 000 CL C CONC (CAP) CY  1,617.060  38.400  0.000  0.000  0.00
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3925 04206037 000 CL C CONC (COLUMN) CY  1,855.690  59.300  0.000  0.000  0.00

3930 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  27.660  10,800.000  0.000  0.000  0.00

3935 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  1,451.440  0.000  0.000  0.00

3940 04276003 000 OPAQUE SEALER FINISH SF  0.320  10,984.000  0.000  0.000  0.00

3945 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  306.120  5.000  0.000  0.000  0.00

3950 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  20.000  0.000  0.000  0.00

3955 04386009 000 CLEANING EXISTING JOINTS LF  25.510  82.000  0.000  0.000  0.00

3960 04506023 000 RAIL (TY SSTR) LF  79.230  354.000  0.000  0.000  0.00

3965 04546003 000 ARMOR JOINT LF  156.670  71.000  0.000  0.000  0.00

3970 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  25.000  0.000  0.000  0.00

3975 04546009 000 JOINT SEALANT LF  35.710  149.000  0.000  0.000  0.00

3980 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  204.080  20.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 170210004912133 [ROCK PRAIRIE RD @ SH 6 (SH 6 UNDERP

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4030 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  306.120  90.000  0.000  0.000  0.00

4035 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  725.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 170210004912174 [SH 6 @ SH 21 TAS (SH 6 UNDERPASS AT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4085 04006005 000 CEM STABIL BKFL CY  108.830  125.000  0.000  0.000  0.00

4090 04166001 000 DRILL SHAFT (18 IN) LF  182.050  90.000  0.000  0.000  0.00

4091 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4092 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4095 04166004 000 DRILL SHAFT (36 IN) LF  279.230  360.000  0.000  0.000  0.00

4096 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4097 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4100 04166005 000 DRILL SHAFT (42 IN) LF  326.810  144.000  0.000  0.000  0.00

4101 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  375.830  1.000  0.000  0.000  0.00

ITEM 416

4102 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  408.510  1.000  0.000  0.000  0.00

ITEM 416

4105 04206013 000 CL C CONC (ABUT) CY  1,107.280  53.800  0.000  0.000  0.00

4110 04206029 000 CL C CONC (CAP) CY  1,617.060  15.900  0.000  0.000  0.00

4115 04206037 000 CL C CONC (COLUMN) CY  1,855.690  27.400  0.000  0.000  0.00

4120 04226001 000 REINF CONC SLAB SF  19.300  8,140.000  0.000  0.000  0.00

4125 04256038 000 PRESTR CONC GIRDER (TX46) LF  233.500  1,095.020  0.000  0.000  0.00

4130 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  389.000  0.000  0.000  0.00

4135 04506023 000 RAIL (TY SSTR) LF  79.230  515.700  0.000  0.000  0.00

4140 04506030 000 RAIL (TY C221) LF  126.470  242.000  0.000  0.000  0.00

4145 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  71.000  0.000  0.000  0.00
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 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 170210004912175 [SH 6 @ FM 158 (SH 6 UNDERPASS AT FM

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4195 04006005 000 CEM STABIL BKFL CY  108.830  66.000  0.000  0.000  0.00

4200 04166001 000 DRILL SHAFT (18 IN) LF  182.050  140.000  0.000  0.000  0.00

4201 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4202 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4205 04166004 000 DRILL SHAFT (36 IN) LF  279.230  525.000  0.000  0.000  0.00

4206 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4207 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4210 04206013 000 CL C CONC (ABUT) CY  1,107.280  42.800  0.000  0.000  0.00

4215 04206029 000 CL C CONC (CAP) CY  1,617.060  28.200  0.000  0.000  0.00

4220 04206037 000 CL C CONC (COLUMN) CY  1,855.690  57.400  0.000  0.000  0.00

4225 04226001 000 REINF CONC SLAB SF  19.300  6,580.000  0.000  0.000  0.00

4230 04256037 000 PRESTR CONC GIRDER (TX40) LF  230.730  1,188.080  0.000  0.000  0.00

4235 04506023 000 RAIL (TY SSTR) LF  79.230  666.000  0.000  0.000  0.00

4240 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  61.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 170210004912176 [FM 158 @ SH 6]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4290 04006005 000 CEM STABIL BKFL CY  108.830  750.000  0.000  0.000  0.00

4295 04166001 000 DRILL SHAFT (18 IN) LF  182.050  304.000  0.000  0.000  0.00

4296 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4297 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4300 04166004 000 DRILL SHAFT (36 IN) LF  279.230  2,447.000  0.000  0.000  0.00

4301 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4302 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4305 04206013 000 CL C CONC (ABUT) CY  1,107.280  187.600  0.000  0.000  0.00

4310 04206029 000 CL C CONC (CAP) CY  1,617.060  212.700  0.000  0.000  0.00

4315 04206037 000 CL C CONC (COLUMN) CY  1,855.690  246.100  0.000  0.000  0.00

4320 04226001 000 REINF CONC SLAB SF  19.300  50,596.000  0.000  0.000  0.00

4325 04226011 000 BRIDGE MEDIAN SF  15.730  1,932.000  0.000  0.000  0.00

4330 04256038 000 PRESTR CONC GIRDER (TX46) LF  233.500  5,801.160  0.000  0.000  0.00

4335 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  1,342.000  0.000  0.000  0.00

4340 04506023 000 RAIL (TY SSTR) LF  79.230  964.800  0.000  0.000  0.00

4345 04506030 000 RAIL (TY C221) LF  126.470  832.000  0.000  0.000  0.00

4350 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  476.000  0.000  0.000  0.00
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 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 170210004912177 [SH 6 @ FM 158 (SH 6 UNDERPASS AT FM

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4406 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4407 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4411 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4412 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 170210004912180 [SH 6 EFR @ BURTON CREEK (BURTON CRE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4495 04006005 000 CEM STABIL BKFL CY  108.830  242.000  0.000  0.000  0.00

4500 04076001 000 SHEET PILING (PZ - 27) SF  53.750  14,187.000  0.000  0.000  0.00

4505 04166001 000 DRILL SHAFT (18 IN) LF  182.050  144.000  0.000  0.000  0.00

4506 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4507 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4510 04166004 000 DRILL SHAFT (36 IN) LF  279.230  744.000  0.000  0.000  0.00

4511 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4512 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4515 04206013 000 CL C CONC (ABUT) CY  1,107.280  103.800  0.000  0.000  0.00

4520 04206029 000 CL C CONC (CAP) CY  1,617.060  76.400  0.000  0.000  0.00

4525 04206037 000 CL C CONC (COLUMN) CY  1,855.690  34.400  0.000  0.000  0.00

4530 04206064 000 CL C CONC (COPING) CY  1,368.510  107.000  0.000  0.000  0.00

4535 04226001 000 REINF CONC SLAB SF  19.300  13,115.000  0.000  0.000  0.00

4540 04256037 000 PRESTR CONC GIRDER (TX40) LF  230.730  1,493.380  0.000  0.000  0.00

4545 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  526.000  0.000  0.000  0.00

4550 04506023 000 RAIL (TY SSTR) LF  79.230  474.000  0.000  0.000  0.00

4555 04506030 000 RAIL (TY C221) LF  126.470  259.000  0.000  0.000  0.00

4560 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  159.000  0.000  0.000  0.00

4565 41926001 000 PVC DECK DRAIN (4" DIA) EA  1,709.410  18.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 170210004912181 [SH 6 SBFR @ FM 60 (SH 6 SBFR OVERPA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4615 04006005 000 CEM STABIL BKFL CY  108.830  135.000  0.000  0.000  0.00
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4621 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4622 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4626 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4627 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4630 04166009 000 DRILL SHAFT (66 IN) LF  666.050  315.000  0.000  0.000  0.00

4631 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  765.960  1.000  0.000  0.000  0.00

ITEM 416

4632 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  832.560  1.000  0.000  0.000  0.00

ITEM 416

4635 04206013 000 CL C CONC (ABUT) CY  1,107.280  69.800  0.000  0.000  0.00

4640 04206029 000 CL C CONC (CAP) CY  1,617.060  61.500  0.000  0.000  0.00

4645 04206037 000 CL C CONC (COLUMN) CY  1,855.690  76.100  0.000  0.000  0.00

4650 04226001 000 REINF CONC SLAB SF  19.300  16,422.000  0.000  0.000  0.00

4655 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  2,292.430  0.000  0.000  0.00

4660 04506023 000 RAIL (TY SSTR) LF  79.230  447.000  0.000  0.000  0.00

4665 04506030 000 RAIL (TY C221) LF  126.470  454.100  0.000  0.000  0.00

4670 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  117.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 170210004912182 [SH 6 NB @ SH 30 (SH 6 OVERPASS (NB

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4720 04006005 000 CEM STABIL BKFL CY  108.830  589.000  0.000  0.000  0.00

4725 04166001 000 DRILL SHAFT (18 IN) LF  182.050  208.000  0.000  0.000  0.00

4726 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4727 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4730 04166004 000 DRILL SHAFT (36 IN) LF  279.230  1,664.000  0.000  0.000  0.00

4731 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4732 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4735 04166006 000 DRILL SHAFT (48 IN) LF  363.740  240.000  0.000  0.000  0.00

4736 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  418.300  1.000  0.000  0.000  0.00

ITEM 416

4737 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  454.680  1.000  0.000  0.000  0.00

ITEM 416

4740 04166009 000 DRILL SHAFT (66 IN) LF  666.050  910.000  0.000  0.000  0.00

4741 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  765.960  1.000  0.000  0.000  0.00

ITEM 416

4742 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  832.560  1.000  0.000  0.000  0.00

ITEM 416

4745 04206013 000 CL C CONC (ABUT) CY  1,107.280  184.000  0.000  0.000  0.00

4750 04206029 000 CL C CONC (CAP) CY  1,617.060  210.600  0.000  0.000  0.00

4755 04206037 000 CL C CONC (COLUMN) CY  1,855.690  307.900  0.000  0.000  0.00



CONTRACT ID 004912110 CONTRACTOR'S ESTIMATE PACKAGE Page 29 of 40ESTIMATE 0017

4760 04206043 000 CL C CONC (FOOTING) CY  1,035.870  96.000  0.000  0.000  0.00

4765 04206077 000 CL E CONC (SEAL SLAB)(NON-REINF) CY  7,501.570  8.000  0.000  0.000  0.00

4770 04226001 000 REINF CONC SLAB SF  19.300  61,864.000  0.000  0.000  0.00

4775 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  8,319.600  0.000  0.000  0.00

4780 04506023 000 RAIL (TY SSTR) LF  79.230  1,330.000  0.000  0.000  0.00

4785 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  465.000  0.000  0.000  0.00

4790 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  418.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 170210004912183 [SH 6 @ SOUTHWEST PKWY TASN (SH 6 UN

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4840 04006005 000 CEM STABIL BKFL CY  108.830  193.000  0.000  0.000  0.00

4846 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4847 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4851 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  297.900  1.000  0.000  0.000  0.00

ITEM 416

4852 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  323.800  1.000  0.000  0.000  0.00

ITEM 416

4855 04166004 000 DRILL SHAFT (36 IN) LF  279.230  455.000  0.000  0.000  0.00

4856 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4857 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4860 04206013 000 CL C CONC (ABUT) CY  1,107.280  64.800  0.000  0.000  0.00

4865 04206029 000 CL C CONC (CAP) CY  1,617.060  94.800  0.000  0.000  0.00

4870 04206037 000 CL C CONC (COLUMN) CY  1,855.690  123.300  0.000  0.000  0.00

4875 04226001 000 REINF CONC SLAB SF  19.300  13,934.000  0.000  0.000  0.00

4880 04226023 000 SHEAR KEY CY  321.900  131.800  0.000  0.000  0.00

4885 04256005 000 PRESTR CONC BOX BEAM (4B34) LF  220.430  89.010  0.000  0.000  0.00

4890 04256006 000 PRESTR CONC BOX BEAM (5B34) LF  198.010  2,660.310  0.000  0.000  0.00

4895 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  395.000  0.000  0.000  0.00

4900 04506023 000 RAIL (TY SSTR) LF  79.230  633.100  0.000  0.000  0.00

4905 04506030 000 RAIL (TY C221) LF  126.470  313.000  0.000  0.000  0.00

4910 04506103 000 RAIL (TY PR11) LF  92.360  142.500  0.000  0.000  0.00

4915 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  129.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 170210004912184 [SH 6 @ SOUTHWEST PKWY TANS (SH 6 UN

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4965 04006005 000 CEM STABIL BKFL CY  108.830  199.000  0.000  0.000  0.00

4971 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

4972 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

4976 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  297.900  1.000  0.000  0.000  0.00
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ITEM 416

4977 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  323.800  1.000  0.000  0.000  0.00

ITEM 416

4980 04166004 000 DRILL SHAFT (36 IN) LF  279.230  455.000  0.000  0.000  0.00

4981 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

4982 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

4985 04206013 000 CL C CONC (ABUT) CY  1,107.280  65.500  0.000  0.000  0.00

4990 04206029 000 CL C CONC (CAP) CY  1,617.060  95.300  0.000  0.000  0.00

4995 04206037 000 CL C CONC (COLUMN) CY  1,855.690  115.000  0.000  0.000  0.00

5000 04226001 000 REINF CONC SLAB SF  19.300  13,961.000  0.000  0.000  0.00

5005 04226023 000 SHEAR KEY CY  321.900  132.500  0.000  0.000  0.00

5010 04256005 000 PRESTR CONC BOX BEAM (4B34) LF  220.430  267.040  0.000  0.000  0.00

5015 04256006 000 PRESTR CONC BOX BEAM (5B34) LF  198.010  2,526.840  0.000  0.000  0.00

5020 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  395.000  0.000  0.000  0.00

5025 04506023 000 RAIL (TY SSTR) LF  79.230  634.700  0.000  0.000  0.00

5030 04506030 000 RAIL (TY C221) LF  126.470  313.000  0.000  0.000  0.00

5035 04506103 000 RAIL (TY PR11) LF  92.360  140.000  0.000  0.000  0.00

5040 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  129.000  0.000  0.000  0.00

 0.00Category Subtotal

025CATEGORY DESCRIPTION BRIDGE: 170210004912185 [SH 6 NB @ SH 6B (SH 6 OVERPASS AT S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5090 04006005 000 CEM STABIL BKFL CY  108.830  246.000  0.000  0.000  0.00

5096 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

5097 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

5101 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

5102 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

5106 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  816.680  1.000  0.000  0.000  0.00

ITEM 416

5107 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  887.700  1.000  0.000  0.000  0.00

ITEM 416

5110 04206013 000 CL C CONC (ABUT) CY  1,107.280  74.400  0.000  0.000  0.00

5120 04206184 000 CL F CONC (CAP)(INVT)(MASS) CY  1,195.680  801.400  0.000  0.000  0.00

5125 04226001 000 REINF CONC SLAB SF  19.300  47,671.000  0.000  0.000  0.00

5130 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  5,979.710  0.000  0.000  0.00

5135 04506023 000 RAIL (TY SSTR) LF  79.230  860.200  0.000  0.000  0.00

5140 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  229.000  0.000  0.000  0.00

 0.00Category Subtotal

026CATEGORY DESCRIPTION BRIDGE: 170210004912186 [SH 6 SB @ SH 6B (SH 6 OVERPASS AT S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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5190 04006005 000 CEM STABIL BKFL CY  108.830  246.000  0.000  0.000  0.00

5196 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

5197 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

5201 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

5202 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

5206 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  816.680  1.000  0.000  0.000  0.00

ITEM 416

5207 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  887.700  1.000  0.000  0.000  0.00

ITEM 416

5210 04206013 000 CL C CONC (ABUT) CY  1,107.280  74.400  0.000  0.000  0.00

5220 04206184 000 CL F CONC (CAP)(INVT)(MASS) CY  1,195.680  801.400  0.000  0.000  0.00

5225 04226001 000 REINF CONC SLAB SF  19.300  50,316.000  0.000  0.000  0.00

5230 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  6,061.710  0.000  0.000  0.00

5235 04506023 000 RAIL (TY SSTR) LF  79.230  883.800  0.000  0.000  0.00

5240 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  236.000  0.000  0.000  0.00

5245 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  831.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 170210004912189 [SH 6 WFR @ SEWER CREEK (BRI-02-01)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5295 04206062 000 CL C CONC (RETAINING WALL) CY  1,791.740  696.000  0.000  0.000  0.00

5300 04626044 000 CONC BOX CULV (12 FT X 12 FT) LF  1,625.050  625.000  0.000  0.000  0.00

 0.00Category Subtotal

028CATEGORY DESCRIPTION BRIDGE: 170210004912192 [SH 6 SBCD @ SH 30 (OVERPASS)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5355 04006005 000 CEM STABIL BKFL CY  108.830  318.000  0.000  0.000  0.00

5360 04166001 000 DRILL SHAFT (18 IN) LF  182.050  188.000  0.000  0.000  0.00

5361 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

5362 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

5365 04166005 000 DRILL SHAFT (42 IN) LF  326.810  470.000  0.000  0.000  0.00

5366 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  375.830  1.000  0.000  0.000  0.00

ITEM 416

5367 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  408.510  1.000  0.000  0.000  0.00

ITEM 416

5370 04166009 000 DRILL SHAFT (66 IN) LF  666.050  324.000  0.000  0.000  0.00

5371 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  765.960  1.000  0.000  0.000  0.00

ITEM 416

5372 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  832.560  1.000  0.000  0.000  0.00

ITEM 416

5375 04206013 000 CL C CONC (ABUT) CY  1,107.280  83.200  0.000  0.000  0.00
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5380 04206029 000 CL C CONC (CAP) CY  1,617.060  24.300  0.000  0.000  0.00

5385 04206037 000 CL C CONC (COLUMN) CY  1,855.690  166.800  0.000  0.000  0.00

5390 04226001 000 REINF CONC SLAB SF  19.300  17,640.000  0.000  0.000  0.00

5395 04256040 000 PRESTR CONC GIRDER (TX62) LF  221.620  2,060.000  0.000  0.000  0.00

5400 04506023 000 RAIL (TY SSTR) LF  79.230  840.000  0.000  0.000  0.00

5405 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  87.000  0.000  0.000  0.00

 0.00Category Subtotal

029CATEGORY DESCRIPTION BRIDGE: 170210004912194 [FM 1179 @ SEWER CREEK (BRI-02-02(10

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5455 04206146 000 CL F CONC (MISC) CY  910.110  183.000  0.000  0.000  0.00

5460 04626033 000 CONC BOX CULV (10 FT X 9 FT) LF  1,280.550  1,165.000  0.000  0.000  0.00

 0.00Category Subtotal

030CATEGORY DESCRIPTION BRIDGE: 170210004912195 [FM 1179 @ SEWER CREEK (BRI-02-02(10

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5510 04206146 000 CL F CONC (MISC) CY  910.110  183.000  0.000  0.000  0.00

5515 04626034 000 CONC BOX CULV (10 FT X 10 FT) LF  1,316.950  693.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION BRIDGE: 170210005002007 [SH 6 FRS @ LICK CREEK BRANCH (LICK0

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5565 04326023 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  187.340  16.000  0.000  0.000  0.00

5570 04666174 000 WINGWALL (PW - 1) (HW=13 FT) EA  110,855.850  1.000  0.000  0.000  0.00

5575 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  3.000  0.000  0.000  0.00

 0.00Category Subtotal

032CATEGORY DESCRIPTION BRIDGE: 170210005002124 [SH 6 WFR @ SPRING CREEK (SPRING CRE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5625 04006005 000 CEM STABIL BKFL CY  108.830  52.000  0.000  0.000  0.00

5630 04166002 000 DRILL SHAFT (24 IN) LF  211.680  276.000  0.000  0.000  0.00

5631 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  243.430  1.000  0.000  0.000  0.00

ITEM 416

5632 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  264.600  1.000  0.000  0.000  0.00

ITEM 416

5635 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  20.400  0.000  0.000  0.00

5640 04206033 000 CL C CONC (CAP)(EXTEND) CY  1,977.240  16.400  0.000  0.000  0.00

5645 04206037 000 CL C CONC (COLUMN) CY  1,855.690  7.000  0.000  0.000  0.00

5650 04226001 000 REINF CONC SLAB SF  19.300  7,986.000  0.000  0.000  0.00

5655 04226023 000 SHEAR KEY CY  321.900  16.900  0.000  0.000  0.00

5660 04256002 000 PRESTR CONC BOX BEAM (5B20) LF  261.350  642.500  0.000  0.000  0.00

5665 04276005 000 BLAST FINISH SF  2.000  4,238.000  0.000  0.000  0.00
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5670 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  40.000  0.000  0.000  0.00

5675 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  448.000  0.000  0.000  0.00

5680 04506023 000 RAIL (TY SSTR) LF  79.230  316.000  0.000  0.000  0.00

5685 04506030 000 RAIL (TY C221) LF  126.470  142.000  0.000  0.000  0.00

 0.00Category Subtotal

033CATEGORY DESCRIPTION BRIDGE: 170210005002156 [SH 6 @ LICK CREEK (LICK-01)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5735 04206146 000 CL F CONC (MISC) CY  910.110  115.000  0.000  0.000  0.00

5740 04656045 000 INLET (COMPL)(PMBD)(4FT) EA  10,063.960  1.000  0.000  0.000  0.00

5745 04666230 000 WINGWALL (PW-1) (HW=9 FT) (MOD) EA  70,544.650  1.000  0.000  0.000  0.00

5750 04806001 000 CLEAN EXIST CULVERTS EA  5,531.090  3.000  0.000  0.000  0.00

 0.00Category Subtotal

034CATEGORY DESCRIPTION BRIDGE: 170210005002456 [SH 6 @ BARRON RD (SH 6 OVERPASS WID

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5800 04006005 000 CEM STABIL BKFL CY  108.830  132.000  0.000  0.000  0.00

5805 04166005 000 DRILL SHAFT (42 IN) LF  326.810  392.000  0.000  0.000  0.00

5806 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  375.830  1.000  0.000  0.000  0.00

ITEM 416

5807 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  408.510  1.000  0.000  0.000  0.00

ITEM 416

5810 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,469.350  47.200  0.000  0.000  0.00

5815 04206029 000 CL C CONC (CAP) CY  1,617.060  36.000  0.000  0.000  0.00

5820 04206037 000 CL C CONC (COLUMN) CY  1,855.690  62.600  0.000  0.000  0.00

5825 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  27.660  18,586.000  0.000  0.000  0.00

5830 04256039 000 PRESTR CONC GIRDER (TX54) LF  226.240  2,031.000  0.000  0.000  0.00

5835 04276005 000 BLAST FINISH SF  2.000  5,340.000  0.000  0.000  0.00

5840 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  20.000  0.000  0.000  0.00

5845 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  188.000  0.000  0.000  0.00

5850 04506023 000 RAIL (TY SSTR) LF  79.230  680.000  0.000  0.000  0.00

5855 04546004 000 ARMOR JOINT (SEALED) LF  190.670  108.000  0.000  0.000  0.00

5860 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  340.000  0.000  0.000  0.00

 0.00Category Subtotal

035CATEGORY DESCRIPTION BRIDGE: 170210011701086 [US 190/SH 21 @ SH 6]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5910 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  306.120  65.000  0.000  0.000  0.00

5915 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  260.000  0.000  0.000  0.00

5920 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  44.000  0.000  0.000  0.00

 0.00Category Subtotal
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036CATEGORY DESCRIPTION BRIDGE: 170210050601016 [FM 60 @ CARTER CREEK (FM 60 BRIDGE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5970 04016001 000 FLOWABLE BACKFILL CY  765.310  13.000  0.000  0.000  0.00

5975 04226011 000 BRIDGE MEDIAN SF  15.730  1,624.000  0.000  0.000  0.00

5980 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  306.120  20.000  0.000  0.000  0.00

5985 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  382.650  30.000  0.000  0.000  0.00

5990 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  51.020  464.000  0.000  0.000  0.00

5995 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  51.020  384.000  0.000  0.000  0.00

6000 04546008 000 HEADER TYPE EXPANSION JOINT CF  663.270  122.000  0.000  0.000  0.00

6005 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  204.080  30.000  0.000  0.000  0.00

 0.00Category Subtotal

037CATEGORY DESCRIPTION BRIDGE: 170210244601103 [SH 30 @ CARTERS CREEK TRIB (CCT17 (

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

6055 04206146 000 CL F CONC (MISC) CY  910.110  11.000  0.000  0.000  0.00

6060 04626020 000 CONC BOX CULV (8 FT X 5 FT) LF  903.550  321.000  0.000  0.000  0.00

6065 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  28,369.020  1.000  0.000  0.000  0.00

6070 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  35,171.540  1.000  0.000  0.000  0.00

 0.00Category Subtotal

038CATEGORY DESCRIPTION BRIDGE: 170210E11680001 [ASSOCIATES AVE @ DRAIN (CCT17 (34))

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

6120 04206146 000 CL F CONC (MISC) CY  910.110  7.000  0.000  0.000  0.00

6125 04626006 000 CONC BOX CULV (5 FT X 2 FT) LF  356.210  340.000  0.000  0.000  0.00

6130 04666178 000 WINGWALL (PW - 1) (HW=3 FT) EA  15,822.150  1.000  0.000  0.000  0.00

6135 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  18,345.350  1.000  0.000  0.000  0.00

 0.00Category Subtotal

039CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

6210 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  495,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

6215 96066052 FORCE ACCOUNT DOL  1.000  500,000.000  0.000  0.000  0.00

Mat'l Furnished by State - Pg 4166

6220 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  5,000.000  0.000  0.000  0.00

6225 96066071 FORCE ACCT-IRRIGATION SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004912118BR 2025(241)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY - SH 6 at FM 1179

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

6300 04006005 000 CEM STABIL BKFL CY  108.830  4,816.000  0.000  0.000  0.00

6305 04036001 000 TEMPORARY SPL SHORING SF  53.530  1,500.000  0.000  0.000  0.00

6310 04206011 000 CL B CONC (FLUME) CY  848.430  15.000  0.000  0.000  0.00

6315 04226015 000 APPROACH SLAB CY  608.270  434.000  0.000  0.000  0.00

6320 04236001 000 RETAINING WALL (MSE) SF  116.630  2,363.000  0.000  0.000  0.00

6325 04326001 000 RIPRAP (CONC)(4 IN) CY  577.010  5.000  0.000  0.000  0.00

6330 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  135,579.580  1.000  0.000  0.000  0.00

6335 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.930  2,363.000  0.000  0.000  0.00

6340 30806001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  133.620  145.000  0.000  0.000  0.00

6345 30846001 000 BONDING COURSE GAL  4.550  132.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170210004912178 [FM1179 WB @ SH 6 (SH 6 UNDERPASS AT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

6395 04006005 000 CEM STABIL BKFL CY  108.830  378.000  0.000  0.000  0.00

6400 04166001 000 DRILL SHAFT (18 IN) LF  182.050  92.000  0.000  0.000  0.00

6401 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

6402 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

6405 04166004 000 DRILL SHAFT (36 IN) LF  279.230  782.000  0.000  0.000  0.00

6406 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

6407 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

6410 04166005 000 DRILL SHAFT (42 IN) LF  326.810  770.000  0.000  0.000  0.00

6411 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  375.830  1.000  0.000  0.000  0.00

ITEM 416

6412 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  408.510  1.000  0.000  0.000  0.00

ITEM 416

6415 04206013 000 CL C CONC (ABUT) CY  1,107.280  103.800  0.000  0.000  0.00

6420 04206029 000 CL C CONC (CAP) CY  1,617.060  159.800  0.000  0.000  0.00

6425 04206037 000 CL C CONC (COLUMN) CY  1,855.690  219.900  0.000  0.000  0.00

6430 04226001 000 REINF CONC SLAB SF  19.300  32,786.000  0.000  0.000  0.00

6435 04226011 000 BRIDGE MEDIAN SF  15.730  1,764.000  0.000  0.000  0.00

6440 04256037 000 PRESTR CONC GIRDER (TX40) LF  230.730  4,832.300  0.000  0.000  0.00

6445 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  711.000  0.000  0.000  0.00

6450 04506023 000 RAIL (TY SSTR) LF  79.230  350.000  0.000  0.000  0.00

6455 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  302.000  0.000  0.000  0.00

6460 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  761.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION BRIDGE: 170210004912179 [FM1179 EB @ SH 6 (SH 6 UNDERPASS AT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

6510 04006005 000 CEM STABIL BKFL CY  108.830  323.000  0.000  0.000  0.00

6515 04166001 000 DRILL SHAFT (18 IN) LF  182.050  92.000  0.000  0.000  0.00

6516 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  209.360  1.000  0.000  0.000  0.00

ITEM 416

6517 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  227.560  1.000  0.000  0.000  0.00

ITEM 416

6520 04166004 000 DRILL SHAFT (36 IN) LF  279.230  782.000  0.000  0.000  0.00

6521 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  321.120  1.000  0.000  0.000  0.00

ITEM 416

6522 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  349.040  1.000  0.000  0.000  0.00

ITEM 416

6525 04166005 000 DRILL SHAFT (42 IN) LF  326.810  525.000  0.000  0.000  0.00

6526 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  375.830  1.000  0.000  0.000  0.00

ITEM 416

6527 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  408.510  1.000  0.000  0.000  0.00

ITEM 416

6530 04206013 000 CL C CONC (ABUT) CY  1,107.280  90.000  0.000  0.000  0.00

6535 04206029 000 CL C CONC (CAP) CY  1,617.060  127.100  0.000  0.000  0.00

6540 04206037 000 CL C CONC (COLUMN) CY  1,855.690  149.700  0.000  0.000  0.00

6545 04226001 000 REINF CONC SLAB SF  19.300  27,987.000  0.000  0.000  0.00

6550 04226011 000 BRIDGE MEDIAN SF  15.730  1,768.000  0.000  0.000  0.00

6555 04256037 000 PRESTR CONC GIRDER (TX40) LF  230.730  4,116.220  0.000  0.000  0.00

6560 04426007 000 STR STEEL (MISC NON - BRIDGE) LB  19.410  584.000  0.000  0.000  0.00

6565 04506023 000 RAIL (TY SSTR) LF  79.230  350.000  0.000  0.000  0.00

6570 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  242.610  258.000  0.000  0.000  0.00

6575 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  87.250  761.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $170,962,551.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  93,413.520PREPARING ROW  333.000  31,106,702.16 719.00

01046001 000 SY  6.620REMOVING CONC (PAV)  4,224.000  27,962.88 230,368.00

01046009 000 SY  10.650REMOVING CONC (RIPRAP)  5,800.337  61,773.58 29,868.00

01046017 000 SY  13.980REMOVING CONC (DRIVEWAYS)  114.710  1,603.65 32,399.00

01046054 000 LF  7.640REMOVING CONCRETE(MOW STRIP)  521.000  3,980.44 12,178.00

01106001 000 CY  12.300EXCAVATION (ROADWAY)  462,617.330  5,690,193.17 1,487,966.00

01326006 000 CY  14.980EMBANKMENT (FINAL)(DENS CONT)(TY C)  276,258.330  4,138,349.79 1,128,888.00

01646009 000 SY  0.100BROADCAST SEED (TEMP) (WARM)  105,299.017  10,529.90 933,221.00

01646011 000 SY  0.100BROADCAST SEED (TEMP) (COOL)  45,034.110  4,503.42 933,221.00

02166001 000 HR  138.000PROOF ROLLING  42.500  5,865.00 2,482.00

02476230 000 SY  16.360FL BS (CMP IN PLACE)(TY A GR 1-2)(8")  33,854.652  553,862.11 1,362,074.00

02756001 000 TON  180.580CEMENT  822.320  148,494.55 5,714.00

02756006 000 SY  6.230CEMENT TREAT (EXIST MATL) (10")  32,094.740  199,950.23 537,446.00

02756011 000 SY  4.230CEMENT TREAT(EXIST MATL)(8")  10,624.450  44,941.42 147,885.00

03106028 000 GAL  4.050PRIME COAT (MC-30 OR EC-30)  9,729.000  39,402.45 341,670.00

03546024 000 SY  2.520PLANE ASPH CONC PAV(2" TO 4")  16,525.990  41,645.50 415,979.00

03546132 000 SY  5.800PLANE ASPH CONC PAV (6" TO 12")  45,811.990  265,709.54 318,171.00

03546140 000 SY  8.380PLANE ASPH CONC PAV(12" TO 16")  16,041.890  134,431.03 102,698.00

04006005 000 CY  108.830CEM STABIL BKFL  68.000  7,400.44 68.00

04006006 000 SY  364.120CUT & RESTORING PAV  1,091.675  397,500.70 261.00

04026001 000 LF  2.800TRENCH EXCAVATION PROTECTION  23,116.513  64,726.24 143,476.00

04036001 000 SF  53.530TEMPORARY SPL SHORING  242.090  12,959.08 153,888.00

04106001 000 LF  27.880SOIL NAIL ANCHORS  0.000  0.00 0.00

04106001 LF  29.910SOIL NAIL ANCHORS  40,095.000  1,199,241.45 0.00

Added by CO#007 - RW 14

04106001 LF  32.730SOIL NAIL ANCHORS  32,197.000  1,053,807.81 0.00

Added by CO#007 - RW 15

04106001 LF  39.510SOIL NAIL ANCHORS  1,490.000  58,869.90 0.00

Added by CO#007 - RW 24

04166001 000 LF  182.050DRILL SHAFT (18 IN)  876.000  159,475.81 1,021.00

04166002 LF  129.520DRILL SHAFT (24 IN)  254.000  32,898.08 0.00

Added by CO#008 - SW Pkwy DS

04166003 000 LF  259.040DRILL SHAFT (30 IN)  929.000  240,648.16 1,056.00

04166004 000 LF  279.230DRILL SHAFT (36 IN)  2,660.000  742,751.80 4,522.00

04166005 000 LF  326.810DRILL SHAFT (42 IN)  56.000  18,301.36 133.00

04166010 000 LF  710.160DRILL SHAFT (72 IN)  900.000  639,144.00 1,020.00

04166026 000 LF  899.640DRILL SHAFT (HIGH MAST POLE) (60 IN)  760.000  683,726.40 1,840.00

04166032 000 LF  233.290DRILL SHAFT (TRF SIG POLE) (36 IN)  27.000  6,298.83 373.00

04166034 000 LF  332.150DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  14,614.60 506.00

04206013 000 CY  1,107.280CL C CONC (ABUT)  47.800  52,927.98 47.80

04206029 000 CY  1,617.060CL C CONC (CAP)  30.000  48,511.80 30.00

04206037 000 CY  1,855.690CL C CONC (COLUMN)  63.700  118,207.45 63.70

04206039 000 CY  901.940CL C CONC (COLUMN)(MASS)  998.630  900,704.34 1,247.00

04206146 000 CY  910.110CL F CONC (MISC)  173.300  157,722.06 599.00
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04226001 000 SF  19.300REINF CONC SLAB  7,008.000  135,254.40 7,008.00

04226015 000 CY  608.270APPROACH SLAB  36.000  21,897.72 2,517.60

04236001 000 SF  116.630RETAINING WALL (MSE)  9,844.000  1,148,105.72 141,632.00

04256037 000 LF  230.730PRESTR CONC GIRDER (TX40)  1,266.520  292,224.16 1,266.52

04326001 000 CY  577.010RIPRAP (CONC)(4 IN)  39.110  22,566.86 11,815.00

04506023 000 LF  79.230RAIL (TY SSTR)  240.000  19,015.20 717.00

04546018 000 LF  242.610SEALED EXPANSION JOINT (4 IN) (SEJ - M)  65.000  15,769.65 65.00

04606005 000 LF  67.370CMP (GAL STL 36 IN)  385.000  25,937.45 1,087.00

04626004 000 LF  327.610CONC BOX CULV (4 FT X 3 FT)  1,140.000  373,475.40 4,177.00

04626009 000 LF  424.460CONC BOX CULV (5 FT X 5 FT)  636.000  269,956.56 1,593.00

04626010 000 LF  441.360CONC BOX CULV (6 FT X 3 FT)  608.000  268,346.88 771.00

04626011 000 LF  468.660CONC BOX CULV (6 FT X 4 FT)  3,034.000  1,421,914.44 4,727.00

04626019 000 LF  879.500CONC BOX CULV (8 FT X 4 FT)  2,772.000  2,437,974.00 3,197.00

04646003 000 LF  98.050RC PIPE (CL III)(18 IN)  5,241.743  513,952.91 47,593.00

04646005 000 LF  133.610RC PIPE (CL III)(24 IN)  5,258.093  702,533.81 38,886.00

04646007 000 LF  173.800RC PIPE (CL III)(30 IN)  6,170.980  1,072,516.32 19,564.00

04646008 000 LF  221.290RC PIPE (CL III)(36 IN)  2,308.950  510,947.55 12,606.00

04646009 000 LF  307.360RC PIPE (CL III)(42 IN)  236.000  72,536.96 4,303.00

04646010 000 LF  360.930RC PIPE (CL III)(48 IN)  508.000  183,352.44 3,843.00

04656002 000 EA  8,963.010MANH (COMPL)(PRM)(48IN)  1.000  8,963.01 17.00

04656013 000 EA  8,224.450INLET (COMPL)(PCO)(3FT)(NONE)  2.000  16,448.90 8.00

04656019 000 EA  10,504.660INLET (COMPL)(PCO)(4FT)(RIGHT)  2.000  21,009.32 9.00

04656030 000 EA  8,401.250INLET (COMPL)(PCU)(3FT)(LEFT)  1.000  8,401.25 17.00

04656038 000 EA  10,534.900INLET (COMPL)(PCU)(5FT)(LEFT)  1.000  10,534.90 2.00

04656045 000 EA  10,063.960INLET (COMPL)(PMBD)(4FT)  49.000  493,134.04 80.00

04656046 000 EA  11,517.700INLET (COMPL)(PMBD)(5FT)  1.000  11,517.70 89.00

04656070 000 EA  7,731.110INLET (COMPL)(PSL)(RC)(3FTX3FT)  5.000  38,655.55 29.00

04656071 000 EA  9,014.210INLET (COMPL)(PSL)(RC)(4FTX4FT)  4.000  36,056.84 35.00

04656074 000 EA  11,663.950INLET (COMPL)(PSL)(RC)(5FTX5FT)  11.000  128,303.45 53.00

04656076 000 EA  14,142.400INLET (COMPL)(PSL)(RC)(6FTX6FT)  1.000  14,142.40 4.00

04656077 000 EA  18,842.550INLET (COMPL)(PSL)(RC)(8FTX8FT)  3.000  56,527.65 8.00

04656128 000 EA  9,581.010INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  2.000  19,162.02 27.00

04656163 000 EA  8,894.610INLET (COMPL)(TY H)  48.000  426,941.28 201.00

04666180 000 EA  22,977.390WINGWALL (PW - 1) (HW=5 FT)  2.000  45,954.79 3.00

04666182 000 EA  35,171.540WINGWALL (PW - 1) (HW=7 FT)  1.000  35,171.54 7.00

04666183 000 EA  45,662.540WINGWALL (PW - 1) (HW=8 FT)  1.000  45,662.54 8.00

04676363 000 EA  2,047.820SET (TY II) (18 IN) (RCP) (6: 1) (P)  1.000  2,047.82 84.00

04676423 000 EA  2,896.080SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  5,792.16 18.00

04676454 000 EA  5,264.020SET (TY II) (36 IN) (RCP) (6: 1) (P)  2.000  10,528.04 8.00

04766020 000 LF  955.940JACK BOR OR TUN PIPE(30 IN)(RC)(CL IV)  297.000  283,914.18 372.00

04766025 000 LF  1,027.670JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV)  246.000  252,806.82 235.00

04766045 000 LF  1,433.150JACK BOR OR TUN PIPE(60 IN)(RC)(CL IV)  320.000  458,608.00 334.00

04766074 LF  3,232.070JACK BOR TUN BOX CULV (5 FT X 5 FT)  128.000  413,704.96 0.00

Added by CO#005

04766078 000 LF  2,013.900JACK BOR TUN BOX CULV (6 FT X 4 FT)  99.000  199,376.10 100.00

04766087 000 LF  2,369.740JACK BOR TUN BOX CULV (8 FT X 4 FT)  144.000  341,242.56 152.00

04966002 000 EA  619.750REMOV STR (INLET)  2.000  1,239.50 127.00

04966003 000 EA  781.720REMOV STR (MANHOLE)  2.000  1,563.44 79.00

04966004 000 EA  303.930REMOV STR (SET)  13.000  3,951.09 77.00
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04966005 000 EA  3,088.300REMOV STR (WINGWALL)  3.000  9,264.90 93.00

04966006 000 EA  324.750REMOV STR (HEADWALL)  1.000  324.75 255.00

04966007 000 LF  14.710REMOV STR (PIPE)  1,677.000  24,668.67 7,912.00

05006001 000 LS  67,164,321.000MOBILIZATION  0.900  60,447,888.89 1.00

05026001 000 MO  715,920.550BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  7,159,205.50 63.00

05066001 000 LF  34.160ROCK FILTER DAMS (INSTALL) (TY 1)  322.000  10,999.52 11,495.00

05066002 000 LF  47.850ROCK FILTER DAMS (INSTALL) (TY 2)  874.000  41,820.90 4,255.00

05066003 000 LF  93.950ROCK FILTER DAMS (INSTALL) (TY 3)  24.000  2,254.80 1,808.00

05066011 000 LF  7.220ROCK FILTER DAMS (REMOVE)  98.000  707.56 16,478.00

05066020 000 SY  31.310CONSTRUCTION EXITS (INSTALL) (TY 1)  6,654.223  208,343.73 32,301.00

05066024 000 SY  8.820CONSTRUCTION EXITS (REMOVE)  1,399.990  12,347.91 14,430.00

05066034 000 LF  4.820CONSTRUCTION PERIMETER FENCE  1,272.000  6,131.04 11,141.00

05066038 000 LF  3.890TEMP SEDMT CONT FENCE (INSTALL)  12,522.000  48,710.58 65,836.00

05066039 000 LF  0.970TEMP SEDMT CONT FENCE (REMOVE)  936.000  907.92 63,329.00

05066041 000 LF  6.950BIODEG EROSN CONT LOGS (INSTL) (12")  193.000  1,341.35 65,225.00

05086001 000 SY  86.970CONSTRUCTING DETOURS  97,000.665  8,436,147.83 315,552.00

05126001 000 LF  52.590PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  99,570.000  5,236,386.30 130,835.00

05126009 000 LF  51.290PORT CTB (FUR & INST)(LOW PROF)(TY 1)  27,340.000  1,402,268.60 115,955.00

05126010 000 LF  47.780PORT CTB (FUR & INST)(LOW PROF)(TY 2)  1,100.000  52,558.00 10,400.00

05126025 000 LF  4.910PORT CTB (MOVE)(SGL SLP)(TY 1)  68,490.000  336,285.90 268,940.00

05126033 000 LF  6.570PORT CTB (MOVE)(LOW PROF)(TY 1)  9,400.000  61,758.00 250,190.00

05126034 000 LF  8.140PORT CTB (MOVE)(LOW PROF)(TY 2)  440.000  3,581.60 12,920.00

05426001 000 LF  2.040REMOVE METAL BEAM GUARD FENCE  1,747.000  3,563.88 19,510.00

05456003 000 EA  2,805.740CRASH CUSH ATTEN (MOVE & RESET)  42.000  117,841.08 103.00

05456005 000 EA  402.870CRASH CUSH ATTEN (REMOVE)  46.000  18,532.02 46.00

05456019 000 EA  10,382.460CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  106.000  1,100,540.76 46.00

06106009 000 EA  956.090REMOVE RD IL ASM (TRANS-BASE)  52.000  49,716.68 148.00

06136005 000 EA  45,212.120HI MST IL POLE (150 FT)( 80 MPH)  8.000  361,696.96 46.00

06176001 000 EA  4,530.040TEMP RD IL (RD IL ASM)  54.000  244,622.16 64.00

06186023 000 LF  4.950CONDT (PVC) (SCH 40) (2")  2,219.000  10,984.05 61,386.00

06186029 000 LF  7.450CONDT (PVC) (SCH 40) (3")  380.000  2,831.00 6,860.00

06186030 000 LF  10.820CONDT (PVC) (SCH 40) (3") (BORE)  985.000  10,657.70 13,320.00

06186031 000 LF  13.790CONDT (PVC) (SCH 40) (3") (CONC ENCSE)  4,340.000  59,848.60 59,470.00

06186070 000 LF  28.560CONDT (RM) (2")  25.000  714.00 8,404.00

06206007 000 LF  0.970ELEC CONDR (NO.8) BARE  635.000  615.95 19,925.00

06206008 000 LF  1.010ELEC CONDR (NO.8) INSULATED  635.000  641.35 145,287.00

06206010 000 LF  1.420ELEC CONDR (NO.6) INSULATED  635.000  901.70 46,461.00

06246002 000 EA  903.150GROUND BOX TY A (122311)W/APRON  1.000  903.15 187.00

06246009 000 EA  851.180GROUND BOX TY D (162922)  5.000  4,255.90 24.00

06246028 000 EA  1,160.310REMOVE GROUND BOX  18.000  20,885.58 42.00

06286146 000 EA  6,888.910ELC SRV TY D 120/240 060(NS)SS(E)SP(U)  2.400  16,533.38 15.00

06286242 000 EA  7,388.170ELC SRV TY D 120/240 100(NS)SS(E)SP(U)  1.600  11,821.07 8.00

06286263 000 EA  9,996.530ELC SRV TY D 120/240 125(NS)SS(E)PS(U)  0.400  3,998.61 2.00

06476003 000 EA  1,207.580REMOVE LRSA  17.000  20,528.86 44.00

06506204 000 EA  5,423.160REMOVE OVERHD SIGN SUP  1.000  5,423.16 3.00

06626005 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(BRK)  44,699.000  17,879.60 300,711.00

06626007 000 LF  0.420WK ZN PAV MRK NON-REMOV (W)6"(LNDP)  2,439.000  1,024.38 35,493.00

06626008 000 LF  0.380WK ZN PAV MRK NON-REMOV (W)6"(SLD)  172,901.000  65,702.38 1,454,358.00

06626012 000 LF  0.650WK ZN PAV MRK NON-REMOV (W)8"(SLD)  29,854.000  19,405.10 91,214.00
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06626014 000 LF  1.080WK ZN PAV MRK NON-REMOV (W)12"(SLD)  3,723.000  4,020.84 36,343.00

06626016 000 LF  3.250WK ZN PAV MRK NON-REMOV (W)24"(SLD)  193.000  627.25 8,678.00

06626037 000 LF  0.380WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  122,473.000  46,539.74 1,283,101.00

06686077 000 EA  265.440PREFAB PAV MRK TY C (W) (ARROW)  7.000  1,858.08 411.00

06686085 000 EA  368.370PREFAB PAV MRK TY C (W) (WORD)  7.000  2,578.59 354.00

06726010 000 EA  5.360REFL PAV MRKR TY II-C-R  2,631.000  14,102.16 15,007.00

06776001 000 LF  0.490ELIM EXT PAV MRK & MRKS (4")  52,698.000  25,822.02 285,380.00

06776002 000 LF  0.490ELIM EXT PAV MRK & MRKS (6")  127,252.000  62,353.48 2,251,230.00

06776003 000 LF  0.760ELIM EXT PAV MRK & MRKS (8")  21,123.000  16,053.48 85,453.00

06776005 000 LF  1.190ELIM EXT PAV MRK & MRKS (12")  4,146.000  4,933.74 21,791.00

30766034 000 TON  131.540D-GR HMA TY-C PG76-22 (LEVEL-UP)  46.040  6,056.10 5,791.00

30766066 000 GAL  4.550TACK COAT  2,476.000  11,265.80 194,028.00

30776003 000 TON  103.210SP MIXES SP-B SAC-B PG64-22  8,667.230  894,544.80 519,113.00

30776022 000 TON  135.090SP MIXES SP-C SAC-A PG70-22  39.190  5,294.18 87,288.00

30776051 000 TON  114.340SP MIXES SP-D PG70-22  2,063.970  235,994.34 115,293.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  12,702.080  12,702.08 519,113.00

BONUS

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  14,520.300  14,520.30 519,113.00

BONUS

30846001 000 GAL  4.550BONDING COURSE  1,585.000  7,211.75 236,879.00

60016002 000 EA  17,270.000PORTABLE CHANGEABLE MESSAGE SIGN  23.000  397,210.00 28.00

60166007 000 LF  21.200ITS MULTI-DUCT CND (PVC-40)(BORE)  765.000  16,218.00 5,630.00

60166008 000 LF  21.480ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE)  4,340.000  93,223.20 59,470.00

60646026 000 EA  20,176.610ITS POLE (40 FT)(REL)  4.000  80,706.44 4.00

61856002 000 DAY  479.510TMA (STATIONARY)  542.500  260,134.18 400.00

61866002 000 EA  4,876.410ITS GND BOX(PCAST) TY 1 (243636)W/APRN  6.000  29,258.46 127.00

63026003 000 DAY  157.140TEMP Q-DETECT (TY1) (2 SYS)  44.000  6,914.16 2,000.00

96016001 DOL  1.000MATERIAL ON HAND  19,835,738.870  19,835,738.87 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  260,467.450  260,467.45 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  822,289.170  822,289.17 204,000.00

PER TXDOT CONNECT

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  127,959.640  127,959.64 5,400,000.00

PER TXDOT CONNECT

$170,962,551.00TOTAL ITEM EARNINGS TO DATE


