
005005070CONTRACT ID:

PROJECT: STP 2025(040)HES

CONTRACT:

09243040

PROJECTED AMOUNT: $596,857.20

CONTRACTOR:

HIGHWAY: BU 290H

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Eugene Ampomah, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

09/05/2024

ESTIMATE PAID:

 97

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$596,857.20

CONTRACT:

07/26/2026

AWARD AMOUNT: $571,855.20

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.47

$6,813.00 $491,370.20 $498,183.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,813.00 $491,370.20 $498,183.20 

$0.00 $0.00 $0.00 

$6,813.00 $498,183.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $491,370.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 97

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

06/20/2025

 140

 0

 140

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  24  13

OTHER - SEE RMRKS 1

RAIN 1

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(040)HES 005005069PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0880 60087004 RVDS (PRESENCE DET)(INSTALL ONLY)000 EA  448.000 $1,792.00 4.000  4.00 4.00

STP 2025(040)HES 005005070PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,965.000 $2,965.00 1.000  5.00 10.00

0385 06847021 TRF SIG CBL (TY A)(12 AWG)(16 CONDR)000 LF  6.600 $264.00 40.000  300.00 260.00

0410 60087004 RVDS (PRESENCE DET)(INSTALL ONLY)000 EA  448.000 $1,792.00 4.000  4.00 4.00

$6,813.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005005069PROJECT CONTROLSTP 2025(040)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  129.000  90.000  0.000  90.00  11,610.00

0520 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  32.000  150.000  0.000  150.00  4,800.00

0535 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  367.400  56.000  0.000  56.00  20,574.40

0560 05297002 000 CONC CURB (TY II) LF  55.000  150.000  0.000  144.00  7,920.00

0565 05317003 000 CONC SIDEWALKS (6") SY  156.000  30.000  0.000  31.11  4,853.16

0570 05317005 000 CURB RAMPS (TY 1) EA  3,113.000  1.000  0.000  1.00  3,113.00

0575 05317007 000 CURB RAMPS (TY 3) EA  4,002.000  2.000  0.000  2.00  8,004.00

0580 05317010 000 CURB RAMPS (TY 7) EA  4,011.000  5.000  0.000  3.00  12,033.00

0585 06187054 000 CONDT (PVC) (SCH 80) (2") LF  19.800  90.000  0.000  100.00  1,980.00

0590 06187060 000 CONDT (PVC) (SCH 80) (3") LF  33.500  70.000  0.000  210.00  7,035.00

0595 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.520  505.000  0.000  505.00  15,412.60

0600 06207007 000 ELEC CONDR (NO.8) BARE LF  2.200  665.000  0.000  350.00  770.00

0605 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.500  25.000  0.000  25.00  87.50

0610 06217005 000 TRAY CABLE (4 CONDR) (14 AWG) LF  4.500  595.000  0.000  595.00  2,677.50

0615 06247007 000 GROUND BOX TY D (162922) EA  1,232.220  4.000  0.000  4.00  4,928.88

0620 06247013 000 REMOVE GROUND BOX EA  551.500  4.000  0.000  4.00  2,206.00

0625 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,073.000  1.000  0.000  1.00  8,073.00

0630 06367001 000 ALUMINUM SIGNS (TY A) SF  105.000  22.000  0.000  22.00  2,310.00

0780 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  39,250.000  1.000  0.000  1.00  39,250.00

0790 06827001 000 VEH SIG SEC (12")LED(GRN) EA  255.810  8.000  0.000  8.00  2,046.48

0795 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  268.920  2.000  0.000  2.00  537.84

0800 06827003 000 VEH SIG SEC (12")LED(YEL) EA  259.380  8.000  0.000  8.00  2,075.04

0805 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  260.580  4.000  0.000  4.00  1,042.32

0810 06827005 000 VEH SIG SEC (12")LED(RED) EA  255.810  8.000  0.000  8.00  2,046.48

0815 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  260.580  2.000  0.000  2.00  521.16

0820 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  748.140  8.000  0.000  6.00  4,488.84

0825 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  311.960  2.000  0.000  2.00  623.92

0830 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  251.180  8.000  0.000  8.00  2,009.44

0835 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.200  915.000  0.000  915.00  2,013.00

0840 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.800  960.000  0.000  960.00  2,688.00

0845 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.690  1,025.000  0.000  1,025.00  3,782.25

0850 06867031 000 INS TRF SIG PL AM(S)1 ARM(28`)LUM EA  11,582.000  2.000  0.000  2.00  23,164.00

0855 06867047 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM EA  15,725.000  2.000  0.000  2.00  31,450.00

0860 06877001 000 PED POLE ASSEMBLY EA  2,382.000  4.000  0.000  4.00  9,528.00

0865 06887001 000 PED DETECT PUSH BUTTON (APS) EA  805.000  8.000  0.000  6.00  4,830.00

0870 06887003 000 PED DETECTOR CONTROLLER UNIT EA  2,711.350  1.000  0.000  1.00  2,711.35

0875 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  11,264.810  1.000  0.000  1.00  11,264.81

0880 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  448.000  4.000  0.000  4.00  1,792.00

Category Subtotal $266,252.97

005005070PROJECT CONTROLSTP 2025(040)HES

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  32.000  17.000  0.000  17.00  544.00

0070 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  367.400  58.000  0.000  58.00  21,309.20

0075 05007001 000 MOBILIZATION LS  559.000  1.000  0.000  0.90  503.10

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,965.000  10.000  0.000  5.00  14,825.00

0105 05297002 000 CONC CURB (TY II) LF  55.000  80.000  0.000  80.00  4,400.00

0110 06187054 000 CONDT (PVC) (SCH 80) (2") LF  19.800  100.000  0.000  140.00  2,772.00

0115 06187060 000 CONDT (PVC) (SCH 80) (3") LF  33.500  55.000  0.000  90.00  3,015.00

0120 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.520  580.000  0.000  755.00  23,042.60

0125 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  38.200  20.000  0.000  20.00  764.00

0130 06207007 000 ELEC CONDR (NO.8) BARE LF  2.200  750.000  0.000  700.00  1,540.00

0135 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.500  95.000  0.000  260.00  910.00

0140 06217005 000 TRAY CABLE (4 CONDR) (14 AWG) LF  4.500  1,275.000  0.000  1,450.00  6,525.00

0145 06247007 000 GROUND BOX TY D (162922) EA  1,232.220  5.000  0.000  5.00  6,161.10

0155 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,073.000  1.000  0.000  1.00  8,073.00

0330 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  39,250.000  1.000  0.000  1.00  39,250.00

0340 06827001 000 VEH SIG SEC (12")LED(GRN) EA  255.810  8.000  0.000  8.00  2,046.48

0345 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  268.920  4.000  0.000  4.00  1,075.68

0350 06827003 000 VEH SIG SEC (12")LED(YEL) EA  259.380  8.000  0.000  8.00  2,075.04

0355 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  260.580  4.000  0.000  4.00  1,042.32

0360 06827005 000 VEH SIG SEC (12")LED(RED) EA  255.810  8.000  0.000  8.00  2,046.48

0365 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  260.580  8.000  0.000  8.00  2,084.64

0370 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  311.960  4.000  0.000  4.00  1,247.84

0375 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  251.180  8.000  0.000  8.00  2,009.44

0380 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.690  2,555.000  0.000  2,950.00  10,885.50

0385 06847021 000 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF  6.600  260.000  0.000  300.00  1,980.00

0390 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  13,043.000  1.000  0.000  1.00  13,043.00

0395 06867043 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM EA  14,229.000  2.000  0.000  2.00  28,458.00

0400 06867047 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM EA  15,725.000  1.000  0.000  1.00  15,725.00

0405 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  11,264.810  1.000  0.000  1.00  11,264.81

0410 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  448.000  4.000  0.000  4.00  1,792.00

Category Subtotal $230,410.23

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0912 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  1,520.00  1,520.00

Category Subtotal $1,520.00

005005069STP 2025(040)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 01627002 000 BLOCK SODDING SY  43.000  20.000  0.000  0.000  0.00

0530 01687001 000 VEGETATIVE WATERING TGL  1,610.000  2.000  0.000  0.000  0.00

0540 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.800  250.000  0.000  0.000  0.00
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0545 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  250.000  0.000  0.000  0.00

0550 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  13.130  100.000  0.000  0.000  0.00

0555 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.500  100.000  0.000  0.000  0.00

0635 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,030.000  2.000  0.000  0.000  0.00

0640 06447073 000 REMOVE SM RD SN SUP&AM EA  362.000  1.000  0.000  0.000  0.00

0645 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.610  320.000  0.000  0.000  0.00

0650 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  450.000  0.000  0.000  0.00

0655 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  153.320  2.000  0.000  0.000  0.00

0660 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  153.320  2.000  0.000  0.000  0.00

0665 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  5.500  40.000  0.000  0.000  0.00

0670 06667299 000 TY I HIGH PERF PM (Y)4"(SLD)(100MIL) LF  4.390  40.000  0.000  0.000  0.00

0675 06667346 000 PAVEMENT SLER 4" LF  0.440  40.000  0.000  0.000  0.00

0680 06667347 000 PAVEMENT SLER 6" LF  0.670  40.000  0.000  0.000  0.00

0685 06667348 000 PAVEMENT SLER 8" LF  0.890  320.000  0.000  0.000  0.00

0690 06667352 000 PAVEMENT SLER 24" LF  2.220  450.000  0.000  0.000  0.00

0695 06667353 000 PAVEMENT SLER (ARROW) EA  11.110  2.000  0.000  0.000  0.00

0700 06667354 000 PAVEMENT SLER (WORD) EA  11.110  2.000  0.000  0.000  0.00

0705 06727002 000 REFL PAV MRKR TY I-C EA  7.780  14.000  0.000  0.000  0.00

0710 06727004 000 REFL PAV MRKR TY II-A-A EA  7.780  4.000  0.000  0.000  0.00

0715 06777001 000 ELIM EXT PM & MRKS (4") LF  0.440  64.000  0.000  0.000  0.00

0720 06777002 000 ELIM EXT PM & MRKS (6") LF  0.560  220.000  0.000  0.000  0.00

0725 06777004 000 ELIM EXT PM & MRKS (8") LF  0.780  200.000  0.000  0.000  0.00

0730 06777006 000 ELIM EXT PM & MRKS (12") LF  1.220  450.000  0.000  0.000  0.00

0735 06777008 000 ELIM EXT PM & MRKS (24") LF  2.220  450.000  0.000  0.000  0.00

0740 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  44.440  2.000  0.000  0.000  0.00

0745 06777015 000 ELIM EXT PM & MRKS (WORD) EA  44.440  2.000  0.000  0.000  0.00

0750 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.070  40.000  0.000  0.000  0.00

0755 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.090  40.000  0.000  0.000  0.00

0760 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.110  225.000  0.000  0.000  0.00

0765 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.330  450.000  0.000  0.000  0.00

0770 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.560  2.000  0.000  0.000  0.00

0775 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.560  2.000  0.000  0.000  0.00

0785 06807004 000 REMOVING TRAFFIC SIGNALS EA  7,081.000  1.000  0.000  0.000  0.00

0885 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  448.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005005070STP 2025(040)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01687001 000 VEGETATIVE WATERING TGL  1,610.000  2.000  0.000  0.000  0.00

0085 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.800  250.000  0.000  0.000  0.00

0090 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  250.000  0.000  0.000  0.00

0095 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  13.130  100.000  0.000  0.000  0.00

0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.500  100.000  0.000  0.000  0.00

0150 06247013 000 REMOVE GROUND BOX EA  551.500  8.000  0.000  0.000  0.00

0160 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.610  570.000  0.000  0.000  0.00

0165 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  525.000  0.000  0.000  0.00

0170 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  153.320  4.000  0.000  0.000  0.00
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0175 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  153.320  2.000  0.000  0.000  0.00

0180 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  455.510  2.000  0.000  0.000  0.00

0185 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  11.110  80.000  0.000  0.000  0.00

0190 06667202 000 RE PM TY II (W) (CURB) LF  1.670  410.000  0.000  0.000  0.00

0195 06667221 000 RE PM TY II (Y)(CURB) LF  11.110  15.000  0.000  0.000  0.00

0200 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  5.500  80.000  0.000  0.000  0.00

0205 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  5.500  490.000  0.000  0.000  0.00

0210 06667299 000 TY I HIGH PERF PM (Y)4"(SLD)(100MIL) LF  4.390  390.000  0.000  0.000  0.00

0215 06667346 000 PAVEMENT SLER 4" LF  0.440  390.000  0.000  0.000  0.00

0220 06667347 000 PAVEMENT SLER 6" LF  0.670  650.000  0.000  0.000  0.00

0225 06667348 000 PAVEMENT SLER 8" LF  0.890  570.000  0.000  0.000  0.00

0230 06667352 000 PAVEMENT SLER 24" LF  2.220  525.000  0.000  0.000  0.00

0235 06667353 000 PAVEMENT SLER (ARROW) EA  11.110  4.000  0.000  0.000  0.00

0240 06667354 000 PAVEMENT SLER (WORD) EA  11.110  2.000  0.000  0.000  0.00

0245 06667364 000 PAVEMENT SLER (RR XING) EA  27.780  2.000  0.000  0.000  0.00

0250 06727002 000 REFL PAV MRKR TY I-C EA  7.780  19.000  0.000  0.000  0.00

0255 06727004 000 REFL PAV MRKR TY II-A-A EA  7.780  22.000  0.000  0.000  0.00

0260 06777001 000 ELIM EXT PM & MRKS (4") LF  0.440  390.000  0.000  0.000  0.00

0265 06777002 000 ELIM EXT PM & MRKS (6") LF  0.560  650.000  0.000  0.000  0.00

0270 06777004 000 ELIM EXT PM & MRKS (8") LF  0.780  570.000  0.000  0.000  0.00

0275 06777008 000 ELIM EXT PM & MRKS (24") LF  2.220  525.000  0.000  0.000  0.00

0280 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  44.440  4.000  0.000  0.000  0.00

0285 06777015 000 ELIM EXT PM & MRKS (WORD) EA  44.440  2.000  0.000  0.000  0.00

0290 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  166.550  2.000  0.000  0.000  0.00

0295 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.070  390.000  0.000  0.000  0.00

0300 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.090  650.000  0.000  0.000  0.00

0305 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.110  570.000  0.000  0.000  0.00

0310 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.330  525.000  0.000  0.000  0.00

0315 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.560  4.000  0.000  0.000  0.00

0320 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.560  2.000  0.000  0.000  0.00

0325 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  11.110  2.000  0.000  0.000  0.00

0335 06807004 000 REMOVING TRAFFIC SIGNALS EA  7,081.000  1.000  0.000  0.000  0.00

0415 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  448.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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0900 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0901 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0902 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0903 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0904 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0905 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0906 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0907 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0908 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0909 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0910 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0911 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00
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0913 96067014 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY

0914 96067014 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

HYDRO EXCAVATION

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $498,183.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE
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QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 000 SY  129.000REMOV CONC (SIDEWALK, RAMP OR SUP)  90.000  11,610.00 90.00

01047018 000 LF  32.000REMOV CONC (CURB OR CURB & GUTTER)  167.000  5,344.00 167.00

04167044 000 LF  367.400DRILL SHAFT (TRF SIG POLE) (36 IN)  114.000  41,883.60 114.00

05007001 000 LS  559.000MOBILIZATION  0.900  503.10 1.00

05027001 000 MO  2,965.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  14,825.00 10.00

05297002 000 LF  55.000CONC CURB (TY II)  224.000  12,320.00 230.00

05317003 000 SY  156.000CONC SIDEWALKS (6")  31.110  4,853.16 30.00

05317005 000 EA  3,113.000CURB RAMPS (TY 1)  1.000  3,113.00 1.00

05317007 000 EA  4,002.000CURB RAMPS (TY 3)  2.000  8,004.00 2.00

05317010 000 EA  4,011.000CURB RAMPS (TY 7)  3.000  12,033.00 5.00

06187054 000 LF  19.800CONDT (PVC) (SCH 80) (2")  240.000  4,752.00 190.00

06187060 000 LF  33.500CONDT (PVC) (SCH 80) (3")  300.000  10,050.00 125.00

06187061 000 LF  30.520CONDT (PVC) (SCH 80) (3") (BORE)  1,260.000  38,455.20 1,085.00

06187065 000 LF  38.200CONDT (PVC) (SCH 80) (4") (BORE)  20.000  764.00 20.00

06207007 000 LF  2.200ELEC CONDR (NO.8) BARE  1,050.000  2,310.00 1,415.00

06207012 000 LF  3.500ELEC CONDR (NO.4) INSULATED  285.000  997.50 120.00

06217005 000 LF  4.500TRAY CABLE (4 CONDR) (14 AWG)  2,045.000  9,202.50 1,870.00

06247007 000 EA  1,232.220GROUND BOX TY D (162922)  9.000  11,089.98 9.00

06247013 000 EA  551.500REMOVE GROUND BOX  4.000  2,206.00 4.00

06287148 000 EA  8,073.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  16,146.00 2.00

06367001 000 SF  105.000ALUMINUM SIGNS (TY A)  22.000  2,310.00 22.00

06807003 000 EA  39,250.000INSTALL HWY TRF SIG (SYSTEM)  2.000  78,500.00 2.00

06827001 000 EA  255.810VEH SIG SEC (12")LED(GRN)  16.000  4,092.96 16.00

06827002 000 EA  268.920VEH SIG SEC (12")LED(GRN ARW)  6.000  1,613.52 6.00

06827003 000 EA  259.380VEH SIG SEC (12")LED(YEL)  16.000  4,150.08 16.00

06827004 000 EA  260.580VEH SIG SEC (12")LED(YEL ARW)  8.000  2,084.64 8.00

06827005 000 EA  255.810VEH SIG SEC (12")LED(RED)  16.000  4,092.96 16.00

06827006 000 EA  260.580VEH SIG SEC (12")LED(RED ARW)  10.000  2,605.80 10.00

06827018 000 EA  748.140PED SIG SEC (LED)(COUNTDOWN)  6.000  4,488.84 8.00

06827037 000 EA  311.960BACKPLATE W/REFL BRDR(4 SEC)  6.000  1,871.76 6.00

06827054 000 EA  251.180BACKPLATE W/REFL BRDR(3 SEC)  16.000  4,018.88 16.00

06847007 000 LF  2.200TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  915.000  2,013.00 915.00

06847009 000 LF  2.800TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  960.000  2,688.00 960.00

06847012 000 LF  3.690TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  3,975.000  14,667.75 3,580.00

06847021 000 LF  6.600TRF SIG CBL (TY A)(12 AWG)(16 CONDR)  300.000  1,980.00 260.00

06867031 000 EA  11,582.000INS TRF SIG PL AM(S)1 ARM(28`)LUM  2.000  23,164.00 2.00

06867039 000 EA  13,043.000INS TRF SIG PL AM(S)1 ARM(36`)LUM  1.000  13,043.00 1.00

06867043 000 EA  14,229.000INS TRF SIG PL AM(S)1 ARM(40`)LUM  2.000  28,458.00 2.00

06867047 000 EA  15,725.000INS TRF SIG PL AM(S)1 ARM(44`)LUM  3.000  47,175.00 3.00

06877001 000 EA  2,382.000PED POLE ASSEMBLY  4.000  9,528.00 4.00

06887001 000 EA  805.000PED DETECT PUSH BUTTON (APS)  6.000  4,830.00 8.00

06887003 000 EA  2,711.350PED DETECTOR CONTROLLER UNIT  1.000  2,711.35 1.00

60077001 000 EA  11,264.810BBU SYSTEM (EXTERNAL BATTERY CABINET)  2.000  22,529.62 2.00
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60087004 000 EA  448.000RVDS (PRESENCE DET)(INSTALL ONLY)  8.000  3,584.00 8.00

96017001 DOL  1.000MATERIAL ON HAND  1,520.000  1,520.00 1.00

$498,183.20TOTAL ITEM EARNINGS TO DATE


