
 11,092.95

005005072CONTRACT ID:

PROJECT: F 2B25(334)

CONTRACT:

12253213

PROJECTED AMOUNT: $2,334,871.30

CONTRACTOR:

HIGHWAY: BU 290H

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

CLARK CONSTRUCTION OF TEXAS, INC.

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 75

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026

$2,345,964.25

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,311,694.30

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.17

$541,598.05 $1,503,359.07 $2,044,957.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$541,598.05 $1,503,359.07 $2,044,957.12 

$0.00 $0.00 $0.00 

$541,598.05 $2,044,957.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,503,359.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 75

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2026

02/08/2026

 77

 0

 77

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  18  19

OTHER - SEE RMRKS 13

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(334) 005005072PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  500,000.000 $212,500.00 0.425  0.69 1.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  700.000 $9,800.00 14.000  52.00 82.00

0095 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.950 $2,878.50 3,030.000  3,030.00 3,737.00

0100 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  6.500 $8,151.00 1,254.000  1,254.00 2,009.00

0110 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL)000 LF  6.500 $10,413.00 1,602.000  1,602.00 1,955.00

0130 06667184 RE PM TY II (W) 24" (SLD)000 LF  5.000 $6,270.00 1,254.000  1,254.00 2,048.00

0170 06667217 RE PM TY II (Y) 24" (SLD)000 LF  5.000 $8,010.00 1,602.000  3,282.00 1,955.00

0175 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  0.950 $120,267.15 126,597.000  126,597.00 123,652.00

0180 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.600 $22,224.00 37,040.000  37,040.00 38,280.00

0190 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.600 $6,582.00 10,970.000  10,970.00 17,104.00

0195 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.600 $108,440.40 180,734.000  180,734.00 180,897.00

0200 06687091 PREFAB PM TY C (W)(ARROW)000 EA  200.000 $19,200.00 96.000  96.00 109.00

0205 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  260.000 $260.00 1.000  1.00 1.00

0210 06687103 PREFAB PM TY C (W)(WORD)000 EA  240.000 $5,280.00 22.000  22.00 27.00

0225 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $2,235.00 447.000  3,812.00 4,154.00

0309 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  11,092.950 $11,092.95 1.000  1.00 1.00

Purchase Of Surplus MOH MaterialSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0308 96017001 MATERIAL ON HAND DOL  1.000 -$12,005.95-12,005.950  0.00 1.00

$541,598.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005005072PROJECT CONTROLF 2B25(334)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  2.950  191,809.000  0.000  192,250.00  567,137.50

0065 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  128.670  4,845.000  0.000  4,602.00  592,139.34

0070 05007001 000 MOBILIZATION LS  500,000.000  1.000  0.000  0.69  343,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  4.000  0.000  4.00  30,000.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  700.000  82.000  0.000  52.00  36,400.00

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  11,960.000  0.000  3,767.00  1,883.50

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  14,347.000  0.000  5,796.00  2,898.00

0095 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  3,737.000  0.000  3,030.00  2,878.50

0100 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  2,009.000  0.000  1,254.00  8,151.00

0110 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.500  1,955.000  0.000  1,602.00  10,413.00

0115 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.150  38,280.000  0.000  37,670.00  5,650.50

0120 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.150  182,999.000  0.000  178,211.00  26,731.65

0130 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  2,048.000  0.000  1,254.00  6,270.00

0155 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.150  17,104.000  0.000  16,430.00  2,464.50

0160 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.150  180,897.000  0.000  177,160.00  26,574.00

0170 06667217 000 RE PM TY II (Y) 24" (SLD) LF  5.000  1,955.000  0.000  3,282.00  16,410.00

0175 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.950  123,652.000  0.000  126,597.00  120,267.15

0180 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.600  38,280.000  0.000  37,040.00  22,224.00

0190 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.600  17,104.000  0.000  10,970.00  6,582.00

0195 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  180,897.000  0.000  180,734.00  108,440.40

0200 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  109.000  0.000  96.00  19,200.00

0205 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  260.000  1.000  0.000  1.00  260.00

0210 06687103 000 PREFAB PM TY C (W)(WORD) EA  240.000  27.000  0.000  22.00  5,280.00

0220 06727002 000 REFL PAV MRKR TY I-C EA  5.000  2,039.000  0.000  2,039.00  10,195.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  4,154.000  0.000  3,812.00  19,060.00

0230 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  13.000  0.000  11.00  55.00

0235 06777002 000 ELIM EXT PM & MRKS (6") LF  0.200  123,652.000  0.000  99,156.00  19,831.20

0240 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  528.000  0.000  247.00  247.00

0245 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  75.000  109.000  0.000  102.00  7,650.00

0250 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  100.000  1.000  0.000  1.00  100.00

0255 06777015 000 ELIM EXT PM & MRKS (WORD) EA  85.000  27.000  0.000  26.00  2,210.00

0260 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  185.000  2.000  0.000  2.00  370.00

0309 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  11,092.950  0.000  1.000  1.00  11,092.95

Purchase Of Surplus MOH Material

Category Subtotal $2,032,066.19

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0304 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,176.000  0.000  12,890.93  12,890.93

Category Subtotal $12,890.93
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005005072F 2B25(334)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.950  1,733.000  0.000  0.000  0.00

0125 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  3,737.000  0.000  0.000  0.00

0135 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  109.000  0.000  0.000  0.00

0140 06667187 000 RE PM TY II (W) (DBL ARROW) EA  125.000  1.000  0.000  0.000  0.00

0145 06667194 000 RE PM TY II (W) (WORD) EA  135.000  27.000  0.000  0.000  0.00

0150 06667198 000 RE PM TY II (W) (RR XING) EA  350.000  2.000  0.000  0.000  0.00

0165 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.200  1,733.000  0.000  0.000  0.00

0185 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  59,347.000  0.000  0.000  0.00

0215 06687108 000 PREFAB PM TY C (W)(RR XING) EA  475.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0306 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0307 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  6,000.000  0.000  0.000  0.00

0308 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,044,957.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 000 GAL  2.950ASPH (AC-20-5TR)  192,250.000  567,137.50 191,809.00

03167211 000 CY  128.670AGGR (TY-PB, GR-4)(SAC-B)  4,602.000  592,139.34 4,845.00

05007001 000 LS  500,000.000MOBILIZATION  0.686  343,000.00 1.00

05027001 000 MO  7,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  30,000.00 4.00

05057003 000 DAY  700.000TMA (MOBILE OPERATION)  52.000  36,400.00 82.00

06627112 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY W  3,767.000  1,883.50 11,960.00

06627114 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  5,796.000  2,898.00 14,347.00

06667024 000 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,030.000  2,878.50 3,737.00

06667036 000 LF  6.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,254.000  8,151.00 2,009.00

06667123 000 LF  6.500REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  1,602.000  10,413.00 1,955.00

06667172 000 LF  0.150RE PM TY II (W) 6" (BRK)  37,670.000  5,650.50 38,280.00

06667175 000 LF  0.150RE PM TY II (W) 6" (SLD)  178,211.000  26,731.65 182,999.00

06667184 000 LF  5.000RE PM TY II (W) 24" (SLD)  1,254.000  6,270.00 2,048.00

06667211 000 LF  0.150RE PM TY II (Y) 6" (BRK)  16,430.000  2,464.50 17,104.00

06667213 000 LF  0.150RE PM TY II (Y) 6" (SLD)  177,160.000  26,574.00 180,897.00

06667217 000 LF  5.000RE PM TY II (Y) 24" (SLD)  3,282.000  16,410.00 1,955.00

06667266 000 LF  0.950RE PROFILE PM TY I(W)6"(SLD)(100MIL)  126,597.000  120,267.15 123,652.00

06667408 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(100MIL)  37,040.000  22,224.00 38,280.00

06667420 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  10,970.000  6,582.00 17,104.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  180,734.000  108,440.40 180,897.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  96.000  19,200.00 109.00

06687093 000 EA  260.000PREFAB PM TY C (W)(DBL ARROW)  1.000  260.00 1.00

06687103 000 EA  240.000PREFAB PM TY C (W)(WORD)  22.000  5,280.00 27.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  2,039.000  10,195.00 2,039.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  3,812.000  19,060.00 4,154.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  11.000  55.00 13.00

06777002 000 LF  0.200ELIM EXT PM & MRKS (6")  99,156.000  19,831.20 123,652.00

06777006 000 LF  1.000ELIM EXT PM & MRKS (12")  247.000  247.00 528.00

06777009 000 EA  75.000ELIM EXT PM & MRKS (ARROW)  102.000  7,650.00 109.00

06777010 000 EA  100.000ELIM EXT PM & MRKS (DBL ARROW)  1.000  100.00 1.00

06777015 000 EA  85.000ELIM EXT PM & MRKS (WORD)  26.000  2,210.00 27.00

06777019 000 EA  185.000ELIM EXT PM & MRKS (RR XING)  2.000  370.00 2.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  12,890.930  12,890.93 10,176.00

96087001 DOL  11,092.950UNIQUE CHANGE ORDER ITEM 1  1.000  11,092.95 0.00

Purchase Of Surplus MOH Material

$2,044,957.12TOTAL ITEM EARNINGS TO DATE


